



**Ministry
of Defence**

**JSP 507
Investment Appraisal and Evaluation
Part 2: Guidance**

Foreword

This Part 2 JSP provides guidance in accordance with the policy set out in Part 1 of this JSP; the guidance is sponsored by the Defence Authority for Financial Management and Approvals. It provides policy-compliant business practices which should be considered best practice in the absence of any contradicting instruction. However, nothing in this document should discourage the application of sheer common sense.

Preface

How to use this JSP

1. JSP 507 is intended as a practical handbook on the application of appraisal and evaluation in the MOD. It is designed to be used by staff responsible for producing appraisals, and planning and carrying out project evaluations. It is also for those overseeing, scrutinising, and reviewing appraisals and evaluation plans. The JSP contains advice on the processes involved and the techniques to apply when preparing appraisals and evaluations.
2. The JSP is structured in two parts:
 - a. **Part 1 - Directive**, which provides direction that must be followed, in accordance with Statute, or Policy mandated by Defence or on Defence by Central Government.
 - b. **Part 2 - Guidance**, which provides the guidance that will assist the user to comply with the Directive.

Training

3. No guide or manual can give all the answers. Training in investment appraisals is provided by the Defence Academy who regularly run a two-day training course called 'Investment Appraisal Skills' (E043). All staff tasked with undertaking an IA for the first time should attend this or a similar course. Some TLBs operate their own IA training courses.
4. The Financial Skills Certificate (FSC) includes elements covering Investment Appraisal and Evaluation. Ideally, all IAs should be undertaken or reviewed by an individual with Intermediate Level FSC certificate in Investment Appraisal.

Further Advice and Feedback- Contacts

5. The owner of this JSP is Def Strat-Econ-AppEv-Hd. For further information on any aspect of this guide, or questions not answered within the subsequent sections, or to provide feedback on the content, contact any of the following members of the Appraisal and Evaluation team within Defence Economics:

Job Title/E-mail	Project focus	Phone
Def Strat-Econ-AppEv-Hd	PPP / PFI	020 7218 4538
Def Strat-Econ-AppEv-DepHd	Land / Personnel	020 7218 6027
Def Strat-Econ-AppEv-1	Sea / CIS / Nuclear	020 7218 2653
Def Strat-Econ-AppEv-2	Estates / Business Change	020 7218 6404
Def Strat-Econ-AppEv-3 (AE*)	Sea / CIS / Nuclear	020 7217 8949
Def Strat-Econ-AppEv-4 (AE*)	Air / Centre	020 7218 6010
Def Strat-Econ-AppEv-5	Air / Centre	020 7218 7496

(* AE denotes Desk Officer is an Assistant Economist)

TLB Contact Points

6. Each TLB has a focal point to support the appraisal and evaluation process, to produce appraisals when appropriate, and:

- a. Provide the Senior Finance Officer (SFO), with an assurance that effective appraisal and evaluation processes are in place within their management area and staff adequately trained;
- b. Provide advice and guidance to others within their management area preparing appraisals and evaluations;
- c. Review business cases, appraisals, and evaluations undertaken within their management area to ensure compliance with TLB and departmental policy. This will include, as a matter of course, a review of business cases, appraisals, and evaluations that are to be submitted to a higher authority; and
- d. Maintain details (and copies) of business cases, appraisals, and evaluations undertaken within their management area and a record of when evaluations are due.

TLB Appraisal and Evaluation Focal Points – as of December 2013		
TLB	E-mail	Phone
Air Cmd	Air-DResFPP-AAT SO1 MA	95221 7262
Head Office	HOCS Fin-AHGovernance&Research	9621 70440
	HOCS Fin-Governance	9621 82753
JFC	JFC-Fin-Scrutiny-Mgr	9360 55844
DE+S	DES CAAS-AT-DepHd	07880 785046
	DES CAAS-AT-SL2	9352 34372
DIO	DIO Fin-TLB DH	94421 3807
	DIO Fin-SAM AH	94421 3646
Navy	Navy Fin-Civpay Budman Decspt	93832 5233
Army	Army Res-Inv-Plans-Asst-Hd	96770 1338

7. Further advice should be sought in the first instance from your appraisal and evaluation focal point, and TLB guidance documentation. If they cannot help, they will refer the query to Defence Economics.

Contents

Preface	ii
How to use this JSP	ii
Training	ii
Further Advice and Feedback- Contacts.....	ii
TLB Contact Points	iii
Contents.....	iv
1 Building Cash Flow Models	1
Introduction	1
Discounting	2
Time preference.....	2
Discount rate	3
The declining long-term discount rate	6
Internal Rate of Return.....	7
Return on capital.....	7
Spreadsheet Models	7
Determining the time horizon for an appraisal	8
Base date	9
Comparing options with different lives	9
Costs and benefits to include in an appraisal	10
Relationships with other budget areas	11
Opportunity costs	11
Sunk costs	12
Common costs	12
Hidden costs.....	13
Double counting.....	14
Transfer payments	14

Inflation	15
Adjusting for relative price levels	15
Contracts Subject to Variation of Price (VOP).....	16
Apportioned Fixed Overhead Charges.....	17
Annex A: Discounting in-year and mid-year cash flows.....	18
Annex B: Example of Appraisal for a Small Project.....	19
2 Cost-Effectiveness Analysis.....	22
Need & Numbers (N&N)	22
Combined Operational Effectiveness and Investment Appraisal (COEIA).....	22
Cost-Effectiveness Analysis	23
Presentation of the COEIA Chart	23
Example	23
The COEIA and Affordability	30
Other Contributory Factors (OCFs)	30
Planning and Reporting N&N and COEIA	31
Scrutiny and Assurance	32
Plan (CofA) to Initial Gate	34
Plan (CofA) to Main Gate	36
Planning Notes for Initial & Main Gates	37
Annex A: Typical Steps from Project Initiation to Main Gate	40
Annex B: Why Cost-Effectiveness is Not a Single-Number	41
3 Infrastructure Costs	44
Opportunity Cost.....	44
Residual Value.....	45
Land and Buildings	45
Cost elements: Land.....	47
Cost elements: Buildings	48
Separable Value of Land and Buildings.....	48

Land and Buildings used by British Forces Germany	48
Options Using Service Accommodation	50
Equipment.....	51
Leased or Rented Assets	52
Annex A: The Importance of Opportunity Costs	58
4 Personnel Costs	60
Introduction	60
Modelling personnel numbers	60
Modelling Personnel Costs	62
Redundancy costs	65
Output Efficiencies.....	65
Transfer of Undertakings (Protection of Employment) Regulations 2006	66
Short-term Personnel Shortfalls	67
Annex A: TUPE Transfers from MOD - Potential Cost & Resource Drivers	71
5 Other Operating Costs and Benefits.....	78
Operating costs.....	78
Inventories	79
Deferred Consideration / Novel Financing.....	80
Contingent liabilities and cancellation payments	81
Losses and Special Payments	82
Supplies from Overseas & Foreign Currency Denominated Transactions	82
Foreign Exchange Uncertainty.....	83
Third Party Revenues	85
Estimating the Value of Benefits.....	86
Benefits Management in Business Change Projects	86
Non-Quantifiable Costs and Benefits	87
Annex A: Non Quantifiable VfM Factors	90
Annex B: Benefit Profile	92

Annex C: Benefit Realisation Plan.....	93
6 Optimism Bias, Risk, and Uncertainty	94
Introduction	94
Optimism Bias	94
Estimating optimism bias.....	95
Risk.....	103
Three point estimating.....	108
Sensitivity analysis	111
Annex A: Upper bound guidance by project type	114
Annex B: Optimism bias contributory factors	117
7 Evaluation.....	120
What is the Purpose of Evaluation?	120
What to Address in an Evaluation	120
The Focus of Evaluation.....	121
When to Undertake an Evaluation	121
Consolidation of Evaluations.....	122
Who is Responsible for Evaluation?	122
Planning for Evaluation	122
Role of Appraisal and Evaluation Teams	123
Addressing Evaluation Evidence in Appraisals	123
Outturn Evaluation.....	123
Disclosure.....	127
Annex A: Evaluation Plan.....	128
Annex B: Evaluation Template.....	129
8 Involving the Private Sector.....	132
Value for Money Benchmark.....	132
Constructing a VfMB.....	132

Should-cost modelling.....	133
Tender Assessment and Value for Money	134
Assessing Value for Money Through-Life.....	140
Novel Financing.....	142
9 Non-Market Impacts & Sustainable Development	143
Non-Market Impacts.....	143
Willingness to Pay and Willingness to Accept	143
Boundary Values	143
Valuing Time.....	145
Valuing Health Benefits	149
Valuing Design Quality	150
Sustainable Development.....	151
Including Sustainability in Investment Appraisals.....	151
Energy Use and Greenhouse Gas (GHG) Emissions	153
Wider Environmental Impacts.....	162
Effects of Climate Change.....	162
Distributional Impacts.....	166
10 Real Options.....	167
Introduction	167
Financial Options	167
Models of Evaluation	169
Black & Scholes	169
Investment Appraisal Options	172
Sequential Options.....	173
Practical Issues Associated with Real Options Analysis	173
Choice of Models.....	175
Conclusion.....	176
Annex A: Real Options Analysis Project Checklist.....	177

Annex B: The Black and Scholes Model	178
Annex C: Hypothetical Option to Switch to Illustrate Lattice Approach	179
Annex D: RAF Organisational Review Example	182
Appendix 1: Risk analysis for an IA: Monte Carlo simulation using Crystal Ball®	185
Appendix 2: Discount tables.....	193
Appendix 3: Glossary of terms.....	196

1 Building Cash Flow Models

The starting point for an investment appraisal is to produce a cash flow model covering the whole life of the investment. All aspects of the activity should be considered, and the costs and benefits that will change as a result of the project should be quantified for each option. A standardised template spreadsheet is provided on the Defence Economics team site on the Defence Intranet.

Projects should normally be appraised over the expected useful life of the main asset, or the period of time that the service is expected to be required. Costs and benefits that are quantifiable should be valued according to their opportunity cost (i.e. the value of the best alternative use foregone), and discounted to their present value.

An appraisal should take account of risks and uncertainties in the estimates of costs and benefits.

Introduction

1. Undertaking an investment appraisal requires a cash flow model to be produced, covering the whole life of the project. Costs and benefits related to the project should be estimated, normally at annual intervals. These estimates of capital cost, annual operating costs and estimated life are the difficult part of the process. The calculations required to appraise these cash flows are relatively straightforward.

2. All aspects of the activity should be considered whether or not they appear quantifiable (see Part 2, Chapter 5 for how to treat costs and benefits which have no obvious monetary value). The costs and benefits that must be included are those which result from undertaking a particular appraisal option. They are sometimes called the *incremental costs*. They therefore ignore any past costs resulting from previous decisions, which are referred to as *sunk costs*.

3. One way of thinking about relevant incremental costs and benefits would be to consider the concept of **avoidability**. An investment appraisal should include all avoidable costs and benefits. Costs or benefits that will not change as a result of the project should not be included in the appraisal.

Example

In a major collocation, the level of headquarters costs may change from the current level, and differ according to the option chosen. The incremental cost or benefit should be included for each option. Where a minor reorganisation is being appraised, it is unlikely that any decision will allow HQ savings to be made. As there would be no change to HQ costs (i.e. they are unavoidable), they need not be included.

4. Although important to concentrate on the incremental or avoidable costs it is better to show the full cost of the item for each option rather than just the difference in cost for that item measured against some baseline. This is because it is easier for the reader and it reduces the likelihood of error.

Example

An appraisal considering options for the basing of an RAF unit presented only differences in utilities and fuel costs against the base case and excluded staff costs as it was, mistakenly, assumed they would be the same in each option.

Discounting

5. In most investment appraisals, the estimated costs and benefits are spread over a number of years, and different options are likely to have very different cost/benefit profiles. In order to compare options it is necessary to convert these profiles to a common measure. This is done by 'discounting' the stream of annual costs and benefits to produce a Discounted Cash Flow (DCF). The total of such discounted cash flows over the appraisal period is called the Net Present Value (NPV).

6. The present value of a future sum of money is the equivalent sum now that would leave the recipient indifferent between the two amounts as to which to choose. The present value of £1 receivable in one year's time is that amount now which, together with interest, would accumulate to £1 in one year's time. Present value is the reciprocal of compound interest. Present value and compound interest look at the value of money in opposite directions.

7. Present value factors are used to discount the yearly cash flows in an investment appraisal. The net present value of a project is found by multiplying the net cash flows for each year by the relevant present value factors and summing the present value of each year's cash flow.

Time preference

8. The process of discounting gives more weight to costs and benefits which arise earlier, because people generally prefer to receive benefits sooner rather than later, and to incur costs later rather than sooner. This is known as 'time preference'.

9. For individuals, time preference can be measured by the real interest rate on money lent or borrowed. Amongst other investments, people invest at fixed, low risk rates, hoping to receive more in the future (net of tax) to compensate for the deferral of consumption now. These real rates of return give some indication of their individual pure time preference rate. Society as a whole also prefers to receive goods and services sooner rather than later, and to defer costs to future generations. This is known as '*social time preference*'; the '*social time preference rate*' (STPR) is the rate at which society values the present compared to the future. The STPR is also referred to as the Treasury Discount Rate (TDR).

Discount rate

10. The discount rate is used to convert all costs and benefits to 'present values' so that they can be compared. The Treasury Discount Rate of 3.5% is set in real terms. Using this rate as the discount rate for investment appraisals means that the costs and benefits of a project must be expressed in real terms (i.e. constant price levels excluding inflation).

Example

Converting figures from nominal terms to real terms. Assume HMT expects the GDP deflator to rise by 2.5% per annum. The figures in real terms (before discounting) are derived as follows:

Year	1	2	3	4
a. Cash Flow (£m, nominal terms)	20.5	21.01	21.54	22.08
b. GDP Deflator (Year 0 = 100)	102.5	105.1	107.7	110.4
c. Cash Flow (£m, Yr 0 prices) (a/b x 100)	20	20	20	20

11. Where costs and benefits are expressed in nominal (or outturn) prices, it is necessary to make allowance for general inflation, normally by converting the current price series to real terms, or constant prices, with an inflation index (e.g. the Treasury's assumptions for the GDP deflator) (see paragraphs 55 – 60). The 3.5% discount rate can then be used.

12. Alternatively, one can apply a nominal discount rate directly to the nominal or outturn prices, obtaining the nominal discount rate by compounding the GDP deflator to the 3.5% real discount rate. Hence if the GDP deflator is a constant 2.2% per annum, then the nominal discount rate would be 5.78%, calculated as $(1.035 \times 1.022) - 1 = 1.0578 - 1 = 5.78\%$.

Example

The contractual payments of a particular investment option are £250k per annum in real terms for 4 years. The GDP deflator is 2.2%.

Using the real terms discount rate of 3.5% gives the following NPV:

Year	0	1	2	3
	£k	£k	£k	£k
Costs	250	250	250	250
Net cash flow	250	250	250	250
Discount factors (3.5%)	1.0	0.966	0.934	0.902
Net present value (NPV)	250	241.5	233.5	225.5
Cumulative NPV	250	491.5	725.0	950.5

Using the nominal terms discount rate of 5.78% gives the following NPV:

Year	0	1	2	3
	£k	£k	£k	£k
Costs	250	250	250	250
Inflation	1.022 ⁰	1.022 ¹	1.022 ²	1.022 ³
Net cash flow	250	256	261	267
Discount factors (5.78%)	1.0	0.945	0.894	0.845
Net present value (NPV)	250	241.9	233.3	225.6
Cumulative NPV	250	491.9	725.2	950.8

Note that the cumulative NPV is the same in both cases, allowing for a minor rounding error.

13. The normal practice is to express all costs and benefits in real terms, i.e. at constant price levels, and apply the Treasury discount rate of 3.5%.

Example

A project requires an immediate investment of £1m and is expected to generate cash costs of £250k and cash benefits of £300k each year for the next five years.

Year	0	1	2	3	4	5
	£k	£k	£k	£k	£k	£k
Investment	1,000					
Costs		250	250	250	250	250
Benefits		(300)	(300)	(300)	(300)	(300)
Net cash flow	1,000	(50)	(50)	(50)	(50)	(50)
Discount factors (3.5%)	1.0	0.966	0.934	0.902	0.871	0.842
Net present value (NPV)	1,000	(48.3)	(46.7)	(45.1)	(43.6)	(42.1)
Cumulative NPV	1,000	951.7	905.0	859.9	816.3	774.2

The net present value of this stream of cash flows gives a present value cost of the investment of £774.2k. This could be compared with alternatives for the project, which may require a different level of investment and give rise to different levels of cost and benefit over the life of the project.

Example

A second option for the above project requires an immediate investment of £1.5m, is expected to generate cash costs of £100k, but is still expected to generate cash benefits of £300k each year for the next five years.

Year	0	1	2	3	4	5
	£k	£k	£k	£k	£k	£k
Investment	1,500					
Costs		100	100	100	100	100
Benefits		(300)	(300)	(300)	(300)	(300)
Net cash flow	1,500	(200)	(200)	(200)	(200)	(200)
Discount factors (3.5%)	1.0	0.966	0.934	0.902	0.871	0.842
Net present value (NPV)	1,500	(193.2)	(186.8)	(180.4)	(174.2)	(168.4)
Cumulative NPV	1,500	1,306.8	1,120.0	939.6	765.4	597.0

The net present value of this stream of cash flows gives a present value cost of the investment of £597k.

Comparing the two options shows the importance of considering the costs and benefits across the whole life of the project, rather than just focussing on the initial cost. In this project, the option with the higher initial investment but lower annual costs has the lowest cost in NPV terms.

14. Notice in the above examples, as is common in MOD appraisals, that cash benefits or savings are shown in brackets to indicate that these items should be subtracted from costs in the calculations.

The declining long-term discount rate

15. For projects with very long-term impacts, over thirty years, a declining schedule of discount rates should be used to reflect the responsibility of the current generation to future generations.

Period of years	Discount rate
0 – 30	3.5%
31 – 75	3.0%
76 – 125	2.5%
126 – 200	2.0%
200 – 300	1.5%
301 +	1.0%

Tables showing the short-term and long-term Discount Factors may be found in Appendix 2. Guidance on discounting in-year and mid-year cash flows is provided at Annex A.

Intergenerational Wealth Transfers

16. A sensitivity calculation should be carried out in cases which involve the very long-term (with the qualification criteria set at a minimum of 50 years) and which involve substantial and, for practical purposes, irreversible wealth transfers between generations.

17. Both the standard and a reduced long-term discount rate, (which excludes pure social time preference), should be applied to net cost-benefits. The resulting NPVs should be included in the Business Case together with a clear explanation, with the difference between the two being an estimate of the wealth transfer attributable to social time preference to net cost-benefits.

18. The resulting NPVs must be included in the Business Case and explained clearly. The difference between these two figures provides an estimate of the wealth transfer that is attributable to pure social time preference. The additional discount rate, which excludes the 0.5% pure social time preference (STP) element, is given in the bottom line of the table below.

Long-term discount rates						
Period of years	0-30	31-75	76-125	126-200	201-300	301+
Standard Rate	3.50%	3.50%	2.50%	2.00%	1.50%	1.00%
Reduced rate where "Pure STP" = 0	3.00%	2.57%	2.14%	1.71%	1.29%	0.86%

Payback

19. A common technique for appraising investment projects in the private sector is the payback period. This measures the time taken for the cash flow (either discounted or undiscounted) from an investment to repay the original cost. Payback is a very imperfect

measure though, since it takes no account of costs and benefits that arise after the payback point, and will in any case only be meaningful in the context of a project comprising an upfront investment with subsequent net savings. It should never be used as an alternative to NPV, although there may, on occasion, be a requirement originating externally for payback periods to be calculated in addition to NPV. In such cases, discounted rather than undiscounted costs should always be used in the calculation.

Example

In the investment appraisal of proposals to replace MOD police by local service engagement soldiers in guarding of Army bases, in addition to showing the NPV calculated over 10 and 18 years, payback periods were calculated because the House of Commons Defence Select Committee asked for these. The payback periods were derived by estimating the cumulative NPV for each year; the payback period being the number of years before this changed from a negative to a positive value.

MPGS Pilot Scheme – Payback Periods

(£M)	Yr 0	Yr 1	Yr 2	Yr 3	Yr 4	Yr 5	Yr 6
Savings less costs	-0.34	-3.28	1.61	1.59	1.56	1.57	1.55
DF (3.5%)	1.0	0.966	0.934	0.902	0.871	0.841	0.814
Present Value	-0.34	-3.17	1.50	1.43	1.36	1.32	1.26
Cumulative NPV	-0.34	-3.51	-2.01	-0.58	0.78	2.10	3.36

Payback Period - Just over 4 years

Internal Rate of Return

20. The Internal rate of Return (IRR) is the discount rate at which the net present value of an option is zero. In simple cases IRR will lead to the same decision as NPV. However, in more complex circumstances IRR and NPV can lead to different decisions. This will be the case when options are mutually exclusive. **IRR should not be used in MOD investment appraisals.**

Return on capital

21. Trading Funds are required to deliver a return on capital, at a rate determined by HM Treasury. In addition to calculating the Net Present Value (NPV) of a project, Trading Funds should undertake a separate test as a sensitivity to determine whether the project is expected to deliver the target rate of return on capital.

Spreadsheet Models

22. A standardised template spreadsheet that is recommended to be used for all appraisals is provided on the Defence Economics (Appraisal and Evaluation) team site on the Defence Intranet. When building a spreadsheet model to use in an appraisal, the following principles should be applied:

- a. Use separate sheets for inputs, calculations, and outputs;
- b. Break out calculations into simple blocks;
- c. Don't use 'constants' in formulae – make it an input;
- d. Use a consistent formatting and column order;
- e. Include a cover sheet with version control information.

Determining the time horizon for an appraisal

23. It is not always obvious how many years' cash flows to include in an appraisal. The choice of the time horizon for an investment appraisal can have a significant effect on the outcome, and should always be long enough to cover all of the important cost and benefit differences between options. It should not be determined by the budgetary or planning system. Sometimes it will be necessary to apply different time horizons for different options (see paragraphs 29 - 30).

24. The appropriate time horizon for an investment appraisal is determined by the economic or physical life of the main asset concerned or the period over which the service is expected to be required. The expected life of fixed (or capital) assets in investment appraisals should be consistent with those used in the Resource Accounts, as set out in JSP 472.

- a. Accommodation: Appraisals involving property, which normally has an economic life of at least 25 years (i.e. up to the point where major refurbishment becomes necessary), should normally have a time horizon commensurate with that, so long as the service is expected to be required for that length of time.
- b. IT Equipment: Appraisals where the main asset is IT equipment will have a much shorter time horizon, typically between five and seven years.
- c. Relocation / reorganisation: Appraisals involving relocation and/or reorganisation can present particular problems in determining the appropriate time horizon. In such cases, the appraisal will generally involve an up-front cost (for rationalisation) - differing between options - followed by differing streams of future savings. The ranking of options can be particularly sensitive to the length of the appraisal period chosen. The period should take into account the length of time the activity is likely to last, or the time before a further reorganisation is likely to take place. Where these are unknown, a sensitivity test of the ranking of options to differing appraisal periods should be carried out (see Part 2, Chapter 3). For appraisals of reorganisations and/or relocations, it will generally be best to estimate the length of time the activity needs to last for a particular option to be preferred, and then consider whether or not this is plausible.
- d. Service contracts: Unless the decision has longer term implications such as the removal of future options, appraisals should be conducted over the length of the proposed contract or pricing period.

25. If the life of the main asset is longer than the appraisal period required, a residual value can be assumed at the end of the project's life and shown as a cash inflow at that point in time, as long as the capability or service being provided by the asset is likely to be required beyond the appraisal period.

Base date

26. It is conventional in the Public Sector to use the current year as a base for discounting. The base year is designated Year 0, and costs and benefits which fall within the current year should not be discounted. The Treasury 'Green Book' assumes that payments and receipts will take place mid-year beginning with the current year, and discount factors are also mid-year. Future cash flows will take place at twelve-month intervals. Judgement will need to be exercised as to the year in which cash flows will fall. In most cases the start date for all options is likely to be the same, albeit at an uncertain time in the future. As such the change in base date is in the main immaterial when distinguishing between options.

27. The standard 'text book' approach to investment appraisal, as used in the private sector, assumes that Year 0 is a single day (i.e. the first day of year 1), and cash flows after that date will take place at 12-monthly intervals. It is usually assumed that Year 0 represents the start of the project, so capital expenditure is likely to be incurred at that date. Assuming costs and revenues from the project will be generated as a result of that capital expenditure, these will normally be assumed to start from year 1 (i.e. in arrears). However, some cash flows other than the capital expenditure may start at Year 0, for example rental payments where the terms require payment in advance.

28. While investment appraisals within the public sector should always be comparable, the different approaches identified above indicate that Value for Money Benchmarks (VfMBs) may not be directly comparable with Private Sector bids because of the different assumptions made on the timing of cash flows. Adjustments will need to be made, when making comparisons with private sector bids, to ensure consistency.

Comparing options with different lives

29. If an investment appraisal contains options with different lives, a Net Present Value comparison is likely to be misleading because it will not be comparing like with like. (It will tend to make options with longer lives appear more expensive merely through the inclusion of running costs for a longer period.) Where the different lives are related to particular assets, it may be possible to adjust each option to the same length by including residual values at the end of a common period. Where this is not possible, the equivalent annual cost (EAC) of each option should be calculated; this measures the 'annuitised' NPV.

Equivalent Annual Cost

30. The equivalent annual cost is the constant annual cost that, when discounted, is equal to the net present value of the total project cost over its lifetime. It represents a capital repayment and interest on the capital as an equal sum over the specified number of years. The equivalent annual cost of a project is calculated by dividing the NPV of the project by the cumulative discount factor for the number of years of project life. An alternative approach would be to multiply the Net Present Value by the appropriate annuity factor, where the annuity factor is the reciprocal of the cumulative discount factor. Annuity factors are provided at Appendix 2.

Example

The appraisal of a project has considered two options to achieve the required objective:

The NPV cost of Option A, over a 5 year life, is £10M.

The NPV cost of Option B, over a 7 year life is £12M.

The Equivalent Annual Cost of Option A is calculated by dividing the NPV of £10M by the cumulative discount factor for years 0-4 of 4.6731 (1.0 + 3.6731) assuming a discount rate of 3.5%, to give £2.14M.

The Equivalent Annual Cost of Option B is calculated by dividing the NPV of £12M by the cumulative discount factor for years 0-6 of 6.3286 (1.0 + 5.3286) assuming a discount rate of 3.5%, to give £1.90M. Option A has the lower NPV cost. However, selecting the preferred option by the NPV criteria would result in a poor choice.

As the two options have different lives, it is important to base the decision on Equivalent Annual Costs in order to compare like with like.

Option B should be selected as it has the lower EAC.

Costs and benefits to include in an appraisal

31. A common difficulty is selecting which cash flows to include and which to exclude when appraising a project. Of particular importance are:

Elements to include in an IA:	Elements to exclude from an IA:
<ul style="list-style-type: none">• Infrastructure costs;• Opportunity cost of assets being redeployed to this project;• Cost of Inventories and spares;• Operating costs / savings / income;• Residual value of assets;• Income;• Benefits;• Costs for other TLBs / OGDs;• Indirect costs;• Redundancy payments.• Relative price effects• Risk Assessment• Sensitivity Analysis• Optimism Bias	<ul style="list-style-type: none">• Financing costs;• Depreciation charge;• VAT;• Apportioned fixed overhead costs;• Sunk costs;• General inflation.

32. Investment appraisals must include all direct and indirect costs that will be affected by the options considered. They must not be so narrowly focused that wider consequences (e.g. for other budget areas) are ignored. The costs included in the

appraisal should be those most likely to occur, with alternative scenarios considered in the analysis of risk and uncertainty (see Part 2, Chapter 6). Projects are often divided into stages or phases for management reasons. Appraisals should consider projects in their entirety, except where individual stages are truly independent of each other (that is they provide benefits that are not dependent upon earlier or later stages).

Relationships with other budget areas

33. When identifying the costs and benefits to include in an investment appraisal, it is important to consider the implications for MOD as a whole, rather than just the budgetary impact for the branch undertaking the appraisal. The impact of the project on the economy as a whole should also be considered.

34. Soft-charging transactions, such as transactions between two TLBs or between two budget areas, do not involve cash flows and should not be recorded in an investment appraisal.

Example

In an appraisal that involved closure of a site as a cost-saving measure, the salaries of service personnel employed at that site were included as a saving.

This was incorrect as the service personnel were to be transferred to other MOD locations. The cost of these personnel would transfer out of one budget and into another, but there would be no saving to MOD as the personnel would continue to be employed.

Opportunity costs

35. All costs and benefits that are quantifiable should be valued according to their opportunity cost; i.e. the best alternative use foregone.

36. Often, appraisal options require the use of existing MOD assets. These assets may have a number of competing, alternative uses. Potentially the assets could be disposed if they were not to be utilised within the option to be appraised, in which case, the sale proceeds foregone should be charged to the project. This is because the project must bear the cost of supporting the asset, foregoing the revenues from its sale. Without the use of this asset the project would have to bear the cost of a similar purchase from external sources. The value of the sales proceeds foregone represents the opportunity cost of the asset.

37. Alternatively, the asset may have alternative uses within MOD, if it is not utilised on the project being appraised. If there are competing opportunities for the use of an asset, the project cash flows must reflect the opportunity cost of that asset as the best opportunity foregone. In many cases this will be equivalent to the current market price. If an asset has no readily available market value, it will be appropriate to use a value based on depreciated replacement cost.

38. The opportunity cost of employing a member of staff is their market value as measured by the total cost of employing them (including employer's costs of National Insurance (ERNIC) and pensions).

39. If an appraisal option involves foregoing a receipt for disposal that has already been taken into the planning assumptions, the foregone receipt must be reflected as an opportunity cost at the start of the project.

40. When there is clearly no alternative use for an asset and it cannot be disposed of, the opportunity cost will be zero. Such cases will be relatively rare and full justification will always be required (see Part 2, Chapter 3).

41. It is important to recognise that opportunity costs do not only occur at the start of a project. If a project has no claim on a particular asset until, say, Year 3 then the opportunity cost of the asset should be included in that particular year rather than at Year 0.

Sunk costs

42. Sunk costs are any costs incurred or irrevocably committed to before the present investment decision is made. These costs do not result from the investment being considered and therefore should be excluded from the appraisal. They are effectively common to all options. It is only the costs that will be incurred in the future that are relevant to the investment appraisal.

Example

Suppose £400,000 has already been spent employing consultants to help provide information relating to a relocation decision. In the investment appraisal to establish the optimal relocation site, the £400,000 consultants' fee is a sunk cost and is irrelevant to the decision to be made.

If significant in relation to the future costs and savings being appraised, the inclusion of the £400,000 cost at the start of the project could lead to a misleading decision being taken. The consultants' fee should however be identified in the business case.

Example

Following receipt of new information about the costs of construction work, a revised investment appraisal of options for the future location of the Army Base Vehicle Depot was prepared.

Because contracts for certain infrastructure work had already been signed and the work begun, these infrastructure costs were already 'sunk' and not included in the revised appraisal as they were not relevant to the decision now being appraised.

Common costs

43. Where a cost is common to all options, excluding it from the investment appraisal will clearly not alter the comparison of options in terms of differences in net costs. Excluding common costs will, however, affect the comparison of these differences as a proportion of

overall costs. Including common costs can thus help put the differences in cost between options into context.

Example

In a comparison of three options the Net Present Cost, excluding common costs, is estimated to be: Option A £12M; Option B £15M; and Option C £24M.

Whether the common costs are £1M or £100M does not alter the size of the differences between A and B (£3M), and A and C (£12M). It does though affect the comparison of these differences as a proportion of the overall costs of the activity.

If the common costs were £1M we could say that A was $\frac{£3}{£16M} \times 100 = 18.8\%$ cheaper than B, and $\frac{£12M}{£25M} \times 100 = 48\%$ cheaper than C.

If, on the other hand, the common costs were £100M, then A would be only $\frac{£3}{£115M} \times 100 = 2.6\%$ cheaper than B, and $\frac{£12}{£124M} \times 100 = 9.7\%$ cheaper than C.

44. It is desirable to include those common elements that are central to the activity in the investment appraisal for two reasons:

- a. Firstly, all estimates of individual cost components are likely to be subject to some uncertainty. Having details of the cost differences between options in percentage as well as absolute terms provides an indication of how robust the ranking of options is likely to be.
- b. Secondly, what may appear to be a common element may after further investigation prove not to be common after all.

Hidden costs

45. When considering relevant costs, it is also important to think carefully about the full impact of particular options, so that costs which might not be immediately apparent are not inadvertently missed. It is common, for example, to include the costs associated with travel and subsistence in appraisals dealing with staff relocation. However, another significant cost associated with travel to meetings, travel to use facilities, etc., is likely to be the loss of productive staff time. Such lost time is a relevant cost since, without it, the same output could be produced with fewer staff, or more output could be produced with the same number of staff.

Example

A relocation investment appraisal identifies a 'Greenfield' site as a possible option. The site is, however, some distance from the organisation's main customer, and it is estimated that around 10 staff per month will each spend around 10 hours travelling to meetings. This means that around 100 hours of potentially productive time are lost to the organisation each month. These costs could be included in an investment appraisal by, for example, multiplying the number of lost hours by an appropriate staff cost capitation rate.

Double counting

46. Double counting is the inclusion of the same cost or benefit more than once within the investment appraisal. It is a common mistake. An example of double counting would be the inclusion of financing charges in an investment appraisal. A further example would be the inclusion of the full cost of staff for each option in an appraisal, while also including the reduction in staff arising in some of the options in the saving calculated for those options.

Transfer payments

47. Transfer payments are payments or receipts for which no goods or services are obtained in return. They merely involve a transfer of money from one section of the population to another, without affecting the overall level of national resources. Examples are taxes and subsidies, social security payments such as unemployment and sickness benefit, and in some cases, redundancy payments and contract cancellation payments. In MOD, Commercial Exploitation Levy (CEL) is another example.

48. Transfer payments should not be included in an investment appraisal. However, any administrative costs incurred in making transfer payments, where significant, should be included as they do impact on overall national resources. In addition there may be real impacts involved, for which the transfer payments may or not be an adequate proxy, which do need to be included (see Part 2, Chapter 4 for redundancy costs). Note that gross labour costs are included in an investment appraisal because the tax taken is part of the output of labour, but the key is that it is as part of labour output, not as tax per se. In any case transfer payments should be included, as appropriate, in affordability tests.

Value Added Tax (VAT)

49. In an investment appraisal, it is important to adjust for any significant differences between options in the treatment of indirect tax arising from different contractual arrangements, such as in-house supply versus buying in. Options attracting different VAT treatments should be compared as if either the same UK VAT payments or no UK VAT payments were made in all cases.

50. In practice this means that UK VAT, whether recoverable or non-recoverable, should be excluded from an IA.

51. VAT liability can alter significantly according to procurement and contract strategy. Indirect taxes paid to foreign governments (such as their equivalents of VAT) do represent a resource cost to the UK economy, and should always be included in economic appraisals. In the case of goods and/or services procured from abroad the question of whether VAT is received by the UK Government (and is thus a transfer payment), or by an overseas government (and is thus a resource cost to the UK economy), is complex. Guidance should be sought from FMPD Accounting Policy (VAT).

Overseas Resident Companies

52. No adjustments to investment appraisals should be made to any overseas based firm's bid for taxes paid to, and allowances granted by, foreign governments because IAs are concerned with value for money from the viewpoint of the UK taxpayers. While UK government taxes and subsidies are transfer payments, foreign taxes and subsidies

represent opportunity costs. Thus, it would not be appropriate to make any adjustment for the fact that foreign governments may provide more generous allowances.

53. In general, tax havens should be recognised as just another foreign country and we should not be concerned if, for example, a Special Purpose Vehicle (a company formed by members of a consortium holding a PFI contract for the specific purpose of funding the significant upfront investment required) is not domiciled in the UK. However, in such cases judgement may be needed to assess whether “sharp” practices (e.g. those that are not necessarily illegal but which are likely to prove politically sensitive) are being used for competitive advantage. In such instances, Defence Economics should be given the opportunity to consult more widely.

Inflation

54. It is important to distinguish the difference between a real return on an investment and a nominal (or money) return on an investment. This difference is concerned with the impact of inflation on the investment, and the way the return is calculated.

Example

Assume £1,000 is invested at the bank on 1 January. The bank quotes an interest rate of 7%, which represents the nominal rate of return or the return in money terms. If inflation during the year to 31 December is at the rate of 2.5%, the return in real terms is given by the following relationship:

$$(1 + \text{nominal rate}) = (1 + \text{real rate}) \times (1 + \text{inflation rate})$$

From above:

$$(1 + 0.07) = (1 + \text{real rate}) \times (1 + 0.025)$$

$$(1 + \text{real rate}) = \frac{1.07}{1.025} = 1.044$$

$$\text{Real rate of return} = 4.4\%$$

Inflation reduces the return in real terms. Here, some of the interest received would have to be reinvested in order to maintain the purchasing power of the investment.

Adjusting for relative price levels

55. The valuation of costs or benefits in an investment appraisal should normally be expressed in “real terms” or “constant prices” (i.e. at a given constant price level), as opposed to “nominal terms” or “outturn prices”.

56. Usually the price level chosen is the price level prevailing in the current year, or as close to the current year as possible. This would mean that the price base would be the same as (or close to) the base date for discounting (Year 0). In this case there is no need to forecast future changes in the general price level.

57. If necessary, the effect of expected future inflation in the general price level should be removed by deflating future cash flows by forecast levels of the relevant deflator (i.e. the GDP deflator).

Example

The price for a service starting in a year's time agreed under a firm price contract is £6M with even payments over 3 years. HMT expects the GDP deflator to rise by 2.2% per annum over that period. The cash flow in real terms (before discounting) is derived as follows:

Year	0	1	2	3
a. Cash Flow (£m)	0	2	2	2
b. GDP Deflator (Year 0 = 100)	100	102.2	104.4	106.7
c. Cash Flow (£m, Yr 0 prices) (a/b x 100)	0	1.96	1.92	1.87

58. In many cases it can be assumed that there will be no change in relative prices over the appraisal period; i.e. the main cost categories of the activity being appraised are all assumed to move in line with prices in general. With this approach, there is no requirement to forecast either changes in the future general price level, or changes in the price of a particular good or service.

59. There are cases, however, where relative price change could be important and should be brought into the calculation. This can be done either in the estimate of costs/benefits in the appraisal itself, as part of a sensitivity analysis (see Part 2, Chapter 6), or both.

60. Where particular prices are expected to change at a significantly higher or lower rate than general inflation, this relative price change should be calculated. Examples where relative price changes may be material to an appraisal include:

- a. high technology products, prices for which may be expected to fall in real terms;
- b. land prices, where the resource supply is scarce;
- c. wages, where productivity growth is expected to lead to wage increases above general inflation. If one option in an appraisal has a significantly higher labour content than another, relative prices would be important, since average earnings tend to rise faster than general inflation over the long run (see Part 2, chapter 4);
- d. building costs, where construction prices are very sensitive to prevailing market conditions.

Guidance should be sought from Defence Economics (Price Indices) Branch, or directly from the INDIGO system available on the Defence Intranet.

Contracts Subject to Variation of Price (VOP)

61. Another area where relative price change could be significant is in relation to contracts subject to a variation of price (VOP) formula. The index used to escalate the tender price will not always be expected to move in line with prices generally.

62. It should be noted that VOP arrangements will not normally form part of a contract of less than two years' duration. For long term contracts, it is possible that the early years will be firm price, and the remainder subject to VOP. In general, bids should be "firm" for contracts up to 5 years. For longer contracts the prices will normally be "fixed", with a Variation of Price (VOP) clause. This should ideally be linked to a general measure of output prices (Producer Price Index (Output) (PPI(O)), or Retail Price Index (RPI), not input prices.

Example

The price agreed under a contract subject to VOP is £10m with equal payments over 4 years starting this year. The VOP index is expected to increase by 2% per annum more than the GDP deflator. The cash flow in real terms (before discounting) is derived as follows:

Year	0	1	2	3
a. Cash Flow (£m, before escalation)	0	2	2	2
b. GDP Deflator (Year 0 = 100)	100	102.2	104.4	106.7
c. Escalated Cash Flow (£m, Yr 0 prices) (a/b x 100)	0	1.96	1.92	1.87

63. If relative price movements could have a significant impact on the costs of an option, Defence Economics should be consulted. Defence Economics (Price Indices) can provide forecasts of specific price indices relevant to MOD, and forecasts of movements in the indices used in VOP contracts.

Apportioned Fixed Overhead Charges

64. Differences in overhead charges when the underlying overhead costs are unaffected are transfer payments and should normally be excluded from appraisals, as being common to all options. Staff who prepare and scrutinise investment appraisals should always be prepared to question the basis on which costs are included.

Example

In an initial investment appraisal of options for co-locating the Army Technical Support Agency, security costs for one option were based on the charges to be levied by the MOD agency which owned the site, and which included an apportionment of that agency's fixed costs. The resource cost of security for that option was thus overstated by including a transfer payment (i.e. the contribution to the fixed costs of the agency owning the site).

Annex A: Discounting in-year and mid-year cash flows

Payments at Intervals Other Than One Year

1. In some appraisals, payments may occur part way through a year. The present value of such a payment may be found using the formula:

$$\text{Present Value} = \frac{\pounds(\text{Payment})}{(1 + r)^n}$$

where:

r = discount rate

n = number of periods

even though n is not a whole number.

Discounting Mid-Year Payments to Year Start or Year End Base Date

Example

The present value now of a payment of £100 made in 11 months time, discounted at 3.5 per cent per year, is calculated as:

$$\frac{\pounds 100}{(1.035)^{11/12}} = \frac{\pounds 100}{(1.035)^{0.9166}} = \frac{1}{1.032} = \pounds 96.90$$

2. MOD investment appraisals should normally be based on annual discounting, rather than monthly, as implied by the above calculation.

3. To adjust a mid-year discount factor to a year-end discount factor requires the appropriate discount factor to be multiplied by $(1 + r)^{0.5}$. For a discount rate of 3.5 per cent, this adjustment is $(1.035)^{0.5} = 1.017$.

Example

A payment of £150 at the middle of year 5 has a present value at the middle of year 0 of $\pounds 150 \times 0.8420 = \pounds 126.30$, and at the end of year 0 of $\pounds 150 \times 0.842 \times 1.017 = \pounds 128.45$

4. The calculation shown above will not normally be required in MOD investment appraisals. For advice on timing of cash flows and discounting, please contact Defence Economics.

Annex B: Example of Appraisal for a Small Project

Future Organisation and Location of Naval Posting Management

Objectives

To identify, evaluate, and recommend the optimal future organisation and location for Naval Posting Management.

Background

It is an historical legacy that posting management of Naval and Royal Marines personnel is conducted within two separate management hierarchies in geographically separated sites at Devonport and at Portsmouth. A high level study has indicated there may be benefits in the quality of service and economies of scale that could be realised by combining the two organisations on to a single site.

Options

The following options have been identified:

- Option 1. Do nothing. Continue 'as is' with the existing management structure in the two separate locations.
- Option 2. Reorganise under a single management structure, but maintain the current locations.
- Option 3. Reorganise under a single management structure, and collocate at Devonport.
- Option 4. Reorganise under a single management structure, and collocate at Portsmouth.
- Option 5. Reorganise under a single management structure, and collocate at a new site.

Assessment of options

Option 1. Posting management would continue to be administered from separate sites with the associated inefficiencies of scale. Staff savings would not be realised. However, set against this no additional in-year costs would be incurred, and this option would maintain current business efficiency. This option is not costed, but the costing of other options reflects the additional costs and benefits relative to the 'do nothing' option.

Option 2. This option would realise some of the benefits of a unified organisation. However, no staff savings are realisable without collocation of the two existing organisations. As Option 2 is clearly sub-optimal to Options 3 and 4, it is not considered further.

Option 3. This option would realise the benefits of a unified organisation, and enable staff savings through collocation. However, the posting management organisation at Devonport

is smaller than that located at Portsmouth. Even with a reduction in personnel numbers, there is insufficient room at Devonport to locate a unified organisation. Location at Devonport would also require installing new DII infrastructure for the whole organisation at a cost of £700k over the appraisal period. This option is not considered further.

Option 4. This option would realise the benefits of a unified organisation, and enable staff savings through collocation. A limited amount of building work will be required to reconfigure the existing office space at Portsmouth to provide sufficient space for personnel relocating from Devonport. Sufficient SFA and SLA exists to accommodate the small number of additional personnel in Portsmouth.

Option 5. Defence Estates have confirmed no suitable alternative sites are available, and there is insufficient funding available for both organisations to relocate.

Sensitivity analysis

Time span. The appraisal period is 5 years, as it is not considered realistic to assume that the organisation will remain unchanged beyond then, regardless of the recommendation. After relocation and infrastructure costs have been incurred in Year 0, Option 4 generates a net benefit in each year costed. Extending the appraisal period would increase the net benefit of Option 4.

Building works. Although there is uncertainty regarding the precise cost of the building works necessary in Option 4, the increase necessary to reverse the ranking of options is considered to be beyond the margin of error. The outcome is deemed to be not sensitive to changes in works costs.

Manpower reductions. Failure to achieve the proposed manpower reductions in Option 4 would remove the benefit of collocation. However, the reductions stem from activities that are clearly duplicated in the two existing organisations. There is considered to be no risk to operational output from the manpower reductions.

Affordability

Budgetary provision exists for the additional costs of building and infrastructure costs, and relocation.

Evaluation

As manpower reductions are due to be phased in during the first year, it is planned that an evaluation will be undertaken to assess the collocation at the end of Year 1. An outturn evaluation will be conducted at the end of Year 4.

Recommendation

It is recommended that Option 4 is the most cost effective option over the 5-year appraisal period. It generates a net benefit of £379k NPV over the appraisal period.

Costings for Option 4

	Yr 0	Yr 1	Yr 2	Yr 3	Yr 4	TOTAL
	£k	£k	£k	£k	£k	£k
DII Infrastructure	225	70	70	70	70	505
Relocation costs	40					40
Building works	200					200
Project management	90					90
Manpower reductions	(163)	(280)	(280)	(280)	(280)	(1,283)
Total	392	(210)	(210)	(210)	(210)	(520)
DF 3.5%	1.0	0.966	0.934	0.902	0.871	
Present Value	392	(202.9)	(196.1)	(189.4)	(182.9)	(379.3)

Notes:

1. Common costs have been excluded.
2. Manpower reductions represent 8 staff at an average capitation rate in Year 0 of £35k (7 months in Year 0).
3. Relocation costs estimated at £5k for military personnel.
4. The benefit of accommodation released at Devonport not costed.
5. DII service charge is at a fixed rate per workstation.

2 Cost-Effectiveness Analysis

Business Case submissions to the Investment Approvals Committee (IAC) and its delegated authorities must be supported by evidence based justification of Need & Numbers (N&N) and a Combined Operational Effectiveness and Investment Appraisal (COEIA) comparison of alternative investment options within the context of defence policy. The IAC considers a wide span of investment decisions ranging from acquisition of operational equipments, infrastructure and services necessary to the preparation for (e.g. training) and conduct of operations in theatre through to acquisition of corporate¹ equipments, infrastructure, and services necessary to the business functions of the MOD within the UK and its permanent bases overseas.

Need & Numbers (N&N)

1. Justification of the 'need' for a capability should normally draw on high level balance of investment analysis such that the 'need' for an 'operational' or 'corporate' capability can be determined within the overall context of defence policy and planning. In the case of 'operational' capability, for example, evidence of 'need' should be informed by the DCDS(Capability) high level operational analysis (HLOA) programme directed by Head of Equipment Plan in combination with specific and more detailed Head of Capability investigations within their specialist domains. Similarly for 'corporate' capability drawing on high level balance of investment analysis within, for example, the Defence Infrastructure Organisation.
2. The aim is to demonstrate, via an auditable trail of evidence compiled and validated by subject matter experts (SME), that a Do Something Option provides a compelling case for upgrading or replacing an existing capability or, introducing a new capability. This is, in essence, a high level precursor to the Exploratory COEIA (see paragraph 9).
3. 'Numbers' or scaling can be addressed by quantification of the demand for a capability subject to policy and planning constraints. They must be addressed within the context of both short (circa 10 years) and longer-term (circa 20 years) timeframes to avoid acquisition of an unnecessarily short term solution which may need to be replaced at an earlier stage and at greater expense in WLC terms than a more enduring solution.

Combined Operational Effectiveness and Investment Appraisal (COEIA)

4. The function of the COEIA is to enable the evidence based comparison of investment options. This is usually shown graphically in a COEIA chart by plotting a Measure of Effectiveness (MoE) along the 'y axis' against Whole Life Cost (WLC) expressed in Net Present Value (NPV) terms derived through Investment Appraisal (IA) plotted along the 'x axis'.

¹ Note that, for the purpose of discussion, the term 'corporate' relates to anything that is not intended to be deployed to a theatre of operation, e.g. buildings, corporate information technology (IT) systems, 'white fleet' transport services, partnering arrangements and so on.

Cost-Effectiveness Analysis

5. The COEIA essentially takes the form of a 'cost-effectiveness analysis'. This usually involves analysis of investment options where explicit mathematical representation of physical characteristics can be modelled to gain a quantitative measure of investment option effectiveness (sometimes referred to as 'hard' assessment). Where it is not possible to explicitly represent physical characteristics, recourse must be made to assessment of option benefits via qualitative assessment (sometimes referred to as judgemental or 'soft'²). In these circumstances the term Measure of Benefit (MoB) tends to be used in preference to MoE or Measure of Merit. Quantitative techniques are the preferred route at all times but it is recognised that it is not always possible to express the overall 'effectiveness' of an investment option in purely quantitative terms. In any qualitative assessment of benefit, cost should not be included as a contribution to effectiveness or benefit along the y-axis.


6. Cost-effectiveness is a *relative*, not an absolute, concept, even when the costs and effectiveness levels of options, taken separately, are well defined. In other words it can only be legitimately claimed that one investment is *more cost-effective than another*, not that it possesses some intrinsic, absolute "cost-effectiveness". It follows that to make any judgement at all about the cost-effectiveness of a system a comparison must always be set up with some alternative.

Presentation of the COEIA Chart

Example

Let us assume that we are aiming to buy a fleet of 100 reconnaissance vehicles. A measure of effectiveness has been derived from combat modelling. Four options have been identified; the first of these is the Do Nothing option, which assumes the existing fleet of reconnaissance vehicles are run on without modification. Increasing obsolescence and rising maintenance cost are likely to make this an expensive and not very effective option well to the right on the cost axis and low down on the effectiveness axis.


Figure 1: Do Nothing baseline



² 'Guidance on the Use of Subjective Operational Analysis Methods in Support of Acquisition Decisions', Anneliese Handley, DSTL/CR43706, March 2010.


The Do Minimum option aims to replace, let us say, the power pack and upgrade of the surveillance sensors. These modifications will improve mechanical reliability and reconnaissance capability. From a small one-off expenditure we see a reduction in whole life cost due to less frequent maintenance periods and improved reliability. However, upgrade of the existing surveillance sensors is buying us only a small increase in effectiveness.

Figure 2: Do Minimum




It is only when we move to what we will call the Lo-Tec Option and replace the existing fleet with new vehicles together with procurement of new off-the-shelf sensor systems (based on proven technology) that we see substantial gains in both reduction of the lifecycle costs and increase in operational effectiveness (see Figure 3).

Figure 3: Lo-Tec Option



Finally, we consider a Hi-Tec Option with sensor systems based on emerging technologies. Although somewhat more expensive than the Lo-Tec Option, it potentially offers substantial benefits in terms of a gain in operational effectiveness (see Figure 4).


Figure 4: Hi-Tec Option



Uncertainty

We now introduce uncertainty in estimation of cost and effectiveness. The vertical error bars indicate upper and lower bounds on measure of effectiveness obtained from, for example, Dstl combat modelling by consideration of best and worst performance expectations with regard to the surveillance, mobility and survivability aspects. Similarly, the horizontal error bars indicate upper and lower bounds of the three point life cycle cost estimates have been assured by CAAS. Note the relatively large error bars associated with the Hi-Tec option (Figure 5) due to the uncertainties associated with development of emerging technologies which have yet to be proven in development trials. In the worst case, the Hi-Tec option would provide little substantial improvement in operational effectiveness over the Lo-Tec Option and may in addition cost twice as much.

Figure 5: Bounding uncertainty with 3 point estimates



Equivalent-Cost or Equivalent-Effectiveness?


7. Equivalent-cost and equivalent-effectiveness comparisons correspond to vertical and horizontal slices of the cost-effectiveness relationship, and both lead to a point on the cost-effectiveness curve.

8. Cost is a single quantity, so that once the costing assumptions have been agreed, the construction of equal-cost mixes is a completely unambiguous process. Equal-cost comparisons are therefore quicker and easier to carry out than Equivalent-Effectiveness comparisons. Effectiveness may often have multiple attributes, making it less obvious what constitutes “equal-effectiveness”. The constant-cost approach is not immune to this problem, as judgements may have to be made regarding the relative importance of different effectiveness attributes for equal-cost.

Example


Up to this point we have considered comparison of options within the context of a fleet size of 100 reconnaissance vehicles for each option. Figure 6 illustrates the effect of reducing the number of Hi-Tec vehicles to the point at which whole life cost equates to that of the 100 Lo-Tec vehicles. War gaming and combat modelling together with recalculation of whole life cost indicates that fewer Hi-Tec vehicles, in this case 65, are more effective than a greater number of Lo-Tec vehicles on the basis of an equal-cost-comparison.

Figure 6: Equivalent-cost comparison



Now let's reduce the number of Hi-Tec vehicles to the point at which operational effectiveness equates to that of the 100 Lo-Tec vehicles but at significantly lower whole life cost (see Figure 7).


Figure 7: Equivalent-effectiveness comparison



In this example, it would appear that procurement of a fewer number(45) of high tech reconnaissance vehicles may prove a more cost and operationally effective option than a greater number of cheaper but less effective Lo-Tec vehicles.


However, let us return to consideration of the error bars or uncertainties in our estimates of effectiveness and cost. In the worst case, our 45 Hi-Tec vehicles may be substantially less effective than the 100 Lo-Tec vehicles (see Figure 8).

Figure 8: Impact of uncertainty on effectiveness



When taking into account uncertainty we observe that the 45 Hi-Tec vehicles may not only be less effective but may potentially cost some 30-50% more in terms of whole life cost. Hence, we might observe that the lower risk route may be to opt for the Lo-Tec vehicle option rather than run the risk of an expensive and under-performing Hi-Tec option.

Figure 9: Impact of uncertainty on cost



This is just an illustrative example, but it goes some way to illustrate the importance of conducting three point estimates of both performance and cost covering worst case – where, in broad terms, nothing goes according to plan, best case – where everything goes exactly according to plan, and the most likely case which lies somewhere in between.

Exploratory COEIA

9. It is good practice to undertake an Exploratory COEIA early in the Concept Phase, drawing and building on the N&N assessment to discard unviable options and identify options worthy of more detailed consideration in the Assessment Phase. This should provide MOD with sufficient understanding to be a well informed customer in preparation of ITT specification and tender assessment down-selection criteria.

10. The Exploratory COEIA may be faced with myriad alternative options with potential to offer solutions to an 'operational' or 'corporate' capability requirement. These options may include:

- a. Do Nothing - this is the baseline against which alternative options are to be compared,
- b. Do Minimum – when only the least that has to be done to comply with the requirement. For example meeting the minimum Health and Safety standards.
- c. Do New Investment Options – e.g. replacement by new acquisition of similar but improved equipment, infrastructure or service through 'off-the-shelf' options to development and acquisition of radical alternatives.

11. In such a case it may be acceptable, (subject to the explicit agreement of D Scrutiny) to adopt a qualitative approach to sort the more promising options, typically making use of multi-criteria decision analysis (MCDA). The initial qualitative approach may be based on a hierarchical framework of scores and weights to establish the relative ranking of alternative options in terms of overall Measures of Benefit (MoB) excluding cost – drawing on best available data sources validated by Subject Matter Experts (SMEs).

12. In the case of projects within the 'operational' domain, best available data is typically compiled by SME assessment of technologies and concepts emerging from the MOD's research programme through to SME assessment of the availability of technology, concepts and off-the-shelf options available in the world-wide commercial market place. Likewise, in the case of projects within the 'corporate' domain, best available data should be compiled by SME assessment of potential investment options that are likely to be most suited to be taken through to an Assessment Phase.

13. WLC comparison of these alternative options can also be considered at this early stage with best available data and assumptions again drawn from SME validation. The aim is to distinguish, on a relative comparison basis, between those options that would be expected to involve significantly higher WLC and / or significantly lower MoB than others by plotting MoB vs. WLC. This offers an auditable mechanism by which myriad alternative options identified in the early Concept Phase can be reduced to a manageable handful which can then be subjected to more rigorous quantitative assessment. WLC should reflect the full risk against cost of delivery of the capability including all costs to MOD, including any GFE and additional services.

14. The structure of a hierarchical decision analysis framework needs to be carefully devised and tested with scores and weights based on the judgements of SMEs, with an audit trail, within the context of representative 'operational' or 'corporate' scenarios³ and

³ Scenarios and sample situations for assessment of 'operational' investment options are drawn from the SAG scenarios handbook; there is not an equivalent to the SAG scenarios handbook for 'corporate' investment options and, hence, scenarios and sample situations must be developed to suit – D Scrutiny and Dstl can advise.

sample situations (or vignettes). Once the number of alternative options has been filtered to a manageable handful, consideration can be given to more rigorous assessment drawing on quantitative assessment techniques. Figure 10 summarises the progress from the Exploratory COEIA drawing on best available data during the Concept Phase through to the Main Gate COEIA based on mature data⁴ at conclusion of the Assessment Phase. The intention is to achieve convergence through an ever decreasing number of alternative investment options to the ultimate down-selection of the most cost-effective option.

The COEIA and Affordability⁵

15. Options may not be affordable either in gross terms (i.e. the total bid exceeds planned provision) or may be affordable in gross terms but not in profile (i.e. the bid profile exceeds the in-year funding available within one or more years.) Opportunities to overcome such affordability problems can be explored by considering trades across performance, cost and time (PCT) parameters. A profiling problem, for example, may be overcome by extending the period of acquisition with potential delay to Planned Assumption to Service Entry / In Service Date (PASE/ISD). A problem of gross affordability may perhaps be overcome by reducing numbers or reducing the scaling of infrastructure or a service provision. The consequential impact (on effectiveness or benefit) of delay or reduction in numbers can be explored within the COEIA via sensitivity analysis.

16. When options are modified to remain within an affordability constraint it is important to note that cost-effectiveness of the modified option is not necessarily a simple linear interpolation of 'effectiveness divided by cost' (see Annex B).

Other Contributory Factors (OCFs)

17. In addition to the quantitative analysis of alternative options, there may be relevant OCFs to consider before a conclusion on option selection can be drawn, i.e. factors that cannot be readily quantified but which may have potentially significant influence in reaching a decision (see Part 2, Chapter 5 for Non-Quantifiable Costs and Benefits). This is typical of the majority of acquisition projects where, for example, the AWARD⁶ tool (based on a hierarchical framework with scoring and weighting to assist down-selection of supplier bids) draws together the results of both quantitative N&N and COEIA assessment and the qualitative OCF judgements of SMEs.

⁴ 'Mature data' is defined as ITT bid data which has been subjected to SME assessment with adjustments made as necessary to ensure that COEIA comparison of competing bid options is made on a level playing field.

⁵ Affordability, for this discussion, is defined in terms of the planned provision of funds for acquisition excluding the support costs over the WLC period.

⁶ AWARD is used by DE&S Tender Assessment Panels to provide an auditable down-selection of supplier bids.

Planning and Reporting N&N and COEIA

18. Planning of N&N and COEIA is drawn together in concise format for executive consumption, typically for scrutiny at 1* level, via a Concept of Analysis (CoA). Reporting of N&N and COEIA is drawn together in concise format via an Operational Analysis Supporting Paper (OASP). Planning (CofA) and Reporting (OASP) is the joint responsibility of the sponsor and the project team.

19. A Subject Matter Expert (SME) lead for Planning and Reporting of N&N and COEIA analysis should be appointed at Project Initiation with responsibility for delivery as set out in Figure 1 below:

Figure 10: Analysis Deliverables (N&N + COEIA)

At Project Initiation	PLAN ¹ (CofA) for N&N and Exploratory COEIA based on <u>best available</u> data and assumptions during the Concept Phase. Engage with D Scrutiny staff now.
At Initial Gate	REPORT ² (OASP-IG) drawing together N&N and Exploratory COEIA based on <u>best available</u> data and assumptions from the Concept Phase. PLAN (CofA) for the Assessment Phase N&N and COEIA ultimately based on <u>mature data</u> prior to Main Gate.
At Main Gate	REPORT (OASP-MG) drawing together N&N and COEIA based on <u>mature data</u> from Assessment Phase. [In the case of Incremental Acquisition, the PLAN (CofA) for N&N and COEIA to next decision point will also be required].
At Review Note	UPDATE on any changes to CoA, N&N and COEIA evidence since last submission to approving authority to inform consequences of change to PCT parameters and underlying assumptions.
Note 1: PLAN = Concept of Analysis (CofA); Note 2: REPORT = Operational Analysis Supporting Paper (OASP)	

Scrutiny and Assurance

20. Early engagement with relevant scrutiny and assurance contacts is strongly recommended and should be initiated via a kick-off meeting, see points of contact at Figure 11.

Figure 11: Principal Scrutiny and Assurance Contacts

Scrutiny/Assurance	Responsibility & Relevance to N&N and COEIA
D Scrutiny (DPAS)	Guidance on IAC procedure ⁷ , business case format, kick-off scrutiny meeting and affordability
D Scrutiny (Operational Analysis)	Guidance on preparation of 'Need and Numbers' (N&N) and COEIA to accompany business cases to Initial Gate, Main Gate and updates [e.g. to assess consequences of changes in PCT parameters] for Review Notes.
D Scrutiny (Technical Scrutiny)	Guidance on evidence required including key user and system requirements, technology and system readiness levels, schedule delivery and commercial solution Vs. likelihood/impact/mitigation, priorities for test and evaluation.
DECS & Legal (Commercial)	It is important to establish, at an early stage, the rules governing exposure of decision criteria to potential suppliers to ensure compliance with EU procurement regulations – hence informing the scope, depth and delivery schedule of N&N and COEIA assessments required to support IG and MG decision points.
Defence Economics	Independent scrutiny of VFM/IA.
DE&S CAAS (Cost Analysis & Assurance Services)	CAAS provide guidance and assurance for three point through life cost and schedule estimation required for IG and MG business cases; independent assurance of IA input to COEIA.
Chief Information Officer	Communication and IS Projects.

⁷ Smart Approvals Guidance

Readiness Levels

21. Figure 12 outlines the Analysis Readiness Levels for N&N and COEIA with regard to Initial and Main Gates.

Figure 12: Analysis Readiness Levels (N&N + COEIA)

LEVEL	CRITERIA
1 Project Initiation	A scrutiny kick-off meeting has identified the scope of the PLAN ¹ (CofA) for N&N and Exploratory COEIA activities to be addressed within the Concept Phase to Initial Gate. See points of contact at Figure 4.
2	The PLAN (CofA) TO INITIAL GATE, for the N&N and Exploratory COEIA, has been completed and scrutinised by D Scrutiny. Subject Matter Expert (SME) practitioner leads have been appointed to deliver the N&N and COEIA.
3 Initial Gate	REPORT ² (OASP-IG) on N&N and Exploratory COEIA drawing on <u>best available</u> data is complete together with the PLAN (CofA) TO MAIN GATE. The N&N and COEIA elements have been scrutinised by D Scrutiny with the IA aspect scrutinised by Defence Economics and assured by DE&S CAAS.
4	SME practitioner leads have been appointed to deliver the REPORT (OASP-MG) on N&N and COEIA from the Assessment Phase at Main Gate; have appropriate access to data, assumptions, time and resource; are engaged with D Scrutiny, Defence Economics and DE&S CAAS.
5	Draft REPORT (OASP-MG) on N&N and COEIA based on <u>mature data</u> has been reviewed by scrutineers and PLAN (CofA) to Main Gate adjusted to take account, for example, of unexpected results or changes in assumptions.
6	N&N and COEIA outputs based on <u>mature data</u> have been mapped onto the tender assessment framework such that consequences, for example, of PCT trades on overall effectiveness or benefit of options are readily determined prior to (and, if necessary, during) tender assessment.
7 Main Gate	REPORT (OASP-MG) on N&N and COEIA based on <u>mature data</u> is complete. The N&N and COEIA elements have been scrutinised by D Scrutiny. The IA has been scrutinised by Defence Economics and assured by DE&S-CAAS.
Note 1: PLAN = Concept of Analysis (CofA); Note 2: REPORT = Operational Analysis Supporting Paper (OASP)	

Verification and Validation

22. In all cases, models and methods must be accompanied by an up to date Verification and Validation (V&V) Logbook. Likewise, input data and underlying assumptions to the N&N and COEIA must be validated by SMEs and recorded via a Master Data and Assumptions List (MDAL). D Scrutiny and Dstl can advise on the V&V and MDAL aspects of the N&N and COEIA. Defence Economics and CAAS can advise on the V&V and MDAL aspects of the IA. Subject Matter Experts should be selected with care to ensure that they are appropriately qualified to provide authoritative, independent and non-advocate assessment of options, data and assumptions within the relevant domain.

Plan (CofA) to Initial Gate

Aim

23. The aim is to generate the N&N and COEIA evidence foundation for the business case at Initial Gate based on best available data and assumptions gathered during the Concept Phase. It is important to draw on previous experience, e.g. via literature survey, to minimise the burden of additional assessment work and to avoid making the same mistakes.

Objectives

24. The objectives here are:

Objective 1: CONTEXT for N&N and COEIA

Step 1: Define the Capability in terms of operational or corporate role(s).

Step 2: Identify relevant Policy and Planning Assumptions with potential to influence outcomes of the N&N and COEIA assessment of investment options:

- a. Defence Strategic Directions (DSD)/Defence Planning Assumptions (DPAs), e.g. readiness, concurrency and harmony guidelines.
- b. Government legislation relevant to the nature of the investment, geographical location, impact on environment and so on.

Step 3: Identify rules governing exposure of decision criteria to bidders to ensure compliance with EU procurement regulations.

Commercial and legal staffs should be consulted, following Project Initiation, to establish the rules governing exposure of decision criteria to bidders to ensure compliance with EU procurement regulations. This may have significant influence on the scope, timing and nature of N&N and COEIA analysis required to support Initial and Main Gates. Hence, guidance should be sought from D Scrutiny prior to release of decision criteria.

Step 4: Define the Measure(s) of Effect or Benefit (MoEs/MoBs) by which investment options are to be compared.

MoEs and MoBs need careful consideration. They should be directly related to high-level capability objectives rather than lower-level measures of performance or benefit. Convention determines that a MoE/MoB is defined as a numerical quantity which increases with gain in effectiveness or benefit. There should be as few MoEs/MoBs as necessary, in order to simplify comparisons between options.

Step 5: Identify candidate Key User Requirements (KURs) – i.e. those requirements that may be expected to dominate in their contribution to the MoE/MoBs.

Step 6: Select the Scenarios and Sample Situations (Vignettes) within which investment options are to be assessed with regard to N&N and COEIA and outline the rationale for selection.

Objective 2: PRIORITIES AND SCHEDULE FOR N&N AND COEIA OUTPUTS

Determine the priorities and schedule for N&N and COEIA by mapping outputs against the evidence required at key decision points. Take care to make appropriate time allowances for requirement and data capture, engagement of appropriate SMEs across the Defence Lines of Development (DLODs), methodology preparation and testing, mapping onto tender assessment framework and so on.

Identification of priorities for N&N and COEIA analysis can be assisted by thinking about:

- a. performance drivers with potentially dominant impact on effectiveness/benefit or WLC,
- b. risks/uncertainties that may be expected to have significant impact on effectiveness/benefit or WLC,
- c. constraints, e.g. third party dependencies, affordability, manpower, policy, environmental.

Care should be taken during the Concept Phase to identify the necessary performance, cost and time (PCT) data which will be necessary for input to Main Gate N&N and COEIA such that potential suppliers can be informed of these requirements via the ITT for the Assessment Phase.

Objective 3: NEED & NUMBERS

Step 1: Demonstration of Compelling Need. The case for 'compelling need' should explain the consequences of any shortfall in terms of risk to capability together with assessment of the magnitude of the shortfall. In cases where there is no shortfall in capability, 'compelling need' should be explained in terms, for example, of opportunity to provide the same level of capability by alternative means but with significant reduction in WLC.

The magnitude of the capability shortfall should be demonstrated in the Concept Phase via comparison of a Do Something Option against the Do Nothing Baseline in terms of MoE/MoB and WLC within the context of representative scenarios. Potential 'Do Something Options' should be identified via SME survey of the type, range and performance characteristics of available options (e.g. 'do upgrade' or 'do similar' through to 'do radical' options) within the wider context of defence. This survey is, essentially, a precursor to the more comprehensive generation of options to be considered within the Exploratory COEIA.

Step 2: Estimation of Scaling/Numbers. Select those scenarios that are likely to drive the scaling/numbers below which a viable capability cannot be established and, hence, provide the basis for a lower bound on WLC estimates

For projects within the 'operational' domain, map the capability on to each of the SAG scenarios to determine the extent of its utility with objective to select those scenarios that:

- a. drive the N&N case for equipment, infrastructure or service – and, hence, derive the minimum scaling/numbers required to provide a viable capability within the context of DSD readiness, harmony and concurrency guidelines,
- b. provide the most demanding test of performance parameters and, hence, provide the basis for rigorous COEIA comparison of options and derivation of KURs.

In the case of projects within the 'operational' domain, a small number of SAG scenarios should be selected to represent the widest spectrum of sample situations within which the capability is likely to be deployed to provide adequate coverage for COEIA comparison of options.

Objective 4: EXPLORATORY COEIA

Typical outputs from the Exploratory COEIA include cost-effectiveness (or cost-benefit) comparison of generic acquisition options together with the findings of sensitivity analysis along the lines:

- a. identification of those PCT parameters with dominant impact on effectiveness or benefit enabling evidence based selection of KURs together with priorities for data capture, test and experimentation to be undertaken within the Assessment Phase,
- b. PCT trade-offs to maximise effectiveness or benefit within an affordability constraint - hence, informing the setting of threshold and objective levels of KUR performance,
- c. quantity vs. quality, e.g. comparison of greater number of 'less expensive/less capable' options vs. lesser number of 'more capable/more expensive' options,
- d. identification of other contributory factors, e.g. third party dependencies, policy, economic, sociological, technology and environmental factors

Objective 5: EXPLORATORY IA

Outline the methodology for assessment of Whole Life Cost with identification of lead SME responsibility for conduct and reporting of the Investment Appraisal. It is strongly recommended that DE&S-CAAS and Defence Economics are called upon for guidance and advice at the outset. Assurance and scrutiny of the IA by DE&S CAAS and Defence Economics respectively is mandatory for major business cases⁸.

Plan (CofA) to Main Gate

Aim

25. The aim is to generate the N&N and COEIA evidence foundation for the business case at Main Gate ultimately based on mature data at conclusion of the Assessment Phase.

26. The Plan (CofA) to Main Gate is prepared at conclusion of the Concept Phase prior to submission of Initial Gate (see Analysis Readiness Levels at Figure 3) Experience gained via the N&N and Exploratory COEIA during the Concept Phase is exploited to prepare the Plan (CofA) to Main Gate.

Objectives

27. The Plan to Main Gate builds on the Plan to Initial Gate set out in paragraphs 23-24 above with the following updates:

⁸ Refer to Smart Approvals Guidance Version

Objective 1: REVISIT THE CONTEXT FOR N&N AND COEIA to identify any changes, e.g. to defence policy and planning assumptions, that may have influenced the original Initial Gate decision and, hence, will need to be taken into account at Main Gate.

Objective 2: PRIORITIES & SCHEDULE FOR N&N AND COEIA OUTPUTS The PLAN for N&N and COEIA activities to accompany the Assessment Phase should clearly define necessary PCT data requirements such that bidders can be informed of these requirements via the ITT for the Assessment Phase.

Objective 3: UPDATE OF N&N to reflect the impact of any changes to policy, planning and other assumptions since Initial Gate.

Objective 4: MAIN GATE COEIA comparison of ITT bid options ultimately based on mature data at conclusion of the Assessment Phase. The mechanism for mapping COEIA conclusions onto the tender assessment process must be explained.

Planning Notes for Initial & Main Gates

28. In addition to the points set out in paragraphs 23 - 27 above, the Plan (CofA) must address the issues set out below.

Development and/or Selection of N&N and COEIA Methodology

29. Always begin with a review of the literature to establish the potential for exploitation of existing evidence from previous projects and, indeed, existing assessment methodologies. Outline the analytical approach to be adopted together with identification of lead responsibilities for conduct and reporting of the N&N and COEIA assessments. Care is required where a new model or method is commissioned or modifications are made to existing models. Sufficient resource and time should be allowed for testing and to prepare/update the V&V Logbook.

30. The analytical approach to N&N and COEIA in the Concept Phase may typically be along the following lines:

- a. early Concept Phase: qualitative assessment aimed at reducing investment options from myriad to manageable handful accompanied by audit trail of SME down-selection rationale,
- b. later Concept Phase: quantitative assessment of the manageable handful to identify those generic options worthy of being taken through to the Assessment Phase.

A similar approach can be adopted in the Assessment Phase but with greater emphasis on quantitative assessment.

Investment Appraisal

31. The Investment Appraisal element of the COEIA requires three point 10%/50%/90% estimates of Whole Life Cost (WLC).

32. The IA should capture all those elements over the WLC period where cost differentials may be expected between options, e.g. reliability may vary from one option to

another with consequent impact on maintenance and repair costs to maintain similar levels of operational availability over the WLC period.

33. It is important to identify those aspects that dominate in driving the WLC from 10% estimate towards the 50% estimate and similarly those aspects that dominate in driving the WLC from 50% to the 90% estimate. Attention can then be drawn to these WLC drivers in the Assessment Phase such that risk of unexpected increase in costs through life can be reduced to a minimum.

Sensitivity Analysis

34. The N&N and COEIA must explicitly recognise and deal with the existence of risk and uncertainty. Sensitivity analysis should be conducted along the lines of:

- a. 'what magnitude in variation of PCT would yield a different conclusion to N&N and is such a variation likely?';
- b. 'what magnitude in variation of PCT would yield a different COEIA ranking of options and is such a variation likely?'

35. Sensitivity analysis is a powerful tool by which dominant performance parameters can be identified with regard to their contribution to effectiveness or benefit, hence providing evidence to assist selection of KURs and associated performance bounds.

36. An upper bound is established as the value of performance above which there is insignificant increase in its contribution to overall effectiveness or benefit, in which case, it is not worth committing further expenditure to chase greater performance. A lower bound is established as the value of performance below which an acceptable level of overall effectiveness or benefit cannot be achieved.

37. Performance bounds of KURs are defined in terms of 'threshold' and 'objective'. The 'objective' bound should be no greater than the upper bound whilst the 'threshold' value should generally be equivalent to the lower bound.

Other Contributory Factors

38. Identify OCFs (see paragraph 17 above) that should be taken into account in arriving at a down-selection from alternative options.

Data and assumptions, the MDAL and V&V Logbook

39. Arrangements should be made to ensure the timely availability and validity of data and assumption inputs to N&N and COEIA, e.g. inclusion of data and assumption requirements within IT specification. Data and assumptions should be recorded within a Master Data Assumptions List (MDAL) together with an up-to-date Validation & Verification (V&V logbook respectively. SMEs from both Dstl and CAAS will typically be engaged in contribution to and validation of the MDAL.

40. The MDAL is an important document as it not uncommon for the N&N and COEIA to be undertaken by different analysts. Indeed, the OE and IA aspects of the COEIA will normally be undertaken by different analysts but working to a common MDAL.

Thus, the MDAL provides a common reference source of data and assumptions to minimise the risk of incoherency across N&N and COEIA evidence.

Results Presentation


41. Indicate the format for presentation of N&N and COEIA results that will be reported. This may be an equivalent-cost comparison or an equivalent-effectiveness or benefit comparison (see paragraph 7 above).

42. There may be a case to consider equivalent annual cost (EAC) comparison of options where investment options with different whole life periods are to be examined. Guidance should be sought from D Scrutiny and Defence Economics in such circumstances.

Mapping conclusions of N&N and COEIA on to Tender Evaluation

43. The mechanism for making use of N&N and COEIA conclusions within the tender evaluation process must be explained, typically drawing on the common medium of KURs. The mapping should aim to enable ready and rapid access to sensitivity assessment of the impact of trade-offs, e.g. to remain within an affordability constraint. To reduce the need for additional modelling at the tender evaluation stage to a minimum, the N&N and COEIA should plan ahead to identify those PCT parameters that dominate in terms of their impact on overall effectiveness/benefit and WLC. (see Part 2, Chapter 8).


Annex A: Typical Steps from Project Initiation to Main Gate




Annex B: Why Cost-Effectiveness is Not a Single-Number

1. Cost-effectiveness often cannot be condensed into a single number (i.e. effectiveness / cost) because the relationship between cost and effectiveness is non-linear. Considering the example illustrated above, unit production cost is likely to increase with a reduction in total fleet size, leading to non-linear behaviour of the whole life cost estimates. Non-linear behaviour in operational effectiveness may also be expected with variation in the number of reconnaissance vehicles with consequent impact on tactical usage and deployment.


2. Let us assume that we are aiming to buy a fleet of 100 scout vehicles. In this example, we will examine two options A & B. A measure of effectiveness has been derived via combat modelling together with.....whole life cost (WLC) assuming a fleet of 100 vehicles for each option and plotted on the COEIA chart.



3. Let us now assume that only Option B (100 vehicles) falls within the bounds of affordability, i.e. Option A (100 vehicles) exceeds available funding in terms of acquisition cost. But what if we reduce the number of vehicles in Option A to achieve an approximate equivalent-cost comparison against Option B within the affordability constraint? (i.e. reduce the acquisition cost of Option A and recalculate the support cost to derive the revised WLC.)




4. The assumption of a linear relationship between cost and effectiveness (as represented by the dashed lines in the diagram above) leads to the conclusion that Option A (reduced fleet of 45 vehicles to achieve an equivalent-cost comparison with Option B) would provide a more cost effective solution than Option B (100 vehicles).




5. A measure of effectiveness derived via re-run of combat modelling for the reduced fleet Option A (45 vehicles) together with re-assessment of WLC (assuming a reduced fleet of 45 vehicles) reveals a **NON-LINEAR** relationship between cost and effectiveness as illustrated in the chart. For example, unit production cost is likely to increase with reduction in total fleet size leading to non-linear behaviour of the WLC component. Non-linear behaviour in operational effectiveness may also be expected with variation in the number of scout vehicles with consequent impact on tactical usage and deployment. Thus the true conclusion is that Option B is always more effective than Option A at any level of equivalent-cost.

6. An identical conclusion is reached for comparison of options based on equivalent- effectiveness comparison where the whole life cost of Option B is always less than Option A.



7. Where the relationship between cost and effectiveness is non-linear, one requires mathematical representation of physical behaviour via modelling to capture:
- true equivalent cost (or equivalent effectiveness) comparison of Options A & B
 - level of investment where increase in performance and/or numbers yields insignificant increase in effectiveness and, hence, renders further investment nugatory.



3 Infrastructure Costs

This section discusses how the value of land, buildings and equipment should be taken into account in an investment appraisal.

Options that make use of land, buildings and equipment should include the cost of those assets. If the appraisal includes an option for the procurement of an asset, the appraisal must reflect the cash flows to acquire the asset. If the appraisal includes an option for utilisation of existing MOD assets, the appraisal must reflect the opportunity cost to use the asset.

Opportunity Cost

1. All costs and benefits that are quantifiable should be valued according to their opportunity cost; i.e. the best alternative use foregone. This is particularly important in the appraisal of projects involving land and buildings.
2. Opportunity costs should be entered in the year that an asset is first used. For assets in existing use for the purposes of the project this will be year 0.
3. It is recognised that establishing potential alternative uses for buildings and appropriate valuations for use in IAs might not be straightforward. Providing assumptions on opportunity costs used are clear, defensible and that sensitivity testing is undertaken where necessary to show that variations in these assumptions would not affect option rankings, this is usually sufficient.
4. When assets are disposed of or released for alternative use, the opportunity cost (depreciated as appropriate) must be entered as a receipt in the appraisal in the year that this happens.

Valuation

5. The opportunity cost of an asset will be based on one of the following methods of valuation:
 - a. **Market Value.** This is the price at which a good or service could be bought or sold, and should be used wherever possible.
 - b. **Depreciated Replacement Cost.** This is defined as the current replacement cost of the asset, adjusted for depreciation to reflect the asset's condition and age, and its functional, economic, and environmental obsolescence. These factors render the existing asset less valuable than a new replacement.

There are two approaches to depreciated replacement cost. One involves envisaging an exact replacement of the existing asset, which can be artificial if the skills and materials do not actually exist to replicate that asset. The second approach is to imagine a modern asset that is a functional substitute, even if it is smaller, or differently configured to reflect modern circumstances.
 - c. **Existing Use.** This is an estimate of what it would cost to have the use of an asset similar to that being used. Appropriate valuations may be drawn from the Department's Fixed Asset Register.

- d. **Zero value.** Where there is clearly no alternative use for an asset and it cannot be disposed of, the opportunity cost will be zero. Such cases will be relatively rare, and full justification will always be required.

Example

A Glasgow-based MOD unit is considering moving to alternative accommodation in Glasgow. The unit currently leases its existing accommodation and there is a window of opportunity in the contract to break this lease at zero cost. The alternative accommodation is in a building that the MOD also leases but where this is no possibility of the MOD breaking this lease and it has many years to run. This alternative accommodation has spare office space and it is not possible for the MOD to sub-let this. There are no other MOD units in or around Glasgow that could move in and security considerations mean that no other public sector organisations could move in. In this situation it would seem that there is no feasible alternative use for the alternative accommodation, and its value might therefore be reasonably put at zero.

Residual Value

6. If the life of the main asset is longer than the appraisal period required, a residual value can be assumed at the end of the project's life (see paragraphs 19, 24, and 44) and shown as an inflow at that point in time, as long as the capability or service being provided by the asset is likely to be required beyond the appraisal period (see Part 2, Chapter 1, paragraph 23).

Example

An establishment that manufactures nuclear cores for submarines may have a physical remaining life at the end of an appraisal period, but would have no residual value if it is known that successor submarines would be non-nuclear. There would, however, be remediation costs to consider.

7. Even where an appraisal covers the full expected period of use of an asset, the asset may still have some residual value in an alternative use, in a second-hand market, or as scrap. These values should be included, and tested for sensitivity, as it may prove difficult to estimate the future residual value at the present time.

Land and Buildings

8. If a proposal involves the acquisition, management or disposal of legal rights in land and buildings, the value of those property rights needs to be taken into account, whether these interests are freehold, leasehold, a licence, or subsumed within a PPP/PFI contract. With new construction, the initial cost, lifetime costs and residual value will need to be considered.

9. The valuation of a site should be based on the most valuable possible use, rather than the highest value that could be obtained for its current use.

Market Value

10. Wherever possible, 'open market' capital or rental values should be used. As noted above, valuation should normally be based on the alternative use with the highest market value. To assess the highest value reasonably obtainable, consideration must be given to the market demand for that use together with the planning situation.

11. Where the property has planning consent for a more valuable use, the valuation should reflect the market demand for that use. If there is a prospect of planning consent for an even more valuable use than that previously obtained, and there is a real economic demand for that use, then the appraisal should ignore both the existing use of the building and the existing planning consent. Instead, it should normally reflect the prospect of the best use and highest value of the site, in the way that the market would do.

12. If there is no planning approval, the potential for obtaining such approval should be estimated, and reflected in the valuation. Alternatively, the value of a property may be depressed by restrictions on development. It should be considered whether or not these can be lifted (and at what cost), and the result of this should be reflected in the valuation. In all cases, the prospect for obtaining a higher planning consent should be considered.

13. Property valuation is a complex area and professional advice should always be sought from Defence Infrastructure Organisation (DIO), who should be given sufficient time and authority to make all relevant investigations and inspections, and to hold any necessary meetings with local authorities.

Depreciated Replacement Cost

14. Where a property has been specifically designed, or has been extensively altered to meet a specific defence requirement, and there is only a limited or indeed no market for such modified property, it will be appropriate to use a value based on the 'depreciated replacement cost' (DRC) for the building, so long as there remains a defence requirement for the particular facility.

Existing Use

15. Where a property cannot be made self contained and offered with unrestricted access - i.e. the property is not 'alienable', an 'existing use' value can be used for both land and buildings if some alternative MOD or other central government use is reasonably likely within the near future. The existing use value would be based on an estimate of what a similar building would cost to rent or buy.

16. Including the value of land already owned means that an appraisal must also include the costs of retaining vacant land. It is sometimes argued that vacant land on MOD sites could not be used for any other purpose, because of the demands of security, and so the opportunity cost of this land is zero. However, it is generally possible, by the reorganisation of a land portfolio taken as a whole, to release land elsewhere. In practice, land that can be used for a MOD project nearly always has an opportunity cost.

17. Assessing the value of buildings in their most profitable use is fairly straightforward where the building can be readily adapted to different user requirements, such as standard office accommodation. However, many MOD properties may not be so easily adaptable to other purposes.

18. If there is no alternative use for the buildings, the property should be valued as the higher of:

- a. The value of the site, cleared of buildings and contamination and ready for redevelopment; or
- b. The value of the site and buildings in its current use.

Cost elements: Land

19. For options making use of existing land or where it is proposed to build new accommodation on the defence estate, the following cost elements will need to be considered:

- a. The value of the land at the beginning of the appraisal period;
- b. The residual value of land at the end of the appraisal period, which should reflect the best estimate of the real value at the end of the appraisal period;
- c. The disposal value of land sold or released during the appraisal period.

20. Estimates of future land values should be based on expert assessment, taking account of evidence reflecting long-term trends rather than short-term fluctuations. Although it can reasonably be argued that the value of land can be expected to rise in line with national income (since it is an asset whose supply is generally fixed), HM Treasury requirements to prevent Departments from holding onto assets to obtain real increases in value would normally prevent this assumption being adopted in IAs. The default assumption would be for the land to maintain its original real value (i.e. it does not depreciate or appreciate). Sensitivity testing can be undertaken where it can be expected that land values would rise (or fall) in real terms.

21. Where an appraisal option involves disposal of land, the market value of that land will need careful consideration. The future potential use of that site will have a significant impact on the market value. Advice may be sought from Local Authorities regarding the possibility of planning permission for the site; which would indicate a much higher market value than if the land were to be sold for arable use.

Remediation costs

22. Where disposal would require remediation for past contamination, these costs need to be included in the appraisal. Where land which is retained would need remediation, the cost of this remediation would need to be recorded as a future liability offsetting the residual value.

Clawback

23. Where land is to be disposed that requires remediation, contracts are sometimes entered into that entitle MOD to a share of any disposal proceeds following the contractor's remediation work. Likewise, in cases where it is likely that local authorities will give planning permission in the near future, MOD would expect to enter into a gain-share arrangement under which a share of the development proceeds would be clawed back by MOD. These potential future benefits to MOD must be included in an investment appraisal. However, care must be taken to avoid being too speculative, and depending on the level of

certainty, it is probably best to deal with such issues in the risk and sensitivity analysis. Supporting evidence from DIO should be included in such cases.

Cost elements: Buildings

24. For options making use of existing freehold accommodation, or where it is proposed to build new accommodation on the defence estate, the following cost elements will need to be considered:

- a. for options making use of existing buildings, the value of those buildings along with any necessary refurbishment costs;
- b. for options involving new build, the cost of construction;
- c. regular maintenance and building running costs (heating, lighting, etc.);
- d. rates;
- e. the residual value of existing/new buildings, which are generally assumed to depreciate over time (though Service Family Accommodation and historic buildings should normally be assumed to maintain their real value. The residual value should reflect the market value of the building at the end of the appraisal. If there is no obvious market value, but continued MOD use beyond the appraisal period is reasonably likely, depreciated cost should be used;
- f. the disposal value of buildings sold or released during the appraisal period.

25. Costs for refurbishment and/or new build work will normally be provided by consulting chartered surveyors (through DIO). It is important to check the costings provided thoroughly to ensure that they properly reflect requirements, and to ensure consistency of assumptions between options, i.e. that like is being compared with like.

Separable Value of Land and Buildings

26. Land and buildings should be valued separately in an investment appraisal because, whereas the usual assumption is to hold land prices constant in real terms over time, the value of buildings (other than Service Family Accommodation and historic buildings) is usually assumed to decline over time. Separate records of land and buildings are likely to be kept in the fixed asset register.

27. However, should this not be the case, a technique to identify the separate values would be as follows:

- a. assess the value of the site complete with buildings;
- b. assess the theoretical value of the site without buildings;
- c. the value of the buildings can be taken to be (a) minus (b).

Land and Buildings used by British Forces Germany

28. There are some factors that appear to be particular to the situation in Germany.

- a. MOD does not own land, nor does it pay rental/leasing charges for it (except where part of the charge is part of leased SFA);
- b. Any new build can usually only be on the same site as the original building.
- c. MOD “owns” buildings in the sense that it has paid for their construction but there are major constraints in terms of how the MOD could realise any value from releasing them;

d. The MOD has certain obligations in terms of leaving land and buildings in their original state (dilapidations charges);

29. On c. and d. the question of receipts or dilapidations in BFG is dependent upon how the property was acquired:

a. ***Federal Property acquired using Operational, Mandatory or Support (OMS) funding***

Federal property acquired using OMS funding does not attract dilapidation costs. It might attract receipts if BFG has made improvements to the property post build and the federal authorities have been able to sell the property at a profit.

b. ***Federal Property, including Jacklin property, provided to BFG free of rent by the federal authorities***

BFG is required to return federal property in this category in a reasonable state of repair. If the property is below standard there could be a case for dilapidation charges. Equally, if BFG has made improvements then there could be a case for receipts.

c. ***Sterling funded new builds***

Sterling funded new builds are new builds on federal land made available at no cost. If the federal authorities are able to sell the property then there would be an entitlement to receipts based on a percentage of the selling price after deducting the cost of the land.

30. In considering receipts from federal property it should be remembered that these accrue to DIO and are allocated to the global settlement pot which is used to offset the cost of dilapidation payments for federal property. It is also not unusual for it to take several years for agreement to be reached on any final settlement for receipts or costs for federal property. This is because receipts or costs are dependent on how quickly the federal authorities are able to dispose of the property or indeed are able to dispose of it at all. It is therefore likely to be difficult to establish with any high degree of certainty any receipts and dilapidation charges relating to specific assets. Nevertheless, best assessments of these should be included in IAs, with sensitivity analysis used to address considerable uncertainties involved.

Leased Property

31. BFG leases property, mainly SFA, on the commercial market. BFG is required to return leased property in a good state of repair. Since BFG does not make improvements to leased property, there are no receipts. BFG is responsible for the payment of agreed dilapidation charges to the landlord when the property is returned.

Buildings

32. Assuming there is an on-going MOD requirement for which the buildings could contribute to there would still be an opportunity cost and residual value (if the requirement is still there at the end of the appraisal period). Assuming we cannot sell the buildings this opportunity cost could only be the depreciated replacement cost. Should there be uncertainty about the enduring nature of the requirement sensitivity analysis should be undertaken on the residual value of the buildings. For example, this could highlight that new build is better VfM than refurbish an existing building only if we stay in Germany for x number of years.

Land

33. The same principles apply, although there are two uncertainties:

- a. the degree of “competing MOD uses” for the land;
- b. the valuation of any opportunity cost.

34. In respect of paragraph 33a, if the land that the MOD has free use of in Germany was plentiful and there are relatively few competing MOD uses (since the land is in Germany) then the opportunity cost is zero. Conversely, if the land that the MOD has free use of in Germany was in relatively short supply and there were many competing MOD uses, the opportunity cost would be the “market value” for the use of that land. For example, if there were two options in an IA for new build in Germany and one of these used twice the amount of land as the other we would wish to reflect this in the IA.

35. There will always be a need to review these issues on a project by project basis. If opportunity costs are possibly a discriminator between options, sensitivity analysis on this (and therefore also residual values) should be undertaken. In many cases, which use approximately the same amount of land in the same geographical area, opportunity costs for land won't be a discriminator between options.

Options Using Service Accommodation

36. Options using Service Family Accommodation (SFA) or Single Living Accommodation (SLA), will need to include costs to reflect such occupation.

37. Where new build accommodation is required, the costs will depend upon the likely method of procurement. If the building work is to be funded in the traditional manner (i.e. MOD-funded), the appraisal should include those elements identified in paragraph 24. If procured through the Private Finance Initiative (PFI), the payment stream to the PFI provider should be included in the appraisal.

38. The occupants will pay charges set by the Armed Forces Pay Review Body (AFPRB). This must be included in the appraisal, which will offset the cost to MOD of providing this accommodation.

39. The existence of an over-arching strategy or policy for Service Accommodation such as Single Living Accommodation Modernisation (SLAM) or Regional Prime Contracting (RPC) does not remove the need to demonstrate value for money in individual projects, unless the project is within the threshold set for Estates projects to adopt RPC. The value for money requirement is to show that the over-arching policy is delivering value for money, and that the individual project is coherent with the policy.

Time Horizon

40. The default economic life of SFA and SLA should be assumed to be 25 years. This is consistent with the DIO Core Site Strategy, and with the time at which major refurbishment would become necessary.

Service Family Accommodation

41. Where SFA is owned by Annington Homes, the IA should normally include the rent payable by MOD (figures available from DIO). This assumes that, if not used by MOD, SFAs would otherwise be surrendered. This is a simplified working assumption to be followed unless there is actual information to the contrary. A similar approach is required for bulk lease hire.

42. SFA that is not part of the Annington Homes Estate should be included in the investment appraisal in accordance with paragraphs 24 and 25 above. SFA is normally assumed to maintain its real value over time in the assessment of any residual value.

43. Where refurbishment is being considered as an alternative to new build, the cost elements assumed for the refurbishment option need to be justified, drawing on evidence from previous projects and / or site investigations. Receipts from feed-in tariffs resulting from compliance with Ecohomes standards should be quantified based on data from Department for Environment and Climate Change (www.decc.gov.uk), noting the limitations being introduced to the scheme that would impact on future projects.

Equipment

44. Equipment should be reflected in an investment appraisal using the same approach described for land and buildings above. Where equipment is purchased or redeployed on a project, the following cost elements should be included:

- a. cost of new equipment at beginning of appraisal period; or
- b. opportunity cost of redeployed equipment already owned by MOD;
- c. annual maintenance costs, running costs and service charges;
- d. fuel costs;
- e. the residual value of equipment at the end of the appraisal period;
- f. the disposal value of any items of equipment sold or released during the appraisal period.

45. The opportunity cost of equipment should normally be its market value. If it has been specifically designed or has been extensively altered to meet a specific defence requirement, there may be no readily available market value, in which case it will be appropriate to use a value based on depreciated replacement cost (DRC).

46. The residual value of equipment should reflect depreciation of the cost or opportunity cost of the equipment, over its estimated life. Where an appraisal is assessing the procurement of equipment, the appraisal period will normally be the equipment's estimated useful life; in which case the residual value would be zero, unless the equipment is expected to have any scrap value.

Example

An appraisal option requires the use of four vehicles to meet the service requirement. The option will utilise existing vehicles that have a number of alternative uses. The vehicles are three years old and have an estimated life of seven years.

Estimated market values of £10,000 for each vehicle have been taken from the fixed asset register. A new vehicle of a similar type would cost £21,000.

The appraisal period for the project under review is set at 10 years.

Year	0	1	2	3	4	5	...	10
	£M	£M						
Vehicles-Opportunity cost	40							
Vehicles-new purchase					84			
Vehicles-residual Value								(12)

Given the estimated life of the vehicles, replacements would need to be purchased at the end of Year 4. The residual value of the original vehicles is assumed to be zero.

At the end of the appraisal period, the vehicles purchased at the end of Year 4 would have one year of useful life remaining. The residual value of these vehicles is calculated as their depreciated cost:

Depreciation charge per year	=	£21,000 x 4 vehicles ÷ 7	=	£12,000
Total depreciation charged	=	£12,000 x 6 years	=	£72,000
Residual value	=	£84,000 - £72,000	=	£12,000

Leased or Rented Assets

47. Where an asset is to be leased or rented, the following cost elements will need to be included:

- rental payments over the appraisal period;
- fitting out costs (where necessary);
- annual maintenance costs, running costs and service charges;
- any dilapidation payments on termination of lease.

Example

Assume property is to be rented at a rate subject to a 5 yearly open market review.

The market rate for this property is estimated at £0.6M, and is assumed to increase in line with general inflation each year throughout the appraisal period.

Fitting out costs are estimated at £0.5M.

Annual maintenance and utilities costs are estimated at £0.1M.

Annual rates costs are estimated at £0.2M.

Provision for dilapidation on termination of lease £0.5M.

All figures are stated in constant prices as at Year 0.

The appraisal period is set at 25 years.

Year	0	1	2	3	4	5	...	25
	£M	£M	£M	£M	£M	£M	£M	£M
Rent		0.6	0.6	0.6				0.6
Fitting out costs		0.5						
Maintenance/utilities costs		0.1	0.1	0.1	0.1			0.1
Rates		0.2	0.2	0.2	0.2			0.2
Provision for dilapidation								0.5

Notice that maintenance and utilities costs are assumed to start in Year 1.

Fitting out costs are assumed to be incurred in Year 1.

48. Rental payments may be fixed for defined periods and subject to regular rent reviews. It is important in an investment appraisal to use current market rents, rather than necessarily the actual pattern of rental payments, because this is the true opportunity cost. If rented equipment that is not currently being productively used is utilised on a project, its opportunity cost would be zero.

49. For property rentals, advice should be sought from DIO on what assumptions should be made about future movements in market rents. In the absence of any market information to the contrary, a reasonable working assumption might be to assume constant real rents, although this is likely to depend very much on whether the lease includes both land and buildings, and in what proportions.

Example

Assume property is to be rented at a rate subject to a five yearly open market review. The market rate for this property is estimated at £0.6M. Between rent reviews, rental payments are fixed in nominal terms. Assume that at each review the rent will return to the original real value.

Fitting out costs are estimated at £0.5M.

Annual maintenance and utilities costs are estimated at £0.1M.

Annual rates costs are estimated at £0.2M.

All figures other than the rental payments are stated in constant prices as at Year 0.

Inflation is assumed to be 2% per annum.

The appraisal period is set at 25 years.

Year	0	1	2	3	4	5	...	25
	£M	£M	£M	£M	£M	£M	£M	£M
Rent		0.588	0.576	0.565	0.554	0.6		0.6
Fitting out costs		0.5						
Maintenance/utilities costs		0.1	0.1	0.1	0.1	0.1		0.1
Rates		0.2	0.2	0.2	0.2	0.2		0.2

Notice that maintenance and utilities costs are assumed to start in Year 1.

Fitting out costs are assumed to be incurred in Year 1.

As inflation is assumed to be 2% per annum, the rent in real terms declines by 2% per annum in each of the years between reviews.

The calculation for rent in Year 1 is: $£0.6M \times 100 \div 102 = £0.588M$.

Sunk costs

50. Where a relocation is being appraised and the existing location is rented under a contract that cannot be cancelled and has time to run; any rent that is payable on the property would be treated as a sunk cost. This is because the rent on the existing property would become a transfer payment, as no goods or services would be exchanged for the rental payment.

Relocation Decisions

51. The value for money case for assessing the optimal location for activities or business units should compare the relevant through life costs in NPV terms of remaining in the existing location to the comparable cost of a range of alternative locations. Defence Infrastructure Organisation (DIO) should be consulted to identify a range of suitable locations, which may include available sites in the broader public sector and 'Greenfield' sites, as well as those on the existing Defence Estate.

Example

Unit X occupies Site A, which is valued in the fixed asset register at: Land £10M, Buildings £4M. The market value of Site A is estimated to be £20M.

Suitable space for Unit X has been identified at Site B, an MOD owned site that has negligible market value. The cost to provide new infrastructure for Unit X at Site B is estimated to be £12M, which would have an estimated useful life of 25 years.

The relevant costs for appraisal are:

Option 1: Do Nothing / As Is				
Year	0	1	...	24
	£M	£M		£M
Opportunity cost Site A	20			
Residual value				(20)
Discount factors (3.5%)	1.0	0.966		0.438
Present value (NPV)	20	0		(8.8)
Cumulative NPV	20	20		11.2

Option 2: Relocate to site B				
Year	0	1	...	24
	£M	£M	£M	£M
Opportunity cost Site A	20			
Disposal value		(20)		
Opportunity cost Site B	0			
Infrastructure costs	12			
Residual value Site B				0
Discount factors (3.5%)	1.0	0.966		0.438
Net present value (NPV)	32	(19.32)		
Cumulative NPV	32	12.68		12.68

Notes:

1. This example does not illustrate the relevant operating costs at each site.
2. The opportunity cost of Site A is valued at the market value of £20M, being higher than the alternative existing use valuation of £16M.
3. As there is no alternative use for Site B the opportunity cost is zero.
4. The appraisal period is set at 25 years, being the life of the new infrastructure at Site B. The residual value of infrastructure at Site B is assumed to be zero.

Economic Impact Assessment

52. In all but the smallest and least consequential relocation decisions, the wider impacts of relocation should be assessed in an Impact Assessment that must be endorsed by the Chief Economist. The Impact Assessment is separate to the value for money assessment developed in the investment appraisal. Whilst both are relevant in reaching a

recommendation on optimum location, greater weight should be accorded to the investment appraisal. Defence Economics (General Branch) should be consulted prior to any Impact Assessment work being commissioned.

53. The assessment of wider economic impacts of location options should assess the implications on both receiving (new) locations and sending (existing) locations. This may often only require a qualitative, rather than a quantitative, relative assessment, depending on the size and impact of the relocation. The assessment should focus on the following key drivers of regional economic growth:

- a. Employment – jobs may be created as a direct result of relocation. At the same time, these direct jobs can create indirect and induced employment through multiplier effects. Indirect jobs are those created as a result of MOD buying goods and services in the local area (e.g. from printers, cleaners and consultants). Induced jobs are those created as a result of MOD employees spending their incomes in the local area. Balancing this, some of the jobs created may be at the expense of reduced employment elsewhere in the area, displacement or ‘crowding out’. Crowding out arises as the incoming MOD business reduces the number of people working for existing private sector employers.
- b. Skills – the aggregate skills base in receiving locations may be enhanced by MOD relocation. This may be further enhanced as staff move over time from MOD employment to local private sector businesses. Clusters of MOD activity may over time draw in more professional private sector activity such as consulting firms and academic research centres.
- c. Investment – Relocations involving new building of accommodation may attract additional private sector infrastructure investment.

Assessing Assets for Disposal

54. The VfM case for assessing assets for disposal should compare the current market value of the asset plus the net present value (NPV) of any other cost-benefit effects due to disposal (e.g. efficiency gains) with the NPV of retaining it in the public sector, including social cost-benefits of retention.

The social value of asset retention is determined by:

- a. assessing the stream of income and costs over a reasonable period, including any residual asset value or costs of disposal at the end. These costs should fully reflect all endogenous risks and, where these are not known, should take account of potential optimism bias.
- b. assessing possible efficiency gains or losses that may be expected from retention.
- c. assessing other social cost and benefits that might be expected from retention, including externalities.
- d. calculating the NPV of the above.

The social value of asset disposal is determined by:

- a. assessing the asset’s current market value, including any premium arising from risk diversity, and net off the transaction costs associated with a sale. To do this, it is necessary to ensure - **before invitations to potential bidders** – that:

- i. an efficient market exists for this kind of asset and that the market is functioning efficiently and is of a sufficient size to absorb a sale without distortion.
 - ii. the asset sale will be executed in such a way as to capture best pricing. the transaction costs are proportionate.
 - iii. the asset sale (including any structuring of the asset) takes account of a market-consistent assessment of risk and is structured and designed in such a way as to promote the best possible efficient pricing, avoiding information asymmetry or other factors which may disadvantage buyers.
 - iv. possible efficiency gains or losses that may be expected to arise from disposal to the private sector are taken into account.
- b. assessing possible efficiency gains or losses that may be expected from disposal, including the effectiveness of any competitive or regulatory regime that is likely to follow from asset disposal.
 - c. assessing any other social cost and benefits that may arise due to disposal.

55. The NPV of retention and disposal options are then compared. Where financial or corporate assets are involved, such as ownership or a share in ownership of a company, it may be impractical for the public sector to make a reliable assessment of the endogenous risks of continued public ownership. This makes it impossible to include robust and reliable evidence-based estimates of the costs of the endogenous risks in the net income calculation of present value.

56. Where corporate or financial assets are involved, in order to avoid introducing bias into the outcome due to errors in the risk assessment, it is reasonable to obtain qualified advice on the value the market would place on the overall risk associated with the asset in question (stated in terms of a risk discount). This may need to be determined through reference to similar asset markets. The overall market-based risk discount can then be used in calculation of both the asset retention and the asset disposal scenarios. Defence Economics must be consulted in all such cases.

57. To accomplish this in the asset retention case, the endogenous risk costs need to be excluded from the cost-benefit calculations, the market-based risk premium should be added to the green book discount rate after a 1% reduction to remove the exogenous risk allowance already built in to the Green Book social discount rate.

58. The resulting risk-adjusted social discount rate can then be used to discount the net cost-benefit retention values and be fed into the calculation of the estimate market value on disposal using the capital asset pricing model. When carrying this out, advice may be required to determine appropriate market data to be used as the basis for calculation of the asset beta value.

59. The initial assessment of market value produced for appraisal is for initial comparison with the retention value - it is not the last word in estimation of market value. Knowledge of the best achievable market price should improve based on advice and information gained during preparations for a prospective sale.

Annex A: The Importance of Opportunity Costs

Example 1: Private Sector Electricity Plant on MOD Land

In the example below a private sector company states that it will give the MOD a 5% discount on its electricity for the next 20 years if the MOD allows it to build an electricity plant on its land without charge. Without any opportunity cost this looks a good deal, the total NPV of this option over 20 years is £14.M compared to £14.7M for the status quo. (The example uses a constant real cost for electricity; in practice energy costs might be expected to rise in real terms which would make a percentage discount more valuable.) However, if the land had an opportunity cost of £2M this would not be a good deal, with the NPV of this option rising to £15.0M. Omitting the opportunity cost would give an incorrect option ranking.

	Yr 0	Yr 1	Yr 2	Yr 19	Total
Option 1 As-Is						
Electricity Cost (£M)	1.0	1.0	1.0	1.0	20.0
NPV	1.0	0.97	0.93	0.52	14.7
Option 2 Electricity Plant						
Electricity Cost (£M)	0.95	0.95	0.95	0.95	19.0
NPV	0.95	0.92	0.89	0.49	14.0
MOD Land Opportunity Cost and Residual Value	2.0				-2.0	0.0
NPV	2.0				-1.0	1.0
Total NPV						15.0

Example 2: Sell-Off or Retain MOD Oil Pipeline

In this example a comparison is being made between the MOD selling an oil pipeline that it owns and retaining it. The first half of the table shows that without including the opportunity cost (anticipated sale receipt) of the pipeline there is a clear NPV advantage for the sale option, option 2 (-£53.0m compared to £0.0m). The sale receipt more than offsets the service charge that the MOD would have to pay to the new owner for the services from the pipeline. However, this comparison notably fails to take into account that under option 1 the MOD still owns the pipeline at the end of the appraisal period. Putting in the opportunity cost of the pipeline would have helped to identify this key omission. In the second half of the table it is assumed that the pipeline has an economic life of 60 years and would therefore depreciate by a third after 20 years. Under this and the other assumptions used, option 1 (retain the pipeline) has a lower NPV and this represented better VfM. Omitting the opportunity cost would give an incorrect option ranking.

	Yr 0	Yr 1	Yr 2	Yr 19	Total
Option 1 As-Is (Retain)						0.0
Option 2 Electricity Plant						
Service Charge	10.0	10.0	10.0	10.0	200.0
NPV	10.0	9.7	9.3	5.2	147.0
Sale Receipt	-200.0					
NPV	-200.0					-200.0
Total NPV	-190.0	9.7	9.3	5.2	-53.0
Option 1 As-Is (Retain)						
Opportunity Cost and Residual	200.0				-133.3	
NPV	200.0				-69.2	130.8
Option 2 Electricity Plant						
Opportunity Cost	200.0					
NPV	200.0					200.0
Service Charge	10.0	10.0	10.0	10.0	200.0
NPV	10.0	9.7	9.3	5.2	147.0
Sale Receipt	-200.0					
NPV	-200.0					-200.0
Total NPV	10.0	9.7	9.3	5.2	147.0

In summary, opportunity costs are only common where every option in an IA starts with the same land and buildings (or other assets) and this stays the same throughout the whole appraisal period. Even where this is the case, we have seen from Part 2 Chapter 1 that common costs should normally be included in IAs. However, it will usually be the case that different options in IAs will have variations in the land and buildings they use during the lifetime of the project. Omitting opportunity costs can therefore seriously distort the comparison of options. It may be possible to arrive at the correct relative NPV position of options by including the opportunity costs of additional land and buildings used in options (i.e. over and above those assets used to start with by all options) and by appropriate treatment of release/residual values. However:

- a. if opportunity costs are obtained for additional land and buildings used it should be little more difficult to obtain them for existing land and buildings;
- b. selective inclusion of opportunity costs raises scope for error;
- c. it would be illogical to include disposal values for assets for which the opportunity cost has not been included;
- d. without starting values how would release/residual values be calculated?

4 Personnel Costs

In many business areas within Defence, personnel costs form a significant part of total costs and these costs will tend to increase in real terms as average earnings tend to rise in line with average increases in productivity. Service and civilian pay needs to keep pace with average earnings if recruitment and retention is not to suffer. Changes to personnel numbers are hard to achieve instantly. It is thus important that personnel costs, and changes in these costs, are estimated as robustly and appropriately as possible. This section discusses how personnel costs and adjustments in them should be treated in an investment appraisal.

Introduction

1. The personnel costs associated with delivery of a service or capability need to be considered as part of an appraisal. Where personnel changes are being considered, the costs of transition from the current state to the future state should be properly thought through, balancing the need to cost all the impacts fully with the analysis being proportionate to the change being considered.
2. Full account should be taken of recruitment, relocation, and/or redundancy costs, and realistic timescales used. If it is envisaged that personnel would be transferred geographically or occupationally, this should be made explicit, and the contingency that transfer would not prove possible discussed and costed. Undesirable transition effects on labour force structure, such as shortages of particular skills, (see paragraph 38 below) may also incur amelioration costs and these should be included.
3. Changes in the outputs or service delivered by any changed personnel arrangements should be clearly explained. In the case of personnel reductions, it should be made clear what outputs, if any, would cease. If personnel numbers are to be reduced but outputs are not to be reduced, or to be reduced by less than the reduction in staffing, evidence that the increased average workload could be accommodated should be presented. If it is envisaged that work would be transferred to another area, the explicit acceptance of this by the area concerned should be obtained and presented and any costs appraised.

Modelling personnel numbers

4. The modelling of personnel numbers for each option to deliver a service or capability will need to identify the numbers by grade / rank at the start and then the various changes expected year by year throughout the appraisal period. Changes in personnel numbers may be due to: recruitment, exits due to natural wastage, efficiencies, civilianisation or outsourcing, exits due to management policies, moves/relocations.

Natural wastage

5. When considering changes to staffing numbers, account should be taken of normal staff turnover. Retirements, resignations, medical and other exits will continue to occur and some assessment needs to be made of their impact on the staffing profile during the appraisal period. Thus if a staff reduction over a number of years is

contemplated, an estimate should be made of likely staff exits that would occur in any event. Such a rate will focus on exits that may be deemed to be independent of management action, such as resignation, age or medically-related retirement. Transfers to other government departments may or may not be included in the exit rate calculation according to the prevailing economic conditions, and therefore whether public bodies in general are recruiting staff.

6. This exit rate is likely to be related to both the age and length of service structure of the current workforce and the geographical location, as well as state of the (local) labour market, which will reflect economic conditions. As with pay rates, estimates of wastage rates used in appraisals and business cases should reflect local conditions as far as possible.

7. The profile of wastage rates would also be expected to vary over time to take account of expected economic activity. These factors are set by Defence Statistics to ensure consistency of approach. The Defence Statistics Tri-Service Team can be contacted about suitable rates to be used.

Civilianisation and outsourcing

8. Where an option considers the civilianisation or outsourcing of a service or capability currently delivered by military personnel, consideration must be given to the impact on those personnel. In many cases the military personnel may be redeployed to more front line or higher value military tasks. Where evidence can be presented to support this, the military personnel numbers can be excluded from that option from the appropriate date.

Relocations

9. In appraisals considering relocation outside of the travel to work area, estimates must be made of the number of mobile staff likely to relocate. The evidence to support the modelling should be drawn from recent relevant comparator projects.

Dis-establishing Posts

10. Dis-establishing a post will incur costs both due to the processes necessary around disestablishment and any exit payments made to postholders. It is recognised that there is a time lag between declaring an occupied post to be disestablished and its eventual vacation. Dis-establishment must await Trade Union consultation, for which 30 working days are allowed. The employing unit remains responsible for the staff costs even where the post-holder is placed into the Redeployment Pool, until the employee moves to a new post or leaves the Department.

Structural issues and transition

11. It is important to identify and expose any undesirable transition effects resulting from proposals involving personnel change. For example, it may be possible to reduce personnel numbers by freezing recruitment for a particular group, but this may be undesirable if a continuous throughput of new recruits is necessary to maintain delivering output. In this case amelioration in the form of apparently unnecessary recruitment or extra redundancies would have to be examined.

12. Where proposals would make more than marginal changes to the numbers in particular military trades, specialism, or branches, the appropriate manpower planning section should be consulted, and their views on any structural implications for the trade or branch concerned recorded. In some cases changes may be “red carded” if they would do major structural damage. Defence Statistics Single Service manpower branches can provide modelling and forecasting assistance down to branch/trade/specialisation level in many cases.

13. The implications for support services such as health and dental care must also be considered, particularly where proposals involve the replacement of regular service personnel reserves or contractor support.

14. Where a proposal would make more than marginal changes to the numbers in particular civilian professional groups, trades or specialism, Heads of Profession or Trades Managers should be consulted about options. Further modelling may be needed if recruitment, training and promotion would be required to maintain an appropriate skills mix, as there may be consequential increased reductions of posts in other areas.

Modelling Personnel Costs

15. A cost breakdown structure is provided at Table 1 to identify all the potential constituent costs of personnel. Whilst this is primarily focussed on military personnel cost elements, it is applicable to both military and civilian costs.

16. Appraisals should focus on the incremental or avoidable costs and savings that would arise from the proposal. Changes in overheads, such as accommodation, healthcare, and training, should only be included where achievable as part of the overall proposal and evaluated directly.

17. There is considerable variation in local staffing costs, both in terms of seniority in grade/rank at different locations, geographical Recruitment and Retention Allowances (RRA), and local labour market conditions. It is thus highly desirable that when costing proposals, estimates that take account of local staff mix, local staff costs, including typical travel and subsistence, and local wastage rates are used wherever possible. National rates should only be used as a last resort.

Table 1: Military Personnel Cost Breakdown Structure

Salary Related
Basic Salary
Non-consolidated salary (bonuses)
Employers' National Insurance Contributions (ERNIC)
Allowance for Pension Costs (SCAPE)
Special Service Pay (e.g. Flying pay)
Recruitment and Retention Allowances
Market Supplements
Allowances
GYH package
Continuity of Education Allowance
Longer Separated Service Allowance
Clothing
Permanent Posting Costs
Overheads
Medical Care
Dental Care
Personnel Admin
Service Families Accommodation
Single Service Living Accommodation
Separated Service Single Accommodation
Travel and Subsistence
Welfare
Career costs
Recruiting cost
Training Phase 1
Training Phase 2
Training Phase 3
Wider Education
Resettlement Costs
Other training costs
Operational Costs
Pre-deployment medical costs
Pre-deployment training
Operational clothing
Operational Allowances
Deployed management

Salary related costs

18. Capitation rates should be computed to reflect local conditions as far as possible. They should be calculated separately for each grade/rank, and for each year of the appraisal period.

19. In 2013/14, 2014/15 and 2015/16 all military personnel, including lower paid personnel, will receive a 1% pay award. It is assumed that inflation due to progression will amount to an additional 0.8 percentage points. An increase in X-factor from 2013/14 contributes an additional 0.4 percentage points to military pay inflation in 2013/14. In 2013/14, 2014/15 and 2015/16 civilian personnel will receive a 1% pay award.

Defence Economics assumptions for ABC14 are:

Civilian Personnel								
Change from prev yr	2013/14	2014/15	2015/16	2016/17	2017/18	2018/19	2019/20	2020/21
Pay	1.0%	1.0%	1.0%	1.5%	2.0%	2.5%	3.0%	3.5%
Total cost	1.1%	1.1%	1.1%	1.6%	2.1%	2.5%	3.0%	3.5%

Military Personnel								
Change from prev yr	2013/14	2014/15	2015/16	2016/17	2017/18	2018/19	2019/20	2020/21
Pay	2.2%	1.8%	1.8%	3.0%	4.0%	4.0%	4.0%	4.1%
Total cost	2.1%	1.8%	1.8%	2.8%	3.7%	3.7%	3.7%	3.8%

The above figures are in nominal (cash) terms, and will need to be converted into real terms for use in an appraisal. Defence Economics (Price Indices) should be consulted for more rank / grade specific details.

20. From 2017/18 military salaries are assumed to increase in line with OBR forecasts for Whole Economy Average Weekly Earnings. Inflation in civilian salaries is forecasts to increase more gradually from 2016/17, reaching OBR's long run forecast for UK average earnings by 2021/22.

Allowances

21. Provision for allowances should reflect local staff mix and labour market conditions where possible. The annual cost per person by rank / grade may be derived from the annual total cost of each allowance by grade and rank that can be provided by the relevant personnel authorities. Guidance on allowances and rates for civilian personnel can be found on the People Services website. The equivalent guidance for military personnel is contained in JSP 752 Tri-Service Regulations for Allowances.

Overheads

22. Travel and Subsistence costs should be included, but only where local expenditures can be identified, rather than use of a generic allowance.

23. Other overhead costs such as accommodation, healthcare, and logistical support, should only be included where the option explicitly includes means to change these overheads and should be assessed directly, rather than an apportioned capitation rate.

Career costs

24. Defined training costs for making personnel capable and competent to deliver outputs are 'rolled up' and amortised across the time period until they are fully trained. These costs are relevant in identifying the 'full cost' of personnel, but are not appropriate for decision making purposes. Costs of recruitment, training, or resettlement should be identified separately and explicitly where relevant to the specific decision.

Operational costs

25. When options for delivery of a service or capability in an operational environment are being considered, additional cost elements may be relevant to the appraisal.

Redundancy costs

26. Redundancy costs need to be considered in an appraisal, unless the numbers and rate of reduction in staff can be demonstrated to be less than estimated likely natural wastage levels. The Civil Service Compensation Scheme (CSCS) terms were amended with effect from 22 December 2010 to a payout limit of 21 months' pay for voluntary redundancy (plus any additional cost associated with "buying-out the actuarial adjustment to taking an immediate pension for those within 10 years of normal pension age) and 12 months' pay for compulsory redundancy.

27. The cost of a redundancy payment should normally be included in an investment appraisal, even though it is strictly speaking a transfer payment. This is because most MoD redundancies have involved staff taking early retirement and therefore at least partly withdrawing from the labour force. Even though this may be rarer with the change in the CSCS terms, redundancy payments provide a cushion allowing individuals longer periods of job search and consequently are still likely to give rise to effects on labour supply. It is particularly important to consult Defence Economics in these cases. The cost of the redundancy package can, normally, be reasonably assumed to equate to the economic loss associated with this reduction in the labour supply.

28. In the case of locally employed civilians (LECs) overseas, redundancy costs should normally be included as although any withdrawal from the labour force does not impact on the UK economy payments to foreign citizens represents a resource cost to the UK economy.

Output Efficiencies

29. Some efficiency proposals will seek to deliver benefits that cannot be realised in cash either from a physical reduction in personnel numbers, or from reductions in the duration of training. In many areas relating to reducing inputs of civilian staff, proportionate savings in staff time (so called 'fingers and toes') that do not translate into measurable reductions in civilian staff, or a measurable and desired increase in outputs, should not normally be included in an appraisal.

30. However, for benefits involving reductions in the number of military personnel the position is slightly different in that savings in military personnel are often not taken in cash but rather through redeployment to more front line or higher value military tasks (e.g. training/reducing overstretch in the absence of full manning). This should be included as a benefit in the appraisal, as long as evidence can be presented to support the delivery of an output benefit. It would normally be reasonable to assume the monetary value of such output benefits equates to the cost of employing the relevant personnel- i.e. salary plus NI and SCAPE. It is important not to 'double- count' the monetary value of any such output benefit and saving in personnel costs involved when comparing options.

Transfer of Undertakings (Protection of Employment) Regulations 2006

31. When activities currently carried out by the Department are the subject of a business change review, and there is an option of commissioning the future delivery of the activity or service from another supplier, (i.e. a commercial company, charity, an organisation in the National Health Service, a Non Departmental Public Body, an employee spin-off Mutual or cooperative arrangement) under contract arrangements this is commonly referred to as Outsourcing. In these circumstances it is probable that a “relevant transfer” as defined in the Transfer of Undertakings (Protection of Employment) Regulations 2006 – (TUPE) will be created. **A new Fair Deal policy has been issued with changes to the TUPE Regulations expected to come into effect in Jan 14. Until new guidance is promulgated; if there is a possible TUPE transfer of MOD civilian staff, or of ex-MOD civilian staff as a result of a re-let of a previously outsource requirement, advice should be sought from ComrcI Pol 2D2, DBS HR-BTS SNRAD1 & SME, and CLS.**

32. The TUPE Regulations give employment rights and protection to all staff that are in anyway affected by the transfer situation. The most significant of these is for those staff who currently perform the activity or service as their “principal purpose” (i.e. the work that they do the most of, or which has the most value). TUPE gives the staff the right to transfer to the commissioned supplier on the same employment terms and conditions that they have with the Department, although some limited variations are permitted. Under Asset Management initiatives where part of a TLB business areas or a Trading Fund Agency may be sold this situation can also be a “relevant transfer” as defined in the TUPE regulations. Again the staff working that business area would have the right to transfer to the purchaser or company that will operate its services after completion of the sale.

33. TUPE places legal obligations on the Department and the commissioned supplier, which include the transfer of information and informing and consulting activities with employees’ representatives (i.e. Trades Unions representatives).

34. If the Department intends to bring services currently performed by a commissioned supplier in-house, irrespective of whether they were previously Outsourced or not, this can also be a “relevant transfer” and TUPE would apply. This is commonly referred to as Insourcing. The effect is that staff of the supplier will have the legal right to transfer into the Department.

Staff pensions

35. The transfer of current pension arrangements (covering benefits for old age, invalidity or survivors) is not covered in the TUPE. The Pensions Act 2004 and supporting Transfer of Employment (Pension Protection) Regulations SI 2005/649 provides some protection – employees currently in an occupational pension scheme must be offered an occupational pension following the transfer but it does not have to match the original pension scheme. However, the Government’s Fair Deal (for Staff’s Pensions) policy currently goes further by requiring the following arrangement to be made for Civil Servants that are subject to a TUPE transfer:

- a. The staff must be offered a pension scheme that provide ”broadly comparable benefits” to the current public sector pension scheme that they belong to, (for example the Principal Civil Service Pension Scheme (PCSPS), National Health Pension Scheme, Teachers Pension Scheme. Comparability is certified by the

Government Actuary's Department. (In special circumstances the Fair Deal policy does allow for alternative arrangements to be negotiated).

- b. Where appropriate to the public sector pension scheme and its sections, terms must be agreed between the pensions schemes involved to allow staff to transfer their accrued pension benefits between the two pension schemes on an equivalent basis if they wish to do so. This is referred to as a 'bulk transfer terms' arrangement (BTT).
- c. In contract re-let (and similar) situations, Fair Deal arrangements will continue to apply for those former Civil Servants that remain eligible to be covered by the policy requirements.

36. The terms of the contract between the Department and the commissioned supplier will be interactive with the way that risks and liabilities created by the legal obligations of TUPE are managed.

37. Annex A identifies potential costs resulting from TUPE transfers from MOD.

Short-term Personnel Shortfalls

38. All personnel shortages (either overall or within particular groups) strain the system, but those in groups with skills that are crucial to the delivery of effective Operational Capability (OC) have a particularly critical impact and require urgent resolution. Regardless of the underlying causes, the Department has increasingly looked to stabilise the situation quickly by introducing Financial Retention Incentives (FRIs) to temporarily stem the outflow of personnel. Notable examples have been the FRIs made available to aircrew, submariners and Royal Signals in return for a guaranteed return of service. HM Treasury is inextricably involved in the FRI approval process and considers them to be a sign of management failure because the Department did not take action in sufficient time to prevent a crisis developing.

39. In general terms there are many types of FRIs, such as commitment bonuses and Immediate Pension Points, but this guidance is specifically concerned with the temporary and targeted remuneration initiatives that involve advance bonus payments in return for a commitment to a specified return of service. A template for submissions is provided at Annex B.

Identifying Critical Shortages

40. The aim of manpower management is sustainable manning balance within all cadres to ensure the availability of sufficient people of the correct type at the right time. Sustainable Experience Profiles (SEP) are key enabling tools and depend on good, accurate data and management systems. Such data are also vital to identify, forecast and monitor precisely turnover, hot spots, high risk groups, costs, the internal dynamics of cadres, and the extent to which the manning situation at any one time might threaten to jeopardise OC. Early and precise definition is essential when addressing a critical manning shortage. Furthermore, having identified a shortage, actual or potential, it is equally important to understand the causes before considering remedial action; attitude surveys, exit questionnaires and external analysis and forecasts of external markets may provide the requisite information, as perhaps might a formal manning review.

Requirement

41. The most fundamental element of the investment appraisal is identifying the requirement and why this has arisen. By revealing those factors which are causing personnel shortfalls in certain trades, remedial measures can be better targeted and thus be more successful. The essential question to answer is; why are personnel leaving the service?

42. The requirement should be articulated in terms of a measurable output and not be specific to a particular solution. For instance, X number of service personnel retained for Y number of years.

43. The causes of a particular shortage are likely to be several and interlinked, and there will generally be more than one remedial option that is available. Different measures will be required to address different causes. The remedial measures may be of a financial or non-financial nature, be applicable across the board (e.g. increase in Specialist Pay or X Factor) or targeted (e.g. FRI), be slow (e.g. improvements to training output) or quick acting (e.g. FRIs), expensive or low cost etc. All must be considered and it is seldom appropriate to rely on one single measure. It should only be necessary to employ FRIs as part of a remedial, or pre-emptive, package when there is an urgent operational need to stem quickly the outflow of personnel and secure a number of man years Return of Service (RoS) from existing personnel pending longer term resolution of the underlying causes of a manning shortfall.

Options

44. A broad range of imaginative options needs to be developed. The “Do nothing” option should be considered even where it does not fulfil the requirement as it provides a valuable benchmark against which the value for money of alternatives can be assessed. This should be accompanied by a range of alternatives and there should be no presumption that a FRI is the most appropriate way in which to address personnel shortfalls.

45. The importance of identifying why a shortfall has arisen is in informing the range of options which may be considered. For example, if personnel are leaving due to operational pressures then it may be possible to address these pressures without resorting to financial measures. In contrast, if better paid employment outside of the military is identified as the cause of service personnel leaving then a FRI may be the most appropriate solution. However, no option should be ruled out without sufficiently compelling, evidence based analysis.

46. In practice, it is likely that a number of factors will be working to cause personnel shortfalls. As such, it will be appropriate to consider hybrid options which offer financial incentives alongside other non-financial measures.

47. An unusual aspect of investment appraisals which contain FRIs as options is that the option space is continuous. Any combination of financial payment and return of service may be offered. It is therefore important to justify why a certain package is presented as an option where others are not.

Assessment of Options

48. A key aspect is to explain the mechanics which link the identified reasons for a personnel shortfall and the choice of a preferred option. A number of assumptions are normally made about the expected effects of different options and these are important in supporting the recommendation. These assumptions need to be underpinned by robust evidence to ensure that value for money is demonstrated.

49. Benchmarking options against previously implemented FRIs (which reiterates the need for good quality project evaluation), non-military careers and other viable comparators may be used to provide the evidence which demonstrates that an option represents value for money. Appropriate diversions from these benchmarks may be made to address issues which are specific to the case in hand. Again, it is important to provide robust arguments to justify why diversions have been made.

50. As discussed above, FRI options are unusual as an extremely wide spectrum of alternatives exists. It is recognised that identifying a direct link between the financial payment and return of service, and the level of uptake in the target trade is difficult. However, an investment appraisal needs to provide arguments which illustrate why a particular package has been chosen. Essentially, the question which needs to be answered is; why is the chosen FRI package deemed to be the best value for money within the range available?

Sensitivity Analysis

51. Sensitivity analysis needs to be undertaken to help establish whether the recommended option represents the best value for money combination of payment, return of service and other factors which may be included. This process tests the effects of changing assumptions on the choice between options. For example, assumptions about the level of uptake of a FRI may be altered. If the assumed level of uptake, for a given FRI package, were to decrease how much would remuneration need to increase by (or, alternatively, return of service decrease) in order to restore the desired level of retention? Alternatively, asking the question another way; given the current assumptions, what would be the effect on uptake of offering a more or less attractive FRI package?

52. Every effort should be made to provide evidence which underpins the recommendation. However, where evidence is limited, and there is a significant level of uncertainty, this should be openly recognised in the investment appraisal.

Monitoring and Managing the Impact

53. Proposals for FRIs must clearly define: critical success factors, objectives and Performance Indicators (PIs), arrangements for monitoring and reporting effectiveness and cost, and exit strategies. This monitoring must take place throughout the operation of the scheme and conclude with a detailed project evaluation including both positive and negative effects.

Critical Success Factors

54. In simple terms, the aim of a package of measures to address a critical manpower shortage will be an end to or a reduction in the size of that shortage. Specific targets may be applied to the FRI itself (e.g.: % of the target population taking up the FRI;

or the number of man year's RoS secured) but, as FRIs are likely to be introduced in tandem with other measures, targets should also be set in relation to the overall package. These targets too can take several forms (e.g. voluntary outflow rate, bearing or shortfall against requirement; etc) but, whatever targets are chosen, they must be set against target deadlines.

Annex A: TUPE Transfers from MOD - Potential Cost & Resource Drivers

This annex seeks to describe some of the resource/cost headings that are directly associated with the possible TUPE transfer of MOD civilian staff to a commissioned supplier. The costs are identified either as a BID cost (i.e. a cost to the commissioned supplier, or a cost to be incurred by all bidders, which will be reflected in the contract price) or as a PROJECT cost (i.e. a cost to the MOD of preparing for or supporting the TUPE transfer).

Bid Costs

Indemnification

The new employer either seek some form of indemnification through the contract terms or take out commercial insurance against any Employment Tribunal costs or legal expenses that arise from cases that they become liable for as the new employer. (Note that MOD will normally indemnify for all employment events affecting the transferring staff that occur prior to the transfer (even though a claim is only made following the transfer).

Contract Monitoring

The commissioned supplier is required to provide the MOD contract monitoring team with information (changes to T&C of service; TUPE disputes; court actions; tribunal proceedings; out of court settlements) throughout the life of the contract. They will include the cost of providing this information in their bid.

Trades Union/Employee Representative – resources to undertake duties

The commissioned supplier may recognise a TU and provide both facility time and training time for any full or part time officials (from within the transferred staffing) for TU activities within their business. (Salary and overhead costs of staff involved may already be covered under other cost headings).

Redundancy payments

Where the new employer makes redundancies for economic, technical or organisational (ETO) reasons they will be required to pay redundancy compensation under the staffs' transferred employment terms (for example, but not limited to, Civil Service Compensation Scheme (CSCS). ("Value for money" may be achieved by giving the commissioned supplier a contractual indemnity, but this must be subject to negotiation and defined terms, (for example: number of redundancies covered, time limited, cost capped).

MOD may ask for a tender to be priced on two bases: with or without "Terminal Redundancy Costs". This is to cover the situation where either at the end of the contract there is no on-going requirement for the activity or the termination of part of the service requirement during the life of the contract, and there is no TUPE transfer available (either to a different supplier or to MOD) and redundancy compensation to the former MOD staff has to be paid (Note that the indemnification can only be in respect of former MOD staff,

not any staff allocated to the delivery of the service by the supplier, or new staff that they engage during the course of the contract.

Personnel Overhead Costs

The bid will include an element of overhead cost per individual (resulting in a capitation rate like charge) this will include provision for HQ costs but also occupational health, maternity provision etc. It is important to check where funding lines for staff costs exist, if the Project affects staff across several TLBs/ business areas, but the contract payment falls to one TLB's budget. (Note that these costs may cover the total workforce that the supplier may use to deliver the service, of which the transferred MOD staff may only be a part).

Actuarial Costs (Commissioned Supplier)

It is normally expected that suppliers will have obtained at their own expense certification from the Government's Actuary's Department for the pension scheme(s) that they propose to offer, pursuant of the "Fair Deal for Staff Pensions" policy. However bidders may seek to recover such costs in their tender price. (Note that GAD certify pension scheme(s) in two ways, either generally – allowing the certified scheme to be used, while in date, for any transfer of staff in that pension scheme, or specifically for a single transfer situation covering a discrete group of staff).

Future Pension Scheme

Pursuant of the Fair Deal policy, the CBI estimates that the cost of providing a "broadly comparable pension scheme" can add 10 – 20% to the "employer contribution" element of the total pension contributions. Effectively this translates into an increase of a similar percentage to the paybill for the transferring staff. The CBI suggest the additional costs come from the cost of public sector pension scheme(s) particularly PCSPS being understated; extra overheads in running a small scheme; extra investment risk and termination/continuity provision; and Pension Protection Fund levy. (Note: MOD does not fund through the contract price any provision for an existing deficit in the suppliers' pension scheme funds).

Consultation with MOD and TUs

The bidders may want to meet with the MOD, the project team and the TUs to present assurances and opportunities. Their bids will reflect their own project costs.

Project Cost & Bid Costs

Bulk Transfer Terms (Pensions) (BTT)

Pursuant of the Fair Deal policy, where appropriate to the public sector pension scheme and its sections, terms must be agreed between the pensions schemes involved to allow staff to transfer their accrued pension benefits between the two pension schemes on an equivalent basis if they wish to do so. This is referred to as a 'bulk transfer terms' arrangement (BTT).

Under these arrangements and subject to the take-up of the option by staff, funds are transferred between the pension schemes to "buy" the pension benefit in the

new scheme. The BTT agreement made by the public sector pension scheme will be on a fair valuation basis and the funding transfer from the pension scheme will also be on this basis. However due to new pension scheme's views on risks – a more conservative view of actuarial factors, long-term investment strategy pension guarantee – it is common for additional funding to be sought.

The number of staff who choose to transfer their accrued pension is not known until some time after transfer and therefore the actual amount to cover the BTT is unknown. However, for transfers involving 50+ staff it can run into £millions. As a one time cost MOD may finance the difference between the funding that will transfer from the pension scheme fund and the total amount needed to satisfy the terms of the BTT agreement directly to the commissioned supplier. The contractual terms will ensure that the payment flows to the pension scheme, and cover what terms will be available at the end of the contract to facilitate BTT arrangements being available to them. (Note that final settlement of BTTs can take up to 12 months, and interim payments are normally required).

Project Costs

Actuarial Costs - Project Team

Project Teams will commission GAD and (when appropriate) Aon Hewitts to provide services/actuarial advice on pension related matters. GAD hard charge in accordance with Government rules recovery of costs and Aon Hewitts charges are at rates agreed with Cabinet Office annually through an enabling contract.

Actuarial advice may be required for the following:

- a. the validity of the bidders future pension costings
- b. the validity of bidders costing and actuarial assumptions for additional funding (over that provided by the public sector pension scheme) to support bulk transfer terms.
- c. presentations to staff about future pension and pension transfer arrangements

Pension Scheme Costs

The PCSPS will continue to charge the project for its services until completion of all pension transfers, approximately 12 months after vesting day.

Recruitment & Retention Allowance (RRA)

Some outsourcing projects choose to pay an RRA to staff assigned to the transfer to dissuade them from leaving. This could/should be built into for critical posts. Approval of a RRA in these circumstances requires approval via the TLB to DCP.

Retained MOD Organisation – New posts, Redundancy Costs, Relocation Costs

TLB Business areas must also manage the consequences for staff “affected” by the transfer (i.e. do not transfer to the commissioned supplier, but are in some way affected by the transfer of the activity). There is a range of costs that can arise which can be attributable to managing the MOD organisation going forward. They may include:

- a. new positions created,
- b. re-grading,
- c. additional/new training requirements

- d. position deleted
 - i. staff costs whilst in RDP,
 - ii. redundancy compensation costs
- e. relocation costs for staff transferred to new locations.

The costs for these changes should be estimated and included in the project costs.

Legal Costs

The outsourcing project will need legal advice obtained from CLS – Commercial Legal. This service is “free” however, if it is necessary to use an external legal firm to support the project this will be included in the project costs.

Presentations

The project team will need to give staff assigned and affected several presentations. The abstraction and T&S costs for staff attending the presentations will need to be assessed. The new employer may also wish to make presentations. Their costs will be included in the bid – but abstraction costs will fall to MOD.

Consultation

The project team will need to allow sufficient elapsed time and meeting time for TU consultation. (Note: MOD policy is currently that there is a minimum 3 calendar month period between awarding a contract and the commencement of the service provision in which the Project will meet its legal obligation under TUPE to inform and consult the MOD TU about the transfer. This should be taken into account in project planning and particularly when assessing savings assumptions.

Annex B: Template for Financial Retention Incentive (FRI) Submissions

Issue

- Intent – subject of the paper and associated ‘in order to’.

Recommendations

- Clear and succinct description of the papers recommendations.

Timing

- Internal deadlines and implications for delay.
- Timing for consideration of the paper by the AFPRB.
- Timing for commencement of the FRI.

Background

- Outline explanation of the problem.
- Outline its causes, both internal and external factors (such as changes in the civilian marketplace, where they exist).
- Outline the current and projected impact on Operational Capability (OC) (short, medium and long term implications).
- Quantify second order effects associated with the issue.
- Broad outline of the management initiatives already undertaken to mitigate the problem.

Addressing the Issue

- Detailed explanation of the manning situation and proposed way forward.

Recruiting

- General statement on the current health of recruiting and predictions of future trends (context).
- Specific statistics on recruiting, Gains to Trained Strength (GTS) and requirement for the specified Critical Manning Group.

Retention

- General statement on current retention (context).
- Outflow of specific Critical Manning Group, by reason.
- Detail the current retention initiatives.
- Supporting underlying evidence and modelling.
- Intended impact on the service and the individual.

Options

- Desired outcome of the Retention Incentive (criteria for success).
- Address the increased recruitment vice retention issues.
- Impact statement for a 'Do nothing' option (benchmark).
- Details of remaining options, including financial and non-remunerative and combinations thereof (complete package) for consideration:
- Eligibility for the scheme.
- Longevity of the scheme.
- Justification and explanation of amount(s) proposed (supported by modelling).
- Justification of associated Return(s) of Service (RoS) proposed.
- Assessment of forecast Take Up Rates, including an assessment of sensitivity.
- Potential impact on other cadres within and across the services.
- Interaction with other incentives (draw through, etc).

Selected Option

- Rationale for selecting preferred option (directly related to achieving the stated desired outcome and value for money).

Cost

- Costs - as required by the RP community:
- Projected costs of proposal at 100% uptake.
- Projected costs of proposal forecast at (%) uptake.
- Statement from the TLB or centre, as appropriate on affordability within existing resources and from the wider Defence perspective.

Potential Savings and Benefits

- Projected impact on the maintenance of OC.
- Forecast of man years achieved or increased length of service.
- Non-financial benefits, such as larger and more experienced pool of personnel for pull-through to higher rank.

Management Controls

- Regular assessment of Success Criteria and Performance Indicators (PI) to monitor desired and predicted changes in behaviour.
- Exit Strategy(s).
- Details of Project Evaluation, framework:
- Responsibilities for conducting the evaluation.
- Timeline(s) for conducting the evaluation.
- Details of the associated PI.
- Desired change to voluntary release rates.
- Desired % of cohort taking up the FRI.
- Monitor the Notice to Terminate of those on the 'benefits boundary'.
- Review of Exit Surveys.

Internal Communications

- Internal communication policy and plan.

Delivery

- Any SPVA delivery or legal issues.

Conclusion

- Conclusion, as necessary.

Annexes

Supporting Annexes and Appendices should be used as necessary throughout the paper to provide detailed evidence and explanation, as required.

5 Other Operating Costs and Benefits

The principles and practice of dealing with a range of financial costs and benefits are set out in this section. On some proposals, there may be costs and benefits that are not directly quantifiable in monetary terms. These costs and benefits can often be quantified in relative terms.

Where procurement of goods or services exposes MOD to foreign exchange considerations, care must be taken in the appraisal of options and the assessment of foreign exchange uncertainty for approval purposes.

Operating costs

1. Operating costs should include estimates of the costs of providing the services specified in the procurement, over the period specified. The exact nature of the costs will vary according to the service element; hence it is not practical to provide a universal checklist. However items which must be covered here include:

Data	Assumption
Inventories and consumables	See Paragraph 7
Repairs and maintenance	Seek estimate from DIO
Costs for provision of DII	£3,371 per terminal and laptop per year including all MOD overheads
Water services	Seek actuals from finance support staff or contact DIO
Business rates	Seek actuals from finance support staff
Telephone	Seek actuals from DFN Business Support
Electricity	Seek actuals from finance support staff
White Fleet / Yellow Fleet / C Vehicles	Seek actuals
Insurance premia or equivalent	See paragraph 4
In-house management costs	These need to be added to the cost of outsourced options but given the transfer of responsibilities inherent in outsourcing, the relevant figure will be lower under outsourced options
Payments to contractors or suppliers of service	Use expected contractual payment profile. This must be in real terms and adjusted for any increases due to relative price effects or VoP clause.
Fuel Oil	Seek Actuals – use Defence Economics Monthly Fuel Monitor
Security	Seek Actuals
IT Costs	Seek DII costs for set up, new equipment, and running costs.

2. Where operating costs are expected to change as a result of undertaking a particular appraisal option, careful consideration must be given to the cost, timing, and duration of transition before steady state is achieved. Allowance should be made for expected changes in relative or real prices, i.e. where the price of a particular input is expected to rise faster than the average price level (see Part 2, Chapter 1, paragraph 55). Defence Economics should be contacted for advice on relative price adjustments.

3. Forecasts of the expected operating costs should reflect and reasonably foresee improvements in service delivery or efficiency savings that may be achieved over the life of the proposal (e.g. due to 'learning' effects or foreseeable technical progress).

Insurance

4. When comparing the cost of in-house provision to deliver an output against a commercial private sector solution, a cost for insurance should normally be included within the Value for Money Benchmark (see Chapter 8). Even if insurance is not taken out the commercial premium is a good proxy for the value of that risk. Care needs to be taken to avoid double counting.

Example

Some projects use a notional insurance charge as a first approximation of the value of a risk where more detailed data on the costs of risk are not available. Care must be taken in such circumstances, as a notional insurance charge would cover some risk that may have been valued explicitly elsewhere. A project that includes a notional insurance charge for loss of or damage to a warehouse used for storing spare parts, has also estimated the cost of the risk of fire destroying the property. This risk would be covered by any such notional insurance and has therefore been double counted.

5. Insurance can be a help when costing and allocating risk. Much of the public sector historically does not use commercial insurers (except for some special cases, such as vehicles and lifts), nor do they self-insure (through a captive insurance company). This is because commercial insurance would not provide value for money for the government because the size and range of its business is so large that it does not need to spread its risk, while the value of claims is unlikely to exceed its premium payments. However, the government still bears the costs arising from uninsured risks and there are many examples of projects where the public sector has been poor at managing insurable but uninsured risk (for example, the stores containing Chieftain tank spares burned down).

6. When comparing public sector delivery against private sector, the VfMB should include an estimate of the value of such uninsured risks, taking into account the likelihood of such costs arising. A notional insurance premium could be estimated on the basis of past losses or the costs of commercial insurance could be taken as a first approximation to the value of the risk borne by government. In the exceptional cases where the government uses commercial insurance the cost of premiums should be included in VfMBs but care should be taken not to double count the risk insured.

Inventories

7. Where a project utilises stores that are held as inventories by the Department, the relevant cost to the project of using these items is their replacement cost. This is the

opportunity cost of the stores because if they are used on the project being appraised, they will need to be replaced for their original intended use, requiring the Department to carry additional inventory.

8. If the stores have no other use than for the project being appraised, the cost to the project would be the disposal value of the inventory. The cost in this case represents the foregone opportunity to dispose of the inventory, as the project prevents a reduction in existing inventory levels.

9. It is usual to assume that inventories will be released from the project at the end of the project's life, which will result in an opportunity benefit (or a residual value), in the final year of the project.

Example

A project will utilise inventories that are currently held by the Department, and which will have to be replaced to meet the current requirements. The replacement cost of the inventory is £2M. The project life is 10 years

Year	0	...	10
Inventory: opportunity cost	£2M		
Inventory released (benefit)			(£2M)

Example

A project for future through-life support of a helicopter fleet has two possible options for delivery:

- a. In-house;
- b. Contractor logistic support with the platform Design Authority.

Existing inventories are valued at £20M. Under option (b), the contractor will acquire the existing inventories at a notional value of £11M. This will be spread through the life of the contract by reducing the annual payments to the contractor.

The appraisal of both options should record the opportunity cost of the inventory in Year 0. Assuming the existing value of £20M represents the opportunity cost, this is the starting position for both options. As the project covers the remaining life of the helicopter platform, any inventories remaining at the end of the project would have zero value, so there is no residual value to consider in either option.

Deferred Consideration / Novel Financing

10. Consider, for example, a proposal that involves sale of a property portfolio to a private contractor, who then contracts to provide office services to the public sector using the assets. An apparent saving may be secured by allowing the initial transfer of the ownership of the assets to go through for a peppercorn payment in return for a reduction in the unitary fee charged for provision of the office services. Such an arrangement involves an implicit loan of the value of the properties to be repaid over the course of the service

contract. The arrangement may appear attractive to both parties because the contractor's cost of funds may exceed by a significant margin the public sector standard Discount Rate. However, it must be demonstrated that the proposal is value for money, as well as affordable. In such a case it is important to take account of:

- a. The implicit risk that remains in the public sector as a consequence (e.g. the default risk on the implicit loan should the contractor sell assets and then fail, or should the public sector charge on the assets prove inadequate);
- b. The fact that the private contractor's incentive to deliver good service is weakened precisely to the extent that they have effectively received payment in advance;

Contingent liabilities and cancellation payments

11. A contingent liability is a commitment to a payment if certain events occur. Such liabilities need to be identified in advance as part of the appraisal, and the effect included in either the main estimates of cost, or in the assessment of risks and uncertainties.

12. One class of contingent liability is the cancellation costs that would have to be paid due to the premature cancellation of a contract. Cancellation payments may exceptionally include, not only payment for the actual cost of ending the contract prematurely, e.g. costs of dismantling any special plant, but also compensation to the contractor for loss of future income. The distinction is important since the latter is a transfer payment and should not be included in an appraisal.

Example

Consider an order for 1,000 missiles over a ten-year period, based on an initial batch of 500 with an option to purchase a second batch of 500. The contract price negotiated for the initial batch may either be based on:

- a. Covering all the firm's fixed or start-up costs (e.g. development costs, plant and machinery, training costs, set profit or rate of return on capital) in full; or
- b. Covering the firm's fixed or start-up costs by the total order of 1,000 missiles.

In purely contractual and financial terms, MOD might be penalised if it failed to order all 1,000 missiles, although clearly the scale of such a contingent liability would differ between the options. In terms of an economic appraisal, a contingent liability would exist under (b), but not (a) if MOD decided to cancel the order for the second batch of missiles. This is because in (a), MOD has already paid for the development and production costs in full, so any further payment would only represent compensation for the loss of future income with MOD receiving no goods or services in exchange. In effect, such a contingent liability represents a transfer payment.

13. Contingent liabilities may also arise in relation to environmental issues, or in the contractual pricing of risk. In relation to environmental issues, there may be a legal or constructive obligation to incur remediation costs at the end of a project, or to incur de-commission costs for nuclear projects. Further guidance can be found in JSP 472.

Losses and Special Payments

14. These may arise from events such as changes in policy or direction with subsequent cancellation of projects and contracts, and disposal of existing assets. An investment appraisal should examine whether any of the options being considered are likely to generate such losses or special payments. Further guidance can be found in JSP 462.

Supplies from Overseas & Foreign Currency Denominated Transactions

15. Wherever possible, as long as it can be shown to provide value for money, direct contracts involving supplies or services from overseas, whether from UK suppliers or foreign companies, should be based on firm prices denominated in sterling. In most circumstances contracts should not be subject to an exchange rate variation (ERV) clause; such clauses result in the department bearing all the exchange rate risk, which is likely to be concealed from the centre, making it more difficult to manage. In many circumstances, overseas suppliers or their agents can cover the risk of exchange rate variation by taking forward cover. The contractor sells his expected sterling receipts for the MOD contract in the forward exchange market, thus giving him a guaranteed payment in his own currency. In no circumstances should Project Teams (PTs) seek to enter into their own forward buying arrangements.

16. In some circumstances bidders may not wish to quote a firm sterling price. There are also goods for which foreign currency is the recognised means for trading, even when purchased domestically (for example bulk fuels purchases and aircraft parts). Usually the alternatives will be either a fixed or firm price contract denominated in a foreign currency or a fixed price contract denominated in sterling (and subject to an ERV clause). In these circumstances, the sterling cash flows used in the appraisal should be based on the exchange rates forecast to apply at the time payments are to be made by MOD. For investment appraisals, the US dollar and euro rates used should be those published in the most recent publication of the Defence Economics online Monthly FOREX Monitor⁹. For time periods beyond those in the Monitor, and for other currencies, advice should be sought from Defence Economics (General Branch).

17. The future foreign currency payments converted into sterling may be in nominal terms. They will need to be converted into constant prices by adjusting for general UK inflation as set out in Part 2, Chapter 1, paragraph 55.

⁹The Monitor rates reflect a central projection exchange rates looking out 5 years. The projection is updated monthly and as a result is likely to differ from those rates used for Planning Round (PR) purposes and those achieved in MOD's own forward buy programme. As the projection is a weighted average over a period of time it is likely to deviate from the exchange rate one could obtain on any given day. Therefore, the Monitor rates should not be used to inform price negotiation; such rates should be obtained from DE Gen.

Example

The price for a service starting in a year's time agreed under a firm price contract is \$80M with even payments over 4 years. The \$:£ exchange rates are taken from the Defence Economics online FOREX monitor. HMT expects the GDP deflator to rise by 2.5% per annum over that period.

The cash flow in real terms (before discounting) is derived as follows:

Year	1	2	3	4
a. Cash Flow (\$m)	20	20	20	20
b. Exchange rates	1.664	1.762	1.812	1.731
c. Cash flow (£m)	12.02	11.35	11.04	11.55
d. GDP Deflator (Year 0 = 100)	102.5	105.1	107.7	110.4
e. Cash Flow (£m, Year 0 prices) ($c \div d \times 100$)	11.73	10.80	10.25	10.47

18. The same principle applies to the purchase and disposal, or rental, of property overseas, or overseas works projects paid for in foreign currency. The foreign currency payments and receipts should be converted into sterling on the basis of the exchange rates forecast to apply when they are due.

19. A contract involving supplies or services from overseas may be subject not only to exchange rate variation, but also to a VOP clause, typically using an overseas' price index. To convert the stream of future payments into constant sterling prices will involve trying to forecast not only the future exchange rate, but also the future movements in that overseas price series relative to the UK GDP deflator series. Advice in such cases should always be obtained from Defence Economics (PI) Branch.

20. Where bids are in firm sterling prices there will be no foreign exchange uncertainty to take account of. However, it should be noted that in some cases the forward rate obtained by the contractor, and hence the sterling price may not be finalised until contract signature. Until then, the contractor may give only an indicative cost estimate. If MOD's decision on the purchase is likely to take several months, the appraisal should take account of possible changes in the exchange rate before contract signature. If so, the initial appraisal should use the contractor's indicative quote. An assessment, using Defence Economics recommended exchange rates, should also be made of the robustness of the value for money decision conditional on any exchange rate variations during the period up to a final cost being secured.

Foreign Exchange Uncertainty

21. Only after having taken into account any FOREX uncertainty present in the various options can a fair and appropriate comparison to be made of their cost distributions. PTs should consider how foreign exchange uncertainty may affect the relative ranking of options as well as the absolute accuracy of their cost forecasts¹⁰.

¹⁰ PTs should also recognise that because the foreign expenditure will be converted in their accounts at close to spot rates, the sterling costs may fluctuate significantly.

22. For smaller projects, where Monte Carlo simulation has not been conducted, sensitivity analysis should be used to test the robustness of the option rankings. PTs should consult the FOREX Monitor in order to assess the likelihood that future sterling volatility may alter their value for money recommendation. In addition, for projects where Monte Carlo Simulation has been undertaken, uncertainty in future exchange rates should form part of the cost modelling. The example below outlines the procedure. Distributions to be employed are available from the Monthly FOREX Monitor for the US dollar and euro. For other currencies, advice should be sought from Defence Economics General Branch. The distribution derived from the model will give an indication of the risk implied due making payments in foreign currency and allow a comparison to be made between the various options.

23. The distribution derived using the FOREX uncertainty bounds can also be used to determine the FOREX risk allocation as described in the Approvals Guidance This approach provides an approval figure that projects can work to and influence delivery against with an appropriate risk management strategy and some independent protection against the requirement for re-approval due to FOREX volatility. PTs should ensure they are familiar with the Approvals Guidance requirements which apply when contracting in foreign currency.

Assessing FOREX uncertainty

24. In order to assess the exchange rate uncertainty, it is necessary to:

- a. Identify the foreign exchange requirement at the 50% technical risk by year (we recognise there can be interactions between FOREX and technical risks, but these interactions are put to one side as the different impacts cannot readily be separated). Technical risk is defined as all risk and uncertainty not attributable to foreign exchange variation;
- b. use triangular distributions for the foreign exchange rates using the most likely, max and min values recommended in the (on line) Monthly FOREX Monitor;
- c. divide the foreign exchange requirement (by year) by the triangular distributions generated by the Monte Carlo simulation (by year) allowing for the correlations between years (see the Monitor);
- d. for the total cost and overall distribution add (statistically as part of the Monte Carlo analysis) the results from each year together: this gives a distribution (in sterling) of the likely outturn;

25. Using the final distribution, confidence intervals can be calculated in order to assess the level of risk associated with the various options. In addition, this distribution can be used to calculate the 'FOREX risk allocation' as described in SMART Approvals Guidance.


Numerical example using Predict! Risk Analyser

	Year 0	Year 1	Year 2	
Spend	USD 50%	2.3	0	5.1 ← This is the 50% USD profile of the costs (step 1)
Max	1.4459	1.4502	1.5119	
Min	0.8675	0.8701	0.8141	← These are the USD exchange rate spreads & correlation from the latest Defence Economics FOREX monitor
ML	1.1567	1.1601	1.163	
Correlation		0.75	0.75	

This box contains USD profile divided by the Monte Carlo generated triangular distribution from the above values for each year (step 2& step 3)

This box contains the Monte Carlo sum of the annual distributions (step 4)

Graphical Example



Third Party Revenues

26. Forecasting potential income from third parties can be a particularly difficult aspect of the VfMB, especially where there is little or no historic data available. Forecasts often suffer from being too optimistic. The two key variables of price and quantity should be identified separately but the inter-relationship between these two variables (or demand curve) should not be overlooked.

Whole Economy Impacts

27. MOD investment appraisals are concerned with appraising public value; that is the value to UK society of a proposal or option rather than just to the Exchequer or the Department. The benefits of Defence typically relate to the delivery of security, peace and stability, which are not amenable to reliable quantifiable measurement.

28. Wider social costs and benefits such as employment should only be included in an investment appraisal where:

- a. They can be reliably estimated on a sound empirical basis;
- b. Where they are material to the proposal; and
- c. Where it is proportionate to do so bearing in mind the costs, benefits and risks of the proposal and the time and resources available.

29. In practice this is not possible to achieve, so such impacts are not included in investment appraisals, even when the choice is between domestic and overseas options.

30. Separately to the investment appraisal, the attention of Ministers should, however, be drawn to the impact on employment in particular localities (see Part 2, Chapter 3, paragraph 52 for guidance on Economic Impact Assessments), and also to the impact on the UK defence industry, when these are significant.

Estimating the Value of Benefits

31. Although Cost Effectiveness Analysis is used for the majority of MOD appraisals, benefits should be valued unless it is clearly not practicable to do so. Even if it is not feasible or practicable to value all the benefits of a proposal, it is important to consider valuing the differences between options.

32. Real or estimated market prices provide the first point of reference for the value of benefits. There are a few exceptions where valuing at market prices is not suitable (see Part 2, Chapter 9). If the market is dominated by monopoly suppliers, or is significantly distorted by taxes or subsidies, prices will not reflect the opportunity costs and adjustments may be required and specialist economic advice will be needed.

33. Benefits fall into four main categories, which are described below.

Benefit categories

Benefit		Example
Financial	Quantitative	Operating cost reduction, revenue increase
Non-financial	Quantitative	Number of customer complaints, reduction in road accidents, number of government departments on-line
Non-financial	Qualitative	Staff skills, staff morale
Outcomes	Quantitative and qualitative	Improved standards of healthcare

It is also useful to identify financial savings that release cash for other uses.

Benefits Management in Business Change Projects

34. Estimation of benefits is particularly important when appraising Business Change projects. The identification and quantification of benefits for the investment appraisal should be an element of, and complementary to, the wider process of benefits management.

35. Benefits management is the identification of potential benefits, their planning, modelling and tracking, the assignment of responsibilities and authorities and their actual realisation as a result of investing in business change. The aim is to ensure that desired business change or policy outcomes have been clearly defined, are measurable, provides a compelling case, and to ensure that the change or policy outcomes are actually achieved.

36. The processes described briefly below should be incorporated into a Benefits Realisation Management Plan, which must be submitted to Defence Economics for endorsement. The planning process needs to:

- a. Identify and prioritise tangible and intangible benefits;
- b. Generate ownership of and commitment to the benefits from relevant parties;
- c. Develop measures and quantify benefit opportunities;
- d. Build benefits management action plans to identify the activities, timelines, responsibilities, interdependencies and resources required to achieve benefits;
- e. Implement an on-going benefits tracking and reporting process;
- f. Agree how information on benefits delivered will be acted upon during the life of the project.

37. The process should begin with by identifying the potential benefits of the project, potentially using a facilitated workshop to brainstorm ideas. The outcome of this should be a relatively high-level Benefits Network model or Benefits Linkage Chart showing the relationship between the end benefits, the sequenced intermediate benefits, and the enabling benefits that must be achieved first.

38. The relevant parties for each benefit should be identified. The defined benefits can at this stage be allocated to specific project outcomes. In the assessment Phase, a Benefit Profile should be completed for each benefit. This should be updated whenever there is a change to any of the required input data. An example template for a Benefit Profile is at Annex B.

39. A Benefit Realisation Plan should then be prepared. This is a complete view of all the Benefit Profiles in the form of a schedule, and includes when each benefit will be realised and who is responsible for realisation. Most of the information required for completion can be taken from the Benefits Profile. An example template for a Benefit Realisation Plan is at Annex C. The Benefit Realisation Plan must be consistent and coherent with the figures recorded in the investment appraisal.

Non-Quantifiable Costs and Benefits

40. Some costs or benefits may be difficult to quantify, but with some imagination it may be possible to quantify them using the discounted cash flow methodology.

41. Where the cost or benefit is measurable in non-monetary terms (for example, noise pollution in terms of numbers of people affected, and the decibel levels to which they are exposed), it may be possible to assign a monetary value to it by looking at the opportunity cost of avoidance. With noise pollution, the opportunity cost might be estimated by comparing the values of property not subject to noise with those that are.

42. For non-productive time spent travelling for example; the opportunity cost could be proxied by a pay capitation rate. Taking an imaginative approach, it will often be possible to identify such an indirect pricing mechanism to quantify costs and benefits.

43. In establishing overall VfM, non quantifiable factors may be relevant which might include:

- a. Supplier track record
- b. Potential relationships and behaviours
- c. Capacity
- d. Financial robustness
- e. Flexibility and responsiveness
- f. Reliability of the supply network.

44. Project teams should agree which VfM factors should be considered for their acquisition activity with Defence Economics or the relevant TLB Appraisal and Evaluation team. Annex A details some of the areas that should be considered when determining whether the non quantifiable factors are relevant to the project. Further guidance is available in the Commercial Managers' Toolkit within the Acquisition Operating Framework (aof.mod.uk).

Multi-Criteria Analysis

45. There may, however, still be instances where even an indirect price cannot be derived; or, where derivation is possible, the effort involved may be disproportionate to the benefit from including it in an appraisal. An alternative approach to use in such cases is 'weighting and scoring', sometimes called "multi criteria analysis".

46. This technique aims to aggregate a number of genuinely unquantifiable costs and benefits into a single score, and thereby facilitate comparison between options. The weighting and scoring process can be broken down into the following steps:

- a. list the unquantifiable factors and weight them in accordance with how they impact on the appraisal objectives. It is easier to use weights that sum to a round number such as 100;
- b. score each option against each of the unquantifiable factors, on a scale of e.g. 1 to 10;
- c. multiply the weights by the scores to give a weighted score for each factor for each option;
- d. sum the weighted scores for each option to give a Total Weighted Score.

47. The higher the score, the greater the positive contribution of an option to the achievement of the appraisal objectives. The example below paragraph 50 illustrates how the methodology may be applied in practice. In order to maximise the usefulness of this approach, all those with a legitimate interest in the outcome of the appraisal should be involved in deciding the factor weights.

48. Technical experts should also be involved where necessary in option scoring. The value of this technique lies in making the decision-making process more rational and transparent, both to those directly involved, and to outsiders.

Sensitivity Testing of Weighting and Scoring Analysis

49. It is important to consider the composition of the total score as well as the total score itself. Small changes in the weights or option scores should not have a disproportionately large impact on the outcome, and sensitivity tests should be carried out to test that the results are robust.

Taking Account of Weighting and Scoring Results in the Final Decision

50. At times, the outcome of this approach may conflict with the results of the analysis of costs and those benefits that can be quantified in money terms. Management must make a judgement on the relative importance of the costs and benefits assessed in the two sets of analyses. Scrutineers will be conscious of the subjectivity associated with the selection of the unquantifiable factors and their weights. Explanation of the factors and the selection of weights will be expected within the supporting text.

Example

Basing of RAF Aircraft

Having identified the costs and benefits of Sites A, B and C, it is found that three factors which will impact on the decision have no market price and cannot be valued on any other money basis. The three factors are: low level flying; staff morale; and suitability of terrain for training. Discussion amongst all those with responsibility for, and a legitimate interest in, the basing decision resulted in the following factor weightings:

Factor

Good Training Terrain	50
Minimise Low Level Flying	30
Maintain Staff Morale	20

Having studied the three sites the following scores were given (on a scale of 1 to 10 with 10 the highest):

Factor	Option		
	1	2	3
Good Training Terrain	5	4	1
Minimise Low Level Flying	3	2	5
Staff Morale	1	6	7

Multiplying the weights and scores for each factor gives a Total Weighted Score for each option as follows:

Factor	Weight	Option		
		1	2	3
Good Training Terrain	50	250	200	50
Minimise Low Level Flying	30	90	60	150
Staff Morale	20	20	120	140
Total Weighted Score	100	360	380	340

Annex A: Non Quantifiable VfM Factors

Key issues to consider when determining which non quantifiable VfM factors are relevant to the project are detailed below. It should be recognised that this is not an exhaustive list and teams should consider any other issues that may be relevant to the VfM decision.

Supplier Track Record

Where the supplier has a good track record, this can be provided as evidence that VfM is likely to be achieved.

- Past, present and projected future performance.
- Track record of efficiencies.
- Key skills retention.
- Previous performance measurement.

Potential relationships and behaviours

The existing or potential relationship with the supplier can be identified to determine whether VfM is likely to be achieved.

- Shared goals.
- Understanding of complimentary or conflicting business drivers.
- Mutual risk management.
- Visibility of business plans.
- Visibility of costs and risks.

Capacity

Consideration of whether the supplier has the capacity to deliver the requirement.

- Assessment of the resources of the supplier.
- Assessing whether the supplier has suitably qualified personnel to supply the requirement.
- Assessment of the facilities, capacity and asset ownership of the supplier.
- Long term strategic plan of the supplier.

Financial Robustness

Teams should be assured that suppliers are financially robust to ensure VfM is delivered.

- Determine the financial robustness of supplier.
- Understanding the future strategy of the supplier.
- Understanding the key business drivers of the supplier.

Flexibility and Responsiveness

Responsiveness of suppliers improves efficiency and effectiveness and can be included in the VfM assessment.

- Surge capacity.
- Delivery time.
- Turn around time.
- Innovation.
- Incremental capability.
- Interaction with existing contracts.

Reliability of the supply network

An efficient and reliable supply network that optimises the process of acquiring inputs from suppliers and converting these into a finished product will help to deliver VfM.

- Determine the agility and responsiveness of the supply network.
- Joint visibility of the supply network.
- A reliable and tested supply network.
- Determine the security of the supply chain.

Annex B: Benefit Profile

Benefit Profile				
INITIAL DETAILS	Ref No		Short Benefit Description <i>[the thing you are going to measure]</i>	
	Detailed Description of Benefit/Dis-benefit			
	How will the benefit be measured		<i>[How will you know that the benefit has been achieved? The cost of measuring must be contained.] [Who is responsible for measuring the benefit]</i>	
MANAGEMENT COMMITMENT	BENEFIT CATEGORISATION			
	Benefit Type (Input, Output, Cost Avoidance, Assisted)		<i>[State benefit type]</i>	
	Benefits Impact (External, Strategic, Key Operational, Support)		<i>[State impact]</i>	
	Tangible - Financial/Non-Financial	<i>[State]</i>	Confidence Level	<i>[Definite / expected / possible]</i>
	Intangible	<i>[Yes/No]</i>		
	DEPENDENCIES			
	Benefits Dependencies within this project		Ref No	Dependencies on other Programmes
BUSINESS ACTION	REQUIRED BUSINESS CHANGES			
	<i>[List business changes required - e.g. relating to Culture, People, Organisation, Process, Technology]</i>		Who is responsible for delivering these changes?	

Annex C: Benefit Realisation Plan

Ref No.	Short Description of Benefit	Internal/ External to ISS	Start Date mm/yyyy	Value £ Ms (this column can be extended if necessary)				How will the benefit be measured	Who is the benefit owner	Who is responsible for realisation
				FY XX/XX	FY XX/XX	FY XX/XX	FY XX/XX			

6 Optimism Bias, Risk, and Uncertainty

This section provides guidance in each of the following areas:

- a. Optimism bias;
- b. Risk management;
- c. Risk register;
- d. Risk mitigation;
- e. Quantifying risk;
- f. Three point estimates;
- g. Monte Carlo analysis;
- h. Sensitivity analysis.

Introduction

1. There is always likely to be some difference between what is expected, as reflected in an appraisal, and what eventually happens. This is due to biases inherent in the appraisal, and risks and uncertainties that materialise. As a result, risk management strategies should be adopted for the appraisal and implementation of all policies, programmes or projects.

2. An appraisal should take proportionate account of risks and uncertainties in the estimates of costs and benefits. The components of an appraisal should be presented in a way that allows the most important risks and uncertainties to be readily appreciated. It can sometimes be helpful to quote the value that a key quantity would have to take to alter the ranking of options. Appraisal should also assess the risks and uncertainties associated with factors that have not been valued in monetary terms.

Definitions

3. In the context of appraisals, the following definitions are usually applied:
- a. **Risk:** An event which may or may not occur, where the probability of occurrence and financial impact are susceptible to measurement.
 - b. **Uncertainty:** An event that will occur, which has more than one possible outcome.

Optimism Bias

4. Optimism bias is the demonstrated, systematic tendency to be overly optimistic about key project parameters. There is a demonstrated tendency for projects to overstate benefits, and underestimate timings and costs.

5. To redress this tendency, explicit allowance for this bias should be made in all projects for which it is applicable (see paragraph 9), regardless of their size or complexity. Adjusting for optimism should provide a better estimate, earlier on, of key project parameters. Application of optimism bias is designed to complement and encourage, rather than replace, the practice of calculating project specific risk adjustments. It is also designed to encourage more accurate costing. Accordingly, adjustments for optimism may

be reduced as more reliable estimates of relevant costs are built up, and project specific risk work is undertaken.

6. Table 1 provides adjustment percentages for generic project categories that should be used in the absence of more robust evidence. It has been prepared from the results of a study by Mott McDonald¹¹ into the size and causes of cost and time overruns in past projects.

Table 1: Recommended Adjustment Ranges

Project Type	Optimism Bias %			
	Works Duration		Capital Expenditure	
	Upper	Lower	Upper	Lower
Standard Buildings	4	1	24	2
Non-standard Buildings	39	2	51	4
Standard Civil Engineering	20	1	44	3
Non-standard Civil Engineering	25	3	66	6
Equipment/Development	54	10	200	10
Outsourcing	N/A	N/A	41*	0*

* The optimism bias for outsourcing projects is measured for operating expenditure.

7. Adjusting for optimism bias should be viewed as a process, rather than an event. **Optimism bias should be assessed at each key stage in a project’s approval process.** For medium and larger projects, this would require assessments at the Concept Phase, and prior to Initial Gate and Main Gate approval.

Estimating optimism bias

8. There are four steps to follow in the evaluation of optimism bias, as follows:

- Step one Determine appropriate project type(s)
- Step two Start with upper bound estimate
- Step three Reduce each optimism bias factor according to degree of mitigation
- Step four Multiply cost estimate by overall risk mitigated optimism bias factor

Step One – Determine appropriate project type

9. Each option within a project must be reviewed to determine the appropriate project type or types. Careful consideration needs to be given to the characteristics of each option within a project to determine the project type from the list at Table 1. The definitions of the project types are as follows:

- a. **Standard building projects** are those which involve the construction of buildings not requiring special design considerations i.e. most accommodation

¹¹ ‘Review of Large Public Procurement in the UK’, Mott MacDonald (2002), available at www.hm-treasury.gov.uk/greenbook

projects e.g. offices, living accommodation, general hospitals, prisons, and airport terminal buildings.

- b. **Non-standard building projects** are those which involve the construction of buildings requiring special design considerations due to space constraints, complicated site characteristics, specialist innovative buildings, or unusual output specifications i.e. specialist/innovative buildings e.g. specialist hospitals, innovative prisons, high technology facilities and other unique buildings or refurbishment projects.
- c. **Standard civil engineering projects** are those that involve the construction of facilities, in addition to buildings, not requiring special design considerations e.g. most new roads and some utility projects.
- d. **Non-standard civil engineering projects** are those that involve the construction of facilities, in addition to buildings, requiring special design considerations due to space constraints or unusual output specifications e.g. innovative rail, road, utility projects, or upgrade and extension projects.
- e. **Equipment & development projects:** Projects that are concerned with the provision of equipment and/or development of software and systems (i.e. manufactured equipment, Information and Communication Technology (ICT) development projects) or leading edge projects.
- f. **Outsourcing projects** are those that are concerned with the provision of hard and soft facilities management services e.g. ICT services, facilities management or maintenance projects.

10. The project type should be determined by the dominant characteristics of an option. An accommodation project requiring new build on a green field site may be easy to categorise as a standard building project. However, MOD projects are rarely so straightforward. The 'do minimum' option for this project might be to refurbish existing accommodation rather than new capital build. In principle it would seem that capital expenditure optimism bias would still be relevant in such an option.

11. An option that includes several project types (e.g. an element of standard building, outsourcing and equipment/development) should consider optimism bias separately for each element. This may well be the case for options involving private sector delivery.

Example

The preferred option for the Sea King Integrated Operational Support consolidates a number of support contracts into a single through life support contract transferring availability and stores risk to a partner. The dominant characteristic of this option is outsourcing, although there may be a small element of capital cost for equipment or buildings.

The Value for Money Benchmark retains multiple support contracts with in-house management of those contracts. As with the partnering option, outsourcing is the dominant characteristic, although the proportions of capital costs may be higher.

12. Where an option includes several project types that cannot be physically separated, it is considered a combined project. Where one of the project types is not significant the project should be identified according to its dominant project type characteristics.

13. To calculate the appropriate upper bound values for combined projects the following approach is recommended:

- a. Determine the percentage split for each identified project type (use best judgment).
- b. Identify the upper bound values for each project type.
- c. Multiply each percentage of capital expenditure by the appropriate upper bound optimism bias.
- d. Add the optimism bias contributions together to determine the resultant optimism bias percentage.

14. The following table shows a worked example of the calculated resultant upper bound optimism bias level for capital expenditure for a combined building project:

Project Type	Percentage of CAPEX (%)	Upper bound OB (%)	OB Contribution (%)	Resultant OB (%)
Non-standard building	30	51	15.3 (30 x 51.4)	-
Standard building	70	24	16.8 (70 x 24)	-
Combined building	100	-	-	32.1 (15.3 + 16.8)

15. As optimism bias factors have only been established for capital costs and works duration, the estimation of optimism bias will not be readily applicable for all projects.

16. Optimism bias should only be applied to new expenditure, rather than to opportunity costs of existing assets.

17. The 'outsourcing' category should only be used for options concerned with provision of services by the private sector, such as hard and soft facilities management services, and activities such as equipment maintenance, support, and overhauls.

18. In some circumstances, such as an ongoing in-house service contract, or for MOD training exercises, where there are no capital costs involved, adjustments for optimism bias are not appropriate. Sensitivity analysis should be used in such cases to test the potential impact of optimism on key parameters.

Step Two – Always start with the upper bound

19. Use the appropriate upper bound value for optimism bias from Table 1 above as the starting value for calculating the optimism bias level. **These upper bound values must always be used, unless robust evidence exists to use a different value.**

Step Three – Consider whether the optimism bias factor can be reduced

20. The tables at Annex A show the percentage contributions to the upper bound of various factors for each type of project, and for two types of optimism bias – capital costs and works duration.

21. The extent to which these contributory factors are mitigated can be reflected in a mitigation factor. The mitigation factor has a value between 0.0 and 1.0, where 0.0 means that contributory factors are not mitigated at all, 1.0 means all contributory factors in a particular area are fully mitigated and values between 0.0 and 1.0 represent partial mitigation.

22. Optimism bias may be reduced in proportion to the amount that each factor has been mitigated. **Evidence to support any mitigation claimed (e.g. from past projects) must be documented, and must be independently endorsed (e.g. by CAAS, Defence Economics or relevant TLB Appraisal and Evaluation team). Defence Economics reserve the right to increase the level of optimism bias on any project where the evidence for mitigation is not compelling, and highlight this to the Approving Authority.**

Example – Capital Expenditure

Suppose we examine the capital expenditure and works duration optimism bias levels for a non-standard building. For simplicity, suppose the initial estimated most likely capital expenditure is £100M. The upper bound capital expenditure optimism bias value for a non-standard building project is 51% (see Table 1).

If contributory factors are not effectively managed, the estimated final capital expenditure, taking into account optimism bias, is calculated as follows:

$$£100M + (51\% \times £100M) = £151M$$

For this example the mitigation factors have been identified for each of the contributory factors listed in the table below and effective risk management strategies are in place to manage them. Note that the % contribution to optimism bias values in the table below have been taken from Annex A and the mitigation factor represents the degree to which contributory factors are managed. No mitigation has been identified or claimed for contributory factors.

Contributory Factor	% Contribution to Optimism Bias	Mitigation Factor	Cost of Risk Management
Poor Contractor Capabilities	5	1.0	£0
Design Complexity	3	1.0	£140,000
Inadequacy of the Business Case	23	0.4	£700,000
Poor Project Intelligence	6	1.0	£10,000
Site Characteristics	1	1.0	£40,000

The following are simple examples of successful strategies for effectively managing each of the five contributory factors identified in the table above:

- a. Only contractors that have successfully delivered this type of project before are to be considered (cost of managing this risk £0).
- b. The design has recently proven successful on a project of a similar size and nature and key design team members are appointed that have successfully produced and supervised the implementation of this design (cost of managing this risk is £140,000 say).
- c. Best practice is being used to prepare and develop the business case and all areas of

the strategic outline case have been competently addressed (only 40% mitigated in the example, as more detail is required. (The cost of managing this risk reduction in optimism bias is e.g. £700,000). Sufficient time is to be allowed to adequately define the project scope (this may result in major changes to a project and its costs, that require a review of project estimates), identify contributory factors and develop appropriate risk management strategies.

- d. Detailed research has already been performed to confirm current and future demand and project sensitivities; although a review of the research should be performed to confirm the results/recommendations are sound (cost of managing this risk is £10,000 say).
- e. The proposed site has been owned for at least 20 years during which comprehensive site investigations were performed within the last five years. Therefore only a site inspection, desk study of existing records and a limited site investigation are required to confirm the site ground characteristics (cost of managing this risk is £40,000 say).

The resultant capital expenditure optimism bias (i.e. the upper bound optimism bias minus the managed optimism bias contribution) is calculated as follows:

Managed optimism bias contribution = Reduction in optimism bias

$$= 5 + 3 + (23 \times 0.4) + 6 + 1 \approx 24 \%$$

Resultant capital expenditure optimism bias =

$$(100 \% - 24 \%) \times 51 \approx 39 \% \text{ (the adjustment to be applied)}$$

Therefore the forecast capital expenditure for this example (excluding the cost of risk management), taking into account optimism bias, is £139m, which is calculated as follows: £100m + (39 % x £100m) = £139m

The estimated final capital expenditure for this example taking into account optimism bias and the cost of risk management is calculated as follows:

$$£139M + £(0.0 + 0.14 + 0.70 + 0.01 + 0.04) = £139M + £0.89M = £139.89M$$

This figure for the final capital expenditure after implementing risk management strategies is lower than the £151m calculated for final capital expenditure if contributory factors are not effectively managed.

Step Four – Apply the optimism bias factor

23. **In small projects, or where the project is at an early stage of development,** optimism bias should be applied as an explicit adjustment to the single point cost estimates in the investment appraisal in the absence of specific risk adjustments. The most likely estimate of the capital costs should therefore be multiplied by the relevant optimism bias factor. The resulting figure equates to the expected value or “mean” estimate.

24. **In medium and large sized projects,** three point estimates of individual costs and risks will have been input, and the outputs will be expressed as levels of confidence. For these projects, optimism bias should be treated as an independent “top down sanity

check” of risk, which is then compared with the existing calculation of confidence figures using a “bottom up” approach.

25. The resulting figure should equate to the expected value or “mean” cost estimate. If the optimism bias adjusted cost is close to the “mean” cost estimate, no further investigation is required.

26. If the optimism bias adjusted figure is close to, or exceeds, the 90% cost estimate, this should not be ignored. The 90% cost estimate should be reviewed, as the implication of the “sanity check” is that insufficient consideration has been given to an aspect of risk.

Example

The confidence estimates of capital expenditure for a standard buildings project are as follows:


10%	£130M
50%	£146M
90%	£158M

The most likely estimate of cost is £145M.

The mitigated optimism bias percentage to be applied to the capital expenditure has been estimated as 3.9%.

The forecast capital expenditure for this example, taking into account optimism bias, is £151M, which is calculated as follows:

$$£145M + (3.9\% \times £145M) = £151M$$



27. However, it does not mean that the 90% estimate is necessarily wrong. As long as both the original risk assessment and the optimism bias adjustment have been reviewed, and the outcome documented, the comparison of the optimism bias adjusted figure to the 90% cost estimate should not be viewed as a pass or fail test. It is not always sensible or required for the 90% cost estimate to exceed the more crudely estimated optimism bias adjusted cost.

28. As long as the option is categorised as a single type (e.g. standard buildings), it should be relatively straightforward to identify the appropriate capital cost to apply the optimism bias factor to.

29. With combined projects involving outsourcing it would seem appropriate that the total costs for the option should be apportioned between capital costs and outsourcing, so that the optimism bias adjusted cost estimate for the option becomes:

Most likely cost estimate + (capital costs x capital cost optimism bias factor) + (operating costs x outsourcing optimism bias factor)

Residual Values

30. In many cases, particularly in respect of highly specific Defence equipment, optimism bias will affect not only the original cost and timing of delivery, but also residual values. The impact on the residual value will be in exactly the same proportion as the impact on the original cost, i.e. if optimism bias inflated the original cost by 20%, this flows through to the residual value in exactly the same way.

31. However, in some cases the residual value will reflect the open market valuation, and have no relation to the original cost. This particularly applies to conventional constructions, e.g. office and residential accommodation. In these cases, the impact of optimism bias on original cost will not affect residual values as the residual value reflects supply and demand for second-hand housing and office blocks in the market place.

Operating costs and benefits

32. Due to a lack of available data, Mott McDonald was unable to recommend sound upper and lower bound optimism bias levels for operating expenditure (except for outsourcing projects) or benefits shortfall. Optimism bias should still be considered for these parameters. If there is no other evidence to support adjustments to operating costs or benefits, appraisers should use sensitivity analysis to check switching values. This should help to answer key questions such as:

- a. By how much can we allow benefits to fall short of expectations, if the proposal is to remain worthwhile?
- b. How likely is this?
- c. How much can operating costs increase, if the proposal is to remain worthwhile?
- d. How likely is this to happen?
- e. What will be the impact on benefits if operating costs are constrained?

Works duration

33. The same principles as for capital expenditure apply for estimating the length of time it will take to complete the capital works. Once an initial estimate is made, the upper bound optimism bias percentage should normally be applied. If the project has advanced, and the contributory factors leading to works duration optimism bias have been addressed, then the percentage optimism bias may be reduced, along the lines set out for capital works bias.

34. The application of optimism bias adjustments to works duration should be reflected in a delay in the receipt of benefits. This will be shown in the net present value

calculations. The appraisal period may need to be extended to reflect the expected delay in benefits' stream, but different periods should not usually be set for different options.

Example – Works Duration

A similar process as in the previous example can be performed to calculate works duration optimism bias levels at outline business case for our non-standard building, where the upper bound works duration optimism bias value for a non-standard building project is 39%. Suppose the estimated works duration is 28 months.

If contributory factors are not effectively managed, the estimated works duration taking into account optimism bias, is calculated as follows:

$$28 \text{ months} + (39 \% \times 28 \text{ months}) \approx 38.9 \text{ months (a delay of approximately 11 months)}$$

Now apply the same risk management strategies as in the earlier capital expenditure example for each of the contributory factors listed in the table below.

Note that, the “% contribution to optimism bias” values in the table below have been taken from Annex A and the mitigation factor represents the degree to which the contributory factors are managed.

Contributory Factor	% Contribution to Optimism Bias	Mitigation Factor
Poor Contractor Capabilities	5	1.0
Design Complexity	2	1.0
Inadequacy of the Business Case	22	0.4
Poor Project Intelligence	5	1.0
Site Characteristics	3	1.0

The resultant works duration optimism bias (i.e. the upper bound optimism bias minus the managed optimism bias contribution) is approximately 30%, calculated as follows:

$$\text{Managed optimism bias contribution} = \text{Reduction in optimism bias} = 5 + 2 + (22 \times 0.4) + 5 + 3 = 23.8\%$$

$$\text{Resultant works duration optimism bias} = (100 \% - 23.8 \%) \times 39 \approx 29.7\% \text{ (the adjustment to be applied)}$$

Therefore, the estimated works duration, for this example taking into account optimism bias, is approximately 36.3 months, calculated as follows:

$$28 \text{ months} + (29.7\% \times 28 \text{ months}) \approx 36.3 \text{ months}$$

This figure for the works duration after implementing risk management strategies is lower than the 39-month duration calculated if contributory factors are not effectively managed.

35. The optimism bias adjusted estimate should be compared against the 90% estimate for works duration. This method of assessment can be applied throughout the project life cycle for a project.

Risk

36. It is good practice to add a risk premium to provide the full expected value of each option. As the previous section explained, in the early stages of an appraisal, this risk premium may be encompassed by a general uplift to a project's value in an appraisal, to offset and adjust for undue optimism.

37. In medium and large projects the first stage in valuing risks is to establish a risk register. The purpose of the risk register is to identify, quantify and value the extent of risk relating to the project or policy. It can be used to identify the bearer of each risk, provide an assessment of the likelihood of each risk occurring, and estimate its impact on project outcomes, and identify any risk mitigation activities.

38. Once all the relevant risks have been captured on the risk register, it is necessary to quantify and assess the timing of the possible consequences. A useful starting point is to qualitatively assess both probabilities and impacts into categories of high, medium, or low. This will help to identify the key risks, and those whose probability and impact are sufficiently low to ignore.

39. The ultimate objective is to be able to integrate all the consequences of all risk elements to obtain the net present expected value of the costs and benefits of the project. An expected value provides a single value for the expected impact of all risks. It is calculated by multiplying the likelihood (probability) of the risk occurring by the size of the impact, and summing the results for all the risks and outcomes. Detailed guidance on risk assessment can be found on the AOF (aof.mod.uk).

40. Although often done in the private sector, it is never appropriate to handle risk in public sector appraisals by adding a premium to the discount rate.

Risk management

41. Risk management is a structured approach to identifying, assessing and controlling risks that emerge during the course of the policy, programme or project lifecycle. Its purpose is to support better decision-making through understanding the risks inherent in a proposal and their likely impact.

42. Effective risk management helps the achievement of wider aims, such as: effective change management; the efficient use of resources; better project management; minimising waste and fraud; and supporting innovation.

Risk register

43. A risk register is a useful tool to identify, quantify and value the extent of risk and uncertainty relating to a proposal. A risk register can be used to identify the bearer of each risk and uncertainty associated with the project being appraised, provide an assessment of the likelihood of each risk occurring, and estimate its impact on project outcomes.

44. A risk register lists all the identified risks and the results of their analysis and evaluation. Information on the status of the risk is also included. The risk register should be continuously updated and reviewed throughout the course of a project.

45. For a large project, this process is likely to be a complex exercise as the number of separate risks and the scope of the inter-relationships involved may be very substantial. In these cases, and especially for novel projects, workshop or “brain-storming” sessions involving: financial and economic advisers, design, engineering and insurance professionals, professional negotiators, actuaries, lawyers and especially the managers or operators of the business or service will help to achieve a comprehensive coverage of all risk areas.

46. A risk register is best presented as a table for ease of reference and should contain the following information:

- a. Risk number (unique within register);
- b. Risk type;
- c. Author (who raised it);
- d. Date identified;
- e. Date last updated;
- f. Description;
- g. Likelihood of risk arising;
- h. Interdependencies with other sources of risk;
- i. Expected impact;
- j. Bearer of risk;
- k. Countermeasures; and
- l. Risk status and risk action status.

47. The risk register must be as comprehensive as possible. Even if you consider it difficult to quantify the impact or likelihood of a risk e.g. force majeure, it is important to be able to demonstrate that you have not just overlooked it. Figure 1 describes the main general types of project risk that you are likely to encounter. The aim should be to explore each of these in further detail and produce a more detailed project specific breakdown.

Figure 1: Types of project risk

Availability risk	The risk that the quantum of the service provided is less than required under the contract.
Construction risk	The risk that the construction of the physical assets is not completed on time, to budget and to specification
Decant risk	The risk arising in accommodation projects relating to the need to decant staff/clients from one site to another.
Demand risk	The risk that a demand for the service does not match the levels planned, projected or assumed. As the demand for a service may be (partially) controllable by the government, the risk to the public sector may be less than that perceived by the private sector.
Design risk	The risk that the design cannot deliver the services at the required performance or quality standards
Inflation risk	The risk that actual inflation differs from assumed inflation rates.
Legislative risk	The risk that changes in legislation increase costs. This can be sub-divided into general risks such as changes in corporate tax rates and specific ones which may discriminate against PFI projects.
Maintenance risk	The risk that the costs of keeping the assets in good condition vary from budget.
Occupancy risk	The risk that a property will remain untenanted - a form of demand risk.
Operational risk	The risk that operating costs vary from budget, that performance standards slips or that the service cannot be provided.
Planning risk	The risk that the implementation of a project fails to adhere to the terms of planning permission, or that detailed planning cannot be obtained, or, if obtained, can only be implemented at costs greater than in the original budget.
Policy risk	The risk of changes of policy direction not involving legislation.
Residual value risk	The risk relating to the uncertainty of the value of physical assets at the end of the contract.
Technology risk	The risk that changes in technology result in services being provided using non optimal technology.
Volume Risk	The risk that actual usage of the service varies from the level forecast.

Risk mitigation

48. There are a number of approaches that might be taken to mitigate the impact of the identified risks. These are outlined below:

- a. Active risk management** – Effective management of risks involves:
 - i. identifying possible risks in advance and putting mechanisms in place to minimize the likelihood of their materialising with adverse effects;
 - ii. having processes in place to monitor risks, and access to reliable, up-to-date information about risks;
 - iii. the right balance of control in place to mitigate the adverse consequences of the risks, if they should materialise; and
 - iv. decision-making processes supported by a framework of risk analysis and
 - v. evaluation.

- b. **Early consultation** – Experience suggests that costs tend to increase as more requirements are identified. Early consultation will help to identify what those needs are and how they may be addressed.
- c. **Avoidance of irreversible decisions** – Where options involve irreversibility, a full assessment of costs should include the possibility of delay, allowing more time for investigation of alternative ways to achieve the objectives.
- d. **Pilot Studies** – Acquiring more information about risks affecting a project through pilots allows steps to be taken to mitigate either the adverse consequences of bad outcomes, or increase the benefits of good outcomes.
- e. **Design Flexibility** – Where future demand and relative prices are uncertain, it may be worth choosing a flexible design adaptable to future changes, rather than a design suited to only one particular outcome. For example, different types of fuel can be used to fire a dual fired boiler, depending on future relative prices of alternative fuels. Breaking a project into stages, with successive review points at which the project could be stopped or changed, can also increase flexibility.
- f. **Precautionary Principle** – Precautionary action can be taken to mitigate a perceived risk. The precautionary principle states that because some outcomes are so bad, even though they may be very unlikely, precautionary action is justified. In cases where such risks have been identified, they should be drawn to the attention of senior management and expert advice sought.
- g. **Procurement / contractual** – risk can be contractually transferred to other parties and maintained through good contractual relationships, both formal and informal. Insurance is the most obvious example of risk transfer.
- h. **Making less use of leading edge technology** – If complex technology is involved, alternative, simpler methods should also be considered, especially if these reduce risk considerably whilst providing many of the benefits of the option involving leading edge technology.
- i. **Reinstate, or develop different options** – Following the risk analysis, the appraiser may want to reinstate options, or develop alternative ones that are either less inherently risky or deal with the risks more efficiently.
- j. **Abandon proposal** – Finally, the proposal may be so risky that, whatever option is considered, it has to be abandoned.

49. By reducing risks and uncertainty in these ways, the expected costs of a proposal are lowered or the expected benefits increased.

50. The Acquisition Operating Framework (AOF) (aof.mod.uk) contains information on all aspects of risk assessment and management. In addition, further guidance on risk management can be obtained from Risk Analysis and Management for Projects (RAMP),

the Office of Government Commerce (OGC), the National Audit Office (NAO), HM Treasury, and the Cabinet Office.¹²

Quantifying risk

51. Once all the relevant risks have been captured in the risk register, it is necessary to quantify and assess the timing of the possible consequences.

52. The best methods for quantifying the impact of identified risk will depend upon the information sources available. As a general rule the best approach should be to use empirical evidence whenever it is available. When it is not, common sense approximations should be used rather than aiming for unrealistic or spurious levels of accuracy. The impact of this in practice will depend on the nature of the risk.

53. Even when it appears that costing a risk is impossible at first, it should be listed and returned to later, to refine when information comes to hand. Ignoring difficult risks is not an option, as such risks do ultimately affect the prices charged to the public sector for the asset or service being procured. Therefore, even though these risks may not be specifically costed at first, it will benefit the project manager to identify the risks and to be sensitive to factors affecting these risks.

54. When assessing the consequences of any risk, you should not restrict your thinking to the direct effects. Think as widely as possible to ensure all knock-on effects are included. This is particularly relevant where the event causes delay and is on the critical path. This requires a little care, as there will be interaction between different risk events. The effect of some risks is to affect the costs of either the construction or operation of the project, which will already have been assessed for their “normal” degree of uncertainty.

For example if a property-based service is not available on time, the possible knock on effects will include:

- a. the cost of renting alternative premises or continuing to use existing premises;
- b. the costs of servicing this property;
- c. lost management time as a result of litigation;
- d. if appropriate, increased insurance premiums, or, alternatively, self- insurance;
and
- e. inability to meet contract commitments.

55. The ultimate objective is to be able to integrate the consequences of all risk elements into appraisals and plans to obtain the net present expected value of the costs and benefits in the project. Care must be taken to avoid double counting the same risk, e.g. incorrectly counting the cost of insurance products available to cover a particular risk (whether taken up or not) and, in addition, adding in the impact of the risk covered by such insurance. It is also important to make a sensible assessment of when the consequence of each risk will arise as this will affect the NPV of that consequence.

¹² Reference can be made RAMP: Risk Analysis and Management for Projects or the OGC (<http://www.ogc.gov.uk>) for a range of materials including ‘Managing a Successful Programme’, HM Treasury: Management of Risk: A Strategic Overview (The ‘Orange Book’), NAO: Supporting Innovation: Managing Risk in Government Departments. Also available are: Management of Risk: A Practitioner’s Guide, published through the Stationery Office, and the Risk Portal found on the Cabinet Office website.

Estimation of Likelihood of Risks

56. Having identified the risks and assessed the potential consequences, it is then necessary to assess the likelihood or probability of each of the possible consequences occurring.

57. A key practical issue is how to arrive at the relevant probabilities, in a manner that is reasonable, consistent and transparent. A database of outturn costs in previous similar procurements (and comparisons with original estimates) is an ideal source of information. However, in most cases, this type of high quality information is currently not available and the objective should be to devise an approach that is as close to the ideal as possible.

58. Even if no formal database is available internally, the estimation of probability should be based on experience rather than arbitrary estimates. All internal sources of Departmental/organisational data should be exploited as fully as possible. Cost outturn data should be the most recent and relevant available.

59. There are some risks where the probability of the event occurring is low but the risk cannot be dismissed as negligible because the economic impact is high e.g. collapse of a bridge. In this case a small change in the assumed probability can have major effect on the expected value of the risk, however, it is always preferable to include a value rather than ignore the risk altogether. Project managers should also be prepared to revisit initial estimates as the negotiations develop, if they consider that they have learnt something new that materially affects the initial estimate. Ultimately the test of the accuracy of estimates of probability will be actual outturn figures.

Three point estimating

60. Estimates are a combination of opinions and informed views, before the event, of what something will cost, how long it will take to complete, or how it will perform. For any activity a range of outcomes is to be expected, and uncertainty describes the variation inherent in an estimate. Three point estimates are used to define a range of possible outcomes in numerical terms so that quantitative risk analysis and subsequent sensitivity analysis may be carried out to better inform decisions. Assumptions, judgements, and data used in the three-point estimating process need to be recorded in the Master Data and Assumptions List (MDAL).

61. In forecasting terms, a three point estimate is an estimate of the range of possible out-turns from a minimum to a maximum; with the most likely out-turn appropriately located between these two extremes. It is a methodology for describing the valuation of risk and the limits of variability of uncertainty that surround forecasts in a format suitable for further, useful, analysis.

62. The three figures needed for cost, time or performance are defined as follows:

- a. **Minimum** - This is an optimistic estimate of what might happen, assuming that everything goes about as well as possible.
- b. **Most Likely** - This is the estimator's best bet, the sort of estimate that is right more often than any other (i.e. the *mode*, in statistical language).
- c. **Maximum** - This is a pessimistic extreme, assuming that the worst tends to happen, but excluding the very remote - e.g. "Acts of God".

63. It is important to understand what is defined as the “most likely” figure, or “mode”, and how this differs from the definitions of mean and median.

Mode – the value in a distribution with the greatest frequency. In other words, the most likely single value.

Mean - the numerical average. It is obtained by summing all the values in a distribution and dividing by the number of values. This is also referred to as the “expected value”.

Median – the 50th percentile value. The median splits the area in half i.e. it is the value that has below it half of the measurements in the distribution – the “mid-point”.

64. It is clear that some subjective judgment is called for in order to generate sensible maximum and minimum estimates. There is always scope for argument over the choice of the three values. However, we shall almost certainly end up with a more realistic picture than if we were to rely on a single point estimate.

65. Three point estimates may also reveal something of the quality of the input data since a wide range of values generally means less confidence in the final figure than an estimate with a narrow range of predicted outcomes.


66. A three point estimate is, however, not really complete unless the full shape of the variation from minimum, through most likely, to maximum is specified. This is achieved by selecting a particular type of probability distribution. The most commonly used in cost modelling are:

- a. Triangular Distribution – This distribution allows skewed estimates to be modelled, e.g. estimates that display a disproportionately high maximum in relation to the most likely and minimum values.
- b. Pert (or Beta) and Normal Distributions – These distributions are more sophisticated than the triangular, but equally as flexible. Their shape has the useful property of exhibiting a flat portion around the most likely, which places more belief around the most likely estimate than the triangular.

67. The three point estimates form an input for quantitative risk analysis. They allow risk and uncertainty to be described statistically thereby allowing a number of individual estimates to be aggregated. The aim of aggregating individual estimates is to derive a more realistic overall figure for cost, schedule or performance with a measure of its variability. The aggregation method used in the vast majority of computer models is random simulation; more commonly termed ‘Monte Carlo’ simulation.

68. One of the most common forms of model output is the Histogram. All simulation “slices” from a Monte Carlo analysis are combined to give a graphical output as depicted in Figure 1. This output represents the variation of total project schedule or cost, with the x-axis depicting total project duration/cost and the y-axis depicting the relative frequency of each discrete value of total project duration/cost.

Figure 1: Graph showing 10%, 50% & 90% confidence figures



69. In relation to risk management, the key feature of the SMART Approvals process is that projects are required to submit cost and schedule information, with associated confidence figures, derived through quantitative analysis.

- a. Approvals are given against the 50% confidence figures, equating to the highest acceptable cost and latest acceptable date for the phase(s) being approved. These cost and time figures are considered as a project's **“Approval Limit”**.
- b. The 50% Confidence Figures, are currently used to determine affordability, set EP/ESP funding and drive the planning assumptions for all Lines of Development. These cost and time figures are best considered as a project's **“Baseline Target”**.
- c. To give the IAB a complete picture, 10% and 90% Confidence Figures for both cost and time are also required, these are noted. The 10% cost and time figures are best considered as a project's **“Stretch Target”**.
- d. The mean, or expected cost, should also be shown.

70. Detailed guidance on three-point estimating, and quantitative risk analysis is provided in “Quantitative Risk Analysis – Process Guide for Risk Practitioners”, available on AOF (aof.mod.uk).

Monte Carlo analysis

71. Monte Carlo analysis is a risk modelling technique that presents both the range and the expected value of the collective impact of various risks. It is useful when there are many variables with significant uncertainties. Monte Carlo analysis allows an assessment of the consequences of simultaneous uncertainty about key inputs, and can take account of correlations between these inputs. It involves replacing single entries with probability distributions of possible values for key inputs. The calculation is then repeated a large number of times randomly (using a computer program) to combine different input values selected from the probability distributions specified.

72. The results consist of a set of probability distributions showing how uncertainties in key inputs might impact on key outcomes¹³. It can be a useful technique, but expert advice (e.g. CAAS) is required to ensure it is properly applied, especially when risks are not independent of each other.

Example

Allowing for uncertainty in an analysis of costs.

The table below gives the costs of various parts of a construction project, broken down into excavation (E), foundations (F), structure (S), roofing (R), and decorations (D). All costs are independent of each other. The model for total cost is as follows:

$$\text{Total cost} = E + F + S + R + D$$

Costs for construction project (£)

	Minimum	Best Guess	Maximum
Excavation (E)	30,500	33,200	37,800
Foundations (F)	23,500	27,200	31,100
Structure (S)	172,000	178,000	189,000
Roofing (R)	56,200	58,500	63,700
Decoration (D)	29,600	37,200	43,600

From this information we can produce a best guess of £334,100 for the total cost of the project. However, we can also conclude a possible range from £311,800 to £365,200. Suppose the project would not go ahead unless the total cost is unlikely to exceed £350,000; how much assurance can we take from these figures that the total cost will be less than £350,000?

By undertaking a Monte Carlo analysis, we can simulate many possible values of the input variables, weighted so that the 'best guess' value is more likely than the extreme values. The total cost is calculated for each simulation, giving a distribution of values for total cost. The precise weighting depends on the probability distributions specified for each variable.

Using triangular distributions, it can be concluded that the most likely total cost is £334,000 and that the chance of total cost exceeding £350,000 is less than 1%.

Sensitivity analysis

73. Sensitivity analysis is fundamental to appraisal. It tests the effect on individual options of varying the projected value of important variables.

74. It is essential that uncertainties in estimates of operating costs and benefits are taken into account in **all** projects by, at the very least, undertaking a sensitivity analysis. Sensitivity analysis shows how changes to assumptions affect NPV and option rankings.

¹³ The following example was adapted from "Measuring costs and benefits – a guide on cost benefit and cost effectiveness analysis" National Audit Office (NAO) and Vose, D (1996)

The purpose is to ensure the ranking of options is robust to potential changes in key variables such as the demand for services or asset numbers.

75. Sensitivity tests should be well designed; it is not sufficient to show the implications of an arbitrary variation around a particular cost/benefit. Some indication of the likely range of variation is needed.

76. Sensitivity analysis should always be based on plausible variations, wherever possible backed up by detailed market knowledge or previous experience (perhaps drawn from evaluation of previous projects).

Example

Procurement of a new machine costing £2M, is expected to produce staff savings of £300k per year for 10 years, based on saving 15 posts at an average cost per post of £20k. Using a discount rate of 3.5%, the NPV of the costs and benefits is £580k.

Year	Cash flow	£m	CDF* (3.5%)	NPV (£M)
1	Cost of system	2	1.0	2.0
2	Annual savings	(0.3)	8.6077	(2.58)
	Total			(0.58)

Sensitivity tests would be:

- What if the machine installation only saved 10 posts?
The savings would only be £200k and this would change the NPV from a saving of £580K to a net cost of £280K.
- What if the average cost of each post saved was £22K?
NPV of staff savings would rise, and NPV would increase to £840K.

*CDF = Cumulative Discount Factor

77. The limitations of sensitivity analysis should be recognised; in that it only allows one variable to be changed at a time although a number of the variables may be inter-dependent.

Scenario analysis

78. Sensitivity analysis can be taken a stage further by combining individual tests into plausible scenarios (so-called 'scenario analysis'). In the example below, for instance, one plausible scenario is that pay increases in real terms, and staff savings are less than expected. It can be useful to develop 'best case' and 'worst case' scenarios which bring together all the individual tests which have beneficial or adverse effects upon the individual options which are considered to be plausible.

Example

An investment appraisal for a new IT system consists of an up-front cost of £10M, and expected savings of £1.5M per annum as a result of 100 fewer staff. Discounting these cash flows over a 10-year period at a discount rate of 3.5% shows an NPV saving of £2.91M.

Year	Cash flow	£M	CDF* (3.5%)	NPV(£M)
0	Cost of system	10	1.0	10.0
0-9	Annual savings	(1.5)	8.6077	(12.91)
				(2.91)

As the savings from introducing the system are a constant annual amount, the present value may be found by multiplying the constant annual sum by the cumulative discount factor at 3.5% for years 0 to 9.

Past experience of similar IT projects may suggest that staff savings could be as low as 75, implying annual savings of £1.125M ($£1.5M \times 75 \div 100$). Recalculating the NPV with this assumption yields an NPV cost of £0.32M.

Year	Cash flow	£M	CDF* (3.5%)	NPV(£M)
0	Cost of system	10	1.0	10.0
0-9	Annual savings	(1.125)	8.6077	(9.68)
				0.32

Past experience has also shown that staff salaries tend to rise in real terms (i.e. over and above the general level of inflation). A relative price effect of 2% per annum, for instance, would raise the real value of the projected savings, so that the NPV saving becomes £4.06M.

79. As a variant of scenario analysis, it may also be useful as a check on the robustness of option rankings to determine what changes in key assumptions would be required for rankings to switch. Robustness can then be discussed in terms of the likelihood of such changes materialising.

80. As a general rule, when setting up investment appraisals on computer spreadsheets, early thought should be given to the analysis of uncertainties. This will allow key assumptions to be built into models in such a way that sensitivity analysis can be virtually automated.

Annex A: Upper bound guidance by project type

	Non-standard Buildings		Standard Buildings	
Upper Bound Optimism Bias (%) ¹⁴	39	51	4	24
	Works Duration	Capital Expenditure	Works Duration	Capital Expenditure
Contributory factors to Upper Bound Optimism Bias (%) ¹⁵				
Procurement				
Complexity of contract structure	3	1	1	
Late Contractor Involvement in Design	6	2	3	2
Poor Contractor Capabilities	5	5	4	9
Government Guidelines				
Dispute and Claims Occurred	5	11	4	29
Information management				
Other (specify)				
Project Specific				
Design Complexity	2	3	3	1
Degree of Innovation	8	9	1	4
Environmental Impact				
Other (specify)	5	5		
Client Specific				
Inadequacy of the Business Case	22	23	31	34
Large Number of Stakeholders			6	
Funding Availability	3		8	
Project Management Team	5	2		1
Poor Project Intelligence	5	6	6	2
Other (specify)	1	2		< 1
Environment				
Public Relations			8	2
Site Characteristics	3	1	5	2
Permits / Consents / Approvals	3	< 1	9	
Other (specify)	1	3		
External Influences				
Political				
Economic	13	13		11
Legislation / Regulations	6	7	9	3
Technology	4	5		
Other (specify)		2		

¹⁴ Note that these are only indicative starting values for calculating optimism bias contributions, because a project's optimism bias profile will change during its project life cycle.

¹⁵ Contributions from each area are expressed as a % of the recorded optimism bias. Note: The sum of individual percentages contributions in each column may not add up to 100% due to rounding errors.

	Non-standard Civil Engineering		Standard Civil Engineering	
Upper Bound Optimism Bias (%) ¹⁶	25	66	20	44
	Works Duration	Capital Expenditure	Works Duration	Capital Expenditure
Contributory factors to Upper Bound Optimism Bias (%) ¹⁷				
Procurement				
Complexity of contract structure	4			
Late Contractor Involvement in Design	< 1			3
Poor Contractor Capabilities	2		16	
Government Guidelines				
Dispute and Claims Occurred	16			21
Information management				
Other (specify)	1	2		
Project Specific				
Design Complexity	5	8		
Degree of Innovation	13	9		
Environmental Impact		5	46	22
Other (specify)	3			18
Client Specific				
Inadequacy of the Business Case	3	35	8	10
Large Number of Stakeholders				
Funding Availability		5	6	
Project Management Team		2		
Poor Project Intelligence	3	9	14	7
Other (specify)				
Environment				
Public Relations				9
Site Characteristics		5	10	3
Permits / Consents / Approvals				
Other (specify)				
External Influences				
Political				
Economic	19			
Legislation / Regulations	24	3		7
Technology		8		
Technology	6	8		
Other (specify)	< 1	1		

¹⁶ Note that these are only indicative starting values for calculating optimism bias contributions, because a project's optimism bias profile will change during its project life cycle.

¹⁷ Contributions from each area are expressed as a % of the recorded optimism bias. Note: The sum of individual percentages contributions in each column may not add up to 100% due to rounding errors.

	Equipment/ Development		Outsourcing		
Upper Bound Optimism Bias (%) ¹⁸	54	200	-	-	41
	Works Duration	Capital Expenditure	Works Duration	Capital Expenditure	Operating Expenditure
Contributory factors to Upper Bound Optimism Bias (%) ¹⁹					
Procurement					
Complexity of contract structure	13	7			
Late Contractor Involvement In Design		7			
Poor Contractor Capabilities	11	4			
Government Guidelines					
Dispute and Claims Occurred					
Information management		5			
Other (specify)					
Project Specific					
Design Complexity		10			
Degree of Innovation	20	17			
Environmental Impact	9				
Other (specify)					3
Client Specific					
Inadequacy of the Business Case	20	18			52
Large Number of Stakeholders					
Funding Availability					
Project Management Team		5			
Poor Project Intelligence	4	4			32
Other (specify)					
Environment					
Public Relations					
Site Characteristics					
Permits / Consents / Approvals					
Other (specify)					
External Influences					
Political					
Economic					
Legislation / Regulations	4	5			
Technology	19	18			9
Other (specify)					

¹⁸ Note that these are only indicative starting values for calculating optimism bias contributions, because a project's optimism bias profile will change during its project life cycle.

¹⁹ Contributions from each area are expressed as a % of the recorded optimism bias. Note: The sum of individual percentages contributions in each column may not add up to 100% due to rounding errors.

Annex B: Optimism bias contributory factors

Procurement

1. Complexity of Contract Structure

- Details of risk transfer had to be clarified
- Payment mechanism had to be defined
- Unforeseen amount of negotiation required on terms of contract

2. Late Contractor Involvement in Design

- Value management was necessary but contractor was not involved early enough to allow for it
- The design could not be built due to construction problems (e.g. access)
- Contractor provided design / construction feedback at a late stage resulting in a redesign

3. Poor Contractor Capabilities

- Contractor was inexperienced
- Site health and safety standards were not met
- Construction was not carried out to the necessary standards
- The contractor had insufficient resources

4. Government Guidelines

- No precedent or guideline had been developed to procure a leading edge project

5. Dispute and Claims

- Dispute over interim payments
- Claims for changes in scope
- Claims for late release of information by other stakeholders

6. Information Management Systems

- The interfaces between the interested parties was not managed efficiently resulting in information not being transferred effectively.

Project Specific

7. Design Complexity

- The construction was to take place over an existing mine, thus requiring complicated foundations.
- The design had to be built in difficult conditions e.g. a hydropower station

8. Degree of Innovation

- New generation design
- Unusual site conditions requiring innovative solutions e.g. large wind forces, chemical nature of soil and soil contamination

9. Environmental Impact

- Contamination e.g. nuclear power station, Incinerator

- Noise pollution e.g. airports
- Impact on wildlife e.g. new road through protected area

Client Specific

10. Inadequacy of the Business Case (meaning the scope and requirement)

- Project scope poorly defined
- Potential for requirement to change
- Number of services were not anticipated
- Output specifications were not defined clearly
- Oversight in facilities required
- All relevant parties were not involved and so their needs were not defined and included in business case

11. Large Number of Interested Parties

- Different public sector parties having differing interests in the project
- Process of obtaining approval took longer than expected due to number of parties involved

12. Funding availability

- Difficulties in obtaining financial backing for project
- Additional funding was made unexpectedly available later on in the project thus changing project scope

13. Project Management Team

- The project management team was inexperienced in delivering a project of this nature.
- Inadequate review of drawings by the project manager before construction

14. Poor Project Intelligence

- No research on current and future demand for the product or service
- Insufficient consideration of sensitivity analysis
- Insufficient ground investigation
- The detailed design was based on insufficient site information
- Insufficient surveying of existing conditions e.g. for refurbishment of buildings

Environment

15. Public relations

- Opposition from the local community (with regards to traffic and construction noise and environmental impact)
- Environmental protests

16. Site Characteristics

- Lack of comprehensive site investigations
- Potential for land to be contaminated
- The presence of badger setts within construction site
- Underground stream requiring protection during construction
- Archaeological findings

17. Permits / Consents / Approval

- Parliamentary Bill required for project initiation
- Difficulties in obtaining planning permission, possibly resulting in an appeal to the Secretary of State

External Influences

18. Political

- Opposition by a major political party
- Impact on sensitive constituencies
- Lacks support from key political interests

19. Economic

- Change in market demand resulting in a change in funding priorities
- Sharp correction in economic prospects

20. Legislation / Regulations

- Change in required standards

21. Technology

- Unanticipated technological advancements
- Computer virus
- Limits in technology

7 Evaluation

Evaluation is the retrospective analysis of how well a policy, programme or project is delivering against its performance, time and cost parameters. It is conducted at key stages throughout the project lifecycle and includes an assessment of the reasons for any variance from the expected outcomes, and any lessons learned.

The key elements of the evaluation process are:

- a. An evaluation of performance against achieving the technical requirements or operational capability, project governance and control, and financial and commercial criteria, capturing any lessons learned;
- b. An evaluation at each of the major stages of a policy, programme, or project;
- c. All projects that require an investment appraisal should conduct evaluation, commensurate with the value, length and complexity of the project.

What is the Purpose of Evaluation?

1. Organisations that fail to learn from mistakes are likely to repeat them. The main purpose of evaluation is to ensure that good practice is perpetuated, lessons are learned, and the Department avoids repeating costly mistakes. It is not a tool for apportioning blame, but a vital source of information for management decision making. It should also lead to improved project control and governance. By evaluating a project continuously through life it should be possible to identify strengths and weaknesses for projects of a similar nature, or for the future of the project being evaluated.

2. Effective evaluation can be of real benefit to the Department. In addition to improving the quality of future decision-making, and expanding corporate knowledge, experience in carrying out evaluations will increase the skills brought by Project Managers to new projects.

What to Address in an Evaluation

3. Evaluation addresses three distinct and interlinked elements:

Technical requirements and operational capability

The technical performance of a project is determined by how well it delivers the Key User Requirements (KURs). These will evolve throughout the project into the User Requirement Document (URD), Statement of Requirements (SOR), and finally, the capability delivered into service. The evaluation should quantify any deviation from the baseline scope or specification.

Financial and Commercial Control

Financial and commercial criteria should be measured against the financial baseline agreed in the business case. The evaluation should track the costs and savings, measured against this baseline, including the extent to which risk transfer is achieved where expected, and the contract price when delivered. The evaluation should quantify any deviation from the baseline business case and ultimately **an assessment of both the achieved value for money and the benefit delivered.**

Project Governance & Control

The final part of the evaluation should examine the project governance and control processes in place to deliver the project to time, cost and quality. This should include the management of requirements, the procurement and delivery into service. The evaluation should include an assessment of the effectiveness of project controls and governance to manage these throughout the project lifecycle. The evaluation of External Assistance must include an assessment of the skills and knowledge transfer achieved.

4. Key benefits of evaluation for the Department comprise the ability to avoid repeating mistakes and to actively pursue good practice leading to being able to identify and pursue successful outcomes. Therefore both what went well and what did not go well should be assessed. This will enable the Department to pursue successful approaches and reduce the incidence of approaches that have proven to be less successful.

The Focus of Evaluation

5. At each stage throughout a project's development the focus of evaluation will have a different emphasis. At the outset of a project the focus will primarily be on the technical requirement (KUR and scope) and the financials. After Main Gate, tight project governance and control will be the main concern and towards the end of a project evaluation will address the financial aspects to determine VfM. The extent to which the emphasis will change will depend on the type of project and each project's progress. Each evaluation should, nonetheless, consider all of the three areas at every stage.

When to Undertake an Evaluation

6. Every project, programme, or policy requiring an investment appraisal should conduct evaluation. The extent and depth of evaluation should be commensurate with the value, length and complexity of the project to ensure the efficient use of resources. A straightforward, low value project may only require a one page evaluation. For the larger, longer running projects and programmes, greater depth of evaluation will be required. For these, issues and solutions must be considered in greater depth in order to extract the appropriate lessons and future mitigations.

7. Category C projects and above should be subject to continuous evaluation. Application of this principle requires evaluation to be conducted at each of the major stages of a project. These are likely to be: initiation, Initial Gate, Main Gate, contract award, in-service, throughout service depending on the length and type of project, and on disposal if appropriate. For smaller projects, key development stages may be compressed and evaluation may only consist of an evaluation at the IA stage and at final outturn. All projects should produce an Outturn Evaluation that compares the project outturn to the original or any revised business case.

8. Evaluation should also be carried out at other major project milestones, e.g. a project manager leaving, in order to prevent the loss of valuable project knowledge.

9. In addition, any project that stops or experiences any issues not previously envisaged should conduct a detailed evaluation of the issues, causes and any remedial actions, including the effectiveness of the remedial actions.

Consolidation of Evaluations

10. A larger project, with a series of evaluations at major stages, will need to consolidate previous evaluations to provide a holistic commentary over a longer period of the project's life. This allows the capture of lessons learned over a number of stages and recognises that the performance of the project over the longer term may well be different to the sum of individual stages.

11. It is recommended that the consolidation of an individual project's evaluations should, as a minimum, certainly happen prior to the disbanding or significant down-scaling of the project (this may be after a contract award for a large service project, or in-service for a building. However, very long projects may gain benefit from consolidating more regularly.

12. Once a project is in-service then the through life benefits should be captured in the Through Life Management Plan (TLMP), but there are still likely to be lessons learned that should be published and disseminated as other evaluations.

Who is Responsible for Evaluation?

13. It is the responsibility of the Senior Responsible Owner (SRO) or Senior Point of accountability (SPA) to ensure evaluations are conducted and will usually be led by the Project Team. Evaluation should be a complementary, concurrent, but separate activity, to other project control mechanisms such as Peer Review. The majority of effort and activity should complement these other controls. If a project is sponsored in one management area but executed in another, the two areas should agree on who is to undertake the evaluation. However, since the ultimate objectives of the project are those of the sponsoring area, the presumption should be that it is this area that carries out evaluation. In-house finance staff should usually be able to supply information on costs, and customers may need to be consulted to establish whether the project delivered satisfactory levels of effectiveness, in a timely manner.

Planning for Evaluation

14. The timescales and resources required to conduct evaluation should be incorporated into the project or programme plan with other key activities and milestones. It is recommended that the resources and the occasions for conducting an evaluation for any particular project are included in the business case or supporting documentation presented for approval. A template for an evaluation plan is shown at Annex A.

15. For larger projects, a "lessons learned" log should be maintained alongside other project control documents such as the risk register and issue log. This information could be used as the basis for a structured, facilitated workshop with major stakeholders to capture the key lessons at each stage of the project.

Example: Lessons Learned Log

ID	Project Phase	Lesson Description	Lesson Category (Start, stop, commence)	Lesson Learned description	Action Taken	Date Raised	Raised By
1							
2							
3							

Role of Appraisal and Evaluation Teams

16. Defence Economics will provide advice and assistance to staff planning or undertaking evaluations.

17. A copy of each evaluation undertaken should be forwarded to the relevant TLB Appraisal and Evaluation Team. The evaluations of projects, policies or programmes that were reviewed by Defence Economics prior to their approval should also be forwarded to Defence Economics for collation and analysis of key lessons. The Appraisal and Evaluation Teams are responsible for tracking and monitoring completion of evaluations, collating finished evaluations and entering relevant, concise and contextualised information into a Lessons Learned database. Lessons Learned should be reviewed, prioritised and disseminated on a regular basis. This is to ensure lessons are fed back into the assurance and scrutiny processes and into best practice guidance and training.

18. Records should be kept of which projects are expected to complete an evaluation, at what stage, and at what time. Projects should then report their compliance against this plan. This will enable Appraisal and Evaluation Teams to put projects at similar stages in contact with each other, thereby increasing the relevance and value of the lessons learned.

Addressing Evaluation Evidence in Appraisals

19. Lessons learned from other projects should be included at the investment appraisal stage of a project. Projects should be able to demonstrate that they have taken into account the good practice of other projects, show they have mitigated against risks that materialised, and taken action to avoid problems encountered on similar projects. This will also be useful within the Peer Review process to help demonstrate that a realistic assessment of likely risks has occurred. This will also contribute to accurate planning of timescales and contingency.

Outturn Evaluation

20. The first step in the process is to establish what is to be evaluated, and how outturns can be measured.

Determining the Scope

21. The activity to be evaluated needs to be clearly specified. The evaluation might be of a project, programme or policy, particular aspects of the activity, or of key common

issues affecting a number of activities. Objectives, outcomes and outputs should be defined and quantified as precisely as possible. It is important to distinguish between the objectives and outcomes, and the outputs and targets.

22. The availability of output and performance measures and targets, and other monitoring data, and how they relate to the objectives should be reviewed. If this information is inadequate, consideration should be given to the collection of additional data, although ideally, data needs would have been considered at the outset of the project.

23. Setting the boundaries for the Outturn Evaluation enables resources to be concentrated on answering the questions that offer the greatest potential value to the Department (financial and non-financial).

Defining the Rationale, Aims and Objectives

24. It is crucial to be clear about why the project was undertaken and what the project was expected to achieve. Objectives and outputs, which should be related to the aims and objectives of the organisation should be identified and quantified. In the absence of clearly established objectives, the evaluation should seek to define them. For example, is the output of a new works project a new building, or is it delivery of business benefits from co-location or a new working environment? In other words, consider what the project is delivering in terms of business benefits.

Establishing the Baseline

25. The baseline for comparison must be identified. This requires deciding the benchmark against which the project outturn will be compared. This would normally be the appraisal supporting the original business case, but where none has been carried out, it will be necessary to determine a counterfactual. This is a hypothetical view of what would have happened if the policy had not been implemented, or the project not carried out. It allows an estimate to be made of 'additionality', i.e. how much of the change observed after the project comes into effect is genuinely additional and attributable to that project. There are a number of ways of establishing a counterfactual, but it can be complex and assistance should be sought from Defence Economics.

26. The baseline should include an estimate of costs, timescales, and a statement of the expected benefits and savings. It is neither necessary nor desirable to attempt a comparison of actual project outturn with the forecast outturn of options not implemented. Effort should be devoted to the collection of appropriate information on which to judge the success of the chosen option in meeting its objectives. This will involve comparing the actual project outturn with the costs and benefits forecast in the appraisal, or with the counterfactual.

Example

Take a project/policy to increase the number of 18-year-old recruits into military service from 500 per annum to 1,000 per annum between 2001 and 2006, by increasing advertising expenditure from £1M to £3M. If, in 2007, the requisite number of 18 year olds have been recruited each year, the policy may well appear to have been successful and good value for money. However, if Government policy changed over the same period, so that 18 year olds were no longer entitled to social security benefits, then this too could be expected to have had a positive impact on recruitment.

Collecting Information

27. A primary source of information should be the appraisal document itself. The information requirement should be determined at the appraisal stage and before project implementation, and thought should be given as to how the information will be collected. While much of the information needed for the evaluation should be available from existing in-house systems, it may be necessary to set up new mechanisms; failure to put these in place at the outset can be difficult to redress when the time comes for evaluation.

28. Some data will exist already, for example, the cost of new buildings, staff salaries. It may also be necessary to obtain further information from different sources, such as a staff survey, to establish the impact on morale. Difficult areas will be “what would have happened otherwise?” For example, if staff morale has fallen, is it as a result of the move, or should other factors be taken into account? This can be checked by reference to a control group, e.g. survey other MOD staff, in a different location, or to which the change did not occur.

29. Problems arise where no appraisal was produced. In these circumstances, it is necessary to determine as far as possible, what situation existed before the project was begun, and use this as a baseline.

Comparing with Baseline

30. The technical methodologies used for appraisal and evaluation are similar. Each should identify and measure, where possible, both the direct and indirect benefits of the policy, programme or project. The main difference is that evaluation tends to be based on actual data, and appraisal on forecasts and projections. The evaluation should include the following:

- a. An assessment, quantified where possible, of what happened;
- b. A comparison with the target outturn; and
- c. A comparative assessment of one or more counterfactuals (i.e. alternative outturns given different states of the world, or different management decisions).

31. Where possible the comparative assessment should include a ‘control group’, to whom the activity was not applied.

32. It is usual to take as a benchmark for comparison, what would have happened if the activity under consideration had not been implemented. It is also useful to consider the consequences of implementing one or more of the alternatives considered during appraisal. Occasionally it may be appropriate to consider an option that was not originally appraised, as long as it was feasible at the time of implementation.

33. The evaluation should assess the success of the project, programme or policy in achieving its objectives, and also how this achievement has contributed to the wider outcomes. If the objectives were not achieved, the evaluation should establish why that was the case.

34. Information on actual outturns should have been gathered as part of the implementation of the project, and these should be compared with the estimates, adjusting to a common price base. Variations between actuals and estimates should be explained,

including any changes to the original requirement. The evaluation report should include an analysis of the effectiveness of the project, and what the results imply for the future.

Assessing Value for Money

35. The assessment of value for money is determined by a combination of the economy, efficiency, and effectiveness of the project in achieving its objectives. Economy relates to the procurement of inputs at the lowest possible cost. Efficiency is measured by the ratio of inputs to outputs, and effectiveness is the degree to which the stated objectives were met. Specific indicators and performance standards need to be determined for all three aspects. This can be complex and advice should be sought from Defence Economics.

36. To make an accurate assessment of the value for money of a project, one must be clear on the degree to which the desired outputs are due to the policy or to other factors outside of the project's sphere of influence. A good evaluation distinguishes between what has happened as a result of active management of the project, and what has happened because of unforeseeable external factors. The temptation to attribute successes to the former, and failures or problems to the latter, should be avoided.

Presenting the Results

37. The results of an evaluation should summarise:

- a. The main things that went well and led to success of the project;
- b. The main lessons regarding planning, scoping and governance of the project;
- c. Other projects where these lessons may be applicable

38. The results obtained should generally lead to recommendations for the future. These may include, for example, changes in procurement practice, delivery, or the continuation, modification, or replacement of a programme.

39. Analysis of the costs and benefits should encompass the extent to which objectives were achieved, and benefits and savings realised. Any lessons which may have wider implications should be highlighted, together with any recommendations for future action.

Disseminating Results

40. Evaluation is a learning tool for the whole Department. Without full dissemination of the results this learning opportunity is lost and may result in the same mistakes being made time and time again, whilst successes go unnoticed.

41. The results and recommendations from the Outturn Evaluation should feed into future decision-making. The methods used to achieve this will generally require senior management endorsement. Efforts should be made to disseminate the results widely. Evaluation reports and the research that informs them should be placed in the public domain unless there are good reasons, in terms of security or commercial confidentiality, for not doing so.

Disclosure

42. Staff undertaking evaluations should be aware of the guidance available on “Disclosure”. This is a legal requirement to release to a court of law (or during the process of arbitration) all documentation relating to a subject that may be in dispute.

43. It is important to remember that the aim of evaluation is to identify good practice and areas which need improvement. Evaluation should not be used to apportion blame, or to expose serious errors and failures. Other mechanisms exist to consider culpability, serious failures (and fraud), and lie outside the scope of guidance on evaluation. They include internal audit and NAO reviews, as well as civil and criminal court proceedings.

Annex A: Evaluation Plan

Scope of Evaluation

- Describe what the evaluation(s) will cover. Teams will be expected to demonstrate an understanding of the requirements outlined in Chapter 1.7.

Timing

- Identify the project stages (e.g. in-service, post-project) and anticipated events (e.g. PM moving posts) at which evaluation will be undertaken as well as the timeframe for delivery of the final report in each case.

Resources

Identify:

- the post(s) responsible for monitoring performance, completion and dissemination of evaluation(s).
- the stakeholders you will ask to contribute to the PE.

NB: Project evaluation should not be undertaken by one individual from the PT. It is a collaborative activity that only works effectively when input is provided from a number of stakeholders. Teams that contract out the PE should still ensure that all stakeholders are given the opportunity to contribute.

Monitoring and Measuring Performance

- Describe how you will measure performance against your objectives (this should include what data will be collected and how you will collect it).

Project Management

- Provide confirmation of the inclusion of project evaluation in the Through Life Management Plan (TLMP).

Annex B: Evaluation Template

Unique reference no: *[to be completed by database administrator]*

Name of project:

Stage of project: (Key history / approvals / date of any previous evaluations)

Type of project: Estates / Equipment / Business Change

TLB:

Total value of project:

Key words:

Summary of project: (3 lines max.)

Purpose of the Evaluation:

Identify scope and focus of the evaluation. Identify strengths and weaknesses for the future of the project being evaluated, for projects of a similar nature, or indeed if conducted at an appropriate stage.

Financial and Commercial Control

The purpose of this section is to compare the actual cost of the project to the agreed budget, include a commentary on any variance and assess, retrospectively, the achieved value for money of the project and the benefits delivered, with a view to improving future investment decisions.

- Has Value for Money been delivered?
- Compare actual costs and benefits to those expected in the IA. Why are there differences?
- Benefits
 - What benefits were claimed at the outset of the project?
 - What are the benefits that are now expected to be realised from the project?
 - Explain the variances
 - Have any additional benefits been realised?
- Did the project deliver to budget?

- What were the estimated costs for the last stage?
- What was your agreed budget for the last stage?
- What was the actual direct cost of the last stage?
- Explain the differences, if any, between the estimated and actual cost?
- Commentary on commercial issues arising from the last stage?
 - What was the issue and how was it resolved?

Project Governance & Control

- Objectives
 - What were the project objectives in the last phase?
 - Were the project objectives met? Explain
- Timescales
 - Did the project deliver to time?
 - If so, what were the reasons for success?
 - If not, what were the reasons for delay?
- Risks
 - Look at the risk register, identify which risks did **not** materialise
 - Was this due to luck or effective mitigating action? Explain.
 - Identify which risks **did** happen? (these may have been unexpected). Why did these occur and what was done about them?
 - assess the extent of risk transfer (e.g. risk transferred away from MOD to supplier) achieved through the project
 - Did the project have any dependencies?
 - Were the dependencies recognised?
 - Did any issues arise from the dependencies?
- Governance arrangements
 - What mechanisms are in place to feedback problems or delays to the Project Team?
 - How well did these work?
 - Did Project Team meetings occur at regular intervals?
 - How effective were any joint working relationships?
 - Were all relevant parties fully consulted?
- Skills and knowledge transfer
 - Assess the success of transfer compared to that expected. This is particularly relevant to External Assistance cases.

Technical requirements

- What technical issues and solutions occurred?
- What service management issues occurred? How were these resolved?
- Requirement

- Is the original requirement still valid?
- Are the original assumptions still valid?

Summary

Identify the main things that went well and led to the success of this project

1.
2.
3.
etc

Identify the main lessons which, with hindsight, would have improved the planning, scoping and governance of the project.

1.
2.
3.
etc

Are there other projects that you know of where these lessons may be applicable?

--

Follow up Actions

To include distribution list and dissemination plan.

8 Involving the Private Sector

The extent of involvement of the private sector can vary from minor elements of a proposal being contracted-out through to full privatisation, with various forms of contracting, outsourcing, partnering and PFIs in between.

This chapter provides guidance on:

- a. How to construct Value for Money Benchmarks
- b. Should-cost modelling
- c. Tender Evaluation
- d. Assessing value for money through-life

Value for Money Benchmark

1. Whenever a project includes an option for delivery of the requirement through a commercial bid, an appropriate Value for Money Benchmark (VfMB) must be developed (See Part 1, Chapter 3).

2. The purpose of the VfMB is to test the value for money of commercial bids. It can take a number of different forms and may incorporate in-house provision, bought-in services, or a mixture of the two.

Constructing a VfMB

3. Prior to work starting on the development of a VfMB, it is good practice to produce a VfMB Methodology Paper, which sets out:

- a. Objective of the project
- b. Background
- c. VfMB approach
- d. VfMB Methodology
- e. Decision Making Process
- f. Plan for development of the Cost Model
- g. Transparency Policy
- h. Governance of the VfMB
- i. Trade Union Consultation
- j. Schedule

This should be submitted to Defence Economics, or the TLB equivalent for cases within TLB delegation for endorsement.

4. The construction of a VfMB can be regarded as an appraisal of a particular option for procuring a service, so the principles to apply should be those as set out in the preceding chapters of this JSP. Cost estimates should reflect the full resource costs of the project.

Infrastructure costs

5. Cost estimates should include any upfront construction or procurement costs, and the full life-cycle costs of maintaining the assets in the condition required to meet the output specification.

6. The opportunity cost of any assets already owned by the Department and which are to be used in the project should be included. If the asset could be sold or used for another purpose, the use of that asset has an opportunity cost.

Operating costs

7. The VfMB should include estimates of the cost of providing the services specified in the requirement over the period specified. Forecasts of expected operating costs should reflect any reasonably foreseeable improvements in service delivery or efficiency savings the public sector may achieve over the life of the project.

8. Allowance should be made for any expected changes in relative or real prices. These must be based on reliable sources with a track record of accurate forecasts.

Asset disposals and residual values

9. Estimates of disposal receipts, for example from estate rationalisation, should be backed up by reliable valuations. If at the end of the appraisal period there are assets with a remaining useful economic life, the residual value of these assets must be reflected in the costing of the VfMB. Care must be taken to ensure the residual value is consistent with the level of maintenance assumed in the operating cost forecasts.

Risk

10. To be a valid benchmark against which private sector bids can be compared fairly, the VfMB must reflect the risk that additional costs may arise, which under a commercial solution would fall to the supplier. Risks need to be identified, and ways in which these risks can be mitigated considered. It is necessary to assess the impact of these risks on costs, estimate their probabilities, and explore and appreciate the sensitivity of these estimates. Comprehensive accounting for risk is necessary to ensure informed comparisons can be made between bids, and between the best bid and the VfMB.

Should-cost modelling

11. Should-cost modelling is the process of determining what a product or service should cost based upon its component raw material costs, manufacturing costs, production overheads, and reasonable profit margins. It provides an objective estimate of cost based on analytical techniques applied to historic data from reasonable comparators. A should-cost estimate provides a good benchmark for industry costs, and provides the understanding required to negotiate the best arrangement with industry.

Tender Assessment and Value for Money

12. Public contracts must be competed in accordance with Public Contracts Regulations 2006 (PCR) or Defence and Security Public Contracts Regulations 2011 (DSPCR) (the Regulations).

13. The Treaty on the Functioning of the European Union (TFEU) enshrines principles of proportionality, equal treatment, non-discrimination and transparency which the MOD must apply in relation to its contract award criteria. Application of these principles also needs to be consistent with the policy requirement to demonstrate value for money.

14. This guidance is complementary and supplementary to that contained within the Tendering Suite of Commercial Policy Statements addressing the key issues to ensure that commercial, legal and economic requirements are coherently addressed when establishing the criteria for tender evaluation.

Evaluation Strategy

15. The first decision to make is the appropriate evaluation strategy for the proposal, and this is then published in the Contract Notice. In accordance with Regulation 31 of DSPCR and Regulation 30 of PCR, the evaluation strategy can be based on either:

- a. Lowest price (lowest cost). The contract will be awarded to the 'lowest price' tender that is technically and commercially compliant. This cannot be used if the Competitive Dialogue procedure is being followed.

or

- b. Most Economically Advantageous Tender (MEAT). Using an evaluation based on MEAT provides the opportunity to take criteria other than price into account when awarding a contract. There are several MEAT evaluation strategies that can be adopted. These are set out in the Commercial Policy Statement on Tender Preparation and Management.

Award Criteria

16. Award criteria are the criteria the tenders must meet and those that the tenders will be measured against. Where a MEAT evaluation strategy is used, appropriate, specific and relevant award criteria are scored and weighted to establish which tender is most economically advantageous. The criteria should be sufficiently transparent so that a bidder is aware of all the elements to be taken into account by MOD in identifying the most economically advantageous and the relative importance of those elements. 'Most economically advantageous' can be taken as being largely analogous to Value for Money (VfM), where VfM is defined as the optimal trade-off between time, cost, and effectiveness.

17. Award criteria are typically grouped into three categories: technical, commercial and financial. Deciding on the technical and commercial criteria to include is a matter of judgement and will vary from project to project, but each needs to represent a specific and measurable objective. In seeking to establish fundamental end objectives it is useful to:

- a. Repeatedly ask the question 'Why do you care about that?';
- b. Ask how the options differ from one another in ways that matter;

- c. Ask about the overall objectives that are to be achieved.

The award criteria must relate to the goods or services to be provided and not to the suitability of the supplier.

18. Note that choosing award criteria is a separate process to that of **selection criteria** used to assess whether a **potential bidder** is capable of meeting the requirement. Initially, this is done on the basis of economic/financial standing or technical/professional ability, but an additional down-select may be exercised by applying other objective and non-discriminatory criteria. Essentially, it is to determine which potential bidders will be invited to participate in dialogue, negotiation, or tender.

Publication of criteria

19. The award criteria must be discussed with, and endorsed by, Defence Economics and D Scrutiny or their TLB equivalents in addition to commercial and legal staff to ensure that the criteria and weightings for tender evaluation are consistent with achieving value for money. The award criteria and their weightings should ideally be endorsed before the issue of the Contract Notice (OJEU advert) and must be endorsed and included in the Tender Documentation before an Invitation to Participate in Dialogue (ITPD), Invitation to Negotiate (ITN), or Invitation to Tender (ITT) is issued. Early engagement with scrutiny staff is therefore essential.

Technical criteria

20. When evaluating tenders using a 'Lowest price' methodology the technical criteria will represent the minimum technical requirements for a tender to be considered as technically compliant. When using a MEAT evaluation strategy, some criteria may be assessed on a simple pass / fail test, but others will be scored. The criteria to be scored must be those that provide additional contribution to Defence outputs, and for which credit will therefore be given for higher performance. The number of criteria should be kept as low as is consistent with making a well founded decision. Examples might include:

- a. Team working arrangements
 - i. Partnering with client, sub-contractors and suppliers
- b. Aesthetic and functional characteristics
 - i. Design
 - ii. Maintainability
- c. Proposals for managing the contract
 - i. Procedures for planning, programming and management
 - ii. Communications arrangements
- d. Technical suitability
 - i. Performance of the product or service
 - ii. Degree of flexibility in carrying out the project
- e. Services provided from external sources
 - i. Arrangements made for sub-contracting.

The criteria should be those important elements that have been identified in the assessment of a proposal, which are not susceptible to monetary valuation, or where the effort required deriving a value is judged disproportionate. Price or cost must not be included within the technical criteria.

Commercial criteria

21. Guidance on commercial criteria can be found in the Commercial Policy Statement on Tender Evaluation.

Financial criteria

22. All relevant costs and benefits associated with delivering a proposal that can be quantified in monetary terms should be considered. To achieve value for money over the life of the project, whole life costs need to be taken into account, rather than just the purchase price. Costs and benefits should normally be expressed in discounted Net Present Value (NPV) terms.

23. Where the tender price does not include all the relevant costs and benefits of delivering the capability through life, the risk adjusted whole life cost of each proposal will need to be determined and used in the tender evaluation. This is in order to reduce the risk of selecting solutions for which the initial acquisition cost is low, but which is more than offset by high maintenance or support costs. For example, where a combined acquisition and initial support contract is placed, bidders will be required to provide price data for future support that will not be contracted for and which will be subjected to scrutiny and assurance processes. This will require full transparency of MOD's costing model.

Weighting the criteria

24. Each criterion should be weighted to reflect its relative importance to the decision. The process of assigning weightings to each of the criteria is fundamental to the effectiveness of the process. It is important to recognise therefore that the weighting placed on a criterion reflects both the range of difference of the tenders, and how much that difference matters. It may well be that a criterion seen as very important could have a lower weighting than a relatively lower priority criterion if all tenders were expected to be similar on that first criterion but vary more widely on the latter. The weightings for each category of criteria should equal 100%, as shown in the illustrative example.

25. The overall weighting between technical, commercial and financial criteria requires careful consideration. Where, for example, tenders are expected to be technically similar, cost should be the dominant criterion. Further guidance is provided in Annex E of Commercial Policy Statement on Tender Preparation and Management. The table below shows some indicative technical / financial ratios based on guidance issued by HM Treasury. These are examples only, and each project must be assessed on its individual characteristics.

Project type	Indicative technical / financial ratio	
	For consultants	For contractors
Feasibility studies	80/20 to 90/10	Not applicable
Innovative projects	70/30 to 85/15	20/80 to 40/60
Complex projects	60/40 to 80/20	15/85 to 35/65
Straight forward projects	30/70 to 60/40	10/90 to 25/75
Repeat projects	10/90 to 30/70	5/95 to 10/90

Scoring the criteria

26. There are many ways to score the criteria, and the award process can be sensitive to the method adopted. A scale must be constructed to represent preferences for each of the technical and commercial criteria to be scored. A suggested approach is that the scale for each individual criterion has a minimum score of 0 and a maximum of 100.

27. The table below shows four steps on the scale, but in some cases a fifth step may be considered to offset the jump in score and evidence requirements between 'low confidence' and 'good confidence'. The scores for each intermediate step need careful consideration to ensure they drive the behaviours and outcomes desired.

Assessment	Score	Evidence
High confidence	100	The response is comprehensive, unambiguous and demonstrates a thorough understanding of the requirement and provides details of how the requirement will be met in full.
Good confidence	70	The response is sufficiently detailed to demonstrate a good understanding and provides details of how the requirements will be fulfilled.
Low confidence	30	The response addresses some elements of the requirement but contains insufficient / limited detail or explanation to demonstrate how the requirement will be fulfilled.
Major concerns	0	Nil or inadequate response. Fails to demonstrate an ability to meet the requirement.

Tender compliance and acceptability

28. It is usual to identify the lowest acceptable score a tender must attain in order to be considered compliant and acceptable, as well as threshold scores for key individual criteria. This would usually be by reference to meeting the Key User Requirements (KURs) for the project. A tender may then only be deemed to be acceptable if:

- The contracting authority's assessment of every scored criterion is at least the **Individual Score Threshold**;
- The overall score achieved is at least the **Lowest Acceptable Score**.

Judgement is required when setting the Lowest Acceptable Score to ensure it is not too high to rule tenders out unnecessarily. Setting the Lowest Acceptable Score too low means that it will fail to achieve its aim of filtering out unacceptable bids.

29. In order to combine technical and commercial scores with cost, the cost of each tender must be converted to a score. A common approach is to use the percentage difference method, as in the illustrative example. The lowest cost tender is given a score of 100 and other bids are scored relative to this using the relationship:

$$\frac{\text{Tender cost} - \text{lowest tender cost}}{\text{Lowest tender cost}}$$

Evaluating the tenders

30. The illustrative example below shows how the weights and scores for each tender can be combined to derive an overall score.

Tender Evaluation Template								
Technical weighting: 60%								
Financial weighting: 40%			Lowest acceptable technical score: 50					
TECHNICAL SCORES								
Criteria	Individual Score Threshold	Criteria Weight %	Tender A		Tender B		Tender C	
			Score	Weighted score	Score	Weighted score	Score	Weighted score
Partnering	N/A	14	40	5.6	60	8.4	75	10.5
Aesthetic character	N/A	22	35	7.7	70	15.4	50	11.0
Project organisation	50	18	50	9.0	85	15.3	65	11.7
Functionality	50	30	65	19.5	70	21.0	80	24.0
Qualifications	N/A	16	60	9.6	55	8.8	70	11.2
Totals		100		51.4		68.9		68.4
FINANCIAL SCORES								
Cost (£m) NPV Whole Life Cost			18.4		24.7		21.3	
Financial score			100		65.8		84.2	
Tender B score is calculated as: (24.7 – 18.4) / 18.4 = 0.342 The cost of Tender B is 34.2% more expensive than Tender A so has a relative score of (100 – 34.2) = 65.8								
OVERALL SCORES								
Technical weighting x technical score			60% x 51.4 = 30.8		60% x 68.9 = 41.3		60% x 68.4 = 41.0	
Financial weighting x financial score			40% x 100 = 40		40% x 65.8 = 26.3		40% x 84.2 = 33.7	
Overall score			70.8		67.6		74.7	
RANKING			2		3		1	

Examine the results

31. A recommended way of presenting the overall results is to display the tenders in a two-dimensional plot to show the key trade-offs. A graph of technical score versus cost can be instructive as it essentially shows a relative value for money picture, as illustrated in Figure 1.

32. The technical score is scaled on the vertical axis and cost scaled on the horizontal axis. The origin for both axes should be set to zero. Additional constraints shown on this diagram are:

- a. The lowest acceptable technical score;
- b. The highest possible technical score;

terms will be judged as the Most Economically Advantageous Tender. Where two or more tenders have the same cost, the tender with the highest technical score should be judged as the Most Economically Advantageous Tender.

36. Any tender on the line from the origin 0 to Tender C will be assessed as better value for money (more economically advantageous) than tenders on the line 0A, which in turn will be better value for money than tenders on the line from 0 to Tender B.

37. Adding risk and uncertainty to the bids and estimated whole life costs, and subjecting this to Monte Carlo analysis allows the outputs to be expressed as 10%, 50%, and 90% confidence figures. The 10/50/90 percentiles of two bids may overlap, so it is then necessary to have a decision rule, particularly when a 'lowest price' strategy is to be used, to establish if the bids are sufficiently different from each other such that one could be selected as having the lowest cost. Defence Economics and D Scrutiny must always be consulted in such cases.

Sensitivity Analysis

38. It is good practice to test any proposed criterion, weighting, and calculations in a variety of scenarios prior to issue of the Tender Documentation to ensure that various permutations of tenders (e.g. close tenders, abnormally low tenders, low technical scores etc.) do not distort the result or produce unexpected outcomes.

Disclosure

39. Proposals to disclose financial information such as affordability envelopes or budget profiles to industry must be compliant with legal obligations including those of transparency and equal treatment, and.

Assessing Value for Money Through-Life

40. When the Department is considering entering into partnering arrangement at the investment level, or an LTPA, or any form of non-competitive contract, the business case must establish how the continuing value for money will be assessed through the life of the agreement or contract. Clear performance targets must be established, against which industry's performance will be assessed.

41. Details should be provided in the business case of the regular reviews, targets, and quality standards that will be used to assess and manage industry's performance. A range of measures should be adopted to ensure through-life value for money is achieved in non-competitive, partnering arrangements. This is discussed in the paragraphs below:

A robust "should-cost" benchmark model

42. This can be built up on the basis of input quantities and rates using data available about the methods of delivering the design or service anticipated. Additionally a "top down" check can be carried out, comparing the total cost with that of the nearest similar projects.

Transparency

43. Transparency of contractor data needs to support three different activities, all being part of through life VFM:

- a. checking that costs are genuine
- b. undertaking activities designed to predict outturn costs and highlight potential overruns or risk crystallisation
- c. controlling and managing costs, or verifying the contractor's cost management activities.

44. The project team and the contractor should agree the data set that is needed for fulfilling the three requirements above. Amounts must be properly allocated to the contract, and regular checks will ensure that the coding remains accurate. The project (or business) open books need still to reconcile to the primary books of the contractor, and periodic reconciliations checked. Ability to drill down to task and related cost lines should exist – these need not be reported regularly, but should be accessible. Open book should not be regarded as purely about financial information. Activities drive costs and therefore records relating to activities should also be part of the transparency, e.g., risk registers, schedules, performance evaluations, meeting minutes.

45. Open book reviews need to go hand-in-hand with the performance monitoring and intervention regime. It will need to work through the supply chain and identify achievement against performance targets for individual subcontractors.

Robust cost control and cost and programme management regime

46. Using the transparency of the open book arrangements agreed, the project team should interface with contractor systems and controls to ensure it can interrogate the project and the cost drivers. Project teams need to be able to challenge the cost structure and have levers to ensure that the contractor fixes problems with cost. The cost management and control system as a whole needs to be assured by the project team at the outset and on a continuing basis.

47. For a business or sector, the equivalent would be along the lines of a robust business plan jointly agreed and annually updated by the project team and contractor, verified by the project team against industry best practice, with targets and milestones and a measurement regime.

Fallback options and commercial levers

48. The business case should provide details of costs and mechanisms for an exit strategy, should the partnering solution fail for any reason. It should identify in the case of investment decisions, the mechanisms in place to limit increases in price at the renegotiation points. Structures which tie the project team to the contractor, such as punitive termination arrangements or lack of freedom to consider non-sovereign contractors, limit the availability of fallbacks and thereby of commercial levers.

Incentive payments

49. Incentives form a key part of maintenance of value for money. They can include gainshare arrangements; i.e. shares of savings against current baseline, or shares of both

gain and pain against an agreed target of savings or improvements. Incentive payments should be made for challenging achievements, rather than merely stripping out existing inefficiencies, i.e. a target is preferable to a gainshare below current levels, which is left as optional.

Governance and assurance provisions

50. Arrangements need to be in place to keep the long term contract robust and challenging. If the parties are working well together, then a comfortable and non-challenging relationship may arise. Boards of governance, supported by independent assurance that all control and monitoring mechanisms are working appropriately are needed. A key element in the governance of the partnering arrangement will be regular evaluation, as described in Part 2, Chapter 7.

51. A plan for future project evaluation must be included within the business case at each approval point. The Trade Unions may have valuable contributions to make when undertaking evaluations and their views must always be sought.

Novel Financing

52. Consider, for example, a proposal that involves sale of a property portfolio to a private contractor, who then contracts to provide office services to the public sector using the assets. An apparent saving may be secured by allowing the initial transfer of the ownership of the assets to go through for a peppercorn payment in return for a reduction in the unitary fee charged for provision of the office services. However, such arrangements must demonstrate value for money, in addition to the potential budgetary benefits.

53. Such an arrangement involves an implicit loan of the value of the properties to be repaid over the course of the service contract. The arrangement may appear attractive to both parties because the contractor's cost of funds may exceed by a significant margin the public sector standard Discount Rate. However, in such a case it is important to appraise:

- a. The implicit risk that remains in the public sector as a consequence (e.g. the default risk on the implicit loan should the contractor sell assets and then fail, or should the public sector charge on the assets prove inadequate);
- b. The fact that the private contractor's incentive to deliver good service is weakened precisely to the extent that they have effectively received payment in advance.

9 Non-Market Impacts & Sustainable Development

The valuation of non-market impacts is a challenging but important element of appraisal, and should be attempted wherever feasible and appropriate. This chapter outlines techniques on how to value non-market impacts, and some typical applications such as health benefits, prevented fatality, design quality, the environment and distributional impacts. These approaches can be complex but are equally as important as market impacts.

In the future the delivery of Defence capability will be increasingly threatened by interlinked environmental, social and economic challenges such as climate change, natural resource depletion, energy security, water scarcity and population growth. Investment appraisals must, therefore, make appropriate allowance for sustainable development issues such as the effects of energy use, Greenhouse Gas (GHG) Emissions, and the effects of climate change.

Non-Market Impacts

1. The valuation of non-market impacts is a challenging but important element of appraisal, and should be attempted wherever feasible and appropriate. Where market values are not available for an identified cost or benefit, there are a number of approaches to attributing a value for inclusion in an appraisal, the most commonly used of which are outlined below.

Willingness to Pay and Willingness to Accept

2. The preferred method of valuation is to simulate the market by estimating the 'willingness to pay' (WTP) or 'willingness to accept' (WTA) a project's outputs or outcomes. Willingness to pay for a little more of a service is a reflection of the value placed by consumers on an increment of that service. The amount consumers are willing to pay depends to a large extent on the levels of income available to them, so valuations are usually obtained by averaging across income groups.

3. The quantification of potential social, health or environmental impacts normally requires an alternative approach to valuation. Techniques to establish money values for this type of non-market impact generally involve the inference of a price, through either a revealed preference or stated preference approach²⁰.

Boundary Values

4. "Willingness to pay" and "willingness to accept" are not practical methods for valuing defence benefits in MOD appraisals, as the public is disconnected from the costs and benefits of defence, and so cannot make informed judgements on this issue.

²⁰ For more information see Treasury Green Book

5. The 'boundary value' concept attempts to circumvent this problem by treating the government as the prime consumer of defence capability. Assuming that MOD decisions are made on a rational basis using all available information, inferences can be made from these choices as to the implicit minimum value of the benefit to society they are expected to generate.

6. For example if the MOD procures a military system with a discounted Whole Life Cost (WLC) of £30Bn, then it can be inferred that the benefit of that system expressed in discounted monetary terms must be equal to or greater than £30Bn. Thus this figure represents the lower, "boundary value" of the expected benefit the MOD believes that system will deliver.

7. In order to be of use in the Investment Appraisal process these boundary values need to be expressed in discounted terms as Net Present Values (NPVs). This arises from the fact that the timing of the incidence of benefits and costs arising from a project may not coincide.

8. For example, when procuring a new piece of equipment there is commonly an initial phase for development and manufacture. During this period the project generates costs but delivers no benefits. The benefit is only realised once the system enters into active service.

9. An example of an area in which the "boundary value" can be useful is in considering the trade-off of capabilities between existing projects. When one project impinges on the effectiveness of another, the "boundary value" of the latter can be used to arrive at some monetary measure of capability loss.

10. The key assumption we make in this form of analysis is that the decisions are made independently. For example, the MOD procures a new aircraft (decision 1) but some years down the line puts in place a project which will reduce the capability of that aircraft (decision 2). It is assumed that decision 1 was made without foresight of / any reference to decision 2. This means that the boundary value derived from the project's WLC is completely independent from the later decision.

11. Given the potential complexity of the issues relating to the implementation of this concept, Defence Economics should be consulted before any attempt is made to incorporate a "boundary value" argument into an Investment Appraisal.

Example

TOPMAST is a personnel project whose strategic goal is to improve the manning rates for the new naval platforms coming into service over the next decade²¹. Currently, technological limitations mean that legacy platforms can only spend 220 days per year on active deployment with the remainder spent in port for maintenance etc. New platforms coming into service in the near future however, will be capable of active deployment for up to 300 days per year.

The manning systems currently in place cannot deliver 300 days active deployment per year without a prohibitive increase in personnel. The TOPMAST programme aims to solve this problem with a moderate increase in personnel and a change in manning patterns to

21 Figures used are hypothetical and for illustrative purposes only

free up additional resources. A key consideration is thus; what is the value of unlocking the additional capability from these new platforms coming into service?

Let us assume that the discounted WLC of a new fleet of naval platforms is estimated to be £10bn. When the decision to procure this system was made, it was done so under the assumption that the full 300 days of active deployment would be delivered. Given that the platform will only have value when on deployment, it follows that the £10bn figure represents a lower bound on the value of the platform, conditional on it being on active service for 300 days per year.

We make the assumption that the decisions to acquire the platform and to implement TOPMAST are completely independent allowing us to apportion the value of the platform over its active service. Without TOPMAST only the current 220 days service will be delivered, this represents an over 25% loss in terms of the platform's potential deployment.

It follows then that the opportunity cost of not implementing TOPMAST is approximately 25% or £2.5bn worth of the whole life value of the project. Thus if the cost of TOPMAST is small relative to this economic benefit the argument weighs in favour of implementation.

Valuing Time

12. Within central government, the Department for Transport's (DfT) approach to valuing time in the appraisal of road schemes and other projects is well established.²² This approach uses different values for 'employers' time and 'own' time (or working and non-working time).

13. The value of employees' time-savings (working) is the opportunity cost of the time to the employer. This will be equal at the margin to the cost of labour to the employer: the gross wage rate plus non-wage labour costs such as national insurance, pensions and other costs that vary with hours worked.²³ This approach is often used in the appraisal of relocation/location decisions where time is "lost" when traveling to and from meetings at different locations.

Cost benefit analysis in support of ALARP decisions

14. ALARP is short for 'as low as reasonably practicable', which involves weighing a risk against the trouble, time, and money needed to control it. Thus, ALARP describes the level to which Health and Safety legislation expects workplace risks to be controlled.

15. In many cases 'reasonably practicable' can be determined by reference to existing 'good practice'²⁴ that has been established by a process of discussion with stakeholders to achieve a consensus about what is ALARP.

16. In circumstances where established good practice does not exist, is out of date or the situation is complex and the relevance of individual good practice is questionable, the decision making process on risk reduction is less straightforward.

²² See DfT website for additional guidance: <http://www.dft.gov.uk>

²³ 6 DTI uses 27 per cent as an adjustment for non-wage labour costs, while HSE uses 30 per cent. See Labour Cost Survey (LCS) 1992

²⁴ For a definition and wider explanation of "relevant good practice" see HSE website (www.hse.gov.uk)

17. Cost benefit analysis (CBA) aids the decision making process by giving monetary values to the costs and benefits and to enable a comparison of like quantities. The analysis can help make an informed choice between risk reduction options.

18. A CBA cannot form the sole argument of an ALARP decision nor can it be used to undermine existing standards and good practice. Given some of the complexities associated with ALARP considerations, Defence Economics must always be contacted prior to any ALARP CBA being conducted.

19. In a standard CBA, the usual rule applied is that the measure should be adopted only if the benefits outweigh costs. However, in ALARP judgments, the rule is that the measure must be adopted unless the sacrifice is grossly disproportionate to the risk. Therefore, costs can outweigh benefits and the measure could still be reasonably practicable to introduce. The extent to which costs can outweigh benefits before being judged grossly disproportionate depends on factors such as how big the risk is to begin with.

20. Put simply if;

$$\frac{\text{Costs}}{\text{Benefits}} > 1 \times \text{DF}$$

Where DF is the 'disproportion factor', then the measure can be considered not worth doing for the risk reduction achieved. DFs that may be considered gross vary from upwards of 1 depending on a number of factors including most importantly, the baseline risk in terms of the magnitude of the consequences and the frequency of realising these consequences.

21. As part of the ALARP case, the analysis should justify an appropriate DF. Defence Economics must be consulted for advice on what an appropriate DF should be.

22. The application of ALARP principles are not relevant in the cases of rescue and conflict. With rescue, intervention is an ethical imperative which respects the equal social value for all potential victims. Rescue thus demands disregard of budgetary and resource considerations. Taking account of costs and benefits of consequences or side impacts of lifesaving interventions is also inappropriate (unless these involve putting others at significant risk of hazards that would warrant rescue). In conflict, operational considerations are paramount though these would naturally include the minimalisation of casualties. In the majority of equipment projects, this is captured in Operational Effectiveness analysis, which would feed into the eventual COEIA (see Part 2, Chapter 2).

Costs

23. All relevant costs should be included such as: the costs of installation, operation, training and additional maintenance. Lost production must include only non-recoverable costs. The costs considered should only be those necessary and sufficient for the purpose of implementing the risk reduction measure. Any savings as a result of the measure such as reduced operational costs or reduction of damage should be offset against costs as they reduce the overall cost of implementing the measure.

24. The analysis must justify the probability and impact associated with each risk.

Benefits

25. All benefits of implementing a health and safety improvement measure must be considered. For example, a risk reduction measure identified for one type of accident may reduce other risks as well. Benefits should include the reduction in risk to members of the public, to workers and to the wider community, in accordance with the values outlined in the Table below (source: hse.gov.uk).

Cost to society per case – average appraisal value estimates for 2010/11 for all workers (2010 prices)			
	Non financial human cost (rounded)	Financial cost (rounded)	Total cost (rounded)
Workplace fatal accidents	1,084,000	481,000	1,565,000
Reportable injuries	11,500	6,400	17,900
Minor injuries	30	300	330
Ill health	8,700	7,600	16,400

26. These estimates are based on measuring a typical individual's willingness to pay (WTP) for a reduction in risk or death (or their willingness to accept a new hazard and the ensuing increased risk). The elements relating to injuries and lost output may be far higher amongst highly trained MOD personnel. It is legitimate to include training investment as an addition to the WTP figure. In some cases, this could increase the baseline value of a prevented fatality (VPF) from around one million pounds to as high as several million pounds. Equipment losses can also significantly increase the VPF figure in MOD, again by several million for operations using significant amounts of equipment.

Discounting

27. Future health and safety benefits should not be discounted at rates greater than 1.5% in real terms. Future costs and cost savings should be discounted at a rate no less than 3.5% in real terms.

Sensitivity

28. The analysis should be shown to be robust by appropriate sensitivity analysis. In particular, the results of any CBA associated with major accident hazards will be subject to uncertainty owing to the need to estimate how severe and how often the accidents occur. By their nature these accidents are rare but when they do happen, they can have high consequences.

Example

An explosion in an MOD owned munitions depot would lead to 20 fatalities and 100 reportable injuries.

The probability of this explosion occurring has been estimated at 1×10^{-5} per annum, which is 1 in 100,000 per annum, and the plant has an estimated life of 25 years.

There are two proposals available. Proposal 1 costs £128,810 and reduces the risk of an explosion to 1×10^{-8} per annum. Proposal 2 eliminates the risk completely and costs £150,000.

For simplicity, no account is taken of discounting or inflation.

The benefits of Proposal 1 are calculated as follows:

		Value (£,2010)		Probability		In service life of depot	Benefit (£)
Fatalities	20 x	1,565,000	x	$(1 \times 10^{-5} - 1 \times 10^{-8})$	x	25 =	7,817
Reportable injuries	100 x	17,900	x	$(1 \times 10^{-5} - 1 \times 10^{-8})$	x	25 =	447
Total benefits							8,264

The sum of £8,264 is the estimated benefit of reducing the risk of the major accident explosion at the depot, on the basis of the avoidance of casualties. In this case, the DF will reflect that the consequences of such an explosion are high and a DF of 10 is considered appropriate. Thus, it might be reasonably practicable to spend somewhere in the region of £82,640 ($10 \times £8,264$) to reduce the risk of the explosion.

The benefits of Proposal 2 are calculated as follows:

		Value (£,2010)		Probability		In service life of depot	Benefit (£)
Fatalities	20 x	1,565,000	x	1×10^{-5}	x	25	7,825
Reportable injuries	100 x	17,900	x	1×10^{-5}	x	25 =	448
Total benefits							8,273

In order to determine whether the additional cost of Proposal 2 is reasonably practicable over and above Proposal 1, we use our ALARP equation:

$$\frac{\text{Costs}}{\text{Benefits}} > 1 \times 10 \quad \rightarrow \quad \frac{(150,000 - 128,100)}{(8,273 - 8,264)} = 2,433 > 10$$

Thus, the additional cost to benefit ratio of eliminating the risk over and above Proposal 1 is 2,433, which (assuming a DF of 10) means Proposal 2 is not worth undertaking.

Valuing Health Benefits

29. Health impacts are rarely a question simply of lives lost or saved. In policy areas that affect mainly health, an alternative approach is often used, to take account of changes in life expectancy (including expected life years where lives are lost or saved), and changes in the quality of life. This approach is known as the quality-adjusted life year (QALY).

30. The EuroQol instrument provides a simple and consistent framework for measuring general health and deriving QALY values and is the most commonly used measure of health benefits in Europe. It weights life expectancy for health-related quality of life over time.

31. The comparison of health interventions may reveal the impact of different factors on clinical effects. For example, working out the relationship between dosage and response of a particular medicine is a necessary prior step to properly valuing a policy for the provision of that medicine. In some cases, such as when the benefits of an intervention are measured in 'natural' units (e.g. reduced incidence of a disease or lower blood pressure rates), it may be appropriate to undertake an appraisal on the basis of its cost effectiveness.²⁵

32. It is difficult to determine whether a health programme should be funded, or how large it should be, without first allocating a monetary value to the projected health gains. Valuation is also important when health impacts are to be weighed against non-health impacts. There are a number of techniques available, including undertaking a survey to estimate an individual's WTP for certain health benefits.²⁶ Once WTP is known, appraisers can compare the marginal benefits of an intervention against its marginal costs.

33. An example of a broad approach to estimating acute health impacts is set out below.²⁷

Measuring short term health benefits associated with reductions in air pollution²⁸

A five-step approach to valuing health impacts

1. Estimate the annual average concentration of pollutants and resident population in each 1km grid square of the country.
2. Assign the baseline level of the given health-related and pollution affected events to each grid square e.g., daily deaths, hospital admissions for the treatment of respiratory diseases.

²⁵ It is also possible to appraise a proposal on the basis of its 'cost utility' if there is an appropriate measure of the benefit of an intervention in terms of human welfare

²⁶ The interim Interdepartmental Group on Costs and Benefits (IGCB) report, '*An Economic Analysis of the National Air Quality Strategy Objectives*' provides an example of how to conduct an economic analysis including health benefits.

²⁷ Further guidance on the assessment and valuation of health impacts is given in the Department of Health's (DH) '*Guidance on Policy Appraisal and Health*' (1995) and '*Evaluation of Health Technologies for Use in the NHS: Good Practice Guidelines*' (1999). HSE guidance on the valuation of health impacts is included in GAP23, '*Regulatory Impact Assessment – Policy Appraisal*', June 2002.

²⁸ See *An Economic Analysis to Inform the Review of the Objectives for Particles Air Quality Strategy* available on the Defra website (<http://www.defra.gov.uk>).

3. Combine the data from (1) and (2) and apply a dose-response function linking pollutant concentrations with the relevant effects. Dose-response functions are expressed as a percentage increase in the baseline rate of health outcome per unit concentration of pollutant. Three outputs can be derived:

The current effect on health of the relevant pollutant per grid square;

a. The benefit to health per grid square produced by the fall in concentrations of air pollutants expected to occur;

b. The benefit to health produced by reducing the concentration of pollutants in each grid square, in accordance with the proposed policies which aim to meet the objectives.

4. Sum the results obtained in (3) to estimate the total reduction in the number of cases of each health effect (which has an accepted dose-response function) associated with meeting or approaching the objectives.

5. Apply monetary values for each health effect to transform quantitative estimates into monetary estimates.

Valuing Design Quality

34. Design quality is an important element of all public sector building projects and should be assessed during appraisal. Limiting property valuation to traditional methods without consideration of the costs and benefits of design investment can distort the decision making process. Good design will not always result in the lowest initial capital cost. However, over the period of the contract a higher initial investment can, when expressed as a discount value, result in the lower whole life costs.

35. The benefits of good design include:

a. Simplification and savings in cost, by ensuring that capital costs are competitive and that savings can be achieved on running costs;

b. Increased output and quality of service through enhancement of the environment in which a service is provided; and

c. Staff recruitment and retention.

36. Where good design has a direct economic impact, such as staff retention or patient recovery times, it may be possible to calculate the costs and benefits directly. However, it is often difficult, if not impossible, to calculate the monetary value of many of the benefits of good design, such as civic pride, educational achievement or user experience. In such instances, it may be necessary to use contingent valuation or a similar technique. For smaller projects, where contingent valuation may prove too complicated, research studies can help with comparisons and benchmarking to ensure good design is accounted for.

37. Detailed guidance on evaluating and delivering design quality can be found in:

a. The Value of Good Design, Commission for Architecture and the Built Environment (CABE)

b. Achieving Well Designed Schools Through PFI, CABE

c. Better Civic Buildings and Space, CABE

d. Treasury Guidance Note 7: How to Achieve Design Quality in PFI projects

- e. Improving Standards of Design in the Procurement of Public Buildings, CABE/OGC
- f. The CABE website (<http://www.cabe.org.uk>)

Sustainable Development

38. To ensure the continued delivery of effective and efficient capability, Defence must improve its resilience by adapting to a number of inter-linked environmental, economic, and social threats, and by playing its part in mitigating them. This will have significant benefits for Defence. For example:

- a. Reduced reliance on fossil fuels in theatre presents us with a significant opportunity to reduce the amount of fuel that has to be transported to the front line; a costly, risky and logistically resource intensive activity;
- b. Considering issues such as the effects of climate change and resource depletion/availability in our equipment, infrastructure and policy planning now will cost less than trying to adapt in the future;
- c. Using less resources, energy, fuel and water and producing less waste will save money across Defence;
- d. Developing positive relationships with local communities in the UK and overseas can increase support for Defence, generating favourable conditions in which to conduct our business, as well contribute to the success of military operations.
- e. Remaining compliant with legislation will protect the reputation of Defence, as well as avoid financial consequences such as clean-up costs.

39. Strategic direction for MOD's sustainability programme comes from the Sustainable Development Strategy which sets out the Sustainable Development (SD) targets, as part of wider Government targets to which MOD is a key contributor given its size and spend. The strategy requires that sustainability is embedded throughout Departmental processes, including decision-making, to ensure that we take full account of the environmental and social impacts of our decisions alongside other criteria.

40. Sustainability and environmental impacts should be considered in all projects, programmes, and policies, and included where appropriate. All projects submitted to the Investment Approvals Committee (IAC) must take sustainability and environmental impacts into consideration, and all business cases taken by the Committee must comply with MOD's Sustainable Procurement (SP) policies. In addition, submissions to the IAC must include a statement to show how SD issues have been taken into consideration.

41. Sustainable Procurement (SP) is a process whereby organisations meet their needs for goods, services, works, and utilities in a way that achieves value for money on a whole life basis in terms of generating benefits not only to the organisation, but also to society and the economy, whilst minimising damage to the environment.

Including Sustainability in Investment Appraisals

42. Sustainability needs to be incorporated into the appraisal process when defining the requirement, in determining the option set, down-selecting the option set, and in quantifying the costs and benefits of the short-listed options.

43. When establishing the requirement it is important to ensure it does not compromise the future. In defining the user requirements, consideration should be given to

building performance criteria into the specification to encourage suppliers to provide more sustainable solutions. Examples of appropriate criteria might be: 'minimum 15 miles per gallon fuel consumption' or '10% by value of re-used / reclaimed / recycled materials'. Failure to meet the specification would render a solution non-compliant. Consideration of such criteria would need to be underpinned by assessment of the likely costs and benefits involved, and reference to any binding legislation or Government policy.

Sustainability criteria to consider when estimating whole life costs

44. Whole-life costing is a key tool in obtaining best value for money. For example, energy efficient products often have higher capital costs than less energy efficient products, but this may be more than offset by reduced operating costs. The key is to ensure the IA reflects realistic whole life costs that make allowance for future increases or decreases in real terms.

45. Caution must be exercised to ensure there is no risk of double-counting in the IA. SD factors may already be internalised within costs and benefits normally recognised in investment appraisals; e.g. within the cost of fuel, so there would be no requirement to make any further adjustment to the whole life cost estimate.

Fuel / Energy / Raw Material costs

46. The IA must reflect an estimate of the long-run price, rather than the price at the date the IA is prepared. The key is to reflect the most realistic future price allowing for scarcity and incorporation of arrangements for reflecting social and environmental detriment, for example through higher duties.

47. Guidance from Defence Economics must be sought before commencing any quantitative assessment of fuel (see Part 2, Chapter 5, paragraph 1), energy, and other raw material costs for inclusion in an investment appraisal. They in turn will consult colleagues in relevant other Government Departments as appropriate.

48. Sensitivity analysis is to be undertaken to ensure the recommendation is robust to plausible changes in assumptions.

Equipment / Building / Infrastructure costs

49. Adaptability: e.g. to future climate change will affect the timing, cost, and scale of periodic refurbishment or upgrading. A more adaptable solution may have a longer useful life and residual value than one with more restrictive configuration.

50. Quality: over-design and over-specification may result in more expensive and more regular refurbishments than accepting a lower specification using high quality materials.

51. Operational energy efficiency: this will be reflected in the estimated running costs of equipment or a property, its residual value, and potentially its estimated useful life.

52. Air conditioning: will have a substantial impact in terms of energy use, but may be necessary to achieve a comfortable working environment. Older air conditioning systems will tend to have higher running costs than new systems. Air conditioned buildings

may allow a higher density of personnel to be accommodated than buildings without air conditioning.

53. Pollution: remediation or clean up costs should be included in the final year of the appraisal, or in the year of disposal of infrastructure if earlier.

54. Water: a similar approach to that for fuel and energy costs should be adopted.

55. Waste: should be minimised, and material re-used and recycled where possible.

56. Waste management: allowance should be included for establishing a space for collecting and storing waste material and costs of complying with legislative requirements for waste management.

57. Transport: accessibility of locations to different transport options may influence location decisions, particularly sites that are heavily dependent on private car use. The cost of providing car parking spaces should be compared to provision of alternate transport options. Rationing of and charging for car parking spaces should be considered as part of the IA.

58. Disposal: remediation or clean up costs should be included in the final year of the appraisal, or in the year of disposal of the asset if earlier. The estimates should reflect current environmental legislation, whilst recognising the potential for more stringent legislation to be introduced over time. Disposal costs should be shown explicitly in the appraisal rather than being netted off against any expected proceeds from sale.

Operational support

59. In the context of planning operational support, SD needs to go wider than the natural environment and take account of the long term desired outcome from the operation and how to ensure its achievement is not compromised by short term considerations. For example, options for the delivery of catering in theatre should consider issues such as opportunities for local sourcing, and the overall Government objective including local economic development. Therefore this will not always mean selecting the cheapest catering solution at the expense of local development.

Energy Use and Greenhouse Gas (GHG) Emissions

60. Valuing energy use and greenhouse gasses is vital in order to ensure that full account of changes in energy use and GHG emissions is built into decision making. It is necessary for proposals that have a direct impact on energy use and supply and those with an indirect impact through planning, construction, land use change or the introduction of new products that use energy.

61. The Department of Energy and Climate Change have produced a spreadsheet calculation toolkit designed to convert increases or decreases in energy consumption into changes in greenhouse gas emissions (http://www.decc.gov.uk/en/content/cms/statistics/analysts_group/analysts_group.aspx). This spreadsheet also contains the latest assumptions for carbon values, energy prices, long run variable energy supply costs, emission factors, and air quality damage costs over the 2028 – 2050 period. For many proposals with a relatively modest impact on energy

use and / or emissions, the spreadsheet toolkit will complete all of the calculations required.

62. Where a proposal is likely to require the use of large quantities of imported materials such as steel, concrete or bio fuels some of this material may be from countries without carbon pricing arrangements and so the material costs will not include the cost of the GHG used in their production. Such large scale projects need to identify and include this material at a value which is adjusted to take account of the carbon emission, in such cases guidance should be sought from DECC at (GHGappraisal@decc.gsi.gov.uk).

63. The following paragraphs explain the calculations which are performed by the spreadsheet. A few very large scale (so called non marginal) proposals may be on a scale which would be big enough to affect the long run assumptions for factors such as the marginal cost of energy which underlie the tables provided in the DECC guidance. In such cases the spreadsheet tool and tables should not be used and alternative analysis will be required, guidance on which should be sought from DECC at (GHGappraisal@decc.gsi.gov.uk). Whether the proposal is likely to be 'significant' in this sense is a decision that must ultimately be taken by those responsible for appraising the policy in question, advice may however be sought from DECC at <GHGappraisal@decc.gsi.gov.uk >.

64. A policy that changes energy use will translate into changes in emissions and changes in energy supply. A value for the former is arrived at by converting all emissions into tonnes of carbon dioxide equivalent (paragraphs 65 - 67) and then valuing them using the carbon valuation methodology (paragraphs 68 - 70), whereas changes in energy supply are valued using estimates of the long-run variable costs of energy (paragraphs 73 - 75).

Quantifying Greenhouse Gas Emissions

65. Energy use is converted into a corresponding amount of CO₂²⁹ by multiplying fuel use (in kWh, therm, tonne or litre) by a fuel-specific (and unit specific) marginal emission factor: $\Delta \text{Emissions} = [\Delta \text{fuel} \times \text{Marginal Emission factor}]$

66. Marginal emission factors for electricity and different fuel types are maintained by DECC at:
http://www.decc.gov.uk/en/content/cms/statistics/analysts_group/analysts_group.aspx

The emissions factors will be kept under review and updated as necessary as they are subject to considerable uncertainty in the long-term, particularly in the electricity sector where it is unclear what type/mix of generation will constitute the marginal source of electricity supply.

67. All changes in GHG emissions should be presented in tonnes of carbon dioxide equivalent (tCO₂e). The table below shows the equivalence factors:

²⁹ Prior to 2007, figures for changes in GHG emissions were presented in terms of carbon ©. Any such figures should be converted into units of CO₂e using the conventional conversion factor of 44/12 (e.g. 1 tonne of C emissions is equivalent to 1 x (44/12) = 3.67 tonnes of CO₂e).

Table 1: Emission Factors for converting Greenhouse Gas Emissions into Carbon Dioxide Equivalents

Greenhouse Gas	Greenhouse Gas Global Warming Potential per unit weight
Carbon Dioxide (CO ₂)	1
Methane (CH ₄)	21
Nitrous Oxide (N ₂ O)	310
HFC – 134a	1,300
HFC – 143a	3,800
Sulphur hexafluoride	23,900
Carbon Dioxide as Carbon	3.67

Example

How to use an emissions factor to convert changes in energy use into changes in emissions for appraisal of policy A

An energy efficiency programme is being considered which reduces the use of gas by householders. Gas consumption is cut by 10GWh (10 million Kwh) relative to the “do nothing” option in each year between 2011 and 2020. Table 2 below demonstrates how this change in energy use is multiplied by the appropriate marginal emissions factor to calculate the change in emissions.

Table 2: Calculating changes in emissions

	2011	2012	2013	...	2018	2019	2020
Change in energy use, GWh	-10	-10	10	...	-10	-10	-10
Emissions factor (Natural gas), tCO ₂ /GWh (kgCO ₂ /Kwh)	183.6 (0.184)	183.6 (0.184)	183.6 (0.184)	...	183.6 (0.184)	183.6 (0.184)	183.6 (0.184)
Emissions saving, tCO ₂ (MtCO ₂)	1836 (0.0018)	1836 (0.0018)	1836 (0.0018)	...	1836 (0.0018)	1836 (0.0018)	1836 (0.0018)

Valuing Greenhouse Gas Emissions

68. The changes in GHG emissions derived above, expressed in tonnes of carbon dioxide equivalent, now need to be valued in monetary terms.

69. The EU Climate and Energy Package (December 2008), introduced separate emissions reduction targets for the traded sector (that is those emissions covered by the EU Emission Trading System), and for the non-traded sector (that is those emission not covered by the EU Emission Trading System). The presence of separate targets in the Traded and Non-Traded sectors implies that emissions in the two sectors are essentially different commodities. Changes in emissions which occur in the traded sector are valued

at the Traded Price of Carbon (TPC), whereas changes in emissions in the non-traded sector are valued at the Non-Traded Price of Carbon (NTPC). These traded and non-traded prices are currently different, but will converge, becoming equal in 2030 and subsequently following the same trajectory. This is based on the assumption that there will be a functioning global carbon market by 2030.

70. The traded and non-traded carbon values to be used in economic appraisal period may be found at:

http://www.decc.gov.uk/en/content/cms/statistics/analysts_group/analysts_group.aspx

The Traded Price of Carbon will be updated annually.

Example

How to use the traded and non traded carbon values for option appraisal

An energy efficiency programme is being considered which reduces the use of gas and electricity by householders. UK electricity consumption (traded) is cut by 15GWh while household gas consumption (non-traded) is cut by 10GWh. These are annual differences from the counterfactual “do nothing” option for each year between 2011 and 2050. Tables 3 and 4 show how to value the emission reductions using the new carbon values. These monetary savings can then be discounted in the usual way.

Table 3: Valuing the reduction in traded sector emissions

	2011	2012	2013	...	2048	2049	2050
Change in energy use, GWh	-15	-15	-15	...	-15	-15	-15
Marginal emissions factor (electricity), tCO ₂ /GWh (KgCO ₂ /Kwh)	390 (0.39)	390 (0.39)	390 (0.39)	...	25 (0.025)	24 (0.024)	23 (0.023)
Emissions saving, tCO ₂ (MtCO ₂)	5850 (0.0058)	5850 (0.0058)	5850 (0.0058)	...	380 (.00038)	359 (.00036)	339 (.00034)
Traded carbon price, 2009£/tCO ₂	14.3	14.5	14.7	...	187	194	200
Value of savings, thousand 2009£	84	85	86	...	71	69	68
	2011	2012	2013	...	2048	2049	2050
Change in energy use, GWh	-15	-15	-15	...	-15	-15	-15

Table 4: Valuing the reduction in non-traded sector emissions

	2011	2012	2013	...	2048	2049	2050
Change in energy use, GWh	-15	-15	-15	...	-15	-15	-15
Marginal emissions Factor (electricity), tCO ₂ /GWh (KgCO ₂ /Kwh)	390 (0.39)	390 (0.39)	390 (0.39)	...	25 (0.025)	24 (0.024)	23 (0.023)
Emissions saving, tCO ₂ (MtCO ₂)	5850 (0.0058)	5850 (0.0058)	5850 (0.0058)	...	380 (.00038)	359 (.00036)	339 (.00034)
Non-traded carbon price, 2009£/tCO ₂	14.3	14.5	14.7	...	187	194	200
Value of savings, Thousand 2009£	84	85	86	...	71	69	68

Mapping fuel emissions into traded and non traded sectors

71. Table 5 shows how to map emissions from different fuel types into the traded and non-traded sectors. For example, emissions from gas (not used by large electricity producers) should be included in the non-traded sector whereas emissions from electricity production should be included in the traded sector.

Table 5: Example of attribution of emissions to the traded and non traded sector

Traded (organisation in the EU ETS)	Non Traded
Electricity (all grid electricity is generated by organization in the EU ETS)	Gas and coal for domestic heating
Coal and gas (used in organisations in the EU ETS)	Petrol and diesel used for road transport
Aviation from 2012 onwards	Fuel/oil used for domestic heating

Emissions Embedded in Imported Materials

72. This is unlikely to be relevant to any Defence appraisal except where a very large scale project includes substantial quantities of imported materials such as cement, steel, or bio fuels. In such circumstances Defence Economics must be consulted.

Valuing Changes in Energy Use

73. Changes in energy use, for the purpose of economic appraisal, should be valued at the long-run variable cost of energy supply. More precisely:

Value of energy use = changes in energy/fuel use by type of energy/fuel * long-run variable supply cost of relevant energy/fuel

74. The supply cost reflects the long-term variable cost components of energy supply and therefore excludes costs (such as head office overheads) that will continue to be incurred at the same level in the long run despite marginal changes in energy use. The variable costs exclude carbon costs since these are valued separately, and also exclude taxes and other charges.

75. A reduction in the use of energy saves resources from production through to supply and includes both the economic value of the energy commodity itself and the change in capital costs associated with transmission and distribution. As these delivery costs are likely to vary by end user, variable supply cost values should therefore be specific to the sector in which the savings occur. The variable supply costs for different energy types and end-users can be found in Tables 4 to 9 of DECC guidance. These tables provide projected costs for a central fossil fuel price scenario. Tables 10-29 of DECC guidance provide costs for low, high and high-high fossil fuel price scenarios and should be used to test the sensitivity of the policy appraisal to changes in fossil fuel prices.

76. These estimates of the long-run variable supply costs for different fossil fuel prices should not be considered forecasts, but as estimates to assist in policy appraisal. If costs for different energy types and end users beyond 2050 are required for policy appraisal, values should be taken to be constant at the 2050 level.

Accounting for the UK's Renewable Energy Strategy

77. The EU Climate and Energy Package creates a target proportion of energy consumption which is to be delivered from renewable sources. The target follows a rising trajectory to reach 15% of capped gross final energy consumption by 2020.³⁰

78. Changes in final energy consumption in 2020 (with the exception in most cases of changes in aviation consumption³¹) will change the absolute level of renewable energy supply that the UK is required to achieve. Reductions in energy consumption in 2020 will therefore be associated with an avoided cost of renewables. Similarly, policy measures that lead to renewable deployment in 2020 that is not counted under the Renewable Energy Strategy analysis (to be verified with DECC) would also be associated with an avoided cost. Although there are interim targets for renewable energy to 2020, for the purposes of analysis, it is suggested that only changes in final energy consumption in 2020 are counted as having an avoided cost of renewables to be included in Impact Assessments.

79. Note that the following figures are based on the 2008 Renewable Energy Strategy consultation, which will be updated. There are complications in valuing the avoided costs of renewables through reducing UK final energy consumption in 2020. For example, delivering a MWh of renewable energy in any particular year requires support to investors in the renewable energy plant that continues over a significant period. The Renewables Obligation has been extended to 2037 for this reason. Reduced final energy consumption in 2020 would therefore deliver cost savings for more than a decade.

80. Any reduction in the amount of renewable energy required avoids costs and these should be valued in addition to the savings in emissions and variable energy supply costs from the reduction in energy use.

81. The marginal cost of delivering renewable energy to meet the UK renewable energy target has been estimated to be £120/MWh (in 2009 prices) in 2020 over and above the displaced energy and carbon costs. The target level of renewable energy delivery in 2020 is 15% of final energy consumption. Reducing final energy consumption by 1 MWh in 2020 will reduce the quantity of renewable energy required by 0.15 MWh. This suggests the avoided costs of renewables would be approximately £18/MWh (in 2009 prices) in 2020.

82. For illustrative purposes all changes in final energy consumption should be valued at £18/MWh. Owing to the uncertainty inherent in this figure, the costs and benefits of a policy should be presented both with and without the impact of the policy on the costs to the UK of the renewable energy target. Changes in the level of renewable energy delivered should be valued using the marginal cost of delivering it from other sources: £120/MWh.

³⁰ As defined in the Renewable Energy Directive, the definition of gross final energy consumption (gfec) in the target is capped by setting a maximum value on the level of aviation within gfec at 6.18% of the uncapped level of gross final energy consumption.

³¹ A change in UK aviation consumption in 2020 that leaves the level of aviation consumption above 6.18% of gfec will not have any effect on the level of the renewables target. Changes that bring the level below 6.18% would reduce the target.

Valuing Direct Rebound Effects

83. Policies that save energy (such as insulation) reduce energy bills and increase consumers disposable income, which may in turn lead to greater consumption of energy. This is known as the “rebound effect”.

84. The welfare derived from this increased energy use should be counted as a social benefit within the appraisal. Only the resource and emission savings of the net reduction in energy which results from the energy saving policy should be valued, however.

85. When valuing the welfare benefit of direct rebound affects the full retail price (including tax) should be used. This is based on the assumption that consumers are willing to pay at least the full retail price for the welfare they gain from the increased energy use. For example, if an energy efficiency measure has the technical potential to reduce energy consumption by 100 units and still leave the level of “comfort” unchanged, but the consumer chooses to only reduce consumption by 40 units, then the rebound effect amounts to 60 units of energy and the net change in energy use is 40 units of energy. These 40 units are valued in accordance with the rest of this guidance, accounting for resource cost and emissions savings. The 60 units are valued at the full retail price, as a welfare benefit (i.e. an increase in “comfort”).

86. The spreadsheet tool published by DECC can help with valuing rebound effects. For further information on the rebound effect please contact GHGappraisal@decc.gsi.gov.uk.

Security of Energy Supply

87. A policy that has a major impact on energy consumption or production could affect security of energy supply – i.e. the ability of the UK to meet its energy needs. Quantitative evidence where possible (see below), and a qualitative assessment where not, should be provided to assess the security of supply impact of a policy. This is unlikely to be relevant to most MOD procurement projects but may be relevant to the appraisal of policy options related to energy security. Defence Economics should be consulted in all such cases.

Air Quality Impact

88. Air pollution can generally be defined as airborne chemicals, particulates and biological materials that cause harm to humans or damage the environment. Under this definition, there are three key groups of impacts: adverse health impacts (including mortality and morbidity), immediate environmental impacts (such as acidification and soil eutrophication), and long-term environmental impacts (which include climate change). Air quality policies typically focus on the human health and immediate environmental impacts, while climate change policy focuses primarily on the long-term climate change potential. Given this definition, there are clear links between climate change mitigation policies and air quality policies. Though the majority of overlaps are mutually beneficial i.e. a policy option designed to reduce CO₂ will also reduce other air pollutants (and vice versa for air quality policies), this is not always the case; in some cases, trade-offs will exist.³²

³² Information on the potential synergies and trade-offs between climate change mitigation and air quality can be found in the 2007 Air Quality Environment Group (AQEG) report “Air quality and climate change: a UK perspective”.

89. To help realise the synergies and minimise any trade-offs, policymakers should build the air quality impacts of their policy into their appraisal process, where possible, using monetary values. The Interdepartmental Group on Costs and Benefits (IGCB), a Defra-led panel of experts, has developed a number of monetisation methodologies to aid such policymakers, which include:

- a. Where any policy is expected to reduce air quality below national obligations, then the abatement cost of restoring compliance should be factored into the appraisal. This should be undertaken through an estimation of the cost of offsetting measures (the “abatement cost” approach).
- b. For any policy where there are minor, air quality impacts of below £20m or lasting less than 20 years, an online calculator can be used to monetise impacts (the “damage costs” approach)³³:
 - ii. Where the change in emissions arising from the policy is known, use Damage Costs Calculator, which relates emissions to monetary values.
 - iii. Where the change in emissions arising from the policy is not known, use the Activities Costs Calculator, which links a wide range of actions and technologies with the associated level of emissions generated that are then valued monetarily.

90. Air quality, as with most environmental assets, is subject to a number of major threshold and equity factors, which are protected through the establishment of minimum standards on ambient concentrations, emissions and exposure. These standards are delivered through national and international obligations covering these areas. To reflect the importance of these standards, any policy, programme or project which is expected to result in non-compliance should estimate and cost the necessary measures to restore compliance. This approach is known as the “abatement cost” approach.

91. The impact pathway approach follows the source of the emission to its dispersion in the atmosphere, and the resultant exposure to estimate a range of end points (such as health impacts) that are valued. Impacts therefore vary based on a range of considerations (such as dispersion and toxicity) that arise from differences in geographical location and population exposed. At present, this approach has been used to estimate the impact of four different air pollutants: nitrous oxide (NO_x), sulphur dioxide (SO₂), ammonia (NH₃) and particulate matter (PM₁₀).

92. “Damage costs” are based on the impact pathway approach, but have been calculated using a range of representative emissions in order to estimate an average marginal effect for each additional tonne of gas introduced into the atmosphere. These primarily value health impacts,³⁴ though non-health impacts are also included.

³³ For further information on air quality impacts, please contact igcb@defra.gsi.gov.uk or visit <http://www.defra.gov.uk/environment/quality/air/airquality/panels/igcb/pathway.htm>. <http://www.defra.gov.uk/environment/quality/air/airquality/panels/igcb/tools.htm>.

³⁴ Health impacts: Morbidity and mortality impacts used in the model are based on recommendations by the Committee on the Medical Effects of Air Pollution (COMEAP). Health impacts evaluated in the model are linked to incidences of respiratory or cardiac disease, but do not include others where the evidence is less robust, for example, long-term exposure effects or increased likelihood of asthma in children.

Wider Environmental Impacts

93. Many policies can have incidental but significant impacts – both positive and negative - on the wider environment beyond GHG emissions and the air quality impacts discussed above. Landscape, biodiversity, noise, water quality and quantity, and flood risk all need to be considered in appraising policy options.

94. In many cases there are ancillary benefits to reducing our dependence on fossil fuels such as improved air quality covered earlier. Other climate change mitigation policies may risk damaging the natural environment. It is important to include these impacts in analysis to ensure the most cost effective approach is being taken.

95. While impacts on the environment often do not have any market prices, it is important to try and use evidence on non market values attached to environmental impacts where feasible. There are different methodologies for obtaining monetary values resulting from change in the environment.³⁵ This enables environmental impacts to be valued on a consistent basis with other financial costs and benefits.

96. Where the expected policy impact on the environment is significant, an ecosystem services framework³⁶ can aid comprehensive analysis of the impacts. This methodology provides a broader framework for considering all the environmental impacts of a policy and identifying the economic end points that can be valued.

97. Defra has produced detailed guidance on assessing wider environmental impacts at <http://www.defra.gov.uk/environment/index.htm>. This includes a checklist of questions on wider environmental impacts and a step by step guide to how to go about assessing, quantifying and valuing any environmental changes. Assessing the environmental impacts of Defence projects, programmes, and policies is a complex area. However, it is important that these impacts are included in appraisals where appropriate and taken into account in decision making. Defence Economics should be consulted for further advice.

Effects of Climate Change

98. Policies, programmes or projects may be directly or indirectly affected by a changing climate. It will be particularly important to consider the risks and effects of climate change if a policy, programme or project:

- a. Has elements affected by the weather and climate, including variability and extremes, and assumes a stable climate;
- b. Has long-term lifetimes, implications or implementation periods;
- c. Involves significant investment or has high value at stake;
- d. Provides or supports (critical) national infrastructure;
- e. Involves decisions with significant irreversible impacts;
- f. Has significant interdependencies with other Government activities or the wider economy; or
- g. Addresses contingency planning or business continuity needs.

³⁵ For more details on environmental valuation methods, see DEFRA web page on tools for environmental valuation (currently under construction).

³⁶ Ecosystem services are defined as services provided by the natural environment that benefit people. For more details, see “An introductory guide to valuing ecosystem services”, Defra (2007): <http://www.defra.gov.uk/environment/policy/naturalenviron/using/value.htm>

This is relevant to major Defence acquisition programmes, where the capability may have to operate in a wide variety of geographical locations and climatic conditions, and is likely to be in service for a long period of time.

99. A risk assessment should be made of how climate change could affect a policy, programme or project. The depth of the assessment should be proportionate to the costs, benefits and risks involved. The extent to which climate change will affect an activity depends on the vulnerability and adaptive capacity of the activity:

Vulnerability is the extent to which an activity is susceptible to the effects of climate change, including climate variability and extremes. It is context specific, and may depend on thresholds. For example, temperatures above a certain level may damage road surfaces. However, a road surface in direct sunlight is more vulnerable to higher temperatures than a road surface in shade.

- a. *capacity* is the ability to adjust to climate change risks (including climate variability and extremes). This will be constrained by factors such as the information available, and the incentives individuals and organisations face.

100. Risk assessment should take a structured approach. Initial screening should focus on identifying potential climate factors that may pose a threat (or opportunity), and how these could affect the activity or capability. Once these are identified, more detailed risk analysis should be undertaken to explore how the effects of climate change are transmitted and the non-climate factors that enhance or diminish these effects. The aims of the activity or capability will need to be defined clearly enough to allow analysis, particularly for deriving forecasts in terms of parameters that affect the activity or capability.

101. Risk assessment should consider direct and indirect effects. Many activities or capabilities will be directly influenced by climate change, because their objectives or elements of their design and operation are dependent on climatic factors. Failure to allow for projected changes in climate may lead to significant future costs or missed opportunities. It could also have an adverse impact on operational effectiveness. Where an activity or capability is not directly affected by climate change, it could still be affected by changes in other areas and sectors. For example, the impact of climate change on sea levels could affect the location and access to harbours.

102. Important factors to be aware of include:

- a. Timing. Particular attention should be paid to activities that have long-term time horizons, life-times, or implications;
- b. Thresholds. Threshold effects may exist where risks become particularly intolerable, and these may depend on other activities or the wider economy;
- c. International effects. Events elsewhere in the world triggered by climate change could have effects on activities that operate solely within the UK; and flexibility. Given uncertainty over the future climate, decisions that would be difficult or expensive to revise in future should receive additional scrutiny.

103. Taking action to reduce risks or take advantage of opportunities from climate change is called **adaptation**. Adaptation will contribute to sustainable development.

104. Adaptation measures should be aimed at adjusting an activity or capability to account for the effects of climate change, and they should be flexible.

105. Uncertainty over the future impacts of climate change means the ability to use and value flexibility is critical. Real Options Analysis provides a framework to incorporate the uncertainty of climate change and the value of flexibility into decision making.

Real options analysis

106. A “Real Option” is an alternative or choice that becomes available through an investment opportunity or action. For example, designing an activity with the flexibility to upgrade in the future provides an option to deal with more (or less) severe climate change. Real Options Analysis recognises that information about uncertainty changes over time (for example, from learning or research). With sufficient flexibility the activity can be amended in the light of new information. But this flexibility does not detract from performance if it is not needed. When the value that this flexibility creates is not incorporated, the “true” value of the options Net Present Value (NPV) will be systematically underestimated.

107. A Real Options approach (See Part 2, Chapter 10) will be particularly suitable for policies, programmes or projects which have three core features: uncertainty, flexibility, and learning potential.

108. Uncertainty surrounding the effects of climate change highlights the importance of flexibility as a part of an adaptation strategy. Where flexibility is limited, the benefits of acquired information cannot be realised.

109. Flexibility can be defined as the ability to respond to unforeseen changes e.g. energy production from renewable resources, policies introduced to reduce congestion and discourage use of private transport, or water conservation technology in response to climate change. Flexibility to respond to new information can therefore be valuable, although waiting for new information should not be used to justify delaying action.

110. A decision tree can be used to qualitatively map out and understand the sequence of actions, decision points and events along an activity’s path. The tree should consider the range of options available (now and in the future), how information is likely to be acquired, and should incorporate monitoring and evaluation of progress.

111. For a more quantitative real options analysis, streams of costs and benefits should be compared over time and discounted to generate an NPV and account for the flexibility in the structure of the activity. This should build on the qualitative decision tree analysis, populating the tree with costs, benefits and probabilities associated with different options. Sensitivity analysis should also be used to examine the implications of alternative climate change scenarios.


112. Further guidance on the application of real options should be sought from Defence Economics.

Example

Consider a project to protect a munitions storage facility against the impacts of flooding as a result of climate change. There are two options: invest in a flood protection wall; or invest in a wall which has the option to upgrade in the future.

There is assumed to be an equal probability of high or low climate change impacts in the future. The standard wall costs £75, and has benefits of £100 from the reduced effects of flooding on the munitions site. The upgradeable wall costs £50, with the upgrade costs being £50. The upgradeable wall would give benefits of £200 from reduced effects of flooding, i.e. upgraded wall performs better in the event of a flood than £75 wall.

The information about expected values can be set out in a decision tree:



Expected Value (EV) of investing in the standard wall (for simplicity, no discounting is undertaken in this example):

$$EV = (0.5 \times 25) + (0.5 \times -75) = -25$$

For the upgradeable wall, if the impacts of climate change are low, then upgrading is not justified as the payoff is negative (-50). Since the investment costs of the upgrade under this circumstance are not realised in practice, they are not incorporated in the EV calculation. The EV of investing in the upgradeable wall is:

$$EV = (0.5 \times 150) - 50 = 25$$

Flexibility to upgrade in the future is incorporated in the EV calculation and therefore, the best value for money option is to purchase the upgradeable wall with the option to switch in the future.

Distributional Impacts

113. 'Distributional impacts' is a term used to describe the distribution of the costs or benefits of interventions across different groups in society. Proposals might have differential impacts on individuals, amongst other aspects, according to their:

- a. Income;
- b. Gender;
- c. Ethnic group;
- d. Age;
- e. Geographical location; or
- f. Disability.

114. The impact of a policy, programme or project on an individual's well-being will vary according to his or her income; the rationale being that an extra pound will give more benefit to a person who is deprived than to someone who is well off. In economics, this concept is known as the 'diminishing marginal utility of additional consumption'.

115. Broadly, the empirical evidence suggests that as income is doubled, the marginal value of consumption to individuals is halved: the utility of a marginal pound is inversely proportional to the income of the recipient. In other words, an extra £1 of consumption received by someone earning £10,000 a year will be worth twice as much as when it is paid to a person earning £20,000 per annum.

116. The relative prosperity of a household affected by a proposal is determined not only by its income, but also by its size and composition. For example, a single person on £100 a week is better off than a couple on £100 a week.

117. Other distributional issues may also arise, and should be considered during appraisal. A proposal may have differing impacts according to age, gender, ethnic group, health, skill, or location. The starting point for assessing distributional impacts is identification, i.e. working out who and what groups will be affected.

118. In the main, it is not appropriate to consider distributional implications of each option in MOD Investment Appraisals. However, if proposals involve significant redundancies, explicit adjustment for distributional implications may be required, as the individuals receiving the redundancy payment may be different income groups. In such instances, Defence Economics should be contacted for advice.

10 Real Options

Defence procurement decisions typically involve the MOD incurring substantial upfront costs, which cannot be recovered in the event that a project is cancelled or is deemed to have failed. This can create problems in an environment characterised by significant technological challenges and a continually evolving user requirement in response to the changing threat. In such an environment, decision makers understandably place a premium on maintaining as much flexibility as possible.

Introduction

1. The standard 'Investment Appraisal' approach involves capturing all of the costs and benefits associated with a project and then discounting them to obtain its overall Net Present Value (NPV). Implicit in this approach is a static one-time decision making process, which means that although the costs and benefits associated with a particular decision may be subject to uncertainty; once a decision has been made it is taken as given.

2. Although this method is more than adequate for evaluating a wide range of investment decisions, it has been demonstrated that it systematically undervalues approaches which allow for decisions to be altered or reversed in response to changing conditions in an uncertain environment. In these circumstances, Real Options Analysis can add value because it provides a framework for quantifying whether the cost of additional flexibility in a project represents value for money (by capturing it explicitly within the project's NPV).

3. Real Options Analysis theory applies the concept of Financial Options to real or physical assets. Financial Options essentially allow a trader to enter into an agreement in which they have the *right but not the obligation* to buy or sell financial assets at a future date at a pre-determined price known as the *Strike Price*. The trader pays a fee (the *Option Cost*) to be able to have this option guaranteed at or up to a certain point in the future. The option acts as a form of insurance against the uncertain conditions prevailing in the financial asset market.

4. An example of Real Options Analysis in practice is the Carrier Variant of the Future (CVF), which had an adaptable design allowing it to be converted from its default Short Take Off and Vertical Landing (STOVL) configuration to one which uses catapult launch. This gave the MOD the option to switch to non-STOVL jets for use on the carrier should the STOVL variant turn out to be too expensive or otherwise unsuitable.

Financial Options

5. To better understand Real Options Analysis it is helpful to first look at Financial Options theory. A financial option represents the *right but not the obligation* to buy/sell a specific financial asset on (or before) a certain date for a pre-determined price. Where an option involves buying stocks it is known as a 'call' option and an option to sell is a 'put' option. Financial options are split into two categories: European style options which can

only be exercised on a specific date and American style options which can be exercised at any point up to a specific date³⁷.

6. The price at which the option can be exercised is known as the *Strike Price* and the option need only be exercised if it is profitable for the trader to do so. For example, in the case of a call option this would be if the market price for the asset rose above the strike price allowing the option holder to purchase it more cheaply than the going rate. Conversely for a put option if the market price fell below the strike price, it would be profitable to exercise the option and receive a price for the asset which exceeds the market price.

7. When analysing financial options it is important to distinguish between their value ex post (when all information is known) and their value ex ante (which is based upon the expectation of future values).

8. The ex post value of an option is commonly known as the *Realised Option Value*. At the expiry date the option holder compares the current price of the asset in the market to the value they would receive by exercising their option, and acts to maximise the value. In a put option, where the option holder would be selling stocks, the option will be exercised if the Strike Price exceeds the going market price. If the option is not profitable the option holder's losses are bounded by the Option Cost, which is sunk.

9. Although the strike price, option cost and duration of the financial option are all known with certainty ex-ante, the value of the option if and when it is finally exercised is not. Consequently the ex-ante value of an option is based upon its expected value, given one's best guess about the range of possible future market movements. This leads to the formation of expectations over how and when the option will be exercised and what the value of doing so would be.

10. The main determinant of the ex-ante value of an option is the estimated variability of the underlying asset's market price. The more volatile the asset price and the longer the term of the option, the more valuable the option will be since this means that there will be a greater range of possibilities under which exercising such an option will be profitable.

11. The *Gross Option Value* is the expected value of holding the option (not including the cost of purchasing the option). The *Net Option Value* is therefore the Gross Option Value less the current expected value of the asset at market prices, that is, what the buyer would expect to receive if they simply chose to hold the asset itself (the opportunity cost of the option). If the Net Option Value exceeds the option cost it is worthwhile purchasing the option.

12. It is possible to trade some financial options, which makes the value of the option easier to identify. As more information reveals itself, the value of the option changes. In this case the cost of the option in the secondary market is a function of the option value which can change over time. This, however, is not the case with Real Option Analysis as the options are generally not transferable. Thus the best available proxy for the value of a Real Option is the estimate of its expected market value.

³⁷ European options are considerably simpler to analyse than American options, however fundamentally the approach taken is the same. In practical terms the value of a European option represents the lower bound for an otherwise identical American option.

Models of Evaluation

13. Several models have been developed to value the expected benefit offered by Real Options Analysis. They range from simple qualitative descriptions of the underlying intuition behind Real Options to highly complex closed form mathematical solutions. A simple exposition of the four main models is outlined below.

Qualitative Approach

14. The value of an option essentially depends on two factors: the size of the project considered for the option and the degree of volatility in the market for the underlying asset. The larger the NPV of a project is, the greater the potential losses from making an irreversible investment decision and therefore the greater the potential option value. Equally, the greater the volatility and the longer the period of delay given by the option, the more the option is potentially worth, because the range of possible outcomes under which it will be profitable to exercise will be increased as a result.

15. Real Options Analysis can be seen as a form of insurance and since a certain outcome is generally preferred to an uncertain outcome³⁸; the MOD would be willing to pay more to maintain flexibility as the risk increases. Thus as the present value of the option increases or the volatility increases, the value of the option increases and so the MOD would be willing to pay a higher option cost.

16. Whilst this model is useful in outlining the basic criteria for comparing options, it cannot provide a value for money recommendation or a quantitative measure of the option value. There exist three main models which can provide an objective estimate of an option value but which also have a much higher informational requirement. The three main models are the formula based solutions (an example of which is the Black & Scholes formula), the Lattice model and the Monte Carlo approach.

Black & Scholes

17. The Black & Scholes formula is a mathematical solution to a narrowly defined set of European Financial options problems. Whilst it is relatively simple to use, it is also the model with the strictest assumptions. The most restrictive of these is the assumption that there is a fixed date on which the option can be exercised and that the Strike Price and volatility are both known and constant over time. However there are some general observations arising from the Black & Scholes paradigm which apply to all Real Options Analysis:

- a. The value of a call option increases (decreases) as the current stock price increases (decreases);
- b. As a call option Strike Price increases (decreases) the option value decreases (increases);
- c. As the length of time until maturity of the option increases, the value of the option increases;
- d. As the risk free interest rate increases the value of the option increases. (This is because an increase in the interest rate represents an increase in the amount

³⁸ Assuming the MOD is risk averse, which, given the framing of government accounting rules and current government policy, is arguably a reasonable assumption.

that could be earned by delaying an investment decision and holding onto capital until the investment environment is more certain)


- e. The greater the volatility of the underlying stock price, the greater the possibility that the stock price will exceed the Strike Price and therefore the greater the value of the option³⁹

18. Similar solutions have also been derived for a range of other narrowly defined options problems. However like Black & Scholes they all suffer from having limited applicability to option problems which stray outside of their basic assumptions. The formula and its specific assumptions can be found in Annex B.

Lattice Approach

19. The Lattice approach considers the option problem as a 'cone of uncertainty'. It maps out the potential paths of the underlying asset based on the assumption that between any 2 points in time the asset value can either rise with probability, p , or fall with probability, $1-p$. The magnitudes of the up factor, u , and the down factor, d , are determined mathematically from the estimated volatility of the asset⁴⁰.

20. So, starting with the value (or Net Present Value) of the asset, S , one can multiply it by u and d to create the asset value lattice as seen below:



21. The lattice shown above traces the potential path of the asset price within its cone of uncertainty. If there were no uncertainty the lattice would in fact be a straight line as the asset path would be known with certainty. The higher the volatility, the wider the cone of uncertainty becomes, thus increasing the potential value of the option.

22. To accompany the asset value lattice there is an option valuation lattice which, for each potential asset value, calculates the value of the option. A process called backwards induction can then be applied to this second lattice to reveal the present value of the option.

23. Backwards induction involves taking each potential asset value in the final period (4) and looks at whether cancelling, continuing or exercising the option would be the value maximising decision. Once this has been done for all possible points in period 4 one

³⁹ In this case volatility is calculated as the annualised standard deviation in the natural logarithm of relative returns.

⁴⁰ This is commonly referred to as a 'risk neutral' probability because it explicitly takes into account the effect of the risk free rate on an individual's investment decision.

moves back to period 3 and calculates the value maximising option for each node (decision point). This is done by taking the discounted expected value of the potential future option values calculated at period 4 (which represents the most likely outcome of continuing the option), compared with the value of exercising the option. This process is continued for the whole lattice to result in the Net Present Value for the option. The difference between the NPV of the option and the NPV of the asset is the additional value offered by the flexibility of the option.

24. Unlike the Black and Scholes formula, the lattice model uses discrete rather than continuous time. However, at the limit, as the number of steps in the lattice approaches infinity and the time between each step goes to zero, the solution produced by the lattice model converges on that of the B&S formula⁴¹. The Lattice model can be used more widely than Black & Scholes due to its less restrictive assumptions and yet it is still relatively easy to understand and explain.

An example using the Lattice model can be found in Annex C.

Monte Carlo Simulation

25. The Monte Carlo approach is similar to the Lattice Approach in that it builds upon the cone of uncertainty concept, but is the least restrictive model in terms of the assumptions needed. It is based on the same underlying principles as those used in producing three point cost estimates.

26. It is known that the asset will follow one of the many potential paths detailed in the lattice approach but it is not known which one. The Monte Carlo approach simply takes a random path and calculates the option value for this path. This calculation is then repeated for many different paths to produce a range of possible option values. The greater the number of paths simulated the more accurate the average Net Present Value (NPV) of the option will be.

27. An example of where Monte Carlo simulation would have to be used is in a switch option. When considering switching from option A to option B where both options have cones of uncertainty associated with their estimated NPV's, it is impossible to create a lattice because there exists a vast number of potential destinations to switch to in B's cone of uncertainty. Whilst the starting point in cone A would be known, option B could lie anywhere within its cone of uncertainty. Monte Carlo simulation could forecast an option value under these conditions by running numerous simulations matching random points within both cones.

28. The disadvantage of the Monte Carlo approach is that it is more technically challenging to apply and can be more intensive in terms of its time and computational requirements compared to the other two approaches.

⁴¹ For the narrow class of problems which can be solved by the B&S formula.

Application to the MOD

29. There are two main areas in which these techniques may have significant utility within the MOD. First, they may allow for the value of retaining flexibility in a particular defence procurement decision to be explicitly recognised in the estimated NPV for the project. Second, if this proves feasible, their use could be extended to evaluating strategic defence industrial policy decisions, such as trading off the long run value for money benefits generated by sustaining domestic competition against the short term costs of the industrial support required to do so.

30. Given that the MOD already compiles much of the necessary information when producing its three-point estimates of project costs, the application of Real Options Analysis to Investment Appraisals should in many cases be straight forward. However in the case of strategic options, where estimates will inevitably be based on some degree of subjective judgement, it may only be possible to apply in a qualitative sense.

Investment Appraisal Options

31. There are five broad types of Real Options Analysis problems which are likely to be applicable in the context of MOD Investment Appraisals:

- a. Option to Abandon
- b. Option to Switch
- c. Option to Expand/Contract
- d. Option to Upgrade
- e. Option to Acquire Incrementally

Option to Abandon

32. There are many instances where the ability to defer a decision over whether to proceed with, or abandon a particular course of action, has value. This is because such a delay will allow time for new, potentially pertinent information to be collected, leading to a more informed final judgement.

33. It is important to note that an 'Option to Abandon' is only feasible if cancellation is a credible course of action, with there being no alternative fallback option available. Where a fallback option is available this is in fact an 'Option to Switch', which is discussed below.

Option to Switch

34. Many IAs offer more than one viable option, of which one is judged to deliver best value for money. There may be no guarantee, however, that it will remain the best value for money solution, in which case maintaining the flexibility to switch to a different option may have value. It could then be that where we have say two options, where one has the option to switch but a higher NPV, it could still be the value for money solution when the value of flexibility is considered.

Option to Expand / Contract

35. This option is similar to the option to abandon but provides greater flexibility as to 'how many' are involved in the contract. When purchasing expensive equipment the option to increase/decrease mitigates against the risk of, for example, the price increasing, by

allowing fewer quantities to be purchased to stay within budget while providing as much capability as possible. Equally, if the price dropped it would be possible to take advantage of this and increase the quantities bought. In practice this option would only tend to be useful when dealing with large numbers of similar units.

Option to Upgrade

36. Current acquisition thinking places an emphasis on the 'future proofing' of platforms or to build 'for but not with' a certain equipment or capability. Such options allow the flexibility to upgrade in the future, which is particularly valuable when considering large projects with a long project life and where it is likely the capability requirement of the project will change over time. A recent example of this is the Carrier Variant of the Future (CVF). The CVF has been future proofed by building it with a ski ramp for STOVL jets and 'for but not with' the space for steam catapults should the STOVL jets not prove to be viable. Previously there was no method to objectively evaluate the costs and benefits of this decision but Real Options Analysis helps to shed light on this.

Acquire Incrementally

37. There is an increasing drive for more incremental acquisition within defence. Whilst it often exposes the MOD to higher acquisition costs (through foregoing the advantages of Economies of Scale), it also reduces the risk of acquiring a large stock of equipment which ultimately proves itself unable meet the capability requirement. Real Options Analysis enables a clearer analysis of the trade-off between the potential higher costs and the reduced risk as the reality of future conditions reveals itself over time. An obvious requirement for this to be an option is the ability to split the purchase into smaller increments.

Sequential Options

38. All of the above options could be combined into a sequential option. For example there might be the option to switch from the build of new tanks to the purchase of foreign tanks. However, this contract in turn might allow for a further decision to abandon buying the tanks altogether and running old tanks on further. This would be a sequential switch and abandon option. Whilst the fundamental techniques used to evaluate these types of options are the same, they are both more complicated and challenging in terms of their data requirements.

39. An example using a previous decision taken by the MOD is detailed in Annex A. The example is regarding the potential re-location of RAF bases High Wycombe and Innsworth. It shows that whilst the best value for money decision at the time was to re-locate immediately to High Wycombe, had the relevant cost savings or volatility surrounding these savings been different, there may have been significant value in entering an option to switch to Innsworth at a later date.

Practical Issues Associated with Real Options Analysis

40. Although Real Options Analysis has a number of potentially useful applications to certain classes of MOD Investment Appraisals, there are still several significant practical issues which must be overcome.

The Strike Price

41. An important factor in any Real Options Analysis model is the determination of the Strike Price. In some cases this will be explicit, such as a value specified in a contract, however in others it will need to be derived from other information. For example if an option to abandon, when exercised, results in the disposal of certain assets, the strike price would be calculated from the value expected to be generated by these disposals. Alternatively, in the case of an option to switch, the strike price would be the estimated NPV for the alternative solution at the point when the decision to exercise is made⁴². The accurate determination of the Strike Price is an absolute pre-condition for making Real Options Analysis a viable approach.

Volatility

42. Volatility must either be known or estimated from available data or a suitable proxy variable. In the case of Financial Options, it is common to use market replicating portfolios which are designed to replicate the performance of the underlying asset. In Real Options Analysis, however, this is unlikely to be appropriate unless there is data that exists from a similar project.

43. An alternative would be to use the three-point cost estimates calculated by the MOD in all major Investment Appraisals. Three-point cost estimates are produced from an estimate of the range of foreseeable cost outcomes for the project and thus this process can be used to provide an estimate of the degree of uncertainty about the central cost estimate. Critically, however, for the approach to be viable, the three point estimates need to be as robust as possible.

Enforceability

44. Real Options contracts only have value if the option can be practically enforced. For example, over time cost fluctuations may drive an option to be so profitable that the seller is unwilling to honour it which would lead to default. This risk should be borne in mind when considering the negotiation of options.⁴³

Risk

45. Related to the point above, a third problem may be the existence of a catastrophic risk. Such extreme risks are rarely taken into consideration in the estimation of volatility and so the value of an option able to avoid such a risk may be under valued due to the failure to capture the risk in the first place. Conversely, risk averse organisations aware of such risks would require substantial compensation if they were to bear the potential consequences of such a catastrophic event.

⁴² Given that this NPV will have its own 'cone of uncertainty' the value of the option must be estimated using Monte-Carlo simulation.

⁴³ An example where this occurred was the dispute in early 2006 between General Motors and Fiat. The latter had an option to sell General Motors a further stake in the company. When it came to the expiry date of the option, General Motors refused to honour the contract as the Fiat unit had become so unprofitable. Fiat resorted to legal action and the case was settled in court.

Time frame

46. The time frame available before exercising the option affects the value of the option. As the time frame for the project increases, the greater the opportunity for the value of the option to vary since there is more time for useful information to become available.

47. All of the above pose potential problems in valuing options and fixing the value of the relevant Strike Price and Option Costs.

48. By way of example, Defence Economics suggested applying Real Options Analysis to a MOD IT project for which the issue of incremental acquisition was critical. However, in practice it was found that the inter-dependence of the various sub options meant that it was not possible to disentangle the project costs to extract the necessary information for Real Options Analysis. In such cases Real Options Analysis can still add value to the decision making process by qualitatively highlighting that delay in conditions of uncertainty provides value. However, unless the value of delay can be quantified, a purely qualitative argument will have limited effect on the resulting option choice at the point of approval.

Choice of Models

49. Given its ease of use and modest computational requirements, the Black & Scholes formula and related mathematical solutions have clear advantages in those situations where their restrictive assumptions are valid, and so should be considered as the first choice.

50. If the underlying assumptions for the B&S model are not valid, it is recommended that the Lattice model should be applied. Whilst it is the most complicated model of the three, it has the key advantages of being flexible whilst still providing a single point estimate to be used to compare values in the business case. The Lattice is contingent on the underlying asset following a stochastic process, meaning that the asset path is determined by a random variable.

51. If this assumption is considered to be overly restrictive then the Monte Carlo approach should be used. Monte Carlo derives an estimate for the value of the option by running several simulations of the path the asset value may take. Each time the simulation is run; different paths will be taken resulting in a different answer. Monte Carlo produces a range of estimates for the option value but a single point can be calculated by taking the mean. Whilst this result will vary every time the simulation is run, the answers will converge on the true value as the number of trials is increased. This approach, whilst having the least restrictive criteria, is not favoured because it has a high computational requirement. It is for this reason that it is recommended that the Monte Carlo approach be used only if both other models are considered invalid.

52. It is possible that the requirements of Real Options Analysis may mean that the additional cost and time involved outweighs the potential benefit of the additional information provided by the process. Particularly with smaller projects it may be that it is not worth using Real Options Analysis even if the project is suited to its application. In such projects, however, the use of qualitative analysis may add to the analysis of the project by considering the value provided by flexibility.

Conclusion

53. Traditional Investment Appraisal technique gives a static analysis of options represented as Net Present Values. This technique does not capture the value of flexibility of changing strategy in projects where decisions can be adjusted or reversed in the light of new information. It is this that Real Options Analysis seeks to redress.

54. In cases where information is uncertain and may be revealed over time, there is potentially considerable benefit to be drawn from the ability to delay a decision. Real Options Analysis shows that often it is worth paying a short-term penalty of a higher cost in order to reap the benefits from future flows of information. It also serves to approximate the point when the cost of delaying begins to outweigh the benefit of future knowledge and could thus advise on the optimal decision making point.

55. Whilst the theoretical benefits of Real Options Analysis to the MOD are clear, there are several practical issues which limit its scope for use in Investment Appraisals; in particular the informational requirements to carry out the analysis, the complexity of Real Options Analysis and the presentation of results in the Business Case.

56. There exists a more technical Real Options Analysis paper which is available from Defence Economics for those who wish to have a more detailed understanding of the subject.

Annex A: Real Options Analysis Project Checklist

Below is a summary of conditions necessary in order to apply Real Options Analysis:

The project is subject to uncertainties which are expected to diminish over time as new information becomes available.

The MOD is able to delay making a decision in order to be able to benefit from the revelation of information in the future.

The project requires substantial upfront investment

Information on the following is available:

- a. Strike Price
- b. Volatility
- c. Time frame
- d. Enforceable option set

Annex B: The Black and Scholes Model

The B&S is the simplest of the formal models to use as it can be expressed in a single equation and does not require long computer runs to provide an answer. The mathematics underpinning this equation is extremely complex and therefore no attempt will be made to derive the formula here.

The B&S does however require a number of assumptions for it to be valid. Through the use of these assumptions it is then possible to form a single equation to provide a real option value. These assumptions are:

- a. That a short term risk free interest rate is known⁴⁴
- b. That the option can only be exercised at a fixed and known date and not before – i.e. there is no flexibility in when the option can be used.
- c. That the strike price is known with certainty and fixed.
- d. The volatility is also known and constant.
- e. That the asset price follows a Brownian Motion Process.
- f. There are also a large number of other financial assumptions underpinning the model⁴⁵. However these are not so relevant to MOD analysis and are unlikely to be invalid. They can therefore be safely ignored.

Using the assumptions above B&S derived the following mathematical equation:

$$\text{Value} = S_t \phi(d_1) - Xe^{-rT} \phi(d_2)$$

Where

$$d_1 = \frac{\ln\left(\frac{S_0}{X}\right) + (r + 0.5\sigma^2)T}{\sigma\sqrt{T}}$$
$$d_2 = d_1 - \sigma\sqrt{T}$$

Equation 1

In this equation the following variables are needed:

S_t = NPV of project in year t

X = The Strike Price

r = The risk free or discount rate.

T = The time to maturity – i.e. the time left until the decision has to be made.

σ = A measure of the volatility of the returns of the project

ϕ = The Cumulative Standard Normal Distribution.

e = exponential function⁴⁶

⁴⁴ This can be taken to be the same as the discount rate used in NPV calculations since the risk free rate is used to calculate the NPV figures in the B&S model – i.e. it can be taken to be 3.5%.

⁴⁵ For more information see Real Option Analysis – J Mun

⁴⁶ The Exponential function and Standard Normal Distribution are mathematical tools which are used in a wide range of applications and can be calculated by Excel.

Annex C: Hypothetical Option to Switch to Illustrate Lattice Approach

The MOD is considering developing new radar technology for use on ships to help counter a new type of missile threat. The MOD estimates the NPV cost of developing the technology domestically to be £100M, however the US have already developed an equivalent system which could be adopted in the UK subject to several adaptations at an estimated total cost (including the necessary adaptations to meet UK specific requirements) of £115M.

Due to the uncertain nature of researching and developing a new custom-made technology, one of the procurement options under consideration includes a 'real option' allowing the MOD to terminate the domestic programme before completion at a cost of £10M and switch to the US design if the former becomes too expensive.

In order to calculate the value of the option it is necessary to have various pieces of data. From the three point estimates used to derive the net present value of the domestic option (£100M), the underlying volatility of this solution is calculated to be 30%. The interest rate on a risk-free asset over the time frame of the option is taken to be 5% and the project is assumed to have a lifespan of five years. For simplicity the number of steps in the lattice is also set to five⁴⁷. The Strike Price is the cost of switching to the US provider, inclusive of any costs incurred at the time of cancelling the domestic contract⁴⁸; which is estimated to be £115M + £10M = £125 Million.

With this information it is possible to calculate the value of the option. The up and down factors are calculated using the set formulae⁴⁹:

$$u = e^{\sigma\sqrt{\Delta t}} \quad \text{and} \quad d = e^{-\sigma\sqrt{\Delta t}}$$

The (risk neutral) probability of moving up (p) and down (1-p) is calculated using the formula:

$$p = e^{r(\Delta t)} - \frac{d}{u - d}$$

Present Value of Asset	S	=	100	Years to Expiry	T = 5
Salvage (Strike) Price	X	=	125	Number of steps	n = 5
Volatility	v	=	0.3	Time delta	t = 1
Risk Free Rate	r	=	0.05		
Upfactor	u	=	$\exp(v(t)^{0.5})$	=	1.349859
Downfactor	d	=	$\exp(-v(t)^{0.5})$	=	0.740818
Risk neutral probability	p	=	$(\exp(rt)-d)/(u-d)$	=	0.509741

⁴⁷ In practice it would be set much higher and the computation of the various values left to a software package.

⁴⁸ This is different from the Option Cost which is the upfront cost of retaining the flexibility to make such a decision (i.e. the amount charged by the UK contractors to permit the possibility of future cancellation.)

⁴⁹ For simplicity we will set Δt equal to one in the following exposition.

There are two steps to creating the option valuation lattice. Starting with the underlying value of £100m this is multiplied by the up and down factors to create the lattice of the underlying asset value. The second step is to calculate the option valuation lattice using the values from the underlying asset lattice. This is done through the process of backwards induction.

The first lattice is constructed by multiplying the NPV by the up and down factors progressing from left to right. The second lattice, the option valuation lattice, reverses this process and starts calculating from the end points back to the beginning.

To demonstrate, the node in the top right hand corner of the option valuation lattice has a value of £125M. This is arrived at by taking the minimum of £441M (the cost of the domestic solution) and £125M (the cost of the US option); hence in this case it is optimal to switch. At all stages the MOD will wish to minimise the cost of its investment and so will continue research and development if domestic procurement is cheaper than exercising the US option. Conversely the node in the bottom right hand corner is calculated by taking the minimum of £22M (the cost of continuing with domestic contractors) and £125M (the cost of switching). Here it is optimal to continue UK production and so the value shown is £22M.


Continuing back to the intermediate nodes, the first node in time period 4 is valued at £118.9M. The decision at this stage is whether to abandon the project and switch to the US option or whether to continue and keep the option open in the anticipation that the project continues to be 'profitable'. The value of switching is the salvage value of £125 Million (this is the Strike Price). The value of continuing is the weighted average of potential future option values discounted using the risk-free rate. This can be calculated using the probability given by the formula above and taking the probability weighted average of the optimistic and the pessimistic outcomes of the next period i.e.:

$$[(p)(£125) + (1 - p)(£22)]e^{-r(\Delta t)} = £118.9\text{million}$$


Since this is cheaper than abandoning the project, the option will be kept open.

This backward induction technique continues back to the starting point of the lattice and reveals it to be £73.3 Million. Since the NPV for the asset value itself is £100 Million, the difference of £26.7 Million is the additional value given by the option to switch. If the option is expected to give £26.7 Million in value, as long as the cost of the option is less than this amount, it would be worthwhile to purchase the option.

Underlying Lattice



Option Valuation Lattice



Annex D: RAF Organisational Review Example

The MOD recently faced a decision regarding the possible co-location of RAF bases High Wycombe and Innsworth. It was considered that there was the potential for savings and an increase in operational effectiveness if it was possible to co-locate the TLBs for Personnel and Strike Command which resided separately at Innsworth and High Wycombe respectively. The options were to move to High Wycombe immediately, which represented best value for money at the time (as shown in the Investment Appraisal), or to delay the decision and decide whether to move to Innsworth or High Wycombe at some point in the future when more information about the relevant costs was known. The option to switch would therefore act as insurance against the possibility that the High Wycombe option would later be found to be poor value for money.


As will often be the case with MOD estate rationalisations, the figures by which the projects were compared actually represent *cost savings* rather than costs. Accordingly the solution with the highest number represents the greatest savings and value for money. At the time of presenting the case, the cost savings of immediately going to High Wycombe and not taking the option were estimated to be £417 Million. The cost savings offered by relocating at some point in the future were £401 Million for High Wycombe and £353 Million for Innsworth. The value of the option lies within the fact that there is uncertainty over the extent of the cost savings that may result in the future. By taking the option the MOD is insured against the possibility that High Wycombe, whilst the value for money decision at the time, may not remain so.

As the option is an option to switch, the model used to carry out the Real Options Analysis must be Monte Carlo analysis because the value of the option will depend on **two** cones of uncertainty and thus there are a vast number of combinations of values for High Wycombe and Innsworth, which are can only be evaluated by multiple trials run through Monte Carlo simulation.

The information necessary to evaluate the option is the project length, the years until a decision must be made (assumed to be 15 years in this example), the estimated costs savings for each alternative and the degree of uncertainty associated with them. Using this information, specialist software packages (such as Crystal Ball) can be used to set a number of simulations showing the possible distribution of cost savings offered by both options, calculated using the expected project volatility around the expected cost savings.

The results produced show the distribution of the expected cost savings from the decision to co-locate to both High Wycombe and Innsworth and then calculate the net benefit of taking the option. The value of the option can be shown graphically by the area of overlap between the two options. This area shows the probability that the cost savings of the two projects may overlap, illustrating that there would be a value to keeping the option open to change the RAF basing location.


Forecast: Switch Option Value	
Statistic	Forecast values
Trials	1,000
Mean	0.14
Median	0
Mode	0
Standard Deviation	1.16
Variance	1.35
Skewness	10.11
Kurtosis	116.52
Coeff. of Variability	8.52
Minimum	0
Maximum	17.97
Mean Std. Error	0.04



As can be seen from the results, the area of overlap of the alternatives is quite small and the value of the option to switch is £0.14 Million, an insignificant value compared to the value of the project as a whole. Therefore, given these results, the MOD's decision to make an irreversible move to co-locate at High Wycombe is confirmed as the most likely best value for money solution. However, we can also change the assumptions to get an understanding of the conditions under which the option would have more significant value.

The reason there is little value in the option to switch is due to the wide gap between the estimated cost savings of the two options in the Investment Appraisal and also the low volatility associated with these estimates. However, if one alters the expected cost saving from Innsworth such that it is closer to that offered by High Wycombe, (in this example to £385 Million), the overlay chart changes significantly showing a much higher value captured by the option to switch. This is because using the same volatility, there is a higher probability that with the expected cost savings being closer for the alternatives, it is more likely that the value for money solution may switch to being Innsworth. Under these conditions the option to switch has a mean expected value of £3.84 Million.


Forecast: Switch Option Value	
Statistic	Forecast values
Trials	1,000
Mean	3.84
Median	0
Mode	0
Standard Deviation	8.87
Variance	78.65
Skewness	2.83
Kurtosis	11.78
Coeff. of Variability	2.31
Minimum	0
Maximum	58.84
Mean Std. Error	0.28



A similar effect is generated if we increase the uncertainty associated with the estimated cost savings for the Innsworth option. With the expected volatility increased to 0.1 (in addition to the expected cost saving increase to £385 Million), the results from the Monte Carlo simulation yields an option value of £7.57 Million. Although this may still not be large enough to justify taking up the switch option, it is significantly larger than the estimated value under the original assumptions.

Forecast: Switch Option Value

Statistic	Forecast values
Trials	1,000
Mean	7.57
Median	0
Mode	0
Standard Deviation	15.46
Variance	239.07
Skewness	2.45
Kurtosis	9.32
Coeff. of Variability	2.04
Minimum	0
Maximum	100.41
Mean Std. Error	0.49



Appendix 1: Risk analysis for an IA: Monte Carlo simulation using Crystal Ball®

Background

1. Inadequate analysis of risk is one of the most common complaints levelled at investment appraisal practitioners throughout the MOD. Outside the DPA, current practice generally involves simple sensitivity tests of key assumptions, although often at a fairly rudimentary level. In some (few) cases the analysis is extended to the consideration of various 'scenarios', where more than one key variable is allowed to vary. Full blown risk analysis, using Monte Carlo simulation, is very rare, if not completely unused. This paper sets out the case for more comprehensive risk analysis, by way of presenting a simple users guide to the software package "Crystal Ball", which uses Monte Carlo simulation techniques. The ultimate aim is to show that Monte Carlo simulation, although complex in theory is actually rather simple to apply in practice, and hence that it should be used routinely to improve the way risk is analysed in investment appraisal.

2. It should be stressed at the outset that we are not formally endorsing the Crystal Ball software in any way, since there are other risk analysis packages on the market, notably @RISK and PREDICT. All we would say is that our experience of using Crystal Ball has shown it to be an excellent, user-friendly package. Much of the following will be applicable, whatever your software choice.

Monte Carlo Simulation

3. Monte Carlo simulation can be thought of as a system which uses random numbers to measure the effect of uncertainty in a spreadsheet model. In other words, during a simulation, random numbers that conform to real life possibilities are generated for the assumptions contained within a model. Each set of random numbers effectively simulates a single "what-if" scenario for the spreadsheet model. As the simulation runs, the model is recalculated for each scenario and, with Crystal Ball, the results are dynamically displayed in simple, clear, forecast charts.

Using Crystal Ball to Analyse Risk

4. The first step with Crystal Ball is to define the spreadsheet cells which contain assumptions, i.e. values which might be subject to variation, and forecasts, i.e. the formulae into which the assumptions are fed. With a simple investment appraisal, assumption cells might contain works costs, staff numbers, pay rates, etc., while the forecast would probably be just the overall Net Present Value (NPV) calculation. To maximise the benefit of using Monte Carlo simulation, as many assumption cells as possible should be specified. As a rule, any cost or benefit which is uncertain should be defined as an assumption.

Defining Assumptions

5. Crystal Ball requires a 'probability distribution' for each assumption, and for those not well versed in statistical methods, this is the area likely to cause most initial difficulty.

See Annex for a guide. Essentially the probability distribution is a description of how a particular value is likely to vary, and Crystal Ball offers a menu of 17 different standard distribution types⁵⁰. If historical data is available, a 'distribution fitting' function can be invoked to automatically select the most appropriate distribution type; but in most cases a choice will have to be made based on judgement and advice from experts.

6. The most commonly used distributions are as follows:

- a. The *Uniform* Distribution; where there is a fixed minimum and maximum value, and all values in-between are equally likely. Such a distribution could, for instance, be appropriate to the relative price effect (RPE) applied to pay costs in appraisals. We might believe, for example, that the RPE is likely to lie in the range 0 - 2%, with each outcome in the range equally likely.
- b. The *Triangular* Distribution; where again there are fixed minimum and maximum values, but we also know (or can reasonably estimate) the most likely value - the 'mode' - (which may in some cases be identical to the minimum or maximum). Such a distribution might be appropriate for, say, staff savings expected in an option, or new build costs.
- c. The *Normal* Distribution; where we can specify the most likely value, and we know that the actual value is likely to be close to this, but is as likely to be above as below it. The normal distribution is essentially a more complex version of the triangular distribution, but with no fixed minimum or maximum value. The difficulty in working with such a distribution is the need to have some measure of variability around the mean (the 'standard deviation'). Unless historical data is available, estimating this variability would be problematic.

7. There are many other, more complex, distributions, but it will usually be sufficient to simplify and use one of the distributions described above. Where the data clearly does not fit any one of these, however, advice can be sought from Defence Economics.

8. Once distributions have been chosen for the assumptions, all the details can be entered through Crystal Ball's simple menu system. Essentially this involves selecting the cells containing assumptions, and filling in a dialogue box with the distribution type, minimum, maximum and, where appropriate, most likely value. It should be noted though existing appraisal spreadsheets which were not designed with risk analysis in mind may need some small degree of customisation to interface easily with Crystal Ball. For example, if one of the assumptions to be tested was a relative price effect for pay, the RPE factor would need to be specified in a separate cell, which is then referenced by formulae in the actual pay line. It is good practice to set out spreadsheets like this in any case, since NPVs can then be recalculated by changing a single cell value.

⁵⁰ Since customisation is also possible, the number of potential distributions is very large indeed.

Example

A pay line in an IA which assumes a 2% annual RPE would typically be entered as (with pay cost in year zero = 100).

	A	B	C	D	E
1	Year	0	1	2	3
2	Pay	100	102	104	106.1

For simulation purposes, the following structure would be required:

	A	B	C	D	E
1	Year	0	1	2	3
2	Pay	100	=B2*(1+B3)^C1	=B2(1+B3)^D1	=B2*(1+B3)^E1

where the RPE factor is made explicit. Cell B3 can now be defined in Crystal Ball as an assumption, and during a simulation its value will be changed according to its distribution. The pay line will be recalculated automatically

Correlated Assumptions

9. By default, Crystal Ball assumes that the defined assumptions vary independently. The program generates random numbers for each assumption without regard to how random numbers are generated for other assumptions. For most investment appraisal situations, this will be a valid approach. The RPE for pay, for example, is unlikely to be related to the variability of works costs.

10. However, dependencies often do exist between variables in a system being modelled. The correlation feature allows the user to specify correlation coefficients to define assumption dependencies. Crystal Ball then uses the correlation coefficients to rearrange the generated random numbers to produce the desired correlation.

11. Correlation coefficients can either be entered directly, as a value between -1 and +1, where -1 indicates perfect negative and +1 perfect positive correlation. If it were known, for example, that one variable moved exactly one-for-one with another variable, its correlation coefficient would be +1. Alternatively, in the more common situation where the exact correlation is unknown, Crystal Ball can estimate the value from historic data.

Example

In a recent investment appraisal of relocation options, costs were included for pay, works and IT (amongst other things), and a risk analysis was conducted to examine the impact of differential inflation rates. For pay, the relative price effect (RPE) is simply the difference between earnings growth and the GDP deflator⁵¹. Merely specifying ranges of values for earnings and GDP will not properly capture the interrelation between the variables: we would expect, intuitively, higher rates of earnings growth to go hand-in-hand with higher rates of inflation (regardless of the direction of causality), so a simulation which allowed very low values of earnings growth to combine with high inflation rates - and vice versa - would be unrealistic and end up overstating the likely RPE. Indeed, using Crystal Ball to calculate a correlation coefficient using data for the past 20 years or so gives a value of 0.61 for MOD civilian pay against the GDP deflator - so we have fairly strong, though not complete, positive correlation.

A similar analysis of tender price inflation (for works) and IT prices revealed correlation with the GDP deflator to be weak, at 0.08 and 0.16 respectively.

Define Forecasts

12. Once assumptions have been entered, the next step is to define those cells which will ultimately contain the forecast(s). In most appraisal situations, this will simply be the cell containing the NPV. During a simulation, this cell will be recalculated for all possible assumption values.

13. As with assumption cells, forecast cells are defined through a dialogue box. Optional names and units, which may be useful in the final report, can be applied if required.

Running the Simulation


14. After defining the assumption and forecast cells, the simulation can be run. During a simulation, Crystal Ball will forecast the entire range of results most likely to occur in the situation as defined by the spreadsheet model, and display those results in a forecast chart that shows the range of possible outcomes. Crystal Ball implements Monte Carlo simulation in a repetitive 3-stage process:

- a. for every assumption cell, a value is generated according to the defined probability distribution and placed into the spreadsheet;
- b. the spreadsheet is recalculated;
- c. the value in the forecast cell is retrieved and added to the results chart.

Interpreting the Results

15. While a simulation is running, Crystal Ball creates a forecast chart for each forecast cell. The final chart which is presented at the end of the simulation will show, graphically, the number of values occurring in a given interval (the 'frequency'). A sample forecast chart is shown below:

⁵¹ The true RPE formula is actually a little more complex, but a straightforward subtraction gives a good approximation when both rates of inflation are low.




16. In the top left hand corner of the chart, the number of trials is reported. This is one of the variables chosen when running a simulation, and represents the number of times the 3-stage repetitive process described in paragraph 11 is carried out. The greater the number of trials, the more accurate will be the results, but the longer the calculations will take, so a balance needs to be struck. The default value is 500, and this should in most cases give an acceptable result, without severe time penalty. The maximum value is 5,000.

17. By default, the entire range of forecast values may be slightly truncated for display purposes in the forecast chart, and the number in the top right hand corner reports the number of 'outliers' (in the example there are none). So long as this value is small relative to the number of trials, it will in most cases not be worth investigating these extreme values.

18. The frequency chart itself consists of bars of varying height, showing the probability of obtaining values within a given interval - left hand vertical axis, and the actual number of times that the forecast fell within a given interval (the 'frequency') - right hand vertical axis. In the example, we see that the forecast NPV for our Option 1 will lie somewhere between around £477M and £573M.

19. The 'certainty level' is one of Crystal Ball's key statistics because it shows the certainty of achieving a value within a specific range. There are two ways of using this feature. We can either directly specify a probability level at which we want to be certain - for example, we might want to determine the range of forecast values which will occur 95% of the time; or alternatively, we can directly specify a pre-determined range which we want to determine the probability of achieving. This feature is particularly useful for determining the robustness of option rankings to changes in assumptions. If a range is specified for the preferred option which just fails to overlap with the next best option, then the certainty of option rankings can be clearly demonstrated. In the chart below, for example, we specified a certainty level of 90%, which cut the range of NPV values to £483.1M - £566.4M. If the next best option had an NPV range whose upper limit was just under £483.1M, then we could say that we were 90% certain that Option 1 has the higher NPV.



20. Where NPV ranges for different options overlap, we can combine certainty values to calculate the probability that our 'best' option genuinely offers best value for money. With the lowest possible NPV for Option 1 at £477M, if we had a second option with an NPV range peaking at £490M, then the probability of Option 1 being 'best' is equal to 1 minus the probability of the NPV ranges overlapping. To calculate this, we would first set £477M as the upper limit on the frequency chart of our alternative option and derive the probability of the NPV falling below it. If, for example, this probability was 80%, then there would be a 20% chance of our alternative option's NPV falling within the overlap range. We now need to combine this with the probability that Option 1's NPV also lies within the overlap: if the probability of Option 1's NPV being less than £490M was 15%, then the probability of overlap would be equal to $0.15 * 0.20 = 0.03$, or 3%. We can now say that the probability of Option 1 being the 'best' option is equal to 97%.

Sensitivity Testing

21. While Monte Carlo simulation produces a complete picture of the total risk embedded within an option, it may still be useful to determine the sensitivity of the forecast to each individual assumption. Crystal Ball provides the option of producing a sensitivity chart which depicts the influence each assumption has on the forecast. During the simulation, Crystal Ball ranks the assumptions according to their importance to the forecast, displaying the rankings as a bar chart.

Creating Reports

22. One of the most attractive features of Crystal Ball is its ability to generate, automatically, customised reports of the simulation, showing full details of all assumptions. All the user has to do is to specify the level of detail he wants in the report and leave the software to do the rest. The report should be routinely appended to the investment appraisal.

Conclusion

23. Monte Carlo simulation is a very powerful tool for risk analysis, and software like Crystal Ball makes its application very straightforward. Proper risk analysis is a key element of good appraisal, and while there will clearly be occasions where full Monte Carlo simulation is not warranted, whenever options contain a number of, possibly inter-linked, assumptions, it is an approach which is well worth pursuing.

Annex A: The Statistics of Risk Analysis

Risk and Uncertainty

1. The presence of uncertainty makes decision-making more than the relatively trivial exercise it would otherwise be. If we define decision-making loosely as “the need to choose the *best* out of a number of possible courses of action”, then uncertainty raises wider issues as to the meaning of *best*.

2. Simple examples can convey some important aspects of uncertainty, and the closely related concept of *risk*. Consider a gamble on the toss of a coin. If the coin is ‘normal’, then there is an equal chance of obtaining a Head or a Tail. Offered an ‘even’ bet on the outcome, you might well consider accepting it. But few situations permit the use of natural logic as does coin tossing (or, for another example, the rolling of dice). It is much more likely that outcomes, and the chances of those outcomes occurring, are uncertain, and recourse will be necessary to *data*, perhaps by reference to a stored database, by physically collecting new information, or even more subjectively by drawing upon experience. Analysing the data can give us information about the *probability* of various possible outcomes, which in the jargon, transforms a problem of *uncertainty* into one of *risk*.

3. Returning to the-coin tossing example, here we have only two possible outcomes. If you were to stake £10 on the outcome being Heads, and your payoff was to be an extra £10 if you won, with your stake lost if the outcome was Tails, since the respective probabilities are known to be 50%, we would intuitively expect to break even; i.e. after a long series of gambles we would expect to have neither gained nor lost financially. This is equivalent to calculating a formula that first multiplies each outcome by its probability, and then adds up the resulting quantities. The end result is the *mean* (also referred to as the *average* or *expected value*). Here we get:

$$\frac{1}{2} \times 10 + \frac{1}{2} \times (-10) = 0$$

as the mean return on the gamble. In this example the calculation is trivial, but the same procedure applies to more complex problems, such as we encounter in risk analysis.

Probability Distributions

4. A proper understanding of risk analysis requires an understanding of *probability distributions*. To explain and illustrate the concept, we will use a data sampling example.

5. When statistical data are collected, they are usually in an unstructured form, for example, the run of observations:

4 4 4 4 3 4 5 1 3 4


If we want to characterise these data, we might consider three different measures: the mean, the median, and the mode.

6. The *mean* is the sum of the data divided by the sample size. In this case it is $36/10 = 3.6$. The *median* is the middle value (or the average of values either side when we have an even number of observations) when the data are placed in order (ascending or

descending). In this case it would be 4. Finally, the *mode* is the value which occurs most frequently, in this case also 4.

7. But knowing just an average, or 'middle' value tells us nothing about *risk*. To get an idea of this we require at least one more value, i.e. something which measures the degree of 'spread' around the average. The most commonly used measure of 'spread' is the *standard deviation*. In words, the *standard deviation* is calculated by subtracting the *mean* from each observation, squaring the results, and then dividing the total by the sample size. The result is called the *variance*, of which the *standard deviation* is the square root.

8. The data presented above are in fact the total goals scored in each match of the premier league football matches played on a particular Saturday. Taking a larger sample - say, the whole of the football league for 2 successive Saturdays - we can represent the data in a *frequency distribution* chart (or *histogram*):



9. The *histogram* is simply an approximation to a *probability distribution*, and will often be referred to as a 'sample probability distribution'. It becomes an increasingly close approximation as the sample size (here 86 matches) increases. Eventually, for large samples, a smooth curve can typically be drawn or visualised around the tops of the frequency bars. It is this curve which, ideally, we require, since it conveys everything about the uncertainty of the outcome. Since the heights of the frequency bars indicate the percentage of matches with the corresponding number of goals, then the curve shows, by its height above the horizontal axis, how the 'true' probability varies with the number of goals.

10. In the larger sample of matches above, the mean number of goals scored per match is 2.8, while the median and mode are both 3. The shape of the distribution is 'lopsided' or *skewed*, i.e. outcomes are not symmetrically distributed around the *mean*. Probability distributions encountered on MOD projects also tend to be *skewed*, typically to the right, indicating that extreme project under-runs on time or cost are much less likely than over-runs. The degree and type of *skewness* are reflected in how much the mean falls below or above the median or the mode.

Appendix 2: Discount tables

Table 1 Discount Factors (where the discount rate is 3.5%)

Year	Discount Factor
0	1.0000
1	0.9662
2	0.9335
3	0.9019
4	0.8714
5	0.8420
6	0.8135
7	0.7860
8	0.7594
9	0.7337
10	0.7089
11	0.6849
12	0.6618
13	0.6394
14	0.6178
15	0.5969
16	0.5767
17	0.5572
18	0.5384
19	0.5202
20	0.5026
21	0.4856
22	0.4692
23	0.4533
24	0.4380
25	0.4231
26	0.4088
27	0.3950
28	0.3817
29	0.3687
30	0.3563

Table 2 - Long term discount factors

Year	Standard Long-Term Discount Factor	Reduced Long-Term Discount Factor
31	0.3459	0.4016
32	0.3358	0.3916
33	0.3260	0.3817
34	0.3165	0.3722
35	0.3073	0.3628
36	0.2984	0.3537
37	0.2897	0.3448
38	0.2812	0.3362
39	0.2731	0.3277
40	0.2651	0.3196
41	0.2574	0.3115
42	0.2499	0.3037
43	0.2426	0.2960
44	0.2355	0.2886
45	0.2287	0.2814
46	0.2220	0.2743
47	0.2156	0.2674
48	0.2093	0.2607
49	0.2032	0.2542
50	0.1973	0.2479
60	0.1468	0.1923
75	0.0942	0.1314
100	0.0508	0.0774
150	0.0167	0.0298
200	0.0062	0.0127
250	0.0029	0.0067
300	0.0014	0.0035
350	0.0009	0.0023
400	0.0005	0.0015
500	0.0002	0.0006

Table 3 - Annuity factors (where the discount rate is 3.5%)

Year	Cumulative DCF	Annuity factor	Year	Cumulative DCF	Annuity factor
1	0.9662	1.035	16	12.094	0.0827
2	1.8997	0.5264	17	12.6513	0.0790
3	2.8016	0.3569	18	13.1897	0.0758
4	3.6731	0.2723	19	13.7098	0.0729
5	4.5151	0.2215	20	14.2124	0.0704
6	5.3286	0.1877	21	14.6979	0.0680
7	6.1145	0.1635	22	15.1671	0.0659
8	6.8739	0.1455	23	15.6204	0.0640
9	7.6077	0.1314	24	16.0584	0.0623
10	8.3166	0.1202	25	16.4815	0.0607
11	9.0016	0.1111	26	16.8904	0.0592
12	9.6633	0.1035	27	17.2856	0.0579
13	10.303	0.0971	28	17.6670	0.0566
14	10.9205	0.0916	29	18.0358	0.0554
15	11.5174	0.0868	30	18.3921	0.0544

Appendix 3: Glossary of terms

<p>Additionality</p>	<p>A measure of how much of the change estimated or observed after a project or policy comes into effect is actually additional and attributable to that project or policy. Additionality is reduced by DEADWEIGHT, DISPLACEMENT and SUBSTITUTION.</p>
<p>Adverse Selection</p>	<p>When asymmetric information restricts the quality of the good traded. This typically happens because the person with more information is able to negotiate a favourable exchange.</p>
<p>Affordability/Affordability Test</p>	<p>Comparison of annual expenditure with budget allocation to assess whether project can be financed within existing budget or whether some reallocation of budget provision is necessary.</p>
<p>Appraisal</p>	<p>The process of defining objectives, examining options and weighing up the costs benefits, risks and uncertainties of those options before a decision is made.</p>
<p>Avoidability</p>	<p>When a cost is different for one or more options (see COMMON COSTS).</p>
<p>Capitalised value</p>	<p>The sum of the discounted values of a future stream of costs or receipts.</p>
<p>Choice modelling</p>	<p>This term encompasses a range of stated preference techniques and includes choice experiments (often preferred because of its firm base in welfare economics), contingent ranking, contingent rating and paired comparisons.</p>
<p>Common Costs</p>	<p>When a cost is the same in all options being considered.</p>
<p>Compound Interest</p>	<p>The process whereby interest is added to the total of the original capital and accumulated interest.</p>
<p>Constant Prices</p>	<p>Estimate of prices prevailing at a particular point in time to remove effect of inflation. See REAL PRICE.</p>

Contingent Liability	A cost incurred only in a particular set of circumstances.
Contingent valuation	This involves directly asking people how much they would be willing to pay for a good or service, or how much they are willing to accept to give it up.
Contingency	An allowance of cash or resources to cover unforeseen circumstances.
Cost Benefit Analysis (CBA)	Analysis which seeks to quantify and express in money terms as many of the costs and benefits of a proposal as possible, including items for which the market does not provide a satisfactory measure of economic value.
Cost Effectiveness Analysis	Analysis which seeks to compare the cost of alternative ways of producing the same or similar outputs which are not necessarily given a monetary value.
Combined Operational Effectiveness and Investment Appraisal (COEIA)	A specific type of COST EFFECTIVENESS ANALYSIS applied to defence equipment procurement decisions which combines analysis of the operational effectiveness of different options with appraisal of the costs of alternative options.
Cost of Capital	The cost of money raised for investment expressed as an annual percentage rate.
Cost of variability in outcomes	This is the most a person is willing to pay to have a benefit that is certain, rather than one that is uncertain.
Counterfactual	An alternative hypothetical state where everything is the same except for the absence of the project or policy intervention.
Crowding out	The extent to which an increase in demand occasioned by government policy is offset by a decrease in private sector demand.
Current Prices	Prices actually prevailing or expected to prevail in each time period.

Deadweight	The element of an activity supported by government which would have taken place in any case without government assistance.
Depreciated Replacement Cost	The cost net of depreciation of a replacement asset of a current design broadly equivalent to the existing asset.
Depreciation	A proportion of the cost of an asset charged to the operating cost statement each financial period which also cumulatively reduces the value of the asset on the balance sheet.
Diminishing marginal utility	The tendency as extra units of any commodity or service are used up or 'consumed', for the satisfaction provided by those extra units to decline.
Discounting	The process of converting a stream of costs or benefits which occur over time to a PRESENT VALUE.
Discounted Cash Flow (DCF) Analysis	Analysis which involves discounting a stream of costs and benefits to derive a NET PRESENT VALUE (NPV).
Discount Rate	The annual percentage rate used in discounting and presumed to reflect the COST OF CAPITAL and/or the preference to consume today rather than later.
Displacement	The extent to which an activity supported by government displaces similar activities elsewhere in the economy.
Economic Cost or Benefit	The cost or benefit measured in terms of the OPPORTUNITY COST.
Economic Efficiency	This is achieved when nobody can be made better off without someone else being made worse off.
Economic Life	The actual or expected productive life of an asset.
Effectiveness	A measure of the extent to which a project, programme or policy achieves its objectives.

Equivalent Annual Cost	The constant annual cost (annuitised value) which is equal to the NET PRESENT VALUE of the total project cost over its lifetime. It can be likened to the annual payments on a repayment mortgage.
Evaluation	Retrospective analysis of a project, policy or programme to assess how successful or otherwise it has been, what lessons can be learnt for the future, and to compare actual outcomes with predictions made in the APPRAISAL.
Existence value	The value placed by people on the continued existence of an asset for the benefit of present or future generations. The latter is sometimes referred to as bequest value. See also Use value.
Existing Use Value	An estimate of what it would cost to have the use of an asset similar to that being used.
Expected value	The weighted average of all possible values of a variable, where the weights are the probabilities.
Externality costs or benefits	The non-market impacts of an intervention or activity which are not borne by those who generate them.
Feedback	Communicating the results of EVALUATION to those concerned.
Firm Price	A price in a contract that is set in CURRENT PRICE terms with no adjustment for inflation, or exchange rates.
Fixed Cost	The cost of producing a good or service that does not vary in the short term with the volume of goods or services produced.
Fixed Price	A price in a contract that is set in CONSTANT PRICE terms with a formula for adjustment for inflation (variation of price - VOP) or exchange rates (exchange rate variation – ERV).
Forward Rate (of Exchange)	The rate today for foreign exchange to be delivered on a specified date in the future.

GDP Deflator	An index of the general price level in the economy as a whole, measured by the ratio of Gross Domestic Product (GDP) in nominal (i.e. cash terms) to GDP in constant prices.
Hedonic pricing	Deriving values by decomposing market prices into their constituent characteristics.
Information asymmetry	Differences in information held by parties to a transaction where this information is relevant to determining an efficient contract or a fair price or for monitoring or rewarding performance.
Implementation	The activities required during the period after appraisal to put in place a policy, or complete a programme or project, at which point 'normal' service is achieved.
Internal rate of return (IRR)	The discount rate that would give a project a present value of zero.
Irreversibility	This applies when an option would rule out later investment opportunities, or would use resources now that might subsequently be preferred for a more important later use.
Market failure	An imperfection in the market mechanism that prevents the achievement of economic efficiency.
Market Value	The price at which a good or service could be bought or sold.
Marginal utility	The increase in satisfaction gained by a consumer from a small increase in the consumption of a good or service.
Monitoring	The process of continuous review of the project's or policy's operation.
Monte Carlo analysis	A technique that allows assessment of the consequences of simultaneous uncertainty about key inputs, taking account of correlations between these inputs.

Moral Hazard	An example of information asymmetry where a contract or relationship places incentives upon one party to take (or not take) unobservable steps which are prejudicial to another party.
Multi Criteria Analysis	Otherwise known as Weighting and Scoring
Net Cash Flow	The subtotal of costs, less benefits in a cash flow model used for an investment appraisal.
Net Present Value	The difference between the PRESENT VALUE of a stream of costs and a stream of benefits.
Nominal Rate	The actual, or money rate, of return on an investment, calculated from cash flows that have been inflated each year.
Objective	What the policy or project is intended to achieve.
Open Market Value (for property)	The best price at which a property can be sold or let, assuming a willing seller and purchaser, and a reasonable period for proper marketing.
Opportunity Cost	The value expressed in terms of the best alternative use of resources foregone.
Optimism bias	The demonstrated systematic tendency for appraisers to be over-optimistic about key project parameters, including capital costs, operating costs, works duration and benefits delivery.
Option appraisal	The appraisal of various options chosen to achieve specific objectives.
Option value	The value of the availability of the option of using an environmental or other asset (which in this context is usually non-marketed) at some future date. See also Use value.
Output Specification	A statement of the needs to be satisfied by the procurement of external resources.
Passing Rent	The actual rent payable at a particular point in time.
Payback Period	Investment appraisal technique that identifies the time taken to recover the original sum invested.

PFI	Private Finance Initiative
Policy Evaluation	The EVALUATION of a policy, which may include a number of individual projects, intended to achieve some defined goal.
Project Evaluation	The evaluation of a specific project.
PPP	Public Private Partnership
Precautionary principle	The concept that precautionary action can be taken to mitigate a perceived risk. Action may be justified even if the probability of that risk occurring is small, because the outcome might be very adverse.
Present Value	The discounted value of a stream of future costs or benefits.
Price Index	A measure of the amount by which prices change over time. Commonly used general price indices are the GDP deflator, the Retail Prices Index and the Producer Prices Index.
Private Finance	Term used to describe the provision by the private sector of physical assets including their financing for the supply of public services.
Probability Factor	The likelihood of an event occurring, represented by a number ranging from 0 (never) to 1 (certain).
Proposal	An idea for a policy, programme or project that is under appraisal.
Pure time preference	Pure time preference is the preference for consumption now, rather than later.
Rationale	The need for the policy or project.
Real option theory	This presumes that decision making is sequential and that decision makers may benefit from choosing options that may seem sub optimal today but which increase flexibility at later times, leading to better decision making when more is known about the project.

Real Price	The NOMINAL or CURRENT PRICE deflated by a price index relative to a specific base date.
Real Return	The rate of return earned on an investment over and above the rate of inflation.
Real Terms	Value of expenditure converted to REAL or CONSTANT PRICES.
Recurrent Costs	The continuing costs incurred each year of the life of the project.
Relative Price Effect	The movement of a specific price index (such as construction prices) relative to a general price index (such as GDP deflator).
Relevant cost/benefit	All costs and benefits that can be affected by decisions and that are therefore related to the objectives and scope of the proposal in hand.
Required rate of return	A target average rate of return for a public sector trading body, usually expressed, for central government bodies, as a return on the current cost value of total capital employed.
Residual Value	The expected value of a capital asset at some future date.
Resources/Resource Cost	Terms used in a variety of senses according to context. In Resource Accounting, "resource costs" are accruals accounting costs expressed in REAL TERMS. In APPRAISALS resource costs are payments made in exchange for provision of goods or services as opposed to TRANSFER PAYMENTS.
Revealed preference	The inference of willingness to pay for something which is non-marketed by examining consumer behaviour in a similar or related market.
Risk	The probably of a cost or benefit turning out different to that predicted.

Risk Matrix	A table used as a management tool throughout the procurement process. It will usually constitute a listing of the various risks and uncertainties to which particular project options are exposed, together with an assessment of the likelihood of their occurring and the financial or other impact on the outcome of the project.
Risk register	A useful tool to identify, quantify and value the extent of risk and uncertainty relating to a proposal.
Risk Transfer	Transferring the responsibility for a risk.
Sensitivity Analysis	Analysis of the effect on an APPRAISAL of varying the projected value of important variables.
Shadow Price	An imputed value used in a cost benefit analysis for services which have no market price.
Social Benefit	The total increase in the welfare of society from an economic action - the sum of the benefit to the agent performing the action plus the benefit accruing to society as a result of the action.
Social Cost	The total cost to society of an economic activity - the sum of the opportunity costs of the resources used by the agent carrying out the activity, plus any additional costs imposed on society from the activity.
Special Purpose Vehicle (SPV)	The organisation, usually a limited company, set up to manage and operate a PFI programme.
Spot Rate (of Exchange)	The rate for foreign exchange delivered immediately.
Standardisations	Adjustments made either to the PSC or to the bids to ensure a standard approach is taken to costing the same or similar items.
Stated preference	Willingness to pay for something that is non-marketed, as derived from people's responses to questions about preferences for various combinations of situations and/ or controlled discussion groups.

Substitution	The substitution within a firm of one activity by another similar activity to take advantage of government assistance.
Sunk cost	A cost that has already been incurred or to which one is irrevocably committed, which is now irrelevant to any new investment decision.
Switching point or switching value	The value of an uncertain cost or benefit at which the best way to proceed would switch, for example from approving to not approving a project, or from including or excluding some extra expenditure to preserve some environmental benefit.
Systematic risk	Risk which is correlated with movements in the economic cycle and cannot therefore be diversified away.
Time Preference Rate	The preference for taking a benefit sooner rather than later expressed as an annual percentage rate.
Total Economic Value	The sum of the use, option and existence value of a good: a term used primarily in environmental economics.
Transfer Payment	A payment for which no goods or services are provided and no OPPORTUNITY COST is incurred.
Uncertainty	The condition in which the number of possible outcomes is greater than the number of actual outcomes and it is impossible to attach probabilities to each possible outcome.
Upfront Costs	The one-off costs incurred in the early years of the project.
Use value	Value of something which is non-marketed provided by people's actual use of it. See also Existence value and Option value.
Value for Money Benchmark	The Value for Money Benchmark (VfMB) is to test the value for money of commercial bids. It can take a number of different forms and may incorporate in-house provision, bought-in services, or a mixture of the two.

Volume Terms	A measure of the physical quantity of a resource obtained by dividing nominal (i.e. cash) expenditure by a price index specific to the particular resource (e.g. construction prices).
Weighting and Scoring	Aggregation of a number of unquantifiable costs and benefits into a single score.
Willingness to Accept	The amount that someone is willing to receive or accept to give up a good or service.
Willingness to Pay	The amount that someone is willing to give up or pay to acquire a good or service.
Welfare cost/benefit	Anything which subtracts or adds to human well-being or satisfaction.
Working Capital	Investment in stocks and debtors less the amount owing to short-term creditors.