



# Technical Solutions to Deliver the NRE: Market Survey and Options Assessment. Executive Summary

Author:	Crawford L Samuel
Publication Date:	15 January 2013
Reference Number:	NW/Pj/Res Comms/4900
Version No:	1.1
Document Status:	Final (see distribution)

This document has, through Niteworks®, been prepared for MOD and, unless indicated, may be disseminated within UK Government service to Crown servants only. Companies that are parties to the Niteworks® Intellectual Property Rights Agreement are free to use the information in accordance with the licence contained in the Agreement. Addressees are responsible for safeguarding the information that this document contains. It may not be used or copied for any non UK Government or other commercial purposes without the express prior written agreement of the MOD.

© Crown Copyright 2013

Approval for wider use must be sought from:

Senior Commercial Manager  
Director Technical  
Defence Equipment and Support  
Elm 1c #4130  
MOD Abbey Wood  
Bristol  
BS34 8JH  
Fax No. +44 117 913 3911  
Tel: +44 117 913 1305

NOT PROTECTIVELY MARKED

# Administration Page

## Report Release

<b>Author:</b>	Crawford L. Samuel	
Signature:	Signed on Original	Date: 15/01/2013
<b>Technical Director:</b>	Prof Mike Wilkinson	
Signature:	Signed on Original	Date: 15/01/2013
<b>Sector Director:</b>	Rick Bounsall	
Signature:	Signed on Original	Date: 15/01/2013

## Initial Report Distribution

Name	Position
Laura Spanner	Principal Analyst, C4ISR Analysis Group, Dstl Land Battlespace Systems
Luana Avagliano	National Resilience Extranet Team Leader Civil Contingencies Secretariat, Cabinet Office
CWE Project Site	

## Change History

Date	Version	Event/Amendments
12/12/12	0.1	Internal Draft
21/12/12	0.2	Customer Draft
11/01/13	1.0	Final
15/01/13	1.1	Update for Public Release

Brennan House, Farnborough Aerospace Centre, Farnborough, Hants GU14 6YU  
Telephone: 01252 383934 Facsimile: 01252 383907

The copyright in this document is vested in the Secretary of State for Defence  
(©2013 Crown Copyright. All Rights Reserved)

THE UNAUTHORISED RETENTION OR DESTRUCTION OF THE DOCUMENT  
MAY BE AN OFFENCE UNDER THE OFFICIAL SECRETS ACTS 1911 - 1989

---

Doc: Technical Solutions to Deliver the NRE: Market Survey and Options Assessment. Executive Summary  
Ref: NW/Pj/Res Comms/4900 Ver: 1.1  
© CROWN COPYRIGHT 2013. All rights reserved

NOT PROTECTIVELY MARKED

# EXECUTIVE SUMMARY

---

## Introduction & Context

The National Resilience Extranet (NRE) provides the UK's emergency responder community with the sole mechanism for many responder organisations to communicate at a RESTRICTED level (IL3) both inside their organisation and to other agencies. It is designed to facilitate information sharing to improve the emergency planning process, in order to better prepare the UK against civil contingency events. The current contract for the NRE service will expire in September 2013; and therefore an approach is required to continue to provide the emergency responder community with a collaborative working environment that allows multiagency working and information sharing as advised by the Civil Contingencies Act 2004.

The expiration of the current contract allows the Cabinet Office Civil Contingencies Secretariat (CCS) the opportunity to investigate the options for a Next Generation NRE (NG-NRE).

Task one of the Niteworks Study involves an assessment of the potential technical approaches to deliver the NG-NRE. This document contains the Executive Summary of the task one. The findings and analysis are detailed in the accompanying slide pack.

## Approach

In order to assess the technology options for the future capability, a market survey was designed and conducted. The approach to the market survey consisted of the following key tasks:

- Assessment of the current NRE, the Concept of Operations, Concept of Use and all available documentation in order to scope limitations of the current system and identification of trends and issues as highlighted by the CCS and user community.
- Examination of the user requirements and constraints for the NG-NRE; engage with the stakeholder community and customer to identify key issues and consolidate findings.
- Convening of an industry workshop where the findings were presented to industry in order to gain feedback as to best practice and proposed technical architecture solutions for the NG-NRE.
- Analysis and synthesis of all evidence gained to produce a report (slide pack and this executive summary) for the CCS in the form of recommendations as to proposed technical architecture solutions.

## Assessment

During the market survey process, industry made a number of high-level points and principles for the procurement of the NG-NRE. These included:

- The requirement for the NG-NRE should be specified in terms of desired outcomes;
- There should be a definition of how the NG-NRE will be used;
- The requirement for information workflows should be specified;
- Early stakeholder buy-in should be encouraged in order to ensure co-operation for the delivery of a successful system.

Further points and principles are included in the supporting slide pack.

## Findings

The investigation identified four principal technical solutions for the NG-NRE:

- Option 1: Continue with current NRE as delivered by the incumbent. This is a low-risk route that provides more time to specify and procure the NG-NRE.
- Option 2: Augment functionality of current NRE. This could use the latest version 3 from the incumbent with added functionality and an improved graphical user interface. This is a fairly low risk means to deliver an enhanced NRE, while preparing to specify and procure the NG-NRE. The refresh could also encompass a change to the billing regime.
- Option 3: Procure a new industry-provided solution to deliver NG-NRE capability. This could be delivered through open competition. This provides a rapid route to delivery of a NG-NRE, which carries significant risk of cost, delay and shortcomings in performance.
- Option 4: Government cloud-based solution. This would be a new NG-NRE created from a new design, using the latest technology, following the Government ICT strategy, moving on to the Public Services Network. This would see the NG-NRE community as the government innovators employing the latest concepts and technologies to deliver capability. This is a fairly high risk strategy at present due to compressed delivery times, maturity of the PSN, supplier's accreditation on the Cloudstore and the infancy of the overall concept. This small-scale, complex and innovative project would carry risk as an early adopter of this technical architecture solution.

Options 1 and 2 are "Continuity Options", while Options 3 and 4 are "Change Options".

NOT PROTECTIVELY MARKED

Option 4 follows the Government ICT strategy most closely. On the other hand, Option 3 may be very close to following Government ICT strategy, depending upon how the infrastructure is sourced for Option 3.

## Conclusions

All four candidate technical solutions meet the minimum NRE requirement. There are advantages to all four. A decision between the four cannot be made on technical grounds alone: issues of budget, timescales, functionality, procurement strategy and risk all need to be taken into consideration. These are investigated further in Part 2: *"NRE Procurement Strategy: Risks & De-Risking"*.

There is a need for:

- A clear definition of user requirements: what the system must do, should do and could do;
- A clear model of governance across the NRE;
- A concept of operations and/or concept of use;
- A more detailed review of the feasibility of hosting NG-NRE on the PSN/G-Cloud.

NOT PROTECTIVELY MARKED