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(1) Actions due to be completed in January 2012 

Section Action Status

2.3 ii Consult on the principles to underpin a new funding model for palliative care Not 
complete

 

(2) Actions due to be started by January 2012 and ongoing 

Section Action Status

1.11 i Publish comparative clinical outcomes of GP practices (ongoing) Work 
started

1.11 ii Publish GP prescribing data (ongoing) Work 
started 

1.11 v Publish data on staff satisfaction and engagement by NHS provider (ongoing) Work 
started

1.2 v Roll out NHS 111 to the whole of England (due to complete Apr 2013) Work 
ongoing

1.10 i Extend and revise policy around emergency readmissions and post discharge care, 
requiring the NHS and social care services to work jointly to support people in the 30 days 
after discharge from hospital (due to complete Oct 2012) 

Work 
ongoing

1.4 i Explore and develop best practice for integration of personal budgets across health and 
social care as part of the personal health budget programme (due to complete Oct 2012) 

Work 
ongoing

1.8 Review the rules on charging non-residents for NHS healthcare, including primary care, to 
provide fair, affordable and effective rules that are also consistent with the NHS' 
humanitarian principles and the protection of public health (due to complete Mar 2012) 

Work 
ongoing 

1.9 iii Launch the UK Clinical Trials Gateway to make it easy for patients, their doctors, friends, 
and families to access information about clinical trials underway (due to complete Apr 
2012) 

Work 
ongoing

2.1 v Implement NHS Outcomes Framework (due to complete Apr 2013) Work 
ongoing

2.4 ii Establish NICE on a firmer statutory basis (due to complete Apr 2013) Work 
ongoing

2.4 vi  Develop new pricing process with drug companies and introduce it after the end of the 
current Pharmaceutical Price Regulation Scheme (due to complete Jan 2014) 

Work 
ongoing

2.6 iv Implement a service transformation project to extend access to best available/NICE 
approved talking therapies for children and young people (due to complete Sep 2015) 

Work 
ongoing

2.7 i Co-design and establish pilots to provide payments based on outcomes to providers to 
help individuals achieve sustained recovery from drug dependency (due to complete April 
2014) 

Work 
ongoing
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2.7 ii Roll out liaison and diversion services for mentally ill offenders, working with the Ministry 
of Justice (due to complete Nov 2014) 

Work 
ongoing

2.7 iii Pilot and roll out drugs recovery prison wings (due to complete Oct 2013) Work 
ongoing

2.7 iv Develop and pilot alternative forms of treatment based accommodation for drugs and 
mentally ill offenders (due to complete Apr 2013) 

Work 
ongoing

2.7 v Consider and agree how wider health reforms will impact on health services for offenders 
in custody and the community (due to complete Mar 2012) 

Work 
ongoing

2.8 i Prepare for the implementation of regular revalidation of doctors, subject to a test of 
affordability and practicability (due to complete Dec 2012) 

Work 
ongoing

2.8 iii Abolish the General Social Care Council and transfer functions to Health and Care 
Professions Council (due to complete Jul 2012) 

Work 
ongoing

2.8 iv Transfer Council for Healthcare Regulatory Excellence to independent and self-funding 
status (due to complete Apr 2013) 

Work 
ongoing

2.8 v Abolish the Office of Health Professions Adjudication (subject to passage of necessary 
legislation) and modernisation of General Medical Council (GMC) legislation on 
adjudication of fitness to practise cases (due to complete Dec 2013) 

Work 
ongoing

2.9 ii 

 

Provide support to individual NHS organisations to assist them in producing plans to 
deliver the quality and productivity challenge the NHS Chief Executive has set them (due 
to complete Mar 2015) 

Work 
ongoing

3.3 iv Begin to introduce enhanced role for local authorities, through health and wellbeing 
boards, to promote integration across health, public health and care based on 
strengthened Joint Strategic Needs Assessment and new joint health and wellbeing 
strategies (due to complete Oct 2012) 

Work 
ongoing

3.3 v Develop a national learning programme for early implementer health and wellbeing 
boards, which brings together partners from local areas to share learning (due to complete 
Apr 2012) 

Work 
ongoing

3.5 v Review current legislative powers relating to the governance and operation of NHS 
Charities to preserve and extend their independence from central government (due to 
complete Mar 2012) 

Work 
ongoing

3.7 i Working with HM Treasury, other public sector schemes and current NHS Pension 
Scheme governance arrangements to deliver changes in terms of employee contributions 
for delivering the Spending Review commitments, including necessary changes in 
regulations (due to complete Apr 2014) 

Work 
ongoing

3.7 ii Working with HM Treasury, other public sector schemes and current NHS Pensions 
Scheme governance arrangements to deliver any changes arising from Lord Hutton’s 
recommendations (due to complete Dec 2015) 

Work 
ongoing

4.3 iii Continue to update online registry of Responsibility Deal partners (ongoing) Work 
ongoing

4.4 ii Monitor information sharing and evaluate its impact (due to complete Apr 2012) Work 
ongoing

A2 ii Collect data from adult liaison and diversion pathfinder services to assess service models 
and their impact, and develop the business case for wider roll-out (due to complete Nov 

Work 
ongoing
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2012) 

A1 iv Publish payment by results information as data comes in, subject to commercial 
confidentiality and ONS guidance (due to complete Apr 2014) 

Work 
ongoing

A4 vi Commence piloting of test sites (due to complete Nov 2012) Work 
ongoing

 
(3) Explanation of missed deadlines 
 
 

In January 2012, the Department of Health missed the following deadline: 

Deadline missed Reason

2.3 ii Consult on the principles to underpin a new 
funding model for palliative care  

We are not consulting at this stage because of the 
extensive consultation on the principles undertaken by 
the Palliative Care Funding Review that published its 

final report Funding the Right Care and Support for 
Everyone in July 2011. The Review concluded that 

piloting and data collection were essential for progress. 
The Department decided to move straight to that phase 
of the work. Pilots will begin in April 2012 and run for 

two years.
 

The status of missed deadlines from previous reports is:  

Deadline missed Status Reason

1.3 v Publish plan and timetable to deliver greater 
patient control of records (due to complete Dec 
2011) 

Still not 
complete

This action was dependent on the NHS Future 
Forum’s further recommendations on 

information, published 10 January 2012, which 
are now being used to develop and finalise the 
Information Strategy, to be published by April 

2012.  It is also linked with the broader cross 
government transparency agenda.

A1 ii Work with the selected pilot sites and the 
Expert Group to co-design the detail of the 
payment by results model, including how to 
measure and verify outcome payments (due to 
complete Oct 2011) 

Still not 
complete

Work on developing the model, outcome 
measures and details on how to verify payments 

have been completed and this information is 
published on the Department of Health website. 
We will continue to provide ongoing support to 

individual pilot sites as they develop their pricing 
proposals and their systems before going live in 

April 2012.

A5 i Develop and agree proposals about how 
commissioning and delivery of interventions 
(including through implementation of payment by 
results) for offenders with alcohol issues will 
improve access to alcohol treatment services (due 
to complete Oct 2011) 

Still not 
complete

Work with the Ministry of Justice to agree future 
commissioning arrangements for offender health 

services and the delivery of interventions for 
offenders with alcohol issues remains ongoing 

and will be concluded by the end of March 2012, 
to ensure consistency with the cross government 

alcohol strategy when it is published. This work is 
not being held up by any individual agency or 
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government department, but is being held in 
abeyance as a collective decision of a cross-

government Offender Substance Misuse Board. 
This is therefore a planned slippage.
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