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(1) Actions due to be completed in October 2011 

Section Action Status

1.3(ii)  Work with the selected pilot sites and the Expert Group to co-design the detail of the 
payment by results model, including how to measure and verify outcome payments 

Not 
complete

1.5(v) Agree alternative forms of treatment based accommodation and test sites  Complete
3.7(iii)  Consult on proposals to provide more protection for people against aggressive bailiffs Not 

complete

1.7(i) Develop and agree proposals about how commissioning and delivery of interventions 
(including through implementation of payment by results) for offenders with alcohol 
issues will improve access to alcohol treatment services  

Not 
complete

3.10iii Analyse consultation responses to extending road traffic accident claims procedure and 
develop final report  

Complete

 
(2) Actions due to be started by end October 2011 

Section Action Status

1.3(iv) Publish payment by results information as data comes in, subject to commercial 
confidentiality and ONS guidance 

Work started

1.5(v) Agree alternative forms of treatment based accommodation and test sites Work started
1.5(vi) Commence piloting of test sites  Work started
1.6 (ii) Collect data from adult liaison and diversion pathfinder services to assess service 

models and their impact, and develop the business case for wider roll-out 
Work started

3.11(i) Consult on changes to High Court fees and the court fees remission system (end Dec 
2011) 

Work 
ongoing

3.1(iii) Publish proposals and implementation plans to increase the efficiency of the Criminal 
Justice System (end Dec 2011) 

Work 
ongoing

1.2(iv) Run two local financial incentive pilots (Greater Manchester and five London 
Boroughs) (end Jul 2013) 

Work 
ongoing

4.3(iii) Amend draft Defamation Bill in light of consultation responses (Apr 2012) Work 
ongoing

1.8(v) Implement proposals through newly competed contracts to provide Community 
Payback across England and Wales (Dec 2012) 

Work 
ongoing

1.9(iii) Assess whether rehabilitation and employment providers are working together 
effectively to a give complete package of support to offenders, as part of the evaluation 
of pilot rehabilitation schemes (Sep 2014) 

Work 
ongoing

3.6(ii) Respond to consultation setting out detailed policy proposals for both immediate 
reforms and to prepare for legislation (Apr 2012) 

Work 
ongoing

1.3(iii) Support local areas to implement a local payment by results for drugs recovery scheme, 
capture best practice and share learning (end Apr 2014) 

Work 
ongoing

3.4(v) Implementation of the new unified HM Courts and Tribunals Service organisational 
structure (end Mar 2012) 

Work 
ongoing

3.11(iv) Establish which tribunals service should be provided by public subsidy and review how 
best to cover the cost of the remainder through fees (end Dec 2011) 

Work 
ongoing

3.11(v) Identify a comprehensive set of principles to fee setting and the system of remissions (a 
subsidy provided to those who are unable to pay court fees) for the new organisation 
(end Apr 2012) 

Work 
ongoing

3.11(vi) Introduce fees in Asylum and Immigration and Employment Tribunals (end Dec 2013) Work 
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ongoing
4.2(iii) Establish and support a commission to investigate the creation of a UK Bill of Rights, 

which will report jointly to the Secretary of State and Deputy Prime Minister (end 
Winter 2012) 

Work 
ongoing

4.8(iii) Publish new content on MoJ website promoting the many benefits of UK legal and 
dispute resolution services (end Nov 2011) 

Work 
ongoing

4.8(vi) In line with the Red Tape Challenge, bring forward proposals to reduce and reform the 
stock of statutory instruments and regulations for which the MOJ has overall 
responsibility (Dec 2012) 

Work 
ongoing

5.2(iii) Develop staff knowledge and capability to deliver NOMS business requirements (end 
Apr 2012) 

Work 
ongoing

1.1(iii) Analyse consultation responses and develop detailed policy proposals (end Nov 2011) Work 
ongoing

1.2(i) Run a payment by results pilot in Peterborough (end Aug 2016) Work 
ongoing

1.2(iii) Design and run at least six payment by results pilots, working with private and voluntary 
organisations to refine proposals (end Nov 2014) 

Work 
ongoing

1.6(i) Submit full evaluation and impact assessment for youth justice diversion national 
programme (end Dec 2011) 

Work 
ongoing

1.7(ii) Develop and agree proposals about how, at a local level, criminal justice agencies are 
enabled to contribute fully in local health decisions that will be made by the planned 
Health and Wellbeing Boards, or other relevant local structures (Mar 2012) 

Work 
ongoing

3.1(iv) Work on cross-Criminal Justice System policy proposals arising from analysis of 
consultation responses on the green paper on rehabilitation and sentencing reform with 
relevant government departments and criminal justice agencies (end Apr 2013) 

Work 
ongoing

3.5(i) Develop proposals for reform of family court services, following the interim report of 
the Family Justice Review (end Autumn 2011) 

Work 
ongoing

4.4(i) Lead on a review of existing legislation, supported by other government departments, to 
identify unnecessary laws and options for repeal (end Apr 2012) 

Work 
ongoing

5.1(iii) Analyse consultation responses to the Rehab Revolution Green Paper and finalise the 
competition strategy, and run tendering process in preparation for launch (end Spring 
2012) 

Work 
ongoing

5.2(i) Develop and implement a phased programme to restructure the National Offender 
Management Service (end Apr 2012) 

Work 
ongoing

5.3(i) Establish and begin an arm’s-length body review programme, which will determine 
which bodies should be retained, reformed or abolished under the Cabinet Office’s 
Public Services Bill (end Dec 2011) 

Work 
ongoing

5.3(iii) Establish plans to take forward the announcement to abolish 10 of our arm’s-length 
bodies (including the Youth Justice Board) (end Dec 2011) 

Work 
ongoing

5.3(iv) Implement plans to change the Legal Services Commission to an executive agency (end 
Dec 2012) 

Work 
ongoing

5.3(v) Implement plans for the reform of all other arm’s-length bodies (end Mar 2012) Work 
ongoing
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(3) Explanation of missed deadlines 

In October 2011, MoJ missed the following deadlines:  

 

Deadline missed 

 

Reason

1.3(ii)Work with the selected pilot sites and the Expert 
Group to co-design the detail of the 

payment by results model, including how to measure and 
verify outcome payments (end Oct 2011) 

Work is ongoing with the Department of Health to 
enable further co-design with pilot sites, prior to 
launch.  

1.7(i)Develop and agree proposals about how 
commissioning and delivery of interventions (including 
through implementation of payment by results) for 
offenders with alcohol issues will improve access to alcohol 
treatment services (end Oct 2011)  

Work, with the Department of Health, to agree future 
commissioning arrangements for offender health 
services and the delivery of interventions for offenders 
with alcohol issues remains ongoing.   

3.7(iii)Consult on proposals to provide more protection for 
people against aggressive bailiffs (end Oct 2011) 

The launch of the consultation has been delayed to 
allow for consideration of further options. 

 

The status of missed deadlines from previous reports is: 

Deadline missed 

 

Status Reason

4.7 Contribute to a Cabinet Office Green Paper 
on the use of intelligence and sensitive material in 
judicial proceedings, ensuring that proposals best 
serve human rights, national security and the 
administration of justice, and can command 
public confidence (end Jul 2011)  

Completed The Green Paper was published on 19 October. 

3.11(i)Consult on changes to High Court fees and 
the court fees remission system (end Dec 2011) 

Still not 
complete

The launch of the consultation has been delayed 
to allow for consideration of further options.
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