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Submarine Dismantling Consultation
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All of the documents produced for this 
consultation and further background information 
is available on our website at: 
www.mod.uk/submarinedismantling 

You can submit your response to the public 
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Peter Luff MP
Minister for Defence Equipment
Support and Technology

I was fortunate to visit Rosyth Royal Dockyard recently, 
where I was able to tour the former HMS Resolution, 
one of 17 nuclear submarines that have left service with 
the Royal Navy and are in afloat storage at Rosyth and 
at Devonport Royal Dockyard.  Resolution was the UK’s 
first submarine to be armed with nuclear weapons, and 
provided the foundation of our nuclear deterrent from 
1969 until 1994, when she was taken out of service. 

To see Resolution in the water at Rosyth, and to descend 
into her decks and compartments, was to visit a remnant 
of the Cold War era, but one that retains its relevance 
to the modern world.  While we look towards the future, 
towards new generations of nuclear submarines, such as 
the Astute Class and the successor to the Vanguard Class, 
we must not forget the past and the present, and we must 
take action to dispose of our older nuclear submarines.  
This includes those submarines, such as Resolution, that 
carried nuclear weapons, and those, such as the Royal 
Navy’s first nuclear submarine, HMS Dreadnought, that 
carried conventional weapons.   

I have seen for myself the excellent condition in which 
these submarines are maintained, which is a testament to 
the commitment and the engineering skills of the workers 
that built and continue to maintain them.  However it 
is neither sustainable nor practical to maintain them 
indefinitely.  We should not leave the problem of disposal 
for future generations.  The aim of the Submarine 
Dismantling Project (SDP) is to deliver a solution for 
the disposal of our nuclear submarines, up to and 
including the Vanguard class, when they leave service.  
It is imperative that this solution is safe, secure and 
environmentally responsible, and that it delivers value for 
taxpayers’ money.  

The purpose of this public consultation is to seek your 
views on what this solution might be.  The MOD has 
carried out detailed analysis and investigated a wide 

range of options, and we have used this information to 
reach our view on what we think the solution might look 
like.  But the solution has not yet been decided upon, 
and public consultation will play a vital role in helping us 
make that decision.  One area that we have focused on in 
particular is the potential for harm to the environment, so 
we have also published our environmental assessment 
of submarine dismantling, to allow comment on this 
important area that many people will understandably be 
concerned about.
 
This Consultation Document is the cornerstone of the SDP 
public consultation, and is intended to provide you with 
information in as clear and open a manner as possible, 
to help you to understand the project and to reach a view 
on our proposals.  If you are interested in reading more 
about the project, there is a wealth of additional material 
available in a variety of formats, from straightforward 
background information to detailed technical information.  
We are also holding various events where you will have the 
opportunity to ask questions and to talk to people from the 
MOD about your views or concerns.

We are keen to hear your views, so I encourage you to take 
some time to read this document, to attend an SDP event 
if you can, and to submit your comments using one of the 
mechanisms listed later in this document.  It is by getting 
the views of as wide a range of people as possible that we 
will reach the right decisions for communities, for defence 
and for the future.

FOREWORD

“We should not leave the 
problem of disposal for 
future generations”



PREFACE
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This Document
The Submarine Dismantling Consultation seeks your 
views on the Ministry of Defence’s (MOD’s) proposals 
for dismantling the UK’s redundant defuelled nuclear-
powered submarines and its assessment of any 
environmental effects it will have.
 
This Consultation Document is at the heart of this 
process.  When read in its entirety, it is intended to 
provide the information you need to form your views 
and to respond to the consultation questions.  There 
is a feedback form at the back of this document for 
you to use to respond to the questions and to give us 
your views about the project.  After the consultation 
has been completed we will publish a report that 
summarises the feedback we have received.
 
This document describes our proposals for taking 
forward the Submarine Dismantling Project (SDP), the 
rationale behind those proposals and our assessment 
of the environmental effects that will result.  No 
decisions will be taken on these proposals until we 
have considered all the feedback we receive.  Only 
then will the MOD reach its final conclusions.  As 
a result, the decisions we make about submarine 
dismantling may be different to the proposals set out 
in this document.

Other Sources of Information
The Non-Technical Summary of the Environmental 
Report, which has been published alongside this 
document, summarises the findings of our Strategic 
Environmental Assessment (SEA).  It includes further 
questions that invite your views on the approach it has 
taken and on its findings.

If you would like further information about the SDP, 
this is available on our website and at our consultation 
events. There are also signposts throughout this 
document to further information on particular 
subjects.

There are different levels of information available 
depending on your interests: from Factsheets for 
those who want to find out more about the key topics, 
through to the detailed studies that have helped us to 
analyse the options.  The diagram opposite outlines 
the documents that are available.
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Introduction
This chapter describes the context of this Consultation 
process.

1.1. What is this consultation about?

1.1.1. This public consultation seeks your views on 
the Ministry of Defence’s (MOD’s) proposals 
for dismantling defuelled nuclear-powered 
submarines and for safely managing the 
radioactive waste that this generates. 

1.1.2. The Royal Navy’s submarines have a service life 
of around 25 years.  Currently, when a submarine 
leaves service it is stored afloat and regularly 
maintained to preserve it in a safe condition.   
There are a total of 17 submarines currently being 
stored in this way in the UK, the oldest of which, 
the former HMS Dreadnought, left service  
30 years ago. 

1.1.3. All the Royal Navy’s submarines are powered by 
nuclear energy because it allows them to carry out 
military operations over thousands of miles while 
remaining submerged, helping them to  
stay undetected.  

1.1.4. As a responsible nuclear operator, the MOD takes 
its duty seriously to manage the submarines, both 
during and after their service lives.  Identifying a 
safe, environmentally responsible, secure and cost 
effective solution to dismantle these submarines, 
after they have left service and been defuelled, is 
the aim of the Submarine Dismantling  
Project (SDP). 

1.1.5. We will use the feedback we receive during the 
consultation period to help inform our analysis 
of the various options that are available.  This 
consultation has been timed to ensure it takes 
place when there is the opportunity for your views 
to influence the MOD’s future decisions. 

1.1.6. Submarine dismantling, like any work involving 
radioactive material, will be closely regulated by 
a number of independent bodies, including the 
Office for Nuclear Regulation and the Environment 
Agency (EA) / Scottish Environment Protection 
Agency (SEPA), to ensure it is conducted in a safe 

Submarine Dismantling Project (SDP)

and environmentally responsible way.  We must 
also obtain approval from local planning authorities 
for the dismantling facilities that will be needed 
before any dismantling can start.   
Applications for planning and regulatory approval 
can only be made after the MOD has made 
decisions about what facilities will be needed and 
where they will be located.  

1.1.7. This Consultation Document and the associated 
set of Factsheets aim to help you to understand 
more about submarine dismantling, to give you 
the information you need to form your views.  
Questions are posed throughout this document, 
the answers to which will help us to understand 
your thoughts on particular subjects. These are 
repeated at the end.

INTRODUCTION
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practices for managing much of the waste that will 
be produced.

2.3.2. The MOD has established processes for disposing 
of ex-Royal Navy ships using existing ship 
recycling facilities.  Once the radioactive material 
has been removed from a submarine, it is our 
intention to dispose of the hull at an existing ship 
recycling facility in the UK that has the necessary 
environmental licence.    

2.3.3. We are not, therefore, consulting on these routine 
activities, although their environmental impacts 
are considered within the SEA.  In some cases 
these activities may be subject to consultation at a 
later stage as part of applications for planning or 
regulatory approvals.

2.4. How are we consulting?

2.4.1. The formal consultation period began on 28 
October 2011 and will close on 17 February 2012.  
There are a number of ways for you to get involved:

 
 Online: All the information that has been published 

as part of this consultation is available online at 
www.mod.uk/submarinedismantling  
where you can also submit your feedback.

 By post: If you wish to request paper copies  
of the documents, or submit your feedback  
by FREEPOST, contact details are on the inside 
front cover.

 Local events: Events are being held in and around 
Devonport and Rosyth, where the candidate sites 
for initial dismantling are located.  Members of 
the MOD project team will be available to answer 
questions and discuss any concerns you may have.  
Workshops will also be held during these events 
at which you can talk in a group with others and 
discuss issues in detail.  Details of these events are 
on the inside front cover.

 National workshops: Two larger workshops, where 
issues can be discussed in detail, are being held 
one in Birmingham and one in Glasgow. While 
they are open to everyone, these workshops 
are designed for those who have a strategic or 
specialist interest in the project, for example 
representatives of special interest groups, local 
authorities, industry, statutory bodies and other 
government departments.  Details of these events, 
and contact details to register, are on the inside 
front cover.

SCOPE OF THIS CONSULTATION

Introduction
This chapter describes the questions on which we are 
consulting, the ways in which you can get involved in the 
consultation and the information that is available.

2.1 Why are we consulting?

2.1.1. We recognise that there is keen public interest 
in how and where we dismantle our nuclear 
submarines and that the public should have 
confidence in the solution that is chosen.  This is 
why we are seeking your views on our proposals 
through this public consultation.  Consultation on 
our assessment of the environmental effects of 
submarine dismantling is also an important part 
of the formal process of Strategic Environmental 
Assessment (SEA) that we are carrying out. This 
is the third round of public consultation that has 
been conducted on dismantling submarines (more 
information about the previous consultations is 
available in the document SDP - Our Approach to 
Public and Stakeholder Engagement), which can be 
found on our website.

2.2. What are we asking you?

2.2.1. This consultation seeks your views on the three key 
decisions that need to be made about submarine 
dismantling:
•	 How the radioactive material is removed   

from the submarines;
•	 Where we carry out the removal of the   

radioactive material from the submarines; 
and

•	 Which type of site is used to store the 
radioactive waste that is awaiting disposal.

2.2.2. There are a number of potential answers to each of 
these questions.  No decisions will be taken until 
after we have considered the responses to this 
public consultation.

2.2.3. We are also seeking your views on our assessment 
of the environmental effects of submarine 
dismantling as set out in the Environmental 
Report.

2.3. What we are not consulting on

2.3.1. Much of the work involved in submarine 
dismantling is similar to work that is already 
carried out routinely during submarine 
maintenance activities, and there are established 
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Introduction
This chapter briefly describes how submarines work 
and explains where radioactive materials come from in a 
submarine.  It explains different types of radioactive waste 
and how they are managed.  It also introduces the role of 
the independent regulatory bodies in providing assurance 
that activities involving radiation are conducted safely.

3.1. About nuclear submarines

3.1.1. In the past, the UK’s submarines were powered 
by diesel fuel which charged their batteries.  This 
required them to surface regularly for air.  Today, 

3.1.2. There are two types of nuclear-powered 
submarine; one carries nuclear weapons 
and one does not.

•	 “Fleet”	submarines	are	designed	
to counter enemy submarines and 
surface ships, conduct surveillance 
and intelligence-gathering tasks and 
other covert operations.  They do not 
carry nuclear weapons.

•	 “Ballistic	missile”	submarines	carry	
long-range missiles with nuclear 
warheads that provide the UK’s 
strategic nuclear deterrent.

3.1.3. The nuclear energy that powers the 
submarine is created by a nuclear 
reactor (using a type of reactor called 
a Pressurised Water Reactor).  The 
nuclear fuel is contained in a robust 
metal chamber called a Reactor Pressure 
Vessel (RPV).  The RPV is housed within 
a Reactor Compartment (RC), which is a 
robust metal enclosure that is designed to 
prevent radiation from escaping, protecting 
the crew inside the submarine and the 
environment outside.  The RC is, 
in effect, the central section of  
the submarine (as illustrated in 
Figure 1 (below)).

BACKGROUND TO NUCLEAR SUBMARINES, 
RADIOACTIVE WASTE AND REGULATION
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A nuclear submarine is one 
that is powered by nuclear 
energy; not all nuclear 
submarines carry nuclear 
weapons. 

Figure 1: Illustration of a 
Trafalgar Class Submarine. 
Crown ©copyright (courtesy 
of Navy News]

all Royal Navy submarines are powered by energy 
from nuclear reactors.  Nuclear reactors produce 
their power without air and do not need to surface 
frequently, meaning they can operate underwater 
for thousands of miles.  This is a huge advantage to 
a submarine, whose primary purpose is to operate 
undetected beneath the surface of the sea. 

Reactor 
Compartment



Figure 
to scale

Figure 
to scale

A Reactor Compartment during the 
building of a submarine.

When a submarine leaves 
service all weapons are 
removed before they are 
stored afloat.

Royal Navy Submarines displace between 
5,000 tonnes (of water) for the Trafalgar Class 
and 16,000 tonnes for the Vanguard Class.

An RPV is typically 2.5 – 3 metres in 
diameter, 4 metres high and weighs 
between 50 and 80 tonnes.

An RC is typically 10 metres in diameter, 9 
metres long and weighs around 700 tonnes.

RPV inside RC

A Reactor Pressure Vessel

Figure to 
scale

Figure 2: Scaled illustrations of Reactor Compartment 
and Reactor Pressure Vessel
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SDP will dismantle 
only defuelled nuclear 
submarines

3.2. What is radioactive waste? 

3.2.1. Radioactive materials must be carefully managed 
to minimise the hazard they pose to people and 
the environment.  The radioactive materials in a 
nuclear-powered submarine include the nuclear 
fuel itself and some components that have become 
radioactive through the operation of the reactor. 

3.2.2. After submarines leave service the nuclear fuel 
is removed and taken for storage at the national 
facility in Sellafield, Cumbria - this is not part of 
the SDP but is an existing activity that has taken 
place at Devonport Dockyard for many years and 
will continue in the future.

3.2.3. Almost all the remaining radioactivity in the 
defuelled submarine is inside the steel of the 
RPV itself.  The majority of this is within solid 
metal so there is very little potential for spreading 
radioactive contamination (as may be the case with 
gases or liquids).

3.2.4. Once dismantling begins, these components will 
be classed as radioactive waste.  The radioactive 
waste that will result from submarine dismantling 
is categorised into two levels, depending on 
the amount of radioactivity it contains and each 
category is managed in different ways:

 Low Level Waste (LLW) 
 LLW includes items such as ventilation ducting, 

drains, pipework, protective clothing and 
equipment that has come into contact with 
radioactive material.  Facilities for the disposal 
of LLW already exist, such as the LLW Repository  
in Cumbria.

To find out more, see the 
Factsheet: Radioactivity and 
Health

Factsheet://



 Intermediate Level Waste (ILW) 
 Typically, ILW comes mainly from nuclear power 

plants.  It has radioactivity levels exceeding the 
upper boundaries for LLW.  ILW on the defuelled 
submarines comes mainly from components that 
were close to the fuel.   There is no disposal route 
currently available for ILW so it must be stored 
until it can be disposed of in the UK’s proposed 
Geological Disposal Facility (GDF)  
(– see section 3.3).

3.2.5. In addition to the two types of radioactive waste 
that will be generated by submarine dismantling, 
there is an additional category of High Level Waste 
(HLW), which generates significant heat and has  
to be cooled continuously.  The SDP will generate 
no HLW.

3.3. Geological disposal of ILW 

3.3.1. The UK plans to develop a Geological Disposal 
Facility (GDF) for the disposal of ILW and HLW, by 
around 2040, but a site has not yet been identified.  
Geological disposal involves isolating the waste 
deep inside a suitable type of rock to ensure that no 
harmful quantities of radioactivity ever reach the 
surface environment. 

3.3.2. The UK Government’s policy1 for geological 
disposal of these wastes was developed following a 
thorough review by the Committee on Radioactive 
Waste Management (CoRWM) and is set out in the 
Managing Radioactive Waste Safely (MRWS) White 
Paper2.  The Nuclear Decommissioning Authority 
(NDA) is responsible for implementing geological 
disposal on behalf of the Department for Energy 
and Climate Change (DECC).  The MOD, DECC and 
the NDA have been working together to ensure that 
the plans for the GDF take into account the need to 
include radioactive waste from submarines.  

3.3.3. Until the proposed GDF becomes available, all 
ILW must be stored in purpose-built interim  
stores that ensure it is managed safely.  It is 
this interim storage solution which the SDP 
must establish for the storage of the ILW from 
dismantled submarines. 

3.4. How are nuclear activities regulated? 

3.4.1. All nuclear and radiological work in the UK is 
closely regulated and is undertaken by licensed 
or authorised operators, whether it is carried out 
in the public or private sector.  The independent 
bodies that regulate nuclear activities ensure 
that safety remains a top priority, and safety is 
paramount in all the MOD’s nuclear activities. 

3.4.2. Government Departments, regulators and site 
operators all work together to ensure that 
stringent standards of safety are set and then 
achieved. Radiation doses are strictly controlled for 
both workers and members of the public, and the 
risk of accidents occurring is carefully assessed 
and reduced to an absolute minimum. 

3.4.3. The MOD is responsible for the safe management 
of all its nuclear activities but it does not operate in 
isolation.  Equivalent standards of regulation apply 
to both MOD and industry.

3.4.4. The regulators which authorise and monitor 
nuclear activities to ensure they comply with these 
standards and principles include: 

•	 Office	for	Nuclear	Regulation	(ONR)	–	an	
agency of the Health and Safety Executive

•	 Environment	Agency	(EA)	/	Scottish	
Environment Protection Agency (SEPA)

•	 Department	of	Transport	(DfT)	(for	the	
transport of radioactive materials)3

•	 Defence	Nuclear	Safety	Regulator	(DNSR)

3.4.5. Submarine dismantling plans will be assessed 
for safety and fully controlled at every step of the 
process.  The plans will be fully examined and 
endorsed by these bodies before any work begins; 
the implementation will then be monitored to 
ensure that it is carried out safely and effectively. 

For more information about 
the regulators and how they 
apply to SDP see the Factsheet: 
Regulation

Factsheet://

1Scottish Government policy for ILW differs from the policy in England and Wales and is for long-term 
management in near-surface, near-site facilities.  It is not, however, applicable to waste arising from 
decommissioning of out-of-service nuclear submarines.
2http://mrws.decc.gov.uk
3DfT’s Radioactive Materials Transport Team is currently in the process of being merged into ONR.
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submarines by 2020, by which time a dismantling 
solution needs to be in place or the MOD will have 
to invest in creating more berthing space4. 

4.1.4. Submarine dismantling is an established activity 
in other countries, including France, the USA and 
Russia.  These countries have proven that safely 
dismantling submarines is practicable, paving the 
way for the UK to uphold its policy commitment 
to	“undertake	decommissioning	and	disposal	
activities	as	soon	as	reasonably	practicable”5.

4.2. What materials and waste will result from 
dismantling and where will it go? 

4.2.1. A variety of materials and waste result from 
submarine dismantling; these include steels and 
other metals, hazardous waste (such as asbestos), 
a wide variety of non-hazardous waste and 
radioactive waste.  The radioactive waste includes 
Low Level Waste (LLW) (such as contaminated 
pipework) and Intermediate Level Waste (ILW) 
which is in the form of steel that has become 
radioactive in the Reactor Pressure Vessel (RPV).  
Figure 3, left, shows the approximate amount of 
each material or waste resulting from dismantling 
a Trafalgar Class submarine.

For more information on 
submarine dismantling in other 
countries see the Factsheet: 
International Perspectives

Factsheet://

Introduction
This chapter introduces: why we need to dismantle 
submarines; what materials and waste will result and 
where they will go; the requirements and the scope of the 
SDP; and the benefits and impacts of the project.

4.1. Why do we need to dismantle the 
submarines?

4.1.1. The MOD takes its duty to manage the legacy of 
out-of-service submarines seriously.  We believe 
that developing a solution now, rather than leaving 
future generations to do so, is the responsible 
course of action. 

4.1.2. After they have left service, submarines are 
currently stored afloat at Devonport and 
Rosyth Dockyards where they undergo regular 
maintenance to keep them in a safe condition.  
While this has proved to be an acceptable 
arrangement for over 30 years, the cost to the 
tax-payer of maintaining them safely is rising 
significantly as they age and as more submarines 
leave service.

4.1.3. A total of 17 submarines are currently stored in 
this way, which is steadily increasing over time.  
We expect to reach our capacity to store further 

90%
Steel and other recyclable 
materials (3834 tonnes)

5% Non-Radioactive Hazardous   
 Materials (190 tonnes)

4% LLW (176 tonnes)

1% ILW (50 tonnes)

Figure 3:  Estimated Material Quantities for a dismantled Trafalgar 
Class submarine (total dead weight 4250 tonnes).

4Seven out-of-service submarines are stored at Rosyth Dockyard and 10 are at Devonport Dockyard.  
All submarines leaving service in future will be stored at Devonport awaiting dismantling; no further 
submarines will be stored at Rosyth.
5The Decommissioning of the UK Nuclear Industry’s Facilities – Amendment to Command 2919, DTI 
Paper, September 2004.
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4.2.2. In approaching the dismantling of submarines, 
the MOD will apply the principles of the waste 
management hierarchy shown in Figure 4 below.

4.2.3. Components and materials that are re-useable 
on other submarines are removed in preparing 
the submarines for afloat storage.  Up to 90% 
(by weight) of the materials from the dismantled 
submarine will be recyclable, notably the high 
quality structural steel that makes up the hull.  
Established and approved disposal routes already 
exist for hazardous and non-hazardous wastes 
that are not recyclable.  Similarly, we will use 
established disposal routes for LLW in accordance 
with the UK’s LLW Strategy6.

4.2.4. Crucially, it is only ILW that does not have an 
established disposal route and therefore must 
be stored until the proposed Geological Disposal 
Facility (GDF) is available.  
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4.3. Project objectives 

4.3.1. The MOD established the SDP to dismantle 
27 defuelled submarines, including all the 17 
currently stored afloat and a further 10 yet to leave 
service (up to and including the Vanguard Class).  
Dismantling of the new Astute Class, currently 
being brought into service, and the next planned 
class of submarine (known as ‘Successor’) will 
be subject to future decisions and are not within 
the scope of the SDP.  Nevertheless, the proposed 
solution is required where possible, to retain the 
flexibility to extend facilities in the future should a 
decision be taken to accommodate further classes. 

4.3.2. The project was established in 20007 following a 
study by the MOD, which concluded that the ILW 
from the submarines should be stored on land.  
It is a long-term project, extending for 60 years, 
from the development of a solution to the eventual 
decommissioning and disposing of facilities built 
for submarine dismantling when they are no longer 
required.  Figure 5 illustrates the timeline of the 
project and highlights past and future milestones.

6UK Strategy for the Management of Solid Low Level Radioactive Waste from the Nuclear Industry available at: www.nda.gov.uk/
7The project was formerly called Interim Storage of Laid Up Submarines (ISOLUS).   
It was renamed the Submarine Dismantling Project in 2009 to better reflect its objectives.
8MOD Nuclear Liabilities Management Strategy 2011, available at  www.mod.uk/

The estimated amount 
of ILW from all 27 
submarines is less than 
0.2% by volume of the UK’s 
total inventory of ILW.

For more information see the 
Factsheet: History of Project

 Factsheet://

Figure 4: Waste Management Hierarchy

4.3.3. The project contributes to the delivery of the MOD’s 
wider Nuclear Liabilities Management Strategy8.  
Its objectives have been set out formally by the 
MOD, in a way that can be monitored and measured 
to ensure they are met as effectively as possible.  
In summary, the SDP is required to dismantle 27 
nuclear submarines:
•	 In	a	safe,	secure	and	sustainable	manner;
•	 Cost	effectively;
•	 By	2050;
•	 Without	exceeding	the	current	submarine	

storage capacity;
•	 Upholding	MOD’s	reputation	as	a	responsible	

nuclear operator;
•	 Storing	ILW	until	a	disposal	route	is	available;
•	 Disposing	of	all	other	radioactive,	hazardous	

and non-hazardous waste in accordance with 
legislation; and

•	 Minimising	impact	upon	military	capability.

20



4.3.4. In the long-term, the major benefit of dismantling 
submarines is to remove a legacy that would 
otherwise be a burden to future generations and 
a growing financial liability to the taxpayer.  The 
decision-making process that we are following is 
intended to maximise these benefits.

4.3.5. We accept, however, that there will be 
environmental impacts associated with submarine 
dismantling.  Some of these will be temporary in 
nature (such as the nuisance or disruption caused 
by construction work for new facilities) while 
others may endure for the life of the project (such 
as the use of land for storage facilities or routine 
permitted discharges from dismantling activities).  
The objective for the MOD is to minimise these 
impacts as best we can.

4.3.6. For the purpose of developing the requirements 
and criteria of the project, the MOD has 
categorised the higher level benefits and impacts 
in terms of:

•	 Environmental	and	safety	–	achieving	long	
term environmental benefits, such as dealing 
with the stored submarines, while minimising 
the environmental and safety impacts.

•	 Public	confidence	–	the	public	view	of	
submarine dismantling activities and 
outcomes and the MOD’s reputation as a 
responsible nuclear operator.

Figure 5: Key past and future milestones of the Submarine Dismantling Project. (Not to scale)

What are your views on the 
overall objectives for dismantling 
submarines that have left 
service?

Q1

•	 Socio-economic	–	benefits	for	and	impacts	
on local communities, such as sustaining 
jobs in the long-term but potentially causing 
disturbance through construction in the 
short-term.

•	 Operations		–	benefits	for	and	impacts	on	
defence capability and operations, such as 
availability of berthing space or docks for 
submarine maintenance.

•	 Legislation	and	policy	–	compliance	
with legislation and implementation of 
government policy.
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Factsheet: Initial Dismantling
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Introduction
This chapter introduces the different activities and 
facilities that will be required to dismantle submarines 
and any implications they may have for people, or for the 
environment, in normal operation.  It also gives examples 
of the safety measures that will be used to safeguard 
against an accident or other harmful event during 
dismantling.

The activities involved in dismantling a submarine are 
illustrated in Figure 6 (overleaf).

5.1. Removing the radioactive materials from 
the submarines (Initial Dismantling)

5.1.1. The first activity known as ‘initial dismantling’, 
is to remove the radioactive materials from the 
submarine. While almost all these materials 
are confined to the Reactor Compartment (RC), 
the whole submarine will be checked and any 
contaminated materials will be removed. There are 
three options for removal of radioactive materials. 
These are explained in the next chapter but, in each 
option, the intended result is that the submarine is 
cleared of radioactivity (to below regulatory limits) 
so that the hull can be sent for ship recycling (see 
5.7).  The resulting Low Level Waste (LLW) will be 
disposed of to an existing licensed facility (see 5.4) 
and the Intermediate Level Waste (ILW) will need to 
be suitably packaged ready for interim storage.

5.1.2. Most of the facilities needed for initial dismantling 
can already be found at a nuclear licensed 
dockyard.  These include docks, cranes, lifting 
equipment and buildings that will support the 
submarine while it is out of the water during work 
to remove and contain the radioactive materials 
inside.  We estimate that it will take about 12 
months to dismantle a submarine but there may 
be opportunities to do it more quickly if this were 
shown to be feasible and cost effective.

5.1.3. Any negative environmental effects arising 
from SDP work will be identified and limited.  
Dismantling work is unlikely to increase radioactive 
or non-radioactive discharges into the environment 
above the current permitted levels; any proposal 
to do so would require new permissions to be 
granted by the Environment Agency or Scottish 
Environment Protection Agency.  Cutting the 
submarine hulls is not expected to raise the overall 

5.1.4. Any effects on the environment will largely be a 
result of the construction that is required to extend 
existing facilities or build new ones.  As with any 
industrial development, these may include noise 
and vibration from building works, waste from 
construction or demolition, dust and fumes, and 
an increase in lorry movements.  Since most of 
the facilities are already in place, the need for 
construction will be limited and therefore so will 
the environmental effects.

5.2. Size-reduction of the 
Reactor Pressure Vessel

5.2.1. Size-reduction is the process of cutting radioactive 
waste up into smaller pieces so that it can be 
packaged into boxes for disposal.  Size-reduction is 
an established process in the civil nuclear industry.  
It is routinely used in the decommissioning of 
nuclear power plants including Reactor Pressure 
Vessel (RPV) components.

5.2.2. The ILW contained in the RPV will eventually be 
disposed of in the proposed Geological Disposal 
Facility (GDF).  Current plans for this facility 
suggest that the RPV is too big to be disposed 
of whole and will have to be size-reduced and 
packaged in approved containers.  This could 
be done before it is put into interim storage or 
afterwards (just before it is sent for disposal).  
Importantly, the design of the proposed GDF is 
not yet finalised and, if plans change, it may be 
possible to dispose of the RPV whole, without 
size-reduction. 

noise levels at the dockyards significantly.  Positive 
effects include sustaining existing skilled jobs 
in the dockyard or dockyards and resolution of a 
legacy issue which MOD has been exploring for 
some time.  
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5.2.3. The facilities required for size-reduction would 
include a building in which the RPV could be 
cut safely into smaller pieces and packaged 
for storage.  Cutting the RPV exposes the more 
radioactive material inside, so this building would 
require remote handling (where the worker does 
not come into contact with the materials) and 
shielded areas where cutting work could be done 
while protecting workers from exposure.  This 
building would also require decontamination 
facilities to remove radioactivity from the surfaces 
of items that had become contaminated by the 
cutting process. There will also be some LLW 
created during the size-reduction of RPVs and this 
will be safely disposed of (see section 5.4).

5.2.4. Any environmental effects will mainly be 
associated with construction, so the range of 
environmental effects will be similar to those for 

initial dismantling, described above.  Unlike initial 
dismantling though, the facilities needed for size-
reduction do not currently exist at the dockyards, 
so new facilities would need to be built.

5.3. Storing ILW that is awaiting disposal

5.3.1. The ILW resulting from initial dismantling must be 
stored until the proposed GDF is ready to accept 
it for disposal.  The current planning date for the 
proposed GDF to begin receiving waste is 2040 but, 
as it will receive waste from a number of other 
sources, it may be many more years before it is 
ready to receive ILW from SDP.  Storage facilities 
will therefore be designed to safely and securely 
hold waste for up to 100 years, to protect against 
any changes to the GDF timescales, in line with 
CoRWM’s recommendations (see section 3.3).

Initial 
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Ship 
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Disposal 

Routes for 
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5.3.2. One or more buildings would be needed to store 
ILW and these would have to provide the required 
level of shielding, containment, security and 
protection.  The design of the facilities will depend 
on the container in which the ILW is being stored.  
There are a number of existing and planned ILW 
storage facilities in the UK that may be suitable, 
but it may be necessary or preferable to develop 
new ILW storage facilities for SDP (see section 6.5). 

5.3.3. The environmental effects of storing ILW are 
directly associated with the construction of the 
facility, as described in section 5.1.4, and the 
amount of land lost to the building itself. The scale 
of the effects depends on the size of the facility, 
which in turn is dictated by the size of the ILW 
container.  Once the ILW is safely stored, it will be 
‘passively safe,’ meaning that the operators of the 

store can keep a watchful eye to ensure that the 
radiation is contained. The only additional waste 
created will be domestic refuse (from guarding the 
site) and from routine building maintenance. 

Geological  
Disposal 
Facility

Intermediate 
Level Waste

Interim Storage  
for Intermediate 

Level Waste

Low Level Waste 
& Very Low Level 

Waste
Established 

Disposal Routes

DISMANTLING 
PROCESS

Figure 6: Dismantling Process

For further information about 
ILW storage, see the Factsheet: 
Managing Radioactive Waste

Factsheet://
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5.4. Disposing of Low Level Waste

5.4.1. The LLW resulting from dismantling must be 
disposed of at a licensed facility such as the Low 
Level Waste Repository in Cumbria.  Disposal of 
LLW is already carried out routinely by the nuclear 
industry in the UK in accordance with the UK LLW 
Strategy.  Prior to disposal, following the principles 
of the waste management hierarchy (Figure 4), 
LLW may be treated to enable materials that have 
been decontaminated to be recycled, therefore 
minimising the  volume of waste that must be 
disposed of.  Established, licensed commercial 
services are available for the treatment of LLW 
prior to disposal; these are already used in the 
management of LLW generated during  
the maintenance of submarines while they  
are in service.

5.4.2. The facilities required for disposing of LLW would 
include one or more buildings in which LLW 
could be packaged in approved containers. From 
here it would be dispatched for treatment (where 
appropriate) and disposal.  Such facilities would 
incorporate the required shielding, containment, 
security and protection.  They can already be found 
in nuclear licensed dockyards, although some 
further development may be needed for the SDP.

5.4.3. The environmental effects of operating licensed 
LLW disposal facilities are outside the scope 
of the SDP, but these are well understood and 
are effectively minimised through the licensing 
conditions imposed by the regulators. There are no 
significant environmental effects from dispatching 
LLW from the dockyards for disposal; this is 
routine business and is closely regulated to prevent 
any damaging effects. 

5.5. Transporting submarines

5.5.1. The submarines will be transported by sea if they 
need to be moved from where they are stored 
afloat to the initial dismantling site. This will not be 
necessary if both Devonport Dockyard and Rosyth 
Dockyard sites are used for initial dismantling.  
Out-of-service submarines can be moved using 
a number of methods including towing the 
submarine, towing a barge with the submarine 
on it or using a heavy lift ship.  Submarines will 
be docked for additional maintenance prior to 
transport to ensure they are seaworthy. Following 
the removal of the radioactive materials, it will also 
be necessary to move submarines from the initial 
dismantling site(s) to the ship recycling facility.    
Although the modes of transport are similar, 
transporting submarines before the radioactive 
materials have been removed would involve 
additional safety measures and regulation.

5.5.2. The facilities required for transporting submarines 
include the docks, cranes, lifting equipment and 
buildings needed to maintain them and ensure they 
are seaworthy.

5.5.3. A suitable dock, port or harbour is needed to load 
submarines on to a barge or heavy lift ship, or to 
tow them and similarly to offload and / or moor 
them at their destination.  Most of these facilities 
can be found at a nuclear licensed dockyard.

5.5.4. Transporting intact submarines between existing 
licensed sites has very few environmental effects, 
beyond those of the exhaust emissions of the 
transport and escort ships.  If, however, the RC has 
been separated from the submarine leaving the 
separated front and rear sections, these cannot be 
towed and they will have to be transported by barge 
or heavy lift ship for which deep water is required.  
Depending on the site, this may require additional 
dredging of the sea bed which could impact the 
marine environment.

5.6. Transporting radioactive waste

5.6.1. Radioactive waste removed from the submarine 
needs to be transported in approved containers 
for disposal or for storage awaiting disposal.  
Depending on the size and type of container used, 
this could be by sea, road or rail.

5.6.2. The facilities and infrastructure required to 
transport waste may include docks, ports or 
harbours, rail-heads or access roads, depending 
on the methods chosen, as well as buildings to 
prepare waste for dispatch or to receive waste for 
storage.  The facilities needed to dispatch LLW can 
already be found in a nuclear licensed dockyard.  
Development of new facilities may be needed to 
dispatch ILW but this will depend on the size and 
type of container and the mode of transport.

5.6.3. Radioactive waste is already transported regularly 
in the UK by road, rail and sea.  It is closely 
regulated by a number of bodies including the 
Department for Transport and the Defence 
Nuclear Safety Regulator. UK legislation sets strict 
requirements for the safe transport of radioactive 
waste including; the types of transport package 
allowed; how much radioactivity they can contain; 
and how they must perform in specified tests 
to prove their integrity in the unlikely event of a 
transport accident. 

 
5.6.4. The mode and frequency of transport needed 

to move ILW that has been removed from the 
submarines will depend on a number of factors, 
including the method of initial dismantling adopted 
and the location of the storage site.



5.7. Ship recycling

5.7.1. Following the removal of radioactive material (the 
initial dismantling activity) the submarine can 
be transported to a commercial ship recycling 
facility within the UK. Here the hull will be broken 
up and dealt with in accordance with the waste 
management hierarchy (Figure 4, section 4.2).  
The recycling facility will require the relevant 
environmental permits and all materials, including 
hazardous and non-hazardous materials, will be 
managed through established and approved routes.   
Ship recycling will be conducted in accordance with 
the UK Ship Recycling Strategy (2007)9.

5.7.2. There are a number of existing ship recycling 
facilities in the UK that would be suitable for 
dismantling submarines, once the submarine is 
cleared of radioactivity to below regulatory limits. It 
is not our intention to develop a new ship recycling 
facility for the SDP. 

5.7.3. The facilities required for ship recycling include 
the docks, cranes and the space needed to support 
the submarine out of the water, separate and sort 
the materials and then dispatch the various non-
radioactive materials for recycling or disposal.

5.7.4. The recycling of submarines will be very similar 
to the recycling of surface ships because the 
non-radioactive materials involved are very 
similar.  This includes large quantities of valuable 
metals like copper, lead and steel.  Like surface 

To find out more about all aspects 
of transport, see the Factsheet: 
Transport

Factsheet://

9UK Ship Recycling Strategy, February 2007 – available at www.defra.gov.uk/environment/
waste/business/ship-recycling
10Assessment of Plans and Programmes Regulations 2004

ships, submarines also contain some hazardous 
materials such as oils and lubricants, asbestos and 
heavy metals.  These will be carefully managed by 
the ship recycling facility through approved routes 
and will be recycled wherever possible.

5.7.5. The MOD’s Disposal Services Authority (DSA), 
which is responsible for the sale or disposal of all 
military equipment that is surplus to requirements, 
will manage the process of contracting a ship 
recycling facility on behalf of the SDP.  The DSA 
has proven experience in managing the recycling 
of Royal Navy surface ships and a proven record 
of minimising waste sent to landfill, consistently 
recycling more than 95% of the material in the 
surface ships that are broken up.

5.8. Assessing the environmental effects

5.8.1. One of the key objectives of the SDP is to ensure 
that submarine dismantling is carried out in a 
responsible way that minimises environmental 
impacts and takes advantage of opportunities to 
improve the environment.

5.8.2. In order to understand the environmental 
effects of each stage of submarine dismantling, 
some of which are described above, the MOD 
has commissioned a Strategic Environmental 
Assessment (SEA).  An SEA is a formal and legally-
defined process10 that looks at what the significant 
environmental effects of a programme might be,  
so that these can be taken into account as the 
options are developed and before major decisions 
are made.

5.8.3. The potential environmental impacts that could 
occur at all the stages of the project, including 
possible impacts on communities and health have 
been assessed as part of the SDP’s SEA.  The 
results of the SEA, including recommendations 
for ways to avoid or minimise them, have been fed 
into the wider assessment of the options which is 
summarised in Chapter 7.

More information about the DSA 
and its experience of managing 
ship recycling projects is available 
at www.edisposals.com

Online Information://

5.6.5. The transport of radioactive material is closely 
regulated to minimise any foreseeable safety 
and environmental risks and has very few 
environmental effects beyond those of the exhaust 
emissions from transport.  If the packages are 
large, moving them by road may cause some local 
disruption to traffic, as would be expected for any 
oversized load.

5.6.6. Transporting the ILW from the storage facility to 
the proposed GDF when it is available also falls 
under the scope of the SDP.
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5.8.4.  An important part of the SEA is to give the public 
the opportunity to understand and comment on 
the effects that the SDP may have on them or their 
community, and to suggest any improvements.  We 
are seeking your views on the SEA as part of this 
public consultation.  The Non-Technical Summary 
and the Environmental Report itself  pose a series 
of questions for your feedback.  (These questions 
are reproduced at the back of this document.)

5.8.5. Following public consultation, the responses 
received on the SEA will be used, alongside all 
the consultation responses, to inform the MOD’s 
recommendations about the way forward.  If 
necessary, the SEA will be updated and further 
assessments undertaken.  Once the initial 
dismantling site(s) have been selected, detailed 
site-specific environmental assessments will be 
carried out as required for planning and  
regulatory applications.

5.9. What are the possible accidents that 
could happen?

5.9.1. There is no risk of a nuclear reactor accident as a 
result of submarine dismantling because there is 
no nuclear fuel (fissile material) involved.  
Almost all of the radioactivity in the defuelled 
submarine is fixed within solid metal inside 
the RPV so the risk of accidental release of 
radioactivity is extremely small. 

To find out more about the 
SEA and the results of the 
assessments, see the Factsheet: 
Environmental Issues or read the 
Non-Technical Summary of the 
Environmental Report and the full 
report itself

Factsheet://

5.9.2. Before any activities can begin, a safety case must 
be prepared to prove to the regulators that every 
conceivable accident scenario has been assessed 
and that all reasonable measures have been put 
in place to prevent accidents from occurring to 
minimise their impact if they do occur.  This work 
will take place after the key decisions which are 
the focus of this Consultation have been made. 
This is because it requires detailed assessment of 
designs for specific sites. These details will form 
part of planning and regulatory applications which 
have their own statutory requirements for public 
consultation.  It is, however, possible to give some 
examples of potential accident scenarios at this 
stage.  These are set out in Figure 7 right, together 
with examples of the kinds of safety measures that 
must be in place to prevent them from occurring, 
or to prevent them from causing harm to people or 
the environment if they do occur.



Examples of potential accident scenarios Examples of typical safety measures

Road accident during the transport of ILW Waste may be set in concrete - absorbs radiation and  
keeps it together

Package or shielded container tested and approved to strict 
transport standards

Use of transport ’over-pack’ - tested and approved to strict 
transport standards

Leak of small quantity of residual radioactive 
liquids during removal of radioactive material 
from the RC

Liquid systems drained as part of preparing submarine 
for afloat storage

Containment around the RC to ensure that no liquids are lost

Fire in submarine while removing radioactive 
materials from RC

Flammable materials removed from submarine when preparing for 
afloat storage

Ignition sources (e.g. electrical supplies and cutting equipment) 
strictly monitored and controlled

Fire detection and protection equipment installed and  
fire drills rehearsed

Use submarine compartments to prevent spread of fire and smoke

Excessive radiation dose received by workers 
during size reduction of the RPV

Remote operation of equipment to keep workers at distance 
from radioactivity

Shielding (radiation absorbing walls and windows to protect staff)

Strict controls on access to areas containing radioactive materials 
to limit workers’ exposure to radiation

Terrorist attack on ILW store Site security fences and barriers

Controlled access to site and security patrols

Design criteria for store and storage containers

Container drop during movement within the 
ILW Store

Design and test containers to prove that they can withstand drops 
and impacts

Demonstrate procedures to recover a dropped container as part of 
store design and commissioning

Aircraft or large vehicle crashes into ILW store Waste set in concrete

Restricted airspace around site

Crash barriers and road traffic controls around site

Corrosion of ILW container during storage Designed and approved for 100 years storage

Condition monitoring, ventilation control

Figure 7:  Examples of possible accident scenarios and typical safety measures
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Introduction
This chapter describes the key decisions that we need to 
make to guide our approach to submarine dismantling.  
It introduces the decision making-process that we are 
following, the factors and options we have considered and 
the methods of analysis we have used.

6.1. The decisions we need to reach

6.1.1. Of the activities explained in the previous chapter, 
the MOD has already established, proven and 
commercially available solutions for all except 
initial dismantling of submarines and the storage 
of Intermediate Level Waste (ILW) arising from 
it.  The key decisions that need to be reached, are 
focused on the following activities: 

•	 How we remove the radioactive material from 
the submarines;

•	 Where we remove the radioactive material 
from the submarines; 

•	 Which type of storage site is used for storing 
the ILW until it can be disposed of in the 
proposed Geological Disposal Facility (GDF).

6.2. The decision-making process we 
are following

6.2.1. The decision-making process we are following is 
explained in more detail in the document ‘SDP – 
Our Approach to Decision Making’ available on our 
website.  To date, it has involved the following  
basic steps:

•	 Identifying	the	requirements	for	the	project,	
the benefits we are seeking to deliver and the 
impacts we are seeking to avoid (these are 
outlined in Chapter 4);

•	 Identifying	the	options	and	screening	out	
those that are impractical, uneconomic 
or fail to meet the project’s requirements 
(described in sections 6.3 to 6.5); 

•	 Identifying	the	factors	that	will	enable	us	to	
assess how well the options meet the project 
requirements (described in section 6.7); and

•	 Assessing	the	options	against	these	
factors in order to form our proposals for 
consultation (the methods we have used to 
assess the options are described in section 
6.9 and our current assessment of the 
options is described in Chapter 7).

6.2.2. The proposals we are making at this stage are 
described in Chapter 8. The process that will follow 
this public consultation is described in Chapter 9.



 Remove and size-reduce the RPV 
for storage as Packaged Waste  
‘Packaged Waste’

•	 The	RPV	and	other	radioactive	waste	would	
be removed in the same way as above but 
then immediately size-reduced and packaged 
into boxes for storage.  Once again the 
submarine would be left otherwise intact.

•	 No	further	cutting-up	or	packaging	would	
be required in future before the boxes are 
disposed of.

6.3.2. In each case, we have accounted for the waste to 
be size-reduced and packaged into boxes at some 
point before it can be disposed of. However, we are 
exploring the possibility that the proposed GDF 
could accept larger packages which would mean 
the RPV could be disposed of without being cut up 
(as explained in section 5.2).

6.3.3. The main difference between the options therefore 
is the order and timing in which the size-reduction 
and storage activities are carried out, and the form 
in which the waste is removed from the submarine 
and stored while awaiting a disposal solution.

 

For more information see the 
Factsheet: Initial Dismantling

Factsheet://

6.3. Options for how we remove the 
radioactive waste from the submarines

6.3.1. There are three possible options for removing 
radioactive waste from the submarines.  Low Level 
Waste (LLW) is routinely removed and disposed of 
from submarines during service. These options 
focus on the removal of ILW:

 Separate and store the  
whole Reactor Compartment 
‘RC Separation’

•	 The	whole	RC	would	be	separated	from	the	
front and rear sections of the submarine 
and stored whole, leaving the hull of the 
submarine in two sections.  

•	 The	RC	would	be	stored	on	land	(the	
structure of the RC itself would provide the 
shielding needed while it is being stored). 

•	 The	RC	is	around	700	tonnes	(of	which	up	to	
50 tonnes is ILW). Due to its size it would be 
difficult and very expensive to move the RC, 
so it is assumed in this option that it would 
be stored where it is removed (at the initial 
dismantling site).

•	 The	RC	would	have	to	be	cut	up	into	smaller	
pieces and the ILW packaged at some point in 
the future before it can be disposed of in the 
proposed GDF.  

 Remove and store the Reactor 
Pressure Vessel ‘RPV Removal’

•	 The	RPV,	which	sits	within	the	Reactor	
Compartment and other radioactive 
materials would be removed through a hole 
in the hull of the submarine, leaving the RC 
and the rest of the submarine otherwise 
intact. The hole would be closed afterwards 
to make the submarine watertight again.

•	 The	RPV	which	weighs	between	50	–	
80 tonnes and any remaining ILW (in  
pipework connected to the RPV for example) 
would then be packaged in a shielded 
container that is suitable for transport 
and storage.

•	 At	some	point	in	the	future	the	RPV	would	
need to be cut up into smaller pieces and 
packaged before it can be disposed of.

Submarine Dismantling Project (SDP)

What are your views on the 
options for how the radioactive 
materials could be removed 
from the submarine?  Do you 
think any significant options 
have been left out?  
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Figure 8: Options for how we remove the radioactive waste from the submarines
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6.4. Options for where we remove the 
radioactive waste from the submarines

6.4.1. For security reasons surrounding the design of the 
submarine and reactor, initial dismantling must be 
carried out in the UK.  It must also take place at a 
site that holds a nuclear licence for this work which 
means the site’s activities will be closely regulated 
by the Office for Nuclear Regulation, to ensure the 
highest safety standards are maintained.

6.4.2. We considered all sites in the UK that currently 
carry out nuclear activities against a range of 
screening criteria such as accessibility by sea, 
available space and existing ship-handling 
facilities.

6.4.3. Devonport Dockyard and Rosyth Dockyard, where 
out-of-service submarines are currently stored and 
where in-service submarines are, or have been, 
maintained and refitted, met the screening criteria.  
The dockyards are owned by Babcock, the UK’s 
experts in submarine maintenance.

6.4.4. Both sites have past or current experience 
of submarine maintenance and of nuclear 
decommissioning and therefore a workforce with 
existing skills and experience in these areas.

6.4.5. The submarines could be dismantled at either 
of these sites or at both (the ‘dual site’ option).  
Under the dual site option, each dockyard would 
undertake the initial dismantling of the submarines 
it currently stores afloat; submarines would not be 
moved between sites prior to initial dismantling.  
Further submarines yet to leave service would be 
dismantled at Devonport Dockyard.  No further 
dismantling would take place at Rosyth once the 
seven submarines currently stored there have 
been dismantled.

For more information about 
the candidate site selection 
process see the SDP Site 
Criteria and Screening Paper 
available at www.mod.uk/
submarinedismantling

Screening Paper://

6.5. Options for which type of site is used to 
store ILW 

6.5.1. We have identified sites that already undertake 
nuclear activities and therefore hold a license or 
authorisation  as potential  storage options for the 
ILW from dismantled submarines.  These sites are 
owned either by the MOD, industry or the NDA.

6.5.2. We have considered these options according to 
their ownership and by location relative to the 
initial dismantling site(s). This would dictate 
whether or not the waste needs to be transported.

6.5.3. The NDA is in the process of exploring 
opportunities to share its current and planned 
storage facilities to improve value-for-money and 
reduce environmental impact of new store build.  
Such a development in the NDA’s strategy would 
be an important consideration in any site screening 
exercise. To date it has not been appropriate to 
conduct a screening exercise to identify individual 
candidate storage sites. This is because of 
different contexts and developing strategies 
affecting different types of site. Commercial sites, 
meanwhile, would need to be screened through a 
commercial process inviting expressions of interest 
from site owners.  At this stage, therefore, we are 
assessing the types of site that may be used and 
not the specific sites themselves.

What are your views on the 
candidate sites for where the 
radioactive waste is removed 
from the submarines? Do you 
think any significant options have 
been left out?

Q3



6.5.4. Four types of sites have therefore been identified 
and assessed as options for ILW storage:

•	 Storage	at	the	point	of	waste	generation	
- this could include Devonport or Rosyth 
Dockyards or Her Majesty’s Naval Base 
Devonport if initial dismantling were done at 
Devonport Dockyard;

•	 Storage	at	sites	owned	by	industry,	remote	
from the point of waste generation;

•	 Storage	at	sites	owned	by	the	MOD,	remote	
from the point of waste generation; and

•	 Storage	at	sites	owned	by	the	NDA	-	remote	
from the point of waste generation.

6.5.5. All options, except the NDA option, assume that 
a new build storage facility will be required. As 
building more than one new storage facility for 
SDP would be uneconomic we have assumed, with 
the exception of the NDA option, that ILW storage 
would be at one site only.

6.5.6. The MOD is working jointly with NDA to assess the 
costs and benefits of using NDA storage facilities 
and whether or not this would be best value for 
money, compared to developing a new build facility 
on a MOD or commercially owned site.

No submarines will be 
dismantled until a storage 
solution has been agreed. 
Regulations are in place to 
enforce this commitment.

6.6. The ‘Do Minimum’ option

6.6.1. Chapter 4 explained why we need to dismantle 
submarines, however, it is important that we 
compare the options for dismantling submarines 
with the alternative of not doing so.  We call 
this alternative the ‘do minimum’ option which 
involves continuing to store and maintain out-of-
service submarines afloat, indefinitely into the 
future, and building additional berthing space as 
it becomes necessary.  It should be stressed that 
this is not being considered as a credible option 
but as a comparator for the options that do involve 
dismantling submarines.

6.7. Factors we have considered

6.7.1. Making these decisions involves many complex 
considerations and it must be based firmly on 
evidence, taking account of all the relevant factors.  
Figure 9 (overleaf) describes all the factors we have 
considered to date in assessing the options. These 
factors are derived from the objectives for the 
project (see section 4.3) and, where appropriate, 
are aligned to the Strategic Environmental 
Assessment (SEA). 

For more information see 
the Factsheet:  
Managing Radioactive Waste

Factsheet://

What are your views on the 
options for which type of site is 
used to store the intermediate 
level waste from submarine 
dismantling?  
Do you think any significant 
options have been left out?

Q4



Cost factors Whole Life Cost:  The total cost of an option throughout the life of the project.

Policy factors Flexibility and Robustness to Opportunities and Risk:  Opportunities and risks are things that 
may happen in the future that have a positive or negative impact, respectively.  How far does an 
option maximise opportunities and minimise risk?

Compliance with UK Policy and Strategy on Radioactive Waste Management:  How well does an 
option satisfy UK Government policy?

Scope and Extent of Transport of Submarines and Radioactive Waste:  How far does an option 
minimise the amount of transport that will be required?

Unauthorised Access to Classified Materials during Dismantling, Storage and Transport: How 
secure is an option in preventing unauthorised access to classified materials throughout the life 
of the project?

Compliance with UK Decommissioning Policy: How well does an option satisfy UK policy 
objectives on nuclear decommissioning?

Operational 
factors

Impact on the Maritime Enterprise: What impact, positive or negative, will the option have on 
military operations, support to military operations and long-term military capability?

Flexibility of Dismantling Approach to Managing Future Classes: To what extent will the option 
allow the MOD, in the future, to adapt or extend the life of facilities to undertake dismantling of 
future classes of submarines?

Threat to Skill and Experience Set:  To what extent will the option take advantage of existing 
skills and experience?  What impact, positive or negative, will an option have on the availability of 
skills and experience in the future? 

Transferable Dismantling Knowledge:  To what extent does an option allow us to learn from 
others or share learning with others, both in the UK and overseas? 

Health and 
Safety factors

Worker Dose: Dismantling, Storage and Transport:  What cumulative radiation dose will workers 
be exposed to for an option?

Non-Radiological Impact on Workers:  What are the other health and safety hazards to workers, 
involved with an option?

Potential for an Unplanned Radiological Release during Dismantling:  What is the potential 
of an option resulting in workers being exposed to an unplanned release of radiation during 
dismantling?

Potential for an Unplanned Radiological Release during Transport:  What is the potential of an 
option resulting in workers being exposed to an unplanned release of radiation during transport?

Potential for an Unplanned Radiological Release during Storage:  What is the potential of an 
option resulting in workers being exposed to an unplanned release of radiation during storage?

Environmental 
factors

Radiological Discharges to the Public:  To what extent does an option minimise the impact of 
radiological discharges (planned and unplanned) to the public?

Radiological Discharges to the Environment:  To what extent does an option minimise the impact 
of radiological discharges (planned and unplanned) to the environment?

Non-Radiological Impact on the Public:  What are the non-radiological impacts of an option to 
the public?  For example, how might an option affect the public through noise, light pollution, 
vibration or dust?

Non-radiological Impact on the Environment:  What are the non-radiological impacts of an 
option to the environment?  For example, how might an option affect water quality, air quality and 
biodiversity?

Impact on the Built Environment:  What could be the impacts of an option on the built 
environment?  For example, how might an option affect heritage, landscape or townscape?

Impact from the Natural Environment:  What could be the impact on an option from the Natural 
Environment?  For example, how might an option be affected by flooding, extreme weather or the 
effects of climate change?

Figure 9: Cost and Effectiveness Factors



6.7.2. The factors listed in Figure 9 can all be assessed 
quantitatively through cost estimating, calculation 
or expert judgement.  In addition, we have also 
identified a number of factors, called Other 
Contributory Factors (OCFs), which will be 
important considerations but which cannot be 
assessed quantitatively and require further 
evidence.  Some of this evidence will be gathered 
through public consultation or further stakeholder 
engagement before a qualitative assessment can 
be made. The OCFs that we have identified to  
date are shown in Figure 10.

6.7.3. We have an understanding of some of these OCFs 
from earlier consultations; for example, based 
on the information available at the time, the 
Consultation on ISOLUS Outline Proposals (CIOP)11  
indicated a higher level of public confidence 
in the option of separating and storing the RC.  
However, there is a need to update and expand 
our understanding because more recent work and 
our current assessment of the cost, effectiveness 
and environmental effects of the options may have 
changed the picture.

6.7.4. Consultation responses relating to OCFs will be 
collated and summarised in the Post Consultation 
Report.  The OCFs will then be reviewed. Where 
insights can be quantified they will be incorporated 
in the cost analysis, assessment of operational 
effectiveness or the risk analysis as appropriate 
and these analyses will be updated.  
Any remaining factors will remain as OCFs to 
inform the final decision.

Other Contributory Factors

Public Confidence:  
What concerns do the public have about the MOD’s proposals and the decision-making process that is being 
followed?  What bearing do these concerns have on an option or the process by which it is being considered?

Socio-economic Impacts:  
What might be the socio-economic impacts (both positive and negative) of an option?

Political and Policy Frameworks:  
How might established political and policy frameworks affect an option?

Implications of or for other Local Projects:  
How might an option affect or be affected by other local development projects?  What might be the combined effects?

Impact of or on other UK Radioactive Waste Management Initiatives:  
How might an option affect or be affected by UK radioactive waste management initiatives?  Examples of such 
initiatives might be the UK’s Strategy on Low Level Waste or the UK’s programme for geological disposal.

Commercial Considerations:  
What commercial considerations might affect an option?  Examples of commercial considerations might be the 
potential for competition or the right of suppliers to decline to tender.  

Figure 10: Other Contributory Factors

11For more information see the Document Archive on the SDP website.
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6.8. Integrated options

6.8.1. In order to take factors such as transport into 
account, we have assessed integrated options 
made up of the sensible combinations of the 
options for each of the three key decisions that we 
need to reach. 

6.8.2. We have assessed a total of 24 integrated options 
(plus the ‘do minimum’ option)  such as ’RC 
separation at Rosyth with storage at the point of 
waste generation’ or ‘RPV removal at Devonport 
with storage on a remote MOD site’.

6.8.3. Storage of RCs at a site remote from the initial 
dismantling site has not been assessed as an 
integrated option.  This is because our cost studies 
found that the additional costs associated with 
sea transport and dockside handling of RCs would 
make moving them to a different site for storage 
uneconomic.  This integrated option will, however, 
remain as a future opportunity to be reviewed as 
further detailed work helps to refine our estimates.

6.8.4. Storage of RPVs using NDA facilities has not been 
assessed as an integrated option either.  This is 
because the feasibility of this combination has 
yet to be developed through joint studies with the 
NDA.  It remains under review, however, as an 
opportunity that will be developed further should 
its feasibility be proven.

6.9. Analysis methods

6.9.1. A whole-life cost model was developed to provide 
estimates of the costs of each of the integrated 
options throughout the life of the project.  These 
were then assessed in an investment appraisal 
which brings together the results of the cost 
model and applies a consistent set of accounting 
principles to provide a comprehensive assessment 
of the financial performance of each.

6.9.2. For those factors that could not be assessed in 
terms of cost, we assessed the ‘effectiveness’ of 
the options (i.e. how well they met the project’s 
requirements) using Multi Criteria Decision 
Analysis (MCDA).  The MCDA method involved 
three workshops where experts across a range of 
relevant subjects were asked to agree the factors, 
weight the importance of each factor and then 
score each integrated option against each factor.

6.9.3. The findings of the investment appraisal and the 
MCDA are brought together in the Operational 
Analysis Supporting Paper (OASP) which is our 
current assessment of the cost effectiveness (or 
value for money) of the integrated options.  The 
OASP provides the basis for our proposals which 
are set out in Chapter 8.

You can find the detail of our 
analysis in the Operational 
Analysis Supporting Paper

Screening Paper://

What are your views about 
the methods used to compare 
dismantling and storage 
options, in particular the 
factors considered to assess 
their suitability/effectiveness/
performance?

Q5
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OUR CURRENT ASSESSMENT

Introduction
This chapter summarises the findings of our current 
assessment of the options. It details the advantages, 
disadvantages and costs of the options for the key 
decisions we need to reach.

Work still remains to be done, and there are factors that 
cannot be assessed until the results of this consultation 
are available. However, we can draw some indications 
from the analysis to date. At this stage, no options have 
been discounted from further consideration (except the 
‘do minimum’). 

7.1. Our assessment of the ‘Do Minimum’ 
option

7.1.1. To provide a comparison with the options for 
dismantling submarines, we have also assessed 
the option of ‘Doing Minimum’ - continuing to store 
submarines afloat indefinitely and building more 
berthing space when required.

7.1.2. This option potentially restricts Dockyard and 
Naval Base operations due to a lack of berthing 
space.  It leaves decommissioning issues to future 
generations and, in the long-term, will not comply 
with UK policy on decommissioning.  This is also 
the most expensive of all the options in the long-
term due to the cost of creating extra berthing 
space and the rising cost of maintenance. 

7.2. Our assessment of the options for how we 
remove the radioactive waste from 
the submarines

7.2.1. As explained in Chapter 6, the three options for 
how we remove the radioactive waste from the 
submarines ‘initial dismantling’ are:

•	 Separate	and	store	the	whole	RC 
‘RC Separation’;

•	 Remove	and	store	the	RPV	‘RPV Removal’; or
•	 Remove	the	RPV	and	size	reduce	to	store	as	

packaged waste ‘Packaged Waste’.

7.2.2. Operational factors were the most significant in 
distinguishing between these options; such as the 
effect on berthing arrangements or competition 
with other dockyard activities.  Policy factors were 
also significant in separating the options in terms 
of how well they balance different policy objectives. 

For	example,	dismantling	as	soon	as	“reasonably	
practicable”,	while	taking	advantage	of	the	benefits	
of radioactive decay (whereby the amount of 
radiation reduces over time).

7.2.3. The RC Separation option would potentially have 
significant environmental effects due to the very 
large size of the store that would be required (more 
than 10 times bigger than the other options).  This 
would have a significant visual impact and the 
amount of land ‘lost’ to the building could have 
knock on effects on drainage, habitats and other 
aspects of the environment.  In Devonport, the 
RC Separation option would also be more likely 
to require dredging as submarines that have had 
their RC removed would need to be transported 
by barge or heavy lift ship (which requires deep 
water in order to load the submarine by sinking 
and then floating beneath it).  Nevertheless, 
the environmental factors did not discriminate 
significantly between the effectiveness of the 
options because, in our assessment, all options 
could be designed to achieve the legally required 
environmental standards.

7.2.4. Both the RPV Removal and Packaged Waste 
options perform reasonably well on effectiveness 
and cost grounds; the RPV Removal option 
appeared to be the best, although Packaged Waste 
appears equally good if it can take advantage of 
NDA storage facilities. 

7.2.5. The RPV Removal option takes advantage of the 
benefits of radioactive decay so that the size 
reduction activity at the end of the storage period 
might be made simpler and less costly.  It also 
offers the greatest potential to take advantage of 
changes in GDF entry conditions for disposal of 
ILW (such as size, weight or radioactive inventory) 
which might, in the future, allow for whole RPVs to 
be disposed of without the need for size-reduction.  
This would offer significant savings in the cost of 
developing, operating and decommissioning a  
size-reduction facility and potential improvements 
in effectiveness.  

7.2.6. The RC Separation options also take advantage 
of the same benefits of radioactive decay but 
appear to be less effective and more expensive 
than the others.  This is because RCs are both 
large and heavy and the infrastructure required 
to handle and store 27 of them would be costly 
and have negative effects on the environment (as 



described above) and operations at the dockyard(s).  
Although this option would be broadly compliant 
with decommissioning policy it would, in our 
assessment, progress decommissioning activities 
more slowly than is reasonably practicable.

7.2.7. Health and safety factors, whilst of absolute 
importance, did not distinguish significantly 
between the options because, in our assessment, 
all three options could be designed to achieve the 
legally required safety standards.  There were 
some differences between estimates of radiation 
exposure to workers (with RC Separation being 

lower than the RPV Removal and Packaged Waste 
options) but as all estimates were very low (relative 
to statutory limits and typical employer dose 
constraints) they did not distinguish significantly 
between the options. 

7.2.8. Figure 11 summarises our assessment of how the 
advantages, disadvantages and costs compare for 
each of the options.

Figure 11: Summary comparison of technical options

Option Advantages Disadvantages Cost

RC Separation and 
storage

Allows for radioactive decay 
before RPV is removed and 
size-reduced

Flexible to changes in entry 
conditions to the proposed 
GDF

Experience of this approach 
in other countries

Additional operations and 
facilities to store and handle 
RCs

Seaworthiness of submarine 
hull is compromised (for 
transport to ship recycling)

RCs can only be transported 
by sea

Very large store footprint  
(over 10 times larger than 
other options) causing largest 
overall environmental impact 
of storage facility

Generally most expensive 
due to RC handling and 
storage costs

Potential cost savings if 
RPV size-reduction proves 
unnecessary or simpler due 
to decay

Costly size-reduction 
facilities and operations 
deferred until later

RPV Removal and 
storage

Allows for radioactive decay 
before RPV is size-reduced

Flexible to changes in entry 
conditions to the proposed 
GDF 

RPV transportable by land 
or sea

RPV is self-shielding 
therefore less shielding 
required than for packaged 
waste

Transport, handling and 
storage less standardised than 
for packaged waste

Generally comparable to 
packaged waste

Potential cost savings if 
RPV size reduction proves 
unnecessary or simpler due 
to decay

Costly size reduction 
facilities and operations 
deferred until later

RPV Removal and 
size-reduction 
for storage as 
packaged waste

Stores ILW in disposable 
form with no further 
processing required

Consistent with civil 
transport, handling and 
storage arrangements

Packaged waste 
transportable by land or sea

Less flexible to changes 
in entry conditions to the 
proposed GDF

Less radioactive decay prior to 
size reduction

Generally comparable to RPV 
Removal and storage

Potential savings through 
use of NDA storage facilities

Unnecessary initial 
expenditure if size-reduction 
not required
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7.3. Our assessment of the options for where 
we remove the radioactive waste from the 
submarines

7.3.1. As explained in the previous chapter, the options 
for the location of initial dismantling activities are: 

•	 Devonport	Dockyard;	
•	 Rosyth	Dockyard;	or
•	 a	combination	of	both	of	the	 

above - ‘dual-site’.

7.3.2. Both sites already have many of the facilities 
required to undertake initial dismantling including 
the berths, docks, handling facilities and Low Level 
Waste (LLW) processing facilities that would be 
required.  As a result, the scale of development 
that would be needed is limited and no significant 
environmental effects of initial dismantling were 
identified at either site.  As Devonport Dockyard 
is closer to a built up area than Rosyth Dockyard 
there would be a greater chance of construction 
activities causing disturbance to local communities 
but within the definitions of the SEA this was not 
identified as a significant effect.

7.3.3. Initial dismantling at Rosyth only, requires 
more submarines to be transported than initial 
dismantling at Devonport only.  For storage of 
packaged waste or RPVs the Rosyth only options 
are less effective and cost more than the equivalent 
options for initial dismantling at Devonport, or at 
both sites.  For the RC Separation options, however, 
Devonport would rank as the best option, followed 
by Rosyth and then dual-site.

7.3.4. The differences in effectiveness and cost between 
the Devonport and dual-site options are small.  The 
costs of duplicating some facilities and operations 
at both sites are offset by the costs saved by 
avoiding the need to transport submarines prior to 
initial dismantling.

7.3.5. Figure 12 summarises our current assessment 
of how the advantages, disadvantages and costs 
compare for each of these options.

 



Option Advantages Disadvantages Cost

Devonport 
Dockyard

Fewer submarines (7) to be 
transported prior to initial 
dismantling compared to 
Rosyth only option

Competition with other 
operations for space, 
resources and facilities

Depth of water in Plymouth 
Sound may restrict some 
methods of submarine 
transport

Less expensive than Rosyth 
only option and comparable to 
the dual-site option

Rosyth Dockyard In a less built up area 
reduced risk of disturbance 
to local community

Currently more free space 
than Devonport

More submarines (20) to be 
transported prior to initial 
dismantling compared to 
Devonport only option

Potential conflict with  
re-development plans

Most expensive due to 
costs of transporting more 
submarines and lack of other 
similar work with which to 
share overheads and site 
running costs

Both Devonport 
and Rosyth 
Dockyards ‘dual-
site’

No submarines to be 
transported prior to initial 
dismantling

Rate and order of 
dismantling can be 
optimised to best manage 
liabilities at both Rosyth and 
Devonport

Some duplication of facilities 
and environmental effects

Less expensive than Rosyth 
only option and comparable to 
Devonport only option

Cost savings on transport of 
submarines estimated to be 
greater than site duplication 
costs

Potential to make further 
savings by optimising rate 
and order of submarine 
dismantling to minimise 
liabilities at both sites

Figure 12: Summary comparison of initial dismantling site options
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7.4. Our assessment of the options for which 
type of site we use to store ILW

7.4.1. As explained in the previous chapter, the options 
for which type of site we use for storage of ILW are 
as follows:

•	 ILW	storage	at	point	of	waste	generation
•	 ILW	storage	at	remote	commercial	site
•	 ILW	storage	at	remote	MOD	site
•	 ILW	storage	at	NDA	site(s)

7.4.2. Our assessment found no net advantage to storage 
at point of waste generation over storage at 
remote sites. The advantages of less transport are 
cancelled out by the disadvantages of potential 
conflicts with operational and re-development 
priorities in the point of waste generation sites.

7.4.3. We also found no significant differences in the 
advantages, disadvantages and costs of storage at 
a remote commercial site compared to a remote 
MOD site.  Clearly differences would emerge if, at 
a later stage, we were considering specific sites or 
commercial arrangements (see chapter 9 for an 
explanation of next steps).

Option Advantages Disadvantages Cost

Storage at point of 
waste generation

Reduces transport of 
radioactive waste

Potential conflicts with other 
Dockyard or Naval Base 
activities or other  
re-development priorities

A new storage facility would 
need to be built

Similar cost to commercial 
and MOD options as all 
require the build of a 
new store, operation/ 
maintenance of store and 
final decommissioning of  
the store

Storage at 
a remote 
commercial site

Avoids potential conflicts 
with other Dockyard or Naval 
Base activities or other 
re-development priorities

More transport of radioactive 
waste required

A new storage facility would 
need to be built

As above

Storage at a 
remote MOD site

Similar to storage at a 
remote commercial site

Similar to storage at a remote 
commercial site

As above

Storage on NDA 
site(s)

Avoids potential conflicts 
with other Dockyard or Naval 
Base activities or other 
re-development priorities

Potentially avoids the need 
to build a new storage facility

Takes advantage of NDA / 
civil nuclear sector practice 
and expertise in storage and 
management of radioactive 
waste

Potential operational conflicts 
with other NDA activities on 
storage site

More transport of radioactive 
waste required

Potential for significant cost 
savings through sharing costs 
of build, operation and final 
decommissioning of a storage 
facility

Figure13: Summary comparison of ILW storage options



7.4.4. Our assessment identified potential advantages 
in using NDA facilities as this avoids the 
environmental impacts of constructing new stores 
and draws on good practice and expertise in the 
civil nuclear sector.  This option also potentially 
saves on the cost of developing, operating and 
decommissioning a storage facility.  A shared 
assessment of this option, including the feasibility 
of storing RPVs in addition to packaged waste, is 
currently ongoing with the NDA. 

7.4.5. Figure 13 summarises our assessment of how the 
advantages, disadvantages and costs compare for 
each of these options.

 

Do you think we have captured 
all the potential advantages and 
disadvantages of the options and 
if not which others would you 
propose?

Q6

Are there any other significant 
issues or factors you think we 
have overlooked?

Q7
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OUR PROPOSALS FOR CONSULTATION

Introduction
This chapter reviews the key findings from our 
current assessment and then sets out our proposals 
for consultation.  It explains the rationale behind the 
proposals and how they might change following further 
work and consultation responses.

8.1. Key findings of our current assessment

8.1.1. Our current assessment found that the main 
factors distinguishing between the options were 
cost, operations and policy.  Health and safety and 
environmental factors, while being of absolute 
importance, did not distinguish between the 
options significantly because the legally-required 
standards could be achieved by all options and 
were already accounted for in our cost estimates. 

 
8.1.2. Overall, our assessment has not distinguished 

between the options conclusively in terms of cost 
or effectiveness but it has indicated that:

•	 Separation	and	storage	of	Reactor	
Compartments (RCs) is less effective 
because of the size of the store that would 
be required;

•	 Removal	and	storage	of	Reactor	Pressure	
Vessels (RPVs) is more effective because it 
takes advantage of radioactive decay and 
is flexible enough to take advantage of any 
changes in entry conditions for disposal 
in the proposed Geological Disposal 
Facility (GDF);

•	 Initial	dismantling	at	Rosyth	only	is	more	
expensive because of the absence of other 
similar work to share overheads;

•	 Storage	using	Nuclear	Decommissioning	
Authority (NDA) facilities is potentially less 
expensive (because of savings in the  
whole-life cost of storage facilities) and 
more effective (because of reduced  
impact to the environment and dockyard / 
naval base operations).

8.1.3. Submarine dismantling is a long-term project 
and our current assessment is based on plans 
or assumptions which may change.  Another 
important consideration, therefore, is the 
flexibility of the options to take advantage of 
new opportunities or changes to these plans.  In 
particular, our assessment is based on current 
plans for the GDF that suggest that size-reduction 

of the RPV will be required prior to disposal.  We 
are currently exploring, however, the potential for 
RPVs to be disposed of whole in the GDF, which 
would avoid the cost and environmental impacts of 
size-reduction.  Similarly, our current assessment 
assumes a rate of dismantling of one submarine 
per year but there is an opportunity, if both sites 
are used, to optimise this rate and also the order 
of submarine dismantling to best manage our 
liabilities at Rosyth and Devonport.

8.2. Forming proposals

8.2.1. Based on our current assessment of the available 
options, we have proposed the options which 
we believe best meet the criteria outlined above 
(see Chapter 6).   While none of the options for 
dismantling submarines are discounted at this 
stage, our assessment was clear that the ‘do 
minimum’ option of continuing afloat storage, 
indefinitely into the future, is not viable.

8.2.2. Our assessment may change as a result of the 
responses from this consultation and further 
work that needs to be done, meaning the eventual 
decisions may be different to these proposals.  Our 
proposals are described, below, followed by an 
explanation as to how and why that proposal might 
change for each of the decisions.

8.3. How we remove the radioactive waste 
from the submarines

8.3.1. Our proposed option for removing the radioactive 
waste from the submarines is RPV removal 
and storage.

8.3.2. This proposed option preserves the potential 
opportunity to dispose of whole RPVs without 
the need for size-reduction (cutting them up into 
smaller pieces to form packaged waste) in the 
future.  This would make significant cost savings 
if size-reduction proves to be unnecessary for 
disposal, unlike the Packaged Waste option which 
commits to size-reduction sooner.  Even if this 
opportunity were not to come about, savings could 
still be made on the cost of a size-reduction facility 
since the amount of radioactivity in the RPV will 
have diminished considerably over many years 
of storage.  This would make the size-reduction 
process less hazardous and less technically 
challenging meaning that simpler, less expensive 
facilities would be needed.
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8.3.3. Our assessment found that RC separation, while 
similar in cost to the other options, is less effective 
in meeting the requirements of the project.  

8.4. What might change our proposal?

8.4.1. We will review our assessment of all three 
options in the light of the responses to the 
public consultation.  We are also undertaking 
a joint assessment, with the NDA, of the costs 
and benefits of using their facilities to store 
packaged waste and also to investigate whether 
it is feasible to store RPVs in an NDA facility.  This 
joint assessment could make the Packaged Waste 
or the RPV removal options more attractive.  We 
will also be assessing whether it is possible to 
dispose of whole RPVs without the need for size-
reduction, which has the potential to reduce costs 
significantly.  These further assessments will 
enable us to distinguish between the technical 
options more conclusively before identifying our 
recommended option.

8.5. Where we remove the radioactive waste 
from the submarines

8.5.1. Our proposed option is to undertake initial 
dismantling at both Devonport and Rosyth 
Dockyards.  

8.5.2. Using Devonport and Rosyth offers opportunities 
to better manage our liabilities at both sites by 
optimising the rate and order of dismantling.  
This would support our aim to avoid running out 
of existing berthing space at Devonport, while 
removing our liabilities at Rosyth Dockyard 
more quickly by dismantling the submarines 
where they are stored.  Although this option 
leads to some limited duplication of facility costs 
and environmental impacts, it avoids the costs 
and risks of transporting submarines between 
dockyards before we have removed the radioactive 
material remaining onboard.

8.5.3. Our current assessment has found that the option 
to use Rosyth Dockyard only is the least attractive 
in terms of cost because it would require 20 
submarines to be moved north and, in the longer 
term, there would be no similar work with which 
to share overheads.  Dismantling at Devonport 
only, on the other hand, remains a more  
reasonable proposition. 



8.6. What might change our proposal?

8.6.1. We will revisit our assessment of all three initial 
dismantling site options in the light of public 
consultation responses.  We will also undertake 
conceptual design work to make a more detailed 
assessment of the extent to which we can optimise 
the rate of dismantling and submarine berthing 
arrangements by using both Dockyards. 

 These further assessments will enable us to 
differentiate between the initial dismantling site 
options more conclusively before identifying our 
recommended option.

8.7. Which type of site we use to store the 
Intermediate Level Waste (ILW) from the 
submarines

8.7.1. Our assessment considered generic types of site 
by ownership: those existing nuclear sites owned 
by the MOD, by industry and by the NDA.  In order 
to take transport of waste into account, these were 
also assessed in relation to the initial dismantling 
site as to whether they were ‘remote’ or at the 
point of waste generation.

8.7.2. At this stage, our proposed way forward is to 
continue working closely with NDA and wider 
government to assess whether it would be more 
cost effective and beneficial to use NDA storage 
facilities or to develop a new one for SDP.

8.7.3. If this assessment found in favour of an NDA 
option, we would then ask the NDA to develop a 
suitable storage solution for SDP.  To do this, the 
NDA would need to follow its own processes and 
governance arrangements to identify which of its 
storage facilities and sites would be used (see 
chapter 9, ‘Next Steps’).

8.7.4. Alternatively, if this assessment finds in favour 
of a new-build store for SDP, or if the use of 
NDA storage facilities proves impractical, then 
NDA facilities will be discounted from further 
consideration and we would carry out a process 
 to consider the use of existing licensed or 
authorised sites owned by the MOD or industry  
(see Chapter 9). 

8.7.5. Our assessment has assumed that only packaged 
waste could be stored in NDA storage facilities, 
however, we will be working with the NDA to 
assess whether it would be feasible and beneficial 
to store RPVs which, for reasons explained above, 
is our proposed technical option.

8.7.6. Our assessment of the storage site options found 
that there was little separation between the options 
to store ILW either at the point of generation or 
remotely, except in the case of RC separation 
where the costs and risks of transporting RCs to a 
remote site would make this option uneconomic.  
Also, without proceeding to a more commercial 
evaluation, our current assessment has found little 
to distinguish MOD sites from commercial sites in 
terms of cost and effectiveness.

8.8. What might change our proposed way 
forwards?

8.8.1. We will review our assessment of all the ILW 
storage options in the light of public consultation 
responses.  Our proposed way forward will be 
informed by these responses and by the outcome 
of joint working with NDA to assess the economic 
case for use of NDA stores and the feasibility of 
storing RPVs (in addition to packaged waste) on an 
NDA site.

What are your views on our 
proposals – and the associated 
rationale – for: 

a. how we remove the radioactive
 waste

b. where we remove the
 radioactive waste; and

c. which type of site will be used
 to store Intermediate Level 
 radioactive Waste?

Q8
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Introduction
This section describes the way in which your views and 
comments will help to shape future decisions.  It also sets 
out our plans to feed back the outcomes of this public 
consultation and our commitments to being transparent 
about the process.  Finally, it sets out the next steps which 
need to happen before submarine dismantling begins.

9.1. Your views matter

9.1.1. We are committed to taking all the views received 
during this public consultation into account in our 
future decisions.

9.1.2. We will publish comments on the website, subject 
to the respondent’s approval to do so, during the 
consultation.  Following the consultation period, we 
will publish a Post Consultation Report which will 
summarise the outcome of the public consultation. 
These documents will be made available through 
our website.

9.1.3. The responses received during the consultation 
process will be fed into a further period of analysis 
before we form our recommendations about the 
way forward which will be submitted to MOD 
Ministers who will make the final decisions.

9.1.4. Once these decisions have been made, we will 
publish a report summarising how the consultation 
responses have been taken into account.  A 
Post Adoption Statement will also be published, 
describing how environmental considerations 
and responses to the SEA specifically have been 
integrated into the final SDP decisions.

9.2. The solution for storage of ILW

9.2.1. As discussed in Chapters 6 & 7, the MOD is 
working with the NDA to determine whether using 
NDA’s storage facilities would provide the best 
value for taxpayers’ money or whether building a 
new facility for the MOD would be a better option.

9.2.2. The option of sharing NDA facilities will not be 
considered further if its facilities are not available 
at the right time or if a MOD-only storage solution 
is shown to be the best option.  Should this be the 
case, the MOD will carry out a selection process 
from suitable nuclear sites. 



9.2.3. If, following this consultation, the MOD decides to 
develop a new-build storage facility for ILW from 
submarines (on sites owned by MOD or industry), 
a further public consultation will follow to support 
the selection of a site.  Alternatively, if it is decided 
that the storage solution will be provided by the 
NDA then, in developing that solution, the NDA will 
engage the public and stakeholders in accordance 
with its established arrangements12.

No dismantling of 
submarines will take place 
until a storage solution has 
been agreed. Regulations 
are in place to enforce this 
commitment.

9.3. When will the MOD make its decisions?

9.3.1. The recommendations for submarine dismantling 
must be put forward in a business case for 
approval by the relevant authorities in the MOD and 
by the independent regulators before any activities 
can start.  We are not able to confirm detailed 
schedules and timescales until approval has been 
sought, but information about the future stages 
of the project will be published on our website as 
soon as it is available.

9.3.2. No date to start to dismantle submarines has been 
set.  The capacity for storing further submarines 
afloat, however, is expected to be reached by 2020 
and the MOD must either find extra capacity or be 
in a position to begin dismantling the submarines 
by then.

9.4. What happens then? 

9.4.1. Planning permission from the appropriate local 
authorities and approval from the regulators will 
have to be granted before any dismantling of 
submarines can begin.  The process of applying 

for planning permission includes further site-
specific environmental and safety assessments, 
plus a period of further consultation with local 
communities. 

9.4.2. If the business case is approved and planning  
and regulatory permissions granted, we will 
dismantle at least one complete submarine 
to refine our understanding of the industrial, 
regulatory and commercial processes. Lessons 
learned can then be applied in our development of 
further, detailed plans.

9.4.3. When the MOD is satisfied that the appropriate 
processes for dismantling and ILW storage are 
proven, it will seek approval for the release of 
funds to dismantle the remaining submarines.

12For further information about NDA’s stakeholder engagement arrangements see NDA’s 
‘PSE Statement of Principles’ available at www.nda.gov.uk/

Do you have any comments on 
the next stages of the 
decision-making process that will 
follow this consultation?

Q9
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SUMMARY

10.1. The aim of the Submarine Dismantling Project 
(SDP) is to deliver a safe, secure, environmentally-
responsible and cost-effective solution for 
dismantling 27 of the UK’s defuelled nuclear 
powered submarines including past and 
current classes.

10.2. We need to dismantle submarines because existing 
berthing space will be reached in 2020 and the 
cost of safely maintaining them afloat is rising as 
they age and as more submarines leave service.  
Dealing with this legacy now, rather than leaving it 
to future generations, is the responsible course 
of action.

10.3. We estimate that, for example, the amount of 
radioactive waste generated from a Trafalgar 
Class submarine will be around 175 tonnes of 
Low Level Waste (LLW) and up to 50 tonnes of 
Intermediate Level Waste (ILW).  Of the radioactive 
waste resulting from submarine dismantling, LLW 
will be disposed of through existing routes but 
ILW must be stored while awaiting disposal in the 
UK’s proposed Geological Disposal Facility (GDF). 
The majority (up to 90%) of the materials in the 
submarine can be recycled, such as the steel that 
makes up the hull and other metals.

10.4. The main activities of the project are:

•	 Initial	dismantling	to	remove	the	radioactive	
materials from the submarine;

•	 Size-reduction	of	the	Reactor	Pressure	
Vessel (RPV) (which is too big for disposal in 
the GDF against current plans);

•	 Ship	recycling	to	break	up	the	submarine	
hull and manage all other materials after the 
radioactive materials have been removed;

•	 Interim	storage	of	ILW	until	it	can	be	
disposed of in the proposed GDF; and

•	 Transport	of	the	submarines	and	 
radioactive waste. 

10.5. All activities will be closely regulated by 
independent bodies including the Office for Nuclear 
Regulation (ONR) and the Environment Agency 
(EA) or Scottish Environment Protection Agency 
(SEPA), to ensure they are conducted in a safe and 
environmentally-responsible way.

10.6. The key decisions we need to reach in order to 
guide our approach to submarine dismantling are:

•	 How the radioactive material is removed 
from the submarines;

•	 Where we carry out the removal of the 
radioactive waste from the submarines; and

•	 Which type of site is used to store the 
radioactive waste that is awaiting a  
disposal solution.

10.7. The Strategic Environment Assessment (SEA) 
found only two potentially significant negative 
environmental effects which both relate to the 
option of storing intact Reactor Compartments 
(RCs).  The first is the visual effect at Devonport or 
Rosyth of the large building required to store 27 
intact RCs and the second is the possible effects on 
protected wildlife habitats at Devonport because 
this option may require dredging of the seabed 
off Plymouth. 

10.8. No other significant negative environmental 
effects of any of the other options were identified.  
Dismantling submarines was found to have a 
potentially significant positive effect on waste 
management, as it removes the legacy of  
laid-up submarines.

10.9. Our current assessment found that the main 
factors distinguishing between the options were 
cost, operations and policy.  Health and safety and 
environmental factors, while being of absolute 
importance, did not distinguish between the 
options significantly because the legally required 
standards could be achieved by all options and 
were already accounted for in our cost estimates. 



10.10. Overall, our current assessment has not 
distinguished between the options conclusively 
in terms of cost or effectiveness but it has 
indicated that:

•	 Separation	and	storage	of	RCs	is	less	
effective because of the size of the store that 
would be required;

•	 Removal	and	storage	of	RPVs	is	more	
effective because it takes advantage of 
radioactive decay and remains flexible to 
changes in entry conditions for disposal in 
the proposed GDF (e.g. enabling disposal of 
whole RPVs);

Submarine Dismantling Project (SDP)

•	 Initial	dismantling	at	Rosyth	only	is	more	
expensive because of increased submarine 
transport and the absence of other similar 
work to share overheads;

•	 Options	involving	storage	using	NDA	facilities	
have potential to be less expensive because 
of savings in the whole-life cost of storage 
facilities and to be more effective because 
of reduced impact on the environment and 
dockyard / naval base operations.



10.11. On the basis of our current assessment, our 
proposals for consultation for each of the key 
decisions we need to reach are:

•	 To	remove	the	RPVs	whole	and	store	them	
prior to disposal;

•	 To	remove	the	radioactive	materials	from	the	
submarines at both Rosyth and Devonport 
Dockyards; and

•	 To	continue	joint	working	with	the	NDA	to	
produce a shared assessment of the storage 
options for ILW i.e. building a new store on a 
MOD or commercial site versus using current 
or planned facilities on NDA site(s). 

10.12. These proposals will be reviewed in the light of 
the responses to public consultation and further 
analysis before any decisions are taken.  In 
particular, a decision on what type of site is used 
to store ILW will be dependent on the outcome of 
the joint assessment that we are undertaking with 
NDA. Beyond this, the eventual selection of specific 
storage site(s) will require further assessment 
and stakeholder engagement.  Importantly, no 
submarine dismantling will commence until a 
solution is established for storage of ILW.

10.13. All decisions will remain subject to the planning 
and regulatory applications that will be required, at 
a later stage, on a site specific basis.  
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GLOSSARY
Authorisation /  
Authorised site

Authorisations allow specific defence-related nuclear activity to take place. Such 
‘Authorised’ sites or activities are not subject to the Nuclear Installations Act (unlike 
civil nuclear sites) and so activities are not formally ‘Licensed’. Instead, Authorisations 
are granted by the Defence Nuclear Safety Regulator. Where appropriate to the activity, 
Authorisation Conditions are equivalent to Licensing Conditions applied to civil nuclear 
work.  

CoRWM Committee on Radioactive Waste Management: This independent committee provides 
scrutiny and advice to Government on the long-term management of radioactive waste, 
including storage and disposal. See http://corwm.decc.gov.uk/ for more details.

CIOP Consultation on ISOLUS Outline Proposals: The second consultation on the project 
(then called ISOLUS) conducted in 2003.

Defuel The removal of spent (used) nuclear fuel from the submarine’s reactor after it has left 
service. Submarines will have been defuelled before they become part of SDP and are 
dismantled.

FEC Front End Consultation: The first consultation on the project (then called ISOLUS) 
conducted in 2001.

GDF Geological Disposal Facility: the UK government’s proposed long-term, below-ground 
facility for disposing of Higher Activity Nuclear Waste (HLW and ILW). No site has yet 
been identified. See http://mrws.decc.gov.uk/en/mrws/cms/home/What_is_geolog/
What_is_geolog.aspx for more details. 

ILW Intermediate Level Waste: radioactive waste with a radiological activity above 4 
GigaBecquerels (GBq) per tonne of alpha, or 12 GBq/tonne of beta-gamma decay, but 
which does not generate enough heat to require it to be cooled during storage.  By 
contrast, nuclear fuels are generally much more active, and have to be kept cool.  The 
majority of ILW from submarines is metal within the RPV. 

Interim ILW Storage ILW is stored for an ‘interim’ period until a disposal route is available. Interim stores are 
designed for 100 years to provide safe and secure protection for waste packages.  There 
are currently more than twenty such sites in the UK.

Initial Dismantling The process whereby radioactive waste is removed from the laid-up submarines.  This 
work has to take place on a site with an appropriate nuclear site Licence, issued by the 
Office for Nuclear Regulation. There are three options for initial dismantling in the SDP 
- namely RC separation and storage, RPV removal and storage, and RPV removal and 
size reduction for storage as packaged waste (explanations of each of these options are 
provided in this glossary).  

ISOLUS Interim Storage of Laid-Up Submarines: the former name of the Submarine 
Dismantling Project changed in 2009 to better reflect the outcome of the project.

Licence / Licensed site A Nuclear Licence allows specific nuclear activities to take place at a specific site.  Such 
‘Licensed’ sites are subject to the Nuclear Installations Act (1965), with licences being 
granted by the Office for Nuclear Regulation.  Nuclear power stations and other civil 
activities are licensed in this way. 

LLW Low Level Waste: This is defined as radioactive waste that has below 4 GBq per tonne 
of alpha activity and below 12 GBq per tonne of beta-gamma activity.  It covers a variety 
of materials which arise principally as lightly contaminated miscellaneous scrap and 
redundant equipment.  LLW is managed in accordance with the UK’s LLW Strategy and 
with disposal to licensed facilities such as the LLW Repository in Cumbria.  



A
MRWS Managing Radioactive Waste Safely: the UK Government’s approach to managing the 

nation’s radioactive wastes, irrespective of where they come from and their level of 
activity.  The SDP will adhere to this approach.  

NDA Nuclear Decommissioning Authority: The Nuclear Decommissioning Authority (NDA) 
is a non-departmental public body created through the Energy Act 2004.  Its purpose is 
to deliver the decommissioning and clean-up of the UK’s civil nuclear legacy in a safe 
and cost-effective manner.

Packaged Waste RPV Removal and Size Reduction for Storage as Packaged Waste is the option for 
removing the radioactive materials from the submarine whereby the RPV is removed, 
cut-up and packaged in appropriate containers for transport, interim storage and 
disposal in the proposed GDF. 

RC Reactor Compartment: This is the central ‘slice’ of the submarine which contains the 
nuclear reactor, housing the RPV, and the primary circuit, which transfers heat to the 
boiler. 

RC Separation RC Separation and Storage: The option for removing the radioactive materials from 
the submarine whereby the complete RC is separated from the rest of the submarine 
and then stored intact. This is the current approach taken in the USA and Russia. RCs 
will be too large to fit into the proposed GDF intact.  This means that each RC will 
eventually have to be ‘cut up’ to packaged waste before it can be disposed of. 

RPV Reactor Pressure Vessel: the self-contained metal chamber inside the RC which 
contained the nuclear fuel. 

RPV Removal RPV Removal and Storage: The option for removing the radioactive materials from the 
submarine whereby the whole RPV is removed from the submarine and stored intact. 
According to current plans, RPVs may be too large to fit into the proposed GDF intact 
but we are exploring the opportunities to dispose of whole RPVs.  If this is not possible 
each RPV will eventually have to be ‘cut up’ (size-reduction) to packaged waste before 
it is disposed of.

SDP Submarine Dismantling Project

Ship Recycling This is the process whereby the hull of the submarine (which forms the bulk of 
the vessel) is dismantled. It is very similar to the way in which surface ships are 
disposed of. 

Size-reduction The term used by the nuclear industry to refer to the process of cutting-up radioactive 
waste into smaller pieces so that it can be packaged into containers. Size-reduction is 
an established process in the civil nuclear industry.

SEA Strategic Environmental Assessment: A type of assessment undertaken on certain 
public plans and programmes, to assess the potential environmental effects that they 
may have, and to identify ways to avoid or minimise damaging impacts and to enhance 
positive ones. SEA gives the public the opportunity to see what those impacts might 
mean for them and comment on them before decisions are made, so that they can 
help shape the approach taken. 

A
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OTHER SOURCES 
OF INFORMATION
Regulation

•	 Office of Nuclear Regulation is an agency of the Health & Safety Executive with responsibility for 
nuclear sector regulation across the UK.  www.hse.gov.uk/nuclear

•	 Environment Agency (EA) / Scottish Environment Protection Agency (SEPA) are executive non-
departmental public bodies whose principal aims are to protect and improve the environment, and to 
promote sustainable development.  www.environment-agency.gov.uk / www.sepa.org.uk

•	 Department for Transport is responsible for regulating the transport of radioactive waste.  
www.dft.gov.uk/ 

Policy

•	 Committee on Radioactive Waste Management is a group of independent experts appointed by 
Government to scrutinise plans for managing UK higher activity radioactive waste now and into the 
future. www.corwm.org.uk

•	 Department for Energy and Climate Change is the UK Government department responsible for UK 
policy on radioactive waste management including the proposed GDF.  http://mrws.decc.gov.uk

•	 The Scottish Government is the devolved administration responsible for policy on radioactive 
waste management in Scotland.  www.scotland.gov.uk/Topics/Environment/waste-and-pollution/
Waste-1/16293

•	 Department for Environment Food and Rural Affairs is the Government department responsible for UK 
policy on ship recycling. www.defra.gov.uk/environment/waste/business/ship-recycling

Submarines

•	 Ministry of Defence is the Government department responsible for the Submarine Dismantling Project.   
www.mod.uk/submarinedismantling

•	 Royal Navy is the armed service that operates the UK’s nuclear submarines. www.royalnavy.mod.uk

Other Government Bodies

•	 Health Protection Agency is a UK-wide Non Departmental Public Body that advises on the health and 
wellbeing of the population. The Radiation Protection Division, which is part of the Centre for Radiation, 
Chemical and Environmental Hazards, carries out the HPA’s work on radiation.  www.hpa.org.uk

•	 Nuclear Decommissioning Authority is a non-departmental public body reporting to the Department 
of Energy and Climate Change (DECC) and, for some aspects of its functions in Scotland, to Scottish 
Government Ministers.  Its purpose is to deliver the decommissioning and clean-up of the UK’s civil 
nuclear legacy in a safe and cost-effective manner.  www.nda.gov.uk

Local Government

•	 Nuclear Legacy Advisory Forum (NuLeaf) seeks to identify and represent local government views 
on nuclear legacy management issues. NuLeaf is a Special Interest Group of the Local Government 
Association. www.nuleaf.org.uk

•	 Nuclear Free Local Authorities (NFLA) is a local government voice on nuclear issues and tackles in 
practical ways, and within its powers, the problems posed by civil and military nuclear hazards 
http://nfznsc.gn.apc.org
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THE SEVEN 
CONSULTATION 
CRITERIA
This consultation has been designed in line with the Government Code of 
Practice on Consultation13 and aims to adhere to all seven consultation criteria 
as outlined below:

1. When to consult
 No major decisions will be made until after the consultation.  This consultation is taking place at a stage 

when there is scope to influence the decisions to be made.  Initial assessment work has been done to 
inform this exercise but more planning work will be done once responses have been received 
and considered.

2. Duration of consultation exercises
 Consultation periods should normally run for 12 weeks - this consultation will run for 16 weeks in view of 

its importance and to enable as many people as possible to take part.

3. Clarity of scope and impact
 This document aims to be clear about the consultation process, what is being proposed, the scope to 

influence the decisions to be made and the expected costs and benefits of the proposals.

4. Accessibility of consultation exercises
 This consultation exercise is designed to be accessible to, and clearly targeted at, those people who have an 

interest in the project.

5. The burden of consultation
 We aim to keep the burden of consultation to a minimum to ensure consultation is effective and we obtain 

and maintain consultees’ buy-in to the process.  This is the third consultation on this issue.

6. Responsiveness of consultation exercises
 Consultation responses will be analysed carefully and clear feedback will be provided to participants 

following the consultation in the form of Post Consultation report and Post Adoption Statement.  This will be 
available via the project website.

7. Capacity to consult
 We have sought guidance from experts and those with experience in running an effective consultation 

exercise and this has included a group of independent experts and advisors, the Advisory Group. We will 
also share what we have learned from our experience.

C

13www.bis.gov.uk/policies/better-regulation/consultation-guidance



You can respond to the Consultation 
questions using the tear-out sheet 
opposite.

Alternatively you can use the  
questionaire available at
www.mod.uk/submarinedismantling
and email your response to:
DESSMIS-SDP@mod.uk
or 
submit your response using the 
FREEPOST address:

Information provided in response to this consultation, 
including personal information, may be subject to 
publication or disclosure in accordance with the access  
to information regimes (these are primarily the Freedom 
of Information Act 2000 (FOIA), the Data Protection 
Act 1998 (DPA) and the Environmental Information 
Regulations 2004). 

If you want information that you provide to be treated 
as confidential, please be aware that, under the FOIA, 
there is a statutory Code of Practice with which public 
authorities must comply and which deals, amongst other 
things, with obligations of confidence.

In view of this it would be helpful if you could explain to 
us why you regard the information you have provided as 
confidential. If we receive a request for disclosure of the 
information we will take full account of your explanation, 
but we cannot give an assurance that confidentiality can 
be maintained in all circumstances.  
An automatic confidentiality disclaimer generated by  
your IT system will not, of itself, be regarded as binding 
on the Department. 

The Department will process your personal data 
in accordance with the DPA and in the majority of 
circumstances this will mean that your personal data will 
not be disclosed to third parties. 

FREEPOST RSKJ-KRAH-YZRJ  
Submarine Dismantling Project  
C/o Green Issues Communications Ltd  
30-31 Friar Street  
Reading
RG1 1DX
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Submarine Dismantling Project (SDP)

Consultation Document Questions
Q1. What are your views on the overall objectives for dismantling submarines that have left service? 

[chapter 4]

Q2. What are your views on the options for how the radioactive materials could be removed from the 
submarine?  Do you think any significant options have been left out?  [chapter 6]

Q3. What are your views on the candidate sites for where the radioactive waste is removed from the 
submarines? Do you think any significant options have been left out? [chapter 6]

Q4. What are your views on the options for which type of site is used to store the intermediate level waste 
from submarine dismantling? Do you think any significant options have been left out? [chapter 6]

Q5. What are your views about the methods used to compare dismantling and storage options, in particular 
the factors considered to assess their suitability/effectiveness/performance? [chapter 6]

Q6. Do you think we have captured all the potential advantages and disadvantages of the options and if not 
which others would you propose? [chapter 7]

Q7. Are there any other significant issues or factors you think we have overlooked? [chapter 7]

Q8. What are your views on our proposals, and associated rationale, for:

a. how we remove the radioactive waste; [chapter 8]

b. where we remove the radioactive waste; [chapter 8] and

c. which type of site will be used to store Intermediate Level radioactive Waste?  [chapter 8]

Please answer as many of the questions you wish to 
– you do not have to answer them all.  If you require 
more space please attach additional sheets.

QUESTIONS



Environmental Questions
Please refer to the Environmental Report and Non-Technical Summary for the information you need to answer 
the Strategic Environmental Assessment questions.

Q11. Do you think that the Environmental Report has captured the significant environmental effects of the 
SDP options? If not, what effects do you think we have missed, and why?

Q12. Is there any other baseline environmental information, relevant to the SEA, that we have not included? 
If so, please provide details.

Q13. Do you agree with the proposed arrangements for monitoring significant effects of the SDP options, 
detailed in the Environmental Report? If not, what measures do you propose?

Q14. Do you agree with the conclusions of the Environmental Report and the recommendations for avoiding, 
reducing or off-setting significant effects of the SDP options? If not, what do you think should be the key 
recommendations and why?

Q15. Are there any other comments you would like to make?

 About you…
•	 Are	you	happy	for	your	comments	

to be published on our website?

•	 If	so,	do	you	want	to	be	named	
alongside your comments when 
the responses are published on 
the website? 

•	 If	you	wish	to	be	kept	informed	
about the SDP in future, please  
include your name, organisation 
(if applicable) and contact details, 
even if you wish to remain 
anonymous on our website.

Q9. Do you have any comments on the next stages of the decision-making process that will follow this 
consultation? [chapter 9]

Q10. Do you have any comments about how this consultation has been conducted? Did the consultation 
provide enough information for you to reach views on the key decisions? Did it meet the seven 
consultation criteria of the Government Code of Practice (outlined at Annex D)? 

Y N

Y N

NAME:

ADDRESS:

POSTCODE:

EMAIL:

PHONE:

A Local Resident to Devonport 
or Rosyth Dockyards

Representing an 
Organisation Other
If so, please state which one:

Please state:

Are you (please tick):
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