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Scottish Islands Renewables Delivery Forum 
 
Building Certainty – The Enablers 
 
At the Delivery Forum on the 26th June SHE Transmission put forward a number of issues 
(referred to as “enablers”) that needed to be addressed so that developers, who already 
identified some of the issues in a recent letter to Ministers, are able to give a clear 
commitment that would enable SHE Transmission and Ofgem to work together on a robust 
Needs Case. 
 
The identified enablers are tabulated below. It is important that the Lead Party provides a 
succinct response within the timescales identified. 
 

Item Enabler Lead Party 
Delivery 

Timescale 

1 

Electricity Market Reform 
 

  

 Confirmation of the allocation of Island onshore wind 
(i.e. within Group 2 or a new separate Group 4)

1
. 

DECC July 2014 

 DECC to review whether notification of the CfD Strike 
Price for the EMR 2nd Delivery Plan Period (2019/20 – 
2023/24) can be brought forward from October 2015 or 
what comfort can be given ahead of this date to 
mitigate concerns. 

DECC 
September 

2014 

 Early visibility of the CfD budget allocation for the 
Islands, both in terms of £m and anticipated MW 
volume. This would address early concerns surrounding 
a perceived 400MW cap and give a degree of certainty 
to developers that securing a CfD contract is a realistic 
proposition. 

DECC 
September 

2014 

 Is there scope for ‘grandfathering’ of the 1
st

 Delivery 
Plan Period CfD Strike Price (£115MW/h) for a period 
that covers the 2

nd
 Delivery Plan Period (2019/20 – 

2023/24) or until the Islands have secured connection 
(whichever is the earliest)? 

 

DECC 
September 

2014 

2 

Project TransmiT 
 

  

 Confirmation of TNUoS methodology and 
implementation date. 

Ofgem July 2014 

 Stability and predictability of future TNUoS is a critical 
factor for developers. NGET to confirm what 
modifications are currently being considered both 
within UK and EU that might impact Island developers 
in the medium / long term?   

NGET 
September 

2014 

 If the level of TNUoS changes is there flexibility in the 
CfD Strike Price to review the level of Island uplift? 

DECC 
September 

2014 

                                                           
1
 Consultation closed 10

th
 June decision expected mid-July. 
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3 

Needs Cases 
 

  

 Identify key components (e.g. technical, financial, 
developer commitment requirements etc) that are 
required to be included in each of the three Island 
Needs Cases? Build on learning points from Caithness – 
Moray and read across to Island links.  

Ofgem & SHE 
Transmission 

July 2014 

 Confirmation of what is required in a strong Needs 
Case to demonstrate developer commitment (e.g. 
evidence of developer Executive Board approval etc). 

Ofgem & SHE 
Transmission 

September 
2014 

 To what degree should wider soci-economic factors be 
considered in the Needs Case? Who is best placed to 
assess and quantify? 

Ofgem & DECC 
September 

2014 

 Identification of opportunities to reduce approval SWW 
process timescale from 12 – 16 months to 6 – 8 
months. 

Ofgem & SHE 
Transmission 

August 2014 

 Is there an opportunity to consider a Needs Case based 
on a level of anticipatory investment? Applicable to all 
3 islands, but potentially of greater importance to 
Orkney in relation securing future marine industry 
investment. 

Ofgem July 2014 

4 

Queue Management 
 

  

 Allocation of contracted capacity is an issue on the 
Western Isles and Orkney. Is there an opportunity to 
review the current ‘grid’ queue on each Island so that 
capacity can be reallocated to those who are best 
placed to use it (i.e. contracted and consented rather 
than those who are solely contracted)? 

NGET 
September 

2014 

5 

Securities and Liabilities 
 

Securities and liabilities are calculated and notified in 
accordance with CUSC Modification Procedure 192 (CMP192). 
Mix of fixed and variable which impacts balance of risk 
between developer and UK consumer. For certain developers 
(e.g. marine and community back projects on Orkney) the 
requirements are not aligned with their state of readiness or 
financial strength. 

  

 Explore options for 3
rd

 Party support, for example, via 
the Green Investment Bank. 

Developers and 
Scottish 

Government 

September 
2014 

 Is there scope for CMP192 to be modified to reflect the 
different states of readiness of individual or classes of 
developer? 

NGET 
September 

2014 

6 

Consent 
 
Orkney 

  

 There is clear evidence that a high volume of renewable 
generation is looking to connect on Orkney, particularly 
onshore wind. Unlikely that all will secure consent. SHE 
Transmission to engage with Orkney Islands Council 
discuss likely consent volume. 

SHE Transmission 
& Orkney Islands 

Council 

September 
2014 
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Shetland 

  

 Developer awaiting outcome of a Judicial Review (JR) in 
relation to the decision by the Scottish Government to 
award consent. Current position in relation to JR to be 
clarified by Scottish Government and any consequential 
impact on deployment confirmed by Viking Energy. 

Scottish 
Government & 
Viking Energy 

September 
2014 

7 

Developer Readiness 
 

  

 GdF Suez has decided not to develop their Eishken wind 
farm project on the Western Isles

2
. Meeting to be 

scheduled with GdF Suez to discuss exit timetable and 
potential for project to be transferred to a 3

rd
 Party. 

NGET, GdF Suez 
& SHE 

Transmission 
10

th
 July 2014 

 The technology readiness of marine, in particular wave, 
has been the subject of debate for sometime. To assist 
in the identification of the optimum reinforcement, and 
to provide opportunities for other developers to enter 
the market, the marine developers need to review and 
confirm their exact requirements - MW and 
deployment timescale. 

Developers 
September 

2014 

 Review evidence required for Needs Case that 
demonstrates developer commitment (i.e. project 
bankability / affordability).  

Developer & SHE 
Transmission 

 

September 
2014 

 

 Developers to confirm what they require to be in place 
and by when, to allow a final investment decision to be 
made by their respective Executive Boards. 

Developer 
September 

2014 

8 

Grid   

 
Western Isles 

  

 Difficult to tie down optimum reinforcement (i.e. size, 
design, technology, programme and cost) until firm and 
clear commitment (including final deployment profile) 
is confirmed by the developers. SHE Transmission to 
review proposed reinforcements and amend as 
appropriate to reflect current developer requirements. 

SHE Transmission 
September 

2014 

 In December 2013 SHE Transmission notified the 
Western Isles developers of a revised completion date 
of Q2 2019. This was predicated on a Needs Case 
submission date of early 2014. SHE Transmission to 
review overall time line. 

SHE Transmission 
September 

2014 

 
Orkney 

  

 Until reinforcement is provided there exists a challenge 
on Orkney to maximise the available capacity of the 
existing network. SHEPD to discuss with Orkney 
stakeholders what can realistically be achieved ahead 
of reinforcement. 

SHEPD 
September 

2014 

 ‘Note of Interest’ from circa 220MW of generation (of 
which 177MW of onshore wind). Too much for 
distribution reinforcement but not enough for 

SHEPD & SHE 
Transmission 

September 
2014 

                                                           
2
 Eishken Wind Farm - 133MW with consent. 
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transmission when anticipated attrition is taken into 
account. SHE Transmission to engage with Orkney 
stakeholders to quantify exact requirements. 

 Discussions ongoing with EU Commission regarding 
possible funding. Pressure to identify options ahead of 
EU elections in November. 

Orkney Islands 
Council & 
Scottish 

Government 

September 
2014 

 
Shetland 

  

 Viking Energy is reviewing mainland connection points 
for their proposed connection. Viking Energy to confirm 
their exact requirements. 

Viking Energy 
September 

2014 

 


