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30 March 2015 
 
 
Dear Paul,  
 
 
APPOINTMENT AS SENIOR RESPONSIBLE OWNER (SRO) FOR THE ABUJA 
NEW HIGH COMMISSION AND DFID OFFICE (ABUJA)  
Further to our discussion we are writing to confirm your appointment as Senior 
Responsible Owner (SRO) of Abuja with effect from 26 May 2014, directly 
accountable to the COO, FCO and the FCO Management Board, under the oversight 
of the FCO Minister responsible for Estates and Security. This role will be a part-time 
role within your existing position which requires an average 15% working time per 
month. 
 
As SRO you have personal responsibility for delivery of Abuja and will be held 
accountable for the delivery of its objectives and policy intent; for securing and 
protecting its vision, for ensuring that it is governed responsibly, reported honestly, 
escalated appropriately and for influencing constructively the context, culture and 
operating environment of the project. 
 
In addition to your internal accountabilities, you should also be aware that SROs will 
now be held personally accountable to Parliamentary Select Committees. You will be 
expected to account for and explain the decisions and actions you have taken to 
deliver the project (or specific milestones). In your case this means that from the 
date of signature of this letter you will be held personally accountable and could be 
called by Select Committees for delivery of Abuja. 



 
It is important to be clear that your accountability relates only to implementation: it 
will remain for the Minister to account for the relevant policy decisions and 
development. 
 
Detailed SRO roles and responsibilities are attached at Annex 1. You should follow 
the guidance in that document. You should also make sure you understand the 
guidance “Giving Evidence to Select Committees – Guidance for Civil Servants”. You 
should also make yourself aware of the Major Projects Authority (MPA) guidance on 
management of major projects: (https://www.gov.uk/government/policy-teams/major-
projects-authority). 
 
Tenure of position 
 
You are required to undertake this role until achievement of an MPA Exit Review 
(currently expected in autumn 2017). Progress towards this will be reflected in your 
personal objectives. 
 
Objectives and Performance Criteria 
 
The policy intent supported by this project is to provide a fit for purpose and secure 
office and compound for the High Commission and DFID in Abuja. Proposed 
changes to the project scope which impact on this intent or benefits realisation must 
be authorised by the FCO COO and ratified by the Management Board and may be 
subject to a further levels of approval. 
 
The objectives and vision of the project are for the FCO to consolidate both the FCO 
and DFID onto one purpose built secure compound in Nigeria. This is in comparison 
to the existing multiple split site accommodation necessitated by the increasing 
security requirements and enforced exit from our old vulnerable location. Your 
personal objectives and performance criteria are to deliver the requirements in the 
Full Business Case (FBC) including delivering the scheme within the allocated 
budget whilst retaining the built quality throughout the on-site construction. Cost 
control and quality are prioritised ahead of programme for this project. 
 
Extent and limit of accountability 
 

(1) Finance and Controls 
 

HMT spending controls will apply on the basis set out within your department’s 
delegated authority letter. Where Abuja exceeds the delegated authority set by HMT, 
the Treasury Approval Point process will apply and the details of each approval 
process must be agreed with your HMT spending team. You should consult 
departmental finance colleagues on how to go about this. 
 
You should also note that where expenditure is considered novel, contentious, 
repercussive or likely to result in costs to other parts of the public sector, HMT 
approval will be required, regardless of whether the programme expenditure exceeds 

https://www.gov.uk/government/policy-teams/major-projects-authority
https://www.gov.uk/government/policy-teams/major-projects-authority


the delegated authority set by HMT. If in doubt about whether approval is required 
you should, in the first instance, consult departmental finance colleagues before 
raising with the relevant HMT spending team. 
The overall budget for the projects is £46m, excluding VAT.  
 
You should operate at all times within the rules set out in Managing Public Money. In 
addition, you must be mindful of, and act in accordance with, the specific Treasury 
delegated limits and Cabinet Office controls relevant to Abuja.  
 

(2) Delegated departmental/project authority  
 

 you are authorised to approve expenditure of £2m; 

 you are authorised to agree project rescheduling within Abuja as required and 
to protect the end quality of the project; and  

 you are also responsible for recommending to FCO COO and Management 
Board the need to either pause or terminate the programme where necessary 
and in a timely manner. 
 

Where issues arise which you are unable to resolve, you are responsible for 
escalating these issues to the FCO COO and Management Board. 
 
Project Status 
 
The Project Status at the date of your appointment is reflected in the most recent 
 quarterly return  on the programme to the Major Projects Authority.  This is the 
agreed position as you assume formal ownership of the programme. 
 
Major Projects Leadership Academy (MPLA) 
 
As a graduate of the MPLA, we both expect – and will support – you to continue your 
on-going professional development, and will encourage you to take an active part in 
MPLA alumni activities. 
 
To widen experience and understanding of the role, SROs are expected to become 
accredited Major Project reviewers and to lead or participate in such reviews for 
other Government departments, the wider public sector or other areas of the [insert 
department] as appropriate. You will be required to participate in such reviews at 
least once every 12 months to maintain your accreditation. 
 
We would like to take this opportunity to wish you success in your role as SRO. 
 

Yours sincerely, 

 

    



SIMON FRASER    DAVID BLACKALL 

 

Permanent Secretary   Acting Chief Executive 

 

FOREIGN AND     MAJOR PROJECTS AUTHORITY 

COMMONWEALTH OFFICE 

 

 

 

I confirm that I accept the appointment including my personal accountability for 
implementation of the project as detailed in the letter above, on the understanding of 
the following.  

As and when situations arise where decisions that impact the deliverability and 
affordability of the scheme are made by others and their implementation is approved 
by the COO and/or Management Board then in these circumstances I will not be held 
personally accountable for their subsequent impact on the project. 

 

Name of SRO:  Paul C Duffree 

Signature of SRO:  Paul C Duffree 

Date:  31 March 2015 

 
 
 
 



Annex 1 – SRO Role and Responsibilities 
 
 
The Role of the Senior Responsible Owner (SRO)  
 
You are personally accountable for ensuring the ongoing delivery of the Technology 
Overhaul Programme. You are responsible for securing the resources necessary for 
the success of the project and for the ensuring that the related implementation and 
transition activities realise the agreed objectives and benefits. You will be personally 
accountable to Parliamentary Select Committees and be expected to explain the 
decisions and actions you have taken. This could include where a Minister has 
intervened to change the project during the implementation phase in a way which 
has implications for the cost and/or timeline of implementation. You will be able to 
disclose your advice about any such changes.  
You must ensure the effectiveness of the governance, assurance and project 
management arrangements and maintain them throughout the life of the programme. 
You should adopt best practice and be prepared to justify any deviation from it, in 
line with guidance published by the Cabinet Office (Efficiency and Reform Group 19).  
 
An SRO will:  
 

 Be a visible, engaged and active project leader, not a figurehead;  

 Deliver the agreed outcomes and benefits;  

 Create an open, honest and positive culture committed to delivering at pace;  

 Challenge senior officers and Ministers when appropriate and escalate 
quickly;  

 Provide appropriate support, steer and strategic focus to the Project Director 
and ensure that they have a clear and current letter of appointment; and  

 Have sufficient time, experience and the right skills to carry the full 
responsibilities of the role.  

 
Specific SRO accountabilities:  
 
Ensure that the project is set up for success  
 

 Ensure that the project is set-up to make an unambiguous and demonstrable 
link to strategic policy;  

 Translate this policy intent into clear deliverables which are established and 
agreed with senior stakeholders;  

 Carry out a robust and commercially viable options appraisal, which balances 
risk with opportunity, as part of initial project feasibility;  

 Establish a firm business case for the project during the initiation/definition 
phase and ensure that any planned change continues to be aligned with the 
business;  

 Identify and secure the necessary investment for the business case (this 
includes both budget and operational resource);  



 Design and implement robust, appropriate and transparent project 
governance; Build strong and effective relationships with key stakeholders, 
justifying their trust and retaining their confidence, and obtain their 
commitment to benefits realisation.  

 
Ensure that the project meets its objectives and delivers the projected benefits  
 

 Gain agreement to the project objectives and benefits amongst stakeholders, 
including Ministers where appropriate;  

 Understand the broader government perspective and its impact on the project;  

 Ensure the strategic fit of the project objectives and benefits; Agree a clear 
and simple approach to performance management and monitor delivery of the 
objectives and benefits, taking appropriate action where necessary to ensure 
their successful delivery.  

 
Develop the project organisation structure and plan  
 

 Ensure that there is a coherent organisation structure and appropriately 
detailed project plan;  

 Build the right team, securing necessary resources and skills and providing 
clear lines of accountability;  

 Provide appropriate support, steer and strategic focus to the Project Director.  
 
Monitor and take control of progress  
 

 Monitor and control the progress of the project at a strategic level, being 
honest and frank about project progress, risks and issues;  

 Ensure that any changes to agreed project benefits are flagged appropriately 
within project governance and that the business case is updated accordingly 
(throughout project life-cycle);  

 Ensure that the integrity of the project is maintained and speak truth to power 
– including to Parliamentary Select Committees;  

 Communicate effectively with senior stakeholders regarding project progress 
and provide clear, appropriate and delivery-focused decisions and advice to 
the Project Director.  

 
Ensure problem resolution and referral processes are appropriate and effective  
 

 Identify, understand and drive the successful mitigation of project risks;  

 Escalate serious issues quickly and with confidence to senior management 
and/or Ministers;  

 Develop strong and effective engagement between the project team and its 
stakeholders and sponsors;  

 Ensure that communication processes are effective and that the project’s 
objectives and deliverables continue to be consistent with the organisation’s 
strategic direction.  

 



Ensure that the project or programme is subject to review at appropriate stages  
 

 Recognise the value of robust project review and ensure it occurs at key 
points in the project lifecycle, particularly at the pre-initiation (feasibility) and 
initiation stages;  

 Make certain that any recommendations or concerns from reviews are met or 
addressed in a timely manner;  

 In the event of a “red” or “amber-red” review or a red or amber-red quarterly 
GMPP review rating, ensure that the Permanent Secretary has been made 
aware of the situation and has been briefed accordingly.  

 
Manage formal project closure  
 

 Formally close the project or programme and ensure that the lessons learned 
are documented within the final evaluation report and disseminated to key 
stakeholders;  

 Ensure that the post implementation review takes place and that the output is 
communicated to the appropriate stakeholders;  

 Ensure a plan for both long term benefits realisation and on-going 
sustainability is agreed  


