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IMPORTANT NOTICE 
Information provided further to UK CCS Commercialisation Programme (the 
“Competition”). 
The information set out herein (the “Information”) has been prepared by Shell U.K. Limited and its 
sub-contractors (the “Developer”) solely for the Department for Energy and Climate Change in 
connection with the Competition. The Information does not amount to advice on CCS technology or 
any CCS engineering, commercial, financial, regulatory, legal or other solutions on which any reliance 
should be placed. Accordingly, no member of the Developer makes (and the UK Government does 
not make) any representation, warranty or undertaking, express or implied as to the accuracy, 
adequacy or completeness of any of the Information and no reliance may be placed on the 
Information. In so far as permitted by law, no member of the Developer or any company in the same 
group as any member of the Developer or their respective officers, employees or agents accepts (and 
the UK Government does not accept) any responsibility or liability of any kind, whether for 
negligence or any other reason, for any damage or loss arising from any use of or any reliance placed 
on the Information or any subsequent communication of the Information. Each person to whom the 
Information is made available must make their own independent assessment of the Information after 
making such investigation and taking professional technical, engineering, commercial, regulatory, 
financial, legal or other advice, as they deem necessary. 
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Executive Summary 
 
The purpose of this document is to show the organisational structure required by the Developer’s 
team to develop the Peterhead CCS Project through the Execute phase, from FID (Final Investment 
Decision, i.e. execution of the Project contract with DECC) to handover to Operations (after first 
injection of CO2 and successful completion of a Commercial Proving Period). 
 
An operations organisation will be established during the Execute phase of the Project which will 
take on responsibility for operating the CCS chain during the Operate phase of the Project. 
  
Organisation charts and job descriptions for key roles are also provided in this document to support 
the presented narrative. 
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1. Introduction 

1.1. Project Introduction 
The Peterhead CCS Project aims to capture around one million tonnes of CO2 per annum, over a 
period of up to 15 years, from an existing combined cycle gas turbine (CCGT) located at SSE’s 
Peterhead Power Station in Aberdeenshire, Scotland. This would be the world’s first commercial-
scale demonstration of (post combustion) CO2 capture, transport and offshore geological storage 
from a  gas-fired power station. 
As the Goldeneye gas-condensate field has ceased production, the production facility will be modified 
to allow the injection of dense phase CO2 captured from the post-combustion gases of Peterhead 
Power Station into the depleted Goldeneye reservoir.  
The CO2 will be captured from the flue gas produced by one of the gas turbines at Peterhead Power 
Station (GT13) using amine-based technology provided by Cansolv (a wholly-owned subsidiary of 
Shell). After capture the CO2 will be routed to a compression facility, where it will be compressed, 
cooled and conditioned for water and oxygen removal to meet suitable transportation and storage 
specifications. The resulting dense phase CO2 stream will be transported direct offshore to the 
wellhead platform via a new offshore pipeline which will tie in subsea to the existing Goldeneye 
pipeline. 
Once at the platform the CO2 will be injected into the Goldeneye CO2 Store (a depleted hydrocarbon 
gas reservoir), more than 2 km under the seabed of the North Sea. The project layout is depicted in 
Figure 1-1 below: 
 

 
Figure 1-1: Project Location 
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1.2. Document Scope and Objective 
The objective of this document is to show the organisational structure required by the Developer’s 
team to develop the Peterhead CCS Project through the Execute phase, from FID (i.e. execution of 
the Project contract with DECC) to handover to Operations after first injection of CO2 and 
successful completion of the Commercial Proving Period. 
The Operations organisation which will be established during the Execute phase of the Project and 
will take on responsibility for operating the CCS chain during the Execute and subsequent Operate 
phase of the Project is described in Section 2.5. 
A joint venture company called PCCS Ltd will be incorporated with responsibility for delivery of the 
Execute phase of the PCCS Project.  PCCS Ltd will comprise Shell and other equity partners in the 
project.  It is proposed that PCCS Ltd would engage Shell UK to manage delivery of the PCCS 
project on their behalf under an Operating and Service Agreement (OSA).  Under the terms of the 
proposed OSA contract between PCCS Ltd and Shell UK Ltd, Shell will provide a Project 
Management Team responsible for delivery of the Execute phase of the PCCS project.  The 
subsequent sections of this report describe the proposed Shell organisational structure for the 
Execute phase of the PCCS project.  As responsibility for delivery of the Execute phase of the PCCS 
project will largely be delegated to Shell UK by PCCS Ltd, the project joint venture company is not 
described further in this document.  Further information on contracting strategy can be found in the 
Scope of Work for Execute Contracts document (Key Knowledge Deliverable – 11.058) [1]. 
Organisation charts are presented which show the reporting lines of each of the key project roles 
within the Project Management Team and supporting function lead personnel who are required on a 
fulltime basis on the Project.  Job descriptions for the key roles within the management team are also 
included in Appendix 1. 
The developed organisation charts have been used to estimate staff numbers. Aligning to the overall 
Project schedule, an estimate has been made of when staff will be required which is used to develop 
the manpower histogram included in Appendix 2. 
Similar to the present FEED phase, the Developer’s team will be supported by a PMO (Project 
Management Office). The services which will be provided by the PMO are described in Section 2.4.5. 

1.2.1. Exclusions 
This document does not describe: 

• The PCCS venture organization intended to be set up to facilitate delivery of the project; 
• General support functions such as HR (Human Resources), IT (Information Technology), 

Finance etc. 
• Organisation arrangements for the contractor organisations which will be appointed post 

FID.; and 
• SSE execution organisation will be appointed post FID similar to other subcontracts.  
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2. Organisation Structure 

2.1. Governance Structure 
The Opportunity Realisation Process (ORP) is Royal Dutch Shell's (Shell’s) approach for managing 
opportunities such as capital projects, acquisition/divestment opportunities, infrastructure 
investments or "integrated" opportunities. Shell has developed an Opportunity Realisation Standard 
(ORS) framework which supports delivery of the ORP.  The ORS does not prescribe mandatory 
deliverables or templates but rather expects that the project’s BOM (Business Opportunity Manager) 
will apply judgement in deciding how best to support key project activities. 
The PCCS project governance structure has been developed in accordance with Shell’s ORS. The 
governance structure/line of sight defined in the ORS is summarized herewith in Figure 2-1 and is 
comprised of the following elements: 
 

 

 
Figure 2-1: PCCS Governance Structure 

 
The Decision Executive (DE) and the Business Opportunity Manager (BOM) provide leadership to 
the project team focusing on maximising the value generated by each project opportunity.  The 
holders of these roles provide linkage to the senior management structure within Shell.  For PCCS, 
this lies within the UK & Ireland region of Shell’s Upstream International (UI) business which is 
ultimately managed by the EVP (Executive Vice President) UI. 
The DE is accountable for the overall Peterhead CCS opportunity, including making decisions within 
his/her (financial) authority and referring decisions which require higher authority up the line of 
sight. 
The DE is supported and advised by the Decision Review Board (DRB), notably for decision making 
and decision quality, in the delivery of the PCCS opportunity. DRB membership has been selected to 
reflect the specific nature, risks and characteristics of the PCCS Opportunity and may evolve as the 
Project progresses towards the Operate phase. 
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The BOM has delegated responsibility for the overall management and delivery of the PCCS 
opportunity and is accountable to the DE. As such, the BOM ensures the full integration of all the 
technical, economic (and financial), commercial, organisational and stakeholder and other political 
aspects (internal and external) in the opportunity. 
A Business Opportunity Team (BOT) has been established for the PCCS project consisting of the 
BOM plus the Project Manager, Commercial Manager, Project legal Counsel and Senior External 
Relations Advisor assigned to the Project.  The role of the BOT is to support delivery of the BOM’s 
role.  
The Project Manager has responsibility for the overall management and delivery of the opportunity, 
and is accountable to the BOM. Under Shell’s management structure, the Project Manager is also 
responsible for project execution aspects such as legislative compliance; Health, Safety Security & 
Environment, Social Performance, quality, cost and schedule management.  Accountability for these 
delivery aspects is managed via Shell’s line management structure and not the Project BOM. 
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Figure 2-2: Business Opportunity Team (BOT) 

 

2.2. Project Management Team 
The Project is led by a Project Manager supported by a full time, dedicated project management team. 
The selected Project Manager is required to satisfy various qualifying criteria under Shell’s 
management systems, including holding in excess of 20 years’ experience in capital project execution. 
The selected project management team structure shown in Figure 2-3 below has been developed to 
ensure that all key aspects of Project delivery are covered by the project management team leads. 
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Figure 2-3: PCCS Project Management Team 
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2.3. Delivery Functions 
The full CCS chain works have been divided into four implementation teams in line with the 
proposed EPC Contracts which will be delivered during Execute: 

• Onshore Implementation Team; 
• Goldeneye Implementation Team; 
• Wells Implementation Team; and 
• Subsea/Pipeline Implementation Team.  

 
These implementation teams are delivery functions which are accountable principally for managing 
their respective EPC contractor scopes as well as legislative & HSSE compliance, and cost & 
schedule aspects. 

2.3.1. Onshore Implementation Team 
The onshore implementation team is responsible for the executed scope of the onshore carbon 
capture, compression and conditioning plant EPC Contract as well as managing the interface with 
SSE and implementation of the power station modifications. 
An Integrated Site Coordination Team (ISCT) will manage interfaces and resolve conflicts associated 
with the schedule critical path relating to construction activities within the Peterhead Power Station.  
The ISCT will manage interfaces from the earliest construction interfaces at the Peterhead Power 
Station through to the completion of performance tests.  Prior to this the engineering teams will 
manage their interface with their various disciplines and with other various engineering teams.  
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Figure 2-4: Onshore Implementation Team 

 

2.3.2. Goldeneye Implementation Team 
The Goldeneye Implementation Team is responsible for the executed scope of the Goldeneye 
modifications EPC Contract as well as supporting logistics, interface with rig and the methanol 
upgrade work at St Fergus. 
The Goldeneye Implementation Team will also closely liaise with the subsurface team to ensure the 
hardware required to support the Projects Measurement Monitoring and Verification (MMV) Plan 
commitments are installed and operable at start-up. 
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The interface between Platform Operations and the Project will be managed in a similar way as other 
interfaces. The Project team interfaces directly with the Goldeneye Asset team within Shell to ensure 
that Project Plans are not incompatible with the duties and obligations that Shell has as Operator to 
the Goldeneye Joint Venture. 
This execution team will be required to work closely with the existing platform operations and 
maintenance team. 
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Figure 2-5: Goldeneye Implementation Team 

 

2.3.3. Wells Implementation Team 
The wells implementation team is responsible for the delivery of the Project’s wells scope in 
compliance with Shell’s Global Wells Delivery Process. Personnel will be supplied on an as required 
basis from within the Shell organisation. 
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Figure 2-6: Wells Implementation Team 

 

2.3.4. Pipelines/Subsea Implementation Team 
The pipelines/subsea implementation team is responsible for the executed scope of the landfall, 
pipeline & subsea EPCI Contract as well as supporting logistics, interface with Goldeneye platform 
and landfall at the Peterhead Power Station. Personnel will be supplied on an as required basis from 
within the Shell organisation. 
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Figure 2-7: Pipelines/Subsea Implementation Team 

 
 

2.4. Support Functions 
As well as the four implementation teams detailed above, a number of other support functions are 
required to cover full-chain responsibilities in their respective areas.  The function leads will be 
dedicated to the Project full time during the Execute phase. 

2.4.1. Engineering Team 
The Engineering team is accountable for full chain engineering support and quality assurance/control 
for all project phases as well as technical integrity verification. 
Onshore technical assurance is provided by SSE and the PMO, with offshore technical assurance 
provided by Shell. 
The Project Quality Team report to the Engineering Manager and are responsible for both Quality 
Control (QC) and Quality Assurance (QA) of full-chain quality activities. 
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Figure 2-8: Engineering Team 

 

2.4.2. Technical Integration Team 
The Technical Integration team is accountable for technology support (primarily associated with 
Cansolv as the CO2 capture technology provider) to the Project Team and full-chain process 
integration as well as development and implementation of the Project Interface Management System 
which is deemed critical for the success of the full-chain project. The team is accountable for meeting 
full-chain knowledge transfer commitments to DECC.  
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Figure 2-9: Technical Integration Team 

 

2.4.3. CSU and OR&A Team 
The Commissioning and Start-up (CSU) and Operations Readiness & Assurance (OR&A) team are 
accountable for all full chain CSU & OR&A scope. The CSU and OR&A Manager and 
Commissioning Manager position will be recruited to the Project after FID. The Facility manager and 
the Operations manager are not project staff but are part of the existing asset organisation and are the 
"Duty Holder" of the asset. They will interface with the OR&A team throughout the execution phase 
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and the responsibility of the installed assets will be formally handed over from the Project Manager to 
the Facility manager at start-up. 
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Figure 2-10: CSU and OR&A Team 

 

2.4.4. Project Support Team 
The Project Support team is accountable for delivering all full chain support functions including all 
reporting. The Project Support Manager position will be specifically recruited by the project, and will 
be advertised after FID. 
Whilst the Project Services Lead and C&P Lead are full-time dedicated to the Project, they will be 
assigned from their respective function teams within the Shell organisation. 
The Project Support Manager will be the contract holder for the PMO contract. 
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Figure 2-11: Project Support Team 
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2.4.5. PMO 
The PMO will provide Project Management Office and Technical Assurance services for the Execute 
phase of the project through to completion on support of the Shell Project Management Team. The 
PMO will provide necessary office support services, management, administration, quality assurance, 
safety, project services, project reporting, information management, risk and interface management, 
supervision and personnel that may be necessary to manage and control the execution of their works.  
The PMO will operate in support of the Shell Project Team and provide the Technical Assurance 
required for the Onshore CCCC Plant, and review Execute Deliverables and their Integration / 
Interfacing. The PMO will be responsible for supporting the Project’s DECC reporting and 
monitoring requirements based around monthly reviews and quarterly gateway reviews, as well as 
supporting the Knowledge Transfer and Management, and interface processes with DECC. The 
PMO may also be used to provide personnel as required to support and integrate into the Shell 
Project Management Team. 

2.4.6. HSSE Team 
The HSSE Lead is the appointed HSSE person accountable for all full-chain HSSE deliverables and 
the Project’s HSSE Management System supported by HSSE specialist staff from within Shell’s 
organisation. Whilst the implementation and delivery leads are responsible for HSSE compliance 
within their work scopes, the HSSE team will have oversight of all HSSE resources across these 
teams. 
 
 
 
 
 
 
 

 

 

 

 

Figure 2-12: HSSE Team 

 

2.4.7. Storage Team 
To emphasise the difference between conventional oil and gas operations and Carbon Capture and 
Storage, the subsurface resources required to support the Project will be called the “Storage Team” as 
shown in Figure 2-13 below. They will focus on meeting the commitments in the MMV Plan and 
prepare for the injection phase. All of these positions will be filled on a part-time basis from the 
existing matrix pool of specialists in Shell’s organisation. The Storage Manager (and team) will report 
to the Project Manager, as shown in Figure 2-3. 
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Figure 2-13: Storage Team 

 

2.5. Operations Team 
An operations team will be formed shortly after moving in to the Execute phase of the Project 
commencing with the appointment of a CSU & OR&A Manager and Operations Manager. The 
Operations Manager will be responsible for the interface between the Project team and the existing 
assets at Peterhead, St. Fergus and Goldeneye. Other team members will be assigned or recruited by 
the core operations staff as the Project progresses to undertake operations project design leading 
through to pre-commissioning, commissioning and start-up. This will include development of 
procedures and safe work practices in preparation for commissioning and start-up activities. 
A small core operations team is proposed which will not be sufficient to cater for the transient 
activities seen during early plant commissioning and start-up when additional personnel will be 
required. The operations team structure for the first two years of operation is presented in Figure 
2-14: Initial Operations Team Structure below.  The envisaged manpower has been included in 
present operating estimates. The indicated roles and number of personnel are based upon an assumed 
24/7 5 shift system.  
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Figure 2-14: Initial Operations Team Structure 

 
In addition, there will be a number of shared services and support requirements once the PCCS 
Project is operational.  These anticipated requirements are shown in Figure 2-15 below. 
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Figure 2-15: Share Services and Support Requirements 

The operating team structure will be reviewed during Execute to further clarify the interface between 
onshore support organisation and the opportunity for shared resources. 
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3. Histogram 
Not all staff will be required at the start of the Execute phase. Appendix 2 shows the manpower 
histogram which has been used to develop the Developer’s cost estimate. The exact number and 
functions of staff will be reviewed on a regular basis and adapted to meet the needs of the Project. 
 

4. Resourcing and Onboarding 
Where practically possible, staff continuity from the FEED phase will be maintained into the Execute 
Phase. There will be no new recruitment of staff before a successful FID. The Project team will be 
populated with a combination of: 

• Dedicated resourced staff; 
• Dedicated assigned personal from various Shell support functions (e.g. HSSE, Project 

Services, C&P, etc.); and 
• Part-time support staff in functional roles, as and when required. 

 
The Project team will be comprised of a combination of Shell and contract staff, supported by the 
PMO. 
Any dedicated resourced staff vacancies will be advertised immediately after FID to be in place by the 
time the Project Contract with DECC is executed. 
Onboarding tools developed during the FEED phase to orient new team members about the PCCS 
project scope and also specific technical safety aspects of working with CO2 as opposed to 
hydrocarbons will be used as a basis for onboarding staff on commencement of the Execute phase of 
the Project. 
 

5. Conclusion 
This document defines the organisational structure required to successfully deliver the Execute phase 
of the PCCS Project.  This will require the deployment of an adequately trained, skilled and 
competent workforce which are informed on the First Of A Kind (FOAK) and CCS specific risks 
and issues identified during FEED. 
Organisational teams and individuals will be required at different stages throughout the execute 
phase. A histogram is provided (in Appendix 2) identifying the timing associated with their 
anticipated involvement.   
While it is necessary that the size, function and timing of the workforce involvement remains open 
for review throughout the execute phase, lessons learned from the FEED phase of the Project and 
also other CCS projects means that it is unlikely that the organisational structure in Execute would 
deviate significantly from that defined within this document.   
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7. Glossary of Terms 
Term Definition 
ALARP As Low As Reasonably Practicable. 
AOR Asset Owner Readiness 
BDEP Basic Design and Engineering Package 
BDP Basic Design Package (for the capture technology) 
BfD Basis for Design 
BOM Business Opportunity Manager 
BOSIET Basic Offshore Safety Induction and Emergency Training 
BOT Business Opportunity Team 
C&P Commercial & Procurement 
CCCC Carbon Capture Conditioning and Compression 
CCGT Combined Cycle Gas Turbine 
CCS Carbon Capture Storage 
CEMS Competence Assessment and Evidence Management (Shell system to record competency) 
CMCP Category Management and Contracting Process 
CO2 Carbon Dioxide 
CP Contracting & Procurement 
CPPM Contracting and Procurement Procedure Manual 
CQI Chartered Quality Institute 
CSU Commissioning and Start-up 
CTR Cost, Time and Resources 
DCAF Discipline Controls & Assurance Framework 
DE Decision Executive 
DECC Department of Energy and Climate Change 
DRB Decision Review Board  
EAC Estimate at Completion 
EMEA Europe, Middle East and Africa 
EPC Engineering, Procurement and Construction 
EPCI Engineering, Procurement, Construction and Installation 
FEED  Front End Engineering Design 
FID  Final Investment Decision 
FIM Fountain Incident Management 
FOAK First Of A Kind  
FPD Flawless Project Delivery 
H&SE Health and Safety Executive 
HDD Horizontal Directional Drill 
HIRA Health impact Risk Assessment 
HR Human Resources 
HRA Health Risk Assessment 
HSSE Health, Security Safety & Environment 
IM  Information Management 
IPA Independent Project Analysis (benchmarking Company) 
ISCT Integrated Site Coordination Team 
IT Information Technology 
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Term Definition 
ITB Invitation to Bid 
ITT Invitation to Tender 
JNCC Joint Nature Conservation Committee (public body that advises UK Government and 

devolved administrations on UK-wide and international nature conservation) 
KPI Key Performance Indicator 
MMV Measurement Monitoring and Verification 
MOA Manual of Authorities 
MoC Management of Change 
MOR Managed Open Resourcing 
MPDS Multi-purpose dynamic simulation 
NEBOSH National Examination Board in Occupational Safety and Health  
NVQ National Vocational Qualification 
OPMG Opportunity & Project Management Guide 
OR Operations Readiness 
OR&A Operations Readiness and Assurance 
ORP  Opportunity Realisation Process  
ORS Operations Realisation Standard 
OSA Operating and Service Agreement 
P&T Projects and Technology 
PCAP Project Controls and Assurance Plan 
PCCS Peterhead Carbon Capture & Storage 
PDF Projects Delivery Framework 
PLT Project Leadership Team 
PMO Project Management Office 
PPS Peterhead Power Station 
PQP Project Quality Plan  
PSM Project Support Manager 
PSUA Pre Start-up Audit 
PtW Permit to Work 
QA/QC Quality Assurance / Quality Control 
QIRMS Quality Inspection Reporting Management System 
RtP Requisition-to-pay 
SD Sustainable Development 
SEPA Scottish Environmental Protection Agency 
SIMOPs Simultaneous Operations 
SNH Scottish National Heritage 
SoF Statement of Fitness 
SP Social Performance 
SPA Special Protected Area 
SSE  SSE Generation Limited 
TA Technical Authority 
TQ Technical Query 
UI Upstream International  
VIP’s Value Improvement Practice(s) 
VOWD Value Of Work Done 
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Term Definition 
WBS Work Breakdown Structure 
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APPENDIX 1. Job Descriptions 

A1.1. Business Opportunity Manager 
The Business Opportunity Manager (BOM) reports to the PCCS Project’s Decision Review Board.  
The BOM directly oversees the project and is responsible for the coordination between commercial, 
legal, project team and venture support teams and as such is responsible for overall integrated 
management and delivery of the opportunity. 
The BOM’s responsibilities furthermore include: 

• Manage upside and downside. 
• Manage and address risks across technical, economic (and financial), commercial, 

organisational and stakeholder and other political aspects (internal and external) in the 
opportunity. 

• Manage Project interfaces. 
• Stakeholder communications. 
• Develop and agree opportunity mandate with Decision Executive. 
• Define and resource opportunity team. 
• Stakeholder management and negotiation. 
• Decision quality management. 
• Leadership and team management. 
• Evaluate and frame opportunity. 
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A1.2. Project Manager 
The Project Manager reports to the General Manager of Operated Projects in UK & Ireland and is 
responsible for the development and delivery of the project in accordance with Shell’s internal quality 
management processes, to the required technical specifications and HSSE requirements, within 
schedule and budget. These responsibilities are discharged through leading, managing and integrating 
the activities of the Shell Project Management Team, and those of supporting Shell affiliate specialists 
and contractors. 
The Project Manager is responsible for the integration of the Onshore Carbon Capture and Storage 
Plant, the SSE (third party) brownfield work at the Peterhead Power Station site, the Offshore 
Pipeline, Goldeneye Platform Modifications and Wells Work-over scopes.  
 
DURATION  
The Project Manager’s role, as described above, will continue for the duration of the Project Execute 
Phase. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership:  
• Be an HSSE role model. 
• Drive a culture of Goal Zero performance in all aspects of the project activities. 
• Develop a ‘one team’ culture, ensuring that effective behavioural safety systems are rolled out 

effectively to all individuals and nurtured to scope close out 
• Lead the development of a collaborative full chain HSSE Plan and roll it out to all parties 

involved in the project. 
• Active participation in all relevant HSSE initiatives. 
• Integration of HSSE issues and requirements in the Project strategy, plans, and decisions. 
• Ensure reduction of HSSE & SP Risks associated with project activities to levels As Low As 

Reasonably Practicable (ALARP). 
• Ensure integration of HSSE support, welcoming challenge and implementing governance to 

implement effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. This includes welcoming challenges and implementing governance. 

• Participate in the creation, and implementation of the Project HSSE vision consistent with 
the value drivers. 

• Actively drive strengthened safety and environmental management performance through 
proactive management across the Project scope. 

• Establishing and maintaining a close working relationship with the Shell Project Management 
Team through the application of working principles to encourage a co-operative attitude, 
exercising the appropriate degree of control such that the Project HSSE responsibilities are 
maintained. 

• Lead, manage, coach and motivate the Project team to comply with HSSE requirements. 
• Actively engage HSSE expertise through the HSSE Lead, setting up appropriate service 

agreements to ensure that the project HSSE requirements are met. 
• Active presence on site, assisting the EPC Contractors to send the message that HSSE is of 

primary importance and shall not be compromised. 
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• Immediate intervention where unsafe practices and unsafe situations occur, and supporting 

others to “stop the job” in these situations. 
• Ensure that: 

o Personal safety risks are systematically identified, recorded and controlled throughout 
the execute phase to ALARP. 

o Security (including data protection) is managed in accordance with Shell’s 
requirements. 

o All accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into Shell recording system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

o A statement of fitness is created that is compliant with Shell requirements. 
• Implement the following Shell requirements throughout their direct reports as a minimum: 

o Safety Moment at the beginning of every meeting with the EPC Contractors and their 
team. 

o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
 
QUALITY  

o Communicating to the Project team the importance of meeting stakeholders and 
statutory requirements. 

o Communicating to the Project team the importance of the Project Quality 
Management System as a means of assured Quality. 

o Ensuring quality objectives are aligned with Quality Policy and clearly understood 
within the project team, including the contractors. 

o Participating actively in quality activities, reviewing audit results and attending Project 
Quality Management Systems reviews. 

o Ensuring the availability of resources within the Project. 
o Actively promoting participation in all relevant quality initiatives / awareness. 

 
DUTIES \ REPORTING 

• Working closely with Decision Executive and BOM to ensure the Project delivers its 
identified value. 

• Building, management and coordination of the Project Management Team. Mentoring, 
coaching and staff development as required. 

• Establishment of a Project team-building and development plan applicable for the Shell and 
EPC Contractors’ teams for all project phases.  

• Application of team working principles between Shell project team and the EPC Contractors 
such that control is exercised whilst contractual responsibilities and liabilities are maintained. 

• Preparation and maintenance of the Project Execution Strategies and Plans. 
• Preparation of Levels 1, 2 and 3 Project Schedules reconciled between the Project Support 

Team and the EPC Contractors. 
• Establishment of a cost and schedule control system in close liaison with Shell’s finance and 

project services functions within the Project Support Team, aligned with that of the EPC 
Contractors to be used to monitor and control costs and schedule. 
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• Managing project deliverables in line with the Project Execution Plan. Recording and 

managing project issues and escalating where necessary. 
• Monitoring and managing Project costs, progress and performance; steering the Project in 

agreement with stakeholders. 
• Working across required interfaces to support project execution. 
• Establishing a Project Quality Management System and ensuring the adherence of Shell 

Project Team and the EPC Contractors.  
• Identification and management of project risks. 
• Making the appropriate use of the expertise of Shell and its affiliates through the applicable 

Service Agreements to ensure that the project quality and technical integrity requirements are 
met. 

• Establishment and management of the change control procedure to ensure that change are 
minimised. 

• Establishing Contracting and Procurement (C&P) strategies, plans and procedures for all 
phases of the project making use of Shell C&P expertise and aligning with the EPC 
Contractors. 

• Development of the scope of work, ITB and contact, bid evaluation and award of contracts 
to applicable Contractors for the current and subsequent phases of the project. 

• Ensuring that the work of the EPC Contractors is implemented in accordance with applicable 
safety, environment, operability, efficiency and maintainability standards in accordance with 
the contract and within the target budget and schedule. 

• Keeping the BOM fully informed of progress of the work through the provision of regular 
cost and schedule progress reports. Liaison with Finance and C&P personnel within the 
Project Management Team to ensure no support activity is left undone and that all three 
disciplines are co-ordinated. 

 
QUALIFICATIONS AND EXPERIENCE 

• 20+ years of Project Management experience. 
• Track record of managing projects, or being responsible for managing part of project scope in 

large capital projects. 
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A1.3. Onshore Implementation Manager 
The Onshore Implementation Manager reports to the Project Manager and leads an Implementation 
Team to manage effectively the Engineering, Procurement and Construction (EPC) Contractor for 
the Onshore facilities following completion of the FEED. The scope covers the Carbon Capture, 
Compression and Conditioning Plant (CCCC), along with the utility tie-ins to the Peterhead Power 
Station units associated with the PCCS Project. The Onshore Implementation Manager will work 
with the Onshore Implementation Contractor to ensure safety and quality of activities and 
deliverables. 
The Onshore Implementation Manager is responsible for ensuring compliance with the requirements 
of Shell Project Standards, guides and VIP’s and those of any applicable contracts.   
The Onshore Implementation Manager is a member of the Project Leadership Team and is 
accountable for delivery of the Onshore Implementation Scope within agreed cost and on schedule. 
 
DURATION 
The role of the Onshore Implementation Manager will continue for the duration of the Project 
Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership:  
o Being an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Driving a culture of Goal Zero performance in all aspects of the onshore project 

activities working. 
o Developing a ‘one team’ HSSE culture at the Peterhead Power Station by regularly 

interfacing with the SSE Project Manager, Landfall-Pipeline-Subsea Implementation 
Lead and EPC Contractor to ensure effective HSSE integration across the delivered 
scope of work. 

o Immediate intervention should any HSSE related concern be identified. 
o Implementation of a “Right to Stop the Job” culture across the EPC Contractor’s 

organisation and its sub-contractors for any HSSE related concern. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans 

and decisions. 
o Building a ‘one team’ culture, ensuring that the EPC Contractor’s behavioural safety 

culture is rolled out effectively by them to all individuals and nurtured to scope close 
out. 

o Seeking HSSE support, welcoming challenge and governance, maintaining and 
ensuring effective application of Shell’s HSSE policy, objectives, strategy, and 
management system. 

o Implementing the Project HSSE vision consistent with the value drivers. 
o Actively drive strengthened safety and environmental management performance 

through proactive management across the Project scope. 
o Establishing and maintaining a close working relationship with the EPC Contractor’s 

team through the application of working principles to encourage a co-operative 
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attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the EPC Contractor under the contract are maintained. 

o Leading, managing, coaching and motivating the Project Onshore Implementation 
Team. 

o Actively engaging expertise through the HSSE Lead, setting up appropriate service 
agreements to ensure that the project HSSE requirements are met. 

o Active presence on site, assisting the EPC Contractors to send the message that 
HSSE is of primary importance and shall not be compromised. 

o Immediate intervention where unsafe practices and unsafe situations occur, and 
supporting others to “stop the job” in these situations. 

• Ensure: 
o The Onshore EPC Contractor and its sub-contractors undertake detailed design, 

construction and modifications in accordance with the Project Basis for Design, Shell 
design and engineering requirements, and/or industry standards as applicable. 

o The Onshore EPC Contractor and its subcontractors fully comply with the agreed 
HSSE contractual requirements. 

o Emergency Response plans are established, interfaced with the appropriate parties 
and exercised throughout the detailed design and construction phases, including those 
for medical emergencies and spills or releases to the environment to maintain 
preparedness. 

o Compliance with the required H&SE, SEPA, DECC, JNCC, SNH etc., regulatory 
requirements including, but not limited to permits and consents, environmental 
commitments etc., throughout the scope execution to guarantee that the operate 
phase will be sanctioned. 

o Health risks are systematically identified, recorded as part of the update to the project 
Health Risk Assessment and controls integrated as part of the detailed design process 
to ALARP. 

o Health risks to individuals carrying out detailed design and construction are identified, 
recorded as part of the construction HRA and controlled to ALARP 

o Security risk assessment and management is conducted in accordance with Shell’s 
requirements. 

o All accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Ensure that full chain HSSE risks identified by the Onshore EPC contractor are identified, 
recorded and controlled across the full Project CCS chain, and transferred between EPC 
Contractors as appropriate to create a full chain ALARP design. 

• Ensure that the necessary onshore information is created to complete the PCCS Statement of 
Fitness requirements. 

• Implement the following Shell requirements as a minimum: 
o Safety Moment at the beginning of every meeting with the EPC Contractor and its 

team. 
o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
• Ensure Onshore Implementation compliance with the agreed H&SE (Health &Safety 

Executive) requirements. 
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QUALITY  

• Ensuring Onshore Implementation compliance with the Project Quality Management Plan. 
• Demonstrating commitment and personal accountability for achieving the Project Quality 

objectives. 
• Actively promote participation in all relevant quality initiatives / awareness and the Project 

Quality Management system throughout the Project. 
• Ensure that all aspects of the scope of work are managed and represented for assurance of 

quality. 
• Actively promote the reporting of non-conformance and observations. 

 
DUTIES / REPORTING 

• Contract Holder for the Onshore EPC Contract. 
• Build a close relationship with SSE’s Power Plant Construction leadership team  and 

Peterhead Power Station operations team to ensure good cooperation and effective interface 
management; 

• Be the Shell Contract Representative for the Execute phase agreements with SSE. 
• Functional leadership driving continuous improvement toward top quartile performance. 
• Establishment and delivery of the onshore implementation vision for the Project consistent 

with the Project’s value drivers. 
• Assisting development and assessment of key strategic and tactical decisions framing them 

into the onshore implementation execution strategy. 
• Establishment and maintenance of a close working relationship with the Onshore 

Implementation Contractor through the application of working principles to encourage a co-
operative attitude, exercising the appropriate degree of control such that the responsibilities 
of the Contractor under the contract is maintained. 

• Ensure that the Onshore Implementation Contractor’s work is implemented in accordance 
with their EPC Contract. 

• Accountable for onshore engineering, construction, logistics and infrastructure input into the 
Project Execution Strategy and Plan. 

• Ensure the early development of the construction safety management processes, procedures 
and strategies designed to deliver Goal Zero during construction and start-up of the facility. 

• Build overall Onshore Implementation Team commensurate with the nature of the 
implementation contract. 

• Accountable for management of fabrication and installation of the modules quantified for the 
CCCC plant and management of construction integration with existing power station within 
the constraints of the prevailing implementation contract(s). 

• Ensure strict adherence to project quality, health, safety, environmental, cost, and schedule 
guidelines. 

• Apply a rigorous Management of Change (MoC) process with a ‘no change’ mind-set. 
• Support Shells’s ‘Flawless’ Project Delivery activities. – aimed at removing ‘flaws’ in the 

Project prior to start-up. 
• Champion Technical Query (TQ) performance against measurable construction targets as part 

of the overall project TQ Gap Closure Plan(s). 
• Liaise with Engineering, Project Delivery and Commissioning and Operations teams to 

ensure systemised handover to the CSU Manager.  
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• Liaise with the Operations team to ensure that handover of systems is planned and managed 

efficiently and all documentation is in place to enable final handover to operations. 
• Ensure data is provided to enable the Project Support Manager to communicate the project’s 

performance. 
• Accountable for completion of Onshore Implementation related Project deliverables for the 

Execute Phase of the Project. 
• Participate in project assurance reviews, and supporting development of Project Execution 

Strategies and Plans. 
• Cost, schedule, resource and MoC management for the Onshore Implementation scope.  
• Constructability and construction management for the Onshore Implementation scope.  
• Integration with other Project scopes to ensure consistency of common equipment, controls, 

and design.  
• Ensuring coordination between the EPC Contractors. 
• Managing Onshore Implementation project risks, reviewing / escalating when necessary. 
• Lead, manage, train, coach and motivate the Onshore Implementation Project Support Team. 
• Developing budget and resource staffing plans for Onshore Implementation scope. 
• Make the appropriate use of the expertise of Shell Delivery Groups specialist through the 

appropriate service agreements to ensure that the Onshore Implementation requirements are 
met. 

• Assessing the Onshore Implementation competence levels of the EPC Contractor’s team and 
ensuring that any identified deficiencies are addressed accordingly. 

• Participating with the Onshore Implementation Contractor and Shell specialists in the 
establishment of the Project Specific Implementation Standards.  

• Ensuring that the Project Manager is kept fully informed of the Onshore Implementation 
aspects of the work, potential problem areas and their solution, highlighting significant 
deviations from plans and providing proposals for remedial actions. 

 
STAKEHOLDER/INTERFACE MANAGEMENT 

• Establish and manage a close working relationship with the power station (SSE). 
• Manage the relationship with the local community and other stakeholders in the Peterhead 

area, promoting and maintaining a positive image for the project. 
 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of Project Management experience. 
• Track record on large capital projects or on part of project scope in large capital projects. 
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A1.4. Goldeneye Implementation Lead 
The Goldeneye Implementation Lead reports to the Project Manager and leads an Implementation 
Team to manage the detailed design and the subsequent fabrication, installation and offshore 
construction Contractor for the Goldeneye offshore modifications following completion of the 
FEED. The scope covers modifications to the Goldeneye platform. The Goldeneye Implementation 
Lead will work with the Offshore Implementation Contractor to ensure safety and quality of activities 
and deliverables. 
The Goldeneye Implementation Lead is responsible for ensuring that this complies with the 
requirements of Shell Project Standards, Guides and VIP’s and those of any applicable contracts.   
The Goldeneye Implementation Lead is a member of the Project Leadership Team and accountable 
for delivery of the Offshore Implementation Scope within agreed cost and on schedule, and 
integration of the work under direct control with rest of the project. 
 
DURATION 
From FID until completion and handover of the Goldeneye modifications part of the Project. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership:  
o Being an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Driving a culture of Goal Zero performance in all aspects of the offshore project 

activities. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans, 

and decisions. 
o Ensuring that all HSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
o Building a ‘one team’ culture, ensuring that effective behavioural safety systems are 

rolled out effectively to all individuals and nurtured to scope close out. 
o Seeking HSSE support, welcome challenge and governance, maintaining and ensuring 

effective application of Shell’s HSSE policy, objectives, strategy, and management 
system. 

o Implementing the Project HSSE Vision consistent with the value drivers. 
o Actively drive strengthened safety and environmental management performance 

through proactive management across the Project scope. 
o Establishing and maintaining a close working relationship with the EPC Contractor’s 

team through the application of working principles to encourage a co-operative 
attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the EPC Contractor under the contract are maintained. 

o Leading, managing, coaching and motivating the Project Goldeneye Implementation 
Team. 

o Actively engaging expertise through the HSSE Lead, setting up appropriate service 
agreements to ensure that the project HSSE requirements are met. 

o Active presence on site, assisting the EPC Contractors to send the message that 
HSSE is of primary importance and shall not be compromised. 
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o Immediate intervention where unsafe practices and unsafe situations occur, and 

supporting others to “stop the job” in these situations. 
• Ensure: 

o The Offshore EPC Contractor and its sub-contractors undertake detailed design and 
construction modifications to the Goldeneye Assets in accordance with the Shell 
design and engineering Manuals, and/or industry standards as applicable. 

o The Offshore EPC Contractor and its sub-contractors fully comply with the agreed 
HSSE contractual requirements. 

o Emergency Response plans are established, interfaced with the appropriate parties 
and exercised throughout the detailed design and construction phases, including those 
for medical emergencies and spills or releases to the environment to maintain 
preparedness.   

o Compliance with the required H&SE, SEPA, DECC, JNCC, SNH etc., regulatory 
requirements including, but not limited to permits and consents, environmental 
commitments etc., throughout the scope execution to guarantee that the operate 
phase will be sanctioned. 

o Health risks are systematically identified, recorded as part of the update to the project 
Health Risk Assessment and controls integrated as part of the detailed design process 
to ALARP. 

o Health risks to individuals carrying out detailed design and construction are identified, 
recorded as part of the construction HRA and controlled to ALARP. 

o Security risk assessment and management is conducted in accordance with Shell’s 
requirements. 

o All accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice Standards 
Ensure that full chain HSSE risks identified by the Goldeneye Implementation Contractor are 
identified, recorded and controlled across the full Project CCS chain, and transferred between 
EPC Contractors as appropriate to create a full chain ALARP design 

• Ensure that the necessary offshore information is created to complete the PCCS Statement of 
Fitness requirements 

• Implement the following Shell requirements as a minimum: 
o Safety Moment at the beginning of every meeting with the EPC Contractors and their 

team. 
o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 

Doc. no.: PCCS-00-PTD-AA-3352-00001, Project Organisation incl. roles, responsibilities, Revision: K03 
resourcing and onboarding plan     

The information contained on this page is subject to the disclosure on the front page of this document. 32 



PETERHEAD CCS PROJECT  Job Descriptions 

 
DUTIES \ REPORTING 

• Contract Holder for the Goldeneye Modifications EPC Contract. 
• Build a close relationship with Shell’s Logistics Function to ensure that the ‘walk to work’ 

vessel is available when required and the interfaces are managed effectively to support the 
offshore construction programme and meet project objectives. 

• Functional leadership driving continuous improvement. 
• Establishment and delivery of the offshore implementation vision for the project consistent 

with the project value drivers. 
• Assisting development and assessment of key strategic and tactical decisions framing them 

into the offshore implementation execution strategy. 
• Establishment and maintenance of a close working relationship with the Goldeneye 

Modifications Contractor through the application of working principles to encouraging a co-
operative attitude, exercising the appropriate degree of control such that the responsibilities 
of the Contractor under the contract is maintained. 

• Ensure that the Goldeneye Modifications Contractor’s work is implemented in accordance 
with their EPC Contract. 

• Accountable for offshore construction, logistics and infrastructure input into the Project 
Execution Strategy and Plan. 

• Ensure the early development of the offshore safety management processes, procedures and 
strategies designed to deliver Goal Zero during construction and start-up of the facility. 

• Build overall Offshore Implementation Team commensurate with the nature of the 
implementation contracts. 

• Accountable for management of fabrication and installation of the modifications for 
Goldeneye platform and management of construction integration with existing platform 
constraints. 

• Ensure strict adherence to project quality, health, safety, environmental, cost, and schedule 
guidelines. 

• Apply a rigorous Management of Change (MoC) process with a ‘no change’ mind-set. 
• Champion Technical Query (TQ) performance against measurable installation targets as part 

of the overall project TQ Gap Closure Plan(s). 
• Support Shell’s ‘Flawless’ Project Delivery activities. – aimed at removing ‘flaws’ in the 

Project prior to start-up. 
• Ensure the application of the Quality Management Plan during the Offshore Implementation 

phase. 
• Liaise with Engineering, Project Delivery, and Commissioning and Operations teams to 

ensure systemised handover to the CSU Manager.  
• Liaise with the Operations team to ensure that handover of systems is planned and managed 

efficiently and all documentation is in place to enable final handover to operations. 
• Ensure data is provided to enable the Project Support Manager to communicate the project’s 

performance. 
• Accountable for completion of Offshore Implementation related Project deliverables for the 

Execute Phases of the Project. 
• Participate in project assurance reviews, and supporting development of Project Execution 

Strategies and Plans. 
• Cost, schedule, resource and MoC management for the Offshore Implementation scope.  
• Constructability and construction management for the Offshore Implementation scope.  
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• Integration with other project scopes to ensure consistency of common equipment, controls, 

and design.  
• Ensuring coordination between the EPC Contractors. 
• Managing Offshore Implementation project risks, reviewing / escalating when necessary. 
• Lead, manage, train, coach and motivate the Offshore Implementation Project Support Team. 
• Developing budget and resource staffing plans for Offshore Implementation scope. 
• Make the appropriate use of the expertise of Shell Delivery Groups specialist through the 

appropriate service agreements to ensure that the Offshore Implementation requirements are 
met. 

• Assessing the Offshore Implementation competence levels of the EPC Contractor’s team and 
ensuring that any identified deficiencies are addressed accordingly. 

• Participating with the Onshore Implementation Contractor and Shell specialists in the 
establishment of the Project Specific Implementation Standards.  

• Ensuring that the Project Manager is kept fully informed of the Offshore Implementation 
aspects of the work, potential problem areas and their solution, highlighting significant 
deviations from plans and providing proposals for remedial actions. 

 
QUALIFICATIONS AND EXPERIENCE 

• Track record in delivering brown-field modification scopes as part of large capital projects. 
• Track record in delivering project scopes by means of an EPC contractor or similar. 
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A1.5. Wells Implementation Manager 
The Wells Implementation Manager reports to the Project Manager and leads an Implementation 
Team to effectively manage the delivery of the wells scope of work following completion of the 
FEED. The scope includes all work associated with the workover of the relevant Goldeneye wells. 
The Wells Implementation Manager will work with the wells delivery team and the rig Contractor to 
ensure safety and quality of activities and deliverables. 
The Wells Implementation Manager is responsible for ensuring compliance with the requirements of 
Shell Project Standards, Guides and VIP’s and those of any applicable contracts.   
The Wells Implementation Manager is a member of the Project Leadership Team and accountable 
for delivery of the Wells Scope within agreed cost and on schedule, and integration of the work under 
direct control with rest of the project.  
 
DURATION 
The duration of the Wells phase of the project. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership by:  
• Being an HSSE role model. 

o Active participation in all relevant HSSE initiatives. 
o Driving a culture of Goal Zero performance in all aspects of the Wells project 

activities. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans, 

and decisions. 
o Ensuring that all HSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
o Building a ‘one team’ culture, ensuring that effective behavioural safety systems are 

rolled out effectively to all individuals and nurtured to scope close out. 
o Seeking HSSE support, welcome challenge and governance, maintaining and ensuring 

effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Implementing the Project HSSE vision consistent with the value drivers. 
o Actively drive strengthened safety and environmental management performance 

through proactive management across the Project scope. 
o Establishing and maintaining a close working relationship with the EPC Contractor’s 

team through the application of working principles to encourage a co-operative 
attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the EPC Contractors under the contract are maintained. 

o Leading, managing, coaching and motivating the Project Wells Team. 
o Actively engaging HSSE expertise through the HSSE Lead, setting up appropriate 

service agreements to ensure that the project HSSE requirements are met. 
o Active messaging to the Wells Project Team that HSSE is a “Given” and shall not be 

compromised. 
o Immediate intervention where unsafe practices and unsafe situations occur, and 

supporting others to “stop the job” in these situations. 
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• Ensure: 

o Wells Team undertakes detailed design and construction modifications in accordance 
with the Shell Design And Engineering Manuals, and/or industry standards as 
applicable. 

o All relevant permits and consents are developed, submitted and received for the Wells 
related scopes of work. 

o The Wells EPC Contractor and its sub-contractors, fully comply with the agreed 
HSSE contractual requirements. 

o Emergency Response plans are established, interfaced with the appropriate parties 
and exercised throughout the detailed design and construction phases, including those 
for medical emergencies and spills or releases to the environment to maintain 
preparedness. 

o Compliance with the required H&SE, SEPA, DECC, JNCC, SNH etc., regulatory 
requirements including, but not limited to permits and consents, environmental 
commitments etc., throughout the scope execution to guarantee that the operate 
phase will be sanctioned. 

o Health risks are systematically identified, recorded as part of the update to the project 
Health Risk Assessment and controls integrated as part of the detailed design process 
to ALARP. 

o Health risks to individuals carrying out detailed design and construction are identified, 
recorded as part of the construction HRA and controlled to ALARP. 

o Security risk assessment and management is conducted in accordance with Shell’s 
requirements. 

o all accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Ensure that full chain HSSE risks identified the Wells Implementation Contractor are 
identified, recorded and controlled for the full chain of the project, and transferred between 
EPC Contractors as appropriate to create a full chain ALARP design 

• Implement the following Shell requirements as a minimum: 
o Safety Moment at the beginning of every meeting with the EPC Contractors and their 

team. 
o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
• Ensure the necessary wells information is created to complete the Statement of Fitness 

requirements. 
 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work aremanaged and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
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DUTIES \ REPORTING 

• Functional leadership driving continuous improvement toward top quartile performance. 
• Establishment and delivery of the wells implementation vision for the Project consistent with 

the project value drivers. 
• Assisting development and assessment of key strategic and tactical decisions framing them 

into the wells implementation execution strategy. 
• Establishment and maintenance of a close working relationship with the Wells delivery team 

and rig Contractor through the application of working principles to encouraging a co-
operative attitude, exercising the appropriate degree of control such that the responsibilities 
of the Contractor under the contract is maintained. 

• Ensure that the rig Contractor work is implemented in accordance with the Contract. 
• Accountable for rig logistics and infrastructure input into the Project Execution Strategy and 

Plan. 
• Provide input to contractor pre-qualification plans and tender evaluation plans, and 

participate in contractor pre-qualification, tendering (clarifications) and evaluation of 
implementation contracts as required. 

• Ensure the early development of the rig safety management processes, procedures and 
strategies designed to deliver Goal Zero during construction and start-up of the facility. 

• Build the overall Wells Implementation Team commensurate with the nature of the 
implementation contract. 

• Accountable for management of fabrication and installation of the wells scopes and 
management of integration with existing constraints. 

• Ensure strict adherence to project quality, health, safety, environmental, cost, and schedule 
guidelines. 

• Apply a rigorous Management of Change (MoC) process with a ‘no change’ mind-set. 
• Support Shell’s ‘Flawless’ Project Delivery activities – aimed at removing ‘flaws’ in the Project 

prior to start-up. 
• Champion Technical Query (TQ) performance against measurable installation targets as part 

of the overall project TQ Gap Closure Plan(s). 
• Support Shell’s ‘Flawless’ Project Delivery activities – aimed at removing ‘flaws’ in the Project 

prior to start-up. 
• Ensure the application of the Quality Management Plan during the Implementation phase. 
• Liaise with Engineering, Project Delivery and Commissioning and Operations teams to 

ensure systemised handover to the CSU Manager.  
• Liaise with the operations team to ensure that handover of systems is planned and managed 

efficiently and all documentation is in place to enable final handover to operations. 
• Ensure data is provided to enable the Project Support Manager to communicate the project’s 

performance. 
• Accountable for completion of Wells Implementation related Project deliverables for the 

Execute Phase of the Project. 
• Participate in project assurance reviews, and supporting development of Project Execution 

Strategies and Plans. 
• Cost, schedule, resource and MoC management for the Wells Implication scope.  
• Constructability and construction management for the Wells Implication scope.  
• Integration with other project scopes to ensure consistency of common equipment, controls, 

and design.  
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• Ensuring coordination between the EPC Contractors. 
• Managing Wells Implementation project risks, reviewing / escalating when necessary. 
• Lead, manage, train, coach and motivate the Wells Implementation Project Support Team. 
• Developing budget and resource staffing plans for Wells Implementation scope. 
• Make the appropriate use of the expertise of Shell Delivery Groups specialist through the 

appropriate service agreements to ensure that the Wells Implementation requirements are 
met. 

• Assessing the Wells Implementation competence levels of the EPC Contractors and ensuring 
that any identified deficiencies are addressed accordingly. 

• Participating with the Wells Implementation Contractor and Shell specialists in the 
establishment of the Project Specific Implementation Standards.  

• Ensuring that the Project Manager is kept fully informed of the Wells Implementation aspects 
of the work, potential problem areas and their solution, highlighting significant deviations 
from plans and providing proposals for remedial actions. 

 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of Well Delivery experience. 
• Track record on large capital drilling projects or on part of project scope in large capital 

project. 
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A1.6. Landfall, Pipeline & Subsea Implementation Lead 
The Landfall/Pipeline/Subsea Implementation Lead reports to the Project Manager and leads an 
Implementation Team to effectively manage the detailed design and subsequent fabrication, onshore 
installation, and subsea installation Contractors of the pipeline scopes of work following completion 
of the FEED. The scope includes landfall pipeline and associated Horizontal Directional Drilling, the 
offshore pipeline with subsea tie-ins and the offshore pipeline pre-commissioning. The Landfall, 
Pipeline & Subsea Implementation Lead works with the HDD and Subsea Implementation 
Contractors to ensure safety and quality of activities and deliverables. 
The Landfall, Pipeline & Subsea Implementation Lead is responsible for ensuring that this complies 
with the requirements of Shell Project Standards, Guides and VIP’s and those of any applicable 
contracts.   
The Landfall, Pipeline & Subsea Implementation Lead is a member of the Project Leadership Team 
and accountable for delivery of the Subsea, Landfall, and Pipeline Implementation Scopes within 
agreed cost and on schedule, and integration of the work under direct control with rest of the project.  
 
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership:  
o Being an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Driving a culture of Goal Zero performance in all aspects of the subsea, landfall and 

pipeline project activities. 
o Developing a ‘one team’ HSSE culture at the Peterhead Power Station by regularly 

interfacing with the SSE Project Manager and Onshore Implementation Lead to 
ensure effective HSSE integration across the site. 

o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans, 
and decisions. 

o Ensuring that all HSSE & SP Risks associated with project activities are assessed and 
controlled to levels As Low As Reasonably Practicable (ALARP). 

o Building a ‘one team’ culture, ensuring that effective behavioural safety systems are 
rolled out effectively to all individuals and nurtured to scope close out. 

o Seeking HSSE support, welcome challenge and governance, maintaining and ensuring 
effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Participating in the development and implementing the Project HSSE Vision 
consistent with the value drivers. 

o Actively drive strengthened safety and environmental management performance 
through proactive management across the Project scope. 

o Establishing and maintaining a close working relationship with the EPC Contractor’s 
team through the application of working principles to encourage a co-operative 
attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the EPCs under the contract are maintained. 
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o Leading, managing, coaching and motivating the Project Subsea-Landfall-Pipeline 

Team. 
o Actively engaging expertise through the HSSE Lead, setting up appropriate service 

agreements to ensure that the project HSSE requirements are met. 
o Active presence on site, assisting the EPC Contractors to send the message that 

HSSE is of primary importance and shall not be compromised. 
o Immediate intervention where unsafe practices and unsafe situations occur, and 

supporting others to “stop the job” in these situations. 
• Ensure: 

o The subsea, landfall and pipeline EPC Contractor and its sub-contractors undertake 
detailed design, installation, tie-in and commissioning works in accordance with the 
Shell design and engineering Manuals, and/or industry standards as applicable. 

o The subsea, landfall and pipeline EPC Contractor and its sub-contractors fully comply 
with the agreed HSSE contractual requirements. 

o Emergency Response plans are established, interfaced with the appropriate parties 
and exercised throughout the detailed design and construction phases, including those 
for medical emergencies and spills or releases to the environment to maintain 
preparedness.  

o Compliance with the required H&SE, SEPA, DECC, JNCC, SNH etc., regulatory 
requirements including, but not limited to permits and consents, environmental 
commitments etc., throughout the scope execution to guarantee that the operate 
phase will be sanctioned. 

o Health Risks are systematically identified, recorded as part of the update to the project 
Health Risk Assessment and controls integrated as part of the detailed design process 
to ALARP. 

o Health risks to individuals carrying out detailed design and construction are identified, 
recorded as part of the construction HIRA(s) and controlled to ALARP. 

o Security risk assessment and management is conducted in accordance with Shell’s 
requirements. 

o All accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Implement the following Shell requirements as a minimum through the EPC Management 
Team: 

o Safety Moment at the beginning of regular meetings with the EPC and their team. 
o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
• Ensure that full chain HSSE risks identified by the subsea, landfall and pipeline 

implementation Contractor are identified, recorded and controlled across the full Project CCS 
chain, and transferred between EPC Contractors as appropriate to create a full chain ALARP 
design. 

• Ensure that the necessary information to complete the subsea, landfall and pipeline sections 
of the PCCS Statement of Fitness requirements. 
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QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 

• Functional leadership driving continuous improvement toward top quartile performance. 
• Establishment and delivery of the subsea, landfall and pipeline implementation vision for the 

project consistent with the project value drivers. 
• Assisting development and assessment of key strategic and tactical decisions framing them 

into the subsea, landfall and pipeline implementation execution strategy. 
• Establishment and maintenance of a close working relationship with the subsea, landfall and 

pipeline implementation Contractors through the application of working principles to 
encouraging a co-operative attitude, exercising the appropriate degree of control such that the 
responsibilities of the Contractors under the contract is maintained. 

• Ensure that the subsea, landfall and pipeline implementation Contractor’s work is 
implemented in accordance with the Contracts. 

• Accountable for subsea, landfall and pipeline construction, logistics and infrastructure input 
into the Project Execution Strategy and Plan. 

• Ensure the early development of the subsea, landfall and pipeline safety management 
processes, procedures and strategies designed to deliver Goal Zero during construction and 
start-up of the facility. 

• Build overall subsea, landfall and pipeline implementation Team commensurate with the 
nature of the implementation contract. 

• Accountable for management of fabrication and installation of the subsea, landfall and 
pipeline scopes and management of integration with existing constraints. 

• Ensure strict adherence to project quality, health, safety, environmental, cost, and schedule 
guidelines. 

• Apply a rigorous Management of Change (MoC) process with a ‘no change’ mind-set. 
• Support Shell’s ‘Flawless’ Project Delivery activities – aimed at removing ‘flaws’ in the Project 

prior to start-up. 
• Champion Technical Query (TQ) performance against measurable installation targets as part 

of the overall project TQ Gap Closure Plan(s). 
• Ensure the application of the Quality Management Plan during the Implementation phase. 
• Liaise with Engineering, Project Delivery and Commissioning and Operations teams to 

ensure systemised handover to the CSU Manager.  
• Liaise with the Operations team to ensure that handover of systems is planned and managed 

efficiently and all documentation is in place to enable final handover to operations. 
• Ensure data is provided to enable the Project Support Manager to communicate the project’s 

performance. 
• Accountable for completion of subsea, landfall and pipeline implementation related Project 

deliverables for the Execute Phase of the Project. 
• Participate in project assurance reviews, and supporting development of Project Execution 

Strategies and Plans. 
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• Cost, schedule, resource and MoC management for the subsea, landfall and pipeline 

implementation scope.  
• Constructability and construction management for the subsea, landfall and pipeline 

implementation scope.  
• Integration with other project scopes to ensure consistency of common equipment, controls, 

and design.  
• Ensuring coordination between the EPC Contractors. 
• Managing subsea, landfall and pipeline implementation project risks, reviewing / escalating 

when necessary. 
• Lead, manage, train, coach and motivate the subsea, landfall and pipeline implementation 

Project Support Team. 
• Developing budget and resource staffing plans for subsea, landfall and pipeline 

implementation scope. 
• Make the appropriate use of the expertise of Shell Delivery Groups specialist through the 

appropriate service agreements to ensure that the subsea, landfall and pipeline 
implementation requirements are met. 

• Assessing the competence levels of the EPC Contractor’s team and ensuring that any 
identified deficiencies are addressed accordingly. 

• Participating with the subsea, landfall and pipeline implementation Contractors and Shell 
specialists in the establishment of the Project Specific Implementation Standards.  

• Ensuring that the Project Manager is kept fully informed of the Implementation aspects of 
the work, potential problem areas and their solution, highlighting significant deviations from 
plans and providing proposals for remedial actions. 

 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of Subsea/Pipelines Project Management experience. 
• Track record on large subsea capital projects or on part of project scope in large capital 

subsea project. 
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A1.7. Engineering Manager 
The Engineering Manager reports to the Project Manager and is responsible for ensuring that the 
technical content and integrity of the project phase deliverables comply with the requirements of 
Shell Project Standards, Guides and VIPs and those of any applicable contracts including the Project 
Contract with DECC. 
The Engineering Manager is a member of the Project Leadership Team and accountable for delivery 
of engineering support, technical assurance and quality control/assurance on the project.  
The Engineering Manager is responsible for the design integrity for the full CCS chain from the 
Power Station through Carbon Capture, Compression and Conditioning (CCCC), the pipeline and 
offshore platform facilities to the wells. He or she is also responsible for delivery of discipline 
engineering support, technical assurance, and quality control. 
 
DURATION 
The duration of the project until handover to Operations. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership by:  
o Being an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Driving a culture of Goal Zero performance in all aspects of the onshore project 

activities. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans 

and decisions. 
o Ensuring that all HSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
o Build a ‘one team’ culture, ensuring that effective behavioural safety systems are rolled 

out effectively to all individuals and nurtured to scope close out. 
o Seeking HSSE support, welcome challenge and governance, maintaining and ensuring 

effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Implementing the Project HSSE vision consistent with the value drivers. 
o Actively drive strengthened safety (including asset integrity and process safety) and 

environmental management performance through proactive management across the 
Project scope. 

o Establishing and maintaining a close working relationship with the EPC Contractor’s 
team through the application of working principles to encourage a co-operative 
attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the EPC Contractors under the contract are maintained. 

o Leading, managing, coaching and motivating the Project Engineering Team. 
o Actively engaging expertise through the HSSE Lead, setting up appropriate service 

agreements to ensure that the project HSSE requirements are met. 
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• Ensure: 

o The EPC Contractors and their sub-contractors undertake detailed design and 
construction modifications to the Goldeneye Assets are in accordance with the Shell 
design and engineering Manuals, and/or industry standards as applicable. 

o The EPC Contractors and their sub-contractors fully comply with the agreed HSSE 
contractual requirements throughout the Detailed Design and into the Construction 
Phase. 

o Engineering compliance throughout the Detailed Design outcome will guarantee 
compliance with the required H&SE, SEPA, DECC, JNCC, SNH etc., regulatory 
requirements including, but not limited to permits and consents, environmental 
commitments etc., throughout the scope execution to guarantee that the operate 
phase will be sanctioned. 

o Personal safety risks are systematically identified, recorded and controlled throughout 
detailed design, construction, commissioning, operate and abandonment activities to 
ALARP. 

o Health risks are systematically identified, recorded as part of the update to the project 
Health Risk Assessment and controls integrated as part of the detailed design process 
to ALARP. 

o Health risks to individuals carrying out detailed design and construction are identified, 
recorded as part of the construction HRA and controlled to ALARP. 

o Security risk assessment (including data protection) and management is conducted in 
accordance with Shell’s requirements. 

o All accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Implement the following Shell requirements as a minimum through the EPC Site 
Management Team: 

o Safety Moment at the beginning of every meeting with the EPC Contractors and their 
teams. 

o Shell Life Saving Rules. 
• Develop the necessary Engineering related information to complete the safety case 

requirements for the full chain facilities to complete the PCCS Statement of Fitness 
requirements. 

 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 

• Establishment and delivery the engineering vision for the project consistent with the project 
value drivers; 
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• Providing facility integration, discipline leadership and guidance for the engineering and 

specification of project facilities and ensuring that technical risks are reduced to ALARP 
within the designs and during execution; 

• Managing engineering interfaces by ensuring effective communication processes are in place 
which facilitates identification of and resolution of interface issues; 

• Establishment and maintenance of a close working relationship with the EPC Contractor’s 
team discipline engineers through the application of working principles to encouraging a co-
operative attitude, exercising the appropriate degree of control such that the responsibilities 
of the EPC Contractors under the contract are maintained; 

• Leading and managing the activities of directly reporting discipline engineers, ensuring 
engineering activities adhere to project and governmental requirements/regulations; 

• Assessing the competence levels of the Project Management Office’s (PMO’s) discipline 
engineers who will be part of the Technical Assurance team for the Onshore scope.  Ensuring  
that they are fully aware of and apply the Shell project specific design standards when carrying 
out assurance activities on the Onshore Implementation Contractor’s deliverables; 

• Making the appropriate use of the expertise of Shell Delivery Groups specialist engineers 
through the appropriate service agreements to ensure that the project quality and technical 
integrity requirements are met; 

• Assessing the competence levels of the EPC Contractors discipline engineers and ensuring 
that any identified deficiencies are addressed accordingly; 

• Ensuring that the work of the EPC Contractor’s discipline engineers is implemented giving 
full consideration to applicable standards and practices relating to safety, environment, 
operability, efficiency and maintainability, all in accordance with the contract and within the 
target man-hour budget, cost and schedule; 

• Establishing a structured selective review process with the EPC Contractors for application to 
critical elements of the project designs for all disciplines; 

• Ensuring that the Project Manager is kept fully informed of the technical aspects of the work, 
potential problem areas and their solution, highlighting significant deviations from plans and 
providing proposals for remedial actions; 

• Ensuring that the Quality Assurance and Control resources are adequate to support 
implementation of the Project during the Execute Phase; 

• Holding regular status reviews of Quality Assurance activities and KPIs to ensure 
achievement of project goals and early identification and rectification of any quality-related 
issues; 

• Supporting and delivery of knowledge transfer activities specific to the Peterhead Project 
context of replicable deliverables. 

 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of Engineering Management experience; 
• Track record of managing engineering or being responsible for managing part of engineering 

scope in large capital projects; 
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A1.8. Quality Control Quality Assurance Lead 
The Quality Control Quality Assurance Lead reports to the Project Engineering Manager and is 
responsible for ensuring that the Quality Assurance content and integrity of the full chain project 
execution phase complies with the requirements of the Project Quality Management System, Project 
Standards, Guides, industry and regulatory standards and those of any applicable contracts. 
The Quality Assurance Lead supports the project through sound pro-active leadership and the 
implementation of a robust Quality Management System. Enforcing the Project Quality Management 
System as a means of assured Quality.  
  
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE  

• Bring HSSE management excellence and leadership:  
o Be an HSSE role model. 
o Drive a culture of Goal Zero performance in all aspects of the project activities. 
o Actively promote participation in all relevant HSSE initiatives. 
o Promote integration of HSSE issues and requirements in the Project strategy, plans, and 

decisions. 
o Assist Project Leads and Managers in the reduction of HSSE & SP Risks associated with 

project activities to levels As Low As Reasonably Practicable (ALARP). 
o Integration of HSSE support into the project full chain to implement effective application 

of Shell’s, HSSE policy, objectives, strategy, and management system. 
o Participation in the creation, and implementation of the Project HSSE vision consistent 

with the value drivers. 
o Establish and maintain a close working relationship with the Shell Project Management 

Team through the application of working principles to encourage a co-operative attitude, 
exercising the appropriate degree of control such that the HSSE responsibilities of the 
Project Management Team are maintained. 

o Actively engage HSSE expertise on behalf of the Project Leads and Managers to ensure 
that the project HSSE requirements are met. 

o Active presence on site, assisting the EPC Contractors to send the message that HSSE is 
of EPC importance and shall not be compromised. 

o Immediate intervention where unsafe practices and unsafe situations occur, and 
supporting others to “stop the job” in these situations. 

• Ensure that: 
o Personal safety risks are systematically identified, recorded and controlled throughout 

the execute phase to ALARP. 
o Security (including data protection) is managed in accordance with Shell’s 

requirements. 
o All accidents, incidents and near misses are reported by individuals as soon as 

reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 
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• Implement the following Shell requirements throughout their direct reports as a minimum: 

o Safety Moment at the beginning of every meeting with the EPC Contractors and their 
team. 

o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
• Ensure compliance with agreed regulatory requirements including but not limited to; H&SE, 

SEPA, DECC, JNCC, SNH etc. 
• Bring strong HSSE/SP management excellence to the supported projects. 

 
DUTIES \ REPORTING 
The Quality Control Quality Assurance Lead shall be accountable for implementation of the 
following on behalf of the project: 

• Manage and Implement the Project Quality Management System ensuring that the 
performance of the Project Quality Management System is reviewed at planned intervals to 
ensure its continuing suitability, adequacy; 

• Be the Custodian of this Project Quality Plan (PQP) and the Project Quality Assurance Plan 
(PCAP); 

• Develop and implement the audit plan and schedule; 
• Interfacing with other departments within the project ensuring that procedures and plans are 

reviewed and remain compliant; 
• Enforcing Quality objectives within the Project Team; 
• Applying Leadership Skills in order to manage the Quality Team; 
• Promote Quality Awareness and the Project Quality Management system throughout the 

Project; 
• Ensuring that all aspects of the scope of work involving Quality are managed and represented 

for assurance of quality; 
• Interact with contractor management and staff to set clear Quality expectations and influence 

performance including the application of the Quality Policy and project specific requirements; 
• Ensuring that all project Safety and Quality Assurance deliverables are known and 

implemented; 
• Evaluate and monitor implementation of Contractor’s quality management systems;  
• Managing the programme of internal / external auditing ensuring that audit reporting and 

NCRs are investigated, closed out and are uploaded into the QIRMS repository; 
• Ensuring Corrective actions, non –conformances and deviations are closed within the agreed 

timeframe and reporting on trends; 
• Support Shell’s ‘Flawless’ Project Delivery activities – aimed at removing ‘flaws’ in the Project 

prior to start-up. 
• Review Contractor’s quality audit schedule, monitor contractor’s audit schedule, and 

participate in selected audits; 
 
GENERAL 

• Facilitate Monthly Quality Performance Review Meetings; 
• Ensure compliance with the specifications, standards and codes applicable to the Project; 
• Implement and maintain reporting for the KPI dashboard; 
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• Attend Contractor / Vendor kick off and periodic review meetings to ensure that Quality 

requirements are clear and being assured; 
• Monitor compliance with procedures by way of Quality Management Reviews and audits; 
• Enforcing and attending QA/QC meetings together with the Contractors project QA/QC 

team. 
• Liaison with internal and external stakeholders  

 
QUALIFICATIONS AND EXPERIENCE 

• 8+ Years Quality Leadership Role. 
• Track record on large capital projects or on part of project scope in large capital projects. 
• Practitioner of the Chartered Quality Institute (CQI). 

 
CRITICAL SKILLS  

• Leadership Skills within a Quality Team. 
• Ability to build a strong relationship with the EPC contractors Quality personnel. 
• Highly developed influencing and interpersonal skills. 
• Highly developed and self-motivated. 
• Enthusiastic with questioning and challenging attitude. 
• A sound knowledge of Quality Management Systems.  
• Knowledge of International Standards and Codes. 
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A1.9. HSSE Lead 
The HSSE Lead reports to the Project Manager and is responsible for ensuring that the HSSE 
content and integrity of the full chain project execution phase complies with the requirements of the 
Shell HSSE&SP Control Framework, Project Standards, Guides, VIPs,  industry and regulatory 
standards and those of any applicable contracts.   
The HSSE Lead is a member of the Project Leadership Team and is accountable for delivery of 
HSSE including planning, execution and delivery of HSSE in the project.  
 
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE  

• Bring HSSE management excellence and leadership:  
o Be an HSSE role model. 
o Drive a culture of Goal Zero performance in all aspects of the project activities. 
o Assist the Project Manager in the development of a ‘one team’ culture, ensuring that 

effective behavioural safety systems are rolled out effectively through the full chain 
nurture to scope close out. 

o Lead the development of a collaborative full chain HSSE Plan and roll it out to all 
parties involved in the project. 

o Actively promote participation in all relevant HSSE initiatives. 
o Promote integration of HSSE issues and requirements in the Project strategy, plans, 

and decisions. 
o Assist Project Leads and Managers in the reduction of HSSE & SP Risks associated 

with project activities to levels As Low As Reasonably Practicable (ALARP). 
o Integration of HSSE support into the project full chain to implement effective 

application of Shell’s, HSSE policy, objectives, strategy, and management system. 
o Participation in the creation, and implementation of the Project HSSE vision 

consistent with the value drivers. 
o Establish and maintain a close working relationship with the Shell Project 

Management Team through the application of working principles to encourage a co-
operative attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the Project Management Team are maintained. 

o Lead, manage, coach and motivate the Project HSSE Team to comply with HSSE 
requirements. 

o Actively engage HSSE expertise on behalf of the Project Leads and Managers to 
ensure that the project HSSE requirements are met. 

o Active presence on site, assisting the EPC Contractors to send the message that 
HSSE is of primary importance and shall not be compromised. 

o Immediate intervention where unsafe practices and unsafe situations occur, and 
supporting others to “stop the job” in these situations. 

• Ensure that: 
o Personal safety risks are systematically identified, recorded and controlled throughout 

the execute phase to ALARP. 
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o Security (including data protection) is managed in accordance with Shell’s 

requirements. 
o All accidents, incidents and near misses are reported by individuals as soon as 

reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Implement the following Shell requirements throughout their direct reports as a minimum: 
o Safety Moment at the beginning of every meeting with the EPC Contractors and their 

team. 
o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
• Ensure compliance with agreed regulatory requirements including but not limited to; H&SE, 

SEPA, DECC, JNCC, SNH etc. 
• Bring strong HSSE/SP management excellence to the supported projects. 

  
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 
The HSSE Lead shall be accountable for implementation of the following on behalf of the project: 

• Provision of HSSE support, challenge and governance, maintaining and ensuring effective 
application of Shell’s, HSSE policy, objectives, strategy, and management system. 

• Functional leadership driving continuous improvement toward top quartile HSSE and 
ultimately delivering Goal Zero. 

• Establish and deliver the Project HSSE vision consistent with the value drivers. 
• Drive strengthened safety (including asset integrity and process safety) and environmental 

management performance through proactive management across the Project scope. 
• Drive the desired HSSE culture and promote line ownership of HSSE. 
• Establish and maintain a close working relationship with EPC Contractors through the 

application of working principles to encouraging a co-operative attitude, exercising the 
appropriate degree of control such that the HSSE responsibilities of the EPC Contractors 
under the contract are maintained. 

• Ensure regulatory/legal and other requirements related to HSSE are met. 
• Lead, manage, coach and motivate the Project HSSE Team. 
• Engage expertise from Shell Delivery Group specialists through appropriate service 

agreements to ensure that the project HSSE requirements are met. 
• Assess HSSE competence levels of the EPC Contractor and ensure that identified 

deficiencies are addressed. 
• Ensure the work of the EPC Contractor is implemented giving full consideration to 

applicable standards and practices relating to HSSE in accordance with the contract. 
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• Collaborate with the EPC Contractor and Shell specialists to establish the Project Specific 

HSSE Standards. 
• Deliver assurance and audits against HSSE Control Framework requirements. 
• Ensure that effective HSSE strategies, systems, policies, standards, and tools are in place for 

the project. 
• Monitor quality and implementation status of Safety Cases and ALARP Demonstration for all 

scopes with significant risks. 
• Participate in Global Safety discipline networks. 
• Represent Shell in external HSSE forums and Regulatory Stakeholder engagements. 
• Appraise the Project Manager of all aspects of HSSE work, highlighting areas of concern and 

significant deviations from plan and provide proposals for remedial action. 
• Interface and communicate with other Shell discipline leads providing assistance where 

requested. 
 
GENERAL 

• Monitor and participate in incident Investigations and causal analysis to ensure that they 
minimise or mitigate reoccurrence. 

• Coordinate audit and inspection HSSE activities and programs within the PCCS project 
scope. 

• Support, steer and assure Project Manager and Implementation Managers on HSSE aspects 
working closely with the individual Project teams, Contractors and associated support 
functions 

• Drive a culture of Goal Zero performance through all aspects of project delivery. 
• Be an HSSE role model and ensure that HSSE issues and requirements are reflected in 

Project strategies, Plans, Decisions. 
• Ensure that Contracts are actively monitored in relation to HSSE. 
• Bring strong HSSE management excellence to the Project. 
• Interact with contractor management and staff to set clear HSSE expectations and influence 

performance including the application of the Life Saving Rules and project specific 
requirements 

• Responsible for undertaking appropriate internal and external HSSE reviews in accordance 
with the HSSE plan / Shell requirements. 

• Liaison with internal and external engagements. 
• Responsible for developing and maintaining the overarching Project HSSE Activity Plan and 

coordinating / inputting to associated deliverables and activities. 
 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of HSSE Management experience ideally in projects and certainly must include 
field exposure. 

• NEBOSH Diploma or NVQ 4 qualification desirable. 
• NEBOSH Certificate required as a minimum. 
• BOSIET & Valid Offshore Medical. 
• Experienced HSSE professional, ideally with offshore projects experience and experience of 

working with contractors. 
• Demonstrated ability to deal with multiple, often conflicting, goals and priorities. 
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A1.10.Project Support Manager 
The Project Support Manager reports to the Project Manager and is responsible for all activities 
pertaining to the delivery and consolidation of selected supporting functions, here being referred to 
as ‘Project Support’. This includes, but is not limited to; project cost and planning controls, contract 
and procurement management, Information Technology and Information Management, risk 
management and interface management.  
The Project Support Manager is responsible for ensuring that these functions comply with the 
requirements of Shell Project Standards, Guides and VIP’s and those of any applicable contracts.   
The Project Support Manager is a member of the Project Leadership Team and accountable for 
delivery of all aspects these functions.  
The Project Support Manager is the contract holder for the PMO contract. 
 
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership:  
o Be an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Drive a culture of Goal Zero performance in all aspects of the project activities. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans, 

and decisions. 
o Ensure that all HSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
o Build a ‘one team’ culture, ensuring that an effective behavioural safety culture is 

rolled out effectively to all individuals and nurtured to scope close out. 
o Seek HSSE support, welcome challenge and implement governance to implement 

effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Participation in the creation, and implementation of the Project HSSE vision 
consistent with the value drivers. 

o Lead, manage, coach and motivate the Project Support Team to comply with HSSE 
requirements. 

o Immediate intervention where unsafe practices and unsafe situations occur, and 
supporting others to “stop the job” in these situations. 

• Ensure that: 
o Personal safety risks are systematically identified, recorded and controlled throughout 

the execute phase to ALARP. 
o Security (including data protection) is managed in accordance with Shell’s 

requirements. 
o All accidents, incidents and near misses are reported by individuals as soon as 

reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 
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• Implement the following Shell requirements throughout their direct reports as a minimum: 

o Safety Moment at the beginning of every meeting with the EPC Contractors and their 
team. 

o Shell Life Saving Rules. 
 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 

• The technical authority of the respective discipline stays with the function.  
• Establishment and delivery of the Project Support Vision for the project consistent with the 

project value drivers. 
• To lead, manage, coach and motivate the Project Support Team in a complex matrix 

organisation without being the Line Manager. Providing feedback and training suggestions to 
the respective Line Manager. 

• Support development of the Project Procedures Manual and establishing, maintaining and 
ensuring compliance to project governance and procedures. 

o Project Services: Accountable for delivery, maintenance and management of standard 
and consistent full suite of Project Services, i.e. Cost estimating, planning, cost 
management and risk management across the project. Accountable for cost control 
processes and project progress reporting and all other consolidated management 
reports, including risk roll-ups for Project Reviews. Owns the change management 
process. 

o Contracting and Procurement: Accountable for contracting and procurement 
activities of the project and ensures alignment of C&P strategies with project value 
drivers. Ensure contractual and commercial compliance within the scope and 
conditions of the contracts. Formulate, obtain endorsement for and execute 
sustainable sourcing strategies. Implement relevant contracts and controls. Ensure 
appropriate (pre-) qualification of suppliers. Support the business by driving contract 
performance, ensuring compliance, mitigating risks and identifying opportunities to 
maximise value to Shell. 

o Information Technology & Information Management: accountable for, and providing 
delegated accountability further to the Project IM/IT Manager (PIM) for all IT and 
IM deliveries that the project needs and also what is handed over to the asset. This 
specifically includes long-term IM/IT strategies and plans, detailed Contract 
Information Specifications, delivery of IT Infrastructure, Applications, Filed 
Telecommunications, PCD-IT Security, all documents, drawings, data, and potentially 
other IM requirements through Capital Projects IM/IT Delivery Verticals as per 
available processes and tools. The Project Support Manager represents the project 
angle in relevant governance bodies.   

• Establishment and maintenance of a close working relationship with EPC Contractors 
through the application of working principles to encouraging a co-operative attitude, 
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exercising the appropriate degree of control such that the Project Support responsibilities of 
the EPC Contractors under the contract are maintained. 

• Ensure that the EPC Contractors Project Support work is implemented in accordance with 
the Contract. 

• Act as focal point for Contractor Personnel Authorisation Process and compliance with the 
staffing plan.  

• Establish Project Team budget control. 
• Ensure regulatory/legal and other requirements related to Project Support are met. 
• Make the appropriate use of the expertise of Shell Delivery Groups specialist through the 

appropriate service agreements to ensure that the Project requirements are met. 
• Assessing the Project Support competence levels of the EPC Contractors and ensuring that 

any identified deficiencies are addressed accordingly. 
• Participating with the EPC Contractors and Shell specialists in the establishment of the 

Project Specific Standards.  
• Ensuring that the Project Manager is kept fully informed of all aspects of the work within the 

accountability of the Project Support Manager, including achievements, potential problem 
areas, steer required, highlighting significant deviations from plans and providing proposals 
for remedial actions. 

• Representing the Project Manager in the DRB for sign-off for all deliverables in all functions 
that are in scope. 

 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of Project Management / Programme Management experience in a multi-
disciplinary environment. 

• Track record of managing Project Support or being responsible for managing part of Project 
Support scope in large capital projects is a distinct advantage. 
  

Doc. no.: PCCS-00-PTD-AA-3352-00001, Project Organisation incl. roles, responsibilities, Revision: K03 
resourcing and onboarding plan     

The information contained on this page is subject to the disclosure on the front page of this document. 54 



PETERHEAD CCS PROJECT  Job Descriptions 

 
A1.11.Contract & Procurement Lead 
The Contract and Procurement Lead reports to the Project Support Manager and is responsible for 
ensuring that the Contract & Procurement content and integrity of the full chain project execution 
phase complies with the requirements of the Shell Contracting and Procurement Procedure Manual 
(CPPM) and Category Management and Contracting Process (CMCP) for any sourcing activities.  
Authorisations will be obtained in accordance with Shell Manual of Authorities (MOA) and in 
compliance with Group Projects Contracts Board and the UK Contracts Board Standards, Guides, 
industry and regulatory standards and those of any applicable contracts. 
The Contract and Procurement Lead is responsible for ensuring that these functions comply with the 
requirements of Shell Project Standards, Guides and VIP’s and those of any applicable contracts.   
The Contract and Procurement Lead is accountable for delivery of all aspects these functions. 
 
DURATION 
Duration of the Project Execute Phase.   
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership:  
o Be an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Drive a culture of Goal Zero performance in all aspects of the project activities. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans, 

and decisions. 
o Ensure that all HSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
o Build a ‘one team’ culture, ensuring that an effective behavioural safety culture is 

rolled out effectively to all individuals and nurtured to scope close out. 
o Seek HSSE support, welcome challenge and implement governance to implement 

effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Participation in the creation, and implementation of the Project HSSE vision 
consistent with the value drivers. 

o Lead, manage, coach and motivate the C&P to comply with HSSE requirements. 
o Immediate intervention where unsafe practices and unsafe situations occur, and 

supporting others to “stop the job” in these situations. 
• Ensure that: 

o Personal safety risks are systematically identified, recorded and controlled throughout 
the execute phase to ALARP. 

o Security (including data protection) is managed in accordance with Shell’s 
requirements. 

o All accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Implement the following Shell requirements throughout their direct reports as a minimum: 
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o Safety Moment at the beginning of every meeting with the EPC Contractors and their 

team. 
o Shell Life Saving Rules. 

 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 

• Develop and implement a robust CP strategy to place demand in the market place in the 
optimal manner to secure third party services and materials in compliance with schedule, 
quality requirements and on best commercial terms taking full cognisance of risks and 
opportunities. 

• Leverage category management opportunities  
• Recruit, develop and manage the activities of a team of CP specialists in the provision of 

contracting and procurement services on the Project.  
• Maintain the CP Plan and a representative suite of KPIs demonstrating CP team performance 

at all stages. 
• Execute detailed prequalification, tendering and negotiating tactics in support of the CP 

strategies 
• Develop and effect the project local content plan to utilise and build market capacity and 

capability 
• Drive HSSE and Goal Zero in the process of contractor and supplier selection and in the 

subsequent work execution phases.  
• Develop and implement opportunities to increase the use of effective local business capacity. 
• Develop and implement comprehensive post award contract management plans for all major 

contracts awarded, ensure all variation requests are dealt with in a timely manner and 
structure and manage contracts and agreements in a proactive manner with the objective of 
minimising claims and disputes. 

• Lead selected negotiations with contractors to achieve the mandated project objectives. 
• Lead the resolution of commercial and contractual issues with contractors including terms 

and conditions of contract in collaboration with legal, risk and insurance specialists. 
• Frame the delivery of the Project Local Content plan 
• Contribute to the corporations Supplier Relationship Management process concerning 

performances in the region 
• Maintain a close working relationship with project services, finance, legal and other functional 

teams to ensure that CP documentation is compliant with project reporting and controls 
requirements and all fiscal and legal regulations. 

• Ensure business ethics are maintained to the highest level and ensure compliance with the 
Shell Group Statement of General Business Principles Developing the strategic direction for 
CP at the start of contract execution ensuring added value during implementation in 
compliance with the Shell standards and policies during contract duration over multiple years 
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• Supporting the delivery of the contract in the execution phase, with respect to schedule and 

claims management. 
• Managing internal and external interfaces including SPV partners, suppliers and DECC. 
• Attracting, retaining and developing competent staff to meet the CP capability demand. 
• Drive the implementation of TQ contract management across this major, high risk, high cost, 

complex contract.  
• Driving the cost effective implementation CP best practices, systems and tools into the 

contract aligned with the overall project direction. 
 
QUALIFICATIONS AND EXPERIENCE 

• Comprehensive understanding of CP in a major project / contract context. Detailed 
knowledge of project drivers in define through execute phases. Proven record in leading 
multi-national and multi-cultural teams. Skilled in Contract Management. 

• Business or Engineering degree, or equivalent. Understanding of strategic, technical, legal, 
finance, taxation and commercial issues. 
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A1.12.IM/IT Lead 
The IM/IT Lead reports to the Project Support Manager and is responsible for all activities 
pertaining to the delivery and consolidation of Information Technology and Information 
Management supporting the project. 
The IM/IT Lead is responsible for ensuring that these functions comply with the requirements of 
Shell Project Standards, Guides and VIP’s and those of any applicable contracts.  
The IM/IT Lead shall: establish and manage fit-for-purpose IT processes, technology and systems 
supporting the execution of the Capital Project (aka IT for Project). Lead the design and 
implementation of an integrated, robust suite of IT solutions enabling and supporting the long-term 
operation and maintenance of the constructed facilities (aka IT for Operate). Establish robust 
document and data control processes on the Project, supporting the creation, capture and storage of 
the engineering information. Play a vital role in ensuring the asset integrity through the delivery of 
complete and quality-controlled asset information to Production Operations. 
The IM/IT Lead is accountable for delivery of all aspects these functions. 
 
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE: 

• Bring HSSE management excellence and leadership:  
• Be an HSSE role model. 
• Active participation in all relevant HSSE initiatives. 
• Drive a culture of Goal Zero performance in all aspects of the project activities. 
• Ensure that HSSE issues and requirements are reflected in the Project strategy, plans, and 

decisions. 
• Ensure that all HSSEHSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
• Build a ‘one team’ culture, ensuring that an effective behavioural safety culture is rolled out 

effectively to all individuals and nurtured to scope close out. 
• Seek HSSE support, welcome challenge and implement governance to implement effective 

application of Shell’s, HSSE policy, objectives, strategy, and management system. 
• Participation in the creation, and implementation of the Project HSSE vision consistent with 

the value drivers. 
• Lead, manage, coach and motivate the IMIT Team to comply with HSSE requirements. 
• Immediate intervention where unsafe practices and unsafe situations occur, and supporting 

others to “stop the job” in these situations. 
• Ensure that: 

o Personal safety risks are systematically identified, recorded and controlled throughout 
the execute phase to ALARP. 

o Security (including data protection) is managed in accordance with Shell’s 
requirements. 

o All accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
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they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Implement the following Shell requirements throughout their direct reports as a minimum: 
o Safety Moment at the beginning of every meeting with the EPC Contractors and their 

team. 
o Shell Life Saving Rules are applied. 

 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 

• Establishment and delivery of the IM/IT Project Support Vision for the project consistent 
with the project value drivers. 

• To lead, manage, coach and motivate the IM/IT Team, providing feedback and training 
suggestions to IM/IT Line Manager. 

• Support development of the IM/IT Project Procedures Manual and establishing, maintaining 
and ensuring compliance to project governance and procedures. 

• Accountable for, and providing delegated accountability further to the Project IM/IT 
Manager (PIM) for all IT and IM deliveries that the project needs and also what is handed 
over to the asset. This specifically includes long-term IM/IT strategies and plans, detailed 
Contract Information Specifications, delivery of IT Infrastructure, Applications, Filed 
Telecommunications, PCD-IT Security, all documents, drawings, data, and potentially other 
IM requirements through Capital Projects IM/IT Delivery Verticals as per available processes 
and tools. The Project Support Manager represents the project angle in relevant governance 
bodies.   

• Establishment and maintenance of a close working relationship with EPC Contractors 
through the application of working principles to encouraging a co-operative attitude, 
exercising the appropriate degree of control such that the IM/IT Support responsibilities of 
the EPC Contractors under the contract are maintained. 

• Ensure that the EPC Contractors IM/IT Project Support work is implemented in accordance 
with the Contract. 

• Establish Project IM/IT Team budget control. 
• Ensure regulatory/legal and other requirements related to Project IT/IM Support are met. 
• Make the appropriate use of the expertise of Shell Delivery Groups specialist through the 

appropriate service agreements to ensure that the Project requirements are met. 
• Assessing the Project IM/IT Support competence levels of the EPC Contractors and 

ensuring that any identified deficiencies are addressed accordingly. 
• Participating with the EPC Contractors and Shell specialists in the establishment of the 

Project Specific IM/IT Standards.  
• The inventory of mandatory IM/IT activities and deliverables in a Capital Project is 

determined by the Project Standard / Project Guide 15 “Information Management” and 21 
“Information Technology”.  
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The IM/IT Lead shall undertake as follows: 
• Engage senior business stakeholders and establish a fit-for-purpose IM/IT governance model 

to maintain a strategic alignment between the Project, the IM/IT discipline in the Project and, 
the Operations team. 

• Determine, secure and own IM/IT budget. Measure and regularly report progress of the 
delivery against a pre-determined set of KPIs. 

• Communicate with the Project team to ensure that the value of IM is appreciated at all levels 
of the organisation and to drive the embedding of IM in the key business and in particular, 
engineering processes. 

• Drive the development of the DCAF mandatory deliverables appropriate for the ORP phase 
of the Project. Ensure alignment between the IM/IT and project management deliverables.  

• Throughout the DEFINE phase, drive the detailed definition of the IM/IT scope, translating 
the business requirements into a Solution Architecture (or an equivalent fit-for-purpose 
specification) and further, into a specific, measurable delivery programme. 

• Engage in the contractor selection process in order to articulate the specific IM/IT 
requirements in the Major Execution Contracts and key purchase orders. If necessary, drive 
the selection of external IM/IT execution contractors. 

• Throughout the DEFINE and EXECUTE phases, orchestrate the execution of the IT 
programme and the provision of the engineering IM services (i.e. document control, data 
control) to the Project Team.  

• In the later part of EXECUTE, sponsor the development and implementation of the IT 
Handover Plan and Project Information Handover Plan in collaboration with project 
engineers, commissioning, OR&A and the Operations team. 

• Agree the scope of and undertake the assurance activities, for example – IM/IT health checks 
and project assurance reviews. 

 
In the team lead’s capacity, the IM/IT Lead shall:  

• Plan, resource, lead, motivate and develop a [matrix] team of IM/IT project professionals in a 
highly volatile, often culturally and geographically diverse environment. 

• The IM/IT Lead shall demonstrate a personal commitment to Health, Safety and the 
Environment by following: 

• Ensuring that the Project Support Manager is kept fully informed of all aspects of the work 
within the accountability of the IMIT, including achievements, potential problem areas, steer 
required, highlighting significant deviations from plans and providing proposals for remedial 
actions. 

 
 
GENERAL 

• Shell aspires to implement project execution processes and systems that will position it as an 
oil and gas industry leader. This requires keeping a balance between the use of proven 
solutions and implementing innovative IM/IT supporting the Project’s objectives. 

• Capacity to manage complex interfaces across organisational and geographic boundaries in 
both the Project team and the service delivery teams. 
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• Promoting a data-centric approach and ensuring the buy-in of the Project team and the 

execution contractors, achieving delivery of project data and metadata on time and to the 
required quality standards, and its effective transfer to the production & operations systems. 

• Ability to effectively communicate with internal and external stakeholders and deliver 
practical solutions taking multiple agendas into account. 
 

QUALIFICATIONS AND EXPERIENCE 
Experience: 

• Must have been in an IM or IT delivery role in a Capital Project in the past. 
• Must have delivered end-to-end on a complex project and/or programme in the past. 
• Past Asset Operations organisation experience is desirable. 
• Hands-on past experience in a project engineering, project services or a discipline engineering 

role will be a distinct advantage. 
 
Knowledge of: 

• IT applications and infrastructure solutions common to capital projects. 
• Engineering IM domain, typical data and document control processes and solutions / 

applications that facilitate them. 
• Shell ORP, DCAF, Project Standards and DEP frameworks. 
• Typical contracting & procurement processes in Projects (prequalification, invitation to 

tender and award stages). 
• Shell’s IM/IT Delivery Verticals structure and working practices. 
• Shell IT Projects Delivery Framework (PDF). 
• HSSE in Projects (desirable). 
• Leadership and Interpersonal skills: 
• Strong team leader 
• Consistently delivers results through others in a matrix, virtualised environment. 
• Effectively establishes and handles contacts with stakeholders of all types and at all levels in 

the organisation. 
• Communicates effectively and understands the needs of non-technical internal clients. 

 
• 8+ years of IM/IT Lead experience in a multi-disciplinary environment. 
• Track record of leading IM/IT Project Support or being responsible for leading part of 

Project Support scope in large capital projects is a distinct advantage. 

 

  

Doc. no.: PCCS-00-PTD-AA-3352-00001, Project Organisation incl. roles, responsibilities, Revision: K03 
resourcing and onboarding plan     

The information contained on this page is subject to the disclosure on the front page of this document. 61 



PETERHEAD CCS PROJECT  Job Descriptions 

 
A1.13.Project Services Lead 
Reports to the Project Support Manager and is responsible for all activities pertaining to the delivery 
and consolidation of Project Controls. This includes, but is not limited to; project cost, estimating, 
planning and scheduling. 
 
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE  

• Bring HSSE management excellence and leadership:  
o Be an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Drive a culture of Goal Zero performance in all aspects of the project activities. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans, 

and decisions. 
o Ensure that all HSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
o Build a ‘one team’ culture, ensuring that an effective behavioural safety culture is 

rolled out effectively to all individuals and nurtured to scope close out. 
o Seek HSSE support, welcome challenge and implement governance to implement 

effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Participation in the creation, and implementation of the Project HSSE vision 
consistent with the value drivers. 

o Lead, manage, coach and motivate the Project Controls Team to comply with HSSE 
requirements. 

o Immediate intervention where unsafe practices and unsafe situations occur, and 
supporting others to “stop the job” in these situations. 

• Ensure that: 
o Personal safety risks are systematically identified, recorded and controlled throughout 

the execute phase to ALARP. 
o Security (including data protection) is managed in accordance with Shell’s 

requirements. 
o All accidents, incidents and near misses are reported by individuals as soon as 

reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Implement the following Shell requirements throughout their direct reports as a minimum: 
o Safety Moment at the beginning of every meeting with Contractors and/or their team. 
o Apply Shell Life Saving Rules. 
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QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 
Key project services responsibilities include: 

• Development and implementation of the Project Controls Plan. 
• Ensuring sufficient competent resources are available to support project services activities; 
• Liaison with Finance and Contracts & Procurement Team Lead to ensure adequate resources 

are allocated to the project; 
• Coordinating all information required for reporting cost matters, such as capital investment, 

pre-operational costs, fees, expenditure phasing, currencies, etc.  
• Risk Management and Management of Change (MoC). 
• Development (or ensure development of) WBS, CTRs, CTR catalogue and project P50 

budget for Execute Phase. 
• Review the cost baselines (benchmarks) on an on-going basis. 
• Ensuring that VOWD and commitments are within budgets with the support of Finance. 
• Forecasting the Estimate at Completion (EAC) at monthly intervals during the project. 
• Manage and report on contingency, and re-assess as required. 
• Ensuring that the Contractor(s) operates in compliance with project processes & systems. 
• Setting up the controls requirements in the contract & verifying Contractor’s invoices.  
• Participating in reviewing scope changes, extra work authorisations, change orders and the 

like; carrying out estimates in this context if and when required. 
• Initiating, coordinating and administrating of audits of Contractor’s financial, commercial and 

scheduling performance, as and when required. 
• Coordinating all manpower planning activities of the project team and for the Contractor. 
• Being the focal point for the preparation and issuing of the monthly progress report, 

including contractor information. 
• Analyse schedule performance and flag early warnings. 
• Attend Progress Review Meetings. 
• Analysing and providing feedback on project cost and schedule. 
• Produce Weekly Highlights for the Project 
• Welfare of the Project Services Team  

  
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of Project Services experience (covering both cost and planning). 
• Track record of providing Project Support or being responsible for leading part of Project 

scope in large capital projects is a distinct advantage. 
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A1.14.Technical Integration Manager 
The Technical Integration Manager reports to the Project Manager and is responsible for ensuring 
that the technical integration of the project is seamless between the various parties and that interfaces 
are clear and effectively managed. 
The Technical Integration Manager is responsible for the coordination between the various parties 
involved in project. Key interfaces form the communication with DECC, the ultimate client of the 
project and with SSE.  The integration of the existing power plant, the power plant upgrades (SSE 
scope) and the new CCCC plant is key to the successful execution of the project. Other important 
interfaces include the onshore / offshore interfaces, in particular with respect to control and 
automation. 
The Technical Integration Manager is a member of the Project Leadership Team and accountable for 
delivery of Technical Integration on the project. The Technical Integration Manager is responsible for 
Process Engineering, Interface Management, Regulatory Engagement, DECC Assurance Documents 
and Knowledge Transfer. 
 
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership: 
o Being an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Driving a culture of Goal Zero performance for the full chain project activities. 
o Ensure that HSSE issues and requirements are reflected in the full chain project 

strategy, plans and decisions. 
o Ensuring that all HSSE & SP Risks associated with interfaces and the full chain 

project scopes and activities are assessed and controlled to levels As Low As 
Reasonably Practicable (ALARP). 

o Build a ‘one team’ culture, ensuring that an appropriate behavioural safety culture is 
rolled out effectively to all individuals and nurtured to scope close out. 

o Seeking HSSE support, welcome challenge and governance, maintaining and ensuring 
effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Implementing the Project HSSE vision consistent with the value drivers. 
o Actively drive strengthened safety and environmental management performance 

through proactive management across the Project scope. 
o Establishing and maintaining a close working relationship with the EPC Contractor’s 

team through the application of working principles to encourage a co-operative 
attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the EPC Contractors under the contract are maintained. 

o Leading, managing, coaching and motivating the Project Engineering Team. 
o Actively engaging expertise through the HSSE Lead, setting up appropriate service 

agreements to ensure that the project HSSE requirements are met. 
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o Active presence on site, assisting the EPC Contractors to send the message that 

HSSE is of primary importance and shall not be compromised. 
o Immediate intervention where unsafe practices and unsafe situations occur, and 

supporting others to “stop the job” in these situations. 
o all accidents, incidents and near misses are reported by individuals as soon as 

reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Ensure that full chain HSSE risks identified by each EPC are identified, recorded and 
controlled for the full chain of the project, and transferred between EPC Contractors as 
appropriate to create a full chain ALARP design 

• Ensure that full chain information is created to complete the PCCS Statement of Fitness 
requirements 

• Implement the following Shell requirements as a minimum: 
o Safety Moment at the beginning of every meeting with the EPC Contractors and their 

team. 
o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 
DUTIES \ REPORTING 

• Establishment and delivery the Technical Integration Vision for the project consistent with 
the project value drivers. 

• Provide discipline leadership and guidance for the Process, Interface Management, and 
Knowledge Transfer ensuring that associated risks are reduced to ALARP during execution 
phase of the project. 

• Managing Process Engineering, Interface Management, and Knowledge Transfer by ensuring 
effective communication processes are in place which facilitates identification of and 
resolution of interface issues. 

• Lead and manage Information Management, Knowledge Transfer and Document Control 
team.  

• Chair and organise interface meetings with DECC, SSE and other relevant parties. 
• Maintain the Permits and Consents register and ensure the required permits are obtained on 

time. 
• Maintain and update the interface register, assign interface action parties and monitor 

progress. 
• Resolve specific interface issues that require specific management attention. 
• Manage Knowledge Transfer/ Design Assurance deliverables preparation and delivery to 

DECC. 
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• Establishment and maintenance of a close working relationship with EPC Contractor 

discipline engineers through the application of working principles to encouraging a co-
operative attitude, exercising the appropriate degree of control such that the responsibilities 
of the EPC Contractors under the contract are maintained. 

• Leading and managing the activities of directly reporting discipline engineers, ensuring 
engineering activities adhere to project and governmental requirements/regulations. 

• Making the appropriate use of the expertise of Shell Delivery Groups specialist engineers 
through the appropriate service agreements to ensure that the project quality and technical 
integrity requirements are met. 

• Participating with the EPC Contractors and Shell specialists in the establishment of the 
Project Specific Engineering Standards.  

• Supporting and delivery of knowledge transfer activities specific to the Peterhead Project 
context of replicable deliverables. 

• Ensuring that the Project Manager is kept fully informed of the Process Engineering, 
Interface Management, and Knowledge Transfer aspects of the work, potential problem areas 
and their solution, highlighting significant deviations from plans and providing proposals for 
remedial actions. 

• Accountability for the delivery of the integrated MPDS (Multi-purpose dynamic simulation) 
• Manage the Cansolv Interface  

 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of multi discipline Management experience. 
• Process engineering background. 
• Track record of Integration/Interface Management on a major project or being responsible 

for part of Integration Management scope in a large capital projects. 
• Experience in Joint Ventures. 
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A1.15.Commissioning Start-Up & OR&A Manager 
The Commissioning Start-Up (CSU) / Operations Readiness and Assurance (OR&A) Manager 
reports to the Project Manager and is responsible for all Operations Readiness (OR) activities of the 
OR project team with respect to Flawless Project Delivery (FPD), Commissioning and Start-up 
(CSU) Readiness and Asset Owner Readiness (AOR) are organised, implemented and aligned with 
the Project and Asset owners.  
The CSU/OR&A Manager is responsible for ensuring compliance with the requirements of Shell 
Project Standards, Guides and VIP’s and those of any applicable contracts.   
The CSU/OR&A Manager is a member of the Project Leadership Team and accountable for delivery 
of the scope within agreed cost and on schedule, and integration of the work under direct control 
with rest of the project and is responsible for the commissioning, flawless start-up and ramp up of 
the project. 
 
DURATION 
Duration of the Project Execute Phase. 
 
RESPONSIBILITIES 
 
HSSE    

• Bring HSSE management excellence and leadership:  
o Being an HSSE role model. 
o Active participation in all relevant HSSE initiatives. 
o Driving continuous improvement toward top quartile HSSE developing a culture of 

Goal Zero performance in all aspects of the offshore project activities. 
o Ensure that HSSE issues and requirements are reflected in the Project strategy, plans 

& decisions. 
o Ensuring that all HSSE & SP Risks associated with project activities are assessed and 

controlled to levels As Low As Reasonably Practicable (ALARP). 
o Building a ‘one team’ culture, ensuring that effective behavioural safety systems are 

rolled out effectively to all individuals and nurtured to scope close out. 
o Seeking HSSE support, welcome challenge and governance, maintaining and ensuring 

effective application of Shell’s, HSSE policy, objectives, strategy, and management 
system. 

o Implementing the Project HSSE vision consistent with the value drivers. 
o Actively drive strengthened safety and environmental management performance 

through proactive management across the Project scope. 
o Establishing and maintaining a close working relationship with the EPC Contractor’s 

team through the application of working principles to encourage a co-operative 
attitude, exercising the appropriate degree of control such that the HSSE 
responsibilities of the EPC Contractors under the contract are maintained. 

o Leading, managing, coaching and motivating the Project CSU-OR&A Team. 
o Actively engaging expertise through the HSSE Lead, setting up appropriate service 

agreements to ensure that the project HSSE requirements are met. 
o Assist EPC Implementation Leads to ensure that detailed design and construction 

modifications to Assets in accordance with Shell Design and Engineering Manuals, 
and/or industry standards as applicable. 
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o Ensure that Emergency Response plans are established, interfaced with the 

appropriate parties and exercised throughout the detailed design and construction 
phases, including those for medical emergencies and spills or releases to the 
environment to maintain preparedness. 

o Ensure all accidents, incidents and near misses are reported by individuals as soon as 
reasonably practicable and not later than Shell reporting requirements.   Ensure that 
they are entered into the Shell reporting system, and that a thorough investigation and 
effective mitigations are put in place to prevent reoccurrence. 

• Implement the following Shell requirements as a minimum through the EPC Site 
Management Team: 

o Safety Moment at the beginning of every meeting with the EPC Contractors and their 
team. 

o Shell Life Saving Rules. 
o Shell Construction Site Safety Standards – Hazardous Activity and Safe Practice 

Standards. 
• Ensure commissioning, flawless start-up and ramp up of the project in compliance with 

agreed HSSE requirements. 
• Develop the necessary OR&A related information to complete the safety case requirements 

for Onshore PPS, Onshore St Fergus and Offshore Goldeneye Platform and thereby 
complete the PCCS Statement of Fitness requirements. 

 
QUALITY  

• Actively promote participation in all relevant quality initiatives / awareness and the Project 
Quality Management system throughout the Project. 

• Ensure that all aspects of the scope of work are managed and represented for assurance of 
quality. 

• Actively promote the reporting of non-conformance and observations. 
 

DUTIES \ REPORTING 
• Functional leadership driving continuous improvement toward top quartile performance. 
• Establishment and delivery of the Flawless Start-up Vision for the project consistent with the 

project value drivers. 
• Assisting development and assessment of key strategic and tactical decisions framing them 

into the Project execution strategy. 
• Develop and implement OR standards & management practices including general policies to 

enable the Project Manager in achieving business targets & objectives. Review and approve 
operating, maintenance and HSSE procedures (PtW, SIMOPs, and Emergency Management 
etc.) and providing feedback for final documentation.  

• Ensure that the Project is implemented in compliance with Company as well as 
Governmental Technical, Environmental, SD, Health and Safety standards and regulations. 

• Initiate and lead the implementation on delivering improvements in the project work 
processes 

• Ensure establishment and deployment of project standards and procedures in the project, 
harmonised with OR processes and procedures and in line with the Project Management 
Team expectations 
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• Coordinate OR assurance events including the Pre Start-up Audit (PSUA) and contribute to 

the Statement of Fitness (SoF). Developing and implementing a Project to Asset handover 
strategy. 

• Define the project deliverables required for handover of the asset and to ensure that the 
operating team have the necessary capability to operate and maintain the asset from point of 
handover. 

• Represent the future Asset owner, own and deliver FPD in the project, identifying mitigating 
issues that could impact project delivery through either cost or schedule 

• Ensure the aspiration of the Asset Owner are embedded in key documents and are executed 
accordingly. Participate in the development and evaluation of contracts and contract 
performance required for the operate phase. 

• Provide input to contractor pre-qualification plans and tender evaluation plans, and 
participate in contractor pre-qualification, tendering (clarifications) and evaluation of 
implementation contracts as required. 

• Ensure the early development of the Flawless Start-up management processes, procedures 
and strategies designed to deliver Goal Zero during construction and start-up of the facility. 

• Build overall CSU/OR&A Team commensurate with the nature of the project. 
• Ensure strict adherence to project quality, health, safety, environmental, cost, and schedule 

guidelines. 
• Apply a rigorous Management of Change (MoC) process with a ‘no change’ mind-set. 
• Support Shell’s ‘Flawless’ Project Delivery activities – aimed at removing ‘flaws’ in the Project 

prior to start-up. 
• Champion Technical Query (TQ) performance against measurable targets as part of the 

overall project TQ Gap Closure Plan(s). 
• Ensure the application of the Quality Management Plan during the commissioning, start-up 

and operations phase. 
• Liaise with Engineering and Project Delivery teams to ensure systemised handover to the 

CSU Manager.  
• Ensure that handover of systems is planned and managed efficiently and all documentation is 

in place to enable final handover to operations. 
• Ensure data is provided to enable the Project Support Manager to communicate the project’s 

performance. 
• Accountable for completion of CSU/OR&A Project deliverables for the Execute Phases of 

the Project. 
• Participate in project assurance reviews, and supporting development of Project Execution 

Strategies and Plans. 
• Cost, schedule, resource and MoC management for CSU/OR&A scope.  
• Integration with other project scopes to ensure consistency of common equipment, controls, 

and design.  
• Managing CSU/OR&A risks, reviewing / escalating when necessary. 
• Lead, manage, train, coach and motivate the CSU/OR&A Project Team. 
• Developing budget and resource staffing plans for CSU/OR&A scope. 
• Make the appropriate use of the expertise of Shell Delivery Groups specialist through the 

appropriate service agreements to ensure that the CSU/OR&A requirements are met. 
• Participating with the Onshore Implementation Contractor and Shell specialists in the 

establishment of the CSU/OR&A Specific Implementation Standards.  

Doc. no.: PCCS-00-PTD-AA-3352-00001, Project Organisation incl. roles, responsibilities, Revision: K03 
resourcing and onboarding plan     

The information contained on this page is subject to the disclosure on the front page of this document. 69 



PETERHEAD CCS PROJECT  Job Descriptions 

 
• Ensuring that the Project Manager is kept fully informed of the CSU/OR&A aspects of the 

work, potential problem areas and their solution, highlighting significant deviations from 
plans and providing proposals for remedial actions. 

• Responsible for CSU (during Define Phase to ensure identified standards are implemented 
enabling the facility to operate as per design intent), FPD and AOR.  A dedicated CSU 
Manager will be resourced for the Execute Phase. 

 
GENERAL 

• Experience of working with UK Regulatory Authorities (DECC and Health and Safety 
Executive) is an advantage, but not essential.   

 
QUALIFICATIONS AND EXPERIENCE 

• 10+ years of CSU/OR&A experience. 
• Track record on large capital projects or on part of project scope in large capital projects. 
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PETERHEAD CCS PROJECT      Manpower Histogram 

 

APPENDIX 2. Manpower Histogram 
 
 

 
Figure A-1: Manpower Histogram 
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