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Local Management Committee                                                  

Subject: East of England European Regional Development Fund (ERDF) 
Competitiveness Programme 2007-2013 

Minutes from June 2014 LMC meeting 

Report by J Logue, Programme Management team,   DCLG 

Contact Tel 0303 444 4369 Julie.logue@communities.gsi.gov.uk  

 

 
Summary – This paper provides a summary of the key points made at the June 2014 
LMC Meeting. 
 
Summary of Key Points 
 

 Ali Hadawi, Principle of Central Bedfordshire College, welcome the Committee 
to the Incuba Centre, explaining that college prides it self in being a centre of 
excellence with a strong curriculum helping to build the workforce of the future 
and a quality learning offer; first class learning to provide a skills base to 
support the local economy. 
 

 Neil Wardell, Project Manager of the Incuba ERDF Project, gave a presentation 
regarding progress of the project, so far. 
 

 Programme Delivery update, the Committee welcomed progress on outputs 
and results and progress towards N+2 but wanted the GDT to give a stronger 
focus on achievement of those outputs/results. The Committee also endorsed f 
the work being undertaken by the GDT in preparation for a submission on 
changes to the Operational Programme. 
 

 The Committee endorsed the GDTs closure plan and the flexible approach to 
resourcing being employed. They agreed all efforts should be employed to 
maximise the delivery of outputs and results before and during closure. 
 

 The Committee endorsed the Annual Implementation Plan 2013. 
 

 The Committee also endorsed changes to the LCIF Fund with additional 
conditions set out by the Committee. 
 

 It was noted the Environment Agency is no longer able to chair the LMC’s 
Environmental Sustainability sub-committee. GDT are making representations 
to colleagues in Natural England about taking over for the remainder of the 
programme.   
 
    

Recommendation 1: LMC to approve the February 2014 LMC minutes. 
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Local Management Committee (LMC)  
 

Minutes of meeting 5th June 2014 
Incuba Centre, Brewers Hill Road, Dunstable, Bedfordshire. 

 
Chair George Kieffer SELEP, Acting Chair 
   
Members 
 
 
 
 
 
 
 
Guest Speakers 
 
Observer 
Officers  

Alastair Rhind 
Michael Large 
Angela Rowney 
Lorraine George 
Paula Grayson 
Andrea Stark 
Ian Gregory 
Alan Corbett 
Ali Hadawi 
Neil Wardell 
Sarah Murray 
Astrid Jenkins 
Paul Smith 
Julie Logue 
Simon Hannah 
Nupur Takwale 

New Anglia LEP 
EEBG 
SEMLEP 
SELEP 
Equality & Diversity Champion 
Arts Council 
BIS Local 
Herts LEP 
Principal, Central Bedfordshire College 
Incuba, Project Manager 
Brussels Office, East of England 
DCLG Contract Manager and Team Leader 
DCLG Contract Manager 
DCLG Programme management 
DCLG Technical Assurance & Compliance 
DCLG Contract Manager 

   
Apologies Neil O’Connor 

Michael Barnes  
Merja Toikka 
Sue Smith  
Cecilia Tredget    
Graham Nix  
Vanessa Winters  
Sian Timoney 
Tracey Cox 
Rebecca Lane 
Kathy Pollard 
Guy Mills 
Richard Howitt 
  

DCLG, Chair of LMC 
CGCP LEP 
DG Regio 
Cherwell & South North Hants 
EELGA 
GCGP 
Environment Agency 
Luton BC, LEP Rep 
Skills Funding Agency 
Arts Council 
Suffolk County Council 
Cambridgeshire County Council 
MEP 
 

   
Item 1 – Introductions and apologies  
 
1. The Chair, George Kieffer, opened the meeting by welcoming everyone to the Incuba 

Centre in Dunstable. Apologies were noted. There was no declaration of interest. The 
meeting was declared quorate. 

 
Item 2 – Introduction to Central Bedfordshire College by Ali Hadawi, Principal.  

 
2. Ali welcomed the Committee to the Incuba Centre and explained that the college has a 

number of campuses in Dunstable, Luton, Houghton Regis and Leighton Buzzard, the 
Incuba centre is amongst them. The further education college has a broad curriculum for 
both adults and young people covering a wide range of courses such as construction, 
engineering, health and social care, in fact virtually everything apart from farming and 
land based activities. 
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3. The college prides it self in being a centre of excellence. Their strategy encompasses 
two important aspects, Ali explained, a strong curriculum helping to build the workforce 
of the future and a quality learning offer; first class learning to provide a skills base to 
support the local economy. Ali concluded that colleges like Central Bedfordshire was 
having to rethink how it interacts with businesses, especially as business and education 
talk a different language. This interaction would open up opportunities to make the 
student experience more fulfilling. First investment is needed; new industries are at last 
coming to Dunstable to replace traditional industries which have fallen away. Incuba is 
part of that new contribution to the town’s future. 

 
4. Going forward, Ali explained, the college is working with key stakeholders to play a key 

role in re-invigorating the economy of the town and surrounding areas. He explained that 
through the South East Midlands Local Enterprise Partnership (SEMLEP) with funding 
from the Department of Business Innovation and Skills (BIS) in partnership with Vindy 
they will create an engineering and construction facility that is also a research and 
development centre that will give both teachers and students access to the latest 
technology and thinking in this field.  

 
5. Ali explained that the last Ofsted inspection had judged them to be good and 

acknowledge the key strategic work going on to maintain and improve this position 
further going forward. The Incuba centre plays and important role in the future success of 
the college providing flexible and multi-functioning space to maximise a range of 
practical learning opportunities.   

 
6. The Committee thanked Ali for his informative introduction and welcomed the college’s 

plan to form greater links with business and asked him what percentage of students 
move into jobs? Ali responded by explaining that they had good systems in place to track 
students progress but not all courses are feeders into jobs. However, he believed that 
the figure was high approximately 90%. (Progression rate of students in general was 
between 97-98%)    

 
 Item 3 – Presentation – The Incuba Centre 

 
7. Incuba Project Manager, Neil Wardell, gave a presentation on the progress and 

achievements so far of the project. A copy of the presentation was circulated to the 
Committee, after the meeting. 

    
Item 4 - Minutes of the LMC meeting February 2014 
 
8. The chair confirmed that the minutes had been previously circulated and comments 

invited. No comments had been received. Additional comments were raised at this 
meeting were: 

 Amend first sentence under paragraph 2 to reflect no additional comments were 
received and the minutes presented at the meeting were the final version agreed 
by the Committee. 

 Amend comments under the Item – Minutes of the October 2013 Meeting – to 
include “The secretariat to ensure the minutes are an accurate, true and fair 
representation of the discussion at the meeting. No amendments are to be 
accepted without first being approved and agreed by the Committee”. 

 
9. With the addition of the above items the Committee agreed the minutes. All actions were 

completed and /or incorporated as agenda items at this meeting. 
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Item 3 – ERDF Programme Delivery Update – Paper 4  

 
10. Astrid Jenkins, GDT East, introduced the paper and made the following key points:  

 

 There was a better picture on GDT resources, since that last update, three more 
people will be joining the team during the course of the next four months. These 
are advertised as generic roles and will have a strong focus on delivery of the 
current programme to enable existing staff to focus more on working with LEPs to 
support activities around the 14-20 programme.  
 

 There are ongoing discussions around the future of the RGF programme and 
supporting resource requirements. 

 

 100 staff is being recruited across the Network to assist with transition and 
closure of the current programme.  

 

 N+2 – based on the forecast figures given in the delivery paper are quietly 
confident of achievement.    

 
11. In discussion, the Committee raised a number of issues relating to performance and 

resourcing, questioning whether balance of resources were sufficiently weighted to 
delivering the current programme to help projects achieve underperforming targets in the 
current OP and volunteered their help and expertise to the GDT to assist in achieving 
this. The Committee were strongly in favour of resource being weighted to the current 
programme.  
 

12. In response to a query regarding the transfer of ESF staff to DCLG, specifically to work 
in GDTs in support of the new ESF programme. Astrid explained that it is unlikely that 
existing ESF staff will be transferred over to work in Cambridge GDT because of their 
existing location. However recruitment of ESF posts for the new programme would begin 
in September 2014.       
 

13. Astrid drew the Committee’s attention to comments made by Merja Toikka, DG Regio in 
correspondence before the meeting on achievement of N+2:   

“In the telephone I was informed you were confident that no N+2 should take place 
this year for the EE OP. I appreciate that. However, in Programme Delivery report 
(Paper 4), the table on N+2 progress targets on page 4 clearly shows us and the 
Monitoring Committee that in the five firsts months this year cumulative performance 
is 31% so far of the 2014 target spend of £14.5 million. Project claims till 31 May is 
not mentioned in the table but would be of interest for us and the MC of 5 June to 
know. Therefore, we see the balance remaining for the second half of 2014, with the 
summer lull, would be £10 million out of the £14.5 million i.e. clearly over 50%. 
 
Hence, the question is are you short or not in N+2 today; it is the implementation of 
the plan that is relevant.  Page 3 of Programme Delivery report states clearly that 
"the N+2 target is expected to be the most challenging target since the start of the 
programme". 
 

14. In response Simon Hannah, GDT Technical and Assurance Manager, explained that the 
programme is in a better position to where we were this time last year. Since the paper 
was compiled another £1.2m of claims were paid to the end of May. He also explained 
that over £3m worth of claims were currently in the office to be paid, so by the end of 
June we should have caught up to the forecast figure given in the paper. He explained 



 

Page 5 of 11 

that an analysis of each project had been undertaken to establish their contribution to 
N+2 to compile the forecast figure. To ensure this is realistic, we have plotted the worse 
case scenario. Given where we currently are with claims, we should by the end of 
August 2014 have spent more than is forecast. Performance reviews of each project 
remain ongoing so we always have up to date forecast information. Our plan is to ensure 
that no claim is sitting round the office. Therefore we are forecasting that N+2 will be 
achieved mid-November. 
 

15. The Committee were encouraged by progress, but cautioned the GDT not to under 
estimate the workload or the resource needed to achieve N+2, meet OP targets and 
close down the programme. They were greatly concerned about whether delivery of all 
these key pieces of work were achievable with the time remaining with team capacity 
and the pull on activities to support the introduction 14-20 programme. The Committee 
asked in light of the fact that there is no scope to contract new projects after 31 January 
2014, whether there were any particular projects that would give cause for concern in 
terms of spend. 

 
16. Astrid responded by saying there was no projects that were of particular concern. As 

already explained the GDT are undertaking another performance review of projects, this 
would identify those projects who cannot spend, and de-commit money from them, with 
the aim to give the money to those identified as being successful and who could absorb 
more spend. Also transitional type projects have been agreed which helps fill the gap. 

 
17. The issue that was of more concern to the GDT, Astrid explained, is the achievement of 

the outputs and results. New resource will be targeted at delivery to help the projects 
draw in more businesses to help to contribute to the under achieving outputs. A pipeline 
of projects will be maintained in case there is a change in policy but this is challenging 
given the practicalities of spend and delivery in the remaining time left in the current 
programme.  

 
18. In discussion, the Committee talked about the problems in delivering results, specifically 

related to R3 - No of successful innovation related initiatives in SMEs, where 
performance is currently only 29.82%. Simon explained there were challenges in 
capturing results like R3 because of the time lag in being able to capture the results. 
Capture comes much later through ongoing follow up work with the projects. However, 
as the last approved OP change was able to open up results pan-axis, so the GDT is 
now working with projects to capture these results, as before the change many projects, 
were achieving results but not able to record them. 

 
19. The Committee noted the underperformance of Priority Axis 1 in contrast to the over 

performance of Priority Axis 2. Simon explained that it is easier to justify/evidence non-
innovation related outcomes and results, something that the team is trying to counter 
with the projects to educate them on the definitions of activities for capture. 

 
Operational Programme Changes –Paper 4 (Annex A Revised) 

 
20. The Chair explained that the GDT were seeking the support of this Committee to make 

the case of change of the Operational Programme to the European Commission. The 
GDT had revised the paper following comments made by DG Regio, and tabled it at the 
meeting for discussion. The recommendation is now that LMC endorses the work being 
undertaken by the GDT in preparation for the submission of a robust justification for 
changes to the Operational Programme.  
 

21. The Committee were in agreement but given that it is proposed that the money is 
removed from Priority Axis 1, which focuses on Innovation, they wanted clarification as to 
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whether there was any significant innovation related projects in the pipeline mentioned 
earlier. Astrid explained that there was not, but there were two capital build projects. It 
was established that there was no demand for Priority Axis 1 type projects, the demand 
and success of the programme lay with Priority Axis 2 and therefore in order to achieve 
full spend against commitment it was logical to move the money in this way.  However 
this is counter to view taken by the Commission      
 

22. Astrid shared with the Committee comments made by Merja Toikka, DG Regio in 
correspondence before the meeting on the proposals for change:  

 
“As in the OP modification of 2013, an inter-service consultation will be carried out. The 
Secretariat-General will scrutinise very carefully, as it did in 2013, all proposals for OP 
modifications. It has already rejected a number of proposed OP modifications. We would 
therefore advice you to check Article 33, your jobs and growth creating justifications, 
including those used in the context of the 2013 EE OP modification, inform the needed 
changed indicators as well, and package better your case in a revised Annex to Paper 4 
with additional justifications in line with the SG thinking informed to you in 2013.  
All this is needed for a document to be given for Monitoring Committee approval for the 
changes and justifications to be proposed. 
 
We were surprised to learn that the MA is proposing not only a transfer from TA but, for 
the second time around, a transfer from PA1 to PA 2, this time a proportionately big 
amount of £5.7 million. We kindly ask you to give the justifications to the Monitoring 
Committee and to us in a revised Annex to Paper 4 for such a proposed transfer. The 
East of England is supposed to be one of the best areas in England for R&I and yet the 
Priority Axis continues not to perform as planned. Could you kindly inform the Monitoring 
Committee and us in the document the reasons why, and what is currently failing and the 
lessons learned for the 2014-2020 programme in PA1 area of R&I (which will be a key 
area for the 2014-2020 period)” 

 
23. In subsequent correspondence, Merja had emphasised: 

“At the Feb 2014 MC the GDT informed it would prepare changes to the OP to maximise 
the ERDF investments; from PA 4 (TA) to PA 2 and to get better percentage in outputs 
and results in lagging indicators. I advised the EE GDT for instance that any possible key 
programme output and result indicator currently below 50% of OP target would need to 
be further worked up of the committed projects” 
 

24. Astrid confirmed that she assured Merja that the plan is to undertake an assessment in 
preparation for a submission, in a similar way to the work undertaken for last year’s OP 
change. The Committee therefore reaffirmed their endorsement of the work being 
undertaken by the GDT in preparation for submission. 
 

Item 4 – ERDF 2007-13 Closure Plan  
 
25. Simon introduced his paper and explained that the Committee will recall at its last 

meeting in February 2014, it asked for assurances that the processes being employed to 
close down the programme would not impact the programmes ability to deliver and the 
right resources were in place to make this happen. 
 

26. At the current time, the central DCLG have moved to a flexible resourcing model and 
have identified closure as one of the areas where resource can be shared to address 
issues or slippage. It has enabled more resource to be brought into the GDT. As a result 
more dedicated resource has been moved on to closure activities. Simon concluded that 
that the Committee needed to be aware of two key pinch points, in terms of the time line 
of activities, where the GDT has a large number of projects to close down. One in 
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September 2014, where this activity has the potential to impact delivery of N+2 and one 
next June 2015, where the majority of the remainder of the projects will be closed.  

 
27. The Committee endorsed the GDT planned approach to closure and the flexible 

approach to resourcing being employed but wondered whether resource could be 
strengthened to focus more on achieving outputs and results and for the GDT to 
consider taking on outside contractors with the specific expertise to help identify and 
capture outputs and results. 
  

28. Committee members also volunteered their individual expertise should the GDT need it. 
As with the previous discussion on programme performance, the Committee were 
concerned that there would be criticism both nationally and from the Commission if 
programme targets haven’t been met by closure of 2007-13 programme next year. They 
agreed all efforts should be employed to maximise the delivery of outputs and results 
before and during closure. 

 
 
 Item 5 – Annual Implementation Report 2013 

  
29. Julie Logue, East of England GDT, introduced the paper and requested that the 

Committee endorsed the report prepared. The plan would be subsequently submitted to 
the EC by 30 June 2014 for their consideration. In parallel, colleagues at DCLG would be 
quality assuring the document.  
 

30. Julie explained the correspondence had been received by Vanessa Winters, 
Environment Agency, endorsing the Environmental section of the plan. Paula Grayson 
also endorsed the cross-cutting themes section, and said she was pleased with the 
programme’s progress on equalities targets. 

 
31. The Committee endorsed the plan and thanked Julie for her work on putting this 

document together.  
 
 
Item 6 – LCIF Performance Update Paper 
 
32. Paul Smith introduced his update on the delivery of the ERDF funded East of England 

Low Carbon Innovation Fund (LCIF) project.  The main points are: 
 

 Paul explained that since the paper was written four additional investments have 
been added to the 29 investments mentioned in the paper, this now raises the 
total to £10.4m of ERDF invested.    

 

 The Committee was also asked to endorse a change request raised by the fund.  
Summary of the changes: 

 
o A reduction in the lower threshold of the  Smaller Investment Scheme 

from £25,000 to £10,000 to make the scheme more available to the micro-
business (such as is seen in the creative industries) 
 

o Increase to the upper threshold for the Main Fund from £750,000 to £1m 
to attract larger investments and reduce the need for follow-on 
investments. 

 
o Short term convertible loans (3-9 months), essentially to use in the Low 

Carbon technologies sector, typically seen as a “hard to reach” sector.  
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o Allowing outputs to be counted for SMEs who have been approved for 

investment for three months but have not yet received investment. 
 

33. Paul also explained he had an opportunity to see the marketing of the fund in action at 
an event at the High House Production Park, Purfleet, on 4th June 2014 hosted by the 
Royal Opera House ERDF project.  The event was designed to highlight how the Culture 
Change programme can help businesses network with creative industries colleagues. He 
noted it was interesting to see the synergies between the two programmes and the 
opportunities that might bring for both projects. Andrea Stark, Arts Council, supported 
this and also confirmed that 80% in the sector are micro businesses that could benefit 
from the SIS lowering the threshold. 
 

34. The Committee strongly debated the merits of agreeing the change request. The 
Committee were most concerned as to whether the fund, on current evidence, could   
achieve its’ spend (£10.5m) and indicator targets in the time remaining even with the 
changes proposed. The GDT appraiser had carried out a detailed appraisal of the 
change request including analysis of market failure, Astrid confirmed, and supported the 
case for change. There were pro and cons to agreeing these changes. On balance the 
Committee felt that the changes had merit but wanted to see robust additional activities 
carried out by the fund and for them to access expert advice in certain sectors, develop 
stronger cross collaboration to safeguard achievement of targets set. 

 
35. Astrid shared with the Committee comments made by Merja Toikka, DG Regio in 

correspondence before the meeting on the LCIF Fund: 
 
“The LCIF, after many pep up measures introduced, is still not attracting enough new 
clients. Objectively, any monitoring body would like to learn the reasons hindering 
this, and why withdrawn applications stay relatively significant in numbers (e.g. have 
banks started giving loans? Or are alternative funds attracting better local 
companies?) to learn the lessons for a possible legacy period or new period. 
Transparency is appreciated. 
 
The LMC of 13 February was informed that LCIF performance against quarterly 
investments and indicator profiles are now reported monthly, convertible loans 
scheme is in place alongside equity investments. However, the reported data on 
LCIF (Paper 7) is from 31 March. We presume in your monthly contacts you could 
get updated figures from May to present them to us and to the MC of 5 June.  

 
The LCIF funding scope is now proposed by the MA and MC to be extended in both 
ends, to attract more clients. With 10.000 EUR (NB: Sterling not Euros) investments 
it is objectively more difficult to create jobs than with bigger investments, but good 
luck.  However, the LCIF jobs targets and other targets remain valid. Kindly ensure 
that the funding agreement between the MA and the Fund manager will again contain 
the jobs and other targets as the LCIF is contributing to the ERDF EE OP overall 
attainment of the targeted results.” 
 

36. In conclusion the Committee agreed:   
 

 To approve reduction of the lower investment threshold from £25,000 to 
£10,000 subject to this measure being used to fund Investments in the Creative 
Industries sector only, to address the gap in the market for access to finance for 
companies in this sector.  Also to establish a Creative Industries Advisory Group 
to support LCIF in this area. It was suggesting that Andrea Stark as a member 
of LMC and representative for the sector be the champion for this group.   
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 To approve increasing the upper threshold from £750,000 to £1m subject to the 
understanding that LCIF need to do better in this area and look critically at 
achieving better outcomes and results, e.g. job creation. The GDT agreed to 
stipulate that any investments seeking over £750,000 should be submitted for 
endorsement by the GDT Contract Manager prior to investment on a case by 
case basis and for those investments they must be able to demonstrate the 
potential achievement of a significant number of outputs and results. 

 

 To approve the introduction of short term convertible loans subject to the 
condition that this offer must not displace any other alternative sources of 
funding currently available for providing finance to SMEs. Again better targeting 
of SMEs is needed to ensure an increased number of outputs and targets are 
achieved.   

 

 To approve allowing outputs to be counted for SMEs who have been approved 
for investment for three months but have not yet received investment is 
approved provided these SMEs have received at least 12 hours of support and 
the investment has been approved by the Investment Committee. 
 

Action: GDT to communicate LMCs approval of changes with conditions to 
LCIF and execute variation to contract accordingly.  

 
Item 7 – LEP Updates  

 
37. The Chair, introduced this session by asking LEP representatives to update the 

Committee on activities including progress on ESIF strategies. 
 

 SEMLEP – Angela Rowney reported: 
o Hoping to hear outcome of their Strategic Economic Plan (SEP) submission 

around mid-July 2014. This includes a bid of around £60m (2015/16) of Local 
Growth Funds.  

o The SEP focuses on four key themes; Business Productivity, Markets, Skills and 
Infrastructure (roads) to enable development of commercial and residential sites 
to proceed. 

o The Velocity Business Support service has been successfully launched in Milton 
Keynes and Bedfordshire and will be rolled out to Northamptonshire shortly. This 
will provide support and advice to SMEs and grants up to £10k.  

o Assisted Area Status has been achieved for Luton, Dunstable, Corby and 
Kettering. 

o SEMLEP developed a social inclusion strategy which formed part of its ESIF 
strategy submitted on 31/05/2014. Have been able to include two CLLDs  for 
Luton and Corby. 

o SEMLEP has recently appointed a new Head of Enterprise, Lindsay Mitton, who 
will be leading on skills and EU funding.  
  

 Herts LEP – Alan Corbett reported: 
o Following Feedback on ESIF Strategy, working on actions to further develop the 

strategy with support from DCLG colleagues.  
o Collective meetings between Cambridge GDT and the four LEPs in their patch 

are proving to be useful in sharing understanding with common issues. 
o Two key areas of the ESIF agenda are being progressed establishment of a 

shadow governance committee and progressing calls for proposals while 
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managing expectations on when funding will become available. Herts are also 
continuing to work with Opt-in organisations to agree a way forward. 
     

 South East LEP – George/Lorraine reported: 
o SEP proposals have been submitted, will wait to hear outcome. Negotiations will 

cover funding for 2015-16 period. 
o Assisted Area status has been achieved for a number of places including 

Brightlingsea, Clacton and Harwich. 
o For the ESIF Strategy work is underway to establish the sub-committee and Opt-

ins remain a hot topic; 
o The strategy is proposing a long list of CLLDs, approx. seven in total.  
o LEP is setting up governance arrangements taking into consideration its devolved 

model and looking at strategic fit and project pipelines.      
 

 New Anglia LEP –Alastair reported: 
o Like others waiting to here outcome of submitted SEP 
o Progressing with ESIF strategy actions, still many unknowns and further 

guidance required.  
o Thanks to Cambridge GDT for support with the local agenda. 
o Awaiting the letter from BIS on ERDF opt-ins across England by the end of the 

month, so NALEP can plan next steps.     
 
Item 7 – Equalities & Environment Update – Paper 7 

 
38. This paper was presented for information only. Paula Grayson commented that from an 

equalities perspective and from the information given in the Annual Implementation 
Report, she was pleased to see the progress made on female targets. Given the huge 
challenge achievement presents given many projects support sectors that are 
traditionally male dominated.  
 

39. Julie Logue drew the Committee’s attention to the Environmental update by Vanessa 
Winters, who had explained that the changes to the structure of the Environment Agency 
meant that they can no longer commit to chairing the LMC’s Environmental Sustainability 
sub-committee. The GDT were planning to make approaches to colleagues in Natural 
England (DEFRA) to see if they were interested in taking over the role for the last 
operational year of the programme. The Committee endorsed this approach. There were 
no further comments.      
 

Item 8 – AOB  
 

40. There were no substantive items. The Committee asked for an update on the 14-20 
programme. The GDT agreed to include this in the programme delivery paper for the 
next meeting. 
 
Action: GDT to provide more detailed update on 14-20 programme at the next 
meeting 
  

41. The Committee were asked to note that the next meeting is due to take place on 25th 
September 2014 and will be held at the GDT offices, Eastbrook, Cambridge.  The 
meeting was closed. 
 
ERDF GDT East June 2014 

 
Summary of Action Points 
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No Action  By when 

1. GDT to provide more detailed update on 14-20 
programme at the next meeting. 

25th September 2014 

2. GDT to communicate LMCs approval of changes 
with conditions to LCIF and execute variation to 
contract accordingly 

2nd July 2014 

 


