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Foreword 

 The Home Office has outsourced a number of its borders and immigration functions to private 
contractors.  The effectiveness and efficiency of such functions, and the Home Office’s management 
of the relevant commercial contracts, fall within the Independent Chief Inspector of Borders and 
Immigration’s statutory remit.  As such, it is right that they should be subject to inspection in the 
same way and with the same rigour as borders and immigration functions delivered entirely from 
within the Home Office.  

 The public sector’s use of private contractors is of abiding interest to many people.  There is a 
reasonable expectation that where functions have been outsourced they are being delivered to a high 
standard in terms of quality, consistency and value, and that this can be demonstrated.  

 With these points in mind, this inspection examined three areas of Immigration Enforcement’s 
(IE) business that had been outsourced, each contributing to the enforced removal from the UK of 
migrants with no right to remain. Two of these are part of the same process: the escorting of migrants 
to the country to which they are being returned; and the provision of travel tickets for escorts and 
returnees, including those returned unescorted.  The third concerns Cedars, the Pre-Departure 
Accommodation (PDA) opened in 2011 for families with children under the age of 18 subject to 
enforced removal.

 In 2013, the Cabinet Office had identified how the management of commercial contracts across 
the Civil Service needed to improve, and the inspection found that the Home Office had made the 
recommended improvements, including introducing formal senior oversight of major contracts, 
recruiting staff with commercial expertise and changing contract monitoring to involve both operational 
and commercial managers. An external review commissioned by the Home Office in 2014 had pointed 
to other areas that needed to be addressed, such as an over-reliance on contractor data and contractors’ 
self-reporting on performance.  The inspection found that this remained an issue.

 All the contracts inspected pre-date 2013.  Over their life, the contractors and the Home Office had 
identified elements of the contracts that did not work for them and proposed various adjustments.  
Where accepted, these were pragmatic and struck a balance between the interests of the contractor 
and those of the Home Office.  However, the parties were generally slow to resolve their issues and 
reach agreement.  The Home Office must learn from experience when agreeing the terms of any 
new contracts in this area, in particular with regard to performance standards, and must move more 
swiftly when delivery is not meeting operational needs.    

 The report makes eight recommendations.  It was sent to the Home Secretary on 2 February 2016.

 David Bolt

 Independent Chief Inspector of Borders and Immigration’

Foreword by David Bolt, Independent Chief 
Inspector of Borders and Immigration.
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1.1  This inspection examined the efficiency and effectiveness with which the Home Office managed 
contracts for the outsourced delivery of services. It focused on escorting services for immigration 
offenders removed from the UK, ticketing for escorted and unescorted enforced removals, and the 
family Pre-Departure Accommodation facility, known as Cedars, used to house families with children 
under the age of 18 who were subject to enforced removal.  It also examined the re-procurement 
process for the escorting and travel services contracts that was underway at the time of the inspection. 

1.2    It assessed whether:

•	 contract terms were aligned to operational needs;
•	 Home Office assurance and monitoring of contract delivery was effective; 
•	 the contractors were performing to the standards expected; and
•	 lessons had been learned and were being applied as appropriate.

1.3  It involved:

•	 a review of management information provided by the Home Office Commercial  Directorate, 
Immigration Enforcement and the contractors;

•	 sampling of 250 files and electronic caseworking records;
•	 interviews with contractors, including managers and staff from Tascor (escorting), Carlson 

Wagonlit Travel (ticketing), G4S and Barnardo’s (Cedars); and
•	 on-site interviews with Home Office managers and staff.

1.4  Charter flights used for removals were out of the scope of this inspection, and while the inspection 
looked at comparative performance data for escorting for overseas removals and escorting within the 
UK, it did not examine in detail the management of the latter. 

1.5  On 5 November 2015, the Inspectorate provided feedback on the high-level emerging findings from 
this inspection to the Home Office Commercial Directorate and Immigration Enforcement.

 

1. Purpose and Scope
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Escorting and Ticketing for Removals

2.1  In recent years the number of enforced removals had declined as the number of voluntary departures 
had risen.  However, requests for tickets for enforced removals and for escorts had increased, due to 
the large number of cancelled and rescheduled removals.  Home Office figures for October 2014 – 
March 2015 showed that on average 2.5 tickets were issued for each individual successfully removed.

2.2  The process of requesting and confirming tickets and, where required, arranging escorts was semi-
automated.  Home Office caseworkers used an Electronic Request Form (ERF) with the ticketing 
service provider, Carlson Wagonlit Travel (CWT), which was routed through the escorting services 
provider, Tascor, when escorts were required. They also had access to a Best Value Calculator (BVC), 
developed jointly with CWT, to check and consider travel options.  However, the usefulness of the 
BVC was limited in the case of escorted removals, where there was often little choice of dates when 
escorts were available, or of seats, or of alternative routes.  

2.3  Availability of escorts was a major constraint.  Tascor had increased its staff numbers between 
November 2014 and August 2015, but had still fallen short (by 2.5%) of the figure in its Target 
Operating Model (TOM). Tascor was able to provide escorts on average 15 days later than the 
removal date requested by the Home Office caseworker.1 While the ERF was submitted by the 
caseworker normally at least 10 days before the requested removal date, the information contained 
in it was limited, and more detailed information was submitted 72 hours before the scheduled 
departure.  This put pressure on Tascor’s planning and efficient deployment of resources.  

2.4  Where caseworkers did not specify otherwise, CWT agents selected the cheapest fare available, which 
would normally mean a non-refundable ticket. Some operational units, such as the Family Returns 
team, regularly stipulated that they required refundable tickets because of the high risk of cancellations.  
Others did not, and the refund rate varied between 48% and 93% for different teams. The Returns 
Logistics Airline Ticketing Team (RLATT) highlighted the losses from non-refundable tickets in the 
training it provided to caseworkers, but some operational managers considered that the more expensive 
refundable tickets did not represent good value for money.  Overall, there was little obvious agreement 
within the Home Office, or guidance to decision-makers, about how best to manage this issue.

2.5  The Home Office pursued enforced removal only when an individual without leave to remain in the 
UK had failed to depart voluntarily. It was therefore a contested process, which contributed to the 
high rate of cancelled removals.  Individuals took different routes to avoid being removed, including 
legal challenges and non-compliance with the removals process.  The Home Office regarded some of 
the reasons for failed removals to be ‘out of [its] control’.  While this might be true in individual cases 
at the point of removal, it was unclear what steps were being taken to identify lessons that might be 
applied by the Home Office and others to reduce ‘out of control’ failures.  Based on file sampling, 
some cancellations also occurred due to administrative errors by caseworkers, because escorts were 
unavailable, or because changes were made to scheduled departures for other reasons, which indicated 
a need for both caseworkers and contractors to tighten up their processes. 

1 In January 2016, the Home Office informed the ICIBI that the average delay across the whole contract data set between the requested 
removal date and when escorts were scheduled was 13 days.

2. Key Findings



5

2.6  In FY 2014/15, the Home Office’s recorded loss on unused tickets was £1.4m, equivalent to 4% 
of the gross spend on ticketing.  However, in the same period caseworkers had not updated CID 
with removal outcomes in 6% of cases. Failure to record the removal outcomes meant there was 
no immediate way of knowing where refunds were due and where losses had been incurred, and it 
reduced the accuracy of the management information available to senior managers regarding the 
reasons for removal failures and where improvements were needed.

2.7  Cabinet Office-led initiatives post-July 2013 to improve the management of commercial contracts 
across the Civil Service had resulted in improvements within the Home Office, including formal 
senior oversight of major contracts, the recruitment of staff with commercial expertise and structural 
changes to improve contract monitoring by operational and commercial managers.  

2.8  The Tascor contract had been designated strategically significant and was being monitored by the 
Home Office’s Executive Management Board, ensuring that any performance or contractual issues 
were regularly reviewed at director level. Tascor and the Home Office had been involved in a series 
of disputes about the escorting contract almost from the outset, stemming from Tascor’s view that 
there was a significant gap between the value of the contract and the cost of providing the contracted 
services.  These disputes had been allowed to carry on for too long, affecting relationships and 
progress toward resolving performance issues. Tascor made a contractual claim in June 2013, which 
was formally rejected by the Home Office. A subsequent formal claim in 2014 was resolved in 
February 2015, and a Joint Business Plan (JBP) was created that sought to reduce Tascor’s losses for 
the remainder of the contract, to revise the performance regime to make it less burdensome to Tascor 
(and more manageable for the Home Office) and to look for ways to improve removals performance. 
As a result, the relationship had improved and Tascor welcomed what it saw as a more strategic and 
outcome-focused approach by Home Office senior managers. However, the Home Office had yet to 
see the significant performance improvements it was looking for.  

2.9  In 2013, the Home Office had commissioned an external review of its major contracts by Moore 
Stephens.2 This had identified inter alia an over-reliance on contractor data and self-reporting on 
performance.  The inspection found that this continued to be true of both the Tascor and Carlson 
Wagonlit contracts.  The excessive number of Key Performance Indicators (KPIs) originally specified 
in the contracts – over 300 for the escorting contract and 47 for the travel contract – had not 
helped. Some of the KPIs themselves had been poorly conceived (lacking any means of measurement 
or monitoring), had omitted important deliverables (such as provision of escorts within a certain 
timeframe) and had been misunderstood by the relevant parties (for example, the required response 
time for ticket bookings).  The contractors had found the performance reporting regimes onerous, 
as had the Home Office, and the former felt that some KPIs had not been aligned with operational 
needs.  Overall, the KPIs had failed to incentivise the contractors to improve their performance.

2.10  Despite rationalising the KPI regimes, the activity levels meant it would not be efficient for the 
Home Office to seek to monitor 100% of transactions.  Nonetheless, it was still too ready to accept 
the contractors’ data and self-assessments without proper challenge, and in particular it needed to do 
more to analyse (and manage) the financial and operational impacts of delays in providing escorts and 
to validate that refunds on cancelled tickets were being pursued aggressively.  The revised approach 
towards a more strategic, more outcome-focused way of managing the contracts was more productive, 
but the contractors still needed to be held to account (and penalised financially through ‘service 
credits’) for specific performance failings where these occurred. 

2.11  The escorting and travel services contracts intersected at several points: Tascor was dependent on 
CWT for accurate and timely provision of tickets for escorts; CWT relied on Tascor at various stages 
in the ticketing and cancellation processes in order to meet their targets.  Mechanisms for ensuring 
that dependencies were managed efficiently were not consistent, nor always enforced. The ‘batching’ 
of ticketing requests by Tascor, for example, and Tascor not notifying CWT of failed removals as 
promptly as possible added to the Home Office’s costs (either directly or by reducing ‘service credits’). 

2 Moore Stephens is a major accountancy and business advisory company.



6

Despite these obvious dependencies, the original performance regimes of the two contracts had not 
been designed to encourage cooperation between contractors.

2.12  It appeared that Home Office managers had learned the key lessons from the existing escorting and 
travel services contracts and were applying them to the re-procurement exercise, which had begun 
in early 2015. For example, the work already done to revise the current performance regimes was 
informing the performance requirements for the new contract(s). Most importantly, the Home Office 
had involved operational staff in the re-procurement exercise to ensure that the new contract(s) 
prioritised operational needs and that potential bidders were presented with an accurate picture of the 
practical difficulties and constraints of the removals process.

Cedars Pre-Departure Accommodation

2.13  As the only charity willing to work with the Home Office in the setting up of Cedars, Barnardo’s 
played a vital role in the successful implementation of the then Government’s commitment to ending 
child detention, while preserving the Home Office’s ability to enforce family removals.  Barnardo’s 
had continued to exercise a major, if not controlling, influence over the running of Cedars.  In doing 
so, it had been solely focused on its core purpose of supporting the most vulnerable children, by 
ensuring to the best of its abilities that the needs and emotional well-being of families accommodated 
at Cedars were met.

2.14  While Cedars answered a political and practical need, the facility had represented poor value for 
money from the outset, based on the number of families successfully removed from Cedars, the 
more so since 2014.  The Home Office was slow to react, taking over a year to reach agreement with 
its service providers, G4S and Barnardo’s, about operating cost reductions. Even with these savings, 
projected to be £1.5m in 2015/16 and more in future years, Cedars remained expensive. While the 
Home Office might require some form of Pre-Departure Accommodation to support enforced family 
removals, this requirement could be satisfied by a smaller facility operated at a lower cost, not least by 
compromising on the provision of 24/7 staffing unless there was a family in residence, which was not 
the case at Cedars for long periods.

2.15  Home Office senior managers claimed that Cedars had an important strategic function in that the 
fact of its existence motivated families to cooperate with the family returns process at an earlier 
stage and to depart the UK voluntarily. They claimed that the rise in voluntary departures was in 
part attributable to the deterrent effect of Cedars. Accepting that it would be mostly anecdotal, no 
evidence was produced to support this assertion. 
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The Home Office should:

1. In order to reduce the logistical difficulties and additional costs created by late changes to escorted 
removals, work with Tascor to improve the usefulness of the Electronic Request Form (ERF) 
for risk assessing escorted removals and allocating escorts, and consider what of the additional 
information provided at the 72 hour point could be provided earlier.

2. Regularly review by business area and/or removal category the percentage of, and reasons for, cancelled 
or failed removals, including those deemed ‘out of [Home Office] control’, and set a common 
threshold, and develop guidance for caseworkers, for when to request refundable tickets.  

3. Put in place (and monitor) a process that ensures that where travel tickets have been purchased for 
an unescorted or escorted removal and the removal is cancelled or fails:

•	 the caseworker updates the Case Information Database (CID) and alerts the travel services 
contractor at the earliest opportunity (so that the contractor can seek the maximum possible 
refund); 

•	 escorts deployed out of hours and at week-ends alert the travel services contractor at the earliest 
opportunity, and the escorting contractor confirms to the caseworker that this has been done.

4. Given the co-dependencies of the escorting and travel services contracts, consider re-designating 
the latter ‘Tier 1’ and reviewing both together at senior level, where relevant applying the lessons 
from Moore Stephens and other reviews to both.

5. Having relaxed the current performance regime and reduced Tascor’s losses for the remainder of the 
current escorting contract, press Tascor to deliver as required in relation to the ‘significant efficiency 
improvements’ to the removals process envisaged in the Joint Business Plan. 

6. Conduct a detailed analysis of the operational and financial impacts of delays between the date 
requested for a removal and the date when escorts are made available, using the results to improve 
the effectiveness of current processes and to inform future performance measures, including 
financial deductions (‘service credits’). 

7. In designing the performance regime for the new escorting and travel services contract(s), ensure 
that:

•	 KPIs focus on outcomes, striking a balance between operational delivery and costs (including 
refunds) and do not distort performance by an over-emphasis on certain activities (e.g. In-
Country Escorting (ICE) movements); 

•	 the number of KPIs is manageable for all parties; 

•	 performance data can be monitored and validated independently (where necessary through 
Home Office direct access to contractors’ systems and full data sharing); and 

•	 any deductions (e.g. ‘service credits’) and conditions (e.g. sliding scales, caps) are correctly 
applied and used to incentivise continuous improvement and, where appropriate, collaboration 
between contractors.   

8. Conduct a fundamental review of the requirement for Pre-Departure Accommodation for families 
with children under the age of 18, with a view to providing facilities, including welfare and other 
essential support, that are appropriate in scale, nature and cost to the projected demand for and 
proven value of such accommodation.

 

3. Summary of Recommendations
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Background

4.1 The Home Office has outsourced delivery of a number of goods and services to private contractors.  
Immigration Enforcement (IE), the Home Office directorate responsible for managing the departure 
from the UK of individuals and families without leave to remain, has been in receipt of a range of 
outsourced services. These have included: the management of its Immigration Removal Centres 
(IRCs), where immigration offenders are detained; electronic monitoring systems for immigration 
offenders on temporary release; the provision of escorting services required within the UK to manage 
the movement and holding of detainees; and escorting and ticketing for individuals and families 
subject to enforced removal from the UK.

4.2 The contract for escorting services was awarded to Reliance Secure Task Management Limited, for 
a service commencing in May 2011 for an initial period of four years, with the option to extend it 
for a further three years. The contract covered the escorting and transporting of detainees within 
the UK (known as In-Country Escorting (ICE)), the escorting of detainees from the UK to an 
overseas destination (Overseas Escorting (OSE)), and the management of detainees at short-term 
holding facilities at locations such as airports and the juxtaposed border control points at Calais and 
Coquelles. In 2012, Capita bought Reliance Secure Task Management from Reliance Security Group, 
taking over the escorting contract, and renaming the company providing these services Tascor.

4.3 In the Financial Year (FY) 2014/15 the cost of this contract was over £40m, roughly a third of which 
was accounted for by OSE. Between January 2014 and June 2015, Tascor dealt with an average of 
8,600 ICE movement requests per month and an average of 460 requests per month for escorted 
removals to overseas destinations.

4.4 The travel services contract was awarded to Carlson Wagonlit Travel (CWT) for a service 
commencing in May 2010 for an initial period of five years, with options to extend it for a further 
two years. The contract covered management of charter flights and ticketing provision for scheduled 
flights for migrants subject to enforced removal and escorts, where required, and the management of 
relationships with carriers to maintain and expand available routes. 

4.5 The annual cost of this contract was approximately £30m, roughly half of which, in FY 2014/15, was 
the cost of scheduled flight tickets.

4.6 Annually, CWT processed approximately 21,000 booking requests from Home Office caseworkers for 
tickets for enforced removals.  Some booking requests were for multiple travellers and/or more than one 
flight and might involve several transactions. CWT also managed flight rescheduling, cancellations and 
refunds. The volume of transactions processed varied from 5,000 to 8,000 per month.3

4.7 At the time of our inspection, the Home Office was in the process of re-procuring suppliers for 
the escorting and travel services provided by Tascor and CWT as both contracts were due to expire 
within two to three years.

3 CWT also arranged hotel bookings overseas where these were required as part of overseas removal, and non-air forms of transport 
where these were used for removal purposes. This inspection considered only ticketing for scheduled flights, and excluded other forms of 
transaction performed by CWT.

4. The Inspection
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Methodology

4.8 The inspection used three of the Independent Chief Inspector’s core inspection criteria, see Appendix 2.4 

4.9 The inspection process involved:

•	 familiarisation visits to the Returns Logistics Airline Ticketing Team (RLATT) in Croydon, which 
was part of the Home Office Returns Directorate, and to Cedars Pre-Departure Accommodation 
(PDA) in Pease Pottage, West Sussex; 

•	 examination of the contracts, escorting and ticket booking process descriptions, supplier and 
Home Office performance information, contract monitoring data and contract review meeting 
minutes ;

•	 a file sample of 250 cases from 1 Jul 2014 – 30 June 2015, broken down as follows:5

 – 75 cases where tickets and escorts were required for enforced removals and the tickets were 
cancelled;

 – 50 cases where tickets and escorts were required for enforced removals and the tickets were used;
 – 75 cases where no escorts were required for enforced removals and the tickets were 

cancelled; and
 – 50 cases where no escorts were required for enforced removals and the tickets were used.

4.10 The on-site phase of the inspection took place between 7 and 23 October. We interviewed:

•	 Tascor staff in Heston;
•	 CWT staff in Longford;
•	 G4S and Barnardo’s staff at Cedars PDA; and
•	 Home Office staff at Cedars PDA, at Croydon, Heathrow and at 2 Marsham Street.

Figure 1: HO staff interviewed (by grade)

Senior Civil Servant 4

Grade 6 3

Grade 7 4

Senior Executive Officer 6

Higher Executive Officer 2

Total 19

 

4 The full set of inspection criteria can be found on the Independent Chief Inspector’s website at: http://icinspector.independent.gov.uk/
wp-content/
5 The breakdown was developed in consultation with Home Office Science.
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Enforced Removals Process - Background

5.1 The Home Office encourages those without the right to remain in the UK to depart voluntarily, and 
pursues enforced removal only where individuals or families refuse to do so, not least because of the 
high costs associated with enforced removals. Our 2015 report An Inspection of Removals examined 
this area of Home Office operations in detail. As noted in that report, while the number of voluntary 
departures had risen, the number of enforced removals had declined steadily for the past several years. 
In 2014, there were approximately 12,500 enforced removals. A similar number was expected in 2015.

5.2  Most migrants who are subject to enforced removal will be detained prior to departure in 
an Immigration Removal Centre (IRC). Families with children under the age of 18 may be 
accommodated in Cedars Pre-Departure Accommodation (PDA). Cedars is run by G4S as part of 
a larger contract for the Tinsley House IRC, with family support, social work and welfare services 
provided to resident families by Barnardo’s, the UK children’s charity. 

5.3 Immigration Enforcement (IE) has responsibility for processing enforced removals. IE will judge 
whether a migrant requires to be escorted on the flight to their country of return; for example because 
of a risk that they may fail to fly if not escorted, or because they need to be accompanied for medical 
reasons. If required, escorts are provided by Tascor under Capita’s escorting contract with the Home 
Office. Figure 2 is a Home Office-produced chart showing the high-level process for booking a ticket 
for an escorted or unescorted enforced removal. 

5. Operational Efficiency
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Figure 2: High-level ticket booking process 
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5.4 Under the ticket booking process, the IE caseworker responsible for making the decision to enforce 
removal fills in an Electronic Removal Form (ERF) with the biographical details, route and required 
removal date, so that a ticket can be purchased. Requests for unescorted tickets are sent directly to 
Carlson Wagonlit Travel (CWT). If the caseworker requires an escorted removal they use the ERF 
to provide additional information to help Tascor to make a risk-based assessment of the number and 
type of escorts required and to allocate them. Tascor then provides the escorts’ names and available 
travel dates to CWT.   
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5.5 Guidance on suitable routes and carriers is available in a Travel Information Guide (TIG), an 
electronic manual maintained jointly by CWT and the Home Office. The TIG contains information 
on preferred routes, carriers, transit points, and on restrictions imposed by particular carriers on 
individuals who were subject to enforced removal.  

5.6 CWT enters the details of each booking, whether received directly or via Tascor, into a Best Value 
Calculator (BVC). This allows the ticketing agent to identify ticketing options, taking into account 
variables such as the cost of different ticket types, as well as representative detention and escort costs 
for different dates or routes. 

5.7 Unless the Home Office caseworker has specified through the ERF that they required a refundable 
ticket, CWT provisionally books the cheapest option identified by the BVC and emails the 
caseworker with the details and a copy of the BVC output showing three options, including the 
cheapest. The caseworker has three hours to respond to CWT with any changes to the provisional 
booking, at which point CWT confirms the booking to secure the ticket at the stated price.

5.8 The Home Office caseworker is required to update the Home Office Case Information Database 
(CID) to confirm the outcome of each removal.  Where the removal has failed, this includes the 
reasons for failure. In the event of a removal being cancelled the caseworker is required to inform 
CWT via the ERF so that a refund can be sought for the unused ticket(s). 

Provision of Tickets

5.9 Home Office managers told us that, overall, CWT provided a quick and accurate ticketing service, 
with tickets issued within the timeframe specified in the contract and with few errors. In our file 
sample of 250 ticketing requests for escorted and unescorted removals the correct tickets were 
provided in every case within 24 hours.  CWT managers commented that, despite a fall in the 
number of enforced removals, transaction volumes had increased over FY 2014/15 due to the number 
of cancelled and rescheduled flights.

5.10 Both Home Office and CWT managers noted that CWT’s position as a major travel operator had 
enabled it to negotiate favourable deals with airlines and, over the life of the contract to increase the 
range of routes available for enforced removals. However, the reluctance of many carriers to take 
enforced removal passengers, or passengers with escorts, was a significant constraint and led to delays. 
On certain routes, and at busier times of year, it was not always possible to book the required tickets 
due to the limited availability of seats.

5.11 Home Office contract monitors told us that having centralised ticketing for enforced removals with 
one company, and by using the standardised ERF, consistency and accountability of the ticketing 
process had improved, while the TIG and the BVC provided caseworkers with the information they 
needed to make robust decisions about ticket types and removal dates. 

5.12 Both Home Office and CWT staff said that the BVC was less useful for escorted removals. While the 
BVC factored in detention costs and the cost of the escorts, Tascor regularly offered just one date when 
escorts would be available for a particular removal and it was not unusual for there to be only one viable 
route.  Nonetheless, ticketing agents were required to fill in the BVC.  CWT managers thought the 
process should be changed so that the BVC need not be used when there were no options to compare. 

5.13 Home Office and CWT staff also told us that late changes to tickets for escorts created additional 
work for CWT.  The changes might be required because the escorts originally allocated were no longer 
available or because the risks had been reassessed and escort arrangements amended.  Late changes could 
also mean additional costs for the Home Office, as altering tickets could incur administration fees from 
carriers and ticket prices could be considerably higher nearer the departure date. 
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5.14 CWT reported the number of escort name changes each month.6 The figures for FY 2014/15 were as 
follows:

Figure 3: Escort name changes for FY 2014/15

Month Number of escort name changes

April 14 365

May 14 294

June 14 299

July 14 426

August 14 350

September 14 537

October 14 385

November 14 255

December 14 215

January 15 209

February 15 263

March 15 311

Total FY 2014/15 3909

5.15 Home Office managers told us there was an intention to address the additional costs incurred because 
of late name changes in the new escorting and travel contracts.

5.16 CWT managers told us that the pattern of work generated by ticketing for enforced removals presented 
them with particular challenges. The numbers of cancellations and refund transactions meant CWT 
staff spent a large proportion of their time undoing work they had just completed. CWT managers said 
that the number of cancelled removal attempts was the major constraint on their efficiency. 

5.17 According to Home Office records, in FY 2014/15 40% of all planned removals were cancelled. 
Home Office figures from October 2014 – March 2015 showed that on average 2.5 tickets were 
issued for each individual successfully removed. The cancellation rate varied widely between different 
operational areas, with some, such as Family Removals, having a much higher than average rate. 
A cancellation was not in itself an indication that the individual had not left the UK, only that 
a particular ticket or set of tickets had not been used. This might be because a flight had been 
rescheduled,  or because having entered into the enforced removal process an individual had decided 
to buy their own ticket rather than be removed at public expense and extend the period before they 
could apply to re-enter the UK.7 A number of different factors contributed to the overall cancellation 
rate, some of which the Home Office considered to be outside its control. The 136 cancelled escorted 
and unescorted removals in our file sample were cancelled for the following reasons;8 Figure 4 refers.

6 Figures from OSM Pack April 2015; data provided by CWT.
7 Migrants removed at public expense will generally be subject to longer bans on re-entry to the UK. An individual can decide to purchase a 
ticket at any stage in the removal process.
8 The total cancelled removal file sample included 150 cases, but of these, 4 in fact related to a successful removal, 1 had no auditable 
data on CID, and in 9 cases responsibility for cancellation was unclear.



14

Figure 4: Reasons for cancellation of sampled cases

Home Office ‘out of control’

Late legal challenge or further representations 70 

Disruptive or non-compliant behaviour 25 

Tascor responsibility 6 

Airline refusal to carry 3 

Total ‘out of control’ 104 (76%)

Home Office ‘in control’

Earlier enforced removal 7

Departed voluntarily i.e. not at public expense 6

Other operational reason 3

Poor case management 5

Travel documentation not available 4

Insufficient notice of removal given 3

Appeal/application for leave outstanding 4

Total ‘in control’ 32 (24%)

5.18 Home Office operational managers told us that caseworkers needed further training to ensure that 
they were aware of the costs of cancelled removals. They also said that efforts were being made, 
through training and supervision, to reduce the number of cancellations due to caseworker error. 

5.19 Cancellations due to non-compliance normally applied to unescorted removals.  Home Office 
managers believed that it was important that the decision whether or not to use escorts remained 
with caseworkers, but the latter needed more support to ensure they made a considered judgement.  
Some managers saw a pattern of caseworkers booking unescorted removals where better assessments 
of the risk of non-compliance would have identified the need for escorted removals. Others told us 
that some caseworkers were risk-averse and would book an escorted removal at considerable extra cost 
where one was not needed.  

5.20 Since April 2014, consolidated management information that aligned reasons for cancellation with 
the cost of the cancelled tickets had been available to operational areas. We were told by Home 
Office senior managers that from April 2015 quarterly meetings had been arranged at senior 
operational level to review this information, with a view to improving oversight of removals costs and 
performance.

5.21 Figure 5 gives the aggregated spend on tickets for FY 2014/15 for scheduled and charter flights, taken 
from the Returns Logistics Airline Ticketing Team (RLATT) Ticketing Performance Report for April 
2014 to June 2015. Operational areas received this information monthly in a performance pack. 
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Figure 5: Spend and refunds on tickets, FY 2014/15

Subject tickets £13,235,040

Escort tickets £21,276,091

Total ticket spend £34,511,131

Confirmed removals spend £12,063,329

Cancelled and ‘unoutcomed’ spend £22,447,802

Refunded £19,636,284

Potential loss £3,075,572

5.22 Data in the performance pack indicated that, in 2014/15, 6% of cases were shown as ‘unoutcomed’, 
meaning the caseworker had not updated the record with the outcome of the removal attempt.  Some 
will have related to removals that were set for a date beyond the end of FY 2014/15 and therefore the 
outcome could not yet be known. But, where the outcome was known but not recorded it was not 
possible to confirm whether the ticket(s) in question had been used, whether a refund was due, or 
what loss if any had been incurred.  Home Office commercial managers told us that the final reported 
loss for FY 2014/15 was £1.41m, equivalent to 4% of the gross ticketing spend.    

5.23 The level of refunds obtained against unused tickets varied widely between different operational areas.  
For example, performance pack data showed that the Family Returns Team had a ticket usage rate of 
12% in FY 2014/15, with refunds obtained on 93% of cancelled tickets. Over the same period, the 
Third Country Unit had a ticket usage rate of 41%, and obtained refunds on 48% of cancelled or 
‘unoutcomed’ tickets. Home Office monitors from RLATT told us that this was due to some teams 
making greater use of non-refundable tickets. RLATT suggested that variations in the percentage 
of refundable tickets booked were in part due to awareness of the risks of cancellation being uneven 
across operational areas.

5.24 The decision whether to purchase a fully refundable ticket rested with the caseworker who organised 
the removal. CWT staff to whom we spoke questioned whether the decision would be better 
resting with those with financial rather than operational responsibility, in order to ensure best value. 
However, senior Home Office managers considered that caseworkers were best able to evaluate the 
individual circumstances of each case and should continue to be responsible for such decisions. They 
did not believe it was possible to predict systematically which removals would be more likely to fail 
and would therefore justify the purchase of a more expensive refundable ticket. 

5.25 RLATT told us that the BVC did not evaluate the risk of cancellation of any given removal. They 
therefore sought to reduce the use of non-refundable tickets for removals that were likely to fail 
through their training of caseworkers, as well as by highlighting patterns of usage to operational 
areas through the performance pack. However, the possibility of creating a tool that could assist 
caseworkers to evaluate the risk of cancellation for any particular removal was being considered for 
inclusion in the specification of the new escorting and travel services contracts.

5.26 CWT staff and Home Office contract monitors said that CWT was not always advised of cancelled 
removals at the earliest opportunity, and this affected whether CWT could obtain a refund from the 
carrier, the size of the refund, and any late cancellation fees.  As removals routinely took place outside 
normal working hours, a caseworker might not be aware for some hours that a removal had failed, 
or for some days in the case of weekend departures. There was no process in place to ensure Home 
Office staff monitoring returnees’ movements alerted CWT to failed removals as soon as possible. The 
Tascor contract required that escorts inform CWT if an escorted removal failed, but again there was 
nothing in place to ensure this was done as soon as possible, and the Home Office did not monitor 
compliance with this requirement.  



16

Escort Provision

5.27 Home Office managers told us that non-availability of escorts was a significant factor in failed or 
delayed escorted removals. Tascor managers told us that higher numbers of requests for escorted 
removals than expected, and the large number of cancellations, made accurate planning and provision 
of escorts very difficult. 

5.28 Tascor had difficulty recruiting and retaining escorts.  In November 2014, Tascor’s headcount showed 
a shortfall of 12% against the figure indicated in its Target Operating Model (TOM).  By August 
2015, recruitment had taken staff numbers to within 2.5% of the TOM target, and overseas escort 
numbers had risen to 250.9 

5.29 Under the contract, Tascor was required to review Electronic Removal Forms (ERFs) containing 
escort requests and pass them back to CWT for ticketing within three hours. Tascor staff evaluated 
the information in the ERF to assess the level of risk and identify suitable escorts available on the 
requested removal date. The Home Office provided Tascor with additional information about 
the individual(s) to be removed 72 hours before departure. Typically, this included up-to-date 
information from the IRC where the individual(s) had been detained, including any medical issues. 
Tascor reviewed their risk assessment in light of this information and, if necessary, made changes to 
the escort allocation, for example, adding a medical escort if required, or changing the number of 
escorts if the individual(s) had had a history of non-compliance while in detention.

5.30 Tascor staff told us that the limited information provided in the ERF affected the quality of their 
initial risk assessment; earlier access to the more detailed information provided at the 72 hour point 
would enable them to allocate escorts more precisely. This would mean fewer occasions where tickets 
had to be re-booked at a late stage because Tascor had had to add extra escorts, or escorts with 
particular skills, to a removal.

5.31 The escorting contract did not require Tascor to make escorts available on the particular day 
requested for the removal. Performance measures focused on ensuring that the ticketing process 
proceeded as quickly as possible, rather than that the dates requested by caseworkers were met. Our 
file sample of 121 escorted removals (both successful and cancellations) showed that possible travel 
dates provided to CWT by Tascor were on average 15 days after the requested date for a removal.10 
While the requested removal date on an ERF would normally be at least 10 days after the date when 
the ERF was submitted, and Tascor would select the travel dates some days in advance, escorts were 
not given their travel details until the evening before they reported for duty. As well as being allocated 
jobs at short notice, escorts told us that at times they could be waiting around to be deployed because 
a cancellation had not registered accurately on the rostering system.

Conclusions

5.32 In recent years, the number of enforced removals had declined as the number of voluntary departures 
had risen. However, requests for tickets for enforced removals and for escorts had increased, due to 
the large number of cancelled and rescheduled removals.  Home Office figures for October 2014 – 
March 2015 showed that on average 2.5 tickets were issued for each individual successfully removed.

5.33 The process of requesting and confirming tickets and, where required, arranging escorts was semi-
automated.  Home Office caseworkers used an Electronic Request Form (ERF) with the ticketing 
service provider, Carlson Wagonlit Travel (CWT), which was routed through the escorting services 
provider, Tascor, when escorts were required. They also had access to a Best Value Calculator (BVC), 
developed jointly with CWT, to check and consider travel options.  However, the usefulness of the 
BVC was limited in the case of escorted removals, where there was often little choice of dates when 
escorts were available, or seats, or alternative routes.  

9 Figures taken from Home Office analysis of Tascor staff resources, October 2014 – August 2015.
10 Our sample contained 125 escorted cases, but 4 of these were out of scope.
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5.34 Availability of escorts was a major constraint. Tascor had increased its staff numbers between 
November 2014 and August 2015, but had still fallen short (by 2.5%) of the figure in its Target 
Operating Model (TOM). Tascor was able to provide escorts on average 15 days later than removal 
date requested by the Home Office caseworker.  While the ERF was submitted by the caseworker 
normally at least 10 days before the requested removal date, the information contained in it was 
limited, and more detailed information was submitted 72 hours before the scheduled departure.  
This put pressure on Tascor’s planning and efficient deployment of resources.  

5.35 Where caseworkers did not specify otherwise, CWT agents selected the cheapest fare available, which 
would normally mean a non-refundable ticket. Some operational units, such as the Family Returns 
team, regularly stipulated they required refundable tickets because of the high risk of cancellations.  
Others did not, and the refund rate varied between 48% and 93% for different teams. The Returns 
Logistics Airline Ticketing Team (RLATT) highlighted the losses from non-refundable tickets in the 
training it provided to caseworkers, but some operational managers considered the more expensive 
refundable tickets did not represent good value for money.  Overall, there was little obvious agreement 
within the Home Office, or guidance to decision-makers, about how best to manage this issue.

5.36 The Home Office pursued the enforced removal process only when an individual without leave 
to remain in the UK had failed to depart voluntarily. It was therefore a contested process, which 
contributed to the high rate of cancelled removals.  Individuals took different routes to avoid being 
removed, including legal challenges and non-compliance with the removals process.  The Home Office 
regarded some of the reasons for failed removals to be ‘out of [its] control’.  While this might be true in 
individual cases at the point of removal, it was unclear what steps were being taken to identify lessons 
that might be applied by the Home Office and others to reduce ‘out of control’ failures.  Based on file 
sampling, some cancellations also occurred due to administrative errors by caseworkers, because escorts 
were unavailable, or because changes were made to scheduled departures for other reasons, which 
indicated a need for both caseworkers and the contractors to tighten up their processes. 

5.37 In FY 2014/15, the recorded loss on unused tickets was £1.4m, equivalent to 4% of the gross spend 
on ticketing.  However, in the same period caseworkers had not updated CID with removal outcomes 
in 6% of cases. Failure to record removal outcomes meant that there was no immediate way of 
knowing where refunds were due and where losses had been incurred, and it reduced the accuracy of 
the management information available to senior managers regarding the reasons for removal failures 
and where improvements were needed.  

Recommendations

The Home Office should:

1. In order to reduce the logistical difficulties and additional costs created by late changes to 
escorted removals, work with Tascor to improve the usefulness of the Electronic Request Form 
(ERF) for risk assessing escorted removals and allocating escorts, and consider what parts of 
the additional information provided at the 72 hour point could be provided earlier.

2. Regularly review by business area and/or removal category the percentage of, and reasons for, 
cancelled or failed removals, including those deemed ‘out of [Home Office] control’, and set 
a common threshold, and develop guidance for caseworkers, for when to request refundable 
tickets.  

3. Put in place (and monitor) a process that ensures that where travel tickets have been purchased 
for an unescorted or escorted removal and the removal is cancelled or fails:
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•	 the caseworker updates the Case Information Database (CID) and alerts the travel services 
contractor at the earliest opportunity (so that the contractor can seek the maximum 
possible refund); 

•	 escorts deployed out of hours and at week-ends alert the travel services contractor at the 
earliest opportunity, and the escorting contractor confirms to the caseworker that this has 
been done.
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Contract Management

6.1  In July 2013, following the discovery of anomalies in the invoicing for Ministry of Justice electronic 
monitoring contracts held by G4S and Serco, the Cabinet Office instigated a cross-government 
review of major contracts, including the G4S and Serco contracts managed by the Home Office for 
immigration removal centres (IRCs) and for asylum accommodation. The review found an overall 
weakness in contract management, as well as a specific failure to monitor invoices adequately, due 
in part to a lack of access to contractors’ data systems. As a result of the review, the Cabinet Office 
mandated that Departments create improvement plans, develop commercial expertise and provide 
additional senior oversight of major contracts.

6.2  The Home Office subsequently commissioned Moore Stephens to carry out high-level reviews of 
the contract management arrangements for 14 of its most important contracts. This led to a more 
in-depth analysis by Moore Stephens of invoicing in five of the 14 contracts, including the Tascor 
escorting contract. The in-depth analysis was completed in March 2014.  The reviews remained 
unpublished at the time of our inspection, but a summary of Moore Stephens’ findings was included 
in a National Audit Office (NAO) report in September 2014, which compared how effectively the 
Home Office and Ministry of Justice had responded to the Cabinet Office’s recommendations.11 
Moore Stephens’ high-level findings in relation to the 14 Home Office contracts were:

•	 over-reliance on contractor data and on self-reporting on performance/invoicing;
•	 overlaps and lack of clarity in responsibilities in contract and programme management and lack of 

ownership; and
•	 no clear mechanisms whereby lessons were learned or applied to future contracts.

6.3  Following the in-depth analysis of the Tascor contract, Moore Stephens recommended: 

•	 improvements in the accessibility of Tascor data to monitors; 
•	 clearer mechanisms for resolving and escalating concerns about the accuracy of invoicing; and 
•	 that continuous improvement and value for money targets should be clarified so that the Home 

Office would be better able to demonstrate that value was being achieved from the contract.

6.4  The NAO reported that there had been a considerable increase in formal senior oversight of the 
largest contracts in the Home Office in response to these recommendations. A single Commercial 
Oversight Group had been formed to improve strategic procurement and contract management. 
The largest and most strategically-significant contracts were now monitored by two branches of the 
Home Office Corporate Services Directorate: the Internal Audit Unit, which reported up to Home 
Office directors at the Executive Management Board; and the Commercial Strategy, Intelligence and 
Performance team, which had the overall responsibility for relationship management. Major suppliers 
were also managed through regular Executive Oversight Board meetings attended by senior Home 
Office officials from the Commercial Strategy, Intelligence and Performance team, from operational 
areas and from supplier senior management.

11 ’Home Office and Ministry of Justice: Transforming contact management’ NAO, September 2014

6. Assurance and Monitoring
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6.5  The Home Office also revised its organisational structure in response to the Cabinet Office 
recommendations.  A single Commercial Directorate took on a range of previously devolved 
responsibilities to provide better continuity between procurement and delivery functions. A cross-
Government database SID4GOV was introduced in the Home Office in Spring 2015 to enhance 
monitoring of contract compliance and performance, and ensure consistency of governance across 
Home Office contracts. As part of the restructure, compliance and assurance monitoring were 
devolved to operational contract managers.

6.6  The main focus for senior-level assurance and monitoring remained in the largest and most strategic 
contracts, categorised as ‘Tier 1’ contracts, all of which had been reviewed by Moore Stephens. The 
Tascor escorting contract was designated Tier 1. Smaller and less strategic contracts, categorised as 
‘Tier 2’ or ‘Tier 3’ depending on size, had not been subject to the same level of external scrutiny at 
the time of our inspection, although use of the SID4GOV software and further internal audits were 
planned. The Carlson Wagonlit Travel (CWT) travel services contract was designated Tier 2.12 

6.7  Senior Home Office commercial managers told us that commercial expertise within the Home 
Office had been enhanced through the recruitment of commercial specialists, and by better training 
for both senior operational managers and those responsible for monitoring contract compliance.  
These changes had strengthened oversight and clarified operational managers’ ownership of and 
responsibility for managing successful outcomes for the major contracts providing services in their 
business areas. With compliance monitoring having become the responsibility of operational staff, the 
Commercial Directorate focused on strategic management of contractual relationships.

Oversight of the Tascor Contract

6.8  Oversight of the Tascor contract was shared between the relevant operational areas, who were 
responsible for monitoring delivery against a detailed set of performance standards, and commercial 
teams, who were responsible for overall contract management.13 Home Office managers told us 
that the participation of operational and commercial managers in regular meetings with contractor 
representatives ensured good communication and the prompt resolution of any issues. 

6.9  In recognition of its size and strategic importance, as well as monthly contract review meetings 
attended by operational and commercial staff, a Joint Programme Board had been created to provide 
an additional layer of governance for the Tascor contract.  Also, since the Cabinet Office and Moore 
Stephens’ reviews, concerns about Tascor’s performance were regularly escalated to the Home Office’s 
Executive Management Board. 

6.10  Home Office senior managers told us that previously relationship and performance management 
in respect of the Tascor contract had suffered because of a series of disputes over the terms of the 
contract. Within a year of taking over the contract in 2012, Tascor had claimed that it was operating 
at a loss. While it expected to be able to make significant efficiency savings, Tascor asked the Home 
Office to increase its funding of the contract to bridge the gap, which the Home Office was unwilling 
to do. Tascor made a contractual claim in June 2013. 

6.11  Negotiations aimed at resolving this issue were lengthy and unsuccessful. Some Home Office 
managers thought the disputes with the contractor had been allowed to go on for too long, and 
that this could be traced to a gap in commercial expertise at senior levels in the Home Office and 
a lack of decisive management on the part of Tascor. In 2014, Tascor formally escalated matters, 
and in February 2015 an Expert Determination was issued that addressed the outstanding areas of 
disagreement over contract interpretation.  Tascor and the Home Office subsequently agreed to create 

12 A contract was defined as Tier 1 if annual spend exceeded £40m and it was categorised by the Home Office as providing a strategically 
important service, although smaller contracts that were deemed strategic might also qualify as Tier I. Non-strategic contracts with an 
annual spend of £5-40m were classified as Tier 2, and the remainder as Tier 3. In FY2014/15, the Home Office managed 23 Tier 1 
contracts, 61 Tier 2 contracts, and 5270 Tier 3 contracts.
13 Financial and audit functions were carried out by other teams within the Commercial Directorate; operational monitors provided HO 
Finance teams with data on performance for resolution in terms of service credits.
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a Joint Business Plan (JBP) that would seek to reduce Tascor’s losses for the remainder of the contract, 
revise the performance regime to make it less burdensome to Tascor and look for ways to improve 
removals performance.

6.12  Tascor managers commented that the JBP was indicative of the Home Office’s more flexible approach 
to management of the contract. They noted that senior officials were more prepared to focus on 
strategic priorities than had been the case in the past, and welcomed the new focus on outcomes 
rather than on the minutiae of contract processes and a rigid insistence on the detail of an over-
complicated performance monitoring regime. However, they told us that this approach had yet to 
become embedded in the Home Office at more junior management levels. 

6.13  Home Office managers told us that while the JBP had played an important role in improving the 
relationship with Tascor and in ensuring that the contract would be viable for the remainder of its 
term, it had not produced the significant efficiency improvements in removals processes that they 
had hoped for. Progress on revising the performance regime had been slow, in their view due to a lack 
of commitment on the part of the contractor. Home Office senior managers also believed that the 
earlier failure to pursue continuous improvement initiatives jointly with Tascor was a by-product of 
the long-running contract disputes. They noted that the new contracts would include a requirement 
for partnership working, with innovation included as a deliverable.  Meanwhile, Tascor (and CWT) 
managers believed that the Home Office tended to focus on cost over value, and although there were 
indications of a cultural shift, this focus continued to limit opportunities for innovative thinking.  

Contract Monitoring

Monitoring of the Tascor contract

6.14 The Home Office contract with Tascor covered both in-country escorting (ICE) and overseas 
escorting (OSE). ICE involved the movement of immigration detainees within the UK, including 
transfers between police stations, reporting centres, immigration or criminal courts, jails, short-term 
holding facilities and Immigration Removal Centres (IRCs).  OSE provided escorts for overseas 
removals, including collecting a person from a place of detention, conveying them to an airport and 
escorting them to their final destination.

6.15 Performance against contractual obligations was monitored using Key Performance Indicators (KPIs).  
The original escorting contract had over 300 KPIs covering all workstreams, of which 51 related 
directly to delivery of OSE functions.  Under the original contract, the contractor was required to 
meet all KPIs to a 100% standard.

6.16 Contract monitoring was the responsibility of the Detainee Escorting and Population Management 
Unit (DEPMU), part of the Removals Directorate. The monitoring team within DEPMU was tasked 
with overseeing contractual compliance in respect of all ICE and OSE functions. DEPMU also 
oversaw detainee welfare.

6.17 DEPMU monitors told us they inspected short-term holding facilities, observed detainee transfers 
and movements within the UK, monitored ‘use of force’ reports and, less frequently, observed the 
removal of an individual up to the point where they boarded the aircraft.  Most of their monitoring 
activity was in relation to ICE movements, and they focused predominantly on the timely and 
continuous provision of service and on the welfare and dignity of the detainee being moved.

6.18 In addition, on a daily basis the DEPMU team reconciled the previous day’s scheduled removals with 
the outcome entered on CID and any reports of failed removals received from Tascor.  Any outcomes 
not entered on CID were queried with the caseworker organising the removal to prompt them to 
enter the outcome.  The reconciled data was used to generate pre-mitigation failure figures and 
compile the reasons for cancellation or failure of removals.
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6.19 Under the Tascor contract, failures by the contractor to meet KPIs resulted in financial deductions, 
known as ’service credits’, which varied in scale depending on the criticality of the failure.  DEPMU 
told us that the service credit for a failed removal did not reflect the true costs, which could vary 
widely depending on the number of escorts involved and the number and length of flights, as well 
as whether refundable tickets had been purchased.14 Some Home Office managers thought that if 
service credits were closer to true costs it would drive improvements in performance, but it was also 
suggested that service credits at these levels would not be commercially viable.

6.20 The escorting contract did not place a limit on the number of movement requests to which the 
contractor was expected to respond. The Home Office provided data on the numbers of movement 
requests made and the pre-mitigation service levels achieved (against the 100% standard) since the 
contract was first awarded.  Tascor took over the contract in 2012. Figure 6 refers. 

Figure 6: Pre-mitigation performance figures for escort contract May 2011-June 2015

Year Number of 
successful 

OSE removals 
(including 

charter flights)

 OSE removals 
failure rate

Number of 
successful ICE 

movements

ICE movements 
failure rate

2011 (May-
December)

11694 3.15% 47292 5.64%

2012 17965 2.31% 75250 1.88%

2013 16828 1.26% 76918 4.16%

2014 16036 2.09% 69944 3.49%

2015 (Jan-May) 6020 1.81% 27990 6.85%

6.21 Most requests made to Tascor were for in-country (ICE) movements. Home Office managers told 
us that Tascor’s performance had been consistently better for overseas removals (OSE) than for ICE 
functions.  As a result, the bulk of the service credits imposed on Tascor related to the ICE services.  

6.22 Tascor managers confirmed that the Home Office had focused on monitoring ICE performance and 
imposing service credits for failure to meet the KPIs.  This meant that Tascor had also focused on 
maintaining ICE service levels, to the potential detriment of OSE performance. They suggested it 
was not an effective strategy on the part of the Home Office, given that ensuring successful overseas 
removals was a key Home Office objective.

6.23 Tascor managers said that the performance regime was unwieldy, and attempting to manage so 
many service standards was time-consuming and inefficient. Home Office managers agreed that the 
number of KPIs in the original contract created an unreasonable burden on Tascor, and had made 
performance monitoring harder.  The reduction in the number of KPIs agreed via the Joint Business 
Plan (JBP) had therefore been welcomed by both parties.    

6.24 Under the terms of the escorting contract, the level of service credits payable in any one month was 
capped. Home Office managers told us that due to Tascor’s inability to meet the KPIs, the cap was 
regularly reached.  As a result, the performance regime did not incentivise Tascor to maintain or 
improve the service it provided. 

14 In January 2016, the Home Office advised the ICIBI that the service credit schedule is an estimate of costs across all removals and that 
they would expect to see variance between individual cases.
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6.25 In order to address this issue, a new system was introduced in December 2013 involving ‘Service 
Improvement Notices’ (SINs).15 Under this new system the Home Office would seek a service credit 
only if the service did not improve to the agreed level after a number of SINs had been issued.  In 
addition, the 100% performance standard was replaced with a sliding scale.  For OSE functions, 
initially this was between 100% (no service credit) and 98% or less (maximum service credit). In 
December 2014, the Home Office agreed to a further revision to the sliding scale for OSE service 
levels: 95% and above (no service credit) to 90% or less (maximum service credit).

6.26 The terms of the original contract did not require the contractor to provide escorts within a set time 
from the date of removal specified in the ERF. Home Office managers told us that this was due to 
those designing the contract not having understood the risk that escort resources would fall below 
the level needed to satisfy demand. It was now recognised that this requirement should have been 
included in the contract. 

6.27 In response to complaints from operational areas about significant delays to removals because escorts 
were not being provided on the date requested, Tascor proposed monitoring its performance against an 
informal KPI. This required Tascor to make escorts available within 7 days of the requested departure 
date. Tascor’s own data for its performance against this standard during 2014 is set out in Figure 7.

Figure 7: Percentage of escorts provided within 7 days of requested date
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 Note: Data compiled from graphs presented by Tascor at contract management meetings

6.28 In our file sample of 121 escorted removals (49 successful and 72 failed removal attempts) booked 
between the beginning of January 2014 and the end of June 2015,  we looked at the time lag  
between the date requested for removal and the date Tascor made escorts available.16 Figure 8 refers.  
In around a third of the sampled cases this was 7 days or less (including nine cases where the escorts 
were made available on the date requested).  The average was 14.5 days.  In August 2015, Tascor 
reported to the Home Office that the average time lag was between 15 and 17 days. 

15 This change was backdated to 1/4/13.
16 We sampled 125 escorted cases in total, but in 4 of these there was insufficient data to compare requested dates to dates when escorts 
were available.
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Figure 8: File sample lag times between requested and booked date
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6.29 Home Office managers told us they had had difficulty validating Tascor’s reported performance 
against the 7- day target, and had repeatedly requested the detailed data behind Tascor’s graphs.  
However, they acknowledged that Tascor was under no contractual obligation either to meet the self-
imposed 7- day target or to provide data to substantiate their reported performance.17 

6.30 In our file sample, successful removals took place on average 13 days after the requested removal date, 
and unsuccessful removals on average 16 days after the requested removal date.  The sample size was 
too small to provide a reliable insight into the impact, if any, of a shorter or longer time lag.  

6.31 Under KPI OS29 of the escorting contract, Tascor was required to provide the Home Office with a 
written debrief of all escorted removals within 24 hours of a failed removal, or within 24 hours of the 
escorts’ return to the UK in the case of a successful removal.  Tascor escorts told us that filling in the 
relevant form was standard procedure and that this was particularly important where a removal had 
failed, although they were aware that escorts did not always complete the forms as required.

6.32 DEPMU told us they did not always receive a written debrief or only parts of the form would be 
sent, which required them to follow up with Tascor to obtain the necessary information. In October 
2015, contract monitors told us they hoped soon to be able to resolve this issue, as they had just 
been granted direct access to Tascor’s reporting system, which would enable them to see the relevant 
documents at source.

6.33 Under KPI OS30, escorts were required to inform the travel services contractor immediately in the 
event of a failed removal.  This would enable Carlson Wagonlit Travel (CWT) to recover the maximum 
possible refund against unused tickets. We were not provided with any evidence to show that this KPI 
was being monitored. Removals Logistics Airline Ticketing Team (RLATT) and CWT staff told us that 
escorts did not always report failed removals promptly. However, their understanding was that primary 
responsibility for reporting cancellations rested with the Home Office caseworker.

17 In January 2016, the Home Office informed the ICIBI that it had seen Tascor’s data, but that it had to view it at the contractor’s HQ as the 
database was too large to receive by email.
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Monitoring of the Carlson Wagonlit Travel (CWT) contract

Key Performance Indicators (KPIs)

6.34 The Carlson Wagonlit Travel (CWT) travel services contract contained measurements, referred to as 
Key Performance Indicators (KPIs) or sometimes Key Performance Standards.  

6.35 The CWT contract specified 47 KPIs, 20 of which covered the provision of systems and personnel to 
purchase tickets and, where necessary, to cancel bookings and process refunds. Three of these 20 KPIs 
referred explicitly to the requirement for CWT to liaise with the escorting contractor in order to ensure 
timely and accurate transfer of information so that escorted removals might be booked promptly.18 

6.36 For the purposes of this inspection, we looked at the KPIs relating to the timeliness and accuracy of 
the ticketing process, the value for money of tickets purchased, and the effectiveness of the process 
whereby cancelled tickets were refunded. These specifications are set out in Figure 9.

Figure 9: CWT key performance indicators

KPI reference KPI detail What is monitored

Service specification TS14: 
timeliness

‘No failure to advise the 
Authority within 3 hours of 
the scheduled Service Request 
being made that a ticket has 
been booked.’19

Time taken to respond to  ERF

Service specification TS09: 
accuracy

 ‘No failure to ensure that 
the accuracy of booking data 
is checked and validated 
automatically prior to the 
purchase of any ticket.’

Correct ticket(s) purchased, 
including accurate passenger 
details

Service specification TS05: 
value

‘No failure to allocate, reserve 
and purchase tickets in 
accordance with the Travel 
Information Guide and Best 
Value Process.’

Evidence that  BVC and TIG 
were used

Service specification TS18: 
refund process

 ‘No failure, upon cancellation 
of a removal, to cancel all 
related items within 2 hours 
of notification and to ensure 
that all refunds are transferred 
to the Authority within 4 
business days of cancellation.’

Evidence that ticket(s) were 
cancelled and refunds received 
within specified times

 Financial deductions (‘service credits’)

6.37 If CWT did not meet its contracted KPIs, the Home Office could enforce financial deductions (‘service 
credits’).  These were subject to a two-stage mitigation process. First, the Home Office issued a notice of 
failures to CWT, giving the latter the opportunity to respond with any mitigating reasons why a financial 
deduction was not warranted. For example, CWT might argue that the failure was the fault of another 
party, typically Tascor.  Based on CWT, Home Office and/or Tascor data, the Home Office and CWT 
would then reach an agreement on whether a service credit was due. 

18 The other 27 KPIs in the service specification dealt with wider airfare, charter flight and hotel booking expectations.
19 TS14 originally specified a 2 hour standard for response to an ERF, which was amended to 3 hours in 2013.
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Timeliness 

6.38 During file sampling, we noted that the booking data provided to the Home Office by CWT gave 
the date on which the booking had been made but not the time of day.  Therefore, it was not possible 
to calculate how many hours had elapsed between the request and the booking, and consequently we 
were unable to test CWT’s performance against KPI TS14.  The Home Office Removals Logistics 
Airline Ticketing Team (RLATT) responsible for monitoring CWT’s performance against the 
contract confirmed this was the case for all bookings.

6.39 RLATT told us it had confidence in CWT’s professionalism, and that it was not practical for RLATT 
to monitor  the timeliness of ticketing transactions, given the number of such transactions. However, 
RLATT said it routinely carried out dip sampling exercises against the CWT data reports, and also 
relied on caseworkers to alert it to instances where CWT responses did not meet the standard set out 
in the KPI.

6.40 CWT managers considered the KPI for timeliness was not aligned with a genuine business need. In 
their view, there was no operational requirement to book all tickets within such a short timeframe, 
and it meant CWT had had to employ more people outside normal working hours than was 
operationally necessary, at an additional cost that was passed on to the Home Office.

6.41 Home Office commercial managers told us that, as immigration removals was a 24hr operation, good 
service levels for ticketing were required around the clock. The contract specifications were designed 
to ensure that the Home Office received a consistent, robust and efficient service. However, the 
contract did recognise that demand during ‘night hours’ was reduced.  CWT resources were profiled 
against this understanding. 

6.42 Both CWT staff and RLATT told us that there was an issue with Tascor ‘batching’ ticketing requests. 
Tascor received overseas escorting movement requests throughout the day from the Home Office, but rather 
than process them immediately upon receipt it waited until later in the day to process a batch together.  This 
was logistically more efficient for Tascor, as it helped with their planning of work rosters. CWT told us that 
the arrival of numerous requests from Tascor at the end of the working day required them to reallocate staff, 
and sometimes increase out of hours working, in order to meet their timeliness KPI. 

Accuracy 

6.43 RLATT told us that it did not independently monitor the accuracy of CWT’s bookings (correct 
names, dates, flights). It relied on dip sampling, reports of inaccuracy from caseworkers and on 
CWT’s self-reporting to identify instances when service fell short of the 100% accuracy level 
required. Monitors said they had confidence in CWT’s data and in its overall performance.  

Best Value 

6.44 CWT staff and managers and RLATT told us that CWT staff always made use of the Travel 
Information Guide (TIG) and the Best Value Calculator (BVC) when booking tickets. The TIG was 
updated jointly by CWT and Home Office staff to ensure it accurately reflected current conditions for 
air travel.  RLATT did not check performance against this KPI, but managers told us they were content 
with CWT’s assurance that its ticketing agents were using both systems, as they were required to do.

6.45 CWT managers told us that, for each Electronic Referral Form (ERF) processed, an electronic copy 
of the BVC showing all the parameters defined and the three costed options was retained with the 
booking to provide an audit trail showing that the Best Value process had been followed.  
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6.46 We sampled 250 cases where tickets had been purchased.  In none of these cases had the Home 
Office caseworker copied the details of the BVC output emailed to them by CWT into the notes field 
of the Case Information Database (CID).  Therefore, it was not possible to verify from Home Office 
records whether the Best Value process had been followed.  It was also not possible to confirm what 
consideration the caseworker had given to the options presented to them. 

Refunds 

6.47 CWT managers told us they kept track of all outstanding refunds, and reported on these regularly to 
the Home Office. The sample data provided to us was organised by carrier and by the length of time 
that refund requests had remained outstanding. RLATT told us that the overall level of refunds received 
was monitored on a monthly basis, using the information supplied by CWT. RLATT did not monitor 
against individual tickets to ensure that cancelled tickets had been refunded and at the level specified in 
the booking. This was in part because refund processing and payment times varied enormously from 
carrier to carrier, with some paying refunds within a few days while others might take several months to 
make a payment, and also because the data was held on three different systems. 

6.48 The Home Office reported on ticket transactions by outcome. Figures 10 and 1120 cover ticket 
transactions between 1 Jan 2014 and 30 Jun 2015.

Figure 10: Number of ticket transactions 1 January 2014–30 June 2015

Volumes Number of 
tickets issued

Number of 
tickets used 
for removal

Number of 
‘unoutcomed’ 
cases on CID

Number 
of tickets 
cancelled

Number 
of tickets 
refunded

Unescorted 
Subjects

24953 11194 1946 (7.8%) 11814 13582

Escorted 
Subjects

9569 3917 923 (9.6%) 4729 5686

Escorts 37419 12513 7454 (19.9%) 17456 23096

Total 71941 27624 10323 33999 42364

Figure 11: Cost of ticket transactions 1 January 2014–30 June 2015

Costs Cost of tickets 
issued

Cost of 
tickets where 
individual was 
removed

Cost of tickets 
where case was 
‘unoutcomed’ 
on CID

Cost of tickets 
cancelled

Amount of 
refunds received

Unescorted 
Subjects

£14,389,996.89 £5,886,900.46 £1,020,146.83 £7,483,402.16 £7,324,758.21

Escorted 
Subjects

£5,393,910.17 £2,046,137.58 £544,774.40 £2,802,998.19 £2,977,361.11

Escorts £33,653,423.67 £10,111,792.03 £7,020,073.39 £16,523,255.65 £19,848,408.35

Total £53,437,330.73 £18,044,830.07 £8,584,994.62 £26,809,656.00 £30,150,527.67

 Note: Tables compiled from data provided by Home Office

20 The issued tickets in Figure 10 do not sum to the total of removed, unoutcomed and cancelled tickets as some tickets outcomed in the 
period 01/01/14 – 30/06/15 will have been issued before 01/01/14.  Likewise, the numbers of tickets refunded is greater than those 
cancelled as this will include refunds from tickets issued before 01/01/14 and will also include some unoutcomed tickets.



6.49 Some of the ‘unoutcomed’ tickets will have been issued for flights scheduled for after the time the 
data was extracted, so there was no outcome to record on CID. Home Office monitors suggested 
that the majority of the remainder were probably where removal directions had been put in place and 
cancelled several times. While the final outcome might have been recorded on CID, the caseworker 
might have failed to update earlier attempts. The RLATT team told us that such data entry errors 
made monitoring of removal outcomes more difficult and reduced their ability to track spend and 
potential losses on tickets across different operational areas, but they did not affect CWT’s ability to 
pursue refunds from the carriers. RLATT was confident this was being done to the required standard.

Service Credits 

6.50 For the period 1 Jan 2014 to 30 Jun 2015, a total of 41 service credits were levied against CWT.  
Following the mitigation process, 12 of these led to financial deductions. Home Office managers 
told us that the very low level of service credits incurred by CWT was indicative of the contractor’s 
excellent performance. They said that although there were areas where it was possible that failures 
were under-reported, they believed these were very few compared to the volume of transactions.

Re-procurement of the escorting and travel services contracts

6.51 The escorting and travel services contracts held by Tascor and Carlson Wagonlit Travel (CWT) had 
both been extended at the time of our inspection, and were due to be retendered.

6.52 The Home Office had begun approaching potential suppliers in early 2015.  Home Office operational 
areas had been involved in discussions about contract specifications and requirements to ensure that 
operational outcomes were prioritised.  Home Office operational and commercial managers told us 
that a range of options was being considered regarding how escorting and travel services should be 
delivered in future; for example whether the required services could be grouped differently, perhaps 
under a single supplier, in order to reduce the hand-offs between suppliers and improve efficiency.

6.53 Staff managing the re-procurement process told us that lessons learned from the existing contracts 
were informing the tendering process and the development of draft terms and conditions and 
performance measures. Also, the re-procurement team was exploring the possibility of reducing ticket 
costs by improving information flows; for example, finding a digital solution to notifying the travel 
services contractor promptly in the event of a removal being cancelled.  Overall, the Home Office was 
making efforts to ensure the market had an accurate picture of contract requirements and constraints, 
including the high levels of cancellations and reschedulings, to avoid the misunderstandings that had 
dogged the escorting contract.  

Conclusions 

6.54 Cabinet Office-led initiatives post-July 2013 to improve the management of commercial contracts 
across the Civil Service had resulted in improvements within the Home Office, including formal 
senior oversight of major contracts, the recruitment of staff with commercial expertise and structural 
changes to improve contract monitoring by operational and commercial managers. 

6.55 The Tascor contract had been designated strategically significant and was being monitored by the 
Home Office’s Executive Management Board, ensuring that any performance or contractual issues 
were regularly reviewed at director level. Tascor and the Home Office had been involved in a series 
of disputes about the escorting contract almost from the outset, stemming from Tascor’s view that 
there was a significant gap between the value of the contract and the cost of providing the contracted 
services.  These disputes had been allowed to carry on for too long, affecting relationships and 
progress towards resolving performance issues. Tascor made a contractual claim in June 2013, which 
was formally rejected by the Home Office. A subsequent formal claim in 2014 was resolved in 
February 2015, and a Joint Business Plan (JBP) was created that sought to reduce Tascor’s losses for 
the remainder of the contract, revise the performance regime to make it less burdensome to Tascor 
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(and more manageable for the Home Office) and to look for ways to improve removals performance. 
As a result, the relationship had improved and Tascor welcomed what it saw as a more strategic and 
outcome-focused approach by Home Office senior managers. However, the Home Office had yet to 
see the significant performance improvements it was looking for.  

6.56 In 2013, the Home Office had commissioned an external review of its major contracts by Moore 
Stephens. This had identified inter alia an over-reliance on contractor data and self-reporting on 
performance.  The inspection found that this continued to be true of both the Tascor and Carlson 
Wagonlit contracts.  The excessive number of Key Performance Indicators (KPIs) originally specified 
in the contracts – over 300 for the escorting contract and 47 for the travel contract – had not 
helped. Some of the KPIs themselves had been poorly conceived (lacking any means of measurement 
or monitoring), had omitted important deliverables (such as provision of escorts within a certain 
timeframe) and had been misunderstood by the relevant parties (for example, the required response 
time for ticket bookings).  The contractors had found the performance reporting regimes onerous, as 
had the Home Office, and felt some KPIs had not been aligned with operational needs.  Overall, the 
KPIs had failed to incentivise the contractors to improve their performance.

6.57 Despite rationalising the KPI regimes, the activity levels meant it would not be efficient for the 
Home Office to seek to monitor 100% of transactions.  Nonetheless, it was too ready to accept the 
contractors’ data and self-assessments without proper challenge, and in particular it needed to do 
more to analyse (and manage) the financial and operational impacts of delays in providing escorts and 
to validate that refunds on cancelled tickets were being pursued aggressively.  The revised approach 
towards a more strategic, more outcome-focused way of managing the contracts was more productive, 
but the contractors still needed to be held to account (and penalised financially through ‘service 
credits’) for specific performance failings where these occurred. 

6.58 The escorting and travel services contracts intersected at several points: Tascor was dependent on 
CWT for accurate and timely provision of tickets for escorts; CWT relied on Tascor at various stages 
in the ticketing and cancellation processes in order to meet their targets.  Mechanisms for ensuring 
that dependencies were managed efficiently were not consistent, nor always enforced.  The ‘batching’ 
of ticketing requests by Tascor, for example, and Tascor not notifying CWT of failed removals as 
promptly as possible added to the Home Office’s costs (either directly or by reducing ‘service credits’). 
Despite these obvious dependencies, the original performance regimes of the two contracts had not 
been designed to encourage cooperation between contractors.

6.59 It appeared that Home Office managers had learned the key lessons from the existing escorting and 
travel services contracts and were applying them to the re-procurement exercise, which had begun 
in early 2015. For example, the work already done to revise the current performance regimes was 
informing the performance requirements for the new contract(s). Most importantly, the Home Office 
had involved operational staff in the re-procurement exercise to ensure that the new contract(s) 
prioritised operational needs and that potential bidders  were presented with an accurate picture of 
the practical difficulties and constraints of the removals process. 
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Recommendations

The Home Office should:

4. Given the co-dependencies of the escorting and travel services contracts, consider re-
designating the latter ‘Tier 1’, and reviewing both together at senior level, where relevant 
applying the lessons from Moore Stephens and other reviews to both.

5. Having relaxed the current performance regime and reduced Tascor’s losses for the remainder 
of the current escorting contract, press Tascor to deliver as required in relation to the 
‘significant efficiency improvements’ to the removals process envisaged in the Joint Business 
Plan. 

6. Conduct a detailed analysis of the operational and financial impacts of delays between the date 
requested for a removal and the date escorts are made available, using the results to improve 
the effectiveness of current processes and to inform future performance measures, including 
financial deductions (‘service credits’). 

7. In designing the performance regime for the new escorting and travel services contract(s), 
ensure that:
•	 KPIs focus on outcomes, striking a balance between operational delivery and costs 

(including refunds) and do not distort performance by an over-emphasis on certain 
activities (e.g. ICE (In-Country Escorting) movements); 

•	 the number of KPIs is manageable for all parties; 
•	 performance data can be monitored and validated independently (where necessary through 

Home Office direct access to contractors’ systems and full data sharing); and 
•	 any deductions (e.g. ‘service credits’) and conditions (e.g. sliding scales, caps) are correctly 

applied and used to incentivise continuous improvement and, where appropriate, 
collaboration between contractors.   
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Background

7.1  Cedars Pre-Departure Accommodation was opened in August 2011 to provide accommodation for 
families with children under the age of 18 who had reached the final stage of the enforced returns 
process. This followed the Government’s decision to end child detention.  

7.2 Cedars provided nine self-contained units where families could stay for up to 72 hours, or 
exceptionally up to one week with Ministerial approval, before departure from the UK. Cedars 
was run by G4S, the contractor responsible for the management of the nearby Tinsley House 
Immigration Removal Centre (IRC), but welfare and social work services were provided by Barnardo’s 
under a grant-funded agreement with the Home Office.

Operating costs

7.3 Our 2015 Removals inspection reported that those concerned with the daily management of Cedars 
acknowledged  that the facility was under-utilised.21 At the time of that inspection, discussions were 
taking place about the future use of Cedars, while work was also underway with the agencies responsible 
for operating the facility to identify ways of cutting overall operating costs. Home Office figures for the 
annual operating costs for Cedars provided at the time of that inspection are set out in Figure 12:

Figure 12: Annual Operating Costs of Cedars since it opened22

Year Cost (£)

2011/12 6,414,733

2012/13 7,626,078

2013/14 5,556,939

2014/15 (forecast) 6,398,86923

Total 25,996,619
 Figure 12: Cedars operating costs 2011-FY 2014/15

7.4 As a result of the discussions on cutting costs, by January 2016 the G4S operating fee was to have 
reduced by £909,000 (24.2%) from the October 2014 level of £3,751,000.  The Barnardo’s grant was 
also reduced from £1,898,473 in FY 2014/15 to £1,484,237 in FY 2015/16, a reduction of 22%.  
The G4S reduction was implemented in two stages, with the first stage in May 2015.24  

7.5 The overall savings in FY 2015/16 were forecast at £1.5m.  They were based on agreed reductions in 
the maximum occupancy of Cedars (from nine to three families at any one time), in staffing levels 
and in the use of sub-contractors for services such as maintenance and catering. Saving costs by 
operating a reduced schedule was not pursued because Home Office managers considered Cedars 
needed to remain open at all times, as families might arrive there at any time, day and night. Cedars 
therefore continued to be staffed on a 24 hour basis.  
21 http://icinspector.independent.gov.uk/wp-content/uploads/2015/12/ICIBI-report-on-Removals-17.12.2015.pdf.
22 As quoted in Removals report, December 2015.
23 In January 2016, the Home Office confirmed the final figure for 2014/15 was £5,757,284.40.
24 The G4S figures quoted are exclusive of VAT. The Barnardo’s grant is a maximum value; any underspend would be returned to the Home Office.
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Occupancy

7.6 We were told that occupancy of Cedars was lower than had been predicted when the facility was 
opened, and that there had been months when no families had been accommodated there. Figure 13 
gives a breakdown of occupancy and successful removals between 2011 and June 2015.

Figure 13: Cedars occupancy and removal rates

Year Families Housed  Total Adults Total Children Families 
Removed

2011 (Aug-Dec) 18 N/K 35 15

2012 60 87 122 31

2013 48 66 99 23

2014 18 22 32 10

2015 (Jan- Aug) 15 20 33 3

Total 159 195 plus 321 82
 Note: Data provided by Home Office

7.7 Low occupancy of Cedars was first raised at a senior management level in March 2014.  G4S and 
the Home Office undertook jointly to explore options for increasing usage of Cedars.25 At the same 
time, the Home Office sought proposals from Barnardo’s for increasing occupancy and identifying 
potential costs savings. These discussions resulted in the agreement to limit occupancy to a maximum 
of three families at any one time, effective from May 2015, and the consequent reductions in G4S’s 
and Barnardo’s staff numbers and costs. 

7.8 Barnardo’s managers told us that their staff at Cedars were fully employed, despite the low occupancy 
rate, either in reviewing plans for families who had entered the enforced returns process, or in 
designing and delivering safeguarding training for Home Office and contractor staff at other 
locations.  Although opposed to the detention of families other than as a last resort and then for the 
shortest possible time, they thought the Home Office could increase the occupancy of Cedars if it 
were better at managing the Family Returns Process. Home Office managers disagreed.  They believed 
the high failure rate for removals of families using Cedars, due to non-compliance or to the families 
pursuing last-minute legal challenges, would continue to limit potential throughput. Alternative uses 
for Cedars had been considered by all parties, but we were told that it had been decided Cedars was 
too specialised a facility to be suitable for other users.

The facility

7.9 Cedars had been equipped and finished to a high standard, in particular with a wide range of both 
recreational and educational facilities for children. Both Barnardo’s and Home Office managers said 
that this specification clearly differentiated Cedars from Home Office detention facilities, in line 
with the Government commitment to end child detention. Barnardo’s managers told us that the 
excellent facilities at Cedars were aimed at ensuring that children who were innocently caught up in 
the enforced removal process were safeguarded as well as possible, and that the traumatic effects of 
the returns process were minimised. They saw the provision of such facilities as fulfilling part of their 
safeguarding duties. 

7.10 Home Office senior managers told us that as it had been the only charity prepared to take on 
responsibility for the social and welfare needs of families passing through Cedars,  Barnardo’s had 
been in a position at the outset to stipulate how the facility should be run and its specification. Home Office 
staff believed Barnardo’s continued to exercise considerable control over the daily management of Cedars.
25 G4S EOB Papers March 2014.
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Deterrent effect

7.11 Home Office senior managers believed that Cedars performed an important strategic function in that 
the fact of its existence motivated families to cooperate with the family returns process at an earlier stage 
and to depart the UK voluntarily. They claimed that the rise in voluntary departures, which in 2014/15 
accounted for 89% of all family returns, was in part attributable to the deterrent effect of Cedars.26  

Conclusion

7.12 As the only charity willing to work with the Home Office in the setting up of Cedars, Barnardo’s 
played a vital role preserving the Home Office’s ability to enforce family removals following the 
Government’s commitment to end child detention.  Barnardo’s had continued to exercise a major, if 
not controlling, influence over the running of Cedars.  In doing so, it had been solely focused on its 
core purpose to support the most vulnerable children, by ensuring to the best of its abilities that the 
needs and emotional well-being of families accommodated at Cedars were met. 

7.13 While it answered a political and practical need, based on the number of families successfully 
removed from Cedars, from the outset the facility has represented poor value for money, the more 
so since 2014.  The Home Office was slow to react, taking over a year to reach agreement with the 
service providers, G4S and Barnardo’s, about operating cost reductions. Even with these savings, 
projected to be £1.5m in 2015/16 and more in future years, Cedars remained expensive. While the 
Home Office might require some form of pre-departure accommodation to support enforced family 
removals, this requirement could be satisfied by a smaller facility operated at a lower cost, not least by 
compromising on the provision of 24/7 staffing unless there was a family in residence, which had not 
been the case at Cedars. 

7.14 Home Office senior managers claimed that Cedars had an important strategic function in that the 
fact of its existence motivated families to cooperate with the family returns process at an earlier 
stage and to depart the UK voluntarily. They claimed that the rise in voluntary departures was in 
part attributable to the deterrent effect of Cedars. Accepting that it would be mostly anecdotal, no 
evidence was produced to support this assertion.  

Recommendation

The Home Office should: 

8. Conduct a fundamental review of the requirement for Pre-Departure Accommodation for 
families with children under the age of 18, with a view to providing facilities, including 
welfare and other essential support, that are appropriate in scale, nature and cost to the 
projected demand for and proven value of such accommodation.  

26 Figures for family voluntary departures taken from Removals report.
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 The role of the Independent Chief Inspector (‘the Chief Inspector’) of the UK Border Agency 
(theAgency) was established by the UK Borders Act 2007 to examine and report on the efficiency 
andeffectiveness of the Agency. In 2009, the Independent Chief Inspector’s remit was extended to 
includecustoms functions and contractors.

 On 26 April 2009, the Independent Chief Inspector was also appointed to the statutory role of 
independent Monitor for Entry Clearance Refusals without the Right of Appeal as set out in section 
23 of the Immigration and Asylum Act 1999, as amended by section 4(2) of the Immigration, 
Asylum and Nationality Act 2006.

 On 20 February 2012, the Home Secretary announced that Border Force would be taken out of the Agency 
to become a separate operational command within the Home Office. The Home Secretary confirmed that 
this change would not affect the Chief Inspector’s statutory responsibilities and that he would continue to be 
responsible for inspecting the operations of both the Agency and the Border Force.

 On 22 March 2012, the Chief Inspector of the UK Border Agency’s title changed to become 
theIndependent Chief Inspector of Borders and Immigration. His statutory responsibilities remain 
the same. The Chief Inspector is independent of the Home Office and the Border Force, and reports 
directly to the Home Secretary.

 On 26 March 2013 the Home Secretary announced that the UK Border Agency was to be broken 
up and brought back into the Home Office, reporting directly to Ministers, under a new package of 
reforms. The Independent Chief Inspector will continue to inspect the UK’s border and immigration 
functions, as well as contractors employed by the Home Office to deliver any of these functions. 
Under the new arrangements, the UK Visas and Immigrations department (UKVI) was introduced 
under the direction of a Director General.
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 The criteria used in this inspection were taken from the Independent Chief Inspector’s Core 
Inspection Criteria. These are shown in Figure 14.

Figure 14: Inspection criteria used. 

Operational Delivery

9. Decisions on the entry, stay and removal of individuals should be taken in accordance with the 
law and the principles of good administration.

3. Resources should be allocated to support operational delivery and achieve value for money.  

4. Complaints procedures should operate in accordance with the recognised principles of 
complaints handling

Safeguarding Individuals

5. All individuals should be treated with dignity and respect and without discrimination in 
accordance with the law.

7. All border and immigration functions should be carried out with regard to the need to 
safeguard and promote the welfare of children.

8. Personal data of individuals should be treated and stored securely in accordance with the 
relevant legislation and regulations.

Continuous Improvement

9. The implementation of policies and processes should support the efficient and effective 
delivery of border and immigration functions.

10. Risks to operational delivery should be identified, monitored and mitigated.

 

Appendix 2: Inspection Framework and Core 
Criteria
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