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Ministerial foreword   

Increasing the supply of land for new homes is central to this government’s vision of a 
country that works for everyone. And as a major landowner the government has a crucial 
role to play in managing its estate more efficiently to secure best value for money for the 
taxpayer, boost growth and help support the building of new homes. 
 
The government’s commitment to release more of its surplus land for housing during the 
current Parliament was announced at Budget 2015, and the ambition to sell land for at 
least 160,000 homes by the end of March 2020 was set at the Autumn Statement in 2015. 
All landowning government departments and their arm’s length bodies are included in the 
programme and their contribution to achieve the programme’s objective is critical.   
 
The current programme builds on the success of the first Public Land for Housing 
programme delivered in the previous Parliament. It saw the release of land for over 
100,000 homes. We are determined to be more ambitious in this Parliament by not only 
releasing more land for housing but also by testing new approaches to developing land, for 
example by encouraging new entrants to the market to get construction started more 
quickly. 
 
We want to be transparent about the progress being made. This document presents data 
for the first eighteen months of the programme to 30 September 2016. It shows that over 
90% of land has been identified with departments carrying out strategic reviews to 
rationalise their estates. Government needs to continue to be ambitious in the year ahead 
so that we deliver on our commitment to release land to build much-needed new homes. 
 
 

 
 
 
 
 
 
 
Gavin Barwell MP 
Minister of State for Housing and Planning and Minister for London 
Department for Communities and Local Government 
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1. Introduction 

1.1 The government is committed to providing transparent information on the progress of 

the current Public Land for Housing programme. This report presents performance data 

covering the first eighteen months of the programme for the period 8 May 2015 – 30 

September 2016. A further report will be published in July 2017 covering the second half of 

Year 2 (October 2016 – March 2017) and thereafter reports will be published annually 

each summer.    

 

1.2 This report shows the progress made by departments in identifying and selling their 

surplus land for housing. It includes information showing all sites sold1 in the current 

programme to date, their location, housing capacity and planning status at the point they 

were sold. 

 

1.3 The government has also committed to publishing data on the progress in building 

homes on land sold in the 2011-15 Public Land for Housing programme and the current 

2015-20 programme. This first report provides information for sites sold by the Homes and 

Communities Agency in the 2011 -15 programme. The report to be published in July 2017 

will contain more data on the number of homes built on land sold by all landowning 

departments for both programmes, with additional data included in subsequent annual 

reports. 

 

1.4 This report complements a Programme Handbook2, which should be read in parallel 

with this document. The Handbook sets out in detail the aims and objectives of the 

programme, how progress will be monitored and the programme governance.  

 

1.5 Chapter 2 sets out the action taken to confidently establish the programme in the first 

year and includes performance data for all government departments and their arm’s length 

bodies participating in the programme. Chapter 3 provides a narrative on key activities the 

five largest landowning departments have undertaken to address challenges and support 

delivery of their commitments. The five major landowning departments3 are: 

 

 Ministry of Defence 

 Department for Transport 

 Department for Communities and Local Government/ Homes and Communities 

Agency 

 Department of Health 

 Ministry of Justice 

                                            
 
1
 See paragraph 2.11 for the definitions of terms used in this report. 

2 https://www.gov.uk/government/publications/public-land-for-housing-programme-2015-to-2020-handbook 
3
 Other landowning departments participating in the programme are the former Department for Business, Innovation and Skills and 

Department for Energy and Climate Change (now the Department for Business, Energy and Industrial Strategy), the Cabinet Office, the 
Department for Environment, Food and Rural Affairs and the Department for Education. 

https://www.gov.uk/government/publications/public-land-for-housing-programme-2015-to-2020-handbook
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2. Programme delivery 

Establishing the programme confidently 
 
2.1 The government confirmed at Spending Review 2015 its ambition to sell surplus public 
land with capacity for at least 160,000 homes by 2020. This followed successful delivery of 
the 2011-15 Public Land for Housing programme through which surplus land with capacity 
for 109,000 homes against a target of 100,000 homes was sold. The current programme 
started on 8 May 2015, after the General Election. 
 
2.2 Over the summer of 2015 the Department for Communities and Local Government 
worked with the major landowning departments listed below to agree stretching delivery 
commitments based on an analysis of their current and forecast surplus land holdings. 
Achieving the programme’s overall ambition is the collective responsibility of all 
participating departments. Table 1 below shows the commitments agreed by each 
department’s Secretary of State and announced at Spending Review in November 2015. 
 

Table 1: Delivery contribution by department 

Department 
Housing capacity of 

land to be sold 

Ministry of Defence 55,000 

Department for Transport 38,000 

Department for Communities and Local 
Government/Homes and Communities Agency 

36,000 

Department of Health 26,000 

Ministry of Justice 5,000 

 
2.3 The programme moved quickly in summer 2015 to secure the necessary resources 
and capability within the Department of Communities and Local Government and the 
Homes and Communities Agency to oversee and monitor the programme. Governance 
arrangements were established, involving all landowning departments, HM Treasury and 
Cabinet Office to ensure effective programme oversight, support and challenge. A 
Permanent Secretaries’ Steering Group provides additional oversight and the programme 
benefits from regular, six weekly discussions at meetings of the ministerial Housing 
Implementation Taskforce. 
 
2.4 During the first eighteen months of the programme the Public Accounts Committee and 
National Audit Office4 have provided important external scrutiny. The Public Accounts 
Committee held three hearings. The first, in June 2015, looked at the 2011-15 programme. 
Sessions in January 2016 and September 2016 focused on the implementation of the 
current programme and how it will be managed. The National Audit Office reported in July 
2016 noting the progress made by the Department for Communities and Local 
Government in setting up the current programme. The Public Accounts Committee 

                                            
 
4
 http://www.parliament.uk/business/committees/committees-a-z/commons-select/public-accounts-

committee/inquiries/parliament-2015/public-land-new-homes-further-progress-review-16-17/ 

http://www.parliament.uk/business/committees/committees-a-z/commons-select/public-accounts-committee/inquiries/parliament-2015/public-land-new-homes-further-progress-review-16-17/
http://www.parliament.uk/business/committees/committees-a-z/commons-select/public-accounts-committee/inquiries/parliament-2015/public-land-new-homes-further-progress-review-16-17/
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commented in September 2016 that the department had “…done a good job of beginning 
to pull together what was previously a bit of a scattered approach into something that has 
more coherence.”  
 
2.5 The programme has acted on the advice of the Public Accounts Committee and 
National Audit Office and made a number of changes to its delivery approach. This 
includes providing further clarity for departments on achieving value for money for their 
land sales and strengthening the evidence required to demonstrate planning certainty. A 
decision has also been taken to monitor the building of new homes on land sold in both the 
2011-15 and current programmes which will help to demonstrate the programme’s 
contribution to boosting growth and housing supply.   
 

Year 1 and Year 2 priorities 
 

2.6 Time was taken at the start of the 2015-20 programme to understand the priorities of 
the new government and how this would impact on operational functions and use of the 
public estate.  Activity in Year 1 of the programme then focussed on the identification of 
sufficient land to meet programme targets.  All Departments looked across their estates to 
identify sites surplus to their own operational needs and the broader needs of government.  
Work was then undertaken to prepare the land for sale.   
 
2.7 Preparing operational land for sale can be a complex task, linked to broader reform 
and delivery planning.   Before land can be released for development there are several 
phases departments must work through.  This is not always straightforward, and the 
process varies depending on the ownership and the previous use of the site. For example, 
land identified by the Ministry of Defence was dependent on a wider review of the future 
size and shape of the armed forces, and land identified by the Ministry of Justice was 
dependent on broader changes to court and prison provision in England.    To support 
delivery, Departments are free to consult the Homes and Communities Agency for expert 
advice at any point – they are encouraged to do this as early as possible to maximise the 
chances of speedy delivery. The phases of site preparation are as follows:  
 

i. Stage 1 – site identification.  First, departments identify land surplus to their 
operational needs and that of other government departments. This is often 
dependent on wider estate management planning and can involve the relocation 
of existing services and personnel to alternative sites, which may take time.    
  

ii. Stages 2 and 3 – risk assessment and mitigation. Sites are then ‘de-risked’ and 
prepared for disposal.  For example, departments may need to secure a change 
of planning use, or to undertake works to the site prior to disposal, such as 
demolition of buildings or site decontamination.  Departments assess whether it 
is better to undertake this work prior to marketing and disposal or to let the 
purchaser undertake the work as a condition of the sale.   This is the stage at 
which outline planning permission is secured. 
 

iii. Stage 4 – disposal.  Sites are released for housing through an open sales 
process or transferred to the Homes and Communities Agency for disposal or 
use by the Accelerated Construction programme.  Departments consider the 
most effective way sites can be disposed of to support swift development, for 
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example by splitting larger sites into smaller ‘parcels’ to encourage Small and 
Medium-sized Enterprise (SME) builders into the market. 

 
2.8 The focus in year 2 of the programme is on departments identifying additional sites to 
meet their targets and for contingency, driving land sales, identifying sites suitable for 
Accelerated Construction and de-risking and preparing more complex sites for the market.  
Preparation of more complex sites can involve the relocation of services and people to 
alternative sites, securing changes to planning use so that the land can be used for 
housing, and remediation works such as demolition of buildings or removal of 
contamination. The extent of preparatory work needed on sites identified for the 
programme means that land sales are expected to be back loaded towards the final years 
of the programme. 
 
2.9 Once a site has been sold, developers obtain detailed planning consent prior to 
construction.  The timing for this varies and can depend on, for example, local market 
conditions, planning issues and infrastructure requirements. A simplified flow chart is 
shown at Figure 1 which illustrates the process for a small site, from declaring it surplus 
and vacating it, through to the construction of new homes by developers.  For larger sites, 
the process will be similar but the land may be marketed earlier and developed in phases 
by its new owner. 
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Overview of performance to date 
 
Land identified 

2.10 Departments have made progress in identifying land, although there is still more to do 
to meet targets and ensure delivery. By 30 September 2016 the total housing capacity of 
land either identified for sale or already sold by all departments contributing to the 
programme was 145,492 (91% of the programme ambition).  This showed an increase 
from 119,928 (75% of the programme ambition) at the end of Year 1 and leaves land with 
capacity for 14,508 homes (9% of the programme ambition) unidentified at the end of the 
first six months of Year 2. Departments’ delivery plans are kept under constant review to 
hold departments to account to ensure they can deliver their targets. Land is expected to 
move in and out of the programme as risks to delivery emerge or are resolved. 

 

2.11 Figures 2 and 3 present information for all departments in the programme showing 
the total housing capacity of land sold, identified and unidentified at the end of Year 1 
(2015/16) and the cumulative figure at the end of Q2 in Year 2 (2016/17).  The following 
terms are used: 
 

 ‘land sold’ refers to a site which has met all the criteria needed to contribute towards 
the programme and has been disposed of by either conditional or unconditional 
contract 

 ‘land identified’ refers to a site which a department has included in its pipeline of 
surplus sites and is expected to count towards the programme  

 ‘land unidentified’ refers to the housing capacity of land which departments still 
need to identify in order to meet their programme commitment.  
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2.12 Table 2 shows that at the end of September 2016, departments have identified land 
which has not yet sold with capacity for 131,675 homes (82% of the programme ambition). 
The five largest landowning departments have increased the amount of land they have 
identified, helping them to get closer to their programme commitment. 
 
 

Table 2: Housing capacity of sites identified but not yet sold 
by all departments 

Department 
Yr 1 

(2015/16) 

Cumulative total 
 at end of Q2 Yr 2 

(2016/17) 

Ministry of Defence 39,172 41,803 

Department for Transport 22,314 28,271 

Department for Communities and Local 
Government/Homes and Communities Agency 

32,247 34,133 

Department of Health 14,975 23,954 

Ministry of Justice 1,259 2,064 

Sub total 109,967 130,225 

Other departments 1,496 1,450 

Total 111,463 131,675 

 
Land sold 
 
2.13 Overall, in the period May 2015 – September 2016 all departments sold land with 
capacity for 13,817 homes. The Homes and Communities Agency sold land with the 
largest housing capacity (6,618 homes, or 48% of the total sold), followed by Department 
of Health (3,516 homes, or 25%). 
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Table 3: Housing capacity of sites sold 
by the five largest landowning departments 

 
Department 

 

Yr 1 
(2015/16) 

Yr 2 
 (Q1 and 2) 

Cumulative 
total 

Ministry of Defence 856 678 1,534 

Department for Transport 71 1,602 1,673 

Department for Communities and Local 
Government/Homes and Communities Agency 

4,211 2,407 6,618 

Department of Health 2,971 545 3,516 

Ministry of Justice 135 0 135 

Sub total 8,224 5,232 13,476 

Other departments 221 120 341 

Totals 8,4655 5,352 13,817 

 
2.14 Departments cannot claim land as sold for housing for the purposes of the 

programme unless the following are in place: 

 

 a signed conditional contract, development agreement or building licence with a 

private sector partner or a freehold transfer having taken place (whichever is 

sooner); and  

 planning certainty that the site will be developed for housing. This could be positive 

commitment or support from the local planning authority, inclusion in a local plan, 

outline planning permission or full planning permission. 

 

Risk profiles of land identified 
 
2.15 All land identified for the programme is assessed in terms of risks to successful sale 
within the programme timescales.  The risk ratings applied by departments for the 
programme are:  
 

 Low - no issues prevent the exchange of contracts before 31 March 2020  
 

 Medium/Low - minor issue(s) prevent the exchange of contracts before 31 March 
2020 which can be resolved shortly 

 

 Medium/High - several issues prevent exchange of contracts before 31 March 2020 
which can be resolved shortly, or one issue which may take time to resolve 

 

 High - one or more issues prevent exchange of contracts before 31March 2020 
which is/are very unlikely to be resolved. 

 
                                            
 
5
 Previously reported as 8,580 in the 2016 National Audit Office Report, but subsequently revised by the 

Homes and Communities Agency due to the removal of 115 units scored in the previous programme. 
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2.16 Figure 4 shows the risk profiles of the land identified for the programme overall at 
September 2016.  Overall, this shows that a quarter (24%) of the land identified and not 
yet sold so far is rated ‘low’ or ‘medium low’ risk; one third (33%) ‘medium high’ risk; and 
two fifths (42%) ‘high’ risk. 
 
 

 
 
 
Figures 5 – 10 show the risk profiles by department of land identified and not yet sold. 
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Addressing risk 

 
2.17 In Year 2 the programme has focussed on action to address the risk that sites will not 
be ready for sale by 2020.  The Homes and Communities Agency offers a range of tools 
and resources to help departments reduce site risks.  These include: 

 Providing place-based intelligence, such as support with addressing local planning 
issues, and identifying links between land owned by central government and local 
authorities; 

 Providing technical expertise such as detailed advice on the best approach to 
selling the land and access to a panel of housing developers.6 

 

Site transfer 
 
2.18 Departments are encouraged to transfer land to the Homes and Communities Agency 
(HCA) where the HCA is best placed to move sites quickly to market.  By September 2016, 
14 sites providing capacity for 4,000 homes had been transferred to the HCA. 
 

Contingency sites 
 
2.19 Departments are also continuing to find additional land, as a priority, to ensure that 
they can meet their targets should it not be possible to sell all high risk sites by March 
2020.  By September 2016 the Department of Health had identified land with capacity for 
an additional 1,500 homes above its target and the Homes and Communities Agency had 
identified land with capacity for an additional 550 homes above its target. 
 
Accelerated Construction 
 
2.20 In October 2016, Government announced a new Accelerated Construction 
programme with £1.7 billion of government investment to start building up to 15,000 
homes within this Parliament, including on surplus land identified in the current 
programme.  Departments are expected to work at pace to bring land forward for 

                                            
 
6 https://www.gov.uk/guidance/delivery-partner-panel-2 

 

https://www.gov.uk/guidance/delivery-partner-panel-2
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Accelerated Construction as quickly as possible to ensure government meets this 
ambition.  
 
2.21 The government will work directly with private sector partners, such as smaller and 
medium sized builders and contractors to build homes at up to double the usual pace, and 
encourage innovation including offsite construction technology. This will ensure housing is 
built as quickly as possible, help diversify the house builder market and help tackle the 
construction skills gap.  The Accelerated Construction model reduces risk and barriers for 
departments by not requiring land to be purchased and by offering some planning and 
sales certainty.   
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3. Departmental delivery  

3.1 All departments included in the programme are responsible for identifying and selling 
land towards the programme’s objective and for meeting departmental delivery 
commitments. The process of reviewing their forward pipeline of sites is a continuing and 
ongoing process to ensure that all land suitable for housing can be sold quickly. Since the 
start of the programme the five largest landowning departments have undertaken strategic 
reviews of their estates and functions to identify surplus land.   
 

Ministry of Defence  
3.2 The publication of ‘A Better Defence Estate7 in November 2016 marked the 
culmination of several years’ work looking at long-term plans to reduce the overall size of 
the defence estate.  The review cites 91 sites which the Ministry of Defence intends to sell 
to the private sector by 2040, including 28 sites within England by 2020. Work is ongoing 
to establish whether additional sites could be accelerated for sale by 2020.  
   
3.3 The Ministry of Defence continues to work on the transfer of a number of sites to the 
Homes and Communities Agency, including Wethersfield (Essex) which has housing 
capacity for up to 5,000 homes. In parallel, the sale of sites during 2017-18 is currently a 
key focus, including sites such as Blandford House (Hampshire) and Copthorne Barracks 
(Shropshire).  Preparatory planning work is being undertaken to help de-risk sites 
scheduled to be delivered towards the end of the programme, such as Chetwynd Barracks 
(Nottinghamshire) which has capacity for over 1500 homes and Colchester Range (Essex) 
which has capacity for 2000 homes. 
  
3.4 Further assessments of the estate are being undertaken including a review of the 
Training Estate and the Reserves Estate which may identify further surplus sites suitable 
for housing. These studies are expected to be completed during 2017.  
 

Department for Transport  

3.5 The Department for Transport has reviewed its estate and identified land suitable for 
housing and is managing the risks to enable it to be sold swiftly.  The department 
continues to work closely with its arm’s length bodies to deliver sites identified within their 
pipeline of surplus sites, in particular with Network Rail who will deliver the majority of the 
department’s contribution with a number of sites transferring to the Homes and 
Communities Agency.  
 
3.6 Some of Network Rail’s sites are close to operational railways, which makes them 
more complicated to prepare for sale. There is also added risk due to the regulatory 
process that has to be completed before Network Rail's land can be declared surplus. 
Network Rail has recruited a team to focus on the de-risking and delivery of its pipeline, 
and continues to work with the Homes and Communities Agency to take advantage of their 
expertise. The department’s arm’s length bodies continue to review their estate on an 

                                            
 
7
 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/565858/20161107_MOD_Better_Defence_Estate_FINAL.
pdf 
  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/565858/20161107_MOD_Better_Defence_Estate_FINAL.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/565858/20161107_MOD_Better_Defence_Estate_FINAL.pdf
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ongoing basis to identify new opportunities for land that could be sold under the 
programme. 
 
3.7 The department is working towards the delivery of up to 65 sites by the end of 2017-
18, with the potential for around 8,000 homes. Ongoing prioritisation of sites for 
Accelerated Construction over this period is expected to enable more homes to be built on 
land from the department’s estate within this Parliament.  
 
3.8. Network Rail is close to concluding a contract with a regional housebuilder for the sale 
of a 17 hectare site at Horwich, near Bolton for development of 400 homes, which will help 
facilitate a wider regeneration scheme for 1,700 homes and employment use. Network Rail 
has been working closely with Bolton Metropolitan Borough Council and neighbouring land 
owners, and the site now benefits from outline planning consent for residential 
development, as part of the wider regeneration area. A detailed planning application will be 
submitted by Network Rail and the regional housebuilder during 2017. 
 

Department for Communities and Local Government/Homes and Communities 

Agency  

3.9 The Homes and Communities Agency has published bi-annual Land Development and 
Disposal Plans outlining the pipeline of potential development opportunities to be sold over 
the following year.  
 
3.10 The plans include landholdings that have been identified as being of importance 
locally or nationally, and sites that have potential for housing development. These include 
Hardingstone Urban Extension (Northampton) - a 48-hectare site for over 1,000 new 
homes; Land at Eldon Whins (County Durham) – a 9-hectare site for 225 homes; and The 
Hythe in Colchester (Essex) – a 1-hectare mixed use site for 100 homes.  A project 
manager is appointed to all sites to be sold and is responsible for co-ordinating the de-
risking and delivery of sites.  This includes site clearance and preparation for sale, 
achieving planning certainty and marketing the site. 
 

3.11 The Homes and Communities Agency has continued to prepare sites for swift release 
into the market, for example by securing planning permission on sites before advertising to 
developers.  This activity relates both to its own sites and those transferred to it from other 
departments.  This includes Carr Lodge Farm (South Yorkshire) where the HCA secured 
planning consent for 1,600 new homes and constructed a spine road through the site to 
open up phases of development; and Omega (Cheshire) where planning consent was 
successfully achieved for 1,100 new homes on the largest mixed-use development in the 
North West.  
 
3.12 Additional contingency land is identified through a continuous review of the Agency’s 
commercial land portfolio to identify suitable land for housing. 
 

Department of Health  

3.13 The majority of the Health estate is owned by individual NHS and Foundation Trusts. 
Decisions around the sale of any surplus land or property are taken by Trusts locally, 
based on the clinical needs of the local population. The department’s role is to provide 
leadership to NHS bodies, acting as a source of challenge and support, and developing 
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the right blend of incentives to ensure that the NHS uses its estate as efficiently as 
possible and sells what it no longer needs. 
 
3.14 During this Parliament, land with capacity for 3,516 homes has been sold.   This 
includes the sale of significant plots, such as Severalls Hospital (Essex), with capacity for 
an estimated 547 homes, and Littlemore Park (Oxford), with capacity for an estimated 270 
homes. Going forward, the department has identified potential sites with capacity for a 
nearly 4,000 homes, forecast for sale in 2016-17 and 2017-18.  
 
3.15 The department is employing a two-pronged approach to further drive the sale of 
surplus NHS land, focusing on proactively identifying land to build their pipeline and 
accelerating and de-risking sites that have already been identified. In spring 2016, the 
department undertook a comprehensive engagement exercise to build an accurate picture 
of land and property owned by the NHS.   The department is now providing specialist 
property advice to NHS organisations to help them bring priority sites to market and 
address common barriers, including a lack of capability within NHS and Foundation Trusts 
to identify and sell surplus land, local planning constraints and a lack of capital within the 
NHS to fund remediation/infrastructure works necessary to prepare a site for sale.  
 

Ministry of Justice  

3.17 The department is investing nearly £1 billion to reform and modernise courts and 
tribunals and £1.3 billion to transform the prison estate. As part of the reforms, prisons that 
do not have a long term future and underused court buildings will be closed. 
  
3.18 In February 2016, following a public consultation, the government announced that 86 
courts and tribunals would close. This is expected to release enough land for up to 550 
new homes. The current court disposal programme is progressing on time and on budget, 
however significant challenges regarding planning response times remain. The department 
is working actively with local authorities and other public sector bodies to address this. 
  
3.19 The department is committed to selling a number of ageing prisons once new prison 
places have been built. Prison closures are, however, dependent on the trajectory of the 
prison population in the coming years.  On 3 November 2016, the Secretary of State for 
Justice announced that the department will begin the process of submitting planning 
applications for new sites starting with Wellingborough (Northamptonshire)  and Glen 
Parva (Leicestershire) and that sites at Dover (Kent) and Haslar (Hampshire) would not re-
open as prisons. The Secretary of State also confirmed there will be a programme of 
closures over the next five years. 
  
3.20 The sales of former prisons at Bullwood Hall (Essex) and Blundeston (Suffolk) have 
already contributed 135 homes towards the department’s commitment, while former 
prisons at Holloway (London) and Reading (Berkshire) are being prepared for sale.  The 
department is de-risking the sale of prisons by working actively with the local planning 
authorities and has already appointed professional property agents to work on its behalf. 
  
3.21 The department has commissioned a follow-up review of its land holdings to identify 
additional land for sale and to provide a contingency within the programme. The review is 
expected to conclude in spring 2017. 
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4. Monitoring the building of homes on land 
sold by the Public Land for Housing 
programmes 

4.1 At the Public Accounts Committee hearing in September 20168, the Department for 
Communities and Local Government confirmed the decision by its ministers to monitor the 
progress of sites through the planning system, including the number of homes built, for 
both the 2011-15 and 2015-20 Public Land for Housing programmes.  

4.2 There were nearly 950 sites sold under the 2011-15 programme and over the course 
of both programmes we anticipate that the total number of sites sold by government will 
exceed 2000.  Given the large number of sites, and the need to ensure a consistent and 
robust approach, an external contractor is being appointed to undertake an annual data 
collection exercise.   

4.3 Data will be collected to show the progress of a site through the planning system, 
when construction on a site has started, and the number of homes started and completed 
each year. Sites will continue to be monitored until completion.  

4.4 Data will be reported at a site level and will include: 

 the planning status 

 full site details, including the postcode 

 the estimated housing capacity when the site was sold 

 the current planning status 

 a planning reference number (where available) and  

 the number of homes started and completed each year. 

4.5 This report provides information at Annex E showing progress on building homes on 
land sold by the Homes and Communities Agency outside London during the 2011-15 
Public Land for Housing programme. The process from a site being acquired by a private 
developer to starts on site can be a complex one and involve a number of risks which can 
significantly delay the development timeline of a site. The government is committed to 
speeding up and simplifying the planning system, and the Housing and Planning Act 2016 
is a significant milestone to achieving this. Furthermore, the new Accelerated Construction 
programme, announced in October 2016, will use £1.7 billion of investment to begin 
building up to 15,000 homes within this Parliament on surplus public sector land.  

 

                                            
 
8
 http://data.parliament.uk/writtenevidence/committeeevidence.svc/evidencedocument/public-accounts-committee/disposal-of-public-

land-for-new-homes-further-progress-review/oral/37552.html 

http://data.parliament.uk/writtenevidence/committeeevidence.svc/evidencedocument/public-accounts-committee/disposal-of-public-land-for-new-homes-further-progress-review/oral/37552.html
http://data.parliament.uk/writtenevidence/committeeevidence.svc/evidencedocument/public-accounts-committee/disposal-of-public-land-for-new-homes-further-progress-review/oral/37552.html
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4.6 The next Annual Report in July 2017 will provide further data on sites sold under the 
2011-15 and 2015-20 programmes.  Future reports will provide data for all land sold during 
the 2011-15 and 2015-20 programmes. 

4.7 The Cabinet Office Government Property Unit will separately publish annually at a site 
level the gross receipt generated by all land and property sales, not just those sold as part 
of the Public Land for Housing programme.  This supports the government’s overall aim to 
increase transparency of the commercial terms of all government’s land and property 
sales, as detailed in the Government Review – making commercial terms of government 
land disposals more transparent which will be published shortly.  

4.8 Annexes A and B list all sites sold to date in the current programme.  Annex A lists 
sites sold in 2015-16; annex B shows sites sold at September 2016.  The location of each 
site sold is shown on in the maps at annexes C and D. 
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Annex A – Public Land for Housing programme 2015-20 
Sites sold in 2015-16 

      

Department Site name Postcode Local Authority 
Forecast housing 

capacity 

Planning 
status at 
disposal* 

MoD 
Howe Barracks, Old Park 
Training Area - Housing 

CT1 1JY Canterbury 500 Outline 

MoD SFA New Build N/A N/A 289 Built 

MoD 
SLA New Build Normandy 

Barracks 
HU17 7LX 

East Riding of 
Yorkshire 

48 Built 

MoD 
Catterick Garrison Misc - 

Shute Road Complex - Part 
DL9 4SU Richmondshire 19 

Allocated in 
local plan 

DfT Federated House, Dorking RH4 1SZ Mole Valley 71 Change of use 

HCA 
Gedling Colliery Building 

Lease Area 
NG4 4HF Gedling 1050 

Positive 
commitment of 
support from 
local authority 

HCA Parkside 2, Coventry CV1 2JT Coventry 398 Outline 

HCA Phase 4a Centenary Quay SO19 9SS Southampton 346 Outline 

HCA Eastway Development Site PR2 9RN Preston 300 Outline 

HCA 
Severalls Hospital - 

Colchester - Phase 2 
CO4 5HG Colchester 202 Outline 

HCA 
Land South of Elwick Road 
(inc Cattle Market and DC 

Site) 
TN23 1LH Ashford 153 

Allocated in 
local plan 

HCA 
Victoria Road (South Hotel & 

Residential) 
TN23 7RP Ashford 150 

Positive 
commitment of 
support from 
local authority 

HCA 
51-55, Great Ancoats Street 

- aka Selhide 
M4  6JG Manchester 150 

Positive 
commitment of 
support from 
local authority 

HCA 
Tower Works Developable 

Site (904036) (904543) 
LS11 5PS Leeds 147 Full 

HCA 
Murray's Mills, Murray St incl 
New Mill, Old Mill & Decker 

Mill 
M4  6JG Manchester 125 Full 

HCA 
Res Dev Parcel N2 Cottam 

Hall 
PR4 0WD Preston 119 Outline 

HCA Middlefield, Dorridge B93 0PF Solihull 110 
Allocated in 
local plan 

HCA 66 Jersey St  M4  6JG Manchester 100 
Allocated in 
local plan 

HCA 
Bill Howarths Yard, 99-111 

Jersey St and 30a Poland St  
M4  6JG Manchester 100 

Allocated in 
local plan 
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Department Site name Postcode Local Authority 
Forecast housing 

capacity 

Planning 
status at 
disposal 

HCA 
Land At Croston Road South 

- Phase 1 
PR26 7QF South Ribble 96 Outline 

HCA 
SMI Sector 13, St Marys 

Island, Chatham Maritime, 
Kent 

ME4 3ER Medway Towns 85 Full 

HCA PD fuels PO2 8PE Portsmouth 80 Outline 

HCA Donnington H - Phase III TF2 7RY 
Telford and 

Wrekin 
79 

Allocated in 
local plan 

HCA 
Land At Croston Road South 

- Phase 2 
PR26 7QF South Ribble 79 Outline 

HCA 
Plot Y&Z3, Castle Court 

Area 
DT5 1BL 

Weymouth and 
Portland 

65 
Allocated in 
local plan 

HCA New Little Mill, 54 Jersey St M4  6JG Manchester 60 
Allocated in 
local plan 

HCA 
Former All Saints School 

Site 
M18 8BR Manchester 48 Outline 

HCA Bucknall Main Site ST2 8LS Stoke-on-Trent 43 
 

Outline 
 

HCA Car Park At Kilnmead RH10 1YD Crawley 40 
 

Allocated in 
local plan 

HCA 
German Warehouses, 11 

Radium St, Ancoats Estate 
M4  6JG Manchester 35 

Positive 
commitment of 
support from 
local authority 

HCA 
Land North Of Granville 

Road 
TF2 7QD 

Telford and 
Wrekin 

22 
 

Full 
 

HCA 
Belle Vue Ambulance 

Station  
M12 5PW Manchester 14 

 
Outline 

 

HCA Former Well Road Car Park PO32 6EZ Isle of Wight 9 
 

Full 
 

HCA 
Land at Clifton Road and 

Church Street 
TN35 5AH Hastings 5 

 
Allocated in 
local plan 

 

HCA 
6 Loom Street  aka the Ice 

Cream Factory 
M4  6JG Manchester 1 Full 

DH Old Severalls Hospital CO4 5HG Colchester 547 
 

Outline 
 

DH Frenchay Hospital BS16 1LE 
South 

Gloucestershire 
490 

 
Outline 

 

DH The London Chest Hospital E2 9JX Tower Hamlets 450 
 

Outline 
 

DH Littlemore Park OX4 4FY Oxford 270 Outline 
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Department Site name Postcode Local Authority 
Forecast housing 

capacity 

Planning 
status at 
disposal 

DH St Clements Hospital IP3 8LS Ipswich 227 
 

Outline 
 

DH Bucknall Hospital ST2 8LD Stoke-on-Trent 165 Full 

DH Cricket Field Grove RG45 7ES Bracknell Forest 145 
Allocated in 
local plan 

DH Pontefract General Infirmary WF8 1PL Wakefield 124 
 

Full 
 

DH Tindal Centre HP20 1HU Aylesbury Vale 112 
 

Outline 
 

DH 
Little Plumstead Hospital, 

West site 
NR1 35E Broadland 109 Outline 

DH 
Countess of Chester Health 

Park (Land) 
CH2 1UL 

Cheshire West 
and Chester 

90 Outline 

DH Frimley Children's Centre GU16 7AD Surrey Heath 63 
 

Outline 
 

DH Sheldon Health Land Only B26 2DS Birmingham 30 
 

Full 
 

DH Old Ivy Chimneys CM8 1EN Braintree 26 
 

Full 
 

DH 
Eric Shepherd 
Administration 

WD5 0HT Three Rivers 20 
 

Outline 
 

DH Land at Bob Dunn Way DA1 5HN Dartford 18 
 

Outline 
 

DH Farnham Road Hospital GU2 7LX Guildford 14 
 

Full 

DH 
Canterbury Ambulance 

Station 
CT1 1NY Canterbury 14 Full 

DH 
Land adjoining Bucknall 

Hospital 
ST2 8LD Stoke-on-Trent 12 Outline 

DH Pinetree Place SS4 1NJ Rochford 7 
 

Full 
 

DH 2-3, 4 Pitfields Chelmsford CM2 9QY Chelmsford 7 
 

Full 
 

DH Moneyhull Hall Road B30 3QJ Birmingham 6 
 

Outline 
 

DH 
1 & 2 Foxholme & Primrose 

Cottages 
PO19 6WL Chichester 4 Full 

DH 68-69 Swanmore Road PO33 2TF Isle of Wight 3 
 

Full 
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Department Site name Postcode Local Authority 
Forecast housing 

capacity 

Planning 
status at 
disposal 

DH 70-71 Swanmore Road PO33 2TF Isle of Wight 3 
 

Full 
 

DH Abbey Road CMHT NW8 0EH Westminster 3 
 

Full 
 

DH Stanley House CT4 7PS Canterbury 3 
 

Full 
 

DH 
Queens Road Clinic  29-31 

Queens Road 
S71 1AN Barnsley 2 

 
Outline 

 

DH Conway House BB5 1BS Hyndburn 1 
 

Full 
 

DH Fernwood Resource Centre EX39 3BU Torridge 1 
 

Full 
 

DH 14 Creffield Road CO3 3JA Colchester 1 
 

Change of use 
 

DH 61 Vernon Avenue NG6 0AQ Nottingham 1 
 

Existing 
 

DH 17 Quay Haven SO31 7DE Fareham 1 
 

Full 
 

DH Audley House ME19 5JA 
Tonbridge and 

Malling 
1 

 
Allocated in 
local plan 

 

DH 61 Rectory Lane BL9 7TA Bury 1 
 

Existing 
 

MoJ HMP Blundeston NR32 5BG Waveney 75 

 
Positive 

commitment of 
support from 
local authority 

 

MoJ HMP Bullwood Hall SS5 4TE Rochford 60 
 

Outline 
 

Other 
Departments 

Various sites N/A N/A 221 N/A 
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Annex B – Public Land for Housing programme 2015-20 
Sites sold in 2016-17 (Q1 and Q2) 

Department Site name Postcode Local Authority 
Forecast housing 

capacity 
Planning status 

at disposal* 

MoD 
Annington Homes SFA - 

various locations 
N/A N/A 392 

 
Existing 

 

MoD SLA New Build N/A N/A 153 
 

Existing 
 

MoD SLA New Build N/A N/A 125 
 

Exisiting 
 

MoD 
Annington Homes SFA - 

various locations 
N/A N/A 8 

 
Existing 

 

DfT 
Old Oak Common - 

Genesis 
NW10 6RJ 

Hammersmith 
and Fulham 

605 
 

Full 
 

DfT 
Manchester Victoria 

Fishdock 
M3 1NX Manchester 520 

 
Full 

 

DfT 
Kidbrooke 

 (Berkeley Homes) 
SE3 9FD Greenwich 306 

 
Full 

 

DfT Wyvil Rd, Vauxhall SW8 2TG Lambeth 148 
 

Full 
 

DfT 

Pasture Land at High 
Leigh,  Kennedy Avenue, 

Hoddesdon,  
Hertfordshire County 

EN11 8NN Broxbourne 14 

 
 

Outline 
 
 

DfT 
Southwark, Tanner 

Street  
SE1 3PL Southwark 9 

 
Full 

 

HCA South Omega Zone 6 WA5 3XA Warrington 915 

 
Allocated in local 

plan 
 

HCA 
Chatham Maritime - SMI 

Final Sectors 
ME4 3ER Medway Towns 309 

 
Outline 

 

HCA 
Loom St, Smith Arms, 

Express Motors 
M4  6JG Manchester 278 

 
Allocated in local 

plan 
 

HCA 
Kingsmead South Site 3 

and 4 
MK4 4HQ Milton Keynes 154 

 
Outline 

 

HCA 
South Omega Zones 3 

and 4 
WA5 3XA Warrington 100 

 
Allocated in local 

plan 
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Department Site name Postcode Local Authority 
Forecast housing 

capacity 
Planning status 

at disposal 

HCA 
Q&R Residential Phase 

1 
ME11 5HX Swale 100 

 
Allocated in local 

plan 
 

HCA South Omega Zone 5 WA5 3XA Warrington 85 

 
Allocated in local 

plan 
 

HCA The Beeches, Lincoln TF8 7NY 
Telford and 

Wrekin 
85 

 
Positive 

commitment of 
support from local 

authority 
 

HCA 
Whittle Hall Farm & 

Buildings 
WA5 3AQ Warrington 84 

 
Full 

 

HCA 

Stockbridge Airco site 
 5 Murray Street,  

73-83 Jersey Street and 
74-90 Blossom Street 

M4 6JG Manchester 79 

 
Allocated in local 

plan 

HCA 
Tomsett Way Sites 

(former Neats Court site) 
ME11 5JS Swale 60 

 
Positive 

commitment of 
support from local 

authority 
 

HCA 
Limekilns, Wellington 

Street 
L3 6JH Liverpool 35 

 
Outline 

 

HCA 
Site 18R Royal Quays, 

North Shore 
NE29 6YJ North Tyneside 34 

 
Allocated in local 

plan 
 

HCA 

Hood St site 
 2-22 Hood St and 21-35 

Jersey St  
(aka New Mill site) 

M4  6JG Manchester 31 

 
Allocated in local 

plan 
 

HCA 
Priorslee East Plot D3 - 

Phase II 
TF2 9GZ 

Telford and 
Wrekin 

25 
 

Outline 
 

HCA Knowle Hospital PO17 5LS Winchester 19 
 

Outline 
 

HCA Reserve Site 84 MK4 2AN Milton Keynes 8 

 
Allocated in local 

plan 
 

HCA 
Woodlands farm 

buildings 
TF4 3QF 

Telford and 
Wrekin 

4 
 

Full 
 

HCA 
Upton Cottages, 

Northampton 
NN5 4UY Northampton 2 

 
Existing 
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Department Site name Postcode Local Authority 
Forecast housing 

capacity 
Planning status 

at disposal 

DH 
Chase Farm Plot A 

Hospital 
EN2 8JL Enfield 138 

 
Outline 

 

DH 
Withington Hospital (old 

site) 
M20 2LR Manchester 79 

 
Outline 

 

DH QEII hospital AL7 4HQ Welwyn Hatfield 64 Full 

DH 
North Tyneside General 
Hospital (rear staff car 
park & adjacent fields) 

NE29 8NH North Tyneside 61 
 

Full 
 

DH 14 Stratford Road WD17 4DG Watford 38 

 
Positive 

commitment of 
support from local 

authority 
 

DH Castle Hill House BH14 0EN Poole 36 
 

Full 
 

DH 
Pershore Cottage 

Hospital (Retained) 
WR10 1HZ Wychavon 23 

 
Full 

 

DH 
59 - 65 Whipton Barton 

Road 
EX1 3NE Exeter 22 

 
Full 

 

DH Elmfield House HX1 2QW Calderdale 14 
 

Full 
 

DH St Leonards Hospital CO10 2RQ Babergh 12 
 

Full 
 

DH Kingswood CLDT BS15 8PQ 
South 

Gloucestershire 
9 

 
Full 

 

DH Bowhill The Drive BN27 4EP Wealden 8 
 

Outline 
 

DH 
Disposal Red Gables - 

Trowbridge 
BA14 7JE Wiltshire 8 

 
Full 

 

DH 
Craven Arms Ambulance 

Station 
SY7 9QL Shropshire 7 

 
Full 

 

DH 
Stockburn Memorial 

Clinic 
NN15 7QG Kettering 6 

 
Full 

 

DH 
Railton Road Health 

Centre 
SE24 0LT Lambeth 5 

 
Outline 

 

DH Upton Clinic CH2 1QJ 
Cheshire West 

and Chester 
5 

 
Full 
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Department Site name Postcode Local Authority 
Forecast housing 

capacity 
Planning status 

at disposal 

DH 
White Lodge Community 

Unit 
WS11 1HN Cannock Chase 3 

 
Full 

 

DH 
Alex Stables Alexandra 

House 
TN11 9LT 

Tonbridge and 
Malling 

2 
 

Full 
 

DH 

Stockmead Nurses 
Bungalow, Lower 

Langford, Langford, 
Bristol 

BS40 5JD North Somerset 1 Full 

DH Ann Moss Way SE16 2TL Southwark 1 
 

Full 
 

DH 
Disposal of Heath End 

Road building 
CV10 7DJ 

Nuneaton and 
Bedworth 

1 Full 

DH 
Lambourne End Radio 

mast 
RM4 11LX Epping Forest 1 

 
Outline 

 

DH 
St Waleric & Coach 

House 
SO23 7BE Winchester 1 

 
Full 

 

 
Other 

Departments 
 

Various Sites N/A N/A 120 N/A 

 
*Glossary of Terms 
 
The programme uses the following terms to describe the planning status of sites at 
disposal:  
Land sold 

A site which has met all the criteria needed to contribute towards the programme and has 
been disposed of by either conditional or unconditional contract. 
Full  
The granting of full planning permission results in a decision on the detailed proposals of how a 
site can be developed. 
Outline  
Outline planning permission gives approval for the general principles of how a site can be 
developed, subject to conditions requiring the subsequent approval of one or more ‘reserved 
matters’, which include access, appearance, landscaping, layout and scale.  
Change of use 
The change of use of a building, for example, from an office to a shop. A planning application is 
usually required for a change of use. However, permitted development rights provide a simplified 
planning process for certain specified changes of use.  
Allocated in local plan 
Local Plans are the starting-point for considering whether planning applications can be approved. 
Local plans can indicate that specific sites are ‘allocated’ for particular purposes, such as housing. 
This gives a strong indication as to whether a particular land use may be acceptable on that site – 
however, it is a matter for the local authority to decide each application on its own merits.  
Positive commitment of support from local authority 

Before submitting a planning application, a developer can seek pre-application advice from 
the local authority as to whether their proposal is likely to be granted planning permission. 
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Annex C – Public Land for Housing 
programme 2015-20 
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Annex D – Public Land for Housing 
programme 2015-20 
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Annex E – Public Land for Housing programme 2011-15 

Sites sold by the Homes and Communities Agency (outside London)9 

Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

Park Prewett 
(Northern Area) 

RG24 9NB 
Basingstoke and 

Deane 
2011-12 300 Y 

Outline application granted 
13/00579/OUT 

04/12/2015 300 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority. 

Severalls 
Hospital Site 

(phase 1) 
CO4 5XN Colchester 2011-12 248 Y 

Full planning permission 
granted 152733 

28/04/2016 248 Y 128 N/A 

Land at the 
Sidings 

PL33 9AX Cornwall 2011-12 14 Y 
Full planning permission 
granted E1/2009/01635 

26/08/2011 14 Y 14 N/A 

Buckland Mill CT16 2AQ Dover 2011-12 56 Y 
Full planning permission 

granted 06/01455 
30/09/2010 56 Y 12 N/A 

Ancoats Urban 
Village 

M4  6AN Manchester 2011-12 135 Y 
Full planning permission 

granted 
079367/FO/2006/N1 

06/12/2006 135 Y 135 N/A 

St Mary's Island ME4 3SR Medway Towns 2011-12 42 Y 
Full planning permission 

granted MC/07/1195; and 
MC/13/0441 

21/09/2007; 
and 

14/05/2013 
42 Y 0 

This site is part 
of a wider 
phased 

development 
(not all of which 

is on former 
public sector 

                                            
 
9
 The information presented in this Annex has been taken from HCA internal management systems and planning applications from local planning authority websites.  

10
 Where this is a significant difference between the housing capacity estimate and the housing capacity in the planning permission this will be the result of the parcel of land sold  being 

incorporated into a wider development, or where a planning application has been made for the  a part of the site (this is indicated by * below) . 
11

 A start on site is defined as an excavation for strip or trench foundations or for pad footings; digging out and preparation of ground for raft foundations; vibroflotation, piling, boring for piles or pile 
driving; or drainage work specific to the scheme/phase. 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

land), with 
earlier phases 

being 
completed first.  

Westcroft (Site 
16) 

MK4 4JX Milton Keynes 2011-12 57 Y 
Full planning permission 
granted 12/01179/REM 

06/08/2012 57 Y 57 N/A 

Banbury Lane, 
Land at Upton 

NN4 9DP Northampton 2011-12 176 Y 
Full planning permission 

granted N/2010/1064 
31/03/2011 176 Y 171 N/A 

Centenary Quay SO19 9UE Southampton 2011-12 168 Y 
Full planning permission 
granted 11/01923/REM 

16/03/2012 168 N 0 

This site is part 
of a wider 
phased 

development 
(not all of which 

is on former 
public sector 
land), with 

earlier phases 
being 

completed first.  

Daisy Bank, 
Donnington, 

Telford 
TF2 9UQ 

Telford and 
Wrekin 

2011-12 35 Y 
Outline application granted 

TWC/2012/0865 
28/04/2015 35 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority. 

Land at Park 
Road 

TF4 2BG 
Telford and 

Wrekin 
2011-12 22 Y 

Outline application granted 
TWC/2010/0502 

23/11/2010 N/A N 0 
Now to be 

delivered via 
the local 
authority 

through the 
Telford Growth 

Deal. 

Land at 
Wellington Road 

TF2 8NG 
Telford and 

Wrekin 
2011-12 50 Y 

Outline application granted  
TWC/2011/0005 

16/06/2011 N/A N 0 

Marshbrook Way 
(Site A1) 

TF2 8JH 
Telford and 

Wrekin 
2011-12 12 Y 

Full planning permission 
granted TWC/2012/0408 

17/07/2012 12 Y 12 N/A 

Pool Hill Road TF4 2NH 
Telford and 

Wrekin 
2011-12 15 Y 

Outline application granted 
TWC/2011/0185 

08/06/2011 N/A N 0 

Now to be 
delivered via 

the local 
authority 

through the 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

Telford Growth 
Deal. 

Land at 
Bearbrook 

HP19 8FU Aylesbury Vale 2012-13 75 Y 
Full planning permission 
granted 12/02600/ADP 

08/03/2013 75 Y 75 N/A 

Edgbaston 
Cricket Ground 

(land & buildings 
adjacent to) 

B5  7SD Birmingham 2012-13 22 Y 
Full planning permission 
granted 2011/05161/PA 

08/02/2012 212* Y 22 N/A 

Blackberry Hill 
Hospital 

BS16 2EN Bristol 2012-13 310 Y 
Full planning permission 
submitted 16/05398/LA  

305 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Trevenson Park 
South Phase 1 

TR15 3SL Cornwall 2012-13 138 Y 
Full planning permission 

granted W2/PA09/01593/O 
26/05/2010 

Linked to other parcel Trevenson Park 
South – including custom build (below)  

Charles Street DA9 9AQ Dartford 2012-13 2 Y 
Full planning permission 
granted 13/00304/FUL 

08/05/2013 2 Y 2 N/A 

Carr Lodge Farm DN4 8DY Doncaster 2012-13 304 Y 
Full planning permission 
granted 13/00073/REMM 

25/03/2013 304 Y 84 N/A 

Bentley DN5 0PT Doncaster 2012-13 170 Y 
Full planning permission 
granted 12/00416/MAT & 

12/00418/MAT 
15/03/2012 170 Y 152 N/A 

ABP Site - 
Humber Quays 

Phase 2 
HU1 2DG 

Kingston upon 
Hull 

2012-13 41 Y 
Full planning permission 
granted 13/00479/FULL 

07/08/2013 32 N 0 

This was a 
freehold sale 
and planning 

has now lapsed 

Lancaster Moor 
Hospital 

LA1 3SY Lancaster 2012-13 389 Y 

Full planning permission 
granted: 13/00653/REM; 

13/00232/REM; 
13/00153/REM;                                                                             
14/00659/REM; 
14/00324/FUL; 
14/01011/REM; 
15/00494/REM 

27/09/2013; 
07/06/2013; 
16/05/2013; 
28/07/2014; 
08/07/2014; 
12/11/2014; 
04/08/2015 

405 Y 239 N/A 

73 High Street, 
Chatham 

ME4 4EE Medway Towns 2012-13 3 Y 
Outline application granted 

MC/14/1821 
26/08/2014 3 N 0 

No detailed 
planning 

consent agreed 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

between the 
private 

developer and 
the local 
planning 
authority 

Chatham 
Maritime 

ME4 3JG Medway Towns 2012-13 42 Y 
See other Chatham parcel 

below (linked consent) 
 

Chatham 
Maritime 

ME4 3JG Medway Towns 2013-14 42 Y 
Full planning permission 

granted MC/14/2417 
24/09/2014 101 Y 84 N/A 

Western 
Woodcraft, 

Frome 
BA11 1RZ Mendip 2012-13 36 Y 

Outline application 
submitted 120416/004 

27/09/2012 350* N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Melrose Clinic EX16 6RB Mid Devon 2012-13 22 Y 
Full planning permission 
granted 13/01358/MFUL 

16/10/2013 23 Y 23 N/A 

Middlehaven TS2 1DG Middlesbrough 2012-13 12 Y 
Full planning permission 

granted M/RES/1223/14/P 
31/03/2015 9 Y 0 

Revised 
scheme with 

affordable units 
only –

completions 
forecast in the 

coming months. 

B4.4 Centre MK 
(Milton Keynes) 

MK9 2FR Milton Keynes 2012-13 400 Y None 
  

N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Oakgrove - 
Phase 1 (Main 

Site) 
MK10 9SR Milton Keynes 2012-13 231 Y 

Full planning permission 
granted 11/02404/REM 

05/03/2012 231 Y 230 N/A 

Oakgrove - 
Phase 1 (Parcel 

MK10 9SR Milton Keynes 2012-13 64 Y 
Full planning permission 
granted 12/00733/REM 

07/09/2012 64 Y 50 N/A 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

13/Middelton 
West) 

Plot 10 Ashford 
Crescent, 

Grange Farm 8 
MK8 0NA Milton Keynes 2012-13 1 Y 

Full planning permission 
granted 12/01341/FUL 

24/08/2012 1 Y 1 N/A 

Plot 8 Ashford 
Crescent, 

Grange Farm 8 
MK8 0NA Milton Keynes 2012-13 1 Y Linked to below consent 

Linked to 
below 

consent 
See below Y See below N/A 

Plot 9 Ashford 
Crescent, 

Grange Farm 8 
MK8 0NA Milton Keynes 2012-13 1 Y 

Full planning permission 
granted 12/01639/FUL 

24/08/2012 2* Y 2 N/A 

Lower Ouseburn 
East Bank 

NE6 1LT 
Newcastle upon 

Tyne 
2012-13 76 Y 

Full planning permission 
granted 

2012/1277/01/DET 
20/03/2013 76 Y 56 N/A 

Booth Rise, 
Northampton 

NN3 6HU Northampton 2012-13 111 Y 
Full planning permission 
granted 08/0214/FULWN 

29/03/2011 111 Y 29 N/A 

Site F & G Phase 
1 Upton – 

Northampton 
NN5 4FR Northampton 2012-13 401 Y 

Full planning permission 
granted 11/0046/FULWNN 

28/03/2012 401 Y 

 
173 

 
 

N/A 

Cottam Hall  
Site K 

PR4 0PE Preston 2012-13 104 Y 
Full planning permission 
granted 06/2013/0148 

08/08/2013 104 Y 47 N/A 

Kingsway 
Business Park, 

Rochdale 
OL16 4FY Rochdale 2012-13 300 Y 

Full planning permission 
granted 10/D53925 

28/02/2011 167* Y 114 N/A 

Castle College 
Northside, 
Sheffield 

S2  2BZ Sheffield 2012-13 84 Y 
Full planning permission 
granted 12/03953/FUL 

28/03/2013 84 Y 49 N/A 

Hospital 
Crossings - 

Brindle Road 
PR5 6AX South Ribble 2012-13 46 Y 

Full planning permission 
granted 07/2014/0608/FUL 

01/09/2014 46 Y 46 N/A 

South Shields 
Riverside 

(Circatex and 
Harton Staithes) 

NE33 5EE South Tyneside 2012-13 222 Y 
Full planning permission 
granted ST/0081/13/FUL 

29/04/2013 222 Y 120 N/A 

Centenary Quay, 
Southampton 

SO19 9EF Southampton 2012-13 329 Y 
Outline application granted 

12/00474/FUL 
12/12/2012 329 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 



 

35 

Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

the local 
planning 
authority 

Site 22 (5) 
Pattison, 

Washington 
NE38 8FL Sunderland 2012-13 84 Y 

Full planning permission 
granted 11/03442/FUL 

24/04/2012 83 Y 83 N/A 

Station Road, 
Halwill Junction, 

Beaworthy, 
Devon 

EX21 5XB Torridge 2012-13 5 Y 
Full planning permission 

granted 
1/0901/2012/FULM 

12/10/2012 13 Y 5 N/A 

Bruche Training 
Centre, 

Warrington 
WA1 3JR Warrington 2012-13 220 Y 

Full planning permission 
granted 2013/22541 

06/12/2013 220 Y 79 N/A 

Bickershaw 
Colliery (South) 

WN7 4BB Wigan 2012-13 474 Y 
Full planning permission 

granted A/07/70356 
14/04/2009 650 Y 133 N/A 

Victoria Road 
(South), Ashford 

TN23 7RP Ashford 2013-14 9 Y 
Outline application granted 

16/01157/AS 
01/08/2016 216* N 0 N/A 

Lee Chapel Lane SS16 5NX Basildon 2013-14 1 Y 
Full planning permission 
granted 14/00411/FULL 

19/05/2014 4 Y 4 N/A 

The Marlowe 
Centre 

CT1 2BP Canterbury 2013-14 11 Y 
Full planning permission 
granted CA//13/01270 

17/10/2013 11 Y 

 
11 

 
 

N/A 

Runwell Hospital, 
Wickford 

SS11 7DY Chelmsford 2013-14 575 Y 
Full planning permission 
granted 12/01480/OUT 

21/11/2013 575 Y 31 N/A 

Graylingwell, 
Chichester 

PO19 6EA Chichester 2013-14 4 Y 
Full planning permission 
granted 13/00907/REM 

04/07/2013; 4 Y 4 N/A 

Parkland 
Gateway Corby 

NN17 2UN Corby 2013-14 43 Y 
Outline application granted 

11/00163/OUT 
01/05/2011 113* N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Trevenson Park 
North 

TR15 3SL Cornwall 2013-14 130 Y 
Full planning permission 

granted PA14/11730 
16/02/2016 122 Y 0 

Full planning 
permission 

granted 
recently, there 
are now starts 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

on site 

Homesland 
Hospital 

DL15 0SA County Durham 2013-14 49 Y 
Full planning permission 

granted 
APP/X1355/W/15/3003771 

25/04/2016 49 Y 0 

Full planning 
permission 

granted 
recently, there 
are now starts 

on site 

Radford CV6 3LL Coventry 2013-14 14 Y 
Full planning permission 
granted OUT/2012/1242 

22/10/2012 14 Y 14 N/A 

Ambulance/ 
Market site 

RH11 7AG Crawley 2013-14 4 Y 
Full planning permission 

submitted PP-05286405V1  
5 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Forge Farm - 
North East 

Sector 
RH10 3NQ Crawley 2013-14 283 Y 

Full planning permission 
granted 

CR/2013/0610/ARM; and 
CR/2014/007/ARM 

14/03/2013 
23/03/2015 

297 Y 135 N/A 

Brunel Place RH10 1JB Crawley 2013-14 22 Y 
Full planning permission 

granted 
CR/2013/0632/RG3 

12/02/2014 22 Y 22 N/A 

Spencers Park WA7 1QU Dacorum 2013-14 357 Y 
Full planning permission 
granted 4/02351/13/RES 

26/06/2015 357 Y 25 N/A 

Manor/Kingsway 
Hospital, 

DE22 3XB Derby 2013-14 700 Y 

Full planning permission 
granted DER/07/08/01081; 

10/12/01240; and 
07/14/01024. 

29/10/2014 
20/06/2013 
16/12/2010 

680 Y 161 N/A 

Daedalus Airfield PO13 9FT Fareham/Gosport 2013-14 104 Y 
Full planning permission 
granted 13/00431/FULL 

11/03/2014 101 Y 62 N/A 

Sandymoor North WA7 1QU Halton 2013-14 219 Y 
Full planning permission 
granted 14/00161/FUL 

18/07/2014 219 Y 0 

Full planning 
permission 

granted 
recently, 

development 
is now under 

way 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

The Angle, 
Harlow 

CM20 1DW Harlow 2013-14 36 Y 
Full planning permission 

granted 
APP/N1540/W/16/3146636 

28/09/2016 69* N 0 

Full planning 
permission 

granted very 
recently 

Wharfedale 
Hospital, Otley 

LS21 2FD Leeds 2013-14 132 Y 
Full planning permission 
granted 15/9/00016/MOD 

06/02/2015 61* Y 57 N/A 

Mere Bank L17 1AE Liverpool 2013-14 73 Y 
Full planning permission 

granted 13F/1802 
11/03/2014 78 Y 73 N/A 

Bedgebury 
Place, Kents Hill 

- Re-
development 

MK7 6JQ Milton Keynes 2013-14 32 Y 
Full planning permission 
granted 13/02328/FUL 

01/04/2014 40 Y 40 N/A 

Former First 
School Shenley 

Brook End, 
Milton Keynes 

MK5 7GX Milton Keynes 2013-14 24 Y 
Full planning permission 
granted 13/01619/FUL 

11/03/2014 24 Y 24 N/A 

Broughton A 
North (1-5,10) 

MK10 9NY Milton Keynes 2013-14 7 Y 
Full planning permission 
granted 12/01549/FUL 

19/10/2012 7 Y 7 N/A 

Chase Ave 
Walton Park, 

Milton Keynes 
MK7 7HP Milton Keynes 2013-14 5 Y 

Full planning permission 
granted 13/02569/OUT 

30/07/2014 5 Y 0 

Completions 
are forecast in 

the coming 
months 

Kingsmead 
South - Sites 1 & 

2 Disposal 
MK4 4AN Milton Keynes 2013-14 206 Y 

Full planning permission 
granted 15/00699/REM 

16/10/2015 206 Y 0 

Full planning 
permission 

granted 
recently, there 
are now starts 

on site 

Tattenhoe Park - 
Site 1 Disposal 

MK4 4LH Milton Keynes 2013-14 154 Y 
Full planning permission 

granted 12/00969/MKPCR; 
12/00968/MKPCR 

05/11/2012  
05/11/2012 

154 Y 154 N/A 

Killingworth 
Stores, 

Killingworth 
NE27 0BZ North Tyneside 2013-14 450 Y 

Full planning permission 
granted 14/00730/FUL 

23/01/2015 125* Y 0 

Development 
halted due to 

revised 
planning 

consent being 
sought between 

the private 
developer and 
local planning 

authority 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

Prudhoe 
Hospital, 
Prudhoe 

NE42 5NN Northumberland 2013-14 350 Y 
Full planning permission 
granted 14/04160/FUL 

16/12/2014 404 Y 0 

Full planning 
permission 

granted 
recently, 

completions 
forecast in the 
coming months 

St Georges 
Hospital, Morpeth 

(part A&B) 
NE61 2NW Northumberland 2013-14 300 Y see below (linked to other St Georges Hospital parcel) Y 

 
N/A 

Trent Basin, 
Nottingham 

NG2 4DS Nottingham 2013-14 175 Y 
Full planning permission 
granted 13/03029/PFUL3 

30/06/2014 160 Y 0 

Full planning 
permission 

granted 
recently, 

completions 
forecast in the 
coming months 

Lancashire Land PR3 2JE Preston 2013-14 150 Y 
Outline application granted 

06/2013/0779 
14/10/2014 150 Y 5 N/A 

Northshore 
Regeneration 

(formerley 
Northbank) 

TS18 2NE 
Stockton-on-

Tees 
2013-14 47 Y 

Full planning permission 
granted 12/1836/REM 

27/07/2012 76* Y 36 N/A 

Cherry Knowle 
Hospital, 

Sunderland 
SR2 0NB Sunderland 2013-14 250 Y 

Local Authority Strategic 
Growth site   

N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Former Cherry 
Knowle Hospital 

SR2 0NB Sunderland 2013-14 520 Y 
Local Authority Strategic 

Growth site   
N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

Telford - Cuckoo 
Oak 

TF7 4LU 
Telford and 

Wrekin 
2013-14 44 Y 

Full planning permission 
granted TWC/2014/0010 

07/07/2014 44 Y 44 N/A 

Telford - Hadley 
Park West 

TF7 4LU 
Telford and 

Wrekin 
2013-14 195 Y 

Full planning permission 
granted TWC/2013/1003 

11/04/2014 209 Y 77 N/A 

Plots - Dark Lane 
- Priorslee - 

Telford 
TF2 9NN 

Telford and 
Wrekin 

2013-14 8 Y 
Full planning permission 
granted TWC/2012/0031 

25/10/2012 6 N 0 

This was a 
freehold 

disposal and 
the original 

planning 
consent lapsed.  

Revised 
application was 

submitted in 
Sept ‘16 for 

construction of 
a care home, 

decision 
pending. 

Kingswood 8 WA5 7AA Warrington 2013-14 99 Y 
Full planning permission 

granted 2013/22269 
07/11/2013 99 Y 86 N/A 

Milford Hospital, 
Milford 

GU7 1UJ Waverley 2013-14 120 Y 
Full planning permission 
granted WA/2012/1592 

31/07/2013 120 Y 72 N/A 

Nethermayne/Dry 
Street 

SS16 5TU Basildon 2014-15 566 Y 
Full planning permission 
granted 15/00734/REM 

04/09/2015 181* Y 0 

Freehold 
disposal with 

outline consent 
on a wider site 
that included 

non-HCA land. 
Future planning 
applications to 
be put forward 
for remainder 

Icknield Port 
Loop 

B16 0AA Birmingham 2014-15 254 Y 
Outline application granted 

2011/07399/PA 
20/09/2013 1150* N 0 

Parcel forms 
part of wider 
development 
site; awaiting 

detailed 
planning 
consent. 

Knowle West 
Regeneration 

(Hengrove Way 
BS4 1UE Bristol 2014-15 150 Y 

Outline application granted 
12/05289/M 

17/06/2015 150 N 0 
No detailed 

planning 
consent agreed 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

and Jarmans) between the 
private 

developer and 
the local 
planning 
authority 

Marksbury Road 
(Kingsweir & 
Torpoint Dev 

Site) 

BS3 5JQ Bristol 2014-15 80 Y 
Outline application granted 

12/05581/P 
20/06/2013 85 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Central 
Ambulance 

Station 
BS2 0JB Bristol 2014-15 120 Y Allocated in Local Plan 

 

 
 
 
 

N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

City Gateway 
(formerly Ashton 

Gate) 
BS3 2BN Bristol 2014-15 192 Y Allocated in Local Plan 

  
N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Magdalen Green 
& Former Day 

Nursery 
CO1 2JR Colchester 2014-15 94 Y Allocated in Local Plan 

  
N 0 

Development 
has been 
delayed 
through 

planning. 
Awaiting 
revised 
planning 
outcome 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

between the 
private 

developer and 
local planning 

authority. 

Devonshire Road 
Industrial Estate 

LA18 4JS Copeland 2014-15 60 Y 
Full planning permission 
submitted 4/16/2340/0F1 

26/09/2016 
 

N 0 

Full planning 
permission 

granted very 
recently 

Trevenson Park 
South – including 

custom build 
TR15 3SP Cornwall 2014-15 144 Y 

Full planning permission 
granted PA14/0641; 
W2/PA09/01593/O 

30/01/2015 
26/05/2010 

355* Y 98 N/A 

Telford Place RH10 1SY Crawley 2014-15 59 Y 
 

Allocated in local plan 
 

  
N 0 

Council to bring 
forward 

planning shortly 

Carr Lodge Farm 
Phase 2 

DN4 8DY Doncaster 2014-15 25 Y 
Full planning permission 
granted 14/00290/REMM 30/05/2014 26 

Y 4 N/A 

Askern Colliery DN6 0BX Doncaster 2014-15 227 Y 
Full planning permission 
granted 13/01424/FULM 

20/06/2014 227 Y 0 

Full planning 
permission 

granted 
recently; 

completions 
forecast in the 
coming months 

Quebec Barracks GU35 0LA East Hampshire 2014-15 100 Y 
Full planning permission 

granted 28353/004 
03/02/2015 100 Y 0 

Full planning 
permission 

granted 
recently; 

completions 
forecast in the 
coming months 

Moorgreen 
Hospital 

SO30 3PY Eastleigh 2014-15 120 Y 
Full planning permission 

granted F/15/77247 
23/09/2015 121 Y 0 

Full planning 
permission 

granted 
recently; recent 

start on site 

Northfleet 
Embankment 

DA11 9NE Gravesham 2014-15 12 Y 
Full planning permission 

granted 20140545 
09/09/2014 12 Y 12 N/A 

Sandymoor North WA7 1QU Halton 2014-15 30 
Y 

Full planning permission 
granted 15/00453/FUL 

12/09/2016 205* Y 46 N/A 

Beechwood WA7 3JW Halton 2014-15 16 Y Full planning permission 17/09/2014 15 Y 0 Full planning 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

Avenue granted 14/00087/FUL permission 
granted 
recently; 

completions 
forecast in the 
coming months 

Sandymoor WA7 1QW Halton 2014-15 76 Y 
Full planning permission 

granted 14/0057/FUL 
16/03/2015 106 Y 0 

Full planning 
permission 

granted 
recently; 

completions 
forecast in the 
coming months 

GKN North 
Works 

PO32 6FN Isle of Wight 2014-15 225 Y 
Full planning permission 

granted P/00771/10 
23/12/2010 180 Y 3 N/A 

GKN North 
Works 

PO32 6FN Isle of Wight 2014-15 8 Y 
Outline application granted 

P/00762/14 
11/08/2014 8 N 0 

No detailed 
planning  

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Moorpark 
Offices, Sewing 

Room 
LA1 3SA Lancaster 2014-15 70 Y 

Full planning permission 
granted 15/00813/FUL 

31/03/2016 62 Y 0 

Full planning 
permission 

granted 
recently; recent 

start on site 

Allerton Bywater 
MC 

WF10 2AS Leeds 2014-15 189 Y 
Full planning permission 
granted 16/9/00110/MOD 

23/05/2016 189 Y 189 N/A 

City Wharf WS14 9DZ Lichfield 2014-15 24 Y 
Full planning permission 
granted 14/00028/FULM 

12/08/2014 24 Y 24 N/A 

Edge Lane nos 
353-355 and nos 

73-81 
L7  9LG Liverpool 2014-15 18 Y 

Full planning permission 
submitted PL/INV/2361/16  

18 Y 18 N/A 

Gorton 
Monastery, 
Manchester 

M12 5XH Manchester 2014-15 67 Y 
Full planning permission 

granted 
104446/FO/2013/N2 

19/02/2014 67 Y 67 N/A 

Oakgrove  - 
Disposal 

MK15 0AA Milton Keynes 2014-15 391 Y 
Full planning permission 
granted 14/00207/REM; 

01/05/2014 
04/12/2013 

391 Y 241 N/A 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

(remainder of site 
Phases 2, 3 & 4) 

13/01924/REM 

Oakgrove  - 
Disposal 

(remainder of site 
Phases 2, 3 & 4) 

Phase 2 

MK15 0AA Milton Keynes 2014-15 182 Y 
Full planning permission 
granted 14/02178/REM 

07/09/2012 183 Y 0 

Started on site, 
completions 

forecast in the 
coming months 

Former Westgate 
House 

NE1 1TT 
Newcastle-upon-

Tyne 
2014-15 259 Y 

Full planning permission 
granted 

2014/0667/01/DET 
14/08/2014 259 Y 259 N/A 

Avenue Coking 
Works 

S42 6NB 
North East 
Derbyshire 

2014-15 265 Y 
Outline application granted 

12/00422/EIA 
24/05/2012 275 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Grimsby District 
General Hospital 

DN33 1DS 
North East 

Lincolnshire 
2014-15 104 Y 

Full planning permission 
granted DM/0947/14/FUL 

04/03/2015 104 Y 10 N/A 

Hitchin Hospital SG5 2QU 
North 

Hertfordshire 
2014-15 19 Y 

Full planning permission 
granted 15/01385/1 

27/11/2015 19 Y 0 

Full planning 
permission 

granted 
recently; recent 

start on site 

Ashington 
General Hospital, 

Ashington 
NE63 0DZ Northumberland 2014-15 104 Y 

Full planning permission 
granted 13/03856/FUL 

16/10/2014 104 Y 104 N/A 

St Georges 
Hospital, Morpeth 

Phase 2 
NE612NW Northumberland 2014-15 76 Y 

Full planning permission 
granted 14/02750/FUL 

23/06/2015 375* Y 46 N/A 

Cottam Hall - 
Residential Area 

PR4 0WJ Preston 2014-15 283 Y 
Full planning permission 
granted 06/2015/0243 

23/07/2015 283 Y 0 

Full planning 
permission 

granted 
recently; 

Completions 
forecast in 

coming months 

Cotgrave Colliery NG12 3HA Rushcliffe 2014-15 153 Y 
see other Cotgrave parcel 

below (linked consent) 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

Cotgrave NG12 3HA Rushcliffe 2014-15 291 Y 
Full planning permission 
granted 13/01973/REM 

31/01/2014 450* Y 94 N/A 

Aintree Triangle L9  8HF Sefton 2014-15 109 Y 
Full planning permission 
granted DC/2014/01655 

14/12/2015 109 Y 0 

Full planning 
permission 

granted 
recently; recent 

start on site 

Maghull - Former 
Ashworth 

Hospital Site 
(South) 

L31 1HQ Sefton 2014-15 370 Y 
Outline application granted 

DC/2014/00980 
08/01/2015 370 N 0 

No detailed 
planning 

consent agreed 
between the 

private 
developer and 

the local 
planning 
authority 

Horsehay Land - 
Lightmoor 

TF4 3BU 
Telford and 

Wrekin 
2014-15 200 Y 

Full planning permission 
granted TWC/2014/1072 

27/11/2015 200 Y 0 

Full planning 
permission 

granted 
recently; recent 

start on site 

Telford - Park 
Road, Malinslee 

TF4 2AY 
Telford and 

Wrekin 
2014-15 75 Y 

Full planning permission 
granted TWC/2015/0177 

15/05/2015 81 Y 0 

Revised 
scheme with 

affordable units 
only - 

Completions 
forecast in 

coming months. 

Lightmoor Urban 
Village, 

TF4 3TB 
Telford and 

Wrekin 
2014-15 150 Y 

Full planning permission 
granted W2009/0118; 

W2009/0716; and 
TWC/2011/0506 

09/04/09; 
11/03/2010; 

and 
02/09/2011 

113 Y 0 

Completions 
forecast in 

2017/18 due to 
delays in 

meeting pre-
commencement 

conditions. 

Sites NE, Telford 
- Donnington 

TF2 7QD 
Telford and 

Wrekin 
2014-15 16 Y 

Full planning permission 
granted TWC/2013/0936 

26/02/2014 25 Y 22 N/A 

Gemini 16 - 
Residue 

WA5 8WD Warrington 2014-15 117 Y 
Full planning permission 

granted 2015/26158 
12/10/2015 113 Y 10 N/A 

Bilston Urban 
Village 

WV14 0JS Wolverhampton 2014-15 367 Y Allocated in Local Plan 
  

N 0 
No detailed 

planning 
consent agreed 
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Site Name 
Site 

Postcode 
Local Authority 

Disposal 
Year 

Housing 
Capacity 

Currently 
allocated in 
Local Plan? 

(Y/N) 

Latest Planning Status 
(inc not required) 

Date 
Planning 

Permission 
secured 

Housing 
Capacity in 
Planning 

Permission
10

 

Started 
on 

site? 
(Y/N)

11
 

Number of 
completions 

(30/9/16) 

Reasons for 
no start on 
site and/or 

completions 

between the 
private 

developer and 
the local 
planning 
authority 

 


