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Preface 
Purpose  

This Planning Context Report provides an overview of HS2 works 

that will take place within South Northamptonshire District (the 

District) and a programme for making requests for approval under 

Schedule 17 to the High Speed Rail (London - West Midlands) Act 

2017 (“the HS2 Act”).  

The report has been prepared in fulfilment of the requirements of 

paragraph 16 (1) (a) of Schedule 17 to the Act, which states:  

A planning authority need not consider a request for approval under 

Part 1 [of Schedule 17 to the Act] unless: 

a) the nominated undertaker has deposited with the authority a 

document setting out its proposed programme with respect to 

the making of requests under that Part to the authority,  

This document accordingly sets out the proposed programme for 

making requests under Schedule 17 to the HS2 Act.  This document 

also meets the requirement of paragraph 9.2 of the High Speed Rail 

(London – West Midlands) Planning Memorandum (the “Planning 

Memorandum”), which states that the ‘…report is to include an 

indication of the location of the scheduled and non-scheduled works to 

which requests for approval are expected to relate.’ 

Status 

This document is deposited for information only. It does not require 

the approval of the planning authority. 

Structure 

This document contains three sections: 

Section 1: Introduction to HS2 

Describes in outline the HS2 project, summarises the planning 

regime and outlines obligations with respect to mitigation of 

environmental impacts. 

Section 2: HS2 in South Northamptonshire District 

Outlines the proposals within the District, and describes the 

permanent, preparatory and temporary works. 

Section 3: Landscape and Restoration  

Outlines landscape and restoration works proposed after 

construction.   

Section 4: Programme for Requests for Approval under Schedule 17 

Sets out the programme for submission of requests for approval.  

 

Section 5: Planning Context Report Plans – Construction and 

Operation 
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Illustrates the location of permanent and temporary works in the 

District.   

Other Relevant Documents 

To understand the full background to the HS2 proposals and to the 

planning regime under which requests for approval are to be made, 

reference should be made to the following documents: 

• The HS2 Act; 

• The HS2 Environmental Statement ; and 

• The High Speed Rail (London – West Midlands) 

Environmental Minimum Requirements (“the EMRs”). 

Annex 1 signposts these and other relevant documents.   
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Figure 1: HS2 route map 

1 Introduction to HS2 
The HS2 Project 

1.1 HS2 is the Government’s proposal for a new, high speed north-

south railway. The proposal is being taken forward in two 

phases: Phase One will connect London with Birmingham and 

the West Midlands and Phase Two will extend the route to 

Manchester, Leeds and beyond.  

1.2 On 23rd February 2017 Royal Assent was granted for Phase One 

of HS2, which comprises of a new high speed railway between 

London and the West Midlands with stations at London Euston, 

Old Oak Common, Birmingham Interchange, and Birmingham 

Curzon Street.   Figure 1 illustrates the Phase One route 

between London – West Midlands and Phase Two proposals.    
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Control of Environmental Impacts 

1.3 The environmental impacts of the construction, maintenance 

and operation of HS2 will be controlled in three ways: 

 Controls within the HS2 Act such as approvals for designs 

and construction arrangements; 

 Policies, commitments and undertakings entered into 

outside of the Act, including the EMRs; and 

 Existing legislation, unless expressly or impliedly dis-applied 

or modified by the HS2 Act. 

1.4 These controls are summarised below. 

Environmental Statement 

1.5 The HS2 Phase One Environmental Statement (ES) was 

published in November 2013. It has been supplemented by a 

number of additional volumes as further information has 

become available, and in light of proposed changes to the 

project1. 

                                                                    

1 An Environment Statement has been published with the Additional Provision tabled by the Promoter 

in September 2014. In addition, Supplementary Environmental Statements and Additional 

 

1.6 The ES identifies the likely significant effects that will arise from 

the construction and operation of HS2 and identifies the range 

of mitigation measures that could be used to reduce or 

eliminate these effects. The assessment is based on a number of 

assumptions about design and construction practices.  

1.7 As the project is taken forward to detailed design and 

construction there may be changes to assumed construction 

methods and design, subject to the requirements of the Act, the 

EMRs, and any approvals required from consent granting 

bodies, and in response to the requirements of any relevant 

Undertakings or Assurances. 

 

                                                                                                                                    

Provision Environmental Statements were published and tabled by the Promoter in July 2015, 

September 2015, October 2015 and December 2015. 
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Controls in the Act 

The Planning Regime 

1.8 Section 20 to the HS2 Act grants deemed planning permission 

under Part 3 of the Town and Country Planning Act 1990 (“the 

TCPA”) for the works authorised by the HS2 Act.  This 

permission is subject to the requirement that certain approvals 

need to be obtained from the relevant planning authorities 

under the planning regime established by Schedule 17 to the 

Act. The conditions in Schedule 17 are enforceable by the 

planning authority in accordance with the TCPA.   

1.9 The principal works authorised by the HS2 Act are described in 

Schedule 1 (the “scheduled works”). The descriptions in 

Schedule 1 to the HS2 Act set out the type of work and their 

location, for example: 

Work No.1/1 – A railway (23.48 kilometres in length) partly in 

tunnel, commencing at a point 235 metres east of the junction of 

North Gower Street with Drummond Street passing north-

westwards and terminating beneath a point 80 metres north-

west of the bridge carrying Ickenham Road over the Marylebone 

to Aylesbury Railway. Work No. 1/1 includes shafts at Coburg 

Street, Mornington Street, Granby terrace, Parkway, Adelaide 

Road, Alexandra Place, Canterbury Works and Greenpark Way, a 

station at Old Oak Common and a Crossover Box at Victoria 

Road. 

1.10 The scheduled works must be constructed in the locations and 

to the levels relevant to each scheduled work shown on the 

deposited plans and sections (the ‘Limits of Deviation’). The 

scheduled works may deviate vertically downwards from the 

levels shown to any extent, and may deviate upwards up to 3 

metres subject to the upper limits defined for certain works 

such as stations, depots or shafts.  

1.11 Section 2 to the HS2 Act authorises, within the Act limits, the 

construction and maintenance of a wide range of other 

development for the purposes of or in connection with the 

scheduled works, or otherwise for Phase One purposes.  

Section 2 also authorises, within the Act limits, the carrying 

out and maintenance of landscaping and other works to 

mitigate adverse effects of the construction, maintenance or 

operation of the works and to carry out and maintain works for 

the benefit or protection of land affected by the works.  

1.13 Such ancillary works may be constructed within Act limits as 

defined on the deposited plans.  The HS2 Act only grants 

deemed planning permission for the construction of works 

which are not scheduled works if they are with the scope of the 

ES that accompanies the HS2 Act. 

1.14 Schedule 2 to the Act authorises further works, including 

surveys and investigation of land, support of buildings, works 

to trees, discharge of water, and temporary works to certain 

waterways.  
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1.15 Schedule 17 to the Act defines the detailed planning regime 

which will apply to the planning authority affected by works to 

construct and operate HS2. 

1.16 The planning regime under Schedule 17 is different to that of 

the TCPA. It differs from the TCPA process in how it defines 

the matters that require approval and the grounds that the 

planning authorities can have regard to in determining 

requests for approval. The grounds for the imposition of 

conditions and/or the refusal of Schedule 17 submissions are 

limited in comparison to the TCPA process.  This is because the 

works already have deemed planning permission through the 

Act and there are other complementary controls imposed 

through the HS2 Act and EMRs.   

1.17 Schedule 17 requires the nominated undertaker to submit the 

following details to planning authorities, for approval or 

agreement:  

 Plans and specifications of certain works;   

 Matters ancillary to development (“construction 

arrangements”);  

 Road Transport (lorry routes); 

 Bringing into use; and 

 Site restoration schemes.   

1.18 Planning authorities who have given the Secretary of State 

undertakings, as set out in the Planning Memorandum, with 

respect to the handling of planning matters under Schedule 17, 

have become ‘qualifying authorities’. The main provisions of 

the Planning Memorandum are summarised in Section 1.51 

below.  

1.19 The District has become a qualifying authority. 

1.20 In relation to qualifying authorities, the operations or works for 

which plans and specifications will be submitted for approval 

are identified in Table 1.  

Table 1: Operations or works requiring approval of plans and specifications  

PLANS AND SPECIFICATIONS 

BUILDING WORKS (paragraph 2 of 
Schedule 17) 

The erection, construction or 
alteration of any building, other 
than a temporary building. 

OTHER CONSTRUCTION WORKS 
(paragraph 3 of Schedule 17) 

 

Road vehicle parks; 

Earthworks; 

Sight, noise or dust screens; 

Transformers, telecommunication 
masts or pedestrian accesses to 
railway lines; 

Fences or walls, and 

Lighting equipment.   
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PLANS AND SPECIFICATIONS 

WASTE AND SPOIL DISPOSAL 
AND EXCAVATION (Paragraph 7 of 
Schedule 17) 

 

Disposal of waste or spoil. 

Excavations of bulk materials from 
borrow pits. 

 

1.21 In relation to qualifying authorities, development must be 

carried out in accordance with matters ancillary to 

development (construction arrangements) approved by the 

relevant planning authority (paragraph 4 of Schedule 17).  

1.22 Schedule 17 enables the Secretary of State to make a class 

approval for construction arrangements, except in relation to 

construction camps (paragraph 5 of Schedule 17). A class 

approval was made by the Secretary of State on 24th March 

2017, following consultation with the planning authorities 

affected, for the following generic construction arrangement 

matters: handling of re-usable spoil and topsoil; storage sites; 

site screening; artificial lighting; suppression of dust; road mud 

control measures.  The approval of construction camps is not 

included in the class approval.   

1.23 Where lorry movements exceed 24 movements per day 

to/from a construction site, the lorry route must be approved 

(paragraph 6 of Schedule 17) by the relevant qualifying 

authority. 

1.24 The relevant qualifying authority approves a bringing into use 

request for approval (paragraph 9 of Schedule 17), for most 

scheduled works, apart from any which are below ground, and 

maintenance depots. The purpose of bringing into use 

requests is to ensure that appropriate mitigation has been 

incorporated, and no such work can be brought into use 

without such approval.   

1.25 A site restoration scheme will be submitted for agreement 

with the relevant planning authority in accordance with 

paragraph 12 of Schedule 17.  

1.26 The planning authority must have regard to statutory guidance 

issued by the Secretary of State in accordance with paragraph 

26 of Schedule 17 to the HS2 Act.   

Other Consents in the Act 

1.27 In addition to the planning regime described above, Schedules 

4 and 33 to the HS2 Act contain provisions setting out the 

protections to be provided for various bodies with statutory 

responsibilities likely to be affected by the works.  

Schedule 4 – Accesses to highways affecting traffic 

1.28 To control the impact of constructing new or altering existing 

accesses onto the local road network, local highway 

authorities have an approval role. For the opening of an access 

onto, or the alteration of, a road at a place shown on the 

deposited plans the works must be carried out in accordance 
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with plans and specifications approved by the highway 

authority. In addition the local highway authority may require 

the access to be moved elsewhere within the Act limits where 

that is reasonably capable of being done. If an access is 

required at a location other than that shown on the deposited 

plans, the consent of the highway authority is required, subject 

to its approval of plans and specifications. 

Schedule 4 – Stopping up, diversion and interference with the 

highway 

1.29 During construction the temporary closure, diversion or 

interference with highways will be required. In order to address 

local impacts the Act provides for highway authority input. 

Where a highway is specified within the Act, the nominated 

undertaker must consult the highway authority about the 

exercising of the powers before doing so. Where the powers 

are to be exercised in relation to a highway not specified within 

the Act the nominated undertaker must obtain the consent of 

the highway authority. 

Schedule 33 – Highways 

1.30 Part 1 of Schedule 33 requires the nominated undertaker in 

exercising the powers in the Act in relation to highways to 

have regard to the potential disruption of traffic and to seek to 

minimise such disruption so far as reasonably practicable, and 

gives highway authorities rights of approval over various 

matters concerning details of the works affecting highways. 

1.31 Additional controls are contained in Schedule 4. Where the 

nominated undertaker constructs a new or alters an existing 

highway, the construction or alteration must be completed to 

the reasonable satisfaction of the highway authority, who shall 

certify that fact in writing to the nominated undertaker. 

1.32 Where the nominated undertaker constructs or realigns a 

highway that is constituted or comprises a carriageway, it 

must be carried out in accordance with plans, sections and 

specifications approved by the highway authority. 

Schedule 33 – Water  

1.33 The construction of HS2 will have impacts on inland 

waterways and land drainage, flood defences, water resources 

and fisheries. In order to address these impacts the Act 

includes a range of controls for the relevant authorities. 

1.34 The impacts on inland waterways are addressed in Part 4 of 

Schedule 33, this gives the Canal and River Trust the power to 

approve plans and specifications for works affecting 

waterways for which it is responsible. 

1.35 Part 5 of Schedule 33 states that before beginning to construct 

any “specified work” (in the main, those affecting drainage, 

flood storage and flood defence, the flow or purity of water 

and conservation of water resources), the nominated 

undertaker will submit plans, including method statements, 

for the works to the Environment Agency or local drainage 

authorities (i.e. lead local flood authorities, or internal 
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drainage boards) for approval. Works will be constructed in 

accordance with the approved plans. 

1.36 The Environment Agency or local drainage authorities may, 

amongst other matters, make conditions requiring the 

nominated undertaker at its own expense to construct such 

protective works as are reasonably necessary to safeguard any 

drainage work against damage or to ensure its efficiency for 

flood defence purposes is not impaired during the construction 

of the specified works. 

1.37 These provisions have effect instead of the normal consenting 

regime which would apply, for example, under the Land and 

Drainage Act 1991, or the Environmental Permitting 

Regulations 2010. 

Schedule 33 - Other Controls 

1.38 Schedule 33 – Protective provisions also include the 

requirement for consultations and agreements from statutory 

utilities undertakers.   

 

Schedule 18 – Listed Buildings  

1.39 The HS2 Act disapplies the normal controls requiring 

conservation area consent and listed building consent under 

the Planning (Listed Building and Conservation Areas) Act 

1990, for the demolition, alteration or extension of listed 

buildings and unlisted buildings. The disapplication applies to 

the extent specified in Schedule 18 to the Act. 

1.40 In recognition of the removal of the requirement for listed 

building consent, heritage agreements have been entered into 

between the nominated undertaker, Historic England and 

relevant local authorities. These agreements require approvals 

to detailed method statements in relation to the works subject 

to the disapplication of the normal listed building controls.  

Environmental Minimum Requirements 

1.41 There are a variety of control mechanisms and mitigation 

strategies outside of the HS2 Act. These are captured in the 

EMRs.  

1.42 The EMRs are a suite of documents that have been developed 

in consultation with local authorities and other relevant 

stakeholders. The nominated undertaker is contractually 

bound to comply with the controls set out in the EMRs, 

through the Development Agreement with the Secretary of 

State.  

1.43 The controls contained in the EMRs, along with powers 

contained in the HS2 Act and the Undertakings given by the 

Secretary of State, will ensure that impacts which have been 

assessed in the ES will not be exceeded, unless any new impact 

or impacts in excess of those assessed in the ES: 
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 results from a change in circumstances which was not likely at 

the time of the ES2 ;  

 would not be likely to be environmentally significant3 ; 

 results from a change or extension to the project, where that 

change or extension does not itself require environmental 

impact assessment (EIA) under either (i) article 4(1) of and 

paragraph 24 of Annex 1 to the EIA Directive4 ; or (ii) article 

4(2) of and paragraph 13 of Annex 2 to the EIA Directive5; or  

 would be considered as part of a separate consent process 

(and therefore further EIA if required).  

1.44 In addition to general principles, the EMRs comprise: 

 a number of specific requirements, including that the 

nominated undertaker will use reasonable endeavours to 

adopt mitigation measures that will further reduce any adverse 

environmental impacts caused by HS2, insofar as these 

mitigation measures do not add unreasonable costs to the 

                                                                    

2 i.e. a situation that could not reasonably have been anticipated at the time of the ES. 

3 This covers all effects (both positive and adverse) where those effects are simply of no environmental 
significance. 

4 2011 consolidated EIA Directive (2011/92/EU). 

5 Broadly, this would not allow those changes or extensions to the project which would give rise to 
adverse environmental effects within the EIA. 

project or unreasonable delays to the construction 

programme; 

 the undertakings and assurances given to Parliament and 

petitioners by the Secretary of State during the passage of the 

High Speed Rail (London – West Midlands) Bill (the Bill); and 

 the Code of Construction Practice, Planning Memorandum, 

Heritage Memorandum, and Environmental Memorandum. 

Undertakings and Assurances 

1.45 During the passage of the Bill through Parliament, the 

Secretary of State entered into a range of undertakings and 

assurances. The HS2 Act Register of Undertakings and 

Assurances contains all the undertakings and assurances given 

to petitioners and to Parliament before and during the passage 

of the Bill. The register forms part of the EMRs and as a result 

the nominated undertaker is contractually bound to deliver 

them.  

 

Code of Construction Practice 

1.46 The Code of Construction Practice (CoCP) is Annex 1 of the 

EMRs. It sets out specific details and working practices in 

relation to site preparation (including site investigation and 

remediation, where appropriate), demolition, material 
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delivery, excavated material disposal, waste removal and all 

related engineering and construction activities.  

1.47 The CoCP sets out the measures that nominated undertaker 

and contractors are required to implement in order to limit 

disturbance from construction activities, as far as reasonably 

practicable: 

 General requirements related to community relations, hours of 

work, pollution incident control and security, etc; 

 Agriculture, forestry and soils; 

 Air quality; 

 Cultural heritage; 

 Ecology; 

 Ground settlement; 

 Land quality; 

 Landscape and visual; 

 Noise and vibration; 

 Traffic and transport; and 

 Water resources and flood risk. 

1.48 Local Environmental Management Plans (LEMPs) will be 

prepared for each local authority area. 

1.49 The LEMPs will include a number of specific measures by topic, 

as relevant to each local authority area. The LEMPs will build 

on the general environmental requirements contained in the 

CoCP and will set out how the project will adapt and deliver 

the required environmental and community protection 

measures within each relevant local authority area. 

1.50 The nominated undertaker and/or its contractors will engage 

with the local communities, local authorities and other 

stakeholders in order to develop the LEMPs. 

Planning Memorandum  

1.51 The Planning Memorandum is Annex 2 of the EMRs. It sets out 

in detail the responsibilities and requirements in relation to 

planning matters for those authorities that choose to become 

qualifying authorities.  It also sets out requirements for the 

nominated undertaker in the implementation of Schedule 17 of 

the HS2 Act. 

 

Heritage Memorandum 

1.52 The Heritage Memorandum is Annex 3 of the EMRs. It provides 

a framework for the nominated undertaker, Historic England, 

local authorities and other stakeholders to work together to 

ensure that the design and construction of Phase One is 

carried out with proper regard to the historic environment. 

Environmental Memorandum 
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1.53 The Environmental Memorandum is Annex 4 of the EMRs. It 

provides a framework for the nominated undertaker and 

representatives of the National Environment Forum to work 

together to ensure that the design and construction of the HS2 

Phase One is carried out with due regard for environmental 

considerations. 

Planning Forum 

1.54 The HS2 Phase One Planning Forum was established to help 

co-ordinate and secure the expeditious implementation of the 

planning provisions in the Act. The primary objectives and 

functions of the Planning Forum are: 

 To prepare notes on related matters, which will set out 

standards and practices to be followed by those 

implementing the planning regime.   

 To consider common design items for certain structures 

associated with the railway (such as bridges, acoustic barriers 

or retaining walls).    

1.55 The Planning Forum has a number of sub-groups: 

 Highways Subgroup.  

 Environmental Health Subgroup;  

 Heritage Subgroup; and 

 Flood Risk and Drainage Subgroup. 

Environmental Management System 

1.56 As part of the sustainability policy, the nominated undertaker 

will develop an environmental management system (EMS) in 

accordance with BS EN ISO 14001. The EMS provides the 

process by which environmental management, both within its 

organisation and in relation to its operations, is undertaken to 

ensure the relevant findings of the ES are addressed through 

the construction phase. 

1.57 The nominated undertaker will require each of its main 

contractors to have an EMS certified to BS EN ISO14001. Their 

EMS will include roles and responsibilities, together with 

appropriate control measures and monitoring systems to be 

employed during planning and constructing the works for all 

relevant topic areas. Where the lead contractor is a joint 

venture, the EMS will be certified to cover the activities of the 

joint venture. 

Management of Construction Traffic 

1.58 The HS2 Routewide Traffic Management Plan (RTMP) 

describes the principles and objectives for the management of 

transport, highways and traffic during the delivery of the 

works. It codifies the discussions held with the highway 

authorities along the HS2 Phase One route via the Highway 

Subgroup to the Planning Forum and takes into account the 

best practice used during the delivery of similar large 

construction projects. 
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1.59 The RTMP document will be supplemented with a series of 

Local Traffic Management Plans (LTMPs) along the route. 

LTMPs will set out the full range of local controls, significant 

works programmes for highways and other appropriate 

matters.  

1.60 Regular local Traffic Liaison Group (TLG) meetings have been 

established with local highway authorities so that matters such 

as LTMPs and site specific traffic management schemes can be 

reviewed prior to submission or approval and the 

implementation of schemes reviewed and other monitoring 

reported, along with other matters of interest discussed and 

co-ordinated. 

 

Excavated Material & Waste Management 

1.61 Measures to reduce potential impacts from waste 

management are described in section 15 of the CoCP. An 

integrated design approach has been developed to use 

excavated material to satisfy the fill material requirements 

wherever reasonably practicable. This approach will reduce the 

need for imported materials and reduce the amount of 

excavated material requiring off-site disposal. This includes 

reuse of all topsoil and agricultural subsoil as close to the point 

of excavation as practicable. 

1.62 All waste generated from the design, construction and 

operation will be managed in accordance with the waste 

hierarchy. This places waste prevention as the preferred option 

at the top, followed by reuse, recycling and other recovery, 

with landfill disposal at the bottom as the last resort. 

Information Paper E3 provides further detail.   

Management of Noise and Vibration 

1.63 The nominated undertaker will obtain consents under Section 

61 to the Control of Pollution Act 1974, which will include noise 

limits and vibration limits where relevant and site specific 

management and mitigation requirements for noise and 

vibration, both on and off site.   

 

1.64 In relation to the control of construction noise and vibration, 

Information E23 provides further detail.  Information Papers 

E20, E21 and E22 provide further detail on operational noise 

from the railway. 

1.65 Noise and vibration monitoring will be carried out at different 

times during the lifetime of the railway. Where noise and 

vibration performance deviates from expected conditions, 

actions will be taken as described in Information Paper F4. 
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Existing Legislation and Other Safeguards 

1.66 Unless a piece of existing legislation is expressly or impliedly 

dis-applied or modified by the HS2 Act, it will continue to 

apply. For example, environmental permits in relation to 

discharges will still be required and the Control of Pollution Act 

1974 (COPA) will continue to apply. 

Oversite Development 

1.67 The HS2 Act does not grant approval for any oversite 

development. Consent for any such development will be 

applied for and determined through normal planning 

processes. However, the HS2 Act does authorise works to 

enable future oversite development, for example the 

construction of additional foundations or deck structures.  

1.68 The HS2 Act also puts in place requirements in respect of the 

environmental assessment of oversite development. It defines 

the circumstance where the planning application for such 

development proposed to replace a building demolished or 

substantially demolished for HS2 must be accompanied by an 

environmental impact assessment.  

Safety and Security 

1.69 HS2 will create a railway designed, built and operated with 

world-class health, safety and security standards. All HS2 

infrastructure will be designed in accordance with appropriate 

standards and policies for public safety. The following are 

some key design principles that will be applied: 

 Adoption of hostile vehicle mitigation and blast resilient 

glazing and facades where appropriate; 

 Application of Crime Prevention Through Environmental 

Design principles across all of the HS2 network but with 

particular emphasis on all publicly accessible spaces; 

 Selection of vandal-resistant materials and designs; 

 Appropriate use of surveillance systems and lighting; 

 Integration of natural way-finding into designs to configure 

spaces that are easy to navigate and use of signage that is 

clean and unambiguous.  
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2  HS2 in South 
Northamptonshire District 

Introduction 

 2.1 HS2 will enter the District from Aylesbury Vale District to the 

south. Hs2 crosses over the River Ouse and extends to the 

Boddington cutting, west of the District. The route in the 

District is approximately 21km in length beginning north of 

Turweston, and runs in a north-westerly direction past 

Brackley, Greatworth, Lower Thorpe, Chipping Warden and 

Lower Boddington. The route then continues in a north-

westerley direction to the Stonetone Lane/Warwick Road 

junction where it leaves the District. 

2.2 Section 5 of this report illustrates the location of works in the 

District.  This section describes the permanent, preparatory 

and temporary works in the District. 

2.3 As the project is taken forward to detailed design and 

construction there may be changes to assumed construction 

methods and design, subject to the requirements of the Act, 

the EMRs, and any approvals required from consent granting 

bodies, and in response to the requirements of any relevant 

Undertakings or Assurances.  

Permanent Works 

River Ouse to A43 Oxford Road  

2.4  The route enters the District administrative area near to 

 Turweston, along the alignment of the River Ouse.  At this 

point the railway will cross the river on the Turweston Viaduct 

for approximately 80m. The viaduct will feature protection 

barriers on each side with added absorption measures in 

certain locations. The western edge of the viaduct will feature 

a noise barrier helping to reduce noise effects.  

2.5 Close to the viaduct there will be a realignment of footpath 

BD8 and a realignment of the River Great Ouse around the 

embankments. A balancing pond for railway drainage with 

associated access will be located slightly north of the river and 

west of the railway. In addition, a replacement floodplain 

storage area will be located east of the railway. 

2.6 The route will travel along the Helmdon embankment for 

approximately 600m with landscape planting featuring on 

both sides. The Whitfield auto-transformer station with 

associated access will be located south of the A43 Oxford Road 

on the west side of the railway. Two ecology grassland 

mitigation areas are proposed, one north of the River Great 

Ouse and the second located south of the existing A43 Oxford 

Road.  
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A43 Oxford Road to Brackley North Cutting 

2.7 At this point the route will cross under the A43 Oxford Road 

dual carriageway located east of Brackley. It will be realigned 

to the north of its current alignment by up to 80m over a 

length of approximately 1.7km. The realignment commences 

in the west at a tie-in with the existing roundabout with Oxford 

Road and completes in the east near to the access onto The 

Avenue. A junction will connect Radstone Road and an 

underpass will maintain the connectivity of bridleways BD7 

and BD10. Two balancing ponds for highway drainage with 

associated access are located to the east and west of the 

realigned road. 

 2.8 The line heads further north for approximately 1.5km in the 

Brackley South cutting and up to the Helmdon disused railway 

SSSI. This section will include hedgerows on either side of the 

cutting, a replacement overbridge of bridleway AX16 and an 

area of woodland habitat creation on the east side of the 

railway.   

 2.9 The Helmdon disused railway SSSI will feature a green 

overbridge at existing ground level, with the base of the 

cutting approximately 8m below. In addition, footpath AX15 

and bridleway AX14 will be permanently diverted over the 

green bridge.  

 2.10 The route continues on the Brackley embankment for 

approximately 200m before entering into the Brackley north 

cutting section for approximately 1.3km ending south of Halse 

Copse South. Landscape earthworks will feature on both sides 

of the cutting from Radstone Road to the south of Halse Copse 

South.  

 2.11  Two land drainage areas with associated access will be 

provided to the west of the railway on either side of Radstone 

Road along with balancing ponds for highway drainage.  A 

further balancing pond will provide railway drainage with 

associated access to the east of the route. 

 2.12 An overbridge will be provided in this area that will be a 

replacement, in part, of footpath AX5 and bridleways AX18 

and AX19. Finally, two further replacement floodplain storage 

areas will be excavated and regraded to the west of the 

railway.  

Great North Cutting to Greatworth Green Tunnel  

 2.13 The railway enters the Greatworth area on embankment 

south-east of Halse Copse South. At this point there will be a 

regraded replacement floodplain storage area to the west of 

the railway. The line will then pass into the Greatworth North 

cutting for approximately 2.1km.  

 2.14 This section of route will include a land drainage area and an 

overbridge situated near to Halse Copse South. The 

overbridge will provide a replacement of footpath AN22 and 

farm access. In addition, there is an area of connecting 
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woodland between Halse Copse South and Halse Copse North 

to compensate for the loss of ancient woodland and to provide 

a habitat link between the two sites.  

 2.15 An area of grassland habitat will also be provided between the 

woodland and the route providing a species receptor site.  

Additional overbridges crossing the line will be constructed to 

provide replacement footpaths for AN19 and AN28, 

bridleways for AN37 and AN14 and to maintain existing farm 

access.  

 2.16 Continuing north within cutting additional permanent features 

in this area will include: 

 three land drainage areas located to the east of the railway; 

 a culvert passing under the railway, including maintenance 

access between Greatworth Hall and Greatworth reservoir;  

 noise fence barriers on the west side of the railway between 

Greatworth Hall and Greatworth; 

 a reconfigured land drainage area to the east and a 

balancing pond for railway drainage with associated access 

south of the dismantled railway; 

 an enlarged replacement floodplain storage area including 

land drainage to the west of the route near the dismantled 

railway; 

 landscape earthworks on both sides of the railway to the 

north of the dismantled railway as to provide visual 

screening to the east and noise attenuation to the west; and 

 the Greatworth auto-transformer station with associated 

access located on the western side of the railway and east 

of Greatworth.  

Greatworth Green Tunnel  

 2.17 Passing east of Greatworth the route will enter into the 

Greatworth green tunnel where it will emerge just west of 

Sulgrave Road. The south portal buildings and associated 

access arrangements will be located east of Helmdon Road. 

There will be a reinstatement of Helmdon Road over the green 

tunnel and a permanent diversion of footpath AN13.  

 2.18 There will be additional reinstatement works over the tunnel 

providing access to Greatworth Park and footpaths AN4, 

AN40, and AN39. Hedgerows will be reinstated along the 

length of the green tunnel and there will be highway 

realignments along the B4525 Welsh Road and Sulgrave Road, 

including associated junction improvements that will include a 

balancing pond and hedgerow planting along the upgraded 

sections.  

 2.19 The green tunnel north portal buildings and associated access 

arrangements will be located west of Sulgrave Road. 
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Earthworks and woodland planting will be provided to 

integrate the new infrastructure into the landscape. 

Thorpe Mandeville Cutting to Edgcote Viaduct 

2.20 The route, continuing north, will enter into the Thorpe 

Mandeville cutting for approximately 750m. The cutting will 

feature landscape planting on both sides and a low height 

retaining wall required to maintain the stability of the 

earthwork.  An area of grassland habitat will be created 

adjacent to the cutting as mitigation of the loss of a potential 

Local Wildlife Site. In addition, there is a land drainage area 

adjacent to the grassland site along with a realignment of 

footpath BB3, running parallel to the earthwork just south of 

Banbury Road. 

 2.21 It will be necessary to divert part of Banbury Road on an 

overbridge at existing ground level and provide noise fence 

barriers on the west side of the railway from north of Banbury 

Road to the end of the cutting. 

 2.22 Passing from the Thorpe Mandeville cutting the route will 

continue onto the Lower Thorpe embankment for 

approximately 350m, then over Banbury Lane on the Lower 

Thorpe viaduct for approximately 200m and 9m above ground 

level before entering onto the Lower Thorpe South 

embankment for the next 100m. Noise barriers will extend 

along both sides of the railway from the start of the 

embankment and across the viaduct to approximately 240m 

north of Banbury Lane at Lower Thorpe. 

 2.23 There are significant mitigation works in this area that will 

include:  

 a replacement floodplain storage area and habitat 

protection at the edge of the boating lake at Lower Thorpe; 

 a replacement floodplain storage area north-east of the 

sewage works;and 

 a balancing pond for railway drainage and associated access 

located to the west of the railway and south of Lower 

Thorpe. 

2.24 The route will then enter into a short cutting (Lower Thorpe 

South Cutting), approximately 50m long where it pass onto 

the Lower Thorpe North embankment for approximately 

440m before descending into the Lower Thorpe North cutting 

approximately 660m long and up to 26m deep. This cutting 

will require a low height retaining wall, required to limit the 

extents of the cutting.  

 2.25 Permanent works along this section of route will include: 

 a replacement floodplain storage area to the west of the 

railway; 

 a balancing pond for railway drainage and associated access 

located between the dismantled railway and Banbury Lane; 
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 the Culworth Grounds accommodation overbridge that will 

provide farm access; and 

 an habitat creation / ecological mitigation area located 

between the Culworth Grounds accommodation overbridge 

and the dismantled railway. 

Edgcote Viaduct to Chipping Warden Green Tunnel 

 2.26 Travelling north the railway begins its approach to the Edgcote 

viaduct. The route passes onto the Culworth embankment for 

approximately 900m.  At this point the Culworth Grounds 

accommodation overbridge will provide an online replacement 

of Bridleway AG9 and will feature planting to help integrate 

the structure into the landscape. A balancing pond for railway 

drainage with associated access will be located north of the 

accommodation overbridge and on the west side of the 

railway.  

 2.27 The provision of the Danes Moor auto-transformer station 

with associated access will be located approximately 700m 

south of Wardington Road on the east side of the railway.  

 2.28 The line will then enter into the Culworth cutting for 

approximately 250m before passing onto the Edgcote South 

embankment for the next 400m. There will be a realignment of 

bridleway AG10 across an overbridge with associated 

landscaping south of Wardington Road. The overbridge will 

also serve a farm access and entry to a balancing pond on the 

west side of the railway. 

 2.29 From this point the line of route will pass onto the Edgcote 

viaduct, a key design element that will be approximately 600m 

long and up to 9m above ground level. The viaduct will carry 

the railway over Wardington Road and the River Cherwell and 

will feature 1.4m high protection barriers adjacent to the 

tracks on both sides. 

 2.30 This area will incorporate a variety of works to include: 

 two replacement floodplain storage areas to the west of the 

railway;  

 wetland and grassland habitat creation and connectivity 

sites around the viaduct to mitigate losses from Trafford 

Bridge Marsh Local Wildlife Site; 

 a balancing pond for railway drainage and associated access 

slightly north east of the viaduct and in proximity to a 

replacement floodplain storage area; and 

 a realignment of footpath AE5 north of the River Cherwell 

to pass under the western end of the viaduct. 

 2.31 The railway will then continue onto the Edgcote North 

embankment for approximately 150m before descending into 

the Edgcote cutting for the next 900m and up to Culworth 

Road. A revised access will be provided to Blackgrounds Farm 
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from Culworth Road to the north. It will be necessary to Stop 

Up Culworth Road on either side of the railway with a 

bridleway constructed to provide a right of way to the north of 

Culworth Road and over the Chipping Warden green tunnel. 

2.32 A land drainage area, south of Culworth Road and east of the 

railway will be provided near to additional planting just north 

of Culworth Road to screen views for the nearby residential 

properties.  

 

Chipping Warden Green Tunnel 

2.33 The route will approach the Chipping Warden green tunnel, 

emerging again to the east of Highfurlong Brook. The south 

portal buildings and associated access arrangements will be 

located west of Culworth Road.  

 2.34 There will be additional reinstatement works over the tunnel 

to include: 

 realignment of the A361 Byfield Road (further information 

below); 

 reinstatement of footpaths AE20 and AE12; 

 a new bridleway to maintain connectivity along Culworth 

Road; 

 reinstatement of footpath AA8, AE21, AE17 and disused 

airfield circular access track; 

 reinstatement of Appletree Lane; and 

 reinstatement of hedgerows along the length of the green 

tunnel. 

2.35 The green tunnel north portal buildings and associated access 

arrangements will be located east of Highfurlong Brook. This 

area will feature landscape earthworks. Planting will also 

provide an ecological corridor for bats and other species across 

the railway to replace the section of a dismantled railway that 

is severed by HS2 to the west of Aston le Walls.  

 2.36 There will be two ecological mitigation areas, including pond 

and grassland creation located on both sides of the HS2 route 

and adjacent to the dismantled railway. 

A361 Byfield Road (Chipping Warden Relief Road)  

 2.37 A permanent relief road will be constructed to the west of 

Chipping Warden. This is to divert construction traffic around 

rather than through the village. The approximately 1.3km 

realignment will be retained following construction to become 

a permanent relief road of Chipping Warden. Noise mitigation 

will be provided in the form of noise fence barriers along the 

east of the Chipping Warden relief road.  
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 2.38 In addition, a permanent staggered T-junction with lighting 

will be provided at the junction of the A361 and Welsh Road, 

with priority for the A361. A land drainage area will be situated 

on the southern side of the A361, east of Welsh Road.  

2.39 It is anticipated that the relief road will be constructed in two 

stages. Stage 1 would be completed early in the construction 

programme. This would extend from the A361 Byfield Road 

from a point just to the north of Hogg End, to a point north of 

Long Barrow but south of Stone House. The connection to the 

A361 at the northern point will be a temporary connection until 

Stage 2 is completed. Construction of Stage 2 will commence 

once the section of the Chipping Warden green tunnel, over 

which the relief road would be routed, has been constructed. 

Once Stage 2 is completed, the temporary connection to the 

A361 will be reconfigured to suit the permanent road layout.  

 

Highfurlong Brook Viaduct to Lower Boddington  

 2.40 Emerging from the Chipping Warden green tunnel the line 

continues north onto the Aston le Walls embankment for 

approximately 600m before passing onto and over the 

Highfurlong Brook viaduct, approximately 150m long and up 

to 9m high. Noise barriers are proposed that will extend for 

approximately 800m along the east side of the railway from 

the north tunnel portal, over the viaduct and to slightly north 

of Highfurlong Brook.  The Chipping Warden mid-point auto-

transformer station with associated access will be located 

approximately 300m south of Highfurlong Brook on the west 

side of the track. 

 2.41 A land drainage area north of Highfurlong Brook to the east of 

the HS2 route and a balancing pond north of Highfurlong 

Brook to the west of the HS2 route will be provided. A new 

access road will be provided off Claydon Road.  

 2.42 The railway will then travel onto the Highfurlong Brook 

embankment for approximately 500m from north of 

Highfurlong Brook to south of Claydon Road and west of 

Lower Boddington. Landscape earthworks will be provided on 

each side of the railway.  A land drainage area and a 

replacement floodplain storage area located slightly north of 

Highfurlong Brook will be provided. A balancing pond for 

railway drainage and associated access will be located on the 

west side of the railway, again situated just north of 

Highfurlong Brook.  

Lower Boddington Cutting to Wormleighton 
Maintenance Loops 

 2.43 The route continues north in the Lower Boddington cutting for 

approximately 600m before passing onto the Lower 

Boddington embankment for the next 1.2km.  Within this 

section of route there will be a new online replacement 

overbridge at Claydon Road (also known as Hill Road) 

incorporating the diverted footpaths AC1 and AC2. Tree 

planting will be provided on the overbridge approaches along 
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with a balancing pond for highway drainage south of Claydon 

Road and land drainage areas either side of Claydon Road to 

the east of the railway. 

 2.44 Landscape earthworks will be provided on both sides of the 

railway from Claydon Road to Cedars Farm. A replacement 

floodplain storage area will be situated to the east of railway 

and north of Lower Boddington and a land drainage area 

located to the west of the line, near Cedars House Farm. 

 2.45 There will be the provision of a permanent new private 

accommodation overbridge across the HS2 route within 

Cedars Farm. The accommodation overbridge will reduce 

disruption to farming operations.  

 2.46 Continuing slightly north further landscape earthworks and 

tree planting on both sides of the railway will be installed from 

north of Cedars Farm to Claydon Road (also known as 

Boddington Road). Additional replacement floodplain storage 

areas are located to the east of the railway and a land drainage 

area between Claydon Road and the sewage works. 

 2.47 The line now passes on the Boddington cutting for the next 

1km which will take the route into Stratford-on-Avon District 

Council administrative boundary. It will be necessary to 

provide a realignment of Claydon Road (also known as 

Boddington Road), west of its current position, to the north of 

the railway to connect to Banbury Road.  

 2.48 The provision of maintenance loops located west of Claydon 

Road (also known as Boddington Road) will extend into the 

Stratford-on-Avon District Council administrative boundary. 

Access tracks to the adjacent railway maintenance loop will be 

provided at Claydon Road (also known as Boddington Road) to 

the east and west of the railway and two balancing ponds will 

also be located either side of the railway.  

 2.49 Highway works are required in the area with the Banbury Road 

overbridge (Boddington) providing an offline replacement for 

Banbury Road between Claydon Road (also known as 

Boddington Road) and Stoneton Lane. There will be the 

provision of an access road to Hill Farm from the upgraded 

Warwick Road and connection from Banbury Road to the 

Stoneton Lane green overbridge.  

 

Preparatory and Temporary Works 

2.50 Building and preparing the railway for operation will comprise 

the following general stages: 

 advance works, including: site investigations; site surveys; 

preliminary mitigation works; preliminary enabling works; 

 diverting utilities; 

 civil engineering works, including: establishment of 

construction compounds; 
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  site preparation and enabling works including demolition, site 

clearance; main earthworks and structural works; 

 railway installation works, including: infrastructure installation; 

connections to utilities; and changes to the existing rail 

network;  

 site restoration;  and 

 system testing and commissioning. 

Primary Utility Works 

2.51 Numerous utilities will need to be diverted for the works.  

Within the District the principal diversionary works will be the 

132kV Western Power overhead lines (including towers) to be 

re-aligned at Turweston and west of the HS2 line.  

2.52 Additionally, there will be a number of utilities to be moved as 

part of the new bridges and road re-alignments, as well as a 

number of more rural utilities networks that will require 

moving due to the new HS2 route. Many of these will be buried 

under the new HS2 lines or incorporated into new bridges to 

be built. 

Worksites and Compounds 

2.53 Contruction of the HS2 route will require engineering works 

along the entire length of the route, and within land adjacent 

to the route. This will comprise two broad types of activity: 

 civil engineering works, such as earthworks and erection of 

bridges and viaducts; and/or 

 railway installation works, such as laying ballast or slabs and 

tracks, and/or installing power supply and communications 

features. 

2.54 Construction will be subdivided into sections, each of which 

will be managed from compounds. The compounds will act as 

the main interface between the construction work sites and 

the public highway, as well as performing certain other 

functions.   Compounds will either be main compounds or 

satellite compounds, which are generally smaller. Some 

compounds will be used for civil engineering works and others 

for railway installation works, and in some cases for both. 

2.55 The principal activity to be carried out from each of the 

compounds is shown in the table below. 

Table 2: Construction compounds and activities  

Compound Principal activities 

Brackley south cutting Main Compound 

(north of A43 Oxford Road) 

For works associated with the 
Turweston viaduct, adjacent 
embankments, Brackley south cutting 
and the A43 Oxford Road realignment 
and overbridge. After the civil 
engineering works are completed, this 
compound will reduce in size to form 
the Whitfield auto-transformer station 
satellite compound for the railway 
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Compound Principal activities 

systems installation 

Brackley south cutting workers 

temporary accommodation (north of 

A43 Oxford Road) 

Temporary worker accommodation for 
between 105 to 200 people for an 
estimated period of four and a half 
years 

Radstone Road overbridge Satellite 
Compound (north-west of Helmdon 
Disused Railway SSSI)  

For works associated with the 
Greatworth south cutting 

Greatworth green tunnel Satellite 
Compound (north of Greatworth Hall) 
 

For works associated with the 
Greatworth green tunnel 

Greatworth green tunnel Satellite 
Compound (North Portal) (adjacent to 
Sulgrave Road) 
 

For railway systems installation works 
following main civils works 

Thorpe Mandeville cutting Satellite 
Compound (north of Culworth 
Brook/Banbury Road) 

For works associated with the Thorpe 
Mandeville cutting and Banbury Road 
overbridge 

Lower Thorpe viaduct Satellite 

Compound (east of Thorpe Mandeville 

and north of Banbury Lane) 

For works associated with Lower 
Thorpe viaduct and adjacent 
earthworks 

Culworth cutting Satellite Compound 

(south of River Cherwell and west of 

Welsh Road) 

For works associated with Edgcote 
viaduct and adjacent earthworks 

Danes Moor auto-transformer station 

Satellite Compound (west of Welsh 

Road) 

For railway systems installation works 

following main civils works 

Chipping Warden green tunnel Main 

Compound (accessed via the A361 

For works associated with the Chipping 
Warden green tunnel between Thorpe 
Mandeville and Lower Boddington 

Compound Principal activities 

Byfield Road) 

Chipping Warden green tunnel workers 

temporary accommodation (accessed 

via the A361 Byfield Road) 

Temporary worker accommodation for 
between 110 and 165 people for an 
estimated period of approximately five 
years 

Chipping Warden green tunnel south 

portal Satellite Compound (adjacent to 

Culworth Road) 

For railway systems installation works 
following main civils works 

Chipping Warden tunnel north portal 

Satellite Compound (north of Appletree 

Lane) 

For railway systems installation works 
following main civils works 

Claydon Road overbridge Satellite 

Compound (west of Lower Boddington) 

For works associated with Highfurlong 
Brook viaduct and adjacent earthworks 

Banbury Road green overbridge 
Satellite Compound (south-west of 
Warwick Road) 

For works associated with Lower 
Boddington open section and cutting 

 

Roadheads and Material Transfer Areas 

2.56 Roadheads will be used for the storage, loading and unloading 

of bulk earthworks material which is moved to and from the 

site on public highways. Roadheads will be operational for the 

duration of the civil engineering works.  In the District the 

following roadheads will be utilised: 
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  Helmdon Road, Greatworth [RH-102] 

   Land between Banbury Road and Sulgrave Road, Thorpe 

Mandeville; [RH-104] 

   Land adjacent to the A361 Byfield Road, Chipping 

Warden[RH-110] 

   Hill Road, Lower Boddington [RH-113] 

   Boddington Road, Upper Boddington [RH-115] 

2.57 Additional temporary material stockpile sites may be required 

during work on particular elements of the railway in multiple 

locations along the route. These sites will be adjacent to the 

works within the existing area of land required for 

construction. 

Demolition Works 

 2.58 The buildings that will need to be demolished within the 

District are listed below.  

Table 3: Demolition Works 

Iletts Farm  Farmstead at Iletts Farm incorporating lletts Courtyard   

holiday accommodation 

Greatworth Park Greatworth Park (industrial/business site) Triple Eight Race 
Engineering Ltd & David Appleby Engineering (two 
commercial units) at Greatworth Park 

Dean Barn Commercial property (one building and one outbuilding at 
Dean Barn near Sulgrave Road 

Twin Oaks Residential property (Twin Oaks and two associated 
outbuildings) at Banbury Lane 

Grade II listed 

Lower Thorpe 

Farm 

Residential property (Lower Thorpe Farmhouse (and two 
associated outbuildings) at Banbury Lane 

 

Blackgrounds 

Farm 

Commercial property (two barns at Blackgrounds Farm) at 
Culworth Road 

Calves Close Residential property (The Bungalow) and associated 
commercial buildings at Calves Close 

Stone House Residential property (Stone House plus one outbuilding) on 
A361 Byfield Road 

Old House Farm Commercial property (outbuilding associated with Old 
House Farm) at Claydon Road (also known as 
Boddington Road) 

Fir Tree Nursery Fir Tree Nursery, including three greenhouses and one 
barn) at Banbury Road 

Spella Field Spella Field, including three farm outbuildings and manége) 
at Claydon Road (also known as Boddington Road) 

 

Archaeology 

2.59 HS2 Ltd has sought to design the railway and to approach the 

task of construction in ways that reduce the impact on 

archaeological remains, as far as is reasonably practicable. 

2.60 In accordance with the requirements of Heritage 

Memorandum and Code of Construction Practice, the 

nominated undertaker will develop an integrated investigation 

programme to deliver all archaeological works identified in the 

ES and as developed during the detailed design process. The 
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programme will set out the key stages of investigation, for 

example: 

  detailed desk-based assessment (where appropriate to 

inform location specific mitigation); 

  field evaluation (where appropriate to inform location 

specific mitigation); and 

  location specific mitigation (for example preservation in situ 

or archaeological excavation). 

2.61 The investigation programme will be developed in light of, and 

in conjunction with, the overall construction programme and 

will be reviewed and updated, as necessary. The programme 

will aim to undertake as much of the work as possible in 

advance of any construction activities. 

Geotechnical Investigations 

2.62 Geological investigations and intrusive site investigations 

(involving boreholes and trial pits) will be undertaken where 

necessary, to inform the detailed design. 

3  Landscape and Restoration 
 Different landscape types will be incorporated into HS2 works 

at various stages of the project.   Some early landscape works 

may be proposed – for example new planting to compensate 

for the loss of prior habitat or to help integrate HS2 into the 

surrounding landscape.  Planting and landscape techniques 

will be used for different purposes – for example to visually 

screen the railway, new structures or to reduce railway noise.  

Where possible, screen planting will be incorporated into the 

design along new embankments or cuttings in order to provide 

a combination of landscape integration, visual screening, and 

or ecological habitat connectivity. 

3.2 New areas of woodland will be created along the route. This 

includes woodland to compensate for the loss of habitat and 

new planting to help integrate HS2 into the surrounding 

landscape.   Certain areas of grassland will be created 

specifically to compensate for habitat loss resulting from the 

scheme. 

3.3  Upon completion of construction works, land that is not 

required for operation of the railway will be restored.   At this 

early stage of the design of the project, the presumption is 

that land would be restored as far as possible to its pre-existing 

condition.  This will include reinstatement of field boundaries 

and hedgerows where possible.  Hedgerows will be used to 

replace existing hedgerows removed during construction, to 

mitigate the impacts on wildlife or to create new visual 

screens. Any new planting, grassland and habitat creation will 

be maintained to ensure they become established and are 

properly maintained. 
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4     Schedule 17 Requests for Approval – Programme 
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Request for 
Approval 

 

2017  
quarters 

2018  
quarters 

2019   
quarters 

2020  
quarters 

2021  
quarters 

2022  
quarters 

2023  
quarters 

2024  
quarters 

2025  
quarters 

2026  
quarters 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advance mitigation  

                                        
Turweston Viaduct 

          
 

                                                                   
A43 Oxford Road 

overbridge (Brackley) 
                                            

Radstone Road 

overbridge (Radstone) 
                                        

Helmdon Road 

realignment 

(Greatworth) 
                                        

Greatworth Green 

Tunnel Portal 

(Greatworth) 
                                        

B4525 Welsh Road 

reinstatement 

(Greatworth) 
                                        

Sulgrave Road 

reinstatement (Thorpe 

Mandeville) 
                                        

Banbury Road 

overbridge (Thorpe 

Mandeville) 
                                        

Lower Thorpe viaduct 

(Lower Thorpe) 
                                        

Edgcote viaduct 

(Edgcote) 
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Chipping Warden 

Relief Road (Chipping 

Warden) 
                                        

A361 Byfield Road / 

Welsh Road Junction 

(Chipping Warden) 
                                        

Chipping warden 

green tunnel portal 

(Chipping Warden) 
                                        

Highfurlong Brook 

viaduct 
                                        

Claydon road 

overbridge (Lower 

Boddington) 
                                        

Banbury Road 

overbridge 

(Boddington) 
                                        

BIU for railway works                                         
Lorry route 
submissions                                                                                 

Class Approval                                                                                 
Construction camps (if 
any)                                                                                 
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5    Planning Context Report Plans – Construction and Operation 



 
 

5 

 

 



 
 

6 

 

 



 
 

7 

 

 



 
 

8 

 

 



 
 

9 

 

 



 
 

10 

 

 



 
 

11 

 

 



 
 

12 

 

 



 
 

13 

 

 



 
 

14 

 

 



 
 

15 

 

 



 
 

16 

 

 



 
 

17 

 



 
 

18 

 

 



 
 

19 

 

 



 
 

20 

 

 



 
 

21 

 

 



 
 

22 

 

 



 
 

23 

 

 



 
 

24 

 

 



 
 

25 

 



 
 

26 

 

 



 
 

27 

 

  



 
 

28 

 

 



 
 

29 

 

 



 
 

30 

 



 
 

31 

 

 



 
 

32 

 

 



 
 

33 

 

 



 
 

34 

 

 



 
 

35 

 

 



 
 

36 

 



 
 

37 

 

 



 
 

38 

 

 



 
 

39 

 

 



 
 

40 

 

 



 
 

41 

 

   



 
 

42 

 

 



 
 

43 

 

 



 
 

44 

 

 



 
 

45 

 

 

Annex 1 – Signposting  
Document  Link 

High Speed Rail (London – WestMidlands) Act 

2017   

http://www.legislation.gov.uk/ukpga/2017/7/contents/enacted  

Schedule 17 Fee Regulations http://www.legislation.gov.uk/uksi/2017/223/contents/made  

Schedule 17 Appeal Regulations http://www.legislation.gov.uk/uksi/2017/227/contents/made  

High Speed Rail (London – West Midlands) 

Environmental Minimum Requirements 

https://www.gov.uk/government/publications/environmental-minimum-requirements 

https://www.gov.uk/government/publications/high-speed-rail-london-west-midlands-bill-register-of-

undertakings-and-assurances 

Schedule 17 Statutory Guidance https://www.gov.uk/government/publications/high-speed-rail-london-to-west-midlands-act-2017-

schedule-17-statutory-guidance 

Phase One Information Papers https://www.gov.uk/government/collections/high-speed-rail-london-west-midlands-bill#information-

papers 

Phase One – Planning Forum Notes https://www.gov.uk/government/publications/planning-forum-notes 

Phase One Environmental Statement  https://www.gov.uk/government/collections/hs2-phase-one-environmental-statement-documents  

https://www.gov.uk/government/collections/additional-provision-september-2014 

https://www.gov.uk/government/collections/supplementary-environmental-statement-and-additional-

provision-2-july-2015 

http://www.legislation.gov.uk/ukpga/2017/7/contents/enacted
http://www.legislation.gov.uk/uksi/2017/223/contents/made
http://www.legislation.gov.uk/uksi/2017/227/contents/made
https://www.gov.uk/government/publications/environmental-minimum-requirements
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