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Type of Review: Annual Review 

 
Project Title: Multi Stakeholder Forestry Programme 
 
Date started: August 2011 Date review undertaken: August 2012 

 

 

Instructions to help complete this template: 

 
Before commencing the annual review you should have to hand: 
 

 the Business Case or earlier project documentation. 

 the Logframe 

 the detailed guidance (How to Note)- Reviewing and Scoring Projects 

 the most recent annual review (where appropriate) and other related monitoring reports 

 key data from ARIES, including the risk rating 

 the separate project scoring calculation sheet (pending access to ARIES) 
 
You should assess and rate the individual outputs using the following rating scale and 
description. ARIES and the separate project scoring calculation sheet will calculate the overall 
output score taking account of the weightings and individual outputs scores: 
 
 

Description Scale 

Outputs substantially exceeded expectation A++ 

Outputs moderately exceeded expectation A+ 

Outputs met expectation A 

Outputs moderately did not meet expectation B 

Outputs substantially did not meet expectation C 

 
 
 

Introduction and Context 

 

What support is the UK providing? 

 
The UK will provide up to £20 million for the first phase of the programme (July 2011 to May 2015).  
 

 
 

 
What are the expected results? 

 
MSFP will contribute to bringing about 1.7 million people out of income poverty over 10 years and will 
assist about 550,000 vulnerable households become more resilient to the effects of climate change. It 
will increase the contribution of the forestry sector to GDP by 1.4%, increase private sector investment in 
the forestry sector by 4 times over the baseline and create about 80,000 jobs in rural areas for poor and 
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socially excluded people. These jobs will mainly be from the management and production of trees and 
Non-timber Forest Products (NTFPs) from community, government and private land creating additional 
economic opportunities for rural farmers from carbon markets and product salesi. 
 
MSFP will increase the area of forest managed by local forestry groups by 100,000 hectares and halve 
the deforestation rate in programme districts. It will also sustain the access to the 700,000 hectares of 
forest already managed by local forestry groups which by the end of the programme will capture an 
additional 1 million tonnes of carbon per yearii. 
 
In addition, by improving forestry and natural resource policies and governance at a national level the 
programme will also benefit over 24 million forest dependent, rural people in all of the districts of Nepal. 
 

 
 

What is the context in which UK support is provided? 

 
Nepal is ranked as the second poorest country in Asia, with 25% of the population living below the 
national poverty line. Poverty is exacerbated by social discrimination and geographical isolation. 
Following a decade-long conflict that ended in 2006, Nepal remains a fragile state with major political 
challenges. The effects of the conflict have been particularly severe in rural areas, where the majority 
of the poor live. The peace-building process continues, a new constitution is in progress but is stalled 
(as of May 2012), and state restructuring (including further decentralisation) is on the agenda. 
 
Long-standing political instability and historical and deep-rooted discrimination have fuelled high levels 
of poverty and exclusion. Over 55% of the population live under the international poverty line of 
$1.25/day and are extremely vulnerable to economic, health, social and climatic shocks. The economy 
remains largely rural (80% of households) with forests integral to the agriculture, livestock and water 
systems on which the poor depend. Agriculture and forestry together contribute 32% of the total GDP 
of the country. Management of forests through Community Forest Users Groups (CFUGs) is one 
example of a decentralized approach and has been commended as successful in preventing forest 
degradation and improving livelihoods. By convincing the government to hand over forest resources to 
communities, the benefits to poor and excluded groups from forest access have increased significantly.  
 
Despite the critical importance of forests for livelihood security, only 35% of the population have forest 
use rights under community-based forest management regimes. Forest degradation and deforestation 
has been largely halted in the 25% of Nepal‟s forest area that is covered by such regimes. The 
remainder of the forest that is under government control is largely unmanaged and suffers from 
degradation and deforestation (currently over 1.7% per year). An estimated 15% of Nepal is covered 
with trees on private land. There is scope to increase the economic benefits from both this and public 
forest. 
 
As a mountainous country, Nepal is being disproportionately affected by climate change, with many 
communities are already feeling its impacts. Poor people are most vulnerable due to their dependence 
on fragile natural resources and their limited livelihoods diversity. Forestry interventions provide a 
practical way of helping the poor adapt to these changes in three ways. Firstly, improved local forest 
management reduces the climatic impacts on watersheds and local micro-climates. Secondly, the 
improved livelihoods and empowermentiii that are the two main benefits of community forestry allow the 
rural poor to diversify away from highly climate vulnerable subsistence agriculture. Thirdly, as 
community forestry increases the amount of carbon lockediv up by trees it can attract climate finance, 
which can then be used to help support additional community adaptation activitiesv. 
 
Feasibility of a DFID Intervention 
 
The Multi Stakeholder Forestry Programme - MSFP- will build on the achievements of the past 20 
years of forestry work supported by the UK, Switzerland and Finland. These have had significant 
impacts in reducing poverty, and in building the capacity of community forest user groups, the 
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government and non-state actors, in order to enable them to better govern forests in a sustainable 
way.vi DFID, SDC and Finland have strongly overlapping development priorities in Nepal. All three 
cooperation strategies identify local governance, sustainable natural resources management, gender 
and disadvantaged groups as intervention priorities.  
 
The MSFP programme will scale up community-based forestry activities to cover the 61 districts (out of 
75) where forestry is relevant, with focused activities in 35 districts in the middle hills and southern 
plains (the terai). It will harness the economic potential of forests under community, private or 
government management. MSFP will expand the role of forestry in helping Nepal adapt to climate 
change and mitigate its impacts, and will build stronger linkages between practice and policy. 
 

 

Section A: Detailed Output Scoring 

 

Output 1: Government and non-state actors1 jointly and effectively implementing 
inclusive forest sector strategies, policies and plans. 

Output 1 score and performance description:  B 

1.1 Multi-stakeholder National Forest Entity establishment is facilitated and functional in line with 
the GON approach paper (2010) approved by National Planning C. 

1.2 National Forest Sector Strategy and other relevant forest sector policies, plans and guidelines 
preparation and/or revision processes initiated by GON through multi-stakeholder approach are 
facilitated.  

1.3 Government and non-state actors in multi-stakeholders structures have optimised capacity for 
forestry sector governance and implementation at different levels.  

Progress against expected results: 

A Programme Coordinator‟s Office has been established in the Ministry of Forests and Soil 
Conservation (MoFSC).  

A Multi Stakeholder Steering Committee is also being established with Government of Nepal, donors, 
civil society and private sector representatives to support this Outcome and the overall programme.  

MSFP annual plans (Yearly Plan of Operations) have been finalised for the current financial year and 
MSFP implementation procedures finalised. This has included regional forestry sector planning in the 
Midwestern and Western regions. 

Activities related to review of the Master Plan for the Forest Sector and related policies and the 
development of a national forestry strategy are led and under consultation with stakeholders by the 
MoFSC.  

Recommendations:  

The main issue at present is a thorough review of the Master Plan, and past and current policies and 
strategies, using a multi stakeholder approach and thus developing a new national forest strategy in a 
joint way with government and civil society groups. 

 

                                            
1 ‘Non-state actors’ comprises civil society, NGOs, communities and the private sector 
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Donors will need to continue to influence GoN to increase engagement in MSFP and to ensure that the 
Programme Coordination Office is permanently and fully staffed.   

 

 
Impact Weighting (%): 10% 
Revised since last Annual Review? N 
 
Risk:  High 
Revised since last Annual Review? N 
 

 
 
 
 

Output 2: Private sector (farmers, entrepreneurs, and financial institutions) increase 
investment and jobs in the forestry sector. 

Output 2 score and performance description:  C 

2.1 Potential and constraints of private sector investment jointly identified by the private sector and 
other stakeholders. 

2.2 Lasting business partnerships established between private sector, local forestry groups, and 
farmers for forest-based enterprises. 

Progress against expected results:  

Start-up activities are underway. This includes additional advisory support to review private sector 
engagement strategy in forestry and drafting terms of reference for a study on the potential and 
constraints of private sector investment in forestry. 

One workshop was held with 25 private sector stakeholders, including entrepreneurs, farmers, forest 
officials, sharing issues and options on private sector engagement in forestry in Nawalparasi district, 
Terai. 

Recommendations:   

Further work on the private sector component is needed so as to establish a good link between other 
components including climate change. Forestry sector‟s contribution and potential needs to be 
explored and an enabling environment created through MSFP. 

A planned review of the Services Support Unit (SSU) needs to include consideration of increased 
internal expertise on private sector issues. 

 
Impact Weighting (%): 15% 
Revised since last Annual Review? N 
 
Risk:  Medium 
Revised since last Annual Review? N 
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Output 3: Rural communities – especially poor, socially excluded and climate 
vulnerable people and households - benefit from local forest management and other 
investments. 

Output 3 score and performance description:  C 

3.1 Local forestry groups managing and accessing more and better forest resources.  

3.2 Local forestry groups and multi-stakeholder structures practice good governance.  

3.3 Poor, disadvantaged and climate vulnerable households receive targeted goods and services 
(including finance) from local forestry groups and multi-stakeholder structures. 

3.4 Local forestry groups implement plans and constitutions that reflect sustainability and improve 
climate resilience. 

Progress against expected results:  

The bidding process for an implementing agency was subject to interference by civil society groups. 
Although the process followed an internationally accepted procurement process with SDC, GoN, DFID 
and Finland on the panel, civil society groups from the MSFP design phase lodged complaints about 
the transparency of the selection process. They subsequently indicated that they would not work with 
the preferred bidder, Rupantaran Nepal.  The award of the tender was put on hold and then, after much 
discussion between donors, cancelled.   

MSFP has been subject to negative press coverage in both the Nepali and English media over the past 
few months, including “donor-bashing” on aid modalities, with potential reputational risk to DFID.   

Limited district-level activities have therefore taken place, as implementing agencies are yet to be 
identified. Baseline creation in districts is underway. 

However, the following progress was made: 

 Rapid contextual study for 5 new districts being started.   

 Rapid contextual study for thematic districts – procurement process will be started soon.   

 Implementation of some MSFP activities (plantation, capacity building etc.) has started on-
the-ground through District Forest Offices in three districts. 

Recommendations:   

A new bidding process for programme district implementing agencies is to be completed by December 
2012.  

Risk analysis and proper safeguards need to be in place prior to delivery of some MSFP activities 
through MFSC and other mechanisms to provide implementation and keep momentum on ground. 

 
Impact Weighting (%): 50% 
Revised since last Annual Review? N 
 
Risk:  High 
Revised since last Annual Review? N 
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Output 4: Forest and trees sustainably managed and monitored by government, 
communities and private sector and climate resilient. 

Output 4 score and performance description:  C 

4.1 Forests and ecosystem products and services restored, managed and enhanced scientifically. 

4.2 Climate change and forestry monitoring capacity, knowledge and information management 
developed and applied. 

Progress against expected results:  

Baseline work in programme districts is underway; 

Awareness-raising activities have taken place on climate change adaptation for 110 forest technicians 
and forest users in Nawalparasi district; 

65,000 tree and fodder species have been planted in a community forest and public land in 
Nawalparasi; 

10ha of degraded forest in community forest in Dang district has been planted; 

Stakeholders have been better informed better about MSFP through an official website, and a  
documentary about MSFP has been prepared reflecting perspectives of stakeholders on its design 
process; 

Forestry information-sharing has been strengthened with the setting up of an information centre in 
Pokhara regional forest directorate premises. 

Recommendations:  

The bidding process for programme district implementing agencies is to be completed by December 
2012.  

MSFP should look to deliver some MSFP activities through MFSC and other mechanisms to provide 
implementation and keep momentum on ground. 

A planned review of the Services Support Unit (SSU) needs to include consideration of increased 
internal expertise on climate change issues. 

 
Impact Weighting (%): 25% 
Revised since last Annual Review? N 
 
Risk:  Medium 
Revised since last Annual Review? N 
 

If the project involves more than 4 Outputs please copy the box above and 
paste below. 
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Section B: Results and Value for Money. 

 

1.  Progress and results 

 

1.1 Has the logframe been updated since last review?  N 

1.2 Overall Output Score and Description: C- Outputs substantially did not meet expectation. 

1.3  Direct feedback from beneficiaries 

Overall, both government and civil society groups have appreciated the multi-stakeholder approach of 
the programme. However, at central level, the programme faced some challenges in bringing together 
civil society groups to participate in the multi stakeholder process. This was primarily due to civil 
society groups competing with each other to take up roles in the programme‟s Multi Stakeholder 
Steering Committee and district level implementation which led to delays in smooth implementation. 
There was some media attention around these issues.    

The reaction of some civil society groups has been disappointing, and DFID,SDC and Finland have 
expended much effort to re-build relationships, resolve the issues and find a solution with civil society 
groups. 

 

1.4 Summary of overall progress 

Progress has been slower than planned with the need to re-start the procurement process for 
implementing agents and strengthen mechanisms to ensure multi-stakeholder „ownership‟.  Progress 
has also been hampered by on-going political instability, an initial lack of GoN engagement, and the 
current capacity of the SSU to manage outcome delivery.  

SDC, with DFID support, have put much effort into ensuring MSFP gets back on track. Work to address 
problems has involved much time and energy by all parties including heads of DFID and Swiss 
Embassy. A number of high-level meetings took place to resolve the tender deadlock. 

Progress at the centre and with Outcome 1 is underway with an approved Yearly Plan of Operations. 
Outcome 2 is being addressed with a scoping study to look develop a private sector engagement 
strategy in the forest sector. In addition consultants are working on the baseline for the overall 
programme and work in 5 additional geographical and thematic districts is being scoped out. 

 

1.5 Key challenges 

Nepal entered a new period of political instability following the dissolution of Nepal Constituent 
Assembly in May 2012.  Many of the risks identified in the MSFP Business Case have been quickly 
realised. Key challenges: 

 Political uncertainty in Nepal; 

 Constant changes in GoN staffing at high level as well as district-level staff and positions are 
vacant in remote districts; 

 Capacity of SSU to deliver complex programme (this is currently being addressed); 
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 Lack of new Constitution and information on the establishment of a federal states system; 

 Escalated illegal logging, deforestation and degradation, particularly in terai and churia regions;  

 Threat of Government to promote an amendment to the Forest Act and thus reduce its efficacy 
to community user groups; 

 High civil society expectations as part of a multi sectoral process in MSFP; 

 Longer than anticipated transition of UK and Swiss forestry programmes to a new multi-
stakeholder forestry programme. 
 

1.6 Annual Outcome Assessment 

This has been a difficult start to the new Multi Stakeholder Forestry Programme in a time of political 
instability in Nepal. SDC, as lead implementer, have made great strides to fix inception problems. DFID 
has been supportive of this, and this has taken up much DFID senior management time. 

There has been limited progress with policy work on the new forestry strategy and setting up the multi 
stakeholder steering committee. However, it has taken significant time for MSFP to take off, with a 
reduction in field level support provided by the previous DFID forestry programme (Livelihoods and 
Forestry Programme).The hiatus in support to poor people after 10 years of successful UK community 
forestry support is disappointing and not without wider reputational risk for DFID.   

DFID will continue to monitor results delivery and risk, and will support SDC, as administrative lead, in 
ensuring that programme delivery gets back on-track.  

 

 
 
 
 

2.  Costs and timescale 

2.1  Is the project on-track against financial forecasts:  N 

 
2.2  Key cost drivers  
 
Contracts with local NGOs to support local forestry groups (community forestry user groups, public 
land management groups, collaborative forestry groups, etc.) are the main costs. This is a well proven 
and cost effective delivery mechanism that uses low-cost local NGOs to give poor people the use and 
management of valuable forests. These providers are low cost, but of variable capacity. Improving the 
performance of these service providers is an important element of the programme, which will require 
specific training activities to be provided. The Services Support Unit will be responsible for 
implementation monitoring to assess improvements in service providers‟ performance and adapt their 
training support as capacity develops. 
 

2.3  Is the project on-track against original timescale:  N 

 
Agreement with the Government and signing of a Joint Funding Agreement took longer than expected. 
Field work has also been delayed in programme districts due to the extended tendering process. 
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3.  Evidence and Evaluation 

3.1 Assess any changes in evidence and implications for the project 

There have been a number of changes in the forest sector in the past year with a noticeable increase 
in illegal logging, encroachment and degradation of forests in terai and churia regions and increased 
media highlights of the same. This is often considered usual in the context of political instability. 
However, the rate at which this has happened is alarming. As the government constituted 
Parliamentary Committee on Natural Resources Management reported in November 2011, the rate of 
deforestation in 2011 is perhaps the highest in 30 years in Nepal.  

DFID‟s Livelihoods and Forestry Programme dealt with this issue until now but is now winding down. 
However, forest governance is at the heart of the multi stakeholder forestry programme and so the 
issue is well recognised and will continue to be tackled. 

DFID conducted a fiduciary risk assessment of the forestry sector in 2011 and the fiduciary risks and 
challenges have been agreed with the Ministry of Forests and Soil Conservation. This needs to be 
taken forward with a more detailed MSFP-specific FRA both at central and district levels and agreed 
with partners including SDC and GoN to implement action plans.  

3.2 Where an evaluation is planned what progress has been made? 

No evaluation planned at present but MSFP Support Services Unit will submit an annual evaluation 
report in January 2013 as specified in the SDC Delegated Agreement.  

A baseline survey in programme districts is presently underway and will inform the monitoring and 
evaluation strategy for the programme.  

 
 
 
 
 

4.  Risk 

4.1 Output Risk Rating:  High 

 
 
4.2  Assessment of the risk level 
 
High – because of the changed overall political context, the pressure exerted by civil society 
groups/individuals on adhering to a multi stakeholder approach, and the likely high fiduciary risk for 
having to involve multiple implementing agencies in the future.  
 
Prevailing weak governance allows for increased corruption and lawlessness in the forestry sector.  
 
Programme risks are being monitored on a monthly basis by SSU.  DFID also retains a sharp focus on 
risks as part of the DFID Nepal Risk Matrix. 
 
 
4.3  Risk of funds not being used as intended 
 
Due to the slow start-up of the programme, programme funds against the forecast have not been 
utilized. Only a small cost related to establishment of Services Support Unit and Outcome 1 has been 
utilized. 
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A fiduciary risk assessment of the MFSC and prospective implementing partners conducted in 2011 
concluded that current practices in the Ministry and partners were risky. These risks will be addressed 
during the next course of implementation of the programme. 
 
4.4 Climate and Environment Risk 
 
MSFP aims to support community forests to capture carbon and so is potentially positively affecting 
mitigation issues around climate change. In addition the programme will mainstream climate change 
adaptation through community-based planning and thus reduce the vulnerability of communities at risk 
to impacts of climate change. Both mitigation (carbon storage and capture, Reducing Emission from 
Deforestation and Forest Degradation) and community-based adaptation planning, as achieved from 
the Livelihoods and Forestry Programme, will be continued and scaled-up in the MSFP. 
 

 
 
 

5.  Value for Money 

 

5.1 Performance on VfM measures 

MSFP is a pooled programme with SDC and Finland. This offers improved VfM by reducing the 
number of forestry programmes in the country and increasing the scope for negotiations with service 
providers. In its full implementation stage on the ground, MSFP is expected to contribute to reducing 
the number of people in poverty by 1.7 million over ten years in 35 districts (approximately 5,000 per 
district per year). The Livelihoods and Forestry Programme has good evidence that this is achievable.  

5.2  Commercial Improvement and Value for Money 

SDC do not charge a management fee, which in other programmes are 2-3% of the programme costs. 
As set out in the economic appraisal this approach reduces the overall management cost of the 
programme by around 50% when compared with the stand alone project approach. 
 
However, risk analysis of delivery through SDC identified a potential risk of loss of influence in the 
sector if DFID is not leading. This has been mitigated by the secondment of a senior DFID Forestry 
Adviser to act as the „Donor Focal Point‟ for the programme on behalf of the three MSFP donors. 
 
5.3  Role of project partners 
 
MSFP merits being a country-led programme involving all the major government and non-government 
stakeholders. MSFP is the result of the move to harmonisation of forestry activities between three key 
donors, UK, Swiss and Finland. MSFP also ensures close coordination with other donor programmes 
in the forestry sector. 

5.4  Does the project still represent Value for Money : Y 

However, implementation through SDC was expected to reduce DFID of oversight and staff time. 
Delays in programme approval by the Government, subsequent delays in establishing the Programme 
Coordinator‟s Office, and selecting Implementing Agencies has seen an increase in DFID staff time.  
 
5.5 If not, what action will you take? 
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6.  Conditionality 

 
6.1  Update on specific conditions  
 
A joint donors meeting held in July 2012 has agreed to: 

1) Redesign the tendering process of the programme districts and propose smaller mandates to 
facilitate partnerships between as many eligible civil society groups to implement the 
programme at district level; 

2) Assess and strength PCO and Services Support Unit‟s capacity particularly in managing the 
multiple contracts and the work related to the private sector and climate change.   

 

 
 

7.  Conclusions and actions 

 
The Multi Stakeholder Forestry Programme was formally approved in January 2012. The new 
programme is currently in initiation with activities being geared up to linked to the establishment of a 
Programme Coordinator‟s Office with the Government and selecting Implementing Agencies for 
district-level work for the new programme. The delayed transition to the new programme has meant 
that the Livelihoods and Forestry Programme has been extended (closing formally in December this 
year) with project activities continuing whilst the new programme takes shape. 
 
Progress has been slower than planned, and political instability, an initial lack of GoN engagement, 
and the capacity of the SSU to manage delivery have all played a part. SDC have put much effort 
into ensuring MSFP gets back on track and all three donors have worked tirelessly to resolve the 
issues. 
 
In the coming year, the programme will be operational in earnest with multiple partners and 
institutions involved in its implementation. This will take careful coordination and management to 
mitigate the risks and challenges mentioned above – not least those in the new political context of 
Nepal and the programme‟s new and innovative multi stakeholder approach with all key players in 
the forest sector. 
 
DFID‟s key objective remains to ensure that beneficiaries at local level continue to get benefits and 
services, and that Nepal sustainably manages its forestry resource to boost economic growth. 
 

 
 

8.  Review Process 

The annual review is based on desk review of key documents and consultation with partners including 
staff of the MSFP Services Support Unit.  
 

 

                                            
i
Economic Potential of Nepal‟s Forests and Forest Products. Livelihoods and Forestry Programme - LFP, 
December, 2008 

 
ii
An Assessment of Opportunities, Challenges and Possible Actions, Livelihoods And Forestry Programme - LFP,  

2008 
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iii
Increasing the voice and influence of poor-&-excluded people in community forestry tole and interest groups in 

CFUGs. Livelihoods And Forestry Programme- LFP, February 2006 

 
iv
Can Nepal Benefit from Forest Carbon Financing? An Assessment of Opportunities, Challenges and Possible 

Actions. Livelihoods And Forestry Programme -LFP, December 2008 

 
v
Participatory Tools and Techniques for Assessing Climate Change Impacts and Exploring Adaptation Options. 

Livelihoods And Forestry Programme- LFP, 2010 

 
vi
Synthesis of Learning from Swiss and United Kingdom Funded Community Forestry Projects - J. Gabriel 

Campbell, January 2012. Based on: Nepal Swiss Community Forestry Project: SDC 1990 – 2011 and Livelihoods 
and Forestry Programme: DFID 2001 – 2011. 


