
 

    

 Marine Licensing 
Lancaster House 
Hampshire Court  
Newcastle Upon Tyne 
NE4 7YH 

T +44 (0)300 123 1032 
F +44 (0)191 376 2681 
www.gov.uk/mmo 

 
Mr Mark Pearson  
Group Projects Director 
PD Teesport Ltd 
Vulcan Street 
Middlesbrough 
TS2 1LX 
(by email only) 

 

Our reference:DC10120 

 
 
1 May 2018 
 
Dear Mr Pearson,  
 
PD TEESPORT’S APPLICATION UNDER ARTICLE 6 THE TEESPORT HARBOUR 
REVISION ORDER 2008 FOR A TEN YEAR EXTENSION TO THE PERIOD FOR 
COMPLETION OF THE WORKS 
 
THE MARINE WORKS (ENVIRONMENTAL IMPACT ASSESSMENT) REGULATIONS 2007, 
AS AMENDED (“THE 2007 REGULATIONS”)  
 
 
Introduction 
 
An application was received on 4 September 2017 under article 6 of S.I. 2008 No. 1160, 
the Teesport Harbour Revision Order 2008 (“the Order”), to the Marine Management 
Organisation (“MMO”) by PD Teesport Ltd for a 15 year extension (subsequently revised 
on the 19 December 2017 by the applicant to a 10 year extension) to the period of time for 
completion of the works authorised by the Order. 
 
Article 6 prescribes the following: 
 
“Period for completion of works 
 
6. –(1) subject to paragraph (2), if the works are not completed within ten years from the 
coming into force of this Order or such extended time as the Secretary of State may on the 
application of the Company allow, then on the expiration of that period or such extended 
time (as the case may be) the powers by this Order granted to the Company for making 
and maintaining the works shall cease except as to so much thereof as is then 
substantially commenced.  
 
      (2)Nothing in paragraph (1) shall apply to any works carried out under paragraph (3) of 
article 3 (Power to construct works) or article 5 (Subsidiary works).”  
 
 
 
 



Background  
 
The works authorised by the Order constitute a deep sea container terminal at the River 
Tees, Redcar and comprise capital dredging, construction of a new quay wall, reclamation 
and the disposal of dredged material.    
 
PD Teesport Ltd remain convinced of the need for direct deep sea container capacity at 
Teesport. However PD Teesport considers that the recession has led to a downturn in 
demand in the short term such that it is now envisaged that the authorised works will not 
be completed within the timescale currently permitted.  
 
Process undertaken for extension of the Order 
 
The power to grant an extension of time has been delegated by the Secretary of State to 
the MMO under an agreement made under Section 14 of the Marine and Coastal Access 
Act 2009.  

Environmental Impact Assessment (“EIA”) consent is required under the 2007 Regulations 
as the application for an extension of time falls within paragraph d (iii) of the definition of 
regulatory approval in the 2007 Regulations. 

Pursuant of Regulation 8 of The 2007 Regulations, the MMO determined that that the 
proposed works fell under Schedule A2 of the Regulations on the assessment of the 
effects of the project on the environment, specifically: 
 
Paragraph 63 – Construction of harbours and port installations including fishing harbours 
(unless included in Schedule A1) 
 
Paragraph 89 - Any change to or extension of development of a description listed in 
paragraphs 1 to 87 of this Schedule where that development is already authorised, 
executed or in the process of being executed.   
 
Following consultation with advisors, the MMO provided a Scoping Opinion on 12 
December 2017 to PD Teesport Ltd to inform the content of an Environmental Statement 
(“ES”) Addendum, in order to update the content of the original ES (which informed the 
original Teesport Harbour Revision Order 2008) and consider the environmental impacts 
of a 10 year extension.  
 
PD Teesport provided this information in the form of a Supplementary Environmental 
Information Report (“the ES 2018 addendum”) on 11 January 2018. The ES 2018 
addendum, updated underwater noise assessment, Archaeological Written Scheme of 
Investigation, Transport Statement and Water Framework Directive assessment were sent 
to MMO’s statutory consultees for a consultation period of 42 days.  
 
The extension request was publicised by means of an advert being placed in two local 
papers, The Gazette and the Northern Echo on 29 January and 5 February 2018, starting 
a 42 day public consultation period. No objections to the application for the 10 year 
extension were received in this period from the public or statutory consultees. 
 
 
 



MMO Decision  
 
Having considered the application for an extension and following its favourable EIA 
consideration and determination, the MMO sees no reason to refuse the application for a 
10 year extension to the period of time for completion of the works authorised by the 
Order. Accordingly the MMO is content to grant PD Teesport Ltd a 10 year extension to 
the Order which begins on 8 May 2018 and ends on 7 May 2028. 
 
It must also be noted that the works authorised by the Order are subject to a marine 
licence being granted by the MMO under the Marine and Coastal Access Act 2009. Any 
such marine licence application may also be subject to further EIA assessment and 
determination at the time of application.  
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