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Executive summary 

Introduction and background 

This report provides a review of the progress of projects two years after receiving Fire 

Transformation Fund (FTF) grant funding in April 2015, covering:  

• the proportion of the FTF spent at the two-year point 

• the issues or barriers and lessons learned for possible future funding schemes 

• a description of some completed projects in more detailed case studies 

In April 2015, £75 million in grant funding was awarded to 37 projects under the FTF by the 

Department for Communities and Local Government (DCLG).1 The aim of the FTF was to 

facilitate Fire and Rescue Authorities (FRAs) to carry out projects to improve the efficiency of 

public services. Based on the information contained in the successful bids it was anticipated 

that the projects would save approximately £300m in the ten-year period between years 

ending 31 March 2016 to 2025.  

The information in this report and all calculations completed for the purpose of the report are 

based on the six-monthly monitoring returns from September 2015 to April 2017 as supplied by 

each of the projects to DCLG and, from April 2016, to the Home Office.2 This report has not 

made an assessment of the assumptions underpinning the initial estimated savings in the bids 

received by DCLG. It also does not measure the extent to which savings have been realised at 

the two-year stage, but updates any changes to anticipated savings over the ten-year period 

as reported by the FRAs in their monitoring returns. It is important to note that since April 2017 

there will have been changes to the status of the projects which will not be reflected. 

Key findings  

• In April 2015, a total of £75 million was awarded to 37 projects across 30 FRAs: 

 22 projects received up to £2 million 

 13 projects received between £2 million and £5 million 

 2 received over £5 million 

• For the purposes of this report the projects were divided into four, not mutually exclusive, 

categories:  

 Building: The 20 building projects were generally large and relatively high value, often 

in conjunction with other partners including the police or ambulance services. 

 Collaboration: The seven collaboration projects involved working with other 

                                            
1 Kent FRA cancelled their project before receiving the full amount of funding approved. Therefore, for the majority of the 

report the number of projects is 36 and the full level of funding provided was £74.65m. 
2  The responsibility for fire policy transferred to the Home Office in April 2016. 
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emergency services on non-building projects such as training or transport functions. 

 Prevention: Three projects focused on prevention. 

 Workforce: The six workforce projects involved gaining efficiencies through changing 

the organisation of the workforce. 

• The timescale for completing the projects was 12 months. As of April 2017, ten projects 

had been fully completed but only three had completed within the specified 12 months, 

suggesting that this timescale was not sufficient for the scope and scale of many of the 

projects.  

• Of the ten projects that had completed, most had already started before receiving the FTF 

grant and it is likely that this contributed to the projects finishing within two years. The 

completed projects were also less likely to involve large-scale building work. 

• Overall, at the 24-month stage, the 36 projects had spent approximately £40.8 million 

(55%) of the total FTF amount. The ten completed projects had spent £10.85 million. 

• The 26 projects which had yet to complete had made varying levels of progress as of 

April 2017. From the information in the monitoring returns:  

 eight projects appeared to be very near completion having spent more than 90% of 

their allocated grant 

 six were still at very early stages and had spent less than 10% of the grant received 

• Issues common to the delayed projects included gaining planning permission, identifying 

and securing building sites, tendering or procurement of contracts, and IT system or 

technology issues. 

• Some of the ten completed projects revised their savings estimates as the projects had 

progressed, resulting in a slight reduction in the total savings expected to be achieved 

over the ten-year period for these projects – from £95.9 million to £90.6 million. If the 

estimated savings are realised this would result in a return of £8 for every £1 awarded.  
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1. Introduction 

1.1. Background to the Fire Transformation Fund 

In 2015 the Department for Communities and Local Government (DCLG) gave £75m in grants 

to 30 Fire and Rescue Authorities (FRAs) under the banner of the Fire Transformation Fund 

(FTF). The aim of the FTF was to improve the efficiency of services for the public by facilitating 

projects over the short-term (with expenditure taking place in the year 2015 to 2016) and to 

provide efficiencies over a short to medium term (within ten years). 

The FTF was made up of two separate forms of funding: resource and capital. The resource 

funding of £30m was to support transformational change, including opportunities identified in 

the Knight Review3 such as more blue light centres which share back office functions and run 

joint response systems. The £45m capital fire efficiency incentive funding was intended to 

encourage greater collaboration and FRA investment in building projects to site fire stations in 

the most appropriate locations.  

The bidding process4 for the FTF opened in March 2014. Projects were assessed against a 

number of criteria:  

1. Value for money (40%):5 The value for money criteria was achieved when the net present 

value for the public sector divided by the total amount for the bid was a positive value. 

2. Transformation policy alignment (40%): The project was required to support the five 

themes for the transformation policy: 

• Encouraging greater collaboration 

• Improving local accountability 

• Increasing on-call arrangements 

• Prioritising prevention and protection 

• Promoting asset transformation / other efficiencies 

3. Project deliverability (20%): The projects were required to be deliverable and have good 

project management arrangements. 

The projects allocated funding were announced in October 2014. In May 2015, £75m funding 

was paid to 37 projects in 30 of the 45 FRAs in England. DCLG announced that the projects 

                                            
3 Sir Ken Knight (2013) Facing the future: Findings from the review of efficiencies and operations in fire and rescue authorities 

in England. Available at: https://www.gov.uk/government/publications/facing-the-future  
4 Details of bidding process available at: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/286904/140220_prospectus_guidance_FINAL.pdf 
5 Details of value for money assessment process available at: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/286906/140220_Annex_A_Guidance_-_FINAL.pdf  

https://www.gov.uk/government/publications/facing-the-future
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/286904/140220_prospectus_guidance_FINAL.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/286906/140220_Annex_A_Guidance_-_FINAL.pdf
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receiving this funding would save the taxpayer over £300m over the ten-year period of years 

ending 31 March 2016 to 2025.6 

The funds were paid to FRAs as non-ring-fenced targeted grants under section 31 of the Local 

Government Act 2010, which gives ministers powers to make grants to local authorities. 

Departments expect local authorities to use non-ring-fenced targeted grants for specific 

purposes. This is set out in each grant’s determination, which grant-giving departments give to 

local authorities explaining the amount and purpose of each grant. Ultimately, however, there 

are no conditions attached to this funding. 

1.2. Aim of this report 

This report summarises the progress of the FTF projects in the two-year period following the 

distribution of the grants. It also fulfils a commitment to the Public Accounts Committee to 

evaluate these projects. It should be noted that when the grants were awarded, the 

responsibility for fire policy lay with DCLG but moved to the Home Office in April 2016. At the 

time of the awards it was not the intention to undertake an evaluation of the impact, costs and 

benefits of the FTF projects and therefore this report is largely based on the limited six-monthly 

monitoring returns completed by each project. It is also the case that the majority of the 

projects were not complete at the two-year stage, further limiting the conclusions that can be 

drawn about the impact of the projects. 

This report, however, does provide a summary of the progress of each project at the two-year 

stage, including: 

• the proportion of the FTF spent at the two-year point 

• the issues or barriers and lessons learned for possible future funding schemes 

• describing a number of the completed projects in detailed case studies 

1.3. Method  

This report is largely based on the six-monthly monitoring returns requested by DCLG and 

which have continued to be submitted to the Home Office. These returns include: 

• the amount of funding spent at each six-monthly point 

• any alterations to the project timescale 

• any alterations to the estimated savings to be achieved over the ten-year period from 

years ending 31 March 2016 to 2025 

• a description of the progress and issues faced during the project 

For the purposes of this report, the information contained in the monitoring returns was 

collated and broken down by completed and incomplete projects, with additional breakdowns 

by the type of project. The level of detail provided in the monitoring returns is relatively limited 

and also varies between the FRAs, therefore the report is not a comprehensive assessment of 

the implementation and impact of the projects. However, some thematic analysis of the types 

of issues experienced has been possible and is included. 

                                            
6 Available at: https://www.gov.uk/government/news/fire-services-improvement-fund-public-get-a-win-win-better-local-

services-and-at-lower-cost 

https://www.gov.uk/government/news/fire-services-improvement-fund-public-get-a-win-win-better-local-services-and-at-lower-cost
https://www.gov.uk/government/news/fire-services-improvement-fund-public-get-a-win-win-better-local-services-and-at-lower-cost
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The information from the monitoring returns is supplemented by a number of case studies of 

completed projects. These case studies outline the costs and benefits in more detail and discuss 

some of the obstacles faced by the FRAs in completing these projects. It should be noted that as 

the savings period runs from year ends 31 March 2016 to 2025, many of the anticipated savings 

have not yet been realised even though the projects have been completed. Therefore, the case 

studies are not able to provide value for money assessment of the projects. It is also important to 

note that since April 2017 there will have been changes to the status of the projects which will not 

be reflected. 

We have not been able to independently verify the information provided by the FRAs and have not 

tested the assumptions included in the savings assessments. This report includes the figures as 

provided by the FRA which should be treated with caution as the estimated savings may not be 

achieved at the levels stated and may change over time. 
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2. The Fire Transformation Fund projects 

2.1. Overview of projects 

In April 2015, £75m was paid out to 37 projects across 30 FRAs. These projects were selected 

on the basis of passing the three criteria which formed the bidding process – providing value 

for money, being aligned with policy and being deliverable. 

The FTF tender was split into lots to encourage a range of projects of different sizes to apply. 

The lots were categorised as: 

• large-sized projects (£5 million plus)  

• medium-sized projects (£2 million to £5 million)  

• small-sized projects (up to £2 million)  

Of the 37 successful projects, 22 were small-sized, 13 were medium and two were large. 

Generally, the small projects did not have high capital costs whilst the large projects were 

mainly mergers and rebuilds of fire and other emergency service stations. The largest grant 

value was £5.96m (Surrey project 2) and the smallest was £220,000 (Essex). 

As part of their bid assessment, FRAs provided a breakdown of efficiency savings that they 

expected to make from the implementation of their projects. The information provided allows a 

total figure of returns on the investment for the department to be calculated. The average 

savings expected from all FTF projects across the ten-year period is approximately £4 for 

every £1 of the department’s investment; at the two-year point this is unchanged from initial bid 

estimates despite many projects adjusting their savings projections. The total value of savings 

expected is around £303.5m. More details about saving adjustments and projections is 

provided later in this report. 

2.2. Types of project 

For the purposes of this review, the projects are broken down into four categories: 

• Building  

• Collaboration  

• Prevention  

• Workforce  

These categories overlap in some places, for example a building project that provides a new 

headquarters for fire and police services will also include collaboration; however, as the 

funding was used to finance the building work these projects are placed in the building 

category. Many projects will have led to benefits in a number of areas, for example they may 

result in savings in terms of reduced operating costs through the sharing of buildings, and 

additional savings through closer collaboration such as shared back office functions. 
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Table 1 summarises the costs and savings anticipated for each of the categories. According to 

the information supplied by FRAs, building projects represent the highest proportion (64%) of 

spending from the FTF and, if the projected savings are achieved, approximately 50% of all 

savings. Workforce projects are expected to achieve the best value for money, representing 

11% of the funding but approximately 16% of savings expected. 

Table 1: Summary of project categories7 

Category 

Number 

of 

projects 

Costs Savings 

Grant value 
% of total 

costs 

Savings 

expected 

% of total 

savings 

Building  20 £47.87m 64% £151.3m 50% 

Collaboration  7 £10.80m 14% £57.3m 19% 

Prevention  3 £7.98m 11% £45.1m 15% 

Workforce  6 £8.00m 11% £49.8m 16% 

Total 368 £74.65m  £303.5m  

 

The following sections look at each of the project categories in detail. This includes providing 

an outline of the aims and the costs, as well as the savings that these projects expect to make 

over a ten-year period from years ending 31 March 2016 to 2025. These figures are taken 

directly from monitoring returns provided by the FRAs; as they only cover the beginning of the 

savings period it is not possible to tell with any accuracy at this stage whether these savings 

will be met, therefore the savings figures should be treated with caution.  

2.3. Building projects 

The majority (20) of the projects fall under this category; examples include changes to existing 

fire stations, and merging police or ambulance stations with fire stations (see Table 2). 

Builing projects are mostly large and relatively high value, cumulatively totalling £47.87m or 

64% of the total grant amount. Nearly all (16) building projects have a value of over £1m and 

11 projects have a value of over £2m. On average, building projects predict savings of 

approximately £3 for every £1 of public spending, which is the lowest average across all 

categories. However, as this is the largest category, the total savings over the ten-year period 

are the highest across all categories at around £151m. 

Many building projects also involve collaboration with other emergency services, for example 

using joint headquarters to increase collaborative working between police or ambulance 

services and fire, and therefore also overlap with the collaboration project category. These 

projects may have received funding from elsewhere, including police or ambulance partners, in 

addition to the money received from the FTF. 

                                            
7 For comprehensive information on all of the projects see Appendix A which provides information on each of the 37 projects 

including descriptions, financial information, project progress and projected savings. 
8  Kent FRA cancelled their project before receiving the full amount of funding approved. Therefore, for the remainder of the 

report the number of projects is 36 and the full level of funding provided was £74.65m. 
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A specific example of a building project overlapping with other categories is Hereford & 

Worcester project 2, which aims to merge two existing stations and includes collaboration with 

police to develop joint community safety initiatives and ambulance functions. Therefore, this 

project has a joint focus on prevention and collaboration with other emergency services. Some 

of the building projects also have implications for fire and other emergency service workforce; 

for example, Warwickshire is building new fire stations which aim to move the workforce to 

stragetic locations and to increase the number of on-call fire fighters. 

Table 2: Building projects 

FRA Project description 
Grant 

awarded 

Avon 
Merge two fire stations into one, including partial re-build and 

refurbishment of one. 
£1,050,000 

Buckinghamshire  
Create a new joint fire and police station by merging two old 

fire stations and a police site. 
£2,840,687 

Cleveland 

Close three stations and replace with two new community fire 

stations; recruit 48 on-call firefighters and transition four 

appliances (vehicles) from whole time to on-call. 

£2,800,000 

Cumbria 
Create a new fire, ambulance and police centre, including a 

separate accommodation block for an on-call duty system.  
£4,677,030 

Derbyshire Build a new joint police and fire headquarters. £1,500,000 

Durham 
Build joint emergency services building which will house police, 

fire, ambulance and also the local Mountain Rescue Team. 
£3,783,365 

Hampshire – 1 
New joint police and fire service headquarters, plus co-location 

at fire stations and fleet maintenance partnerships. 
£2,597,628 

Hereford & 

Worcester – 1 

Merge existing stations, including collaboration with police to 

develop joint community safety initiatives and co-respondence 

with ambulance service. 

£2,383,200 

Hereford & 

Worcester – 2 

Co-locate headquarter functions of police and fire services, 

with shared services. 
£1,886,700 

Hertfordshire 
Collaborate with county council to relocate library services in 

four villages to on-call fire stations. 
£700,000 

Lancashire – 2 
Co-locating fire and ambulance services at a new fire station 

providing opportunity to develop a co-responding scheme. 
£2,437,500 

Merseyside 

Merge seven fire stations into three, which will be shared with 

police and ambulance services, to include on-call firefighter 

crews. 

£4,468,500 

North Yorkshire 
Build a new efficient and more effective transport and logistics 

facility. 
£2,422,539 

Northumberland 

Relocate a fire station to the hospital to assist in closer working 

and allowing for residence facilities for doctors on on-call 

emergency cover. 

£912,000 
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FRA Project description 
Grant 

awarded 

South Yorkshire 
Co-locate fire and police station on the existing police site in 

Maltby. 
£560,000 

Staffordshire – 19 
Open a new joint fire station and ambulance service, also 

containing a Lifeskills Centre. 
£3,963,775 

Staffordshire – 2 
Create a Tri-Service Neighbourhood Service on the site of the 

existing fire station. 
£1,175,000 

Suffolk 

Co-locate police, county council and ambulance services 

across seven building projects. (Also received funding from the 

Home Office's Police Innovation Fund.) 

£4,943,356 

Tyne & Wear Co-locate police and fire services at six fire stations. £930,000 

Warwickshire 
Increase on-call firefighters and establish two new strategic 

locations. 
£1,837,450 

Total   £47,868,730 

 

2.4. Collaboration projects 

Projects falling under this category include other ways of collaboration between emergency 

services, for example sharing vehicles, technology, insurance and training, but which do not 

include building works (see   Table 3). 

The seven collaboration projects received a total £10.8m, or 14% of the total funding. There 

are a number of smaller collaboration projects, for example Devon & Somerset, Essex and 

Surrey project 1 all cost less than £400,000. However, there are also large projects such as 

Surrey project 2, which at £5.96m is the largest project overall.  

On average, collaboration projects expect to save approximately £5 for every £1 of public 

spending. The total estimated savings across the ten-year period examined are approximately 

£57.3m. These savings are driven by Devon & Somerset who expect that their project will 

make returns of around £73 for every £1 of government spending, which is exceptionally high. 

Devon & Somerset’s project aims to establish a procurement hub in collaboration with Kent 

and Essex, and the savings will be incurred through consolidating the best value deals in 

procurement. This project is still ongoing and it should be noted that all savings are subject to 

change. When Devon & Somerset are excluded from the analysis, the savings in this category 

are expected at £3 for every £1 of public spending.  

Similar to the building projects, some collaboration projects include FRAs collaborating with 

other emergency services, such as the police, and also with other FRAs. A particularly 

innovative project is Essex where it has established an insurance pooling syndicate of nine 

FRAs. Also, Northamptonshire project 2 utilises shared resources between fire and police by 

purchasing joint rural response vehicles. 

                                            
9 Since April 2017 Staffordshire have revised their project plans and returned approximately £1m to the Home Office. 
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  Table 3: Collaboration projects 

FRA Project description 
Grant 

awarded 

Devon & Somerset 
Establish a procurement hub to build a national procurement 

capability, in collaboration with Kent and Essex. 
£374,100 

Essex 
Lead a syndicate of nine FRAs to establish an insurance 

pooling arrangement open to all FRAs. 
£220,000 

London 
To implement data transfer between fire, ambulance and police 

control rooms to support joint incidents. 
£763,290 

Northamptonshire 

– 1 

Replace current fire service incident command unit vehicle with 

new purpose-built vehicle jointly crewed by police and fire staff. 
£876,144 

Northamptonshire 

– 2 

Purchase joint rural response vehicles for police and fire. 

Expanding system for on-call firefighter arrangements to include 

Police Specials, volunteers and maximise new technology.  

£2,275,243 

Surrey – 1 

Provide clinical and trauma training for all front line firefighters 

and install publicly accessible defibrillators at all Surrey fire 

stations in collaboration with ambulance service. 

£337,762 

Surrey – 2 
Develop a new joint fleet management function covering Surrey 

and Sussex fire, police and ambulance services.  
£5,955,636 

Total  £10,802,175 

 

2.5. Prevention projects 

This small category includes prevention focused projects (see Table 4). The three prevention 

projects received a total of £7.98m, or 11% of the total funding. This category on average 

expects to make savings of approximately £6 for every £1 of public money spent, or a total of 

approximately £45.1m in savings. 

It is important to note that prevention and protection is a substantial part of fire and rescue 

activities; however, due to the nature of these projects, predicting their potential savings can be 

challenging. FRAs have made calculations based on predictions that the number of fires will fall 

as a result of prevention activities, therefore less resources will be needed and monetary savings 

will be made. However, whilst it is likely that prevention activities contribute to changes in fire 

trends, directly attributing and quantifying any change to these activities is difficult, particularly 

given that changes in fire trends are likely to be the culmulative effect of a number of factors, such 

as broader societial changes.10 Therefore, any savings may not be causally linked. 

 

 

 

                                            
10 Home Office (2017) Focus on trends in fires and fire-related fatalities. Available at: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/650869/focus-trends-fires-fatalities-oct17.pdf  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/650869/focus-trends-fires-fatalities-oct17.pdf
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Table 4: Prevention projects 

FRA Project description Grant awarded 

Cheshire 

Fund a Safety and Life Skills Centre to educate those most 

at risk of accidental death or injury, focusing on prevention 

and protection. 

£1,947,500 

Greater Manchester 

– 2 

With Salford City Council, creating four prevention hubs 

supporting young people. 
£491,420 

Wiltshire 

Merge with Dorset FRA to include multi-agency strategic 

hub for education, changes to ICT infrastructure, and 

support for transitional arrangements. 

£5,539,550 

Total  £7,978,470 

 

2.6. Workforce projects 

These projects focus specifically on making efficiencies through changes in the workforce and 

align with the bid assessment criteria of increasing on-call arrangements (see Table 5). For 

example, updating technology which allows for flexible on-call arrangements and running 

bespoke recruitment campaigns. 

The six workforce projects received a total of £8m, or 11% of the total funding. These projects 

expect to make total savings of approximately £49.8m, an average of £6 savings for every £1 

of public spending. Oxfordshire estimates a particularly high return on investment of almost 

£16 per £1 spent through working in collaboration with Lincolnshire and Devon & Somerset to 

develop and run a new recruitment campaign for on-call firefighters. Workforce savings are 

due to the reduction of wholetime firefighter roles and an increase in on-call firefighters.  

Table 5: Workforce projects  

FRA Project description 
Grant 

awarded 

Bedfordshire Review the existing system for on-call firefighters. £308,000 

Cambridgeshire 
In collaboration with Bedfordshire and Devon & Somerset, 

develop a cloud-ready service for on-call firefighter recruitment. 
£1,445,000 

Greater Manchester 

– 1 

A police, fire and ambulance prevention and protection 

collaboration to create ten multi-functional teams via an on-call 

payment model. 

£3,730,240 

Hampshire – 2 

Transform on-call services by using smaller early intervention 

vehicles and collaborating with ambulance services to attend 

more medical emergencies. 

£1,392,385 

Lancashire – 1 
Converting a fire station to on-call crewing by providing an on-

site accommodation block. 
£565,000 

Oxfordshire 
In collaboration with Lincolnshire and Devon & Somerset, 

improve on-call firefighter recruitment and training. 
£560,000 

Total  £8,000,625 
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3. Status of the projects after two years

3.1. Overview of progress 

FRAs were requested to submit six-monthly monitoring returns detailing the progress of their 

projects, covering: 

• the proportion of funding spent at each six-month point

• any alterations to the timescale of the project

• any alterations to the estimated savings to be achieved

• a description of the progress and issues faced during the project

As of April 2017, on receipt of the two-year monitoring returns, the projects had spent 

approximately £40.8m, or 55% of the total FTF amount, and ten of the 36 projects had been 

completed. Of these ten completed projects, nine were small-scale projects and the other was 

medium-sized. These projects were also less likely to have involved building work, and were 

more likely to have already started. Further details about these projects and the savings they 

estimate to achieve are included later in this section. 

The remaining 26 projects were at various stages of completeness at the two-year point. Some 

projects were almost ready to be formally signed off as completed, whereas others had 

experienced delays and remained in the early stages. As these projects are still ongoing, the 

savings anticipated may be subject to further changes; details about the anticipated savings 

are included in Annex A. A number of these projects are complex and the original DCLG target 

of spending the full FTF amount within the year ending 31 March 2016 may have been overly 

ambitious and not easily achievable.  

3.2. Ongoing projects 

The 26 ongoing projects have spent approximately £29.55m, or 46%, of their total grant 

amount.  

• Seven projects have spent their total grant amounts but have not been signed off for a

variety of reasons.

• Six projects have spent between 50% and 99%.

• Eleven projects have spent between 1% and 49%.

• Two projects – Hereford & Worcester projects 1 and 2 – have not spent any of their grant.11

11 Hereford and Worcester project 1 has been subject to two rounds of public consultation which has delayed the project by 
over two years; however, the latest returns mention that procurement for this project is now about to begin. Hereford and 
Worcester project 2 has experienced significant problems establishing a site to begin building work and is also interlinked 
with their other project, leading to delays. 
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Chart 1 shows the proportion of grant spent for each of these projects. 

 
Chart 1: Proportion of grant spent for each incomplete project as at April 2017 

As stipulated in the grant application, most projects were initally due to have been completed 

by March 2016; as previously mentioned, this timescale was unrealistic for the majority of the 

projects. Many of the projects experienced delays pushing back completion dates. Chart 2 

shows the original completion dates for the incomplete projects and the anticipated completion 

dates as at April 2017. 

 
Chart 2: Original and anticipated project completion dates as at April 2017 
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3.3. Reasons for delays 

The incomplete projects experienced a range of unexpected issues during their 

implementation. Table 6 outlines the main issues which led to delays as described in the 

monitoring returns. 

Table 6: Frequently experienced issues 

Issue  
Number of projects 

experiencing issue 

Gaining planning permission 11 

Identifying or buying new building site 9 

Tendering or procurement of contracts 7 

Changes with stakeholders involved 6 

IT systems or technology hold-ups 5 

Building contractors 3 

Changes to stations included in the project 2 

Other  6 

 

The issue most commonly experienced was gaining planning permission to build new buildings 

or refurbish existing buildings. Eleven projects cited this as an issue with the reasons for delay 

including: difficulties securing a suitable site to build on; securing involvement or funding from 

other stakeholders and emergency services; and underestimating the time that it would take to 

obtain planning permission. For example, Merseyside were unable to gain planning permission 

on one site, resulted in them having to find an alternative site which required a more complex 

planning process due to being positioned on greenbelt land. 

Other frequently mentioned issues included problems with selecting a suitable site for a new 

building and delays with the tendering or procurement of contracts. This included contracts for 

building work as well as additional contracts for designing and consultancy work. For example, 

Durham amended initial plans to reduce overall costs and, as a result, tendering exercises had 

to be re-issued leading to slippage in project timings.  

Many projects experienced more than one issue and/or issues which impacted on later stages 

of the project. For example, Buckinghamshire is managing an incomplete project which was 

due for completion in September 2016 but has been delayed until February 2019. The project 

aims to merge two fire stations and a police site into a modern joint facility. It has experienced 

a range of issues including planning permission, tendering or procurement, building 

contractors, and an increase in the number of stakeholders engaged. Specifically, issues have 

involved using a more complex type of surveying to provide costs for the project which 

consequently delayed the procurement process. 

3.4. Completed projects 

Of the ten projects completed by April 2017:  
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• two (Avon and Essex) finished in 2015 

• six projects completed in 2016 (Derbyshire, Greater Manchester projects 1 and 2, 

Lancashire project 1, Northamptonshire project 1 and Oxfordshire) 

• two projects (Tyne & Wear and Northumberland) completed in early 2017 

The total amount awarded from the FTF to projects which completed by April 2017 was 

£10.85m. Some of the projects also received additional funding from other sources such as 

FRA financial reserves, or from stakeholders such as police or ambulance services. Two 

completed projects did not report spending the total grant amount (Greater Manchester project 

2 and Lancashire project 1). Table 7 outlines the amount awarded to each project and the 

estimated savings projections from years ending 31 March 2016 to 2025. 

Table 7: Completed project details 

FRA 
Type of 

project 
Awarded 

Estimated 

savings 

Change in 

savings from 

original estimate 

Avon Building £1,050,000 £12,700,000 No change 

Derbyshire Building £1,500,000 £14,500,000 No change 

Essex Collaboration £220,000 £2,800,000 Increase 

Greater Manchester – 1 Workforce £3,730,240 £31,300,000 Decrease 

Greater Manchester – 2 Prevention £491,420 £6,500,000 No change 

Lancashire – 1 Workforce £565,000 £3,100,000 No change 

Northamptonshire – 1 Collaboration £876,144 £1,200,000 No change 

Northumberland Building £912,000 £2,400,000 Increase 

Oxfordshire Workforce £560,000 £9,300,000 No change 

Tyne & Wear Building £930,000 £6,800,000 Increase 

Total  £10,834,804 £90,600,000  

 

The savings projection at the two-year point for the completed projects was approximately 

£90.6m, a return of £8 for every £1 awarded to FRAs but £5.3m less that the original estimated 

savings. The decrease in the expected savings was driven by the Greater Manchester 

project 1 which had projected around a £7m decrease in the original savings estimate, from 

£95.9m to £90.6m. However, this was slightly offset by an increase in the expected savings 

from the Essex, Northumberland and Tyne & Wear projects which expected to cumulatively 

save around an additional £2m compared with their original savings projection. It should be 

noted that the majority of the anticipated savings were yet to be realised as the projects were 

only a small way through the ten-year savings period.  

Of the ten completed projects, only three (Avon, Essex and Lancashire project 1) were 

completed by the inital completion date. A common theme among those three projects is that 

they did not encounter some of the commonly experienced issues, for example many did not 

require building work or, where they did, this was already underway before the funding was 
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granted. For example, Essex, who established an insurance pool in collaboration with nine 

other FRAs, did not require building work and the project was already partially running.  

3.5. Case studies of completed projects 

A selection of projects that completed before April 2017 are outlined in the following case 

studies.  

Case study: Derbyshire 

Project description: Build a new joint police and fire headquarters 

Project category: Building 

FTF grant received: £1.50 million  

Estimated total ten-year savings: £14.5 million 

Completed: November 2016 

Project objective: Derbyshire received £1.5 million from the FTF towards building a new 

joint police and fire headquarters at Butterley Hall, Ripley. This project was part of a wider 

programme of increased collaboration between Derbyshire Police and fire and rescue 

services which also included the co-location of some police and fire stations and a new 

joint training centre.  

Overview 

The programme to improve collaboration began in August 2013 and started with an options 

appraisal of the best governance and legal arrangements for the two organisations to work 

together. Based on the objectives of the two organisations and advice from a number of 

independent sources, the Derbyshire Police and Fire Partnership (DPFP), a limited liability 

partnership (LLP), was formed in December 2014. The LLP has created a formally 

recognised partnership that provides a 25-year financial lock down and legal clauses for 

dispute resolution and dissolving assets. However, the LLP still allows the partners to 

maintain individual identities, such as their registered names and separate legal 

personalities and external contracts. The Police and Crime Commissioner and the chair of 

the FRA are joint chairs of the DPFP and have equal voting rights under the partnership.  

The joint fire and police headquarters project began in January 2015 with site enabling 

works, following which construction began in August 2015. This was completed by August 

2016, with full occupation of the building by November 2016.  

There were a number of aspects of the project which both the police and fire service 

considered particularly important to the successful delivery of the build, including:  

• Strong partnership approach. This was governed by the LLP arrangement but was 

strengthened by each work stream having a primary and secondary lead, one of 

which was from the police and the other from fire.  

• Board arrangements. There were two separate boards: the DPFP management 

board who had overarching governance of the project and the operational board who 

managed the day-to-day running of the project. 

• Communications. Communications teams from fire and police worked together to 
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develop common messages across both organisations. The project teams also held 

‘myth busting’ online sessions so that staff could ask questions and express concerns. 

• Working culture. In the new headquarters, staff are grouped by their area of work, 

e.g. finance and human resources, rather than their organisation to improve joint 

working and foster a joint-working culture. 

These aspects of the project ensured that the move was completed successfully with little 

impact on business continuity and generally good staff feedback. 

There were also some challenges to delivering the project, most of which were successfully 

overcome, including: 

• Initial set-up. Establishing joint working and ensuring that the legal and governance 

structures were right were time consuming. In particular the LLP took substantial 

additional administration and establishment costs but was considered worthwhile for a 

project of this scale. Generally, it was felt that investing in the start-up time and costs 

enabled the smooth delivery of the project. 

• Security. In order to share offices, all Derbyshire FRA staff were required to obtain 

the higher level of security clearance that Derbyshire Police hold. This process was 

costly and it was therefore decided that the financial burden was to be split between 

police and fire. This also helped encourage collaborative working. 

• Technology. Creating a shared network for both police and fire to work from was a 

large hurdle as the individual police and fire networks have different security 

requirements. Unlocking this issue would allow greater opportunities for shared 

working; however, this would require substantial investment. 

Savings position  

The project is on track to achieve the estimated savings of £14.5m over the ten-year period 

of years ending 31 March 2016 to 2025. These savings are being made through 

efficiencies gained by: sharing the headquarters building costs such as maintenance and 

utilities; the sale of the old headquarters; and additional joint working including 

procurement, recruitment and other back office functions.  

Additional joint-working projects between the police and fire services are planned. This 

includes the almost completed joint training centre which is on the same site as the new 

headquarters and includes a range of facilities for both police and fire. It is also being made 

available for other FRAs to use. Other building projects include a wider estate 

rationalisation plan, which is led by a single Head of Estates for Police and Fire, and 

includes housing some Safer Neighbourhood policing teams in fire stations to reduce 

building costs. This programme of work began in March 2017.  

 

Case study: Essex 

Project description: To lead a syndicate of nine FRAs to establish an insurance pooling 

arrangement open to all FRAs 

Project category: Collaboration 
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FTF grant received: £220,000  

Estimated total ten-year savings: £2.8 million 

Completed: October 2015 

Project objective: Essex FRA lead the set-up of a syndicate of nine FRAs (which also 

included Bedfordshire, Berkshire, Cambridgeshire, Cheshire, Devon & Somerset, 

Hampshire, Kent and Leicestershire) to develop a vehicle insurance pool to save money on 

vehicle insurance costs. The FTF grant was to support the initial set-up of the new legal 

entity, the cost of the pool manager, support for the procurement process, and consultancy 

fees. 

Overview 

Prior to the awarding of the FTF grant, nine FRAs had undertaken a feasibility study (in 

March 2013) to explore a number of different insurance pooling schemes and look at the 

potential savings options. The results from the feasibility study recommended forming an 

insurance pool that participating FRAs pay contributions to and make insurance claims 

from. This would aim to share risk and reduce insurance costs. The study proposed a 

particular type of insurance pool: a hybrid pooling model with a discretionary pool for 

smaller claims and conventional insurance for larger claims. The pool would be funded by 

contributions from the participating FRAs. This style of model is used by other 

organisations, such as universities, who share common risks.  

By examining five years of historic insurance claims data from the nine founding FRAs and 

the insurance premiums that were previously paid by those FRAs, a cost effectiveness 

model for the new insurance option was produced and potential savings estimates 

calculated. It was estimated that there would be around £2.3million in savings, as 

contributions to a new insurance pool would be less than the previous insurance premiums 

paid by FRAs. 

Once the grant from the FTF was received, the preliminary work to set up the insurance 

pool began in April 2015. This initially updated the cost effectiveness modelling work 

carried out for the feasibility study by adding a further two years of claims data. This 

increased the estimated savings figures for the ten-year period of years ending 31 March 

2016 to 2025 from £2.3 million to £2.8 million. By August 2015, all nine FRAs had agreed 

to set up the pool. The pool started in November 2015, in line with the initial project plan.  

The project set up a legal entity, the Fire and Rescue Indemnity Company (FRIC), to 

operate the insurance pool. The FRIC board members were voted into place from the 

participating FRAs. 

FRIC also funds The Fire and Rescue Risk Group (FARRG), who uses the extensive 

information available from the historic claims data to analyse and review the causes of 

claims and develop additional controls to help prevent future claims events. FARRG have 

agreed a contract with Cranfield University to use driver profiling to identify fire engine 

drivers who are at a higher risk of an incident. This allows training to be targeted towards 

those individuals to reduce operational risk. All FRAs have been invited to join FARRG 

regardless of whether they are part of the original insurance pool set up by the FTF project. 

FRIC presented this project at the Emergency Services show in September 2016 to 

encourage other FRAs to join. The project was ‘highly commended’ in the Partnership 
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category of the 2016 Alarm Risk Awards and was subsequently shortlisted for the Public 

Finance Innovation Awards in 2017 under the category of ‘Alternative Service Delivery 

Model’. The approach was adopted as best practice by the National Fire Chiefs Council in 

October 2017. 

Savings position 

The net surplus for the first year of operation was £471,000, around £170,000 higher than 

the original predicted savings of £297,400 per year. The increased savings are mainly due 

to a lower than expected number of claims and partly due to improvement in motor claims 

reporting times. In October 2017, the entity had a surplus of £136,000 in its second year of 

operation, with the financial performance impacted by two property claims. The new 

pooling system remains on track to provide the forecast savings expected over the ten-year 

period.  

Currently, the membership of FRIC remains at nine FRAs; however, FRIC would like 

additional FRAs to join and transition arrangements (such as cost neutral protection for two 

years) are in place to encourage additional members and greater savings for FRAs 

involved. 

 

Case study: Lancashire project 1 

Project description: Converting a fire station to on-call crewing by providing an on-site 

accommodation block 

Project category: Workforce 

FTF grant received: £565,000  

Estimated ten-year total savings: £3.1 million 

Completed: March 2016 

Project objective: Lancashire received a £565,000 FTF grant to provide on-site 

accommodation to allow Skelmersdale fire station to change to an on-call crewing model. 

Overview 

Under the Day Crewing Plus model, firefighters work 12 positive hours and 12 on-call 

hours during each 24-hour shift. This allows fewer firefighters to be employed at a station, 

saving the FRA money, as well as providing increased income for the firefighters moving 

onto this shift pattern. As part of its Service Delivery Change Programme, Lancashire has 

adopted this model for a number of other stations in areas which experience low levels of 

demand in the evening. It has also provides savings of around £410,000 per year per 

station. 

The project received £565,000 from the FTF which covered the total cost of the project. 

The project completed to schedule and the total cost of the project came in under budget at 

£520,100. The accommodation block was completed to a high standard and was 

recognised with a Bronze National Site Award under the Considerate Constructors 

Scheme.  



 

22 

No delays were experienced during the completion of this project. This was attributed to 

lessons learned from completing similar projects at other stations, such as allowing plenty 

of time for planning and setting up good formal and informal communication between the 

contractors, project manager and station manager. For this project, the planning application 

was ready to be submitted at the time of the bid and the project plan had been set out in 

advance. Station staff were kept informed of the progress and visits to previous projects 

took place to reflect upon and learn from previous projects. 

Savings position 

The reduction of 14 members of staff has taken place as planned and therefore, if current 

staffing levels remain, the anticipated ten-year total savings estimate will be achieved. 

 

Case study: Northumberland 

Project description: Relocating Hexham fire station to Hexham hospital to assist in 

response resilience, closer working with other emergency services, and allowing residential 

facilities for NHS Trust doctors during on-call emergency cover. 

Project category: Building 

FTF grant received: £912,000  

Estimated ten-year total savings: £2.44 million 

Completed: January 2017 

Project objective: To move the existing fire station from Tyne Mills Industrial Estate to the 

Hexham General Hospital site. The aim was to modernise the facilities available to the fire 

service, increase resilience by moving the station out of the Hexham flood plain, provide a 

multi-agency command room, and allow greater collaborative working with other public 

services by being located on the hospital site. The project was undertaken in partnership 

with Northumbria Health Care Foundation Trust (NHCFT) and Northumberland County 

Council (NCC). 

Overview 

Significant planning had already been undertaken at the time of the bid application. A 

project board and project team were in place and the project management methodology 

had been successfully used in previous projects by Northumberland FRA. This preparation 

allowed the planning permission application to proceed as soon as the bid was granted 

funding. 

The original deadline for completion of the work was July 2015. However, in September 

2015, when the first monitoring return was submitted, the deadline had been pushed back 

to August 2016. This was because the NCC framework contractor had gone into 

administration in February 2015 so the project had to start the procurement process again 

for a new contractor, delaying the project by around 12 months. Moving the completion 

date also allowed additional time for further consultation with stakeholders; at this point the 

project scope was extended to include the closure of Haydon Bridge fire station and co-

locate NCC services at the new Hexham station. These decisions were based on fire 

operational response model changes and the decision to develop enhanced training 
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facilities. Further scope changes included housing NCC public protection staff at the new 

site to allow greater joint working and collaboration between fire, police and council staff. 

This change was implemented due to a senior management restructure within NCC which 

resulted in the responsibility for public protection moving under the Chief Fire Officer. 

The project was completed and the station has been fully occupied since January 2017. 

Northumberland report that being located at Hexham fire station has improved community 

engagement due to an increase in the availability of facilities such as meeting rooms. A 

number of projects have been undertaken with community partners including Road Traffic 

Collision Awareness, Problem Solving Community Safety Hub meetings, council meetings, 

Victim Offender groups, community groups and young firefighter programmes, which would 

not have been possible on the previous site. 

Savings position  

The extended scope of the project increased the total capital costs from £1,136,650 to 

£1,926,990; however, the level of FTF funding was fixed so the extra costs were met by 

NCC. The total savings for the project also increased from around £1.48 million to an 

estimated £2.44 million. The majority of these savings are estimated to be achieved though 

management and staffing efficiency measures.  
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4. Conclusions 

Based on the monitoring returns received by the Home Office from the 36 FTF projects as of 

April 2017, ten of the projects had been completed and 55% of the £75m awarded had been 

spent.  

There was a large variation across all 36 projects in terms of project aims and size, and the 

amount of funding received. Many projects included collaborative working with other blue light 

services and had also received funding from other sources, for example from police, 

ambulance and councils.  

There was also a large variation in the estimated savings across all of the projects from around 

£457,000 to around £33 million. For some projects it was relatively straightforward to estimate 

savings, for example where savings were as a result of a reduction in the number of posts or 

the closing of fire stations. However, for others, calculating savings was more complex as it 

involved including savings to public services as a whole or through predicted declines in 

demand on the fire service or other services. Additionally, savings which were calculated 

through changes in demand are difficult to directly link to any one intervention, e.g. falling 

numbers of deliberate fires attended may be linked to a range of other factors including fire 

service intervention, poor weather conditions and additional afterschool activities. The savings 

set to be achieved from all of the projects between years ending 31 March 2016 and 2025 was 

£303m at April 2017, a small decline from the estimated £307m when the funding was 

awarded in April 2015.  

Many projects had experienced problems, with very few running in line with the original 

timescales set out in April 2015. There was wide variation between different projects in terms 

of the length of delays experienced with some experiencing delays of several years.  

Some categories of projects had experienced specific types of issues, for example many 

building projects were delayed due to issues around public consultation, identifying suitable 

sites and obtaining planning permission. Other issues that were common across all project 

categories included delays with the tendering processes or the procurement of services, and 

with IT systems. 

For many projects, the original 12-month timescale for completion was ambitious and some 

delays were unforeseen and unavoidable; however, a stronger focus on identifying challenges 

and risks, and establishing clear project plans could be beneficial for any future schemes of 

this type. 
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Appendix A: Overview of projects as of April 2017 

FRA Description Category 

Original 

end 

date 

Current 

end 

date 

Awarded 

(£) 

Original 

savings (£) 

Updated 

savings (£) 

Avon 
Merge two fire stations into one, including 

partial re-build and refurbishment of one. 
Building Jun 15 Apr 15 1,050,000 12,701,046 12,701,046  

Bedfordshire 
Review the existing system for on-call 

firefighters. 
Workforce Mar 17 Mar 18 308,000 959,535 765,906  

Buckinghamshire  
Create a new joint fire and police station by 

merging two old fire stations and a police site. 
Building Sep 16 Feb 19 2,840,687 5,385,168 5,385,168  

Cambridgeshire 

In collaboration with Bedfordshire and Devon & 

Somerset, develop a cloud-ready service for 

on-call fire fighter recruitment. 

Workforce Mar 16 Mar 18 1,445,000 4,588,261 3,000,000  

Cheshire 

Fund a Safety and Life Skills Centre to educate 

those most at risk of accidental death or injury, 

focusing on prevention and protection. 

Prevention May 16 Sep 17 1,947,500 5,423,622 5,423,622  

Cleveland 

Close three stations and replace with two new 

community fire stations; recruit 48 on-call 

firefighters and transition four appliances from 

whole time to on-call [overlap with workforce]. 

Building Mar 19 Mar 18 2,800,000 23,657,404 23,643,394  
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FRA Description Category 

Original 

end 

date 

Current 

end 

date 

Awarded 

(£) 

Original 

savings (£) 

Updated 

savings (£) 

Cumbria 

Create a new fire, ambulance and police 

centre, including a separate accommodation 

block for an on-call duty system [overlap with 

workforce].  

Building Jul 16 Mar 18 4,677,030 5,461,042 5,461,042  

Derbyshire Build a new joint police and fire headquarters. Building Oct 16 Nov 16 1,500,000 14,482,946 14,482,946  

Devon & Somerset 

Establish a procurement hub to build a national 

procurement capability, in collaboration with 

Kent and Essex. 

Collaboration Mar 21 Mar 25 374,100 27,118,447 27,118,447  

Durham 

Build joint emergency services building which 

will house police, fire, ambulance and the local 

Mountain Rescue Team. 

Building Feb 16 Apr 17 3,783,365 4,193,821 4,193,821  

Essex 

Lead a syndicate of nine FRAs to establish an 

insurance pooling arrangement open to all 

FRAs. 

Collaboration Oct 15 Oct 15 220,000 2,262,526 2,800,000  

Greater 

Manchester – 1 

A police, fire and ambulance prevention and 

protection collaboration to create ten multi-

functional teams via an on-call payment model. 

Workforce Jun 15 Mar 16 3,730,240 38,492,587 31,289,000 

Greater 

Manchester – 2 

Project with Salford City Council to create four 

prevention hubs supporting young people. 
Prevention Mar 16 Jul 16 491,420 6,486,149 6,486,149 

Hampshire – 1 

New joint police and fire service headquarters, 

plus co-location at fire stations and fleet 

maintenance partnerships. 

Building Sep 16 Jun 17 2,597,628 9,926,423 9,926,423  
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FRA Description Category 

Original 

end 

date 

Current 

end 

date 

Awarded 

(£) 

Original 

savings (£) 

Updated 

savings (£) 

Hampshire – 2 

Transform on-call services by using smaller 

early intervention vehicles and collaborating 

with ambulance services to attend more 

medical emergencies. 

Workforce Mar 16 Mar 18 1,392,385 2,351,875 2,351,875  

Hereford & 

Worcester – 1 

Merge existing stations, including collaboration 

with police to develop joint community safety 

initiatives and co-respondence with ambulance 

service. 

Building Mar 17 Dec 18 2,383,200 2,567,711 2,567,711  

Hereford & 

Worcester – 2 

Co-locate headquarter functions of police and 

fire services, with shared services. 
Building Sep 17 Mar 18 1,886,700 2,912,637 2,912,637  

Hertfordshire 

Collaboration with county council to relocate 

library services in four villages to on-call fire 

stations. 

Building Dec 16 Sep 18 700,000 893,632 2,130,500  

Kent 

A syndicate with West Sussex and West 

Yorkshire to upgrade the existing National Fire 

Service Emergency Cover Toolkit. 

Toolkits Project cancelled 350,000 2,582,805 -50,000  

Lancashire – 1 
Converting a fire station to on-call crewing by 

providing an on-site accommodation block. 
Workforce Mar 16 Mar 16 565,000 3,111,544 3,111,544  

Lancashire – 2 

Co-locate fire and ambulance services at a 

new fire station providing opportunity to 

develop a co-respondence scheme. 

Building Mar 16 Jan 18 2,437,500 8,133,180 7,490,528  

London 

Implement data transfer between fire, 

ambulance and police control rooms to support 

joint incidents. 

Collaboration Mar 16 Oct 17 763,290 1,386,637 1,386,637  
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FRA Description Category 

Original 

end 

date 

Current 

end 

date 

Awarded 

(£) 

Original 

savings (£) 

Updated 

savings (£) 

Merseyside 

Merge seven fire stations into three to be 

shared with police and ambulance services. 

The three new sites will also have on-call 

firefighter crews [Overlap with workforce]. 

Building Oct 16 Jan 19 4,468,500 22,747,254 18,878,165  

North Yorkshire 
Build a new efficient and more effective 

transport and logistics facility. 
Building Feb 16 May 17 2,422,539 2,665,476 2,665,476  

Northamptonshire 

– 1 

Replace current fire service incident command 

unit vehicle with new purpose-built vehicle 

jointly crewed by police and fire staff. 

Collaboration Mar 16 Sep 16 876,144 1,217,982 1,217,982  

Northamptonshire 

– 2 

Purchase joint rural response vehicles for 

police and fire. Expanding system for on-call 

firefighter arrangements to include Police 

Specials, volunteers and maximise new 

technology.  

Collaboration Mar 16 Aug 17 2,275,243 4,041,082 4,041,082  

Northumberland 

Relocate fire station to the hospital to assist in 

closer working and allow residence facilities for 

doctors on on-call emergency cover. 

Building Jul 15 Jan 17 912,000 1,476,208 2,441,460  

Oxfordshire 

In collaboration with Lincolnshire and Devon & 

Somerset, improve on-call firefighter 

recruitment and training. 

Workforce Jan 16 Mar 16 560,000 9,275,460 9,275,460  

South Yorkshire 
Co-locate fire and police station on the existing 

police site in Maltby. 
Building Jan 16 Aug 17 560,000 565,358 565,358  

Staffordshire – 1 
Open new joint fire station and ambulance 

service, also containing a Life Skills Centre. 
Building Jul 16 Feb 18 3,963,775 8,312,967 8,312,967  
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FRA Description Category 

Original 

end 

date 

Current 

end 

date 

Awarded 

(£) 

Original 

savings (£) 

Updated 

savings (£) 

Staffordshire – 2 
Create Tri-Service Neighbourhood Service on 

the site of the existing fire station. 
Building Mar 16 Jun 17 1,175,000 1,488,058 1,488,058

Suffolk 

Co-locate police, county council and 

ambulance services across seven building 

projects. (Also received funding from the Home 

Office's Police Innovation Fund.) 

Building Jun 17 Dec 18 4,943,356 9,249,173 12,110,000 

Surrey – 1 

Provide clinical and trauma training for all front 

line firefighters and install publicly accessible 

defibrillators at all Surrey fire stations in 

collaboration with ambulance service. 

Collaboration Mar 16 Nov 17 337,762 551,892 457,046 

Surrey – 2 

Develop new joint fleet management functions 

covering Surrey and Sussex fire, police and 

ambulance services. 

Collaboration Jul 16 Jul 21 5,955,636 20,288,179 20,300,000 

Tyne & Wear Co-locate police and fire at six fire stations. Building Jun 15 Mar 17 930,000 6,388,857 6,787,369 

Warwickshire 
Increase on-call firefighters and establish two 

new strategic locations. 
Building Mar 17 Sep 18 1,837,450 7,143,633 7,143,633

Wiltshire 

Project to merge with Dorset FRA which 

includes: multi-agency strategic hub for 

education, changes to ICT infrastructure, and 

support for transitional arrangements. 

Prevention Apr 16 Jun 18 5,539,550 26,650,298 33,195,224 

Total 75,000,000 307,140,872 303,457,676
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