
MEETING MINUTES 
HS2 Colne Valley Regional Park Panel 

Meeting Date / Time: 26 March 2018 

Meeting Location: South Bucks District Council Office, Capswood, Oxford Road, Denham 

Meeting Type: Panel Meeting #19 

Organisations in 
Attendance: 

Buckinghamshire County Council (BCC), Chiltern District Council (CDC), 
Colne Valley Park Community Interest Company (CVP CIC), Hertfordshire 
County Council (HCC), Herts and Middlesex Wildlife Trust (HMWT), South 
Bucks District Council (SBDC), Three Rivers District Council (TRDC), HS2 Ltd, 
Natural England, Environment Agency, Align JV, SCS JV, London Wildlife 
Trust (LWT) 

 
Attendees: Title, Organisation 

Daniela Eigner (DE) Programme Manager, CVRPP 

Ifath Nawaz (IN) Project Solicitor and Manager, SBDC and CDC 

Jane Griffin (JG) Principal Planner, SBDC 

Jenny Foster (JF) Senior Planning Officer, HCC 

Jim Barclay (JB) Independent Chair 

Stewart Pomeroy (SP) Colne Valley Managing Agent, CVP CIC 

Tom Day (TD) Head of Living Landscapes, HMWT 

Ben Robinson (BR) Principal Planner, CDC 

Richard Bennett (RB) Canal & River Trust 

Jackie Copcutt (JC) Senior Project Manager, BCC 

Piotr Behnke (PB) Lead Advisor, Natural England 

Ella Davies (ED) Interface Manager, HS2 Ltd 

Robert Howard (RH) Landscape Manager, HS2 Ltd 

Matthew Edgar (ME) Stakeholder Manager, SCS JV 

Mathew Frith (MF) Director of Conservation, LWT 

Tony Burton (TB) Independent Design Panel member 

 

Apologies: James Boag, David Eve, Ian Thynne 

 
Item  Title Action/ 

Owner 

A.  Welcome and Introductions  

B.  Review minutes and actions of meeting #18 – January 2018 

1. SP requested that ‘Groundwork South’ was removed from the attendee lists as 
he is not representing Groundwork South at CVRPP meetings. 

Action/s:  

 ED to remove ‘Groundwork South’ from previous minutes. 

 

 

 

 

ED 

C.  Panel engagement on viaduct design  



Item  Title Action/ 
Owner 

2. JF asked if the Colne Valley viaduct engagement events held by HS2 had asked 
attendees to rank AMP projects. ED stated that this was not the case to her 
knowledge but would confirm.  

3. ED outlined Align’s planned programme of engagement with the Panel over 
the next six months. Align intends to share the results of the engagement and 
a final slide set of viaduct visualisations with the Panel, to hold a final 
workshop and subsequently to seek any formal comment Panel members wish 
to provide.  

4. David Eve (Align) will provide a programme to the Panel in due course. 

Action/s:  

 ED to confirm content of engagement event questionnaires. Post-meeting 
note: DE confirmed by email to the Panel that the questionnaires did not 
invite people to rank AMP projects. 

 David Eve to circulate summary of exhibition report. 

D.  Design Panel update 

5. TB provided an update on the Independent Design Panel’s work. He 
highlighted some of their outstanding issues on the viaduct design, including 
noise barrier dependencies.  

6. TB asked if the Panel could provide an indication of their position before the 
next Independent Design Panel meeting on 10 April. DE to draft a list and 
circulate to Panel members for comment. JB will use this to present to the 
Independent Design Panel on 10 April. 

7. TB left the meeting following this agenda item. 

Action/s:  

 DE to draft a list of outstanding comments on the viaduct design and 
circulate to Panel members for comment.  

 

 

 

 

 

 

 

 

 

DE 

E.  HS2 Ltd update 

8. ED gave a brief update of works and stakeholder meetings in the Colne Valley. 
9. ME introduced himself to the Panel as Stakeholder Manager for SCS JV, leading 

on CVRPP engagement and AMP support. ME and DE to set up workshops to 
discuss recreational routes and New Years Green sustainable placement site. 

Action/s: 

 ED to circulate ME details 

 ME and DE to set up workshops to discuss recreational routes and New 
Years Green sustainable placement site. 

 

 

 

 

 

ED 

DE/ME 

F.  Future of Panel and resources 

10. The paper on the future of the Panel, drafted by JB, IN and ED was discussed. 
The recommendations were noted and approved after amendment to the 
funding of the Programme Manager post. 

 



Item  Title Action/ 
Owner 

11. Some Panel members expressed concerns with funding the Programme 
Manager post from the £3m fund. It was agreed that the priority would be to 
avoid any calls for the Programme Manager post from the £3m. It was agreed 
that only AMP project specific revenue and project management costs 
incurred by Panel members could be considered for funding from the £3m. 
This would need to be clearly identified and shown in the business case 
documentation. 

12. ED and IN confirmed that the £5,000 administrative fund for management of 
the AMP consultant (LDA) funding agreement with SBDC is evidenced by 
timesheets submitted by the Council. This sits outside the £300,000 admin 
budget. 

13. The Panel agreed to fund only one person to attend from each Panel member 
organisation in future.  

14. The Panel agreed to hold quarterly meetings in 2018/19. 
15. The Panel agreed that project management and legal costs associated with 

each project should be identified in the budget of that project. 
16. The Panel agreed to invoice AMP Stage 5 work directly to SBDC while there is 

surplus in the AMP fund originally allocated to LDA. 
17. JB proposed that the future membership of the Panel beyond March 2019 

should be discussed in September 2018 in order that post April 2019, and in 
the absence of an independent chair, the extant Panel would be able to 
function effectively. 

18. The Panel agreed that the Programme Manager post would be funded for an 
additional 12 months up to July 2019 from the remaining Consultancy and 
Admin budget. 

19. SP identified that there would be opportunities to combine the post with CIC’s 
resource requirements on other projects e.g. Heathrow, Southern Rail Access 
to Heathrow. 

20. IN to demonstrate SBDC spend as commissioning authority to Panel in 
September 2018 and to amend expenditure projections according to this 
review. 

Action/s: 

 To note the change in funding only one attendee from each organisation 

G.  AMP update 

AMP governance templates (Heads of Terms / Business case) 

21. The Panel approved the AMP governance templates but requested that the 
Heads of Terms template includes a section on publicity. The Panel agreed that 
all press releases, promotion of the project or any other publicity material 
produced before, during or after the project must make reference to the 
CVRPP. 

22. JF will obtain legal review from Herts CC and will respond to DE in due course. 
23. The Panel discussed whether AMP projects should have contingency included 

in the proposals or not. TD stated that this had not been done for the wildlife 
projects. The Panel agreed that there should not be a contingency allowance 
included in individual AMP projects. The Panel will continue to hold £300,000 
from the £3m for general contingency. 

 

 

 

 

 

 

 

 

 

 



Item  Title Action/ 
Owner 

24. DE to circulate funding agreement and updates to templates. 

AMP budget update and look ahead 

25. JF raised the potential northern gateway project for up to £500,000 that would 
cover multiple AMP projects. 

26. DE requested that the Panel should consider a high level cost allocation for all 
AMP projects by the end of August 2018. 

Project 1 ‘Broadwater Lake’ update 

27. TD gave a report on the Broadwater Lake project. Following a meeting with the 
Broadwater Sailing Club, the restoration proposal for the lake has been 
updated to ensure viability of future sailing use alongside ecology proposals. 
TD confirmed no concerns raised by Tarmac on the altered plans.  

Project 9 ‘Recreational Routes’ – Grand Union Canal towpath sub-proposal 

28. RB presented the latest position on the GUC towpath sub-proposal. It was 
agreed to look further at scope, scale and third party funding in the 
recreational routes sub-group.  

Project 14 ‘Wildlife Improvements’ – Bats sub-proposal 

29. The Panel agreed to ringfence the £30,000 habitat creation fund within the 
Bats project to within the Colne Valley Regional Park in accordance with the 
terms of reference of the Panel and AMP.  

30. The Panel agreed that a maintenance period would need to be agreed. 

Action/s: 

 DE to circulate funding agreement and updates to templates 

 DE and RB to arrange a follow-up meeting to discuss Project 9 Grand Union 

Canal towpath sub-proposal. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
DE 

DE/RB 

H.  Meeting schedule 

31. The Panel agreed to hold quarterly meetings through 2018/19. DE and IN to 
agree dates. 

Action/s:  

 DE and IN to agree dates for future meetings. 

 

 

 

 

DE/IN 

I.  AOB 

32. JB noted that Martin Knight had stepped down from the Panel. 

Action/s:  

 No actions 

 

 
Next meeting:  TBC.  

 


