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The London 2012 Olympic and 
Paralympic Games was one of Britain’s 
greatest sporting summers. 

I am now completely focussed on delivering a lasting 
legacy from the Games. However, the publication of 
this final quarterly economic report is a good time to 
reflect on a remarkable time. 

London 2012 was all about sport and Team GB and 
Paralympics GB did us proud, as did the London 
Organising Committee who staged a show the like of 
which we have never seen before. Our medal counts 
propelled Britain to third in both the Olympic and 
Paralympic medal tables – a huge achievement for a 
country of our size. This reflects enormous credit on 
the athletes, but also on UK Sport, the BOA, the BPA, 
the sport national governing bodies, coaches and 
support staff who showed that this country’s elite and 
high performance sports system is in good shape. 

The sporting highlights were many – from Helen 
Glover and Heather Stanning winning the first gold 
medal on the lake at Eton Dorney to ‘Super Saturday’ 
with Mo Farah, Jess Ennis and Greg Rutherford’s 
sensational winning performances. They were 
followed by Ellie Simmonds, Jonnie Peacock,  
David Weir, Sarah Storey and Hannah Cockcroft  
who excelled for Britain during the Paralympic 
Games, leading to a remarkable tally of 65 Olympic 
and 120 Paralympic medals. 

The British public also did us proud. The Games 
Makers showed the country at its very best with their 
unwavering enthusiasm; while the general public 
were welcoming, supportive, fair and knowledgeable. 
I know how much these attributes meant to athletes, 
coaches, families, spectators and dignitaries who 
came to London for the Games. 

They were joined by the Armed Forces, Police, 
Transport for London and many other public sector 
workers who showed the world the very best face  
of Britain. It was a great national triumph.

It is now nearly two months since the Paralympic 
flame was extinguished by Ellie Simmonds and Jonnie 
Peacock, but there is still much work to be done on the 
Park. The transformation has begun to turn it into a 
stunning new quarter of the capital when it reopens  
as the Queen Elizabeth Olympic Park.

Importantly, we remain under budget, as forecast. 
Funds from the Olympic budget are still necessary in 
the transformation phase so we cannot provide an 
absolutely final budget cost – but it remains highly 
likely that the public sector funding package for 
London 2012 will come in under £9bn.

It is thanks to the hard work and expertise of the 
Olympic Delivery Authority, and its contractors,  
that we kept within a strict, well-managed budget. 
The ODA laid the firm foundations and the London 
Organising Committee ran a truly remarkable Games. 

Wherever you went, either on the Park or at one of 
the impressive venues off it, the atmosphere was 
incredible. LOCOG worked hand-in-glove with the 
Royal Parks and local councils to create world class 
temporary venues at Horseguards Parade and 
Greenwich Park, as well as with existing facilities like 
ExCeL, Wimbledon and Wembley to ensure a great 
experience for both athletes and spectators.

Both the ODA and LOCOG have made my job easier; 
making this report a chance to highlight all that is 
good about UK plc.

After years of publishing these reports and updating 
readers on everything that is new in the delivery 
programme, it seems appropriate for me to finish on a 
line borrowed from Lord Coe at the Closing Ceremony 
of the Olympics that sums up the project perfectly: 
“When our time came, Britain, we did it right.”

Hugh Robertson MP  
Minister for Sport and Tourism
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The Olympic Stadium.
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One of several artworks in the Olympic Park – the RUN sculpture by artist Monica Bonvicini.
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The Aquatics Centre.
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Panoramic view of the Velodrome and Basketball Arena during the Paralympic Games.
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PUBLIC SECTOR FUNDING PACKAGE FOR THE GAMES 

Following the conclusion of the Games, the Anticipated 
Final Cost (AFC) of the Olympic and Paralympic 
Programme is £8,921m. This represents a projected 
£377m saving against the Public Sector Funding 
Package (PSFP) of £9,298m. There are substantial 
works on the programme that are ongoing, such as 
the retrofit of the Olympic Village and the closeout  
of ODA and LOCOG contracts. This report therefore 
provides a forecast of the final position of the 
programme, rather than a final account.

In addition to the projected £377m saving, the  
ODA holds £73m to cover assessed risk relating  
to its contract close-out and post-Games works and 
income, and the Government holds £30m as a 
prudent provision against LOCOG post-Games risks. 
Therefore, there is a total of £480m uncommitted 
contingency remaining within the PSFP.

In our February 2011 Annual Report we published  
the baseline funding available for each part of the 
programme following the 2010 Spending Review (SR). 
This is reproduced in Table 2 on the following page, 
alongside latest forecasts following the Games with 
outstanding final reconciliation still to be completed.

TABLE 1: CONTINGENCY REMAINING (all figures to nearest £m)

31 May 2012  
(£m)

30 September 2012  
(£m)

Variance from  
31 May 2012 to  

30 September 2012  
(£m)

ODA programme contingency 88 73 -15

Contingency held against LOCOG 
post-Games risks

0 30 +30

PSFP contingency and other savings 388 377 -11

Total PSFP 476 480 +4
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TABLE 2: PSFP PROGRAMME FORECASTS AGAINST 2010 SPENDING REVIEW BASELINE AND PREVIOUS FORECAST (all figures to nearest £m)

Public Sector Funding Package SR Baseline  
(£m)

31 May  
2012  
(£m)

30 September  
2012 
(£m)

Variance from  
31 May 2012 to  
30 September  

2012 (£m)

ODA1, including: 7,321 6,761 6,714 -47

ODA programme contingency – 88 73 -15

Park Transformation1 0 296 296 –

Policing and wider security 475 475 455 -20

Elite and community sports 290 290 290 –

Venue security 282 553 514 -39

Paralympic Games 95 95 111 +16

LOCOG Park Operations 67 68 78 +10

Funding available to LOCOG: 65 183 224 +41

Contingency held against LOCOG post-Games risks – 0 30 +30

Operational provisions 62 116 137 +21

‘Look’ of London and wider UK 32 33 32 -1

City operations 22 23 23 –

Domestic and International tourism campaigns 0 4 4 –

GLA Olympic and Paralympic programmes 0 13 13 –

PSFP contingency and other savings remaining 587 388 377 -11

Total 9,298 9,298 9,298 –

1  The ODA’s SR baseline included £333m for Park Transformation. This scope is now being delivered by the London Legacy Development Corporation (formerly OPLC),  
and the ODA has therefore returned £333m to GOE. The current forecast for Park Transformation, as shown in the table, is £296m.
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OLYMPIC DELIVERY AUTHORITY 
The ODA’s AFC now stands at £6,714m, a £47m 
reduction since the previous report. The reduction 
includes £16m of net funding returned to GOE, 
comprising £21m for venue transport operations now 
being delivered by LOCOG, offset by the ODA taking on 
an additional £5m of delivery responsibility for 
transport hubs. In addition the ODA has returned a 
further £1m in funding for employees transferred to 
LLDC. The remaining £30m improvement in the AFC is 
due to a combination of net savings and reduced risks, 
including a reduction of £10m for contingency held in 
respect of Park Operations. The ODA’s AFC includes 
£73m of programme contingency held against 
remaining assessed risks.

With the additional savings achieved in the period to  
30 September 2012, the amount saved by the ODA 
against the original budget has now reached £1,032m. 
The latest savings are largely from the efficient delivery 
of Games-time Transport operations (such as ORN and 
rail services), corporate Security services, and Venues.

The main changes in the ODA’s AFC in the  
quarter were:

 — A reduction of £8m in Utilities and £10m  
increase in Structures, Bridges and Highways  
costs as final account settlements continue  
on commercial contracts. 

 — A total reduction of £46m in Transport costs.  
This includes the net return of £16m to GOE but 
also a significant reduction in cost as a number  
of risk provisions held for Games-time were not 
required (such as additional late running trains 
beyond those already provided).

 — A reduction of £4m in Security costs following  
a review of security provisions for post-Games 
assurance and review work, in light of the 
successful Games.

 — A reduction of £5m in Parkwide Operations, largely 
as a result of the reclassification of costs to the 
Village construction project.

 — A reduction in the costs of other Parkwide Projects 
of £3m. This was largely due to the efficient delivery 
of the ODA’s statutory obligations on advertising 
and trading, mostly through advice and without the 
need for the use of enforcement powers.

 — A reduction of £10m in Land and Infrastructure 
costs, resulting from the ODA finalising its position 
in relation to rates and land purchase costs below 
previously estimated levels.

—  An increase of £36m in the costs of completing the 
Village. This includes internal transfers of £5m 
from ODA Park Operations and £14m from ODA 
programme contingency for previously identified 
improvements to the final build. The £17m balance 
is for additional forecast costs following a 
reassessment of the retrofit works. This includes 
buying losses, the continuing impact of contractor 
insolvency, acceleration and re-phasing to de-risk 
the programme and ensure timely transfer of the 
accommodation to the purchasers by 31 March 
2014, enhanced security operations, and additional 
assurance costs to ensure programme delivery 
remains to timetable.

—  A reduction of £15m in assessed programme 
contingency to meet remaining risks in the ODA’s 
programme. This includes the draw down of £14m 
to the Village construction project (as above), and  
a reduction for amounts held in respect of Games-
time risks.

The ODA still has significant delivery responsibilities 
and risks to manage in the post-Games period, whilst 
seeking to close out its commercial contracts. Its 
works will include removing partitions in the Village, 
installing new kitchens and converting the 2,818 
apartments/houses plus surrounding infrastructure 
into its legacy mode. The ODA will also be converting 
the Chobham Academy and Polyclinic/Health Centre 
from their Games-time configurations into the form 
they can be used by the community in legacy, ready 
for their re-opening in 2013.



TABLE 3: ODA ANTICIPATED FINAL COST (AFC) (all figures to nearest £m)

Detailed breakdown of the ODA AFC at 30 September 2012

Nov 07  
ODA Baseline 

Budget 
£m

31 May  
2012  

forecast  
£m

30 September  
2012  

forecast  
£m

Variance from  
31 May 2012 

forecast  
£m

Site Preparation 
and 
Infrastructure

Powerlines 282 287 287 0

Utilities 256 235 227 (8)

Enabling Works 364 386 386 0

F10 Bridge 89 55 55 0

Other Structures, Bridges and Highways 740 565 575 10

South Park Site Preparation 116 82 81 (1)

Prescott Lock 5 5 5 0

Other Infrastructure (Landscaping) 243 207 208 1

Total Site Preparation and Infrastructure 2,095 1,822 1,824 2

Venues Stadium 496 428 429 1

Aquatics 214 251 251 0

Velopark 72 87 88 1

Handball 55 41 41 0

Basketball 58 40 40 0

Other Olympic Park Venues 59 101 102 1

Non-Olympic Park Venues 84 103 102 (1)

Total Venues 1,038 1,051 1,053 2

Venues 
Operations

Venues Reconfiguration 17 55 55 0

Total Venues Operations 17 55 55 0

Transport Stratford Regional Station 119 120 120 0

DLR 86 80 80 0

Thorntons Field 47 23 23 0

North London Line 110 107 107 0

Other transport capital projects 178 99 92 (7)

Other transport operating expenditure 357 465 426 (39)

Total Transport Projects 897 894 848 (46)

Parkwide  
Projects

Logistics for site construction 337 239 238 (1)

Security for park construction 354 228 224 (4)

Section 106 and masterplanning 127 94 94 0

Insurance 50 50 50 0

Parkwide Operations 0 209 204 (5)

Security screening and operational areas 0 49 48 (1)

Other Parkwide Projects 0 27 24 (3)

Total Parkwide Projects 868 896 882 (14)

Media Centre  
and Village

Stratford City Land and Infrastructure 522 618 608 (10)

Stratford City Development Plots (250) (71) (71) 0

Village Construction — public sector funding 0 712 748 36

Village Receipt 0 (324) (324) 0

IBC/MPC 220 295 297 2

Total Media Centre and Olympic Village 492 1,230 1,258 28

Programme Delivery 647 729 725 (4)

Taxation and Interest 73 (4) (4) 0

Total AFC Before Programme Contingency 6,127 6,673 6,641 (32)

Assessed Risk Programme Contingency 968 88 73 (15)

Total Potential AFC 7,095 6,761 6,714 (47)
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PARK TRANSFORMATION
The forecast for Park Transformation remains 
unchanged at £296m. The handover of the Park  
from LOCOG to the LLDC, the Mayoral body 
responsible for delivering the transformation  
works, is underway and on track.

OLYMPIC AND PARALYMPIC 
SAFETY AND SECURITY
Despite issues with the supply of security guards from 
G4S in the run up to and during the Games, the Games 
concluded with no major safety and security incidents. 
The contingency plan to deploy additional armed 
forces and police personnel that was put in place to 
meet the shortfall in G4S guards was fully effective, 
ensuring robust security at all Games venues. Queues 
to clear pedestrian and vehicle screening regimes 
were manageable throughout. Respondents to surveys 
conducted by LOCOG reported consistently high 
satisfaction scores on user experience of Games 
security and overall feelings of safety and security.

Management of the Olympic and Paralympic Safety 
and Security Programme, which covered policing and 
wider security for the Games, was the responsibility  
of the Home Office. The Home Secretary was the lead 
minister, accountable for the delivery of the Safety 
and Security Strategy and the Security Programme as 
a whole. The Office for Security and Counter Terrorism 
(OSCT), within the Home Office, managed the strategy 
and its associated programmes, and ensured their 
delivery through the police and other agencies, 
departments and organisations. 

The Government’s approach was intelligence-led and 
risk-based, ensuring flexibility to respond to changes 
in circumstance. The planning assumption we used 
throughout was that the Games would be delivered  
in the context of a ‘severe’ level of terrorist threat, 
higher than the ‘substantial’ level experienced in the 
run up to and during the Games. This planning basis 
was kept under regular review throughout the Games 
planning cycle. 

Significant assurance activity, including testing and 
exercising, was undertaken in the period leading up 
the Games to prove and harden safety and security 
measures and operations. This work also ensured  
an effective fit between safety and security activity 
and other areas of Games delivery. Her Majesty’s 
Inspectorate of Constabulary (HMIC) carried out  
a number of reviews of high risk areas; its 
recommendations were taken forward and, where 
relevant, factored into Games-time operations. 

Funding for Olympic and Paralympic safety and 
security was prioritised within the 2010 Spending 
Review to ensure the safety of all those participating, 
watching and visiting the Games. Following the 
Spending Review the Government announced that  
it intended to deliver the programme for £475m, 
though up to £600m remained available if required.  
In the event this programme was delivered in full for 
£455m. Costs decreased as contingency held for 
Games-time was not required, and costs for the 
policing operation reduced.

Security at Games venues was a shared responsibility 
between LOCOG, as event organiser, and the 
Government, as the guarantor of security to the 
International Olympic Committee (IOC). As outlined  
in our December 2011 Quarterly Report, funding was 
made available to LOCOG to support it in delivering its 
responsibilities for securing Olympic and Paralympic 
venues. This budget funded venue security personnel 
and the associated recruitment and training costs as 
well as temporary security fencing, screening 
equipment and other venue security infrastructure 
to protect more than 100 competition and non-
competition Games venues across the UK. 

The final cost of security at Games venues is to be 
determined, with negotiations ongoing between 
LOCOG and G4S following G4S’s failure to deliver its 
Games contract in full. This report indicates a forecast 
contribution from the PSFP of £514m, a reduction of 
£39m from the £553m publicly-funded budget 
previously announced. The saving is the result of a 
pre-Games reduction in the planned total guarding 
hours required to secure the venues, and the return  
of unspent contingency held against Games-time  
risks that were not realised. The reduction does not 
assume any savings resulting from the enforcement  
of LOCOG’s contract with G4S, which remains the 
subject of commercial negotiation. 
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PARALYMPIC GAMES
The PSFP meets half the incremental cost of the 
Paralympic Games, in line with the Government 
guarantee given at the time of the bid. LOCOG, the 
Government, and the Olympic Lottery Distributor have 
reviewed the forecast final costs of the Paralympics 
following the conclusion of the Games. The PSFP 
contribution remains at 50 per cent, but has increased 
to £111m in line with an increase in the incremental cost 
of the Paralympics.

This increase is in part a result of correcting the 
previously estimated cost allocations between the 
Olympics and Paralympics as actual cost splits are 
determined, and in part a result of cost increases 
arising in the lead up to and during the Games. These 
included; increases in the venue and infrastructure 
costs due to the very significant adverse weather 
conditions pre-Games; increases in ticketing costs  
as a consequence of unprecedented ticket sales;  
and increases to Games-time workforce and 
accommodation costs.

LOCOG PARK OPERATIONS
£10m of contingency previously held by the ODA for 
Park Operations was released to LOCOG, who were 
better placed to manage the works required in Games 
time. There is no overall impact to the cost of Park 
Operations as a result. 

LOCOG 
Funding made available to LOCOG has increased by 
£41m in the period since 31 May 2012. Having taken 
over responsibility for the Olympic Park earlier than 
originally planned, in January 2012, following the 
completion of all main venues the previous July, 
LOCOG were best placed to undertake a range of 
works rather than the ODA. A summary breakdown  
of the additional funding released to LOCOG is set 
out in Table 4.

TABLE 4: BREAKDOWN OF FUNDING 
AVAILABLE TO LOCOG (all figures rounded to nearest £m)

Description of funding available to LOCOG £m

Funding previously released up to 31 May 2012 
(as described in previous Quarterly Reports)

183

Capital works with legacy benefit +26

Finalisation of Olympic Park venues  
and infrastructure

+14

Post-Games Park and Village security +5

Saving on structural resilience of venues -4

Forecast funding available to LOCOG as at  
30 September 2012 before post-Games risks

224

Provision for post-Games risks +30

Forecast funding available to LOCOG as at  
30 September 2012 including provision for 
post-Games risks

254

Two grants were made available to LOCOG 
immediately prior to the start of the Games, one for 
£9.3m to cover additional costs of venue preparation 
as a result of the extremely wet weather in the 
months leading up to the Games and one for £5m to 
cover Games Time contingency requirements. LOCOG 
has since confirmed that it will not require these 
grants as it has been able to cover both the pre-
Games expenditure and Games Time contingency 
spends from within its own budget. 

We have released up to £26m to LOCOG for capital 
works on the Olympic Park that will have lasting 
legacy value. This includes site works such as 
drainage and cabling, and venue works such as 
internal fit out and services installation. We released 
a further £14m to LOCOG for a series of other minor 
works to venues and infrastructure to ensure that 
they met the required specification for the Games. 

We have also released £5m to LOCOG for Park and 
Village security for the period immediately following 
Games-time until handover to the LLDC and ODA. 
Separately, LOCOG has achieved a £4m saving on the 
funding previously released to ensure the structural 
resilience of venues at Games-time.

Finally, we have made a prudent provision of up to 
£30m against LOCOG’s post-Games risks. These risks 
include venue reinstatement and other closedown 
activities. This funding has not been released to 
LOCOG at this point and may only be accessed to 
meet unavoidable costs that it cannot otherwise 
absorb. Nevertheless, it is appropriate to make this 
provision in order to forecast a prudent anticipated 
final cost of the Olympic and Paralympic programme.
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OPERATIONAL PROVISIONS
The forecast for operational provisions has increased 
by £21m in the period since 31 May 2012. A summary 
of the individual programmes funded within 
operational provisions is set out in Table 5. 

TABLE 5: BREAKDOWN OF FUNDED 
PROGRAMMES IN OPERATIONAL PROVISIONS 
(all figures rounded to nearest £m)

Description 30 September  
2012 (£m)

Movement 
since 31 May 

2012 (£m)

Last Mile, Road Events, 
Central London Zone  
and transport nodes  
crowd management

79 +2

Operational transport 45 +21

Utilities Resilience 10 -2

Games-wide testing 3 -

Forecast total 137 +21

We released additional gross funding of £6m to 
ensure safe crowd management in Central London,  
at transport nodes, and in the ‘Last Mile’ between 
transport nodes and Games venues. This included 
additional stewards, plus a contribution towards 
Operational Information Screens at key national rail 
stations and Heathrow Airport. This was offset by 
£4m of savings achieved in the delivery of other 
scope items within this programme. As a result,  
there has been a net £2m increase in the forecast 
cost of this programme.

Transport scope relating to traffic management and 
parking near venues was transferred from the ODA  
to LOCOG, the latter being better placed to deliver  
the requirements. This was not an increase in cost;  
the scope transfer resulted in a corresponding £21m 
reduction for the ODA, as described on page 11. 

A £2m saving to the PSFP was generated on utilities 
resilience resulting from unspent contingency due to 
the smooth operation of utilities during the Games.

‘LOOK’ OF LONDON AND WIDER UK
A £1m saving was generated on the ‘Look’ 
programme as a result of the return of Games-time 
contingency that was not required. 
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SOURCES OF FUNDING AND 
TREATMENT OF UNDERSPEND
Government funding that is still required for the 
Olympic and Paralympic programme, excluding 
security, is held by DCMS. The Greater London 
Authority (GLA) and the Olympic Lottery Distributor 
(OLD) continue to contribute. Security funding has 
been provided primarily by the Home Office. 

The centrally-held contingency funding remaining in 
the £9.3bn Public Sector Funding Package, currently 
forecast at £377m, is largely the remainder of the 
Government’s contribution to the PSFP. This will  
be retained by HM Treasury, though any monies 
remaining at the conclusion of the programme in the 
Olympic Lottery Distribution Fund will be transferred 
to the National Lottery Distribution Fund for the 
benefit of the Lottery good causes.

The National Lottery and GLA will both benefit from a 
share of receipts from the agreed sale of the Olympic 
Village in March 2014. As part of the agreement  
put in place when public funding for the Village was 
approved in 2009, the Lottery and the GLA will receive 
repayments of £69m and £30m respectively.

In addition, the National Lottery is entitled to receive 
£675m from receipts from the sale of land in the 
Olympic Park in return for the National Lottery 
distributors’ additional contribution of £675m to the 
PSFP when it was reviewed and increased in March 
2007. This entitlement was preserved in the revised 
arrangements for the sharing of the receipts included 
in the Government’s Funding Settlement for the GLA 
which was finalised on 6 February 2012. The Ministerial 
Written Statement made to Parliament by the 

Secretary of State for Communities and Local 
Government on 6 February announced the finalisation 
of the Funding Settlement, which confirmed that the 
National Lottery distributors will share receipts with 
the Mayor of London after the first £223m of receipts 
has been allocated to the Mayor. 

This is an improvement on the 2007 Memorandum of 
Understanding between the Mayor and Government, 
under which the National Lottery distributors were not 
due to benefit until £650m of receipts had first been 
realised for the London Development Agency. The 
revised receipts sharing arrangements were enshrined 
in a contractual agreement between the Secretary  
of State for Culture, the Olympics, Media & Sport and 
the Mayor of London on 29 March 2012, before the 
transfer on 1 April 2012 of the role and assets of the 
Olympic Park Legacy Company to the new Mayoral 
Development Corporation, the London Legacy 
Development Corporation (LLDC). The LLDC will take 
forward the regeneration of the Olympic Park and the 
surrounding area now that the responsibilities have 
devolved to the Mayor.

REMAINING WORKS ON THE 
OLYMPIC AND PARALYMPIC 
PROGRAMME, AND FUTURE 
REPORTING
The Games may be over but the Olympic and 
Paralympic programme is not yet complete. The 
ODA’s Village retrofit programme is ongoing (as 
described on page 11), and the LLDC is beginning  
its programme of works to transform the Park  
into its legacy mode. The ODA and LOCOG also have 

an extensive range of contracts to closeout, which 
means that the costs presented remain estimates in 
several instances.

Nevertheless, this is our final Report on the Games in 
this format. We will make further public updates as 
required through the post-Games transformation 
phase until the completion of the programme in 2014.

TABLE 6: SOURCES OF FUNDING
Funding from: £bn

Lottery 2.175

London (GLA and LDA) 0.875

Central Government 6.248

Total 9.298

10%

23%

67%

 10% London (GLA and LDA)

 23% Lottery

 67% Central Government



Government Olympic Executive (GOE)
The Department for Culture, Media and Sport (DCMS) 
is the host department of the London 2012 Olympic 
and Paralympic Games. DCMS aims to improve the 
quality of life for all through cultural and sporting 
activities, to support the pursuit of excellence and to 
champion the tourism, creative and leisure industries. 
The Government Olympic Executive (GOE) was set up 
within DCMS to ensure the Games were delivered on 
time and on budget, to the benefit of the whole of the 
UK. This included overseeing the entire London 2012 
project, identifying and solving problems, delivering 
the public sector effort and being accountable to 
Parliament and to the public. The GOE will be 
subsumed into DCMS on 31 October 2012.

Olympic Delivery Authority (ODA)
The Olympic Delivery Authority (ODA) was 
established by the London Olympic and Paralympic 
Games Act 2006 and is responsible for building the 
permanent venues and infrastructure needed for the 
Games. The ODA is a non-departmental public body 
(NDPB) whose Board is appointed by the Minister for 
the Olympics and Paralympics (in consultation with 
the Mayor of London) and is responsible to the GOE. 
The ODA is the primary recipient of support from  
the public sector funding package, which comprises 
funding from the Government, the Lottery and the 
Mayor of London. The ODA will continue to manage 
the delivery of the Village retrofit programme 
through to March 2014, but will otherwise complete 
substantial close-out in 2013.

We can also provide documents to meet 
specific requirements of people with 
disabilities. Please call 020 7211 6200  
or email enquiries@culture.gov.uk

Department for Culture, Media and Sport 
©Crown Copyright 
October 2012
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Photography: Images courtesy of PA/IOC (cover)  
and Department for Culture, Media and Sport

2-4 Cockspur Street 
London SW1Y 5DH 
www.culture.gov.uk
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