

<b>Department for Communities and Local Government</b> <b>Structural Reform Plan Monthly Implementation Update</b>	<b>January 2011</b>
---	---------------------

### 1) Actions due to be completed in January 2011

Section	Action	Status
2.3(ii)	Run the first bidding round for the Regional Growth Fund, whereby private bodies and public-private partnerships (including local enterprise partnerships) bid for funding to invest in sustainable private sector led growth	Complete
2.11(i)	Decide on proposals already submitted under the Sustainable Communities Act and publish related steps the Government will take to enable local authorities to achieve what they want to see happen	Complete
2.11(ii)	Set a date by which government will invite councils to submit more ideas from communities on how to improve their area	Complete
3.2(i)	Prepare a comprehensive list of data held by DCLG and supporting bodies to be published in an open and standardised format	Complete
Milestone 3(C)	Proposals published to manage the data legacy of abolished DCLG bodies	Not complete
3.3(i)	Work with local authorities to support publication of (a) items of spending, contracts and tenders above £500 and (b) job titles and salaries for senior council officers	Complete
3.5(iii)	Analyse consultation responses and lay the revised Code of Recommended Practice on Local Authority Publicity before Parliament	Not complete
4.1(iii)	Publish a summary of consultation responses to social housing policy paper and a draft Direction on Tenure	Not complete
4.2(i)	Publish with the Homes and Communities Agency details on how the funding will work for the "Affordable Rent" scheme	Not complete
4.5(iv)	Publish detailed proposals for reform of the Housing Revenue Account, including when it will come into force, so that local authorities can plan for the changes	Complete

### (2) Actions due to be started by end January 2011

Section	Action	Status
1.1(iv)	Deliver proposals for long term change to how local authorities are funded through the local government resource review, including local retention of business rates, giving councils greater freedoms, while retaining fairness in the local government finance system (due to complete Jul 2011)	Work started
3.2(ii)	Publish data in line with public sector transparency, moving progressively to fully open formats (Apr 2012)	Work started
4.2(ii)	Prepare for launch of the 'Affordable Rent' scheme (Apr 2011)	Work started
4.6(iii)	Consult on the draft direction to increase mobility among social housing tenants (Apr 2011)	Work not started
4.7(iii)	Analyse consultation findings for the New Home Bonus proposals and resolve outstanding issues (Mar 2011)	Work started
3.4(iii)	Run events and take other actions, including 'hack' and developer days, to encourage new uses of data and test out new applications on the public; support developers to create innovative websites and to identify what information or data the public would prioritise (end Aug 2011)	Work ongoing
1.1(ii)	End the ring-fencing of government grants to local government, except for the dedicated schools grant and the public health grant (end Apr 2011)	Work ongoing
1.1(vi)	Support the Department for Work and Pensions in localisation of Council Tax Benefit, providing the necessary protection to the most vulnerable consistent with wider local	Work ongoing

	government finance reform (end Apr 2013)	
2.1(iii)	Prepare and introduce secondary legislation as necessary to support implementation of the Localism Bill (end Apr 2012)	Work ongoing
2.3(iii)	Put in place systems and funds to deliver the Regional Growth Fund (end Apr 2011)	Work ongoing
2.6(iii)	Determine the scope of residual on going functions of the Government Offices and complete required transfers (end Mar 2011)	Work ongoing
4.4(iii)	Through engagement on Community Right to Build and during the passage of the Localism Bill, continue to encourage farmers to participate to deliver homes or other community facilities for the benefit of their community (end Nov 2011)	Work ongoing
4.8(iv)	Work with the Homes and Communities Agency to develop a programme for empty homes (end Mar 2011)	Work ongoing
4.10(iv)	Prepare for transition of staff and functions from Tenant Services Authority to the Homes and Communities Agency (end Apr 2012)	Work ongoing
5.1(iv)	Work with a small number of places to develop neighbourhood plans using existing powers (end Apr 2012)	Work ongoing
1.1(v)	Develop and introduce proposals to implement local retention of business rates and Tax Increment Financing and any further changes agreed in the local government resource review, working with HM Treasury (end Apr 2012)	Work ongoing
1.2(i)	Develop proposals for directly elected Mayors, including significant transfer of power to areas that choose a Mayoral system (end Dec 2011)	Work ongoing
1.3(iii)	Develop a single, reduced, list of the data requirements placed on local government by central departments, working with other departments and local government (end Apr 2012)	Work ongoing
1.4(i)	Create the conditions for all places to pool and align locally controlled public budgets, and review centrally-funded support for public sector improvement (end Apr 2011)	Work ongoing
1.4(ii)	Implement Community Budgets in 16 places as part of a national effort to tackle problem families (end Apr 2011)	Work ongoing
1.5(i)	Assess supply of capital and assets and potential demand (end Mar 2011)	Work ongoing
1.5(ii)	Work with 11 pathfinders to identify and tackle barriers, including those which prevent decentralisation of power, and develop implementation plans (end Mar 2011)	Work ongoing
2.2(iii)	Respond to proposals and facilitate the establishment of local enterprise partnerships, including working with those local authorities and businesses who were not immediately ready to establish their local enterprise partnership boards to enable them to move forward with their local enterprise partnership proposals (end Oct 2011)	Work ongoing
2.2(iv)	Work with each new local enterprise partnership to enable them to establish their roles and functions (end Apr 2012)	Work ongoing
2.4(iii)	Complete RDA projects (stand-alone ongoing major programmes) or transfer to other bodies (end Apr 2012)	Work ongoing
2.4(iv)	Manage out RDA functions, assets, commitments and liabilities in an orderly fashion or transfer to other bodies (end Apr 2012)	Work ongoing
2.5(ii)	Complete the transfer of historic data and IT infrastructure across Government Office Network wide IT infrastructure (end Mar 2011)	Work ongoing
2.5(iii)	Vacate the GOL building and return it to the landlord (end Apr 2011)	Work ongoing

2.6(vi)	Redeploy or release Government Office staff (end Aug 2011)	Work ongoing
2.6(vii)	Vacate GO buildings for reassignment or disposal by DCLG estates management (end Aug 2011)	Work ongoing
2.8(i)	Develop and implement a new local audit regime where all such audits will be regulated within a statutory framework, with oversight by the profession and the National Audit Office (end Dec 2012)	Work ongoing
2.8(ii)	Disband the Audit Commission, considering options for moving its in-house practice into the private sector, including through mutualisation (end Dec 2012)	Work ongoing
2.9(i)	Develop and introduce legislation so that officials who ban events on health and safety grounds should put their reasons in writing. The Local Government Ombudsman may award a settlement where it is not possible to reinstate an event (end May 2012)	Work ongoing
2.9(ii)	Develop and introduce legislation so that local authorities conduct an internal review of all refusals on the grounds of health and safety (end May 2012)	Work ongoing
2.12	Working with the Home Office and the Cabinet Office, develop a cross-government approach on integration and tackling all forms of extremism (end May 2011)	Work ongoing
3.1(i)	Prepare departments for the publication, in an open and standardised format, of the data they hold on local authorities (end Mar 2011)	Work ongoing
3.2(iii)	Support the Cabinet Office in its reviews of government use of data (end Mar 2012)	Work ongoing
3.4(i)	Support interest in the transparency of local government spending, working with the national and local media (end Apr 2011)	Work ongoing
3.4(ii)	Work with the Local Public Data Panel to offer prizes to support local transparency (end Mar 2011)	Work ongoing
3.4(iv)	Support local authorities in improving data literacy, awareness and skills (end Aug 2011)	Work ongoing
4.6(i)	Develop an operational Standard for home swap providers to support better mutual exchange services (end Apr 2011)	Work ongoing
5.2(i)	Produce the national planning framework (end Apr 2012)	Work ongoing
5.2(ii)	Introduce as part of the national planning framework a strong presumption in favour of sustainable development (end Apr 2012)	Work ongoing
5.4(iii)	Energy National Policy Statements designated, working with the Department for Energy and Climate Change (end Jun 2011)	Work ongoing
5.5(i)	Develop proposals for a new designation to protect green areas of particular importance to local communities (end Mar 2011)	Work ongoing

### Explanation of missed deadlines

In January 2011, CLG missed the following deadlines:

Deadline missed	Reason
Milestone 3(C) Proposals published to manage the data legacy of abolished DCLG bodies	The National Archives guidance on Dissolution and Privatisation of Public Bodies was only published on 27 January. In February we will publish guidance for our arms length bodies which are being abolished or transferred.

3.5(iii) Analyse consultation responses and lay the revised Code of Recommended Practice on Local Authority Publicity before Parliament	The decision was taken to delay laying the Code of Recommended Practice on Local Authority Publicity before Parliament until February, to allow time to give proper consideration to the Communities and Local Government Select Committee report on the Code. The Select Committee reported on 27 January.
4.1(iii) Publish a summary of consultation responses to social housing policy paper and a draft Direction on Tenure	We have received over 700 responses to the consultation on social housing reform. To allow proper consideration of each response, we will publish a summary in February, together with a statement of the Government's intention for directions on tenure and mobility. These statements will be available to support scrutiny of relevant sections of the Localism Bill at Committee stage.
4.6(iii) Consult on the draft direction to increase mobility among social housing tenants (Apr 2011)	
4.2(i) Publish with the Homes and Communities Agency details on how the funding will work for the "Affordable Rent" scheme	We will publish further information in February in the <i>2011-15 Affordable Homes Programme – Framework</i> . This will allow discussions of the details of the new model with a wider range of people and organisations working in the management and development of affordable housing, including housing associations and local authorities.

The status of missed deadlines from previous reports is:

Deadline missed	Status	Comments
3.3(ii) Require publication by a Code of Practice on council transparency, through the Local Government, Planning and Land Act 1980 or other legislation (Nov 2010)	Still not complete	The Code of Practice will be published on 7 February. This follows a review to strengthen the code after the deadline of 31 <sup>st</sup> January for councils to publish data online.