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Department for Culture, Media and Sport 

Structural Reform Plan Monthly Implementation Update 

February 
2011 

 
(1) There were no actions due to be completed in February 2011 

 
(2) Actions due to be started by end February 2011 

Section Action Status 

1.4(iv) Ensure that the London Organising Committee of the Olympic and Paralympic Games 
(LOCOG) secures agreements with designated hospitals outlining the service that will 
be provided to the Olympic/Paralympic family (due to complete Sep 2011) 

Work 
ongoing 

3.6(iii) Conduct consultation on the enabling of local TV stations (due to complete Mar 2011) Work 
ongoing 

4.2(iii) Regularly review and introduce, if necessary, legislative powers to open relevant utility 
infrastructure to broadband providers (due to complete May 2015) 

Work 
ongoing 

5.1(iv) Ensure that Sport England appoints delivery bodies for county-level competitions and 
the national competition (due to complete May 2011) 

Work 
ongoing 

5.3(ii) Consult on playing fields proposals (due to complete Apr 2011) Work 
ongoing 

6.2(ii) Share emerging learning from the Future Libraries Programme pilots among local 
authorities through a range of activities (for example peer support, active learning sets, 
workshops) (due to complete Jul 2011) 

Work 
ongoing 

2.1(ii) Encourage private sector contribution to a new match-funded marketing initiative to 
promote tourism from overseas (due to complete Apr 2011) 

Work 
ongoing 

2.1(iii) Work with Visit England to improve existing consumer feedback platforms, by 
enhancing rating and star grading systems for accommodation and attractions (due to 
complete Mar 2012) 

Work 
ongoing 

2.2(i) Prepare and introduce major sporting events legislation, if the bid for the 2018 World 
Cup is successful (due to complete Dec 2011) 

Work 
ongoing 

5.4(iii) Work with football bodies to consider how best to improve football governance, 
including options to support the co-operative ownership of football clubs by supporters 
(due to complete May 2011) 

Work 
ongoing 

1.1(iii) Review uncommitted project budgets for London 2012 and all releases of contingency 
funds (due to complete Sep 2012) 

Work 
ongoing 

1.4(ii) Work with the Home Office, the Mayor of London and other partners to ensure that 
effective security plans and capabilities are in place for London 2012 (due to complete 
Jul 2012) 

Work 
ongoing 

2.1(iv) Reform Visit England to facilitate increased industry expertise on its board (due to 
complete Mar 2013) 

Work 
ongoing 

2.1(v) Restructure Visit Britain to ensure better targeting of high-value and emerging tourism 
markets, and to achieve significant reductions in its administration costs (due to 
complete Mar 2013) 

Work 
ongoing 

2.4(iii) Conduct a scoping exercise to identify avenues for reducing regulatory and competition 
controls for inclusion in a new Communications Bill (due to complete Nov 2011) 

Work 
ongoing 

2.5(ii) Secure a detailed arrangement to implement the new licence fee settlement, by 
amending the BBC Agreement and legislating to implement new funding commitments, 

Work 
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including provisions on: (a) new partnership with the Welsh language TV channel (S4C) 
and (b) the BBC World Service (due to complete Mar 2013) 

ongoing 

3.1(ii a) Agree with national museums a framework for creating charitable trusts, which will 
encourage and manage museum donations and private income (due to complete Mar 
2011) 

Work 
ongoing 

4.2(ii) Work with Ofcom to require BT and other infrastructure providers to allow the use of 
their assets to deliver super-fast broadband (due to complete Nov 2011) 

Work 
ongoing 

6.1(iii) Abolish the UK Film Council, transferring essential activities to another body whilst 
reviewing policy to support a more sustainable British film industry (due to complete 
Mar 2012) 

Work 
ongoing 

2.1(ii) Finalise and publish the summary of government support available to sports bodies 
bidding for events (due to complete Sep 2012) 

Work 
ongoing 

2.3 Work with the Department for Business, Innovation and Skills to enhance the support 
that the UK's intellectual property framework gives to entrepreneurialism, economic 
growth and social and commercial innovation (due to complete Apr 2011) 

Work 
ongoing 

2.5(i) Give the National Audit Office access to the BBC’s accounts (due to complete Nov 
2011) 

Work 
ongoing 

2.6(i) Implement digital switchover in Yorkshire, Anglia, Central England and Scottish TV 
(due to complete Dec 2011) 

Work 
ongoing 

2.6(ii) Implement digital switchover in Meridian, London, Tyne Tees and Ulster TV (due to 
complete Dec 2012) 

Work 
ongoing 

2.7(i) Scope and analyse the potential impact of transition (due to complete Dec 2012) Work 
ongoing 

5.4(i) Merge Sport England and UK Sport (due to complete Apr 2013) Work 
ongoing 

5.4(ii) Abolish the Football Licensing Authority, and transfer its essential functions to another 
body (due to complete Apr 2013) 

Work 
ongoing 

6.1(i) Support Arts Council England in reforming the way regular funding is invested in arts 
organisations, to ensure a more strategic approach (due to complete Jun 2011) 

Work 
ongoing 

6.1(ii) Identify options for relinquishing control and sponsorship of each non-national 
museum currently funded by DCMS (due to complete Apr 2011) 

Work 
ongoing 

6.1(iv) Abolish the Museums, Libraries and Archives Council, and transfer essential functions 
to another body (due to complete Mar 2012) 

Work 
ongoing 

6.2(i) Work with ten pilot areas in England to develop options for achieving greater efficiency 
and improved services in public libraries according to local need (due to complete Mar 
2011) 

Work 
ongoing 
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(3) Explanation of missed deadlines 

In February 2011, the Department for Culture, Media and Sport did not miss any deadlines. 

The status of missed deadlines from previous reports is: 

Deadline missed 

 

Status Comments 

3.5 Lay order before Parliament to scrap rules on 
local cross-media ownership to create more 
opportunities and flexibility for local media (Nov 
2010) 

Complete The order was laid before Parliament on 14 
February. 

5.1(i) Work with sports to develop guidelines for 
their entry into the Olympic and Paralympic style 
competition for schools (Dec 2010) 

Still not 
complete 

Sport England has established an Advisory Group 
of National Governing Bodies which will shape 

their engagement in the School Games. The 
Youth Sport Trust is agreeing School Games 
formats with individual National Governing 

Bodies.   

2.1(i) Publish government tourism strategy (Jan 
2011) 

Still not 
complete 

We hope to publish the strategy in early March. 

5.3(v) Announce findings of investigation into 
how to use cash in dormant betting accounts to 
set up a capital fund to improve local sports 
facilities and support sports clubs, and begin to 
implement (Jan 2011) 

Still not 
complete 

This was delayed to allow coordination with other 
related announcements.  We expect to announce 

our findings shortly. 

 

 
 
 
 


