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(1) Actions due to be completed in November 2012 

 

Section Action Status  

1.4 iii Initiate national roll out of personal budgets for chronic/long 
term conditions, informed by the results of the evaluation of 
pilots 

Complete 

1.6 ii Improve the performance and capability of the CQC with regard 
to regulation and inspecting quality by strengthening its Board 
and accountability arrangements 

Complete 

 

 

(2) Actions due to be started by November 2012 and ongoing 

 
 
Section Action Status 

1.4 iv Informed by the evaluation, update and extend nationally the powers 
to make direct payments in healthcare (Ends Jul 2013) 

Work started 
 

1.4 v Informed by evaluation, introduce a right to ask for a personal health 
budget for everyone who is in receipt of NHS Continuing 
Healthcare, by April 2014 (Ends Apr 2014) 

Work started 
 

2.8 x Undertake a scoping and feasibility study to help inform the 
evaluation planning process for the drug recovery prison wings (Ends 
Jul 2013)  

Work on track 

3.4 i Begin to abolish and transfer functions of ALBs, subject to 
Parliamentary approval (Ends Mar 2015)  

Work on track 

2.10 vi Make a step change in how providers of NHS services collect patient 
feedback and act on it to improve services; in particular, implement a 
friends and family test to cover acute inpatient services (Ends Apr 
2013)  

Work on track 

5.1 ii Develop an implementation plan for the full range of policy 
proposals set out in the Care and Support White Paper, working 
across Government and with the wider care and support sector to 
take forward and deliver the reforms. (Ends Dec 2012)  

Work on track 

 
In November a total of 51 SRP actions were ongoing. More details can be found in the DH Business Plan 2012-
2015, published on 31 May and available on our website, using the following link: 
http://transparency.dh.gov.uk/2012/05/31/department-of-health-business-plan/ 
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(3) Explanation of missed deadlines 
 

In November 2012, the Department did not miss any deadlines. 

 

The status of missed deadlines from the previous report is: 

Deadline missed Status Reason 

Publish final evaluation report of personal 
health budget pilot programme 

 

Complete  The final evaluation report was published on 30th 
November. 

http://www.dh.gov.uk/health/2012/11/phb/ 

Publish the first part of an indicator in the 
NHS Outcomes Framework and a definition 
for the second part [dementia] 

Partially 
complete 

Data for the first part of the indicator was published 
on 25th September. Work continues on the second 

part of the indicator – details were published in the 
NHS Outcomes Framework alongside the mandate 

for the NHS Commissioning Board on 13th 
November.  

Report progress on the number of national 
organisations that have pledged to look at how 
they can play a part in creating a more dementia 
friendly society and raise awareness of 
dementia 

Complete 

 

The dementia friendly communities champion 
group outlined its achievements as part of a 
progress report published on 8th November. 

http://dementiachallenge.dh.gov.uk/2012/11/08/d
fcachievements/ 

Release first data on proportion of patients 
with greater control of their care records 

Complete 

 

 

Provide 6 month progress report to the Prime 
Minister on the Prime Minister’s challenge on 
dementia 

Complete 

 

The progress report was delivered and launched on 
8th November.  Link to DH website: 

http://www.dh.gov.uk/health/2012/11/dementia-
progress-report/  

Monitor information sharing and evaluate its 
impact [gun and knife crime data]  

Partially 
complete 

Monitoring of information sharing has been 
performed through a formal audit, and a draft 
report has been shared with DH & the Home 

Office. The report is ready for publication. 
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