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Department of Health 

Structural Reform Plan Monthly Implementation Update 

February 
2013 

 

(1) Actions due to be completed in February 2013 

 

Section Action Status  

2.8 v Collect data from adult liaison and diversion pathfinder services 
to assess service models and their impact, and develop the 
business case for wider roll-out 

Partially complete 

 

(2) Actions due to be started by February 2013 and ongoing 

 
Section Action Status 

2.8 vi Submit business case and impact assessment for youth and adult 
diversion services for ministerial approval (Ends Mar 2013) 

Delay 

1.4 iv Informed by the evaluation, update and extend nationally the powers 
to make direct payments in healthcare (Ends Jul 2013) 

Work on track 
 

1.4 v Informed by evaluation, introduce a right to ask for a personal health 
budget for everyone who is in receipt of NHS Continuing Healthcare, 
by April 2014 (Ends Apr 2014) 

Work on track 
 

2.8 x Undertake a scoping and feasibility study to help inform the 
evaluation planning process for the drug recovery prison wings (Ends 
Jul 2013)  

Work on track 

3.4 i Begin to abolish and transfer functions of ALBs, subject to 
Parliamentary approval (Ends Mar 2015)  

Work on track 

2.10 vi Make a step change in how providers of NHS services collect patient 
feedback and act on it to improve services; in particular, implement a 
friends and family test to cover acute inpatient services (Ends Apr 
2013)  

Work on track 

 
More details can be found in the DH Business Plan 2012-2015, published on 31 May 2012 and available on our 
website, using the following link: http://transparency.dh.gov.uk/2012/05/31/department-of-health-business-plan/ 
 
(3) Explanation of missed deadlines 

 

In February 2013, the Department missed the following deadlines: 

Deadline missed Reason 

Collect data from adult liaison and diversion 
pathfinder services to assess service models and 
their impact, and develop the business case for 
wider roll-out 

Data collection started as planned and is ongoing, however the 
data collection period has been extended to July 2013 in order 

to form as robust a business case as possible. 

http://transparency.dh.gov.uk/2012/05/31/department-of-health-business-plan/
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Submit business case and impact assessment for 
youth and adult diversion services for ministerial 
approval  

Due to the extended data collection period, an interim decision 
on the outline business case will be taken in March 2013 and a 

final decision on the full business case will be taken in October 
2013. 

 

The status of the missed deadline from the previous report is: 

Deadline missed Status Reason 

Publish the first part of an indicator in the 
NHS Outcomes Framework and a definition 
for the second part [dementia] 

Partially 
complete 

Data for the first part of the indicator was published 
on 25th September. Work continues on the second 

part of the indicator – details were published in the 
NHS Outcomes Framework alongside the mandate 

for the NHS Commissioning Board on 13th 
November.  

 


