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Glossary of acronyms and key terms 
Acronym / term Definition 

AoC Association of Colleges. 

Achievement rate This is the number of learning aims that have been fully achieved divided 
by the number of learning aims that have been completed. 

Attainment rate Attainment rates refer to a set of measures published by the Data Service – 
Success rate, Retention rate, Achievement rate. See individual entries for 
specific definitions.  

BMS Building Management System – a computer-based control system 
installed in buildings that controls and monitors a building’s mechanical and 
electrical equipment, such as power systems, fire systems, security 
systems, lighting and ventilation. 

BREEAM Building Research Establishment Environmental Assessment Method 
– an environmental standard that rates the sustainability of buildings in the 
UK. The BREEAM environmental assessment aims to minimise 
environmental impact by ensuring sustainability best practices are in place 
while also lowering organisations' costs through energy efficiency. 

DDA Disability Discrimination Act (1995). 

eMandate The Estate Management Data Exchange for the UK Further Education 
sector. eMandate is a unique information resource established to provide 
the sector and colleges with access to independent, sector wide estate 
performance data. The resource facilitates sharing of key estate information 
and understanding practice across the sector.  

ER Learner Employer Responsive Learner.  The Employer Responsive Model 
supports provision driven by employer choice, encompassing Train To 
Gain, Apprenticeships for Adults (over 19) and Further Education (FE) 
provision delivered on employers' premises. 

FE Further Education. 

FM Facilities Management. 

GLH Guided Learning Hours – all times when a member of provider staff is 
present to give specific guidance towards the learning aim being studied on 
the programme. This definition includes lectures, tutorials and supervised 
study. It does not include hours where supervision or assistance is of a 
general nature and is not specific to the study of the learners.  

Government funded 
LR learner 

This term is used as shorthand for Learning and Skills Council/ Skills 
Funding Agency funded Learner Responsive learners 
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Acronym / term Definition 

HE Higher Education.  

ILR Individualised Learner Record –  a collection of statistical data returned 
at various points of the academic year by providers in the Further 
Education system. 

LA Local Authority.  

LR Learner Learner Responsive Learner. This model covers funding based on 
learner choice and demand. 

LSC Learning and Skills Council.  

NEETs Young people Not in Employment, Education or Training. 

NIA Net Internal Area. 

NLSS National Learner Satisfaction Survey. 

NSRT National Success Rates Tables. 

Participation  This is the number of learners at a college. The participation of different 
groups of learners, such as Learner Responsive, Employer Responsive, 
Apprenticeships, Adults and 16 to 18 year olds are separately analysed. 

RDA Regional Development Agency. 

Retention rate This is the number of learning aims that have been completed divided by 
the total number of learning aims (excluding those out of which learners 
transferred). 

RHS variables Right Hand Side variables: independent variables that explain the 
dependent (or Left Hand Side) variable in a regression analysis. 

SIR Staff Individualised Record – a comprehensive census of the workforce in 
the Further Education (FE) college sector. It contains individualised data on 
demographics, characteristics, qualifications, location, pay as well as other 
factors. 

Success rate This is the number of learning aims that are achieved as a percentage of 
those that are started (not including transfers). This is equivalent to the 
Retention Rate multiplied by the Achievement Rate. 

UPIN Unique Provider Identification Number – a unique reference number 
assigned by the Provider Information Management System (PIMS) to each 
provider contracted by the LSC. 
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Acronym / term Definition 

YPLA Young People’s Learning Association.  
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Executive Summary 
High level summary 
 

•  Total capital spending by colleges since 2002/03 has totalled approximately £6.8 
billion at 2012 prices. 
   

•   BIS commissioned Frontier Economics and BMG Research to carry out an 
evaluation of the impact of capital spending, combining quantitative and qualitative 
research and building on a previous study undertaken by Frontier Economics in 
2008.1 The precise population of interest was ‘completed capital spending projects 
by FE colleges within England (total per college) between April 2001 and September 
2011’. 
 

•  The quantitative analysis was a statistical and regression analysis that drew on an 
achieved sample of 142 colleges from a census of all FE colleges in England. The 
regressions estimate the impact on college outcomes of every £1 million of capital 
spending completed by colleges in the period 2002/03 to 2010/11. The college 
outcomes considered as part of this work were learner participation, retention rates, 
achievement rates, success rates and the ability of colleges to raise additional 
income and fee revenue.   
   

•  The qualitative analysis drew on interview evidence collected from 10 case study 
colleges that had received a significant grant from the Learning and Skills Council 
(LSC) between 2007 and 2009, and had completed their capital expenditure projects 
at least 18 months before the start of this study. The analysis concentrated on the 
ability of projects to impact on a range of outcome variables.  
 

Participation findings  
 

•   The quantitative analysis found that every £1 million of capital expenditure is 
associated with between approximately 62 and 86 additional learners per year (in 
2012 prices). The qualitative analysis found consistent evidence that case study 
colleges had exceeded targets for growth in learner numbers.  

   
•   The qualitative work also highlighted a number of factors that are extremely 

important for understanding and interpreting the quantitative analysis. Firstly, the 
qualitative analysis indicates that the quantitative analysis may underestimate the 
participation impact. Case study colleges indicated that the primary rationale for 
capital expenditure was the poor quality of college’s existing buildings. The 
regression analysis is not able to fully capture this effect. Secondly, case study 
colleges have focused on widening participation as well as increasing total 
participation. The quantitative analysis is unable to capture the different effort and 
policy impact involved with engaging with these groups and, as such, may fail to 
capture the full impact of capital expenditure projects.  

                                            

1 Frontier Economics (December 2008) Evaluating the impact of capital expenditure in further education, 
Learning and Skills Council: available online at: 
http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf [accessed 
September 2012] 

http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf
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Success, achievement and retention rate findings 
 

•   Success, retention and achievement rates were used as proxies for the quality of 
learning outcomes. But, the analysis was not able to isolate a statistically significant 
effect of capital expenditure on these variables. This does not mean that there is not 
a link. In fact, the inability of the quantitative analysis to isolate an effect was driven, 
to a large extent, by the considerable convergence in success rates, towards the 
natural ceiling of 100 per cent, which has occurred in recent years.  
  

•   Most case study colleges reported improvements in success and retention rates 
following their respective capital expenditure projects. However, a number of 
colleges said that other effects that were present at the same time neutralised these 
gains. Colleges emphasised that participation and success rates would have 
declined had the capital expenditure not have occurred, so before-after comparisons 
do not provide the full picture. 
 

•   A number of other factors are also of note. Firstly, colleges have sought to widen 
participation, affecting the ‘ability mix’ and hence the retention, achievement and 
success rates that are achievable. Secondly, colleges tend to have a broader 
interpretation of the quality of learning than success rate measures. Colleges report 
significant improvements in quality of learning which are not captured by these 
metrics, for example better engagement with employers and more students 
progressing into further courses and Higher Education.  

 
Dependency on government funding 

  
•  The quantitative analysis found that large capital expenditure projects (£60 million 

plus) are associated with significant reductions in the dependency of colleges on 
government funding.  
 

Other indicators of impact 
 

•  Colleges recognise the important role they can play in leading economic 
regeneration of areas and several case study projects played an important role in 
this regard. The economic regeneration stimulated by college investment can be of 
direct benefit (employing staff in the college) as well as indirect benefit (stimulating 
investment from other businesses).  
 

•  Colleges are very conscious of improving environmental sustainability across their 
buildings when undertaking a capital project. The majority of case study colleges 
secured very good or excellent environmental sustainability ratings for their new 
buildings and had incorporated a range of sustainable energy sources into their 
designs.  
 

•  Colleges actively manage their new buildings to improve employer engagement. 
They state that they have been particularly successful in doing so, particularly when 
the capital stock prior to investment was very poor. The new buildings, equipment 
and facilities allow colleges to offer services that more accurately match what 
employers want. They also allow the college to engage employers in other ways.   
 

•   Colleges conduct student satisfaction surveys which indicate that learners feel more 
satisfied on their courses following capital investment. Colleges also note other signs 
of increased learner satisfaction, including a greater sense of pride in the college.  
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•   Estate utilisation appears to have increased following most capital expenditure 
projects.  This appears to be particularly true for colleges that disposed of old sites 
and relocated to new sites as part of their project.  
 

•   Case study colleges presented mixed views on the maintenance costs of new 
buildings. On the one hand, colleges indicated that maintaining a new building, 
designed with better quality and more durable materials was easier. On the other 
hand, colleges stated that maintaining a brand new building, particularly given its 
increased use, can increase maintenance costs, particularly where colleges had 
stopped maintaining their previous low quality buildings.   
 

•  Capital expenditure projects appear to have made it significantly easier for colleges 
to recruit staff and to attract higher quality staff.  
 

Overall findings 
 

•   Capital expenditure increases participation by between approximately 62 and 86 
learners per year (in 2012 prices), but this figure might be significantly larger if 
investment in colleges occurs “just in time” to prevent a significant decline in learner 
numbers. The estimated impact accounts, to a large extent, for possible 
displacement of learners between colleges and therefore reflects net additions to 
learner numbers.  
 

•   Capital expenditure is not associated with a measurable impact on success, 
retention and achievement rates. However, there is evidence to suggest that the 
strong convergence in success rates underpins the inability of the quantitative work 
to isolate this impact. Colleges have also sought to widen participation as well as 
increase overall numbers. Changes such as this, which affect the ‘ability mix’ of the 
learners starting courses in a college, will have implications for retention, 
achievement and success rates.  Additionally, colleges report significant 
improvements in the quality of learning that are not captured by these measures. For 
example, they refer to better engagement with employers and students continuing in 
other courses or transitioning to Higher Education.  
 

•   Capital expenditure is associated with an increased ability of colleges to raise 
income independently. This equates to a 5.5 percentage point reduction in their 
dependency on government funding for colleges with large capital projects (£60 
million plus).  
   

•   Capital expenditure is also associated with a range of other positive impacts. These 
include increased employer engagement, improved sustainability and better 
utilisation of estate. 
 

•   There is good evidence that the impacts reported are additional. Firstly, the total 
amount spent on capital expenditure projects has changed in line with LSC and 
Skills Funding Agency funding availability. This indicates that many colleges do not 
appear to be able to fund substantial projects in the absence of this funding support. 
Secondly, some colleges had embarked on phased projects and have been unable 
to complete the later phases without LSC or Skills Funding Agency funding. This is a 
further indication that colleges are not able to substitute government funds with other 
sources of funding. Thirdly, nearly all case study colleges said they could not have 
carried out their project to the full specification without the LSC/Skills Funding 
Agency funding component and some said they would not have attempted a project 
on a substantial scale at all.  
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There has been a substantial amount of capital expenditure in FE colleges over the last 10 years 
relative to previous decades. Total capital spending by colleges since 2002/03 has totalled 
approximately £6.8 billion at 2012 prices. Capital spending in colleges grew substantially year on 
year from 2002/03 to 2008/09 but, in more recent years, spending returned to 2002/03 levels. 
Average project size per year (in 2012 terms) reached a high of between £25 and £35 million in 
2007/08 and 2008/09 but has also declined more recently. There have been some extremely 
large projects over this period. Colleges have spent as much as £200 million on capital 
expenditure over the timeframe for analysis, and individual projects have been as large as 
£116m.  

In 2008 Frontier Economics published a study that showed that capital expenditure in colleges 
could improve participation by around 111 learners per £1 million spent, and improve success 
rates by 0.1 percentage point per £1 million.2 The study drew on both quantitative and qualitative 
analysis. The quantitative work focused on the direct impact of capital spending on participation 
and success rates and the qualitative work focused on how projects were implemented and 
managed. Following consultation with the Association of Colleges (AoC), BIS commissioned 
Frontier Economic and BMG Research to update the quantitative part of the study and to carry 
out a further qualitative analysis with a strong focus on the impact of capital expenditure on a 
number of key policy goals.  

Overview of the methodology 
There were two strands of work in this study: a quantitative strand and a qualitative strand. 

The quantitative analysis in this report is a statistical and regression analysis that draws on data 
from a sample of 142 FE colleges in England.3  The regression estimates the impact on college 
outcomes of every £1 million of capital spending completed by colleges in the period 2002/03 to 
2010/11. The college outcomes considered as part of this work were: 

• learner participation; 

• retention rates;  

• achievement rates;  

• success rates; and  

• the ability of colleges to raise additional income and fee revenue.   

 
Regression analysis of this kind has three main strengths. Firstly, implicit within this analysis is 
the counterfactual that “a college’s performance would have changed in line with that of other 
colleges with similar characteristics”. It therefore tries to understand performance relative to what 
would have occurred in the absence of capital expenditure. Secondly, the analysis doesn’t just 

                                            

2  Frontier Economics (December 2008) Evaluating the impact of capital expenditure in further education, 
Learning and Skills Council: available online at: 
http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf [accessed 
September 2012] 

3  All FE colleges were invited to respond to a survey as part of this work. The 142 colleges included in the 
analysis are those that responded – a response rate of 57 per cent.  

http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf
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indicate that capital expenditure is beneficial, it indicates how beneficial it is by estimating the 
impact of every £1 million spent. Finally, the analysis controls for other factors that affect a 
college’s performance, isolating the impact of capital expenditure on outcomes.  

Despite its strengths, regression analysis cannot answer all of the questions of relevance to this 
study. Qualitative analysis of the type undertaken in this study is a more appropriate tool for 
understanding the impact of non-quantifiable indicators, exploring project objectives in the 
context of wider government policy and exploring the transition mechanisms by which successful 
project impacts are achieved.  

The qualitative analysis drew on interview evidence collected from 10 case study colleges that 
had received a significant grant from the Learning and Skills Council (LSC) between 2007 and 
2009, and had completed their capital expenditure projects at least 18 months before the start of 
this study. The research team spent 3 to 4 hours in each college, which included hour long 
interviews with a range of senior staff plus a tour of the college site. The analysis concentrated 
on the ability of projects to impact on a range of outcomes. In addition to the outcome variables 
already covered by the quantitative analysis, the impact of projects on the following indicators 
was also explored: 

• Estate condition and efficiency;  

• Employer engagement; 

• Learner satisfaction; 

• Local economic impacts; 

• Environmental sustainability; and 

• Staff retention and recruitment. 

Main findings from the quantitative analysis 
The analysis shows that every £1 million of capital expenditure is associated with around 62 
additional learners per year (in 2012 prices). This is lower than the results of the 2008 study, 
which found that every £1 million of capital expenditure was associated with around 111 
additional learners (98 learners in 2012 comparable terms).  

However, the results of this study are broadly consistent with the 2008 results when a number of 
large projects (over £60 million) that had only recently completed are excluded from the dataset. 
Projects of this size were not covered by the 2008 study, and there is evidence to suggest that 
there is likely to be a time delay in the realisation of impact from projects as large as these. 
When these projects are excluded, the analysis finds that every £1 million of capital expenditure 
is associated with around 86 additional learners per year.  

However, BIS is not merely interested in the increase in the number of learners attending 
college, but also in the quality of learning outcomes. To properly assess the quality of learning 
outcomes would involve incorporating a measure of the earnings and employability of learners 
completing further education courses. It has not been possible within the scope of this study to 
construct such a measure. Success, retention and achievement rates have been used as 
proxies for the quality of learning outcomes.  
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The analysis has not been able to isolate a statistically significant effect of capital expenditure on 
these variables. This contrasts with the 2008 study, in which a small effect was found. However, 
this does not mean that there is no effect. In fact, the difficulty with isolating an impact has been 
driven by the considerable convergence in success rates, towards the natural ceiling of 100 per 
cent, which has occurred in recent years. This leaves very little variation for capital expenditure 
to explain. It should also be noted that colleges have sought to widen participation as well as 
increase overall numbers. Changes such as this, which affect the ‘ability mix’ of the learners 
starting courses in a college, will have implications for retention, achievement and success rates. 
It was not possible to control for such changes in the quantitative work, which could further 
explain the difficulty with isolating an impact on success measures.   

Finally, the quantitative analysis also finds that each £1 million of capital expenditure is 
associated with a 0.06 percentage point reduction in the percentage of college income received 
from government funding bodies.4  This effect is small, but significant at the 5 per cent level.5  
However, colleges that undertook very large projects (at least £60 million) appear to be 
associated with a much larger reduction (5.5 percentage points) in government funding, 
significant at the 10 per cent level. An average college within this group received capital 
expenditure worth £75 million, and has £30 million total income. The regression analysis 
suggests that total capital expenditure of that size would decrease dependence on Agency 
income by up to approximately £1.65 million per annum. 

Main findings from the qualitative analysis 
The qualitative case studies explored a range of non-quantifiable indicators of impact as well as 
exploring the processes that helped projects to be successful. A high level summary of the key 
findings relating to the impact of the projects is set out below.  

Learner participation and performance: Case study colleges had all set growth targets for 
learner participation associated with their capital expenditure projects and had met or 
exceeded these. Most colleges also reported improvements in success rates and retention 
rates following their capital expenditure project. However, a number of colleges said that other 
effects on the college, present at the same time, undermined this. But, colleges emphasise 
that participation and success rates would have declined had the capital expenditure not have 
occurred, so before-after comparisons do not provide the full picture. 
 
Economic regeneration: Colleges recognise the important role they can play in leading 
economic regeneration of areas and several case study projects played an important role in 
this regard. The economic regeneration stimulated by college investment can be of direct 
benefit (employing staff in the college) as well as indirect benefit (stimulating investment from 
other businesses). Colleges were not able to specifically measure these wider impacts but 
stated that their new college buildings appeared to have stimulated the investment of other 
businesses in the area with associated jobs.  

   
                                            

4  The funding bodies referred to here are the Learning and Skills Council and the Skills Funding Agency. 

5  To put these results into perspective, a typical college (at the median) would have total income of £24 
million, of which £18 million would be LSC or Skills Funding Agency income. £10 million of capital expenditure 
would reduce dependency on LSC or Skills Funding Agency income from 75 per cent to 74.4 per cent, i.e. by 
£144k per annum. 
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Environmental sustainability: Colleges are very conscious of improving environmental 
sustainability across their buildings when undertaking a capital project. The majority of case 
study colleges secured very good or excellent environmental sustainability ratings for their 
new buildings and had incorporated a range of sustainable energy sources into their designs. 
It should be noted, that the inclusion of these renewable sources has not always led to a 
reduction in energy costs.  

 
Employer engagement: Colleges actively manage their new buildings to improve employer 
engagement. They state that they have been particularly successful in doing so, particularly 
when the capital stock prior to investment was very poor. The new buildings allow colleges to 
offer facilities that more accurately match what employers want. They also allow the college to 
engage employers in other ways, such as providing spaces for hosting meetings and 
conferences. The new buildings also appear to provide a better environment for students to 
interact with industry representatives and to demonstrate that they are ‘industry ready’.   
 
Learner satisfaction: College run Student Satisfaction surveys indicate that students feel 
more satisfied on their courses following capital investment. Colleges also note other signs of 
increased student satisfaction. There is less gratuitous damage, vandalism and graffiti, 
indicating that students take a greater pride in their environment and students choose to stay 
on campus after hours; a sign that they enjoy being there, and something that would not have 
happened at colleges’ old sites.  

 
Estate utilisation: Estate utilisation appears to have increased following most capital 
expenditure projects.6 This appears to be particularly true for colleges that disposed of old 
sites and relocated to new sites as part of their project. Estate utilisation benefits are driven by 
better utilisation between 9am and 5pm on weekdays, driven by more flexible spaces, as well 
as better utilisation outside of teaching hours.  

 
Maintenance costs: Case study colleges presented mixed views on the maintenance costs 
of new buildings. On the one hand, colleges indicated that maintaining a new building, 
designed with better quality and more durable materials was easier. On the other hand, 
colleges stated that maintaining a brand new building, particularly given its increased use, can 
increase maintenance costs, particularly where colleges had stopped maintaining their 
previous low quality buildings.   

 
Staff recruitment: Capital expenditure projects appear to have made it significantly easier for 
colleges to recruit staff and to attract higher quality staff. Whilst, colleges recognise that the 
economic environment has clearly paid its part in increasing the number and quality of 
applicants for positions, colleges feel fairly confident that the buildings alone have made an 
important contribution.  

 
Synthesis of the findings from the quantitative and qualitative analysis  

Whilst the individual findings from the quantitative work and the case studies are interesting in 
their own right, it is the combination of the two that gives this analysis a rounded quality. The 
qualitative work has highlighted a number of factors that are extremely important for 
understanding and interpreting the quantitative analysis. 

                                            

6  Projects involving listed or historical buildings appear to be the exception here.  
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Firstly, the qualitative analysis indicates that the quantitative analysis may underestimate the 
participation impact. Case study colleges indicated that the primary rationale for capital 
expenditure was the poor quality of college’s existing buildings and their desire to prevent a 
significant future deterioration in performance. The counterfactual that is implicit in the 
regression analysis is not able to fully capture such as deterioration in performance and, as 
such, may lead to an underestimate of the impact of capital expenditure on participation. In fact, 
some illustrative simulations undertaken as part of this work indicate that the true impact of 
capital expenditure could be multiples of the impact reported above.  

Added to this, case study colleges have focused on widening participation as well as increasing 
total participation. Colleges have sought to use capital projects to improve their engagement with 
disenfranchised groups such as young people aged 14 or over otherwise excluded from 
mainstream education, young people Not in Employment, Education or Training (‘NEETs’), and 
individuals with limited mobility. The quantitative analysis is unable to capture the different effort 
and policy impact involved with engaging with these groups and, as such, may fail to capture the 
full impact of capital expenditure projects.  

The focus of colleges on previously disenfranchised groups also has potential implications for 
the quantitative analysis of success, retention and achievement rates. As alluded to already, the 
quantitative analysis cannot fully capture changes in learner mix between time periods. To the 
extent that capital investment alters the mix of learners within a college it may make it 
significantly harder to maintain existing success rates, let alone improve them.  

The case study evidence also presents a picture of the additionality of capital expenditure 
projects. Firstly, the total amount spent on capital expenditure projects has changed in line with 
LSC and Skills Funding Agency funding availability. This indicates that many colleges do not 
appear to be able to fund substantial projects in the absence of this funding support. Secondly, 
some colleges had embarked on phased projects and have been unable to complete the later 
phases without LSC or Skills Funding Agency funding. This is a further indication that many 
colleges are not able to substitute government funds with other sources of funding. Thirdly, 
nearly all case study colleges said they could not have carried out their project to the full 
specification without the LSC/Skills Funding Agency funding component and some said they 
would not have attempted a project on a substantial scale at all. 

Finally, the case study findings indicate a degree of displacement involved in colleges’ 
participation performance post capital expenditure i.e. that not all learners are ‘new’ to the 
system but would have studied elsewhere. On the other hand, the qualitative work also indicates 
that colleges place a particular emphasis on attracting disenfranchised learners, which are more 
likely to represent net additions. The quantitative analysis is able to capture displacement to a 
large extent. The figures of between approximately 62 and 86 additional learners per year (in 
2012 prices) are likely to represent net additions to the stock of learners.   

Overall the study finds that: 

•   Capital expenditure increases participation by between approximately 62 and 86 
learners per year (in 2012 prices), but this figure might be significantly larger if 
investment in colleges occurs “just in time”  to prevent a significant decline in learner 
numbers. The estimated impact accounts, to a large extent, for possible displacement of 
learners between colleges and therefore reflects net additions to learner numbers. 
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•   Capital expenditure is not associated with a measurable impact on success, retention 
and achievement. But there is evidence to suggest that the strong convergence in 
success rates underpins the inability of the quantitative work to isolate this impact. 
Colleges report significant improvements in the quality of learning that are not captured 
by these measures. For example, they refer to better engagement with employers and 
students continuing in other courses or transitioning to Higher Education.  

•   Capital expenditure is associated with an increased ability of colleges to raise income 
independently. This equates to a 5.5 percentage point reduction in their dependency on 
government funding for colleges with large capital projects (£60 million plus).  

•   Capital expenditure is also associated with a range of other positive impacts. These 
include increased employer engagement, improved sustainability, and better utilisation 
of estate. 

•   Finally, there is good evidence that the impacts reported are additional. Many colleges 
could not have carried out their respective capital projects to the full specification without 
the LSC/Skills Funding Agency funding component, and most of the case study colleges 
said they would not have attempted a project on a substantial scale at all. 
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1. Introduction 
There has been a substantial amount of capital expenditure in FE colleges over the last 10 years 
relative to previous decades. Total capital spending by colleges since 2002/03 has totalled 
approximately £6.8 billion at 2012 prices with government funding of £3.1 billion invested over 
this period. Capital spending in colleges grew substantially year on year from 2002/03 to 
2008/09 but, in more recent years, spending returned to 2002/03 levels. Average project size per 
year (in 2012 terms) reached a high of between £25 and £35 million in 2007/08 and 2008/09 but 
has also declined more recently. There have been some extremely large projects over this 
period. Colleges have spent as much as £200 million on capital expenditure over the timeframe 
for analysis, and individual projects have been as large as £116m.  

Characteristics of capital expenditure (2002/03 – 2010/11) 

Value of capital spend  (2012 prices)  – £6.8  billion 
 
Average size of individual capital project (2012 prices) – £12.5 million 
 
Average amount of capital expenditure per college (2012 prices) - £27 million 
 
No. of projects undertaken (across all colleges) – 537 
 
Average length of projects – 17 months 

 

Following the demise of the Building College’s for the Future programme and the subsequent 
reassessment of government fiscal policy; the nature, size and scale of government capital 
investment in colleges changed significantly in 2009. The Spending Review (SR) 2010 ensured 
that capital funding was available to meet legacy commitments. However, this provided only 
limited scope for the funding of new projects. As a consequence, uncertainty over access to 
government capital funding support appears to have affected the confidence of some colleges in 
developing longer term plans and taking forward larger projects. In addition, changes in 
government funding policy (towards widening participation and improving curriculum quality) 
mean that the drive for additional learners has been less prominent during the period of this 
study. This has led to an increased focus on smaller, phased projects which focus on improving 
building condition, estate efficiency, rationalisation and refurbishment.  

In 2008 Frontier Economics published a study that showed that capital expenditure in colleges 
could improve participation by about 111 learners per £1 million spent and improve success 
rates by 0.1 percentage point per £1 million.7  The study drew on both quantitative and 
qualitative analysis. The quantitative work focussed on the direct impact of capital spending on 
participation and success rates and the qualitative work focussed on how projects were 
                                            

7  Frontier Economics (December 2008) Evaluating the impact of capital expenditure in further education, 
Learning and Skills Council: available online at: 
http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf [accessed 
September 2012]   

http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf
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implemented and managed.  BIS have asked Frontier and BMG to update the quantitative part 
of the study and also to carry out a further qualitative analysis that, this time, is more focused on 
the impact of capital expenditure on a number of key policy goals.  

The specific objectives for the study have been the following:  

1. Review the available data, as well as the research tools and evidence from the previous 
evaluation of FE college capital spending in order to develop a methodology that is 
compatible, if not directly comparable, with the impact evaluation conducted in 2008. 
Although the period of data coverage and the populations of interest are different, it should 
be possible to compare the results of the 2008 and 2012 impact assessments (noting 
caveats about comparability, where appropriate).  

2. Provide descriptive trend analysis of key college-based performance indicators based on 
data drawn from Individual Learner Record (ILR) and Skills Funding Agency datasets. The 
indicators of interest are defined in Table 1 below, but, in particular, key outcomes include 
learner participation and success rates for general FE colleges in England.  

3. Identify an appropriate counterfactual and analysis to establish the impact of completed 
capital investment projects on quantifiable indicators. In line with the 2008 impact 
evaluation, it is recommended that this is examined by the total capital investment by each 
FE college, rather than on a project-by-project basis.  

4. Undertake qualitative description and analysis of non-quantifiable indicators (e.g. on soft 
outcomes such as learner satisfaction and indicators on which there is insufficient 
quantitative data). The qualitative element of the study should also consider the success 
criteria for individual FE capital spend projects, identifying the key features of high-impact 
projects.  

5. Synthesise the quantitative and qualitative analysis to clearly identify the economic and 
participation-related impacts of FE college capital investment. Recommendations should 
be generated on how the impact of FE college capital investment could be monitored on a 
regular (e.g. annual), on-going basis.  

6. Disseminate key project findings to BIS, Skills Funding Agency and FE college 
stakeholders.  
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Table 1. Overview of potential indicators 

Essential indicators Desirable indicators 

Participation Wider impacts on the local economy 

Retention rates Capital estate condition and impact of not investing  

Success rates On and off site Guided Learning Hours (GLH) 

Achievement rates  Environmental sustainability 
Number of apprentices trained by colleges  Staff recruitment and retention  

College ability to generate fee income Efficiency and estate rationalisation 

Amount of capital expenditure and dates   
Ability to engage with employers    
Learner satisfaction with learning environment and 
experience   

 

The quantitative and qualitative research methodologies followed in this research are explained 
in detail in this report. In brief: 

• The quantitative analysis is based on a statistical analysis drawing on data from 142 
colleges in England examining the impact of their capital spending over the period 
2002/03 to 2010/11. The focus for the quantitative work has been to estimate the impact 
of capital spending on learner participation, success, retention and achievement rates, 
number of apprentices trained and the ability of college to increase income and fee 
revenue.   

• The qualitative analysis draws on interview evidence collected from 10 case study 
colleges that had received a significant grant from the Learning and Skills Council (LSC) 
between 2007 and 2009, and had completed their capital expenditure projects at least 18 
months before the start of this study. The research team spent 3 to 4 hours in each 
college, which included hour long interviews with a range of senior staff plus a tour of the 
college site. The analysis concentrated on the ability of projects to impact on a range of 
outcomes. In addition to the outcome variables already covered by the quantitative 
analysis, the impact of projects on a range of other indicators was also explored. The 
indicators considered were estate condition and efficiency, employer engagement, learner 
satisfaction, local economic impacts, environmental sustainability and staff retention and 
recruitment. 

The rest of the report describes the methodology and the results of this study in detail. It is 
structured as follows: 

• Chapter 2 describes the quantitative analysis. 

• Chapter 3 describes the qualitative analysis. 
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• Chapter 4 provides a synthesis of the quantitative and qualitative analysis. 

There are three annexes and three appendices at the end of the report, which provide 
supporting and background material: 

• Annex A presents econometric results across the different groups of essential indicators, 
with regression results from four alternative sample cuts. 

• Annex B presents a comparison between the sample and the population that forms the 
basis of the assessment of whether there are any systematic differences between the 
two, and thereby to ensure that there is no sample bias in the analysis.  

• Annex C provides a technical description and analysis of the way in which the analysis 
captures displacement effects.  

• Appendix 1a presents the quantitative survey script in its original format. 

• Appendix 1b presents example web pages of the quantitative survey.  

• Appendix 2 presents the approved qualitative topic guide and semi-structured 
questionnaire used for case study interviews in its original format. 
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 2. Quantitative analysis 
Chapter summary 
 

•  The analysis in this chapter shows that every £1 million of capital expenditure is 
associated with around 62 additional learners per year (in 2012 prices). This is lower 
than the results of the 2008 study, which found that around 111 additional learners 
were associated with every £1 million spent (2008 prices). However, the results of 
this study are broadly consistent with the 2008 results when a number of large 
projects that have only recently been completed are excluded from the analysis. 
Excluding these projects gives a figure of around 86 additional learners per year per 
£1 million spent (2012 prices). Finally, for true comparability of the results between 
2008 and 2012, the analysis needs to capture the fact that a 2008 £1 of capital 
expenditure is worth £1.13 in 2012. This has the implication that the 2008 result is 
actually 98 learners per £1 million spent, in 2012 prices. 
 

•   However, BIS are not merely interested in the number of learners, but in the quality 
of learning outcomes. To properly assess the quality of learning outcomes would 
involve incorporating a measure of the earnings and employability of learners 
completing further education courses into the quantitative analysis. It has not been 
possible within the scope of this study to construct such a measure. Instead, 
success, retention, and achievement rates have been used as proxies for the quality 
of learning outcomes. The analysis does not find any effect of capital expenditure on 
these variables. This contrasts with the 2008 study, in which a small effect was 
found. However, since 2008 there has been considerable convergence in success 
rates to around the 80 per cent level across all colleges. This degree of convergence 
makes it incredibly difficult to robustly identify the impact of capital expenditure on 
success. The qualitative work described in Chapter 2 explores the likely changes to 
the quality of learning outcomes, following capital investment. The work in Chapter 2 
highlights that colleges have a wider awareness of what success means, beyond the 
success measures that it has been possible to consider in the quantitative work.  
   

•  Finally, the analysis also found that a £1 million of capital expenditure is associated 
with a 0.06 percentage point reduction in the percentage of college income coming 
from the Learning and Skills Council or the Skills Funding Agency. This effect is 
small, but significant at the 5 per cent level. However, this effect appears to be 
driven by the colleges within the dataset that undertook large amounts of capital 
expenditure (at least £60 million). These colleges are specifically associated with a 
5.5 percentage point reduction in income coming from the Learning Skills Council or 
Skills Funding Agency, significant at the 10 per cent level. An average college within 
this group receives capital expenditure worth £75 million, and has £30 million total 
income, on average. The regression analysis suggests that a capital expenditure 
project of this size would decrease dependence on Agency income by up to 
approximately £1.65 million per annum.   

 

 

2.1 Introduction 
As described in the Introduction, the analysis of capital investment contained within this report is 
divided into a quantitative component and a qualitative component. This chapter of the report 
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sets out the quantitative research methodology and findings. The quantitative research builds 
upon and extends the work undertaken by Frontier Economics in 2008 to provide an up-to-date 
assessment of the impact of capital spending on participation, achievement rates, retention 
rates, success rates and college fee income generation.8,9,10 The regression specification used 
mirrors that used in 2008, in that it measures the extent to which changes in each outcome 
variable between 2002/03 and 2010/11 relate to the amount spent on capital expenditure 
completed over the period. The implicit counterfactual is the change in the same outcome 
experienced by an equivalent college (in a similar area, exposed to similar policies) with a 
different amount, or no, capital expenditure over the period.  Whilst the regression specification 
mirrors that used in 2008, it should be noted that there are differences in the timescales and 
populations analysed, which lead to differences between the two sets of analysis.  

The rest of this section describes the quantitative methodology and findings in detail and is 
structured as follows:  

• Aims of the quantitative analysis; 

• Methodology (including data specification, data collection and dataset development); 

• Descriptive analysis of the sample dataset; 

• Econometric results; and 

• Summary of findings. 

2.2 Aims of the quantitative analysis 
The overarching aim of the quantitative component of the study was to analyse the economic 
and learner outcomes associated with capital expenditure received by FE colleges in England 
between April 2001 and September 2011. The precise population of interest, as defined in the 
project specification, was:  

completed capital spending projects (total per college) between April 2001 and September 
2011, including Learning and Skills Council-approved projects and Skills Funding Agency-
approved projects from phase 1 of the enhanced renewal grant. FE college self-funded 
projects for which “consent” approval had been given were also within scope. All FE colleges 
within England were included excluding only Sixth Form colleges, Higher Education 
Institutes, Academies and National Skills Academies.  

                                            

8  Frontier Economics (December 2008) Evaluating the impact of capital expenditure in further education, 
Learning and Skills Council: available online at: 
http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf [accessed 
September 2012]  

9  Both publicly and privately funded capital expenditure projects are included in the analysis contained within 
this report. 98 out of the 537 projects that were received consent approval between 2002/03 and 2010/11 were 
privately funded.   

10  The analysis covers total participation, learner responsive participation, employer responsive participation 
and the number of apprentices trained.  

http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf
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BIS identified 15 indicators of potential interest to this study, as set out in Table 1 (presented in 
the Introduction). These indicators were divided into ‘Essential’ and ‘Desirable’ indicators 
according to their importance to this study. As a first stage of work, a scoping exercise was 
undertaken to determine which of these indicators could be included in the quantitative analysis, 
which could be covered by the qualitative case studies, and which, if any, it would not be 
possible to include at all.    

The methodology developed for this study was designed to be directly comparable with the 
regression approach conducted in 2008. It therefore provides an up-to-date measure of the 
impact of capital expenditure that can be used to help inform policy decisions about future 
funding profiles. Whilst the methodology is fully consistent with the 2008 study, it should be 
noted that owing to changes in the timeframe for analysis, the college sample analysed, and 
changes in policy since 2008, there are a number of factors that will cause results from this 
study to differ from those estimated in 2008. The size and the source of these differences are 
explored fully in Section 2.5.3.   

2.3 Methodology 
The quantitative work was divided into four stages.  

•   Stage 1 – Data scoping: The first stage of work was an initial scoping exercise 
undertaken to determine which of the potential outcome indicators identified by BIS 
could be included in the quantitative analysis, which in the qualitative case study 
analysis and which could not be included at all. For those indicators that were suitable 
for the quantitative work, a further step was taken to determine whether they could be 
included based on available secondary data or whether the information required 
collecting or verification from colleges. At this stage, the decisions of which variables 
would be included in the primary data collection exercise (the Census of FE colleges) 
were taken.  

•   Stage 2 – Census template development: This stage of work was focused on 
developing a data template that could be used to collect all of the information required, 
for the quantitative analysis, which was not available from secondary sources. The 
template was developed and tested with 10 pilot colleges to assess its fitness for 
purpose. The template was refined in line with comments from pilot colleges and rolled 
out to all colleges for completion.11 

•   Stage 3 – Data collection: The third stage of work was the data collection phase. Links 
to a college specific web-based template were emailed to all colleges, accompanied by 
a letter from the Association of Colleges (AoC) and a phone call from BMG Research. 
Colleges were telephoned on a number of occasions to assess progress with completing 
the survey, answer any queries and offer support in its completion.  

•   Stage 4 – Data assessment and analysis: Completed templates were collated by 
BMG Research, audited and provided to Frontier for analysis. Frontier undertook the 

                                            

11  The 10 pilot colleges were not included in the full census as their results had already been collected 
separately through the pilot.  
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detailed descriptive and regression analysis contained within this report and described in 
detail in Section 2.4 and Section 2.5 of this chapter.  

Each of these steps is described in more detail in the sections that follow.  

2.3.1 Data scoping 
Data scoping was undertaken to determine which of the potential indicators identified by BIS 
could be included in the quantitative analysis; which could be covered in the qualitative case 
studies; and which could not be meaningfully covered at all. For those indicators that were 
suitable for the quantitative work, a further step was taken to determine whether they could be 
based on available secondary data or whether the information required collecting or verification 
from colleges.  

The decision as to which indicators were suitable for use as outcome variables in the 
quantitative work was based on an assessment of the extent to which available secondary data 
already met the following criteria or could be made to meet them using a primary data gathering 
and verification process: 

•     an available variable clearly measured the performance of interest in an appropriate 
manner; 

•     the variable covered all (or some) of the timeframe April 2001 to September 2011;12 

•     the variable was available for a reasonably large number of colleges; and 

•     the variable was measured consistently over time. 

Clearly, given the critical nature of including information on capital expenditure within the 
analysis, the assessment criteria for these data were different. They focused around determining 
the extent to which information collected by the Skills Funding Agency provided accurate 
information on the value of the investment, the nature of the project, the start date, the 
completion date and the date from which the building came into use.  

Following assessment, the outcome and capital expenditure indicators were each placed into 
one of three categories for the purposes of the quantitative analysis: 

•     Category 1: available secondary data was fit for the purpose of analysing variable; 

•     Category 2: available secondary data contained a variable of relevance but 
idiosyncrasies, inconsistencies or missing information meant specific data needed to 
be verified, edited and/or completed by colleges; and 

•     Category 3: variable was unsuitable for inclusion in quantitative analysis.  

                                            

12  The time period of April 2001 to September 2011 was selected for this study as it covered the time period 
since the institution of the LSC. 
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Table 2 provides an overview of the datasets that were identified for each potential indicator as 
well as the assessment that was made of their fitness for purpose for the quantitative analysis. 
Clearly, some indicators, for example ability to engage employers, were not suitable for 
quantitative analysis but were included within the qualitative case studies. These indicators are 
discussed further in Chapter 3.  

The availability of Individualised Learner Record (ILR) data was a key issue for the study.13 The 
ILR dataset was only available from the period 2002/03 onwards. For consistency reasons, the 
decision was taken to make the timeframe for analysis the period from September 2002 (the 
2002/03 Academic year) to July 2011 (the 2010/11 Academic year) rather than the originally 
desired time period of April 2001 to September 2011.14  

Table 2. Overview of data available for each potential indicator 

Indicator 
required for 
analysis Dataset and variable identified Assessment of fitness for purpose 

Participation 

ILR (Number of Learner Responsive 
Learners, Number of Learner 
Responsive Learners excluding 
franchised and long distance 
learners, Number of LSC/Skills 
Funding Agency funded learner 
responsive learners) 

Category 2 - available ILR data contained variables 
of relevance but idiosyncrasies, inconsistencies and 
missing information meant specific data needed to be 
verified, edited and/or completed by colleges 

Success rates 
National Success Rate Tables 
(NSRT) (Proportion of students 
achieving) 

Category 1 - available NSRT data was fit for purpose 

Retention rates NSRT (Proportion of students 
completing) Category 1 - available NSRT data was fit for purpose 

Achievement 
rates  

NSRT (Proportion of learning aims 
completed) Category 1 - available NSRT data was fit for purpose 

Number of 
apprentices 
trained by 
colleges  

ILR (Number of Employer 
Responsive Learners)  

Category 2 - available ILR data contained variables 
of relevance but idiosyncrasies, inconsistencies and 
missing information meant specific data needed to be 
verified, edited and/or completed by colleges 

College ability 
to generate fee 
income 

College Financial Records (tuition fee 
income, LSC/Skills Funding Agency 
income, total income) 

Category 2 - available College Financial Records 
data contained variables of relevance but 
idiosyncrasies, inconsistencies and missing 
information meant specific data needed to be 
verified, edited and/or completed by colleges 

                                            

13  A collection of statistical data returned to the Skills Funding Agency at various points of the academic year 
by providers in the Further Education system. 

14  It should be noted that the timing of the ILR is actually from August to July. There were two mergers in 
August 2011, after the period of the analysis. These colleges were treated as merged in the analysis (even though 
they would not have been merged at the time of the ILR data collection). This was felt to be the most consistent 
methodology for treating these colleges in the analysis.   
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Indicator 
required for 
analysis Dataset and variable identified Assessment of fitness for purpose 

Amount of 
capital 
expenditure 
and dates 

Capital expenditure records (project 
number, project description, date of 
approval, date of completion, total 
cost of project (initial projection), total 
cost of project (ex post)) 

Category 2 - available capital expenditure records 
contained variables of relevance but idiosyncrasies, 
inconsistencies and missing information meant 
specific data needed to be verified, edited and/or 
completed by colleges 

Ability to 
engage with 
employers  

ILR (Proportion of learners employed 
and released by employer to learn) 

Category 3 - available ILR data did not adequately 
capture employer engagement. Decision taken that 
this was better explored through the qualitative case 
studies. 

Learner 
satisfaction 
with learning 
environment 
and 
experience 

National Learner Satisfaction Survey 
(NLSS) 

Category 3 - available NLSS data not generally 
reported at college level as sample sizes too small 
for results to be considered robust. Decision taken 
that this was better explored through the qualitative 
case studies. 

Wider impacts 
on the local 
economy 

No data available. 
Category 3 - no suitable datasets identified. Decision 
taken that this was better explored through the 
qualitative case studies. 

On and off site 
GLH 

ILR (GLH for FE learners (not 
apprentices)  

Category 3 - no suitable variable identified to make 
an appropriate on and off site split. Decision taken 
that this variable should be excluded from analysis. 

Capital estate 
condition and 
impact of not 
investing  

eMandate (Breakdown of estate into 
category A, B,C and D) 

Category 3 - suitable variables identified but issues 
with coverage and reliability at the beginning and end 
points of the time period. On balance, decision taken 
to explore this variable through the qualitative case 
studies rather than making the census template too 
cumbersome. 

Environmental 
sustainability 

eMandate (Net Internal Area (NIA), 
electricity consumption, energy 
costs) 

Category 3 - suitable variables identified but issues 
with coverage and reliability at the beginning and end 
points of the time period. On balance, decision taken 
to explore this variable through the qualitative case 
studies rather than making the census template too 
cumbersome. 

Staff 
recruitment 
and retention  

SIR (recruitment - no appropriate 
variable could be developed, 
retention - proportion of all staff still 
employed at year end) 

Category 3 - Recruitment - deriving a recruitment 
variable is problematic from a conceptual 
perspective. This study wanted to know whether 
capital expenditure has made it easier for a college to 
recruit but the observed recruitment rate will reflect a 
combination of factors (i) effort undertaken to recruit 
(ii) replacing lost staff - if capital expenditure 
improves retention, fewer vacancies would need 
filling (iii) changes to staffing requirements – capital 
expenditure could increase the scale of the college. 
Decision taken to explore within case studies. 
Retention - variable identified in SIR but 
idiosyncrasies observed in the variable over time. On 
balance, decision taken to explore this variable 
through the case studies rather than making the 
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Indicator 
required for 
analysis Dataset and variable identified Assessment of fitness for purpose 

census template too cumbersome. 

Efficiency and 
estate 
rationalisation 

No data available. 

Category 3 - no suitable datasets identified. Decision 
taken that this variable should be excluded from 
analysis. Unlikely that this measure specifically 
collected in the context of a capital expenditure 
project and wanted to ensure that searching for this 
information did not have a negative impact on case 
study overall. 

2.3.2 Census template development 
The scoping work identified four indicators for which available secondary data sources provided 
variables of relevance but where idiosyncrasies, inconsistencies or missing information meant 
specific data was not fully fit for purpose. The data needed to be verified, edited and/or 
completed by colleges for robust analysis to be undertaken. The indicators for which this was 
required were: 

• participation; 

• number of apprentices trained; 

• college ability to generate fee income; and 

• value of capital expenditure and dates of building work. 

 
A college specific template was developed for each of the 250 colleges.15  Each template 
contained information for each college on the indicators above (specific variables are shown in 
Table 3). Colleges were asked to validate the information contained within these secondary 
sources, edit and complete as well as provide a commentary to the figures.  

                                            

15  The sampling frame was colleges as of September 2011. Given the large number of mergers that occurred 
during the period of interest, the decision was taken to treat merged colleges as if they had always been single 
entities. Initial participation figures for constituent colleges prior to a merger were added together to arrive at a 
‘shadow’ participation figure for the merged college. Similarly, the weighted average of initial success rates for 
constituent colleges were taken to generate a ‘shadow’ success rate for the merged college. 
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Prior to circulating the template to all 250 colleges, a pilot exercise was undertaken with 10 
colleges to ensure that the data requirements were meaningful and not onerous for colleges. 
The template design and the data definitions were amended in line with comments from the pilot 
colleges.  
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Table 3. Variables used in census 
 

Variable Definition 

Participation data – from ILR (available 2002/03 to 2010/11) 

Number of Employer Responsive learners 

Total number of learners appearing in Employer 
Responsive ILR return, including apprenticeships and 
Train To Gain / workplace learning.  Does not include 
Adult Safeguarded Learning / Adult Community Learning.   

Number of apprenticeships 

Employer Responsive learners studying either Advanced 
apprenticeship; Apprenticeship; Higher level 
apprenticeship.  Programmes such as Entry 2 
Employment, Progression Pathway, Foundation Learning 
Programme and Diploma are not in scope. 

Number of Learner Responsive  learners Total number of learners who appear in the Learner 
Responsive ILR return.   

Number of Learner Responsive learners 
excluding franchised and long-distance  

As above, but excluding learners who are franchised out 
and learners whose main method of delivery is distance 
learning or accreditation of previous learning. 

Number of LSC/Skills Funding Agency/Young 
Peoples’ Learning Agency (YPLA) funded 
Leaner Responsive learners  

These will include both learners who are funded only by 
the LSC / Skills Funding Agency / YPLA and those who 
are co-financed by the LSC / Skills Funding Agency / 
YPLA and by the ESF Co-Financing.   

College financial data – collated by the Skills Funding Agency (available 2000/01 to 2010/11) 

Tuition fee income This includes tuition fees and educational contracts. 

LSC / Skills Funding Agency / YPLA income This is income from the LSC / Skills Funding Agency / 
YPLA, excluding release of capital grants. 

Total Income Total income of the college. 

Capital expenditure data – grant and consent approvals from 2000 to 201116 

Project number  The code number used to identify the project. 
Project description  A verbal description of the works carried out. 

Date of approval The date on which LSC / Skills Funding Agency approved 
the project. 

Date of completion 
The date on which the project was completed.  For 
projects that are still on-going, the projected completion 
date is used. 

Date of operational use 
The date on which the infrastructure came into 
operational use.  For projects not yet operational, 
projected date of operational use is used. 

Cost (initial projection) 
The projected total cost of the project, as at the date of 
approval (including public funding as well as other 
sources of funding).  

Cost  (ex post) 
The total ex-post cost of the project, after completion. For 
on-going projects the latest estimate is used (including 
public funding as well as other sources of funding). 

                                            

16  Projects that received consent approval but no public funding were included in the dataset.  
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2.3.3 Data collection 
The full roll-out of the survey took place on Monday, 21st May 2012. The survey was eventually 
closed on Friday, 13th July 2012, allowing 8 full weeks for responses to be provided. A pre-mailer 
was sent to all FE colleges in England by the AoC via their newsletter in April 2012. The pre-
mailer aimed to raise awareness of the research amongst colleges ahead of them receiving the 
survey and encouraged colleges to take part.  
The survey was designed and hosted online by BMG Research using Confirmit software. 
Individual college data (provided by Frontier Economics) was merged into the survey for 
colleges to validate, with particular queries being put to colleges who had data ‘flags’. These 
flags identified anomalies with the data that had been spotted during the scoping stage and 
which colleges were asked to verify, edit and comment upon. Unique secure links were created 
and emailed to the Principals of 240 colleges (all colleges, excluding those that had participated 
in the pilot) following the survey launch on 21st May 2012. Participants were encouraged to 
utilise the save function in the online survey so they could circulate it to relevant colleagues. 
Feedback from some colleges indicates that two or more individuals completed the survey 
(usually an individual from the Data Services or finance team and an individual from facilities 
management). 
Colleges were initially given until Friday, 22nd June to complete the survey and an email was 
sent to non-completing colleges on 28th June offering an extended deadline until 6th July. 
Subsequently a further extension to Monday 16th July was given on request to colleges still in 
the process of completing the survey. The survey fieldwork period therefore lasted a total of 8 
weeks. 
Throughout the fieldwork process support was provided by BMG Research’s call centre in order 
to raise awareness and encourage completion on the survey. Colleges were contacted in the 2 
days following the initial email to confirm they had received the survey link, to identify who would 
be completing the survey and when they intended to complete it by, and to offer support if 
required.  
Colleges were subsequently contacted every week or at a time and date agreed with the college 
during the fieldwork period to follow-up on progress until a completed survey was received or a 
refusal was given. All colleges that had not completed the survey or refused to take part were 
also contacted within two days of the extension email being sent to ensure they were aware of 
the change in deadline. 
Queries from colleges tended to be regarding the process of completing the survey (e.g. 
confirming deadlines) and about how the data had been collected to ensuring the correct 
comparisons were being made; in these instances a data note created by Frontier Economics 
was provided to colleges to address these queries.  
A total of 142 completed surveys were received, a response rate of 57 per cent (142/250); 23 
colleges refused to take part; and 85 colleges did not respond. Reasons for refusal were related 
to lack of time and capacity to respond in the timeframe. In two instances colleges strongly 
highlighted that they did not want to commit the resource needed to complete the survey, as 
they had not received capital funding.    
The original template script and example web pages can be found within Appendix 1a  and 
Appendix 1b  respectively.   

2.3.4 Data assessment and analysis 
Following the closure of the survey, BMG Research collated the data that had been provided 
into a single spread-sheet for analysis by Frontier. In compiling the information BMG also 
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undertook a series of checks to ensure that the information was robust and consistent. Prior to 
analysing the data in detail, Frontier also undertook a detailed exploration and checking of the 
data. This was focused around comparing the pre-census and post-census values of each of the 
variables to identify large discrepancies and considering the comments made by colleges in 
explaining their data.  

Analysis of the Census dataset was undertaken by Frontier, the results of which are presented in 
Section 2.4 of this chapter. The remainder of this section provides an overview of the 
quantitative dataset generated for this study, which provides the basis for the descriptive and 
econometric results.  

Overview of the quantitative dataset 
The variables included in the quantitative analysis are set out in Table 4. As noted above, most 
of the variables included within the dataset relate to the period 2002/03 to 2010/11 rather than 
the original timeframe envisaged for the study of April 2001 to September 2011. This change 
was due to the fact that ILR data for the period preceding 2002/03 was unavailable. It should 
also be noted that the timeframe for which the data of this study relate is different to that of the 
previous study that was based on the time period 1999/00 to 2006/07.  

Table 4. Variables in the final dataset 

Variable Source Time period Definition 

Number of Employer 
Responsive learners 

ILR, verified, 
corrected and 
completed in 
census 

2002/03 - 
2010/11 
 

Total number of learners appearing in Employer 
Responsive ILR return, including 
apprenticeships and Train To Gain / workplace 
learning.  Does not include Adult Safeguarded 
Learning / Adult Community Learning.   

Number of Learner 
Responsive  learners 
(with and without 
franchised and long 
distance) 

ILR, verified, 
corrected and 
completed in 
census 

2002/03 - 
2010/11  
 

Total number of learners who appear in the 
Learner Responsive ILR return.   
 

All learner participation 
 
 

 
ILR, verified, 
corrected and 
completed in 
census 

2002/03 - 
2010/11  

Total number of Employer Responsive learners 
and Learner Responsive learners. 
 

Apprenticeships 
 
 

ILR, verified, 
corrected and 
completed in 
census 
 
 

 2002/03 - 
2010/11 

Employer Responsive learners studying either 
Advanced apprenticeship; Apprenticeship; 
Higher level apprenticeship.  Programmes such 
as Entry 2 Employment, Progression Pathway, 
Foundation Learning Programme and Diploma 
are not in scope. 

Participation by 16-18 
year olds 
 
 

ILR, verified, 
corrected and 
completed in 
census, proportions 
applied 

 2002/03 - 
2010/11 

Using the ILR the percentage of LSC/Skills 
Funding Agency/YPLA LR learners in each age 
group were calculated. These weights were 
applied to the corresponding total from the 
census, therefore using any adjustment made by 
the college. 

Adult participation 
(aged 19 and older) 
 
 

ILR, verified, 
corrected and 
completed in 
census, proportions 
applied 

2002/03 - 
2010/11  

Using the ILR the percentage of LSC/Skills 
Funding Agency/YPLA LR learners in each age 
group were calculated. These weights were 
applied to the corresponding total from the 
census, therefore using any adjustment made by 
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Variable Source Time period Definition 
the college. 

Success rate, 
achievement rate, 
retention rate data 
 

NSRT tables 
 
 

2002/03 - 
2010/11 
 

Success rates, achievement rates and retention 
rates for the following groups; all ages, 16-18 
and 19 plus.  Where a college merged, the 
weighted average using the number of starters 
was taken. 

Tuition fees as a 
percentage of income 
 

College Financial 
Data, verified, 
corrected and 
completed in 
census 

2000/01 - 
2010/11 
 

Calculated by dividing tuition fee income by total 
income. 
 
 

Dependency on 
LSC/Skills Funding 
Agency/YPLA income 
 

College Financial 
Data, verified, 
corrected and 
completed in 
census 

2000/01 - 
2010/11 
 

Calculated by dividing LSC/Skills Funding 
Agency income by total income. No colleges 
reported projects with YPLA funding.  
 

Total capital 
expenditure by college 
 
 

Capital expenditure 
records, verified, 
corrected and 
completed in 
census 

2002/03 - 
2010/11  
 

Total capital expenditure in real terms (inflated 
by RPI) from 2002/03 to 2010/11. 
 

College characteristics 
 
 

Skills Funding 
Agency 
 

2002/03 - 
2010/11  
 

Dummy variables measuring the region the 
college is located, the type of college, and 
whether it merged during the time period of 
analysis. 

 
Degree to which quantitative dataset is representative of population 

When undertaking analysis of this kind, it is important to assess the extent to which the colleges 
that have responded to the survey are representative of the population of colleges of interest. 
Any response bias, for example, colleges who have received greater amounts of capital 
expenditure being more likely to respond, could affect the inferences that could be drawn from 
the results, if not suitably controlled for.  

This study was in the relatively unusual position of having data available for many of the 
variables of interest across the full population of colleges (albeit that data from non-responding 
colleges has not been verified).   

To analyse the degree to which the sample was representative of the population, the 
characteristics of the colleges that responded to the census were compared with those of the 
whole population of colleges. As shown in Table 5 it was found that on virtually all measures, 
and across most of the distribution, the characteristics of the sample and the population were 
very similar. This provides confidence that the sample does not suffer in observed terms from 
sample selection bias. (Clearly, it is difficult to assess the extent to which any unobserved 
factors might contribute to sample selection bias).  

It is important to point out that there is one area where the sample does look slightly different 
from the population of colleges. Average participation tends to be higher for the sample than for 
the population suggesting that the sample contains slightly more very large colleges than found 
in the population as a whole. However, this slight difference does not generate cause for 
concern in terms of the inferences that can be drawn from the results.  
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Table 5. Observations on variables to be used in analysis 

Variable 
Degree to which sample is representative of 
population 

All learner participation Slightly higher in sample 
Apprenticeships Slightly higher in sample 
Success rates No difference 
Tuition fees as per cent of income No difference 
Dependency on LSC/ Skills Funding Agency income No difference 
Total capital expenditure by college No consistent difference 
College characteristics No consistent difference 

2.4 Descriptive analysis of sample dataset  
This section provides a descriptive analysis of the quantitative dataset constructed for this study. 
This provides valuable context for the econometric analysis. In particular, it helps to paint a 
picture of the changes that have occurred within the sector over the period of analysis.  In 
summary, the analysis found that: 

•   Capital expenditure increased from 2000/01 to 2007/08, but has since fallen back to 
2001/02 levels.  

•   The numbers of Learner Responsive learners has fallen over time, whilst numbers of 
Employer Responsive learners have increased. This reflects an overall reduction in the 
total number of FE learners as well as a general shift from Learner Responsive funding 
to Employer Responsive funding.  

•   Success rates have risen (and converged significantly) to around 80 per cent over the 
period of analysis, driven by increases in both retention and achievement rates.  

•   The dependency of colleges on LSC and/or Skills Funding Agency income has remained 
fairly constant over the time period at between 70 per cent and 80 per cent, although 
there is an anomaly in 2009/10.17 

The rest of this section describes the data in more detail.  
 

2.4.1 Capital expenditure 
The dataset for this study contains a measure of the total amount of capital expenditure received 
by each college (in real terms) between 2002/03 and 2010/11.18 The sample of colleges 
undertook capital expenditure worth a total of £4 billion over this period, at 2012 prices.19 This 

                                            

17  No specific instances of YPLA funding were noted by colleges in the sample. The findings therefore only 
refer to LSC and Skills Funding Agency funding.  

18  This includes public funding as well as other sources of funding.  

19  Unless otherwise mentioned, all capital expenditure numbers are in 2012 terms. 
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equates to around 60 per cent of total capital expenditure by FE colleges over the period (a total 
of £6.8 billion).20 
 

The amount of expenditure on capital in colleges has changed dramatically over time. This is 
shown in Figure 1. Total capital expenditure in FE colleges grew from around £600 million per 
year in 2002/03 to £1.4 billion per year in 2007/08 and 2008/09.21 In the later years of the 
sample (2009/10 and 2010/11) capital expenditure fell back below 2002/03 levels.  

 
The average value of annual project expenditure changed in line with the profile of total capital 
expenditure. This is shown in Figure 2. Average project size per year (in 2012 terms) reached 
between £25 and £35 million in 2007/08 and 2008/09 but reduced to between £5 and £10 million 
in more recent years.  

 
There are some extremely large projects in the dataset for this study. As shown in Figure 3, 
colleges have spent as much as £200 million on capital expenditure over the timeframe for 
analysis, and individual projects have been as large as £116m. The inclusion of these larger 
projects in the dataset should be noted as it has implications for comparisons between the 
econometrics results from this study and the 2008 study. This issue is discussed further in 
Section 2.5.3. 

 
However, whilst there are a number of very large projects, it should be noted that the majority of 
colleges (55 per cent) spent less than £20 million in capital expenditure in total across the 
sample period.  

                                            

20  The total of £6.8 billion comprises £3.1 billion of grant funding from the LSC / Skills Funding Agency and 
£3.7 billion the colleges provided by themselves. 

21  This figure refers to all colleges in the population, not just the sample for analysis.  
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Figure 1. Total capital expenditure by year of approval across all colleges, £ million 

  

Source:  Frontier analysis of Skills Funding  Agency capital expenditure approvals data 

 

Figure 2. Average capital expenditure per project by year of approval across all colleges, 
£ million 

 

Source: Frontier analysis of Skills Funding  Agency capital expenditure approvals data  
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Figure 3. Bar chart of total capital expenditure approved per college across all colleges 
(2002/03 to 2010/11 in 2012 prices), £ million 
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Source: Frontier analysis of Skills Funding Agency capital expenditure approvals data 

2.4.2 Participation 
There are six separate measures of participation included within the dataset for this study: 

• Number of learner responsive learners; 

• Number of employer responsive learners; 

• All learner participation (employer responsive and learner responsive learners); 

• Number of 16-18 year old learners (employer responsive and learner responsive); 

• Number of 19+ year old learners (employer responsive and learner responsive); and 

• Number of apprenticeships.  

There has been a consistent decline in the number of Learner responsive learners between 
2002/03 and 2010/11. The average number of learner responsive learners per college halved, 
falling from around 16,000 in 2002/03 to around 8,000 in 2010/11. It should be noted that the 
reduction in the average is driven in part by extremely large reductions for a small number of 
colleges. The majority of colleges have seen learner responsive learners fall from between 0 and 
6,000 learners across the time period.  

In contrast to learner responsive numbers, the number of employer responsive learners has 
increased over time (with a slight drop in recent years). The average number of employer 
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responsive learners per college has increased from around 250 in 2002/03 to 3,000 in 2009/10, 
dropping off slightly in 2010/11.  

Overall, the losses in learner responsive learners have outstripped the gains in employer learner 
numbers, meaning that overall participation has declined, as shown in Figure 4. It should be 
noted that the data in Figure 4 reflect a number of changes in funding priorities from 2004/05. 
There was a funding policy shift away from widening participation and lifelong learning in favour 
of skills strategies to improve the labour force. This helps to explain the reduction in the number 
of learner responsive learners and the increase in the number of employer responsive learners 
following 2004/05, and is important for interpreting the quantitative results.  

Figure 4. Median total learners, total employer responsive learners and total learner 
responsive learners per college across the sample of colleges 

 

Source: Frontier analysis of ILR data 

There has been a marked difference in the trend over time for different age groups of learners. 
Learners aged between 16 and 18 years old have seen a slow but steady increase in numbers 
over the period. In contrast, the median number of learners per college has fallen dramatically 
from around 9,000 per college in 2002/03 to around 2,500 per college in 2010/11, as shown in 
Figure 5. Changes that restricted eligibility for funding may help to explain this pattern. For 
example, funding has reduced for part time adult courses and for short courses. The tighter 
economic circumstances meant that individuals and employers were less likely to fund these 
courses themselves and so adult learner numbers have reduced.  
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Figure 5. Median learners by age per college across the sample of colleges 

 

Source: Frontier analysis of ILR data 

There has been a steady increase in the number of apprenticeships since 2002/03, with a 
dramatic increase in the latest year, as shown in Figure 6 below.  

Figure 6. Median number of apprenticeships per college across the sample of colleges 

 

Source: Frontier analysis of ILR data 
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   2.4.3 Success, achievement and retention 
The success rate included in the dataset is published by the Data Service and shows how many 
learners started a qualification and successfully went on to complete it and achieve a 
qualification.22 The measure can be further disaggregated into the retention rate and the 
achievement rate as the former can be obtained by multiplying the latter two variables.23,24 
 
There has been a steady increase and convergence in success rates since 2000/01. The 
average success rate has increased from around 60 per cent in 2000/01 to around 80 per cent in 
2010/11. The increase in success rates has been driven by a secular increase across all 
colleges and not driven by large changes in a few colleges. Most of the colleges saw their 
success rates increase by between 15 and 30 percentage points over the period, as shown in 
Figure 7. These trends were compared for colleges that had capital expenditure during the 
period and those that did none, but the patterns for the two groups were identical.  
Figure 7. Median and quartiles of success rates per college across colleges in the sample 

 
Source: Frontier analysis of National Success Rates Tables 

 

                                            

22  Success rate: the number of aims fully achieved divided by the number of aims that were started. 

23  Retention rate: the number of aims completed (successfully or not), divided by the number of aims that 
were started. 

24  Achievement rate: the number of aims fully achieved, divided by the number of aims that were completed 
(successfully or not). 
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The change in success rates is the result of both more learners completing their courses, and 
more completers achieving their qualification, with a marginally higher contribution from an 
increase in achievement rates, as shown in Figure 8 below.  
Figure 8. Median success rate, achievement rate and retention rate per college across 
colleges in the sample 

 
Source: Frontier analysis of National Success Rates Tables 

The clear convergence in success rates over the period for this analysis has significant 
implications for the econometric analysis that can be undertaken. This is discussed further in 
Section 2.5.3. 
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2.4.4 Fee income 
To analyse colleges’ ability to generate fee income, the analysis assessed how dependent the 
colleges were on LSC or Skills Funding Agency funding.25 This variable was constructed by 
dividing the LSC or Skills Funding Agency income by the total college income in order to obtain 
the percentage of college income that is accounted for by LSC or Skills Funding Agency funding.  
 
The dependency of the average college on LSC or Skills Funding Agency funding appears to 
have remained between 70 per cent and 80 per cent throughout most of the sample – see 
Figure 9 below. However, the data for 2009/10 looks unusual. Further checks of this data 
indicated inconsistencies in that year as to which elements of funding had been defined as 
coming from the LSC or Skills Funding Agency. Caution has therefore been exercised in the use 
of 2009/10 data in the analysis contained within this report.  
 
Figure 9. Median and quartiles of distribution of dependence on LSC and/or Skills 
Funding Agency income per college across colleges in the sample 
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Source: Frontier analysis of Skills Funding Agency college accounts data 

2.5 Econometric analysis 
This section presents the results from the econometric analysis. It begins by providing an 
overview of the basic econometric specification used to derive the results, which is consistent 
with that used for the 2008 study. This is followed by the results from the basic specification, a 

                                            

25  Please note, that while YPLA funding was requested in the survey, no specific instances of this type of 
funding have been identified in the sample.  
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detailed description and exploration of the differences between the 2008 and 2012 results, and a 
look at a number of extensions to the basic specification around the timing of impacts.  

2.5.1 Overview of the basic econometric specification  
In conceptual terms, the impact of capital investment is the difference between the performance 
of a college that received capital investment and the performance of the same college in a 
counterfactual scenario where it had not received the capital investment.26 Clearly, it is not 
possible to observe a college in two alternative states, so the analysis has to use actual data to 
construct a counterfactual state of the world, with which a college’s performance with capital 
investment can be compared. This is where econometric analysis comes in.  

An obvious counterfactual that could be used is to take a ‘treatment/control group’ approach 
which compares the performance of colleges that received capital investment with those that did 
not receive any. For this approach to be robust, colleges that received capital investment need 
to have similar characteristics to those that did not, so that any differences in the performance of 
the college reflect the impact of investment rather than the composition of the groups. Typically, 
this would be achieved by randomly drawing the two groups, but this was not possible for this 
study.   

Where there are differences between treatment and control groups, a technique known as 
‘propensity score matching’ can sometimes be used to re-weight the groups and make them 
similar. However, this is also not feasible for this study as the sample size of ‘untreated colleges’ 
is too small. Only 24 out of 250 colleges (less than 10 per cent) have not undertaken any capital 
investment projects in the last ten years. In addition, this approach uses a binary treatment 
variable (treated vs. untreated), whereas capital investment is a continuous variable, with 
colleges receiving between zero and £200 million of capital expenditure over the period of 
analysis. All of this makes application of a ‘treatment/control group’ approach problematic in this 
context.  

Consistent with Frontier’s 2008 study, the approach used to estimate the impact of capital 
expenditure for this study is to compare the performance of each college before the investment 
with its performance after the investment. A portion of the changes in performance over time can 
be attributed to the impact of capital investment. However, there is a potential difficulty here if 
there are changes over time in performance that are driven by exogenous factors (such as 
location or policy changes), rather than resulting from the capital expenditure. So long as these 
exogenous factors are uncorrelated with the level of capital expenditure, they should average 
out across colleges and the study can obtain a reliable estimate of the impact.  

                                            

26  To truly understand the impact of the capital stock (college buildings and equipment) on the performance of 
a college, one would want to compare the outcomes of colleges with different levels of capital stock. Such an 
approach would allow one to say, for example, that every £1 million incremental increase in the capital stock was 
associated with X additional leaners or Y improvement in success rates. However, for the purposes of this study, it 
was not possible to generate a reliable and robust measure of the capital stock of each college. The eMandate 
data does not yet allow a time series of this type to be constructed. Instead, capital investment has been taken as 
a proxy for the change in the change in the capital stock over a period of time. For consistency the analysis must 
compare the change in the capital stock (proxied by the level of investment) with the change in the performance of 
the college over the same time period. It should be noted that investment is a good, but not perfect, proxy for the 
change in the capital stock. Its true increment to the capital stock will depend on how wisely and efficiently it was 
spent. 
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To apply this approach regression analysis is used to estimate the change in each performance 
measure (participation, success rates, etc.) as a function of capital investment, and college 
characteristics.27  Mathematically, this equation can be written as shown in the box overleaf.   

∆Pi = b0 + b1Ii + ∑j bj+1Cij +εi 

Where  

∆Pi  = change in performance measure for college i (2002/03 to 2010/11) 

 Ii = total capital expenditure by college i, (2002/03 to 2010/11) 

Ci1,Ci1,…= other characteristics of college i (e.g. region, type, size) 

 b0, b1,… = coefficients to be estimated 

εi     = error term for college i, picking up changes in performance which are not 
linked to the characteristics that have been controlled for  

 

Essentially, the equation above sets out that the analysis is looking to explain the change in 
each outcome measure (participation, success etc.) between 2002/03 and 2010/11. Colleges 
included within the analysis have one or more projects that finished before 2010/11 (although 
these projects may have started at any point) or indeed no projects over the timeframe.28 The 
study seeks to explain the relative change in performance of each college according to its 
location, its type, its size, the composition of its learners, whether or not it merged and, most 
importantly the amount of capital expenditure it received over the period. The implicit assumption 
is that broader policy or economic changes affect all similar colleges in similar ways and 
therefore do not need to be separately controlled for unless they would differentially impact on 
colleges with capital expenditure.  

 The college characteristics controlled for in the analysis are: 

•   College location (region) - there may be regionally specific changes in performance; 

•   College type (FE, specialist, agricultural) - there may be changes in performance that 
are specific to the type of college; 

                                            

27  The performance measures used in this analysis are output measures rather than outcome measures. 
Ideally, BIS would be interested in the impact of capital expenditure on the ultimate life chances of the individuals 
attending those colleges, for example, their probability of employment or of an uplift to their earnings. It has not 
been possible to link these outcome measures to this analysis at this point, so the analysis has focused on output 
measures such as participation and success that have clear links with wider outcome variables.  

28  It would have been desirable to have a consistent time frame for analysis i.e. assess the impact of all 
projects one year, two year or three years after completion. However, the limited sample size for analysis makes it 
extremely difficult to make such an assessment. The implications relating to the timing of projects within the 
timeframe for analysis is explored in Section 2.5.4.  
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•   Size of college (the number of students before capital projects had been implemented) - 
change in performance might depend on college size, or the impact of capital 
expenditure could depend on college size; 

•   The split between 16-18 year olds and adult learners – the impact could vary according 
to the type of learners in the college; and 

•   Merged colleges – these may change in ways that are different to other colleges, 
perhaps because colleges merge out of distress or strength. This variable will also 
control for any data anomalies that might have arisen due to how data for these colleges 
were processed. 

2.5.2 Results of the basic specification 
This section presents the findings from the basic econometric specification described in Section 
2.5.1. It covers participation, success, retention and achievement rates and college’s ability to 
generate fee income in turn.  

Participation 
Table 6 shows the results of the basic specification across the range of participation variables 
included within the quantitative dataset. The hypothesis being tested is that capital expenditure 
would increase either the attractiveness or the capacity of a college, which would cause 
participation to increase. 

The analysis finds that total participation increases by around 62 learners per year for every £1 
million of capital expenditure in 2012 prices (significant at the 5 per cent level). The bulk of the 
total change in learners that is observed is made up of changes in Learner Responsive learners. 
Learner responsive learner numbers increase by 54 for every £1 million of capital expenditure 
(significant at the 10 per cent level). Employer responsive learners (not shown) increases by 8 
for every £1 million, of which apprenticeships make up the entire increase (although neither of 
these impacts are statistically significant). Learners over the age of 19 make up around 70 per 
cent of the total increase in LSC/Skills Funding Agency funded learner responsive learners with 
those aged 16 to 18 making up the remaining 30 per cent.  

It should be noted that the impact found here is somewhat lower than that observed in the 2008 
study, which found that every £1 million of capital expenditure was associated with an additional 
111 learners (or 98 learners in 2012 equivalent terms).29 The reasons for this difference are 
explored in Section 2.5.3. It finds that the numerous large projects completed towards the end of 
the timeframe for this analysis have a significant effect on the results, causing a reduction in the 
impact on the participation measures. Excluding colleges which had very large amounts of 
capital expenditure from the analysis generates results that are much closer to those found in 
2008.  

                                            

29 Frontier Economics (December 2008) Evaluating the impact of capital expenditure in further education, Learning 
and Skills Council, p.3: available online at: 
http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf [accessed 
September 2012] 

http://readingroom.lsc.gov.uk/lsc/National/Updated_LSC_report__including_annexes__-_FINAL.pdf


Evaluation of the impact of capital expenditure in FE colleges 

49 

Table 6. Impact on change in number of learners 

 
All 
participation 

Learner 
Responsive 
learners 

LSC/Skills 
Funding 
Agency 
funded LR 
learners aged 
16 to 18 

LSC/Skills 
Funding 
Agency 
funded LR 
learners aged 
19 plus 

Apprentice
-ships 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) 

62** 54* 13*** 28 8 

Proportion of learners aged 
16-18 

6394* 7409** 1092* 5600** 431 

Number of learners in 2002/03 
-0.448*** -0.507*** 0 -0.487*** 0.022 

East of England 
-87 97 864** 594 421 

London 
-774 1235 -359* 2505*** -324** 

North East 30 
-3477*** -2450** -538* -750 -126 

North West  
148 1837 232 2625 337 

South East 
-1426 229 -22 1146 -145 

South West 
-2075 -328 -32 -67 -97 

West Midlands 
-1383 -888 -158 -106 -72 

Yorkshire 
-1793 -296 -54 1002 -191 

Specialist College 
772 2170* -2 1067 82 

Merged college 
1104 1456 374 373 93 

Constant (base case = a 
general FE college, East 
Midlands) 

399 -2447 103 -2258 -84 

Number of observations 
142 142 142 142 142 

R-squared 
0.5254 0.6175 0.3399 0.6813 0.2366 

Root mean squared error 
5599.1 5350.7 768.87 4529.8 894.62 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure approvals 
data and college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 

                                            

30  The regional dummies reflect demographic patterns. The significant negative coefficient on North East is 
consistent with this region having the lowest population growth. London has had high adult population growth, 
although the population aged 15 to 19 has fallen. 



Evaluation of the impact of capital expenditure in FE colleges  

50 

Success, retention and achievement rates 
Table 7 shows the impact of capital expenditure on college success rates across a range of 
different success rate measures. The hypothesis being tested is that capital expenditure 
improves the quality of facilities in the college, increasing the quality of provision, making it more 
likely that students complete their courses and achieve their learning aims, thus increasing the 
success rate.  

The analysis finds that capital expenditure is associated with a 0.002 percentage point increase 
in the all learner success rate per £1 million on the all learner success rate. The impacts are 
larger when disaggregated by age group and negative if the sample is split by the success rate 
at the beginning of the period. The measures are all statistically insignificant with p-values 
typically in excess of 0.40. Thus the finding from this strand of work is that no significant effect of 
capital expenditure on success rates can be identified.  

Again, this result contrasts quite significantly to the results in 2008, which found an average 
impact of 0.1 percentage point per £1 million of capital expenditure. Later analysis explores the 
reasons for this difference. The significant convergence of the success rate over time is a key 
factor in the lack of impact found in this study. This is discussed further in Section 2.5.3. 

Table 7. Impact on percentage point change in success rate 

Variable All learners 
Learners 
aged 16 to 18 

Adult 
learners 

All learners 
(college above 
median 
success rate) 

All learners 
(college below 
median success 
rate) 

Capital expenditure 
completed from 
2002/03 to 2009/10 
(£m) 

0.002 0.005 0.008 -0.061 -0.002 

Proportion of 
learners aged 16-
18 

0.968 -18.738*** 6.199 0.163 10.488 

Number of learners 
in 2002/03 

0 0 0 0 0 

East of England 
3.134* 4.402* 0.939 -2.723 5.796** 

London 
-0.626 -2.707 0.712 -2.899 2.09 

North East 
2.343* 0.103 1.93 0.535 4.502** 

North West  
2.038 4.419** 0.352 0.18 4.719 

South East 
1.076 1.586 1.309 -0.762 3.597 

South West 
4.698*** 5.21** 3.572* 1.597 12.797*** 

West Midlands 
1.429 1.58 1.733 -1.539 4.31** 

Yorkshire 
2.864** 1.024 2.96 2.863** 3.751** 

Specialist College 
2.858** 5.344*** 1.733 2.895* 4.952*** 

Merged 
-1.014 -0.979 -1.964 -0.504 -1.133 
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Variable All learners 
Learners 
aged 16 to 18 

Adult 
learners 

All learners 
(college above 
median 
success rate) 

All learners 
(college below 
median success 
rate) 

Capital expenditure 
exceeded £60m 

-0.104 0.184 -1.068 4.917 -0.041 

Success rate in 
2002 31 

-0.883*** -0.721*** -0.938*** -0.739*** -0.803*** 

Constant (base 
case =a general FE 
college, East 
Midlands) 

71.764*** 68.813*** 72.679*** 63.36*** 62.421*** 

Number of 
observations 

140 137 140 70 70 

R-squared 
0.73 0.52 0.62 0.44 0.67 

Root mean squared 
error 

4.29 6.13 6 4.49 4.15 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure approvals 
data / National Success Rates Tables / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 
Success rates are derived by combining the retention rate of a college with its achievement rate. 
Similar specifications for retention and achievement were also run and found small and 
insignificant effects on each of these variables. For the sake of space, these have not been 
included here. For details of these specifications, please see the relevant tables in Annex A. 

College ability to generate fee income 
Table 8 below presents the results from two separate regressions estimating the impact of 
capital expenditure on a college’s ability to generate fee income. Two measures were 
considered. The first measure, consistent with that used in the 2008 study, assesses the 
college’s dependency on LSC/Skills Funding Agency.32 The second measure examines the 
impact of capital expenditure on tuition fee income.  

The hypothesis being tested is that capital expenditure may result in better buildings and 
facilities, which are more attractive to individuals and employers, thus raising willingness to pay 
for learning and increasing a college’s ability to generate fee income. Even where they do not 
generate additional tuition fee income, iconic buildings may give colleges other sources of 
income, e.g. from rental of conference facilities.  

                                            

31  The most important variable by far in explaining the change in success rates is the starting success rate of 
the college, suggesting the dominant trend is convergence in success rates. Setting aside the other variables, 
consider the impact of changing the starting success rate. For a college starting at 80 per cent, the change would 
be 72 per cent (the constant) + 80 per cent*(- 89 per cent) = +0.8 per cent. For a college starting at 50 per cent, 
the change would be 72 per cent (the constant) + 50 per cent*(-89 per cent) = +27.5 per cent.  If the starting 
success rate is excluded, the R-squared declines very sharply. For example, for the all learners measure it falls 
from 0.70 to 0.12. So it is by far the variable dominating the change and it is unsurprising that no incremental 
impact due to capital expenditure is observed. 

32  It should be noted that, while the college census asked colleges about YPLA funding, no specific instances 
of that funding have been identified. For that reason, this section therefore refers to Learning and Skills Council 
and Skills Funding Agency funding only. 
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The analysis finds that each £1 million of capital expenditure is associated with a 0.06 
percentage point reduction in the percentage of college income coming from the Learning and 
Skills Council or the Skills Funding Agency. This effect is small, but significant at the 5 per cent 
level.33 However, specifications (2) and (3) suggest this effect is driven by the colleges that 
undertook very large amounts of capital expenditure (at least £60 million). In particular, 
specification (3) shows these colleges are associated with a 5.5 percentage point reduction in 
income coming from the Learning Skills Council or Skills Funding Agency. An average college 
within this group received capital expenditure worth £75 million, and has £30 million total 
income. The regression analysis suggests that total capital expenditure of that size would 
decrease dependence on Agency income by up to approximately £1.65 million per annum.34 

Exploration of the second measure, the amount of tuition fee income, does not find a statistically 
significant effect. The analysis identified various anomalies with this variable in the college 
census and in the 2008 study. Whilst all necessary precautions with the analysis have been 
taken, it is unsurprising that this variable does not yield anything useful. There are definitional 
inconsistencies over time and across colleges.35 However, the insignificance of the effect on 
tuition fee income potentially also indicates that a college’s ability to generate revenue post 
capital expenditure funding is driven more by the college’s ability to generate revenue from other 
sources such as renting out their facilities, rather than by increasing their tuition fee income.  

In the 2008 study the analysis did not identify any statistically significant impact of capital 
expenditure on a college’s ability to generate fee income. The difference in results of the two 
studies may reflect the fact that many of the large projects, which appear to be driving the 
relationship, occurred after 2006, so were not covered in the earlier study. Table 8 below shows 
the impact on the percentage point change in the proportion of college income. 

                                            

33  To put these results into perspective, a typical college (at the median) would have total income of £24 
million, of which £18 million would be LSC or Skills Funding Agency income. £10 million of capital expenditure 
would reduce dependency on LSC or Skills Funding Agency income from 75 per cent to 74.4 per cent, i.e. by 
£144k per annum.  

34  Specification 2 includes both a linear capital expenditure variable and a dummy variable for colleges that 
undertook capital expenditure in excess of £60 million. A linear variable measures the impact of each additional £ 
million expenditure (e.g. the change from £30 million to £31 million). By contrast, a dummy variable measures the 
impact of a change from one category to another (in this case, the difference between colleges that did more than 
£60 million capital expenditure and those that did less than this amount). Due to the high correlation between 
these terms, neither variable is statistically significant in specification (2). For this reason, specification (3) is also 
run, which omits the linear term. This specification measures the difference between large capital expenditure 
colleges against all others. 

35  Examples of these inconsistences include whether or not employer income, educational grants, and income 
from HE provision (where the college has an agreement to deliver learning for an HE institution) are included. 
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Table 8. Impact on percentage point change in proportion of college income 
 

Variable 

Dependence on 
LSC / Skills 
Funding Agency 
income (1)  
using linear 
capital 
expenditure 
variable 

Dependence on 
LSC / Skills 
Funding Agency 
income (2) using 
linear capex 
variable and 
large capex 
dummy 

Dependence on 
LSC / Skills 
Funding Agency 
income (3) using 
large capex 
dummy only 

Percentage point 
change in tuition 
fee income as a 
proportion of 
college income 

Capital expenditure 
completed from 2002/03 
to 2009/10 

-0.06** -0.017 Omitted 0.014 

Proportion of learners 
aged 16-18 -2.991 -2.139 -2.056 1.812 

Number of learners in 
2002/03 0 0 0 0 

East of England 1.1 1.106 1.135 2.107 
London -2.767 -2.711 -2.675 3.247** 
North East -0.02 -0.168 -0.192 5.316*** 
North West  1.436 1.466 1.527 1.5 
South East 4.355 4.47 4.519 1.801 
South West -3.058 -3.262 -3.323 1.624 
West Midlands 2.303 2.667 2.719 2.371 
Yorkshire -0.596 -0.397 -0.378 4.904*** 
Specialist College -2.112 -2.018 -1.949 3.018* 
Merged -2.057 -2.172 -2.222 -1.058 
Capital expenditure 
exceeded £60m Omitted -4.392 -5.522*** -0.177 

Constant (base case = FE 
college, East Midlands) 2.722 2.032 1.827 -5.787*** 

Number of observations 142 142 142 142 
R-squared 0.13 0.13 0.13 0.12 
Root mean squared error 8.31 8.3 8.28 5.42 
Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure 
approvals data / Skills Funding Agency college accounts data  and college census data 

 Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 

  2.5.3 Exploring the differences with the 2008 study 
Section 2.5.2 set out the results of analysis using the basic econometric specification developed 
for the 2008 study and applied consistently here. Despite the consistent specification, these 
results were different in several key ways to those generated in the 2008 study: 

•   the impact of capital expenditure on participation was found to be lower than in 2008; 

•   the impact of capital expenditure on success was found to be lower than in 2008; and 

•   the impact of capital expenditure on college ability to generate fee income was higher 
than in 2008. 
 

This section explores a range of potential explanations for the differences observed. In particular 
it considers the differences between the two studies in terms of: 
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•    data quality; 

•    methodology;  

•    the sample of colleges contained within each dataset;  

•    the sample of capital expenditure projects contained within each dataset; 

•    the level of endogeneity bias – the extent to which changes in performance of colleges 
are correlated in some way with the amount of capital expenditure they receive; and                     

•   other structural changes to performance measures. 

Data quality 
The data used in this study are of a similar, if not of a higher standard, than those used for the 
previous study so data quality was not considered further as a potential explanation for the 
differences observed. 

Methodology 
The methodology used in this study is entirely consistent with that used in 2008. Extensive 
checks of the analysis were undertaken to ensure that all elements of the specification were 
consistent with that undertaken in 2008. Methodological differences can therefore be ruled out 
as a potential explanation of the differences observed.  

Sample of colleges 
An obvious potential explanation for the difference between the results of each study is the 
different samples used. The analysis finds that only 79 colleges completed both surveys and, of 
those, only 44 had capital expenditure projects completed in the period covered by both studies 
(2002/03 to 2005/06). Thus, there is limited overlap between the samples for the two studies.  

To explore the extent to which this difference affects the results of the two studies, the basic 
specification for a time period covered by both studies (2002/03 to 2005/06) was run. It used 
capital expenditure completed in this period and the change in performance from 2002/03 to 
2005/06.36 Table 9 shows the results of this analysis. The impact per £1 million of capital 
expenditure is 225 learner responsive learners in the 2012 dataset and 191 learner responsive 
learners in the 2008 dataset, statistically significant in both cases.37 The results for learners 
aged 16 to 18 year old and 19 or over are broadly similar in magnitude.38  

The estimates of impact of capital expenditure are actually higher for the 2012 study than for the 
2008 study. This indicates that differences between the samples of colleges in the two studies 
actually increase the results for the current study relative to 2008. This suggests that there is 
                                            

36  The 2008 capital expenditure totals have been rebased in 2012 terms, so that the monetary base in both 
columns is equivalent. 

37  The 2008 study did not analyse impacts on the numbers of Employer Responsive learners. Therefore, it is 
not possible to directly compare the impacts from the two studies on the total numbers of learners.  

38  The other important variable in these regressions is the 2002/03 number of learners; the coefficients and 
significance are very similar between datasets. The region dummies, college type dummies and merged college 
dummies are less similar but this is not a cause for concern. 
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clearly another factor working strongly in the opposite direction for the time periods that do not 
overlap. The analysis in Section 2.5.4 suggests that the very large capital expenditure projects 
occurring in the 206/07 to 2010/11 period are the most likely factor driving this effect.  

Table 9. Impact on change in number of learners from 2002/03 to 2005/06 using 2008 and 
2012 study datasets 

 2012 study 2008 study 

 

Learner 
Responsive 
learners 

LSC/ Skills 
Funding 
Agency 
funded LR 
learners 
aged 16 to 
18 

LSC/ Skills 
Funding 
Agency 
funded LR 
learners aged 
19 or over 

Learner 
Responsive 
learners 

LSC/ Skills 
Funding 
Agency 
funded LR 
learners 
aged 16 to 
18 

LSC/ 
Skills 
Funding 
Agency 
funded LR 
learners 
aged 19 
or over 

Capital expenditure 
completed from 
2002/03 to 2004/05 
(£m) 

225** 18* 137* 191*** 28*** 160** 

Proportion of learners 
aged 16-18 309 24 2686 3955 1184* 2990 

Number of learners in 
2002/03 -0.42*** -0.005 -0.38*** -0.46*** -0.012 -0.45*** 

East of England -3854* 216 -1903 3939 595 3278 
London -391 -33 999 3504 -176 3748 
North East -4713 -145 -2968 -1091 -227 -849 
North West  1943 324 1841 2131 149 2154 
South East 373 294 51 4176 486 3790 
South West -664 -104 -237 4844 341 4562* 
West Midlands -2124 -124 -1534 3948 123 3860 
Yorkshire 84 68 748 3136 272 2847 
Specialist College 795 -8 38 794 15 866 
Merged college 1873 501** 229 -267 223 -462 
Constant (base case = 
a general FE college, 
East Midlands) 

9 13 -376 -4257 -332 -4129 

Number of 
observations 84 84 84 76 76 76 

R-squared 0.58 0.38 0.67 0.7558 0.772 0.7729 
Root mean squared 
error 4929 535 3615 3102.6 2871 2871.2 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure approvals 
data / college census data 

 Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 

This exercise was repeated for success rates, achievement rates and retention rates. For 
simplicity the analysis presented focusses only on the headline rates, without investigating any 
disaggregation by age group.  

Table 10 compares the estimates from the 2008 and 2012 study datasets. The results are 
strikingly different. The 2008 dataset shows an impact on success of 0.15 percentage points per 
£1 million (significant at the 1 per cent level), compared to an impact of -0.04 percentage points 
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estimated with the 2012 dataset (which is insignificant). Similarly, the 2008 dataset suggests an 
impact on retention of 0.113 percentage points per £1 million (significant), compared to -0.019 
percentage points with the 2012 data (insignificant). The impact on achievement is not 
significant in either dataset.  

Table 10. Impact on change in success rates, retention rates and achievement rates from 
2002/03 to 2005/06 using 2008 and 2012 study datasets 

Variable 
2012 study 2008 study 
Success Retention Achievement Success Retention Achievement 

Capital expenditure completed 
from 2002/03 to 2004/05 (£m) -0.04 -0.019 -0.011 0.147*** 0.113*** 0.046 

Number of learners in 2002/03 0 0 0 0 0 0 
Success rate / retention rate / 
achievement rate -0.46*** -0.34** -0.679*** -0.84*** -0.83*** -0.896*** 

East of England 3.122 2.168 1.013 3.57* 3.02** 0.86 
London 1.346 0.908 -0.132 3.68 4.25* -0.05 
North East 3.685 2.709 1.081 9.12*** 6.95*** 3.14* 
North West  -1.498 -0.664 -0.608 5.21*** 2.94** 3.31* 
South East -2.009 -1.154 -1.323 5.77*** 3.14** 3.41* 
South West 2.241 0.426 1.729 3.02* 1.14 2.04 
West Midlands 4.391 3.037* 1.618 6.68*** 4.3*** 3.34* 
Yorkshire 1.794 1.614 0.18 2.81 2.3 0.78 
Specialist College 0.934 -0.253 1.654 2.96 2.33* 1.75 
Merged college -2.333 -0.83 -1.845* -0.35 -0.63 0.35 
Proportion of learners aged 16-
18 9.445 2.321 10.306 12.6 1.95 11.36 

Constant (base case = FE 
college, East Midlands) 37.3*** 31.09** 59.54*** 60.35*** 70.2*** 76.38*** 

Number of observations 84 84 84 73 73 73 
R-squared 0.4 0.34 0.6 0.75 0.75 0.84 
Root mean squared error 5.884 4.081 3.85 4.57 3.04 3.23 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital 
expenditure approvals data / National Success Rates Tables / college census data  

 Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 

It was important to rule out the fact that it was changes to reported success rates between the 
two samples that were causing the difference in results. The analysis was repeated (see Table 
11) for only the subset of colleges that appear in both regression samples. There are only 30 
colleges in this group. To avoid over-fitting the model the number of right-hand side variables 
was reduced such that only capital expenditure and the starting level of the attainment variable 
were used.39 The results from 2008 and the 2012 datasets are now very similar. This indicates 
that the different results observed in the 2002/03 to 2005/06 period are strongly driven by the 
inclusion of a different sample of colleges. Given the superior college census methodology 
employed in the 2012 study, greater weight might be placed on that set of results. However, the 
results of the 2008 study are also valid and the findings indicate that the impacts across the 

                                            

39  This analysis has also been run with the full set of RHS variables, but this is not sensible for such a small 
sample size, as the coefficients in an over-fitted model are unstable. 
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population appear to be heterogeneous. Table 11 below shows the impact on the change in 
success rates, retention rates and achievement rates from 2002/03 to 2005/06 using overlapping 
observations in the two datasets.  

Table 11. Impact on change in success rates, retention rates and achievement rates from 
2002/03 to 2005/06 using overlapping observations in the two datasets 

Variable 
2012 study 2008 study 
Success Retention Achievement Success Retention Achievement 

Capital expenditure 
completed from 2002/03 to 
2004/05 (£m) 0.131** 0.091** 0.044 0.17*** 0.10*** 0.08** 
Success rate / retention rate / 
achievement rate Number of 
learners in 2002/03 -0.756*** -0.783*** -0.661*** -0.667*** -0.714*** -0.626*** 
Constant 59.6*** 68.4*** 60.2*** 53.5*** 63.0*** 57.0*** 
Number of observations 30 30 30 30 30 30 
R-squared 0.50 0.51 0.60 0.53 0.53 0.61 
Root mean squared error 5.18 3.5 3.22 4.83 3.19 3.15 
Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital 
expenditure approvals data / National Success Rates Tables / college census data 

 Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 

Sample selection bias and the impact of changes in the composition of capital 
expenditure projects 

There are two potential drivers of the differences between the current results and those from the 
2008 study that can be explored further by adapting the econometric specification: 

• sample selection bias; and  

• the impact of changes in the composition of capital expenditure projects. 

It is clear that differences in the samples used for the 2008 and 2012 study are a potential 
explanation for the difference in the success rate finding, but not a strong factor in determining 
the difference in participation results. To ensure the validity of the results from the current study, 
it is therefore important to ensure that the 2012 sample is representative of the population. It is 
crucial to rule out the possibility that the sample suffers from sample selection bias due to the 
fact that colleges responding to the survey may have different characteristics to those across the 
population of colleges. Section 2.4 has already described the analysis undertaken to check that 
the sample has similar observed characteristics to the population of colleges.  

This section explores the extent to which the sample and population look different in a way that 
is consistent with sample selection bias being present. This study is in the relatively fortuitous 
position that it is able to run the basic specification using population data. However, there is the 
obvious caveat that there are valid reasons for using the census only measure as the data for all 
colleges included has been validated (reflecting changes in some cases). It is not possible to 
know whether changes might be required for colleges that did not respond to the survey.   

The descriptive analysis set out in Section 2.4.1 indicated that there have been a number of 
extremely large projects in the latter part of the timescale for this study. The inclusion of these 
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projects (which were not included in 2008) could have several potential implications for the 
results, including: 

•   The basic specification treats every £1 million of capital expenditure as equivalent in 
terms of its expected impact on performance. In reality, this relationship might not be 
expected. An additional £1 million added to a £50 million project might not be expected 
to have the same impact on participation as an extra £1 million added to a £10 million 
project. In fact, the £50 million project may be seeking to address a range of goals and 
increasing the volume of participation may be only one of those.  

•   Capital expenditure projects may not achieve their full impact in the first year after 
completion. In fact, the positive participation results generated by the study may be the 
result of projects completed many years previously. Thus recently completed projects 
may not generate their full anticipated impact for several years. The inclusion of these 
projects, coupled with the fact they are large and would be expected to generate a large 
impact, may lead the results to look lower than in 2008. To explore the impact of these 
additional projects the basic specification is run but excluding them from the sample.  

The results in Table 12, Table 13 and Table 14 estimate the impact of capital expenditure on 
participation, success rates and colleges’ ability to generate fee income for four different cuts of 
the 2012 data.  

1.  The basic specification on the sample (repeated from earlier) 

2.  The basic specification on the whole population 

3.  The basic specification on the sample but excluding colleges with large projects 

4.  The basic specification on the whole population but excluding colleges with large projects 

Participation 
Table 12 shows positive and significant impacts of capital expenditure on all learner 
participation, Learner Responsive participation and participation of 16 to 18 year old learners. 
The impacts on adult learners and on apprenticeships are not statistically significant. However, 
these sub-groups are included in the wider participation measures, and it is reasonable to 
suppose that they do contribute part of the impact, even though the analysis does not find the 
impacts on these groups to have statistical significance independently of the wider participation 
measure. 

More importantly, some clear patterns emerge in relation to the issues of sample selection bias 
and the impact of large projects. Impacts are smaller when estimated across the whole 
population than when estimated using only the census colleges. It is not possible to determine 
whether this is because of a difference between the impact of capital expenditure for the 2012 
census sample and the whole population, or if the reason is that the data for non-census 
colleges is not as reliable (because anomalies have not been addressed). It is not obvious which 
sample should have greater weight placed on it, but it is clear that sample selection bias is not 
causing the difference between the current results and those from 2008 (in that both samples 
are representative of the population of colleges).  
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Impacts are larger if the analysis excludes colleges that did very large amounts of capital 
expenditure during the period (in excess of £60 million in real terms). It is not possible to be sure 
whether this is because the incremental effect of each million spent gets smaller the larger the 
project is, or whether there is a timing issue here. However, the results in Section 2.5.4 suggest 
that timing issues have a significant effect on the observed impact of capital expenditure.  

It is most likely too early to observe the impact of the large projects completed late on in the 
sample period. Whilst the analysis finds that the impact on all learner participation is therefore 
likely to be between 42 learners and 86 learners per £1 million of capital expenditure (in 2012 
prices), the most informative estimates are likely to be at the higher end of this range, and in fact 
are likely to be close to 86 learners per £1 million of capital expenditure. This is similar to the 
finding from the previous study (which finds 98 additional learners per £1 million in 2012 
comparable terms).  

Table 12. Impact of £1m capital expenditure on participation measures when using 
different sample cuts using 2012 study data 

Regression sample All learners Learner 
Responsive 
learners 

LSC/ Skills 
Funding 
Agency 
funded LR 
learners 
aged 16 to 
18 

LSC/ Skills 
Funding 
Agency 
funded LR 
learners 
aged 19 
plus 

Apprentice
-ships 

Census only, including large 
capex colleges 
[Sample size  = 142] 

62** 54* 13*** 28 8 

[0-120] [-6-113] [6-20] [-19-76] [-2-18] 

Whole population, including 
large capex colleges 
[Sample size  = 250] 

42** 38** 9*** 22 4 

[10-80] [3-73] [4-14] [-6-49] [-3-10] 

Census only, excluding large 
capex colleges 
[Sample size  = 125] 

86*** 56** 14*** 20 6 

[37-134] [10-102] [6-21] [-10-50] [-2-13] 

Whole population, excluding  
colleges 
[Sample size = 222] 

44** 29* 7** 5 2 

[7-81] [-1-58] [0-14] [-16-25] [-4-7] 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure 
approvals data / college census data 

  Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 

Success, retention and achievement rates 
Table 13 shows the impact of capital expenditure on success rates. It shows that running the 
basic specification across all colleges in the population and then excluding large capital 
expenditure projects makes very little difference to the observed results. The impacts on 
success rates are all small and statistically insignificant. Neither sample selection nor large 
projects appear to be behind the differences between the current results and those from 2008. 
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Table 13. Impact of £1m capital expenditure on percentage points change in success 
rates under different sample cuts 

Regression Sample 

Learner group: 

All learners 
Learners aged 
16 to 18 Adult learners 

Census only, including large capex colleges 
[Sample sizes= 140, 137, 140] 

0.002 0.005 0.008 

[-4.9 - 5.5] [-7.4 - 8.4] [-5.4 - 6.9] 

Whole population, including large capex 
colleges 
[Sample sizes= 248, 242, 248] 

-0.016 -0.016 0.002 

[-5.2 - 1.9] [-7.2 - 4.0] [-4.1 - 4.5] 

Census only, excluding large capex 
colleges 
[Sample sizes= 126, 123, 126] 

0.018 0.024 0.026 

[-4.6 - 8.3] [-7.5 - 12.2] [-5.2 - 10.5] 

Whole population, excluding large capex 
colleges 
[Sample sizes= 226, 220, 226]  

-0.005 -0.002 0.009 

[-4.5 - 3.5] [-6.6 - 6.1] [-4.3 - 6.0] 

Source: Frontier analysis of combined ILR (R08 collection) /  Skills Funding Agency capital expenditure 
approvals data / National Success Rates Tables / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 

 

The findings for retention and achievement rates are similar. For reasons of space they are not 
included here, but they can be found in Annex A.  

College ability to generate fee income  
Table 14 shows the impact on the percentage point change in dependency on LSC and Skills 
Funding Agency income. In the first row (the basic specification) the impact of each £1 million of 
capital expenditure is to reduce the dependency by 0.06 percentage points. The coefficient is 
slightly smaller (0.052 percentage points) when estimated across the whole population, but still 
significant. Sample selection does not therefore appear to be a key driving factor of the 
differences with the 2008 results.  

In the census, many anomalies were identified with the college financial information. Although 
the survey data has been cleaned as much as possible, the same has not been possible for the 
colleges that did not respond to the census and, as such, the population data should be 
approached with caution. For this reason, it may make sense to focus on the census-only 
results. 
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If colleges with large projects are excluded, the effect is smaller and insignificant. This is 
consistent with the view that the main driver behind the relationship is the very large projects and 
this is potentially a key contributory factor behind the difference between results of the studies.40 

Table 14. Impact of £1m capital expenditure on percentage points change in proportion of 
college income 

Regression Sample 

Fee income measure: 

Dependence on 
LSC / Skills Funding 
Agency income (1) - 
using linear capital 
expenditure variable 

Dependence on 
LSC / Skills 
Funding Agency 
income (2) using 
linear capex 
variable and large 
capex dummy 

Percentage point 
change in Tuition 
fee income as a 
proportion of 
college income 

Census only, including large capex 
colleges 
[Sample size = 142] 

-0.06** -0.017 0.014 

[-11.3 - -0.63] [-12.0 - 8.7] [-5.0 - 7.8] 

Whole population, including large 
capex colleges 
[Sample size = 250] 

-0.052* -0.064* 0.046** 

[-10.7 - 0.29] [-13.3 - 0.4] [0.1 - 9.1] 

Census only, excluding large capex 
colleges 
[Sample size = 128] 

0.004 Not applicable 0.003 

[-11.8 - 12.6]  [-7.6 - 8.1] 

Whole population, excluding large 
capex colleges 
[Sample size = 228] 

-0.048 Not applicable 0.04 

[-12.6 - 2.9]  [-1.3 - 9.2] 

Source: Frontier analysis of ILR (R08 collection) /  Skills Funding Agency capital expenditure approvals data / 
Skills Funding Agency college financial data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 

 

Endogeneity bias and structural changes in performance 
Up until this point, exploration of the potential explanations for the differences between the 2008 
and 2012 studies has indicated that: 

•    Participation: the inclusion of large, recently completed projects in the 2012 dataset 
has the effect of reducing the impact observed. 

•    Success: there appear to be differences between the sample used in the 2008 study 
and the sample used in the 2012 study, with the latter reporting a lower impact. 
However, the convergence of success rates is also likely to be a key consideration.  

                                            

40  The second column shows the impacts per £1 million of capital expenditure when the regression separately 
controls for the impact of large projects using a dummy variable. This specification is not applicable for the sample 
cuts excluding colleges with large capital expenditure, as the dummy would be zero in all cases.  
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•    Ability to generate fee income: the inclusion of large, recently completed projects in 
the 2012 dataset has the effect of increasing the impact observed relative to 2008. 

However, there are two further factors that may also be contributing to the differences between 
the results from the two studies. It is not possible to directly measure their impact, so this section 
provides a short discussion of how these factors might be operating.  

• Endogeneity bias: for this to be an important factor, it would need to be the case that the 
changes in performance of colleges were correlated in some way with the amount of capital 
expenditure they received. For this to explain the differences of the 2012 and the 2008 
results it must also be the case that there is greater correlation between performance and 
capital expenditure in the period since 2006/07 (i.e. in the period covered by the 2012 study 
but not the 2008 one).  

• Structural changes in performance: there has been an overall decline in participation and 
a strong convergence in success rates over the timeframe for this analysis. For these 
factors to explain the differences with the 2008 participation results there must be some 
factor that has limited the increase in participation for capital expenditure projects in the 
2012 study. Colleges refer to three factors that may be of significance. Firstly, the effect of 
the recession could mean that colleges were unable to achieve the demand levels 
anticipated at the outset of their projects. In the census, some colleges stated that 
economic circumstances meant employers and individuals were less likely to fund courses. 
As a result, the uptake of courses requiring funding would be lower than would otherwise be 
the case. Secondly, colleges refer to the fact that. Demographically, there are fewer 16 to18 
year olds, which places a potential limit on their numbers. Finally, colleges refer to funding 
policy changes, for example the shift in funding away from short courses. As it was not 
possible to analyse guided learning hours in the quantitative analysis, any shift towards 
longer courses will not be captured by the analysis. For success rates, the natural threshold 
to success rates of 100 per cent and the strong convergence towards the 80 to 90 per cent 
level leaves very little variation to be explained by capital expenditure.  

  2.5.4 Extension of basic specification to examine trajectory of impact 
This section considers various extensions to the basic specification set out above. A primary 
focus of this work was to explore the extent to which the impact of capital expenditure projects 
on participation has varied over time.41 This was not possible in the previous study due to the 
size of the sample.  

The results of a regression specification that uses dummy variables to identify the year the last 
capital expenditure project at a college was completed is presented.42 This analysis allows the 
exploration of how the impact of projects completed in different time periods varies. The results 
of this specification for participation are shown in Table 15. The first column shows the 
                                            

41  Given that the analysis was unable to identify a strong positive effect on success, achievement and 
retention rates, these have been excluded from ‘trajectory’ analysis. Furthermore, problems with a number of 
years of the fee income data mean that it was not considered robust to undertake ‘trajectory’ analysis for this 
variable either.  

42  A specification that split the data into two different time periods (2002/03 to 2006/07 and 2006/07 to 
2010/11) to see if the magnitude of impact changed over time, yielded consistent results.  
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regression coefficient for each £1 million of capital expenditure.43 The dummy coefficients show 
the (one off) impact on learners for a college that completed its capital expenditure projects in 
the specified year, where the base case is comparison to a college that currently has on-going 
projects.44 The interpretation for a college that completed £10 million of capital expenditure in 
2008 (for the first regression specification) would be an increase of (63*10 +580) = 1,210 
learners. For brevity the analysis focuses on the all learner (ER + LR) participation measure; 
similar results hold for other participation measures.  

Table 15. Impact of £1m capital expenditure on all learner participation, controlling for 
year of last project completion 

Regression sample 

Including dummies 
Excluding 
dummies 

£m capex 

Year of last completion 

£m capex 2008-
2010 

2005-
2007 

2002-
2004 <2002  

Census only, include large 
project colleges 

63** 580 

  

170 

  

5234** 

  

700 

  

62** 

[Sample size = 142] [6-111] [0-120] 

Whole population, include 
large project colleges 

46** 171 

  

390 

  

1702 

  

917 

  

42** 

[Sample size = 250] [10-82] [10-80] 

Census only, exclude large 
project colleges 

87*** -712 

  

-451 

  

4090* 

  

364 

  

86*** 

[Sample size = 128] [32-140] [37-134] 

Whole population, exclude 
large project colleges 

52*** -551 

  

118 

  

1763 

  

447 

  

44** 

[Sample size = 228] [13-92] [7-81] 

Source: Frontier analysis of combined ILR /  Skills Funding Agency capital expenditure approvals data / 
college census data 

  Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 

The analysis indicates that the impacts of capital expenditure are much larger in the 2002/03 to 
2004/05 period than in the period from 2005/06 onwards. In terms of the year dummies, the 
findings suggest a much larger impact for colleges that completed their last project between 
2002/03 and 2003/04. This coefficient tends to be significant, whereas the others are not. 

Again, there could be a number of factors that influence this result. Firstly, projects completed in 
the later period tend to be significantly larger (an average of £18 million as opposed to £5 
million).  It is possible that these large projects take longer to deliver benefits, or that the impact 

                                            

43  For comparison, the column on the right shows the corresponding coefficient from the regression without 
dummies (as per the sample cuts in Table 12, Table 13 and Table 14). 

44  These are level dummies. The impacts these give depend only on the year of completion, not the amount of 
capital expenditure. Regression specifications using interaction dummy variables were also considered but these 
gave unstable estimates.  
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per £1 million is diminishing in project size. Unfortunately, both these hypotheses are difficult to 
explore, as the regression specifications used to test these yield unstable estimates.   

Ideally, the analysis would have explored a specification that could directly explore, for given 
projects, how the impact changes as the number of years since completion increases. 
Unfortunately, this has not been possible given the sample size and the trends at play within the 
dataset.45  

2.6 Summary of findings  
The analysis presented in this chapter shows that each £1 million of capital expenditure is 
associated with around 62 additional learners per year. This is lower than the results of the 2008 
study, which found that around 111 additional learners were associated with every £1 million 
spent. However, in fact, the results of this study are more consistent with the 2008 results when 
a number of large projects that have only recently been completed are excluded from the 
analysis.46  Excluding these projects gives an estimated impact of around 86 additional learners 
per year per £1 million spent. Finally, for true comparability of the results between 2008 and 
2012, the analysis needs to capture the fact that a 2008 £1 of capital expenditure is worth £1.13 
in 2012. This has the implication that the 2008 result is actually 98 learners per £1 million spent, 
in 2012 prices. 

However, BIS are not merely interested in the number of learners, but in the quality of learning 
outcomes. To properly assess the quality of learning outcomes would involve incorporating a 
measure of the earnings and employability of learners completing further education courses into 
the quantitative analysis. It has not been possible within the scope of this study to construct such 
a measure. Instead, success, retention, and achievement rates have been used as proxies for 
the quality of learning outcomes. The analysis does not find any effect of capital expenditure on 
any of these variables. This contrasts with the 2008 study, in which a small effect was found. 
However, since 2008 there has been considerable convergence in success rates to around the 
80 per cent level across all colleges. This degree of convergence makes it incredibly difficult to 
robustly identify the impact of capital expenditure on success. The qualitative work described in 
Chapter 2 explores the likely changes to the quality of learning outcomes, following capital 
investment. The work in Chapter 2 highlights that colleges have a wider awareness of what 
success means, beyond the success measures that it has been possible to consider in the 
quantitative work.  
 
Finally, the analysis also found that a £1 million of capital expenditure is associated with a 0.06 
percentage point reduction in the percentage of college income coming from the Learning and 
Skills Council or the Skills Funding Agency. This effect is small, but significant at the 5 per cent 
level.47  However, this effect appears to be driven colleges that undertook very large amounts of 

                                            

45  This is a question which could be explored using a panel approach, but this is problematic because of the 
significant downward trend in participation over the timeframe of interest. Taking account of these factors makes 
the panel very unbalanced and inappropriate for generating robust results.   

46  This can easily be justified by the work (described in Section 2.4.4) looking at the time delay of impact from 
projects and is likely to be even more pronounced for large projects such as these. 

47  To put these results into perspective, a typical college (at the median) would have total income of £24 
million, of which £18 million would be LSC or Skills Funding Agency income. £10 million of capital expenditure 
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capital expenditure over the time period of analysis. These colleges are specifically associated 
with a 5.5 percentage point reduction in income coming from the Learning Skills Council or Skills 
Funding Agency, significant at the 1 per cent level. A typical very large project is worth £75 
million, and colleges that have undertaken these projects have £30 million total income, on 
average. The regression analysis suggests that a capital expenditure project of this size would 
decrease dependence on Agency income by up to approximately £1.65 million per annum.48  

                                                                                                                                                          

would reduce dependency on LSC or Skills Funding Agency income from 75 per cent to 74.4 per cent, i.e. by 
£144k per annum. 

48  The 5.5 per cent impact is taken from the dummy-only specification. Similar impacts occur for the 
specification with both dummy and linear terms. However, in that specification, the two terms are very highly 
correlated. Because there is not sufficient variation within the data to disentangle their respective impacts, they 
each become statistically insignificant. This phenomenon is referred to as ‘multicollinearity’, and a common 
remedy is to drop one of the collinear variables from the specification. 



Evaluation of the impact of capital expenditure in FE colleges  

66 

3. Qualitative analysis 
Chapter summary 
 
The main aim of the qualitative case studies was to explore and inform non-quantifiable 
indicators of impact, and to understand the processes that helped projects to be successful. 
A high level summary of the key findings relating to the impact of the projects is set out 
below.  

 
•   Learner participation and performance: Colleges have met or exceeded growth 

targets for learner participation at a site specific level. In a large part these changes 
have been due to curriculum improvements that have been possible alongside the 
capital expenditure. Most colleges also reported improvements in success rates and 
retention rates following their capital expenditure project. Some colleges commented 
that other effects present at the time (such as mergers) limited these effects to some 
extent. However, all colleges emphasised that success rates would have declined 
had the capital expenditure not have occurred, so before-after comparisons do not 
provide the full picture. 
 

•   Economic regeneration: Colleges recognise the role they can play in leading 
economic regeneration of areas and several case study projects have played an 
important role in this regard. The economic regeneration stimulated can be of direct 
benefit (employing staff in the college) as well as indirect benefit (stimulating 
investment from other businesses).  
 

•   Environmental sustainability: Colleges are very conscious of improving 
environmental sustainability across their buildings. The majority of case study 
colleges secured very good or excellent environmental sustainability rating for their 
new buildings. Colleges had incorporated a range of sustainable energy sources into 
their designs, but this has not always led to a reduction in energy costs.  
 

•   Employer engagement: Colleges actively manage their new buildings to improve 
employer engagement. They state that they have been particularly successful in 
doing so, particularly when the capital stock prior to investment was very poor. The 
new buildings, equipment and facilities allow colleges to offer services that much 
more accurately match what employers want.  They also engage employers in other 
ways, such as providing spaces for employers to host meetings and conferences 
and a better environment or students to use industry-standard equipment, interact 
with industry representatives and to demonstrate that they are ‘industry ready’.   
 

•   Learner satisfaction: College run Student Satisfaction surveys indicate that students 
feel more satisfied on their courses following capital investment across a range of 
indicators. However, a degree of caution is required in interpreting these findings. 
Colleges also note other signs of increased student satisfaction. There is less 
gratuitous damage, vandalism and graffiti, indicating that students take a greater 
pride in their environment. Also, students choose to stay on campus after hours; a 
sign that they enjoy being there, and something that would not have happened at 
colleges’ old sites.  

 
•   Estate utilisation: Estate utilisation also appears to have increased following capital 

expenditure projects. This appears to be particularly true for colleges that disposed 
of old sites and relocated to new sites as part of their project. Estate utilisation 
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benefits are driven by better utilisation between 9am and 5pm on weekdays and 
better utilisation outside of teaching hours.  
 

•   Maintenance costs: Case study colleges presented mixed views on the maintenance 
costs of new buildings. On the one hand, colleges indicated that maintaining a new 
building, designed with better quality and more durable materials was easier. On the 
other hand, colleges stated that maintaining a brand new building, particularly given 
its increased use, can be expensive.  
 

•   Staff recruitment: Capital expenditure projects appear to have made it significantly 
easier for colleges to recruit staff and to attract higher quality staff. Whilst, colleges 
recognise that the economic environment has clearly paid its part in increasing the 
number and quality of applicants for positions, colleges feel fairly confident that the 
buildings alone have made an important contribution.  
 

•   Additionality: Any evaluation must consider the extent to which the impacts observed 
could have been achieved without government intervention. There is not a culture of 
measuring the additionality of college capital projects. However, a range of evidence 
suggests that it is unlikely that LSC/Skills Funding Agency funding crowded out other 
potential sources of funding. In fact the likelihood is that the availability of this 
funding led to colleges being more confident in putting forward larger scale projects 
and to seek other sources of funding to support the project. 

 

3.1 Introduction 
This chapter sets out the key findings of the qualitative work undertaken to explore the impact of 
capital expenditure in colleges on a wide range of non-quantifiable performance indicators. The 
work involved the analysis of significant sized capital expenditure projects carried out in 10 case 
study colleges. The chapter provides detailed analysis of college-reported impacts of the capital 
expenditure they had received on a range of performance measures.  

The rest of this chapter provides an overview of the qualitative work and the key findings flowing 
from it. It is structured as follows: 

• Aims of the qualitative analysis; 

• Methodology – how the study was designed and carried out; 

• The key findings; and 

• Summary. 

3.2 Aims of the qualitative analysis 
The overarching aim of this study was to understand the impact of the capital expenditure 
projects on a number of key performance indicators. The quantitative work described in Chapter 
2 provides a quantifiable estimate of the impact of capital expenditure on participation, success 
rates and the ability of a college to generate income. The ability of the econometric specification 
to robustly identify a counterfactual is very important in presenting the impact of capital 
expenditure within government. However, it is not possible to generate similar estimates for all 
performance indicators. Moreover, the quantitative work can neither help to understand the 
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transition mechanisms by which funding is translated into improved performance nor provide 
context to understand the nuances of investment of this type.  

Qualitative work provides a clear complement to the quantitative analysis for these reasons. The 
main aim of the qualitative case studies has been to explore and inform non-quantifiable 
indicators of impact, and to understand the processes that helped projects to be successful. The 
study has also considered issues around project management and post-project evaluation.   

The key performance indicators covered by the case studies were: 

• Participation, success, retention, and achievement rates – this study looked to 
understand the degree to which improvements in these factors were the main rationale for 
the projects and also the degree to which objectives in these areas had been achieved.  

• Local economic impacts – this included whether the projects had a regenerative impact in 
a local area that, in turn, stimulated further economic activity and also the degree to which 
spending power of students had impacted locally.  

• Environmental sustainability – the study explored the degree to which environmental 
sustainability measures were included in the project specifications and their rationale. 
Evidence was also sought on the degree to which the projects were able to generate 
energy cost savings.  

• Employer engagement – the study has identified the different routes to employer 
engagement followed by the colleges and the degree to which the projects were able to 
extend employer engagement.   

• Learner satisfaction – colleges were asked for evidence on how learners have responded 
to the new facilities and for evidence on satisfaction levels.  

• Estate condition and efficiency – most colleges will dispose of sites in poor condition to 
part-fund their project(s). The analysis for this study examined the degree to which colleges 
were able to rationalise space, increase utilisation and achieve efficiency savings.  

• Staff retention and recruitment – the analysis has looked for evidence on the degree to 
which staff were involved in the project’s development and how they responded to changes 
such as open plan design layouts, limited parking and different teaching methods.   

3.3 Methodology 
This section explains the methodology in carrying out the case studies. In line with the key 
objective, the focus of the work was on understanding the impact of each project on project 
outcomes and impacts, and keeping in mind the outcome indicators as much as possible. 

  3.3.1 Designing the study 
A detailed topic guide was developed that set out the steps to carrying out the qualitative study. 
A copy of the topic guide (which includes the semi-structured questionnaire) is provided in 
Appendix 2.  
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There were 6 main steps to carrying out the case studies. These were: 

1. Clarifying the objectives (case study themes), and defining the research questions; 

2. Selecting the case study colleges; 

3. Articulating the information gathering techniques; 

4. Preparing and collecting data in the field; 

5. Evaluating and analysing the data for each case study; and 

6. Developing case study themes and links with the quantitative analysis. 

  3.3.2 Case study themes 
As indicated, the main aim of the study was to understand the impact of capital expenditure on 
key performance outcomes, with a particular focus on non-quantifiable indicators.   

The primary themes for the study were the following: 

• Contextual and background descriptive information of the college and the project(s) – 
e.g. its main activities, its sites, its previous experience with capital projects. 

• Project rationale and objectives – e.g. what was the main rationale for the project and its 
success criteria, how the objectives were set, how the design would meet the objectives, 
who were the main stakeholders that needed to be involved and consulted? This also 
explored the use of investment for capital maintenance versus creation of new buildings. 

• Project impact and evaluation – were colleges able to assess whether the project met the 
original objectives that had been set out in the rationale, in terms of college performance 
what has been the impact, and have there been wider impacts? Were there evaluation 
assessments on impacts on the local economy and the college’s environmental 
sustainability? What could the college tell the Research team about the impact on the key 
performance indicators listed in Table 1 in Chapter 1? 

The secondary themes for the study were: 

• Project planning and procurement – who were the key decision makers, what was the 
project consultation process, what where the main features of the contract, and what 
outside advice was drawn upon? 

• Project implementation – considering issues about: the time frame and stages, assessing 
process performance, disruption on teaching during the project, disruption on other aspects 
of college operations, and end game evaluation. 

  3.3.3 Selecting the case study colleges 
The Skills Funding Agency were asked to provide a long list of colleges that had received a 
significant grant from the LSC between 2007 and 2009, and whose projects had completed at 
least 18 months before the start of this study (and therefore should have completed a post 
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project review in line with Skills Funding Agency guidance).49  A long list of 21 colleges was 
received, which the Skills Funding Agency had suggested to ensure appropriate coverage 
across various criteria. These criteria, listed below were also used to select the 10 colleges from 
the list of 21. The sample was selected to: 

• have broad regional representation across England; 

• include a range of different sized colleges in different types of location, e.g. central city 

locations and more rural locations; 

• include a mix of colleges that had either opted (i) to redevelop / refurbish on the same site 

or (ii) to develop / refurbish in a new location; 

• include colleges with different proportions of financial support from the LSC; 

• include a range of project sizes in terms of total amount of capital expenditure allocated to 

the project. 

 
The 10 case study colleges chosen were general and further education colleges that were 
evenly spread over the different regions of England. The projects had all been completed 
between the academic years 2008 and 2010.50 The amount of capital expenditure on the 
projects ranged from £25 million to £70 million with a mean average value of £43 million. The 
size of grant support from the LSC ranged from between 10 per cent and 62 per cent with a 
mean average of 39 per cent. 

All colleges approached to take part as case studies gave positive responses to the overall 
evaluation, and those that did take part were particularly accommodating, given the timing of the 
case studies overlapping with end of academic year demands. Only one college refused to 
participate, due to concerns that the unique nature of its current situation would compromise its 
anonymity. Two other colleges approached were unable to facilitate interviews with appropriate 
personnel within the given timeframe. One other college also ended up being unable to facilitate 
interviews within the given timeframe, although it had wanted to participate. That college agreed 
for its capital expenditure project to be used as one of the 10 case studies and has been 
included in the analysis, using a combination of background information (quantitative data, LSC 
documentation, Ofsted reports) and information from the college’s own post project review, 
which was fairly thorough and informative.  

                                            

49 The SFA’s current guidance on post occupancy reviews can be found here: 
http://readingroom.skillsfundingagency.bis.gov.uk/sfa/Post_project_Review_May_2012.pdf and the relevant post 
project review form here: http://readingroom.skillsfundingagency.bis.gov.uk/sfa/sfa-post-occupancy-evaluation-
form-may2012.pdf  [accessed: September 2012].   

50  One college chose to speak about a project which had completed before the specified timescale, but 
interviewees were able to comment helpfully on its impact across the different indicators. The college did have two 
more recent projects; however, one of these had only completed last year (so too recently to comment on 
impacts), and there were not the appropriate staff available to speak about the other. The college views all three 
projects as part of its overall property strategy and any capital expenditure funding as essentially ‘shared’ in 
helping to realise this.   

http://readingroom.skillsfundingagency.bis.gov.uk/sfa/Post_project_Review_May_2012.pdf
http://readingroom.skillsfundingagency.bis.gov.uk/sfa/sfa-post-occupancy-evaluation-form-may2012.pdf
http://readingroom.skillsfundingagency.bis.gov.uk/sfa/sfa-post-occupancy-evaluation-form-may2012.pdf
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Table 16 provides a brief overview of the ten case study colleges.  Each college was told that 
the interviews would be confidential and that the findings would not refer to any particular college 
by name or include any unpublished or confidential data (such as student surveys).  

Table 16. Overview of case study colleges 51 

Region 
Urban / 
Non-
Urban 

Size of 
college Type of build Relocation Value of 

project 
Percentage 
of LSC 
support 

Greater 
London Urban Medium New build No Medium Medium 

East 
Midlands Urban Large New build/ 

Refurb. Yes Large Large 

Yorkshire & 
the Humber 

Non-
Urban Medium New build Yes Medium Small 

North West Non-
Urban Large New build/ 

Refurb. No Medium Medium 

North East Urban Medium New build Yes Large Large 

South East Urban Small New build/ 
Refurb. No Medium Large 

South East  Non-
Urban Medium New build Yes Large Large 

East of 
England 

Non-
Urban Small New build No Large Medium 

South West  Urban Large New build No Medium Medium 

South West  Non-
Urban Large New build/ 

Refurb. No Medium Large 

 
  3.3.4 Information gathering techniques 
A semi-structured questionnaire was developed which provided a range of potential questions 
and areas of inquiry under each of the above themes. Experienced researchers were used to 
carry out semi-structured questioning, with questions acting as prompts rather than direct 
questions, to enable interviewees to elaborate on their respective areas of experience or 
expertise. Discussion was prioritised around the themes where interviewees would be most 
likely to be able to comment. For example, asking a college’s finance director about any 
efficiency cost savings. The interviews followed a sequential approach exploring the experiences 
of the colleges in an end-to-end manner, and enabling the Research team to use the experience 
of earlier case studies to adapt the approach when required.  

                                            

51 ‘Urban’ and ‘Non-urban’ have been used to distinguish between city-central locations and non-city locations 
(some of which are rural and some suburban) of the capital projects in the sample. Current learner numbers have 
been used to group colleges by size using thresholds of 7,500 and 15,000 annual learners to define medium- and 
large-sized colleges respectively. Similarly, thresholds of £20m and £40m have been used to group colleges 
according to the value of the capital expenditure project they were interviewed about, and thresholds of 20 per 
cent and 40 per cent to define medium and large percentages of support from the LSC for those projects. 
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  3.3.5 Fieldwork 
The fieldwork was carried out between the beginning of May 2012 and the end of August 2012. 
Before visiting each college the relevant college contact(s) were emailed a summary of the 
context and aims of the project, an overview of the approach to the qualitative study and likely 
areas for discussion, assurance about confidentiality, as well as a copy of the topic guide.  

To inform each case study visit, a background note summarising information about the college 
and its capital expenditure project was prepared in advance of the interviews. Information was 
drawn from quantitative data (ILR, e-mandate, financial, participation and attainment), 
information provided by the Skills Funding Agency (which generally comprised a college’s 
original capital application and minutes from the relevant LSC grant award-decision meeting), 
college Ofsted reports, as well as other information available from the colleges’ respective 
websites. As well as familiarising the interviewers with the context and history of each particular 
college, this process was useful in highlighting any unusual features about the college – such as 
spikes in participation data or comments from Ofsted about the college’s local economic 
generation initiatives – so that the interviewers could prioritise asking interviewees about these 
features and potential links to their respective capital expenditure project.  

One pilot case study (which is one of the total 10) was undertaken by researchers from Frontier 
and BMG Research at the beginning of May 2012 to test the robustness of the proposed 
approach. For the pilot study researchers spoke to five different key individuals at the college: 
the Principal, Finance Director, Corporate Director, Estates Manager, and project Cost 
Consultant. The researchers spent between 45 and 60 minutes with each interviewee. At the 
end of each interview, they asked for feedback about the interview process itself. All the 
interviewees said that they were satisfied with the approach that had been taken, the range of 
questions asked, and the length of interview. The researchers were also given a tour of the new 
site, which was important in complementing the comments from interviewees. The pilot did not 
lead to any substantive changes to the planned approach, although it was useful in helping 
better identify which personnel researchers should speak to in the main study and also that it 
would be useful to have a site tour at other colleges. 

For the main study Frontier and BMG undertook one case study together; Frontier undertook a 
further two case studies; and BMG undertook the remaining six. As with the pilot, for each of the 
case studies, researchers spent between 3 to 4 hours in each college and had in-depth 
discussions lasting 45-60 minutes with key senior individuals involved at the time of the project 
using a semi-structured questionnaire based on the case study themes. Interviews were either 
recorded then transcribed or detailed notes were taken. Typically researchers spoke to at least 
three of the following: the Principal / Deputy Principal, Finance Director, Project Manager, 
Curriculum Director, Corporate Director, and Estates Director/Manager.  

The reporting of the case studies has followed a thematic anonymised approach, where 
information is drawn together from the 10 case studies in a general form, making use of 
anonymised quotations and examples.  

A range of other data sources have also been used to inform the case studies.  These include: 

• ILR data on participation, retention and success rates; 

• E-mandate data on estate condition; 

• Post project evaluations where available; 
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• Ofsted reports; and 

• Documents provided to the research team by the colleges, such as presentations about 
their capital projects, and student satisfaction surveys. 

 

3.4 Key findings 
This section sets out the key findings from the 10 case studies. The write up that follows 
provides a summary of the evidence gathered from the 10 case study colleges under each 
theme. The evidence is primarily based on responses by the senior team in each college. The 
respondents were only able to talk about the periods before and after their project and were not 
able to compare the college’s performance to comparators in any robust manner. In this context 
the research team did ask respondents about what they thought would be the situation if the 
project had not gone ahead. These responses are referred to, where relevant below.  

3.4.1 Contextual and background  

Section summary:  
 

•   Case study colleges had fairly comprehensive estate strategies with a number of 
phases. Case study projects represented one phase of the strategy.  

 
•   Colleges draw on the experience of other colleges when embarking on capital 

expenditure projects. 
 

•   Colleges are confident in their approach to managing and executing these projects.  

 

All of the case study colleges had fairly comprehensive estate strategies. 8 of the 10 colleges 
had a ‘phased’ capital expenditure plan, of which the project they were interviewed about 
represented one phase. Half of the colleges still had a further phase or phases of these original 
plans to complete. 9 of the 10 colleges already had solid experience in undertaking large scale 
projects and were confident in their approach and execution. Those same 9 colleges were 
positive about how the project had been implemented and managed, with only one college 
expressing any significant concerns about processes. That college’s Principal indicated that they 
would change their approach if undertaking another project of the same scale again; namely, to 
manage the project themselves, or at any rate appoint a single project manager to oversee 
everything, rather than appointing multiple external contractors to manage different elements of 
the project. Most colleges mentioned visiting 2 to 3 other colleges to gain insight about best 
practice and design ideas, before embarking on their respective projects. Half of the colleges 
themselves have been visited by other colleges since completion of their own projects.   
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3.4.2 Project rationale  

Section summary:  
 

•   Main rationale for projects is the need to improve very poor estate condition. 
 

•   Estate condition inappropriate for requirements of specialised courses and for 
responding to employers’ needs. 

 
•   In some cases there was also a clear need to improve accessibility. 

 

The main rationale for the capital expenditure projects was the need to improve very poor estate 
condition, and combined with that, in half of the cases, the need for estate rationalisation and 
improved accessibility. Most colleges referred to some combination of the following problems: 

• Older sites that had less than a couple of years of shelf life before they would have to be 
either demolished or have major renovation; 

• Substantial maintenance bills that could only slow the decline of the buildings; 
• Poorly located sites away from good transport links and the student market - and 

disparate estate structures; and 
• Sites not being fit for purpose for the changing curriculum and meeting learners and 

employers’ needs.  
 

All of the colleges felt that poor estate condition was deterring learners, and they either did not 
have the facilities to match-up to the requirements of the more specialised courses that they 
already offered (such as catering, engineering, or hairdressing) or did not have the space or 
necessary IT infrastructure to be able to expand their provision. This was particularly true of their 
ability to respond to employers’ needs or local skills gaps. A number of colleges the Research 
team spoke to also mentioned that their old buildings were not then DDA (Disability 
Discrimination Act 1995) compliant, and so they could not offer places to mobility-impaired 
users, and the design of the buildings was such that it was not possible to install lifts or other 
requisite access measures.  

An urban college that had merged two colleges some years ago had a strategic plan to 
rationalise its estate (reducing its total gross internal area by 45 per cent) and to improve its 
quality. Learner numbers at the site had been falling – both in terms of new starters and 
retention rates – which was felt to be due primarily to poor estate condition. The research team 
were told by the Senior Project Manager that the site was in ‘real danger of closure’ and it was 
about to reach the point where management was of the view that ‘the risk of keeping the building 
open was greater than risks of closing it.’ 

For another college, located in a non-urban area, poor estate condition and limited facilities were 
felt to be restricting potential. The college has an ambitious growth plan, and had in fact already 
seen growth and quality improvements in recent years, but these were at risk of falling off. The 
Principal commented: ‘the buildings were really hampering development. There were a lot of 
issues around DDA compliance, for example; teaching and learning couldn’t really progress. I 
think young people were not really engaging with the environment particularly well, and also 
employers, I think.’ 
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Rationale – other comments 

The old estate was in such need of repair… [the] standard of accommodation is key to a 
college’s success. 

The design and condition of the estate was appalling. There was a real danger of closure – 
in fact the risk of keeping the building open was greater than closing [it]. We didn’t have a 
planned preventative maintenance programme because the estate was not worth 
maintaining. 

The layout of the main building was a nightmare – there were 5 staircases – we couldn’t 
have a lift, so couldn’t offer places to mobility-impaired learners. 

Our previous sites were in terrible condition – not fit for purpose – and there were massive 
running costs; too much space – utilisation was awful. The other major factor was location; 
although the college was (and is) named after the city it’s now located in, none of its 
previous sites were near the centre of the city. 

[The LSC] stated that, for the number of students that we’d got, we were about 10,000m2 
oversized.  The estate was at the end of its life expectancy based on the Hunter’s report 
information, and the city centre campuses were difficult to manage, being two sites…We’d 
got the wrong sized spaces, and the wrong places, and utilisation of the estate was low. 

The estate was literally crumbling around our ears. It couldn’t be maintained any longer and 
it wasn’t capable of refurbishment. 

We had an old, tried, worn-out building with poor layout…We weren’t attractive – we had 
poor outcomes, success rates, and we are in a very competitive area. 

 

3.4.3 Project objectives 

Section summary:  
 

•   Project objectives were strongly linked to the rationale of improving poor estate 
condition and maintaining or increasing learner numbers and performance. 

 
•   There was also a focus on widening participation to engage with NEETs and other 

disenfranchised young people. 
 

•   Colleges also have a focus on generating income from their new buildings.  

 

The main focus of the case study colleges was to invest in the college estate to make it a more 
attractive proposition to learners in order to maintain or increase both numbers and learner 
performance.  

Colleges were very aware of their competitive position in the local market of providers of post-16 
education and the competition for learners. Each college provided the LSC with a financial 
appraisal that emphasised the likely growth of learner numbers and fee income to support the 
case for their project. However, in general there was little evidence that the colleges had 
undertaken substantial research into understanding their market and catchment areas in order to 
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predict future demand. A rural college indicated that it needed to upgrade its estate so that it 
could be seen as a viable alternative to other competing colleges in the region and reported that 
it was seeing a rise in participation of learners from the immediate local area, who might 
otherwise have chosen to attend a college further away. The college said that, in this way, it was 
not displacing learners from other areas, but rather reengaging with its local population. 
However, again, there had been limited specific research into or evidence in support of this 
assertion. 

Some colleges’ objectives did also include employer-engagement, local economic regeneration, 
and addressing local skills gaps (through a changed curriculum). Other aims given by colleges 
included: demographic change (to use the new location and design of the building to engage 
with NEETs (young people Not in Employment, Education or Training) and other local 
disenfranchised young people, consolidating the success of a merger, and effecting a ‘cultural’ 
change in terms of teaching provision and interaction amongst and between teaching staff and 
learners. But again, these aims are all essentially linked to colleges providing the facilities and 
environment to improve the learning and teaching experience and thereby raise participation and 
attainment rates. 

Many of the colleges the research team spoke to also said they were conscious of a need to 
think commercially and develop alternative ways to generate income. These colleges had 
designed their new buildings/redevelopments to offer spaces which could be hired out for private 
events or include high quality facilities that could compete with outside businesses (such as 
restaurants or theatres). Colleges said that these were areas that were being developed 
gradually and expected that they would not realise the full benefits for another few years. 

3.4.4 Learner participation and performance 

Section summary:  
 

•   Colleges tend to have met or exceeded growth targets for learner participation at a 
site specific level. Colleges have also focused on widening participation to 
disenfranchised groups with relocation of college buildings playing a key role here. 
 

•   Increases in participation have occurred in a large part due to curriculum 
improvements. Post capital expenditure, colleges can offer new courses with high 
quality facilities as well as offering better facilities for existing courses.  
 

•   Most colleges also reported improvements in success rates and retention rates 
following their capital expenditure project. However, some colleges said that other 
effects on the college present at the same time, such as mergers, limited these 
effects.  
 

•   Colleges emphasise that success rates would have declined had the capital 
expenditure not have occurred. So a before-after comparison does not provide the 
full picture. 

 

All of the colleges the research team spoke to indicated that the old facilities were out of date 
with the modern requirements for the curriculum. Colleges reported that curriculum 
improvements – either in being able to offer new courses, or improve those it already offered 
through better facilities and learning environment – have been key to the growth in student 
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numbers. In the most part colleges appear to have been successful in either hitting or going 
above their expected growth numbers.  Some colleges have seen a significant improvement in 
applications and enrolments.  Two of the colleges mentioned that application levels are now so 
high at their new campuses, that they were now ostensibly ‘closed’ to many potential learners. 
The Finance Director of one of these (a large urban college) said, ‘enrolment has been 
transformed because of the building – the college is full now.’ However, the scale of these 
individual project impacts is not captured fully by the quantitative data as those data are not site-
specific. 

Young people…expect to engage in practical activities that are in keeping with their interests and 
their aspirations, and those old buildings with the old facilities they were really disconnected from 
that… I calculated a while back that the numbers we’ve had in this year, compared to two or 
three years ago, have increased by 18 per cent.  That could have been for a number of factors, 
but I’m sure that a lot of that’s due to the new building.  

Principal – Medium sized suburban college 

One medium sized college in a rural catchment pointed to the increased number of courses they 
could now offer at a much improved quality. In particular, curriculum changes to now offer 
catering and motor vehicles had led to a significant increase in demand. The college also felt 
that the new development had raised its local profile (which had been deteriorating in recent 
years due to falling success rates and poor Ofsted reports) and that they were seeing increased 
attendance from the local population who they think would previously have opted to go 
elsewhere. The Principal commented: ‘It’s been transformative. I think that’s not too big a 
word.... We have succeeded each year in building up the student numbers…[and] now that the 
whole campus is built, we have space to continue to develop.’  

The other significant impact on participation has been location. Of the four colleges which had 
chosen to relocate as part of a wider estate rationalisation plan – reducing two or more 
campuses to a single new site – all of them felt that improved accessibility had led to increased 
participation. Two of these colleges had noticed students coming from further away; so, even 
having consolidated multiple sites into one, because of being well located with good transport 
links, their new single sites had in fact widened their pool of potential learners. The Principal of 
one of these colleges said, ‘we are now attracting students from other areas because of our 
good reputation and improved accessibility.’ The Vice Principal from another large urban college 
commented that people were coming from further afield as they now have the ‘sort of building 
people will want to travel to.’ That college has received 250 more applications for the current 
academic year from 17-18 year old learners than it did for the last academic year (when the new 
building had only just completed).  

Three of the case study colleges had set out to use their new campuses in part not only to 
increase participation, but also to effect a demographic shift in their learners. One of these 
colleges in a central urban location did not relocate, but had a specific aim for its capital project 
to facilitate reengagement with local disenfranchised youth (young people aged 14 or over 
otherwise excluded from mainstream education) who they could not cater for in their old building.  
The Project Manager explained, ‘we simply could not have offered services for this group in the 
old building…the college can manage troubled students much better in the new building and 
offer them the holistic provision needed.’  
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The other two colleges aimed to widen their learner demographic by relocating to economically 
deprived areas to engage with the immediate local population which had high unemployment 
and low basic qualifications. One of these was a medium sized college in a suburban area which 
relocated from having two sites both in relatively affluent areas to an area where, at time of the 
college’s capital grant application, unemployment was around 50 per cent higher and 
participation in FE/HE of population in the immediate area was around 10 per cent lower than 
the wider region and unemployment.  In the first year of opening numbers of new students were 
very high, although success and retention rates dropped slightly. Since then the college has 
found that intake numbers have stabilized and overall retention rates increased by 5 per cent 
between 2006/07 (the year before the project started) and 2010/11 (a year after project 
completion) which is perhaps even more significant bearing in mind the change in demographic. 
The Principal commented, ‘we wanted to put ourselves at the heart of the community…Now 
people are able to attend who wouldn’t otherwise be in Further Education at all.’ The Principal 
also remarked that the college was now offering far more basic level courses, again to attract 
new learners to the college, with a wider objective of improving opportunities for local people 
who might otherwise not access such courses outside the immediate geographical area to gain 
basic qualifications. 

An isolated case where a college was disappointed that it had not reached the growth numbers 
set out in their project application was a medium sized urban college. They felt that their growth 
predictions had been slightly over-ambitious, and they had not anticipated that their location 
would still be perceived as unattractive by learners, and particularly the parents of younger 
learners. The campus is in a deprived area that can be perceived as threatening, and they think 
it will take further investment in development of the area, as well as completion of further phases 
of capital investment in the college to counteract that.  

Most of the colleges reported improved success rates since completion of their capital projects. 
However, two of the colleges the Research team spoke to which had recently undergone 
mergers with less successful colleges felt that this had limited these improvements, and one of 
these colleges also felt that the disruption of relocating may have affected success rates in the 
short term too. The Corporate Director commented, ‘in some ways it’s hard at this point in time 
to pin down overall impact on success rates, given all the moves, disruptions, and that [recently 
merged college] was a failing college which has also driven overall success rates down. We 
probably need longer before we can really assess those impacts.’ 

Several of the colleges reported that participation and success rates were either falling or at risk 
of falling before the projects, in which case any improvements in these areas should be 
compared against a counterfactual of a pattern of decline, rather than a pattern of growth (albeit 
to a lesser extent) or of plateauing, had the capital project not gone ahead. As mentioned in 
Section 3.4.2 (on project rationale), and discussed further in Section 3.4.13 (on additionality), a 
number of colleges commented that estate condition was so poor that they would have had to 
close their respective sites altogether within a few years. These colleges indicated that without 
receipt of capital grants, they would either not have built a new campus at all, or would have only 
opted to build smaller or lower spec campus These options could not have provided the learning 
environment which they consider their respective capital projects have led to improved learner 
numbers and success rates.  
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  3.4.5 Local economic impact 

Section summary:  
 

•   Colleges are aware of the impacts of their project on the local economy, but these 
impacts did not tend to be a key driver of the project. 
   

•   Colleges recognise the role they can play in leading economic regeneration of areas 
and several case study projects have played an important role in this regard. The 
economic regeneration stimulated can be of direct benefit (employing staff in the 
college) as well as indirect benefit (stimulating investment from other businesses). 
   

•   Colleges find that the projects lead to better community engagement and, in fact, the 
college facilities can offer a route for improving the health of the local community, for 
example by providing onsite health clinics. 

 

Colleges indicated that they were very aware of the potential impact of their projects on the local 
economy, although in most cases this was not a key driver of why they went ahead with the 
project. Half of the colleges were actively aware of the potential for economic regeneration 
benefits as a result of their investment, and three colleges had actively worked with local 
regeneration partners in this context. A number of colleges mentioned having won local or 
regional awards for their efforts and achievements in helping to revive or boost local economy. 

One large urban college was the first mover in an area that was run down and had not been 
developed for decades. In partnership with the local council the college arranged for 
environmental improvements and for access improvements. Subsequently, the area has had a 
substantial amount of investment from private developers, and there are now several businesses 
established on the site, with a high-tech cluster being developed more recently.  The Estates 
Manager explained ‘the local area had been in long-term decline with a number of derelict 
buildings and land problems.’ Interestingly, a number of proposals to develop the site by private 
retail chains were rejected by the local authority. The college thinks this is because the council 
did not see that type of business as having the long-term positive economic impacts the 
college’s presence at the site would. As an indication of the council’s support of the college’s 
project, it was willing to sell the acquired land and buildings to the college for a de-minimus 
amount.  

This project also involved restoration of a local historical building which had long stood 
neglected. The college commented that the new campus clearly signals investment in the area’s 
heritage and education to attract outside interest and investment. The campus is now very much 
a ‘symbol’ for regeneration and a landmark for the city, and the college itself is one of the largest 
employers in the area, with around 1,500 employees. One other large urban college also 
restored a local historical landmark as part of its capital project and reported similar positive 
impacts. The Director of Finance and Estates remarked that ‘preserving the building… was seen 
as a very positive thing’, and has helped raised the college’s profile as being an investor in the 
area. 

Colleges which relocated referred to the increased spending by students in local shops in the 
new area and other multiplier effects. The Project Director at a medium sized non-urban college 
remarked, ‘there wasn’t a lot of movement in the high street before, and it was quite run down, 
but that’s all changed now. New shops have opened and the high street has been revitalised 
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since the new college campus opened.’ This sort of insight was generally not matched with a 
view about what the impact had been on the areas that they left. However, in the majority of 
cases colleges had moved from residential areas where there were very few local businesses 
the colleges’ student and teaching population could have been seen to support in any event.  

A large urban college which had chosen to relocate to a less affluent area felt that longer would 
be needed before being able to realise the local economic impacts they had hoped to achieve. 
The college said that unemployment and deprivation were high in area where they chose to 
relocate, and one of their aims was to encourage local people into education and training and 
thereby raise aspirations and address the ‘poor self-image’ of area. They hoped to help local 
people into employment through offering courses in basic skills as well as skills tailored to local 
economy needs. The college thinks it has managed to achieve those objectives to some degree, 
although feel that the positive impacts may have been neutralised by the current economic 
climate. The college is hoping that in coming years its presence in the area will attract 
developers to start building more houses closer to the college campus to help increase learner 
numbers and create more of a ‘sense of community’. 

Under this theme a number of colleges talked of how their projects increased their involvement 
and engagement with the local community. In particular, they highlighted their ability to host local 
public and private events, as well as seeing increased use of the colleges’ public-facing 
services, such as hairdressers, restaurants and travel agencies. The Finance Director from a 
medium sized college which had relocated to a less affluent area commented that the new 
campus was proving to be ‘excellent for community engagement…our travel agency has 
doubled its customers compared with the old site. Local people are using the college’s facilities.’ 
The college also spoke about its positive impacts for the local community through its onsite 
health services provision. The college has an onsite sexual health clinic and offers health advice 
and counselling services. The Principal commented that ‘people in the area have poor health, 
and there are trends of high teenage pregnancies and teen obesity etc. The college has 
benefitted the demographic of deprived wards in the area through its holistic provision’. 

Another large urban college houses a publicly available library and resource centre and refectory 
on its new campus, which has led to a high level of community engagement with the college. 
The Finance & Estates Director of the college commented:  

There is a lot of support from the local community…Within about six months, the 
pensioners who used to spend their time in the very derelict two smaller libraries nearby, 
which were then amalgamated to form this library, started to actually come and have their 
breakfast and lunch in the refectory.  Actually, it started to, in a way, blend the community 
of the building, because a lot of them had grandchildren at the college. 

A large college in a rural location has engaged with very deprived estate which is local to the 
campus by working with voluntary and community groups and engaging young people to come 
to visit and have activities on the site they hope to encourage a sense of community ownership 
and also increase aspirations. The Director of Finance explained:  

For me, the really meaningful thing is this momentum change…rather than being on a 
downwards spiral, as with much of [the local town] in the recession, this is on an upwards 
spiral.  It’s having a knock-on, upward, buoyant effect on all of the businesses and the 
communities that we work with. 
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Overall, although colleges were able to point to anecdotal evidence of the positive local 
economic impacts of the capital expenditure projects, they often found it difficult to show any 
robust evidence of their impact. Indeed, many interviewees commented that it had not been 
indicated to them that they ought to collect evidence on this.  

  3.4.6 Environmental sustainability 

Section summary:  
 

•   Colleges are very conscious of improving environmental sustainability across their 
buildings.  
 

•   The majority of case study colleges (9 out of 10) secured very good or excellent 
environmental sustainability rating (BREEAM rating) for their new buildings.  
 

•   Colleges have incorporated a range of sustainable energy sources into their 
designs, including solar panels, wind turbines, biomass boilers and rain water 
harvesting.  
 

•   The inclusion of sustainable energy sources does not always lead to a reduction in 
energy costs. However, the impact of rising energy prices may have, to some extent, 
disguised potential savings that have been made.  
 

•   Redeveloping listed buildings can limit the ability of colleges to deliver improved 
environmental sustainability. 

 

9 of the 10 case study colleges reported that their buildings had Very Good or Excellent 
BREEAM ratings and in all those cases colleges commented on environmental sustainability as 
being a ‘given’ within their designs.52 Some colleges went for ambitious environmental 
specifications for their projects, including: photovoltaic (solar) panels, wind turbines, biomass 
boilers and rain water harvesting. Others decided to go for less ambitious specifications, but 
nevertheless still included a significant number of environmental initiatives in their designs.  
Colleges which had relocated to areas more accessible by public transport also mentioned the 
indirect environmental benefit of reduced car journeys. 

There was a mix of views on energy savings achieved by environmental initiatives.  One college 
claimed to have made 50 per cent savings in its energy bill as a result of the new building, and 
felt in particular that movement-sensor lighting had made a big difference.  Another college said 
that its gas bills were down as expected but electricity bills were the same as the new buildings 
put more demand on this power source and energy prices had increased. At the other extreme, 
a college indicated to the Research team that their per metre bills had risen substantially (and 
beyond what might be expected due to the increase in energy prices). Whilst they had 
incorporated numerous green features in their building design (including solar panels and a 
cedar roof), they installed energy sources expecting to develop two more phases of building, 
which cannot materialise in the immediate future due to a lack of funding.  

                                            

52  The Building Research Establishment Environmental Assessment Method – an environmental standard that 
rates the sustainability of buildings in the UK. 
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One large urban college which had a particularly innovative and ambitious environmental 
sustainability agenda in its project design managed to secure a very good grant from the 
Cleaner Skies strategy for introducing renewables. The building design incorporated solar 
panels on the front of the building and across the top of the roofs. The architect for the project 
said that this green approach also delivered significant build-cost savings, explaining, ‘if you’d 
have tried to clad a building like this in marble or granite, it would have cost thousands more’.   

A large rural college was persuaded by their project architect to incorporate a wind turbine into 
their plans. The Finance Director explained that the turbine ‘works so the wind turbine is in 
synergy with the ground source heat pumps. It really does provide a very cost effective 
situation.’ Unfortunately the college has lost records for running costs of its old buildings, so was 
not able to comment precisely on any cost savings realised by these sustainable initiatives, but 
they were confident that systems were more efficient and the buildings better to run. 

Only one medium sized suburban college did not design a building with a Very Good or 
Excellent BREEAM score. They said that they had not received appropriate guidance on the 
BREEAM levels, so they did not follow these models or work towards achieving a superior 
BREEAM rating. They are currently looking to address this now, however, and are putting solar 
panels on to the building. The college now has a carbon management plan which is approved by 
the Carbon Trust, and the college aims to reduce its carbon footprint by 30 per cent by 2015. 
Other colleges which commented on limitations on delivery of sustainability objectives were ones 
which had redeveloped older buildings, parts of which were listed, meaning that there were 
design and material constraints in maximising any potential sustainability/efficiency gains 
through their developments. 

  3.4.7 Employer engagement 

Section summary:  
 

•   Colleges actively manage their new buildings to improve employer engagement. 
They state that they have been particularly successful in doing so, particularly when 
the capital stock prior to investment was very poor. 
   

•   Engagement with existing employers appears to have improved post capital 
expenditure. Colleges can offer facilities that much more accurately match what 
employers want.   
 

•   New buildings also attract new employers. This engagement, in one case, happened 
whilst the building was in the design phase, with a catering school and restaurant 
being included in the design in response to employers’ stated needs.  
 

•  The new buildings also engage employers in new ways, such as providing spaces for 
employers to host meetings and conferences. 
   

•   The new buildings also appear to provide a better environment for students to 
interact with industry representatives and for demonstrating that they are ‘industry 
ready’.   

 

All colleges pointed out that their new buildings have increased employer engagement in a 
number of ways. The most reported improvement has been the ability of colleges to tailor 
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apprenticeships and vocational courses more in line with what employers are asking for. This is 
because the new buildings have more up-to-date equipment and appropriate work-related 
space, and the college can improve employability of learners through offering real industry 
experience; for example, through preparing meals in a campus restaurant or serving real clients 
at a hairdressing salon. One medium sized college in a suburban area told us that they had 
specifically consulted employers as part of the design process, to ensure that the facilities would 
meet the employers’ needs.  

Colleges also point that the new buildings have given them greater visibility in the local business 
community, which has improved contacts, with many local businesses using college facilities to 
host business meetings and conferences.   

One Corporate Director at a large urban college told the Research team that ‘there are a lot of 
initiatives but no single source of evidence. The college has a ‘”robust strategy” for employer 
engagement, and we are very aware of needing to think commercially.’ The college has 
numerous high profile training contracts with local employers. In particular, the new campus has 
made a big difference for the apprenticeships delivered in conjunction with two major employers. 
The college previously had good working relationships with these employers, but the condition 
and restrictions of their previous facilities were limiting opportunities to grow. After the building 
work, one of these employers delivers half their Apprenticeship training at the college and half at 
their own site. The Principal explained, ‘the old site simply wasn’t meeting [employers’] needs – 
particularly given the current economic climate which means colleges need to work with 
companies in more flexible ways to provide the right courses to help upskill their workforces.’  

As well as improving established employer links, the college also responded to new employer 
needs. The college had closed down its catering school at one of its old sites (in a different 
area), and had no plans to include catering at the new campus. However, the college received 
feedback from local hospitality industry groups, who said they needed those skills provided 
locally, so the college extended its plans to incorporate a catering school with a restaurant open 
to public. This has proved extremely successful and the courses are very popular. 

In some colleges there was little physical employer engagement at the actual site, so the 
Research team questioned the colleges as to whether the new buildings were necessary to 
achieve the benefits they were claiming, but colleges’ responses were that they considered their 
respective image and brand as fundamental in drawing in new and maintaining existing 
employers. Colleges commented that they now had a brand that was worth marketing, and could 
attract employers from further afield and also compete with private training providers (although 
some did acknowledge that they could not achieve the same margins as the private sector). The 
principal of a large urban college gave an example of a company in a neighbouring county which 
came to the new campus to do bespoke AutoCAD training: “they seemed a bit apprehensive at 
first as to how college provision would compare with typical ‘pampered’ training courses they 
might have been used to, but feedback was very positive, so this will probably lead to further 
training.” 

Businesses are connecting with students through different channels. One large urban college 
explained that the new building has enabled them to host industry events which they previously 
would have been unable to. The Principal commented, ‘students get to interact with real industry 
representatives. Students get to help with professional productions staged in the theatre or when 
music industry events are held at college.’ Another medium sized suburban college commented 
on their increased “credibility” with employers, as the new building can offer industry standard 
facilities to produce potential employees with the relevant skills and who will already be adept to 
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handle the demands of real workplaces. The college has seen16-18 apprentices are up 50 per 
cent in two years. The Principal of a medium sized urban college also emphasised the need to 
create the appropriate environment to secure employer engagement. That it is not only about the 
facilities but, through having busy, public-facing outlets, colleges can show employers that 
learners are ‘industry ready’. The Principal said, ‘We have a much, much better restaurant 
now…students are getting good skills and learning to work under pressure, which is what 
businesses want and need. We didn’t have enough real customers to create that atmosphere 
before’. 

Employer engagement – other comments 

We did an employers’ open day when we first opened the building…it was an event that was 
exceptionally well attended.  

There is now an enhanced role of employers as both customers and suppliers: the college is 
using employers as resource on courses as well as job opportunities for students. It’s 
important to have a ‘show piece’ building, particularly in areas like engineering. 

We have much more access to employers, better links with our accounts, such as the 
Chambers of Commerce. We host Chambers of Commerce meetings here, our market 
intelligence is so much richer than it ever was 

You don’t have the same credibility when you’re in all tired, tatty buildings as you do when 
you are in a building like this...our links with business and our credibility with business have 
really improved since we’ve been in this building…We wouldn’t have been able to entertain 
[e.g. business meetings] in our previous buildings.  

The new building and resources it offers helps increase employer engagement as the college 
appears more professional 

People are curious and want to come just to have a look round [at the new building], and so 
you use that and you get them in and you talk about the kinds of opportunities we can offer, 
get them interested and excited about the potential for apprenticeships or for other training 
opportunities for their employees.  

 

Overall, colleges tend not to monitor their developments in employer engagement, which means 
there is a lack of hard evidence to support their claims.  This said, it was clear that they very 
much aware of the concept and were actively using the new build to maximise employer 
engagement wherever possible.  

  3.4.8 Learner satisfaction 

Section summary:  
 

•   College-run Student Satisfaction surveys indicate that students feel more satisfied on 
their courses following capital investment across a range of indicators. These surveys 
also appear to indicate that, following a capital build, more students intend to take a 
further course, including Higher Education, following the completion of their existing 
course.  
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•   Colleges also note other signs of increased student satisfaction. There is less 

gratuitous damage, vandalism and graffiti, indicating that students take a greater pride 
in their environment. Also, students choose to stay on campus after hours; a sign that 
they enjoy being there, and something that would not have happened at colleges’ old 
sites. 
   

•   However, a degree of caution is required in interpreting these findings. It should be 
noted that college based student satisfaction surveys do not tend to be randomly 
sampled. They also do not ask direct questions about the learning environment and, 
in many cases, are not site-specific. It is therefore difficult to be confident of their 
reliability and the extent to which they can be used to directly infer the impact of 
changes to the physical environment of learners. 

•   That said, one college’s survey that was site specific and where the capital project did 
not involve other significant concurrent changes (such as curriculum change or 
relocation) may be used more reliably to infer the impact of capital expenditure in that 
college. The survey showed sharp increases (of around 20 per cent) in student 
satisfaction between 2007/08 (immediately before the capital project) and 2010/11 (a 
year after project completion). 

 

As indicated in Section 3.4.3 colleges have indicated that one of the main goals of their capital 
expenditure projects has been to make their colleges more attractive to learners. College survey 
evidence shows satisfaction increasing among students across a range of indicators (both at 
induction and on courses) following completion of capital projects.53  This includes students 
feeling safer on campus and more satisfied on courses – in terms of teaching and personal 
development – since the completion of their colleges’ respective capital projects. These surveys 
appear to indicate that colleges have successfully increased learner satisfaction as a result of 
their capital builds.  

There is also evidence to show that learners take a greater pride in the new buildings, with less 
gratuitous damage, vandalism and graffiti. A number of colleges also pointed to the fact that 
many students are now choosing to stay on campus after hours; a sign that they enjoy being 
there, and something that would not have happened at colleges’ old sites. 

Colleges also commented that the improved facilities and overall curriculum delivery meant that 
more students were being given the skills and experience to progress to Higher Education or 
skilled professions. This is reflected to some extent in student satisfaction surveys provided by 
some colleges, which show an increase in the number of learners who said they intended 
undertaking a further course after completion of their current one. However, to fully ascertain 
whether students do progress to Higher Education would require a mechanism for following 
students after they have completed their college courses, and would require an alternative 
evidence collection approach.  

                                            

53  This evidence is drawn by the student feedback surveys conducted by individual colleges. 
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A degree of caution is required in interpreting these findings. It should be noted that these 
student satisfaction surveys do not tend to be randomly sampled, so it is difficult to be confident 
of their reliability. Further, most of the student surveys undertaken by colleges which the 
Research team saw did not ask students direct questions about their learning environment (in 
terms of physical surroundings) so it is difficult to directly infer that the buildings are the key 
driver of improved satisfaction. Finally, in most cases, surveys conducted by colleges were not 
site-specific, so any results would have been distorted by those from other campuses.  

One medium sized suburban college which undertakes a variety of feedback mechanisms with 
learners (surveys, forums, group discussions) reported that satisfaction had increased since the 
opening of their new campus. Staff reported that open spaces for learners were particularly 
popular as they allowed students to integrate with individuals from other areas, promoting 
tolerance. The Principal commented, ‘there are lots of different types of people mixing 
[now]…where before, certainly some of those were separate. But they’ve all really gelled very, 
very well and I’m sure the environment has facilitated that.’  

 

Learner satisfaction – evidence of impact 

A college in a central urban location cited improving estate condition as the primary rationale for 
its capital expenditure project. The investment involved demolishing its previous accommodation 
and creating a new building on the same site. Staff commented that both participation and 
retention rates at the site had been falling due to the ‘appalling’ building condition and learner 
satisfaction was notably declining. The college draws the vast majority of its onsite students from 
outside catchment areas, and so relies heavily on being able to attract students to travel to it. 
 
Unlike many colleges, this college conducts site-specific induction and course surveys of its 
learners. And, as the college’s project did not involve relocating or drastic curriculum changes, it 
could be expected that any variations observed in the surveys can be linked to a large extent to 
the new building. In particular, the surveys showed sharp increases in student satisfaction in 
categories covering learning environment and equipment, and overall enjoyment, which had 
improved by around 20 percentage points between 2007/08 (immediately before) and 2010/11 
(a year after project completion). 
 
The survey results reflect the evidence provided by the college, as demonstrated in the 
illustrative figure below.54 The figure shows learner satisfaction on courses falling before the 
capital expenditure project and then starting to rise again following its completion; and learner 
satisfaction at induction increasing sharply after the project. This also emphasises the need, as 
noted elsewhere, to consider impacts of capital projects compared against a forecast of decline 
rather than one of improvement or constancy.   

 

                                            

54  This chart is for illustrative purposes only. As the information sources are not publicly available and were 
shared confidentially by the college, the underlying data cannot be disclosed. 
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Figure 10. Illustrative example of the impact of a capital project on learner satisfaction  
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  3.4.9 Estate condition and efficiency 

Section summary:  
 

•   The condition of estate at the new sites has dramatically improved as a result of 
capital expenditure projects. Moreover, the condition of the buildings is being 
maintained well, such that they still look brand new two to three years after opening.  
 

•   Estate utilisation also appears to have increased following capital expenditure 
projects. This appears to be particularly true for colleges that disposed of old sites 
and relocated to new sites as part of their project.  

•   Improved estate efficiency has been driven by better space utilisation between 9am 
and 5pm on weekdays, for example new buildings enable larger class sizes, more 
flexibility of use to facilitate a greater variety of courses and better timetabling. The 
use of Wi-Fi also means that space previously assigned to IT rooms is no longer 
required and can be better utilised. Improved efficiency has also driven by better 
utilisation outside of teaching hours. The new buildings are better designed to meet 
the standards for external organisations to hire them. This includes use by the local 
council and businesses, events hire and use by HE colleges for evening classes. The 
development of historical or listed buildings may constrain the utilisation benefits that 
can be derived.  

•   Case study colleges presented mixed views on the maintenance costs of new 
buildings. On the one hand, colleges indicated that maintaining a new building, 
designed with better quality and more durable materials was easier. On the other 
hand, colleges stated that maintaining a brand new building, particularly given its 
increased use, can be expensive. Furthermore, capital projects that involved 
maintenance of an historical or listed building did not have the effect of reducing 
maintenance costs, in the same way as new builds. Finally, three colleges 
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commented on issues with their respective Building Management Systems (BMS), 
which had negatively affected efficiency cost savings.  In general, colleges were not 
able to be precise about maintenance costs of specific buildings in their portfolio and 
were therefore not able to make a like-for-like comparison of costs with the old estate, 
not least as many had abandoned a maintenance programme.  

 

Estate condition 
As noted earlier, the main rationale for the case study capital expenditure projects was the need 
to improve very poor estate condition. All colleges interviewed spoke about the importance of 
having buildings better designed around curriculum delivery, and that modern, flexible spaces 
were essential to being able to adapt to changing needs.  

The condition of estate at the new sites has been dramatically improved as a result of capital 
expenditure projects. Moreover, the condition of the buildings is being maintained well, such that 
they still look brand new two to three years after opening. This is, in part, down to the fact that 
the new campuses are better respected by learners and less damage, graffiti and vandalism 
occurs.  

Space utilisation 
Space utilisation was found to increase following capital expenditure projects. This seems to be 
particularly true for colleges that rationalised their estates by disposing of old sites and relocating 
to new sites. The Estates Director of a large suburban college remarked, ‘occupation is pretty 
high – it’s doing what it should have done…you can walk round [the new site] in fifteen minutes; 
you’d need an hour to walk round [the old one]. From an operational point of view it’s easier to 
run.’ One case study college saw space utilisation within teaching hours increase from 20 per 
cent to 40 per cent. Utilisation outside of teaching hours has also increased substantially as 
business and other users take advantage of the more attractive surroundings. 

The Estates Manager at a large urban college said that there was much better space utilisation 
in the new building. He gave the example of having Wi-Fi everywhere post-project compared 
with the pre-project situation where there were fixed IT rooms only. Fixed IT rooms had only 
seen utilisation of around 20 per cent and so overall space was being better utilised by their 
absence. The Finance Director of another college commented, ‘the new building enables larger 
class sizes and a greater variety of courses – different lengths and timings etc., plus better 
timetabling, so there’s much more efficient use of space and time now.’ 

One college which had consciously chosen to invest in and develop a historical building, it had 
anticipated and allowed for certain constraints on efficiency and utilisation in the protected parts 
of the building – for example, not being able to fix things to walls so having completely free 
standing catering equipment, as well as having to build internal cubes which reduced space. 
However, the college considered this to be a relatively minor concern when compared with the 
other benefits of developing the site, and in some ways by keeping internal fittings temporary 
allowed for more flexibility in the long term.  

A number of colleges specifically commented on their respective new buildings now meeting the 
standards for external organisations to hire spaces out e.g. local councils and businesses, which 
has created further space utilisation opportunities. However, as one Project Director pointed out, 
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official space utilisation figures drastically understate the improvements that their college has 
seen, as they only capture space utilisation between normal working hours, and do not capture 
not all the types of utilisation benefits (out of hours activities and hiring spaces out for events at 
weekends, or renting rooms to local adult HE college in the evenings) that new campuses have 
delivered.  

Some colleges had also designed spaces to allow for future growth, so they were conscious they 
had not yet achieved optimal utilisation, and expected this to improve further in coming years. 
One Project Manager further cautioned that high rates of utilisation do not necessarily mean that 
the space is being managed effectively – they could indicate overcrowding, for example – so 
other measures, such as out of hours use and flexibility of space to allow for future curriculum 
changes do need to be borne in mind when assessing estate efficiency.  

Maintenance costs 
Case study colleges presented mixed views on the maintenance costs of new buildings. 

On the one hand, colleges indicated that maintaining a new building, designed with better quality 
and more durable materials was easier. One college said it expected that maintenance costs 
had fallen in square metre terms by about 25 per cent.  The Finance Director at another college 
commented, ‘generally speaking, to run a building that is a little bit older, you’re probably talking 
£60-£70 per square metre.  For a modern building, we’re talking £45 per square metre. So, 
we’re very conscious of the fact that there is an expectation to live within a budget on an 
operational basis.’  One large urban college said that they had reduced overall running and 
maintenance costs by 30 to 50 per cent and energy bills by 50 per cent compared with their old 
sites. Another large urban college said that the greater functionality of the building, together with 
outsourcing of hard and soft facilities management across the estate, has enabled the college to 
reduce pay costs within the estates team by over £200k, and that the college has achieved 
overall savings of around 35 per cent in pay and 20 per cent in non-pay costs, particularly in 
respect of energy costs.  

On the other hand, colleges stated that maintaining a brand new building, particularly given its 
increased use, can be expensive. One college thought that premises costs had increased a bit 
due to the need to constantly clean and maintain the grounds, but they could not provide exact 
data on heating, cleaning and premises costs. Furthermore, capital projects that involved 
maintenance of a historical or listed building did not have the effect of reducing maintenance 
costs, in the same way as new builds. At one suburban college, local residents successfully 
campaigned for one of the existing buildings on the site to be registered as a listed building 
during development, so the college were not given permission to knock it down as they had 
planned. As a result, they now have to maintain it, which is extremely costly. The Principal said, 
‘torrential rains recently caused a roof leak and it cost us over £30,000 to repair it, just to 
facilitate a building that is actually serving no purpose to anybody. It’s surplus to college 
requirements, but we are having to maintain it.’ The college is currently exploring the possibility 
of selling the building to the local authority. 

Three colleges commented on issues with their respective Building Management Systems 
(BMS), which had negatively affected efficiency cost savings.55 In two cases this was because 
                                            

55  Building Management Systems are computer-based control systems installed in buildings that control and 
monitor a building’s mechanical and electrical equipment, such as power systems, fire systems, security systems, 
lighting, and ventilation. 
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colleges did not have the technical knowledge to be able to operate the systems effectively and 
had underestimated the time needed to do so, although they felt that they were getting this right 
now. In the third case the impacts have been more serious. The college has seen its energy 
costs increase, partly because of prices increasing, but mainly because of BMS issues. The 
system was more complicated than the college had anticipated, and they are still unsure of 
whether the system is faulty. They think that the main issue is that they installed a system 
intended to serve a further phase of development. As such, the college is currently heating water 
for a system which only serves a small proportion of the space it was designed for. The college 
is still planning to continue the development, after which long-term cost savings may be 
achieved by the system operating at capacity, although this may be several years to completion. 
The short- to medium-term impacts on energy costs are negative, as the system was meant to 
serve an additional building. 

In general, colleges were not able to be precise about maintenance costs of specific buildings in 
their portfolio and were therefore not able to make a like-for-like comparison of costs with the old 
estate, not least as many had abandoned a maintenance programme. As one college Principal 
pointed out, their old building was in such disrepair that the college ‘limited the amount of 
maintenance going in as it was money straight out the door.’  

Estate condition and efficiency – other comments 

The thing about the new building is that it actually used very effective flexible space with the 
use of an in-situ frame.  The in-situ frame allowed all the floor plates to be opened up.  So, 
almost like a department store.  There is a preferred configuration for the college in terms of 
how it’s used, but that doesn’t have to be the case at all.  The whole thing can be stripped 
out.  So, if we did end up with open plan learning areas in the future, that would be part of 
the design flexibility and adaptability.   

We can use all of the campus now...homogenous classrooms – generic teaching space – 
which is much more flexible, we can move faculties around.  

There was loads of asbestos in [the] old buildings meant it was really difficult to reconfigure 
any rooms, it was difficult to make any internal changes or improvements… We couldn’t 
even put notices on walls because of the risk of asbestos, which was really problematic and 
very, very expensive.  The new building has been able to absorb 18 per cent more students 
even without expanding.  We can do more and also the way it was designed, we’re making 
more efficient use of the space, perhaps than we were previously and there is capacity for 
growth on top of that. 

[The buildings] have all got energy management system connections…we’ve got very 
centralised energy management controls across all of the buildings…Of course the old 
buildings didn’t have that kind of sophisticated energy management systems which meant 
they were very much more difficult.   
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  3.4.10 Staff retention and recruitment 

Section summary:  
 

•   Colleges report some change management issues with staff, despite consultation 
processes. These changes tend to focus on dissatisfaction with the new teaching 
environment, lack of a common room and loss of parking spaces. However, in most 
cases, staff did adapt to the new environments.  
 

•   Capital expenditure projects are often accompanied with wider rationalisation 
strategies, leading to job losses, but very few staff left due to dissatisfaction with the 
building.  

•   Capital expenditure projects appear to have made it significantly easier for colleges to 
recruit staff and to attract higher quality staff. Whilst, colleges recognise that the 
economic environment has clearly paid its part in increasing the number and quality 
of applicants for positions, colleges feel fairly confident that the buildings alone have 
made an important contribution. There are many possible reasons for this, but they 
include the improved safety of the college environment, better transport links and 
better teaching equipment.  

 

Colleges reported having consultation approaches with their staff and other stakeholders before 
and during project implementation. However, in most cases there tended to be some relocation 
or change management issues with staff. The main issues reported were:  

•   dissatisfaction with the new teaching environments (such as open-plan layout and virtual 
learning blackboards);  

•   lack of a common room; and 

•   loss of car parking spaces.  

Most colleges indicated that staff did adapt to the new environments. 

A large urban college explained that there was a certain amount of resistance by staff to the 
changes, and in particular that staff didn’t like the open-plan layout. But the college had made a 
conscious decision to make staff, as well as students, more visible and so help create a more 
‘integrated culture’. The college firmly believes that better design influences and enables better 
control and management of student behaviour, which in turn makes teaching easier and more 
enjoyable. They felt it was important to make staff offices open-plan to encourage better 
communication and idea sharing.  

In many cases a wider estate rationalisation strategy had led to necessary streamlining of jobs, 
but very few staff left specifically because of dissatisfaction with the new building.  

Colleges reported significantly improved rates of recruitment and the ability to attract the higher 
quality teaching staff. Colleges attributed this largely to the improved reputation of their colleges 
resulting from the new buildings and the immediate attractiveness of the new buildings as places 
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to work in. However, there were concessions that this impact could be partly owing to the 
economic downturn having made the job-market more competitive in any event. 

A large urban college said that the new building has helped improve the reputation of the 
immediate area (in which both students and staff had previously reported feeling unsafe) which 
has probably made it easier to attract quality staff. There was no specific evidence to support 
this, although staff were reporting that they feel much safer getting to the site now. The college 
Principal said, ‘there is a much more integrated environment now….a much more of a 
community type feel’. The Finance Director further explained: ‘The teaching experience has 
been improved – I hear from colleagues that things are completely different now… The improved 
design and layout of new building also affords much better child protection. The college now has 
the ability to lock down and secure certain areas of the building which makes a big difference for 
staff.’ 

In terms of recruitment, a large urban college which had relocated to a site with much better 
transport links said that improved accessibility had helped widen their recruitment pool, as the 
only way for most staff to reach their old sites was by car. The Corporate Director commented, 
‘the new building is a big pull and influence on retention– people want to work there.’ The 
Principal gave a recent example of the college having over 100 applications for a part-time 
receptionist job at the college, saying ‘this was unprecedented. Admittedly, the recession and 
slow job market skews this impact slightly, but anecdotally I would confidently say that the new 
campus has improved recruitment and retention, and the ability to attract and select from the 
best.’  

For a large rural college the key impact of their capital project in this area was in protecting the 
jobs of employees they already had, and that increased learner numbers at the site had helped 
create opportunities for new staff in an area of high unemployment and economic deprivation. 
The Finance Director commented:  

Recruitment has been made easier…as the college is now a site where most people 
would be happy to work with pride. I think with the financial hardships that have now hit 
the education sector, without this turn-around, the whole college would have gone under. 
Therefore I think it’s safeguarding; it’s safeguarded all the jobs that we have. 

A medium sized suburban college said they found impact on staff recruitment hard to measure 
as the college is aware of the number of job cuts in the area and appreciate this will have 
impacted on the overall number of applicants per vacancy, although said that the number of 
applications per job vacancy since the new building opened has increased significantly. Staff 
retention and satisfaction was reported to be higher as staff are happy with the level of facilities 
they have been provided to work with, and that this has also enabled staff to improve their skills 
and help with career development. The Director of Curriculum commented:  

I think the staff appreciate the industry standard facilities, I mean, on the same token 
having those facilities delivered to teach the learner has contributed to their happiness, or 
satisfaction. Chefs or other lecturers who felt that they were limited by the facilities, can 
now do whatever is necessary and that’s quite liberating for a lot of people. People are 
building their skills here…which is really positive. 

A medium sized urban college said that the new building was an opportunity to ‘shake-up’ worn-
out approaches and low motivation levels amongst staff, which was understandable given the 
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dilapidated estate, poor facilities, and falling success rates of the college. The Principal said that 
the new building:  

requires people to work very, very differently, and it took long time to get used to. Some 
staff didn’t or weren’t prepared to adjust and left. Part of the problem was that people 
weren’t used to having such beautiful facilities and equipment. People were treating it like 
a classroom. But we wanted it to be professional. And now we have this because of this 
state-of-the art professional environment we have now, we can recruit higher quality staff.  

For example, the college has recently recruited a new creative arts manager who comes with 
real industry knowledge rather than just an educational background, which the college feels is 
important in getting learners industry-read and encouraging higher levels of aspiration.   

  3.4.11 Project planning and procurement 

Section summary:  
 

•   In general colleges seem to be very proficient at implementing large scale 
investments and follow effective processes. Most colleges used established 
construction and design frameworks to recruit contractors for the projects. Most 
colleges visited 2-3 other colleges to gain insight about best practice and design 
ideas, before embarking on their respective projects.  
 

• There appear to be three key factors to successful project planning and 
implementation: 

   
o   consistent and thorough communication and consultation but retaining sight 

of the overall vision and goals of the expenditure; 
  

o   a strong leadership team; and  
 

o   oversight from a curriculum perspective. 
 

•   In a few cases colleges reported that, despite their efforts at positive stakeholder 
engagement processes, there were various obstacles and issues. These obstacles 
relate to planning issues, historical and listed buildings, political obstacles and, in 
one case, the identification that the college sat on an ancient Saxon site.  

 

In general colleges seem to be very proficient at implementing large scale investments and 
follow effective processes. The majority of colleges the Research team spoke to already had 
experience in undertaking capital projects and benefitted from continuity of the college’s 
leadership team across projects. Colleges undertaking further phases of their capital 
development strategies said that they would apply any lessons learned to forthcoming projects. 
Most colleges used established construction and design frameworks to recruit contractors for the 
projects. One college which had not, regretted that; in retrospect, they could see it would have 
saved time and money.  

Most colleges mentioned visiting 2-3 other colleges to gain insight about best practice and 
design ideas, before embarking on their respective projects. Half of the colleges themselves 
have been visited by other colleges since completion of their own projects, and one college was 
particularly proactive about dissemination of good practice, and had organised their own seminar 
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for other colleges and stakeholders about their project. However, there is scope for a more 
systematic and centralised means for colleges sharing knowledge and learning from each 
other’s experiences.   

The key factors to successful project planning and implementation reported were: 

• Consistent and thorough communication and consultation across staff, learners and 
other stakeholders, including engagement with local council, community and other local 
groups where appropriate, but ensuring that vision and goals are not lost.  

• A strong leadership team either from within the college itself or under a project director 
appointed by the college; and  

• Oversight from a curriculum perspective – either having a curriculum director on the 
project team, or ensuring close partnership between capital and curriculum teams, to 
ensure that buildings were truly fit for purpose. 

One large urban college was particularly thorough in its consultation and planning process to 
ensure the project ran smoothly. The Estates Manager explained:  

there was constant consultation, and we did a huge marketing drive, as well as continual 
internal communications – including timelines, planning of relocation of different 
departments etc. down to the finest details to keep everyone in the loop...We even 
created a relocation database and had designated ‘move champions’ for different 
faculties.  

One college also consulted feeder schools to get their input. The Estates Manager explained, 
‘we had some workshops with students coming in and [we asked them], ‘When this opens, you’ll 
be the students that come in, what is it that you’d like?  How would you like it to work?’  We 
listened to them. They particularly influenced the refectory style service that we offer at [the new 
site]’.  

A few colleges cautioned against over-consultation, however. The Finance Director of a rural 
college said, ‘what you don’t do is invite 50 staff to give their views as to how it should be 
because you just get 50 different opinions. It doesn’t work, someone has got to be bold enough 
to say, ‘Okay, this is what our buildings are going to look like and these are the things that 
matter’. The Project Director at another college said, ‘It was important to have a robust project 
structure to ensure things ran smoothly but there is fine line between the need to involve people, 
and take on their current wishes, but also having to bear in mind what future will look like – in 
terms of curriculum/policy etc…And you can’t keep making changes within the process’. 

Colleges consistently commented on the importance of having a strong and committed 
leadership team within the college, even though there was a significant amount of outside advice 
used by most colleges. One urban college admitted that they ‘underestimated the amount of 
management time needed, which was stressful’. Another college indicated that they had used 
nearly a third of the total project funding on external adviser fees and regretted this. They would 
consider changing their approach in undertaking future projects. Several colleges also 
emphasised the need to involve curriculum leaders in the project team, to ensure that building 
would actually perform on a practical level. One Principal commented, ‘close links between the 
capital project team and the curriculum people in the college [were important] because one of 
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the key objectives was not necessarily to expand the prepped provision, but to improve the 
quality of the provision and to improve the environments for existing provision’.   
A number of colleges mentioned the importance of support from local councils and key members 
from the local business community for ensuring successful project implementation. Other 
colleges also commented on the importance of support from their local communities. The 
Director of Finance at a rural college commented, ‘the local community was incredibly supportive 
about this project. It was a bit of a delight, really. Because as you may well be aware, when you 
try and do anything, you put your head above the parapet…you seem to attract more criticism 
rather than support. Whereas this was a bit of an exception to that rule…The local planning 
committee in particular were phenomenally supportive about this development going forward 
and the transformative impact it could have on the community’.  

In a few cases colleges reported that, despite their efforts at positive stakeholder engagement 
processes, there were various obstacles and issues. These included the local council of an 
urban college granting planning consent on the condition that the college gave up a considerable 
portion of an already tight site for residential development. A rural college reported facing 
particular objections from a local MP as well as local residents. One college faced a campaign 
for its original building to be listed, which would have prevented the whole project going ahead. 
Fortunately this did not happen; although, as mentioned in Section 3.4.9 above, one college did 
have a building within its site listed during development with various negative cost implications. 
Development was also delayed by several months for another college to allow for archaeological 
digs, as it was discovered that the campus sat on an ancient Saxon site.  

  3.4.12 Capital / resource interaction  

Section summary:  
 

•   There is not a uniform link between expenditure on capital and expenditure on 
resource costs.  
   

•   Some colleges indicated that expenditure on capital had allowed them to make one-
off savings in revenue costs through estate and staff rationalisation. Colleges have 
also sought to make energy savings in their new buildings, but this is also a mixed 
picture.  
 

•   Other colleges have indicated that resource costs have increased, for example to 
maintain the attractiveness and high spec of the new building. These colleges saw 
the additional resource cost as part of the investment required to get the outcomes 
they were looking for. 
 

•   Overall, there is very little concrete evidence about like-for-like resource costs on 
which to base this assessment. 

 

As indicated in Section 3.4.1 all case study colleges had a clear plan for their capital 
expenditure. All colleges were aware of the resource implications of their investments. However, 
there was not a uniform response that capital investment in their projects would deliver resource 
savings. Many colleges reported ‘one off’ savings in pay costs as a result of estate 
rationalisation facilitated by their capital expenditure projects, although rationalisation of estate 
could have been achieved through other means. Some colleges looked to make energy savings 
from the outset and believe these have or will materialise. As mentioned in Section 3.4.9 one 
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urban college reported overall savings of around 35 per cent in pay and 20 per cent in non-pay 
costs at its site, particularly in respect of energy costs – the Energy Performance Asset Rating 
for the building is now very good. The Finance Director of a rural college, who reported that their 
new building is less expensive to run, pointed out, ‘it’s important to the college to have these 
funds available to be redirected to our frontline services.’  

On the other hand, colleges talked of the need to allow for increased resource costs in order to 
maintain the attractiveness and high spec they wanted from their new building. These colleges 
saw the additional resource cost as part of the investment required to get the outcomes they 
were looking for.  

In most cases, it was also difficult for colleges to make direct comparisons between previous and 
current maintenance costs because they had started reducing the amount they spent on these 
as the estate had been deemed too difficult or not worth maintaining. As the Finance Director of 
a suburban college explained, ‘maintenance costs have shifted from continually patching things 
up to needing to ramp up plans for preventative maintenance, like painting. Before there was no 
point spending money on cleaning. Now we’re continually cleaning painting to ensure everything 
is kept brand new.’ Another rural college could not provide exact data on estate running costs, 
but said they had been trying to keep premises costs at their original levels. However, they think 
costs have increased as there is now more need of “more cleaning and maintaining the 
grounds”. 

Again, there was limited hard evidence on changes in resource costs associated with each 
project. 

  3.4.13 Additionality 

Section summary:  
 

•   Additionality is the extent to which an activity is undertaken on a larger scale (or at 
all), or to a better standard, due to public sector intervention.  
   

•  There is not a culture of measuring additionality of projects in this way, which makes 
it extremely difficult to understand additionality ex-post. However, several facts are 
of pertinence to this discussion.  

   
o   Firstly, the total amount spent on capital expenditure projects has changed in 

line with LSC and Skills Funding Agency funding availability. This indicates 
that, colleges do not appear to be able to fund projects in the absence of this 
funding.  
  

o   Secondly, some colleges had embarked on phased projects and have been 
unable to complete the later phases without LSC or Skills Funding Agency 
funding. This is a further indication that colleges are not able to substitute 
government funds with other sources of funding.  
   

o   Thirdly, nearly all case study colleges said they could not have carried out 
their project to the full specification without the LSC/Skills Funding Agency 
funding component and some said they would not have attempted a project 
on a substantial scale at all.  
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•   In sum, it does not appear that LSC/Skills Funding Agency funding crowded out 
other potential sources of funding. In fact the likelihood is that the availability of this 
funding led to colleges being more confident in putting forward larger scale projects 
and to seek other sources of funding to support the project. 

 

A precise definition of the additionality of the LSC’s or the Skills Funding Agency’s intervention in 
a college would be to consider its net impact after taking into account what would have 
happened in the absence of the funds. Additionality is the extent to which an activity is 
undertaken on a larger scale (or at all), or to a better standard, due to public sector intervention. 
There is not a culture of measuring additionality of projects in this way, which makes it extremely 
difficult to understand additionality ex-post.  

However, several facts are of pertinence to this discussion.  

•   Firstly, as indicated in Chapter 2 the total amount spent on capital expenditure projects 
has changed in line with LSC and Skills Funding Agency funding availability. The college 
census included capital expenditure projects that colleges had funded themselves (for 
which approval had been granted), but very few of these projects were identified. This 
indicates that, colleges do not appear to be able to fund projects without government 
funding.  

•   Secondly, some colleges had embarked on phased projects and have been unable to 
complete the later phases without LSC or Skills Funding Agency funding. This is a 
further indication that colleges are not able to substitute government funds with other 
sources of funding.  

•   Thirdly, nearly all case study colleges said they could not have carried out their project 
to the full specification without the LSC/Skills Funding Agency funding component and 
some said they would not have attempted a project on a substantial scale at all. The 
counterfactual for these colleges would have been to either continue with the older 
buildings carrying out repairs and maintenance work or a smaller scale build equal to the 
funds they could self-generate. For example, funding could have been found from sales 
of land that were being held for future projects or money could have been borrowed. 
However, a number of colleges mentioned being cautious about taking large loans to 
fund projects. The Finance Director of a large urban college said that borrowing more 
would have put the college in ‘a precarious position financially’ and a Finance Director 
from medium sized suburban college said that, even if the college had wanted to borrow 
more money, it could have been difficult to get internal approval, as ‘the governors 
wouldn’t have felt comfortable.’ Colleges also pointed out that drawing on estate 
disposals or securing bigger loans would ultimately have limited future projects within 
their overall estates strategies, and would simply have been a displacement of funds. 
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Additionality – comments  

The capex grant was essential to the survival of college…Without the grant we probably 
wouldn’t have done anything – it would have been financially impossible…And it gave us 
that push to be able to do something ambitious. 

If we hadn’t had the grant, we wouldn’t have taken the risk to do [the project], but the old 
building wasn’t capable of refurbishment – it would have had to have been levelled to 
ground.  

The grant enabled us to get better quality, and better value for money. Without it, it would 
have been much, much more difficult. 

We are living proof that it does impact, and it does enable you to improve the quality of 
teaching and learning, and it does enable you to engage with young people and adults in a 
way that you wouldn’t if you hadn’t invested the levels, the quality of resource. 

 

In sum, there is little doubt that LSC grant funding did not crowd out any other potential sources 
of funding. In fact the likelihood is that the availability of LSC potential funding led to colleges 
being more confident in putting forward larger scale projects and to seek other sources of 
funding to support the project.  

One large urban college which secured (minor) grants from its RDA and the ERDF commented 
that, applying for these on the basis of being awarded the LSC grant signalled that it was a 
‘worthy investment’, and in turn this helped raise interest of local partners and businesses in the 
project.  

3.5 Summary of findings 
The main aim of the qualitative case studies was to explore and inform non-quantifiable 
indicators of impact, and to understand the processes that helped projects to be successful. The 
key findings across each of the case study themes identified in Section 3.3.2 are set out below.  

  3.5.1 Contextual and background information  
Case study colleges had fairly comprehensive estate strategies with a number of phases. Case 
study projects tended to represent one phase of that strategy. Colleges draw on the experience 
of other colleges when embarking on capital expenditure projects and appear confident in their 
approach to managing and executing these projects 
 

  3.5.2 Project rationale and objectives  
The main rationale for projects is the need to improve very poor estate condition. Estate 
condition is frequently inappropriate for the requirements of specialised courses and for 
responding to employers’ needs. In some cases there was also a clear need to improve 
accessibility. 
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Project objectives are strongly linked to the rationale of improving poor estate condition and 
maintaining or increasing learner numbers and performance. There was also a focus by 
colleges on widening participation to engage with NEETs and other disenfranchised young 
people. Colleges also frequently had a separate objective focused on generating income from 
their new buildings. 
 

  3.5.3 Project impact and evaluation  
Projects appear to have led to a range of different impacts, summarised below.  

• Learner participation and performance: Increases in participation were a focus for 
investment and colleges tend to have met or exceeded growth targets for learner 
participation at a site specific level. Increases in participation have occurred in a large 
part due to curriculum improvements. Post capital expenditure, colleges can offer new 
courses with high quality facilities as well as offering better facilities for existing courses. 
Colleges have also focused on widening participation to disenfranchised groups with 
relocation of college buildings playing a key role here.  
 

o Most colleges also reported improvements in success rates and retention rates 
following their capital expenditure project. However, a number of colleges said 
that other effects on the college, present at the same time, undermined this. 
Colleges emphasise that success rates would have declined had the capital 
expenditure not have occurred, so before-after comparisons do not provide the 
full picture. 

 
• Local economic impact: Colleges are aware of the impacts of their project on the local 

economy, but these impacts did not tend to be a key driver of the project. Colleges 
recognise the role they can play in leading economic regeneration of areas and several 
case study projects have played an important role in this regard. The economic 
regeneration stimulated can be of direct benefit (employing staff in the college) as well 
as indirect benefit (stimulating investment from other businesses). Colleges also find that 
the new buildings lead to better community engagement and, in fact, the college facilities 
can offer a route achieving wider government goals, such as improving the health of the 
local community, for example by providing onsite health clinics. 

 
• Environmental sustainability: Colleges are very conscious of improving environmental 

sustainability across their buildings. The majority of case study colleges secured very 
good or excellent environmental sustainability rating (BREEAM rating) for their new 
buildings. Colleges had incorporated a range of sustainable energy sources into their 
designs, including solar panels, wind turbines, biomass boilers and rain water 
harvesting. But, the inclusion of sustainable energy sources has not always led to an 
observable reduction in energy costs. Colleges point out that the impact of rising energy 
prices may have, to some extent, disguised the savings that have been made. However, 
savings have been made when compared against the counterfactual of an old building 
and higher energy prices. It should be noted that projects which have focused on 
redeveloping listed buildings have not been able to deliver the same levels of improved 
environmental sustainability. 

 
• Employer engagement: Colleges actively manage their new buildings to improve 

employer engagement. They state that they have been particularly successful in doing 
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so, particularly when the capital stock prior to investment was very poor. Engagement 
with existing employers appears to have improved post capital expenditure. Colleges 
can offer facilities that much more accurately match what employers want.  New 
buildings have also attracted new employers. This engagement, in one case, happened 
whilst the building was in the design phase, with a catering school and restaurant being 
included in the design in response to employers’ stated needs. The new buildings also 
engage employers in other ways, such as providing spaces for employers to host 
meetings and conferences. They also appear to provide a better environment for 
students to interact with industry representatives and to demonstrate to potential 
employers that they are ‘industry ready’.   

 
• Learner satisfaction: College run Student Satisfaction surveys indicate that students 

feel more satisfied on their courses following capital investment across a range of 
indicators. These surveys also appear to indicate that, following a capital build, more 
students intend to take further courses, including Higher Education courses, following 
the completion of their existing course. However, a degree of caution is required in 
interpreting these findings. It should be noted that college based student satisfaction 
surveys do not tend to be randomly sampled. They also do not ask direct questions 
about the learning environment and, in many cases, are not site-specific. It is therefore 
difficult to be confident of their reliability and the extent to which they can be used to 
directly infer the impact of changes to the physical environment of learners. That said, 
one college’s survey that was site specific and where the capital project did not involve 
other significant concurrent changes (such as curriculum change or relocation) may be 
used more reliably to infer the impact of capital expenditure in that college. The survey 
showed sharp increases (of around 20 per cent) in student satisfaction. Colleges also 
note other signs of increased student satisfaction. There is less gratuitous damage, 
vandalism and graffiti, indicating that students take a greater pride in their environment. 
Also, students choose to stay on campus after hours; a sign that they enjoy being there, 
and something that would not have happened at colleges’ old sites. 

 
• Estate condition and efficiency: The condition of estate at the new sites has 

dramatically improved as a result of capital expenditure projects. Moreover, the condition 
of the buildings is being maintained well, such that they still look brand new two to three 
years after opening. Estate utilisation also appears to have increased following capital 
expenditure projects. This appears to be particularly true for colleges that disposed of 
old sites and relocated to new sites as part of their project. Estate utilisation benefits are 
driven by better utilisation between 9am and 5pm on weekdays, for example new 
buildings enable larger class sizes, a greater variety of courses and better timetabling. 
They are also driven by better utilisation outside of teaching hours. The development of 
historical or listed buildings may constrain the utilisation benefits that can be derived.  
Case study colleges presented mixed views on the maintenance costs of new buildings. 
On the one hand, colleges indicated that maintaining a new building, designed with 
better quality and more durable materials was easier. On the other hand, colleges stated 
that maintaining a brand new building, particularly given its increased use, can be 
expensive. Furthermore, capital projects that involved maintenance of a historical or 
listed building did not have the effect of reducing maintenance costs, in the same way as 
new builds. Finally, three colleges commented on issues with their respective Building 
Management Systems (BMS), which had negatively affected efficiency cost savings.   

 
• Staff recruitment and retention: Colleges report some change management issues 

with staff as a result of capital projects. However, in most cases, staff adapted well to the 
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new environments. Capital expenditure projects are often accompanied with wider 
rationalisation strategies, leading to job losses, but very few staff left due to 
dissatisfaction with the building.  
 
Capital expenditure projects appear to have made it significantly easier for colleges to 
recruit staff and to attract higher quality staff. Whilst, colleges recognise that the 
economic environment has clearly paid its part in increasing the number and quality of 
applicants for positions, colleges feel fairly confident that the buildings alone have made 
an important contribution. There are many possible reasons for this, but they include the 
improved safety of the college environment, better transport links and better teaching 
equipment. 
 

• Additionality: additionality is the extent to which an activity is undertaken on a larger 
scale (or at all), or to a better standard, due to public sector intervention. There is not a 
culture of measuring additionality of college capital projects in this way, which makes it 
extremely difficult to understand additionality ex-post. However, several facts are of 
pertinence to this discussion. Firstly, the total amount spent on capital expenditure 
projects has changed in line with LSC and Skills Funding Agency funding availability. 
This indicates that, colleges do not appear to be able to fund projects in the absence of 
this funding.  Secondly, some colleges had embarked on phased projects and have 
been unable to complete the later phases without LSC or Skills Funding Agency funding. 
This is a further indication that colleges are not able to substitute government funds with 
other sources of funding. Thirdly, nearly all case study colleges said they could not have 
carried out their project to the full specification without the LSC/Skills Funding Agency 
funding component and some said they would not have attempted a project on a 
substantial scale at all.   
 
In sum, it does not appear that LSC/Skills Funding Agency funding crowded out other 
potential sources of funding. In fact the likelihood is that the availability of this funding led 
to colleges being more confident in putting forward larger scale projects and to seek 
other sources of funding to support the project. 

 
 
3.5.4 Project planning, procurement and implementation 

In general colleges seem to be very proficient at implementing large scale investments and 
follow effective processes. Most colleges used established construction and design frameworks 
to recruit contractors for the projects. Most colleges visited 2-3 other colleges to gain insight 
about best practice and design ideas, before embarking on their respective projects.  

There appear to be three key factors to successful project planning and implementation: 

• consistent and thorough communication and consultation but retaining sight of the overall 

vision and goals of the expenditure; 

• a strong leadership team; and  

• oversight from a curriculum perspective. 

In a few cases colleges reported that, despite their efforts at positive stakeholder engagement 
processes, there were various obstacles and issues. These obstacles relate to planning issues, 
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historical and listed buildings, political obstacles and, in one case, the identification that the 
college sat on an ancient Saxon site. Such issues caused delays which in most cases led to 
increased costs and compromised certain aspects of the respective projects, such as space 
utilisation. However, in general, colleges affected by such issues did not feel that they had had a 
substantive impact on project outcomes and, in some cases, they had been anticipated as 
calculated risks (e.g. when opting to restore a listed property). As mentioned in the Maintenance 
Costs section, only in one case where a college was refused permission to demolish a listed 
building on its site, is it facing on-going, unanticipated costs.    



103 

4. Synthesis of quantitative and 
qualitative analysis 

Chapter summary 
 

•   The previous chapters describe the quantitative and qualitative research that has 
been undertaken as part of this study. This chapter draws together the analysis from 
these strands of research to develop a rounded picture of the impact of capital 
expenditure projects.  
 

•   Quantitative analysis of the type described in this report is extremely valuable as it 
provides an estimate of the impact of capital expenditure per £1 million spent on a 
number of alternative outcome variables. The results are generated using a robust 
specification which includes an implicit counterfactual. This provides a picture of the 
extent to which the expenditure improves outcomes compared to what would have 
been expected in its absence.  
 

•   The qualitative analysis provides an insight into the impact on non-quantifiable 
performance measures, an insight into the rationale for capital investment, indicates 
the nuances of the expenditure and the transmission mechanisms by which 
investment leads to outcomes.  
 

•  The qualitative and quantitative research strands present a similar picture of the 
impact of capital projects on participation. Case study colleges indicated that, for the 
most part, they had successfully met or exceeded their growth numbers following 
investment. Similarly, the quantitative work indicates a clear relationship between 
capital expenditure and growth in learners.  
 

•   However, the qualitative work highlights two important factors that it was not 
possible to fully account for in the quantitative work. The case studies indicated that, 
in the absence of investment, it is likely that college performance would have 
deteriorated significantly. The case studies also indicate that colleges were focused 
on widening access to disenfranchised groups and not just increasing numbers. 
Both these factors mean that the quantitative analysis may underestimate the true 
impact of capital expenditure on participation. 
 

•   The qualitative work is also important because it indicates that there is a degree of 
displacement of learners involved in colleges' performance post capital expenditure 
i.e. that not all learners are ‘new’ to the system but would have studied elsewhere. 
On the other hand, the qualitative work also indicates that colleges place a lot of 
emphasis on attracting disenfranchised learners, which are more likely to represent 
net additions. The quantitative analysis is able to capture displacement to a large 
extent. The figures of between approximately 62 and 86 additional learners per year 
are therefore likely to represent net additions to the stock of learners.  
   

•   The quantitative and qualitative research strands present a slightly different picture 
of success, achievement and retention. Many of the case studies indicated that their 
colleges experienced improvements on these metrics following capital expenditure. 
However, the quantitative work was not able to isolate this impact. This is in large 
part due to the observed convergence in success rates since 2008. Widening 
participation will also have played a part as it is likely to be harder to maintain, let 
alone increase success rates if the ability mix of learners shifts. Clearly, there is also 



Evaluation of the impact of capital expenditure in FE colleges  

104 

the risk that the case study colleges are misinterpreting general trend improvements 
in these outcome measures with the impact of capital expenditure. However, what is 
clear from the case studies is that the quality of learning is a core focus of college 
investment. Colleges have a much wider view of what constitutes an improvement in 
quality, and as a result it is likely that this improved quality is manifesting itself in 
other variables such as better employment prospects after college.  

 
•   All in all, the combined analysis indicates that capital expenditure is affecting a 

range of indicators that range from participation to employer engagement, 
environmental sustainability and the ability of colleges to raise income. There is also 
evidence to suggest that these impacts are additional, in the sense that they would 
not have occurred in the absence of government funding of capital projects.  
 

•   As this is not the first study examining the impact of capital expenditure on college 
outcomes, it is not just important to synthesise the quantitative and the qualitative 
results but also the results from the study in 2008 and the study in 2012. 
 

•  On participation, the primary difference between the two studies was that the impact 
of capital expenditure was found to be lower in 2012 than in 2008.  The inclusion of 
large, recently completed projects in the current (2012) dataset has the effect of 
reducing the impact observed relative to 2008. Projects of this magnitude (£60 
million plus) were not included in the 2008 dataset as most started after that study 
was undertaken. In addition, the overall decline in participation over the timeframe 
for analysis may also have played some part in acting as a natural ceiling for 
changes in learner numbers. This could reflect economic shifts but also 
demographic changes such as falling numbers of 16 to 18 year olds. Fundamental 
policy shifts could also have played their part in limiting the extent to which capital 
projects can increase participation (relative to the counterfactual state of the world). 
For example, shifts in funding from short to long courses may have limited the 
increase in participation to be observed, particularly as the study was unable to look 
at guided learning hours or full time equivalent students as a participation metric. 
 

•   On success, the impact of capital expenditure was found to be lower in 2012 than in 
2008. There are differences between the samples of the two studies, with the 2012 
study reporting a lower impact. However, the natural ceiling (100 per cent) and the 
strong convergence of success rates towards that ceiling is also a key consideration. 
The strong convergence towards the 80 per cent to 90 per cent level leaves very 
little variation to be explained by the impact of capital expenditure projects. A further 
factor that may have limited the ability of the quantitative analysis to identify an 
impact is the fact that capital expenditure attracts different types of learners (for 
whom success rates may be lower).  
  

•  Overall, the results of the two studies are equally valid in the sense that both provide 
robust estimates of the impact occurring within the population of interest and in the 
timeframe of interest. However, the fact that the 2012 has used multiple sample cuts 
and covers a more recent time period means these results are more relevant as an 
estimate of impacts in the current state of the world. 

 

This study comprises a quantitative component of work with a complementary qualitative 
component. Quantitative analysis of the type described in this report is extremely valuable as it 
provides an estimate of the impact of capital expenditure per £1 million spent on a number of 
alternative outcome variables. In fact the results show that capital expenditure is associated 
with: 
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•   An increase of between approximately 62 and 86 learners per year per £1 million spent;  

•   No measurable increase in success, achievement and retention rates, but the increase 
in participation means that the number of learners succeeding increases per £1 million 
spent; and 

•   A reduction in college’s dependency on Skills Funding Agency or LSC funding such that 
for every £1 million of capital expenditure a college receives, its reliance on income from 
the Skills Funding Agency or LSC reduces by 0.06 percentage points, with a notably 
larger effect for colleges with large projects.  

These results are generated using a robust specification which implicitly models a 
counterfactual. In the case of the results above, the implicit counterfactual is the change in the 
outcome measure experienced by an equivalent college (in a similar area, exposed to similar 
policies) with a different amount, or no, capital expenditure over the period.  This counterfactual, 
whilst not capturing a state that any college would find itself in, does provide a clear base case 
against which to assess the impact of the capital expenditure received.  

The regression approach used also allows the effect of a number of different factors that affect a 
college’s performance at the same time to be disentangled. Capital expenditure is one of many 
influences on a college’s performance over time. Other changes driven by national or regional 
policy or by demographics also affect the performance of a college. The regression approach 
allows these effects to be isolated from each other, such that changes in performance are not 
incorrectly attributed to capital expenditure.  

However, there are also a number of weaknesses to regression analysis of this kind, which 
qualitative case studies can help to provide an insight to. Qualitative analysis is key to 
understanding the rationale for capital investment, which may in reality be somewhat removed 
from the high level performance measures of participation, success and fee income. It is also 
crucial for understanding transmission mechanisms. How is it that capital investment leads to an 
increase in learner numbers, an impact on the local economy or improved staff retention, for 
example?  

Qualitative analysis is also critical for understanding the full impact of capital expenditure in two 
further ways: 

•   Firstly, it allows the impact of capital expenditure on variables, which it is not currently 
possible to measure accurately in a quantitative way to be explored, for example student 
satisfaction, staff retention and the local economy.  

•   Secondly, it allows the nuances of specific projects to be understood. For example, 
some projects may be very specific to a particular type of learners, so their impact on 
the overall performance of the college may be masked. Alternatively, projects where 
large amounts of spend are required to meet particular specifications such as renovating 
listed buildings may see their performance underrepresented in the quantitative 
specification.  

Only by combining the quantitative and the qualitative work can a rounded picture of the impact 
of capital expenditure be provided. The rest of this chapter brings together these two 
components of work. It discusses those areas in which the quantitative and the qualitative work 
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are mutually reinforcing. It also explores the areas where the quantitative and qualitative results 
point in slightly different directions.  

4.1 Participation 
The quantitative work described earlier, found that capital expenditure was associated with an 
increase in learner numbers of between approximately 62 and 86 per year per £1 million spent. 
This is very much consistent with the qualitative work. All of the colleges the research team 
spoke to as part of the case studies indicated that their old facilities were out of date with the 
modern requirements for the curriculum. Colleges reported that curriculum improvements – 
either in being able to offer new courses, or improve those it already offered through better 
facilities and learning environment – have been key to the growth in student numbers. In the 
most part colleges appear to have been successful in either hitting or going above their expected 
growth numbers.   

The qualitative work provides further depth to the quantitative analysis, because it highlights two 
important factors that it was not possible to fully account for in the quantitative work.  

•   The primary rationale for capital expenditure in all of the case study colleges was to 
prevent a significant deterioration in their buildings that would, in turn, have led to 
significant reductions in performance, had investment not been made. This indicates 
that the counterfactual for the case study colleges would not have been the level of 
performance achieved by similar colleges with different amounts of (or no) capital 
investment. Instead, it is likely that performance would have deteriorated significantly in 
the absence of investment. The regression approach will not capture this if colleges 
undertake investment “just in time” to prevent the decline in performance from occurring. 
There is evidence to suggest that colleges are good at recognising problems with their 
estate and making their investment before significant problems arise.  

•   Some of the case study colleges had not just focused their efforts on the expansion of 
participation but also on widening access to participation. This included facilitating 
reengagement with local disenfranchised youth (young people aged 14 or over 
otherwise excluded from mainstream education), NEETs, and those with limited mobility. 
The quantitative analysis was not able, to date, to capture the variety of participation, 
only the volume.   

Returning to the issue of the counterfactual that has been considered in the quantitative 
analysis, the qualitative work indicates that it may not fully reflect the impact of capital 
expenditure. Colleges receiving capital investment were actually in dire straits. The impact of 
investment in these circumstances was likely to greatly exceed that measured by the 
quantitative specification.  

It is not possible to directly measure the impact of not investing, as to do this would require 
comparing a college after capital expenditure with the same college in a world where it had not 
invested. It was also not possible to generate an accurate estimate of the status of a college’s 
capital stock prior to investment, which might have provided an alternative route for 
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understanding the impact of not investing.56 However, it is possible to make some assumptions 
about what the impact of not investing would be, and compare this with the observed impact. 

This is illustrated in Figure 11 using assumptions about a hypothetical college with participation 
of 10,000 learners, which had £10m capital expenditure over the period of this analysis.57  Using 
the results from the basic econometric specification, which indicated that every £1 million of 
capital expenditure was associated with an additional 62 learners, an increase of 621 learners 
would be observed to result from an expenditure of £10 million. But suppose that, if the college 
had not received this capital expenditure, there would have been a sharp fall of participation, say 
15 per cent.58 In this case, the capital expenditure would prevent the loss of 1,500 learners. 
Combining the observed impact with the assumed counterfactual impact, the total impact of the 
capital expenditure would be 1,500 + 621 = 2,121, more than 3 times the observed impact. 

Figure 11. Impact of not investing (assuming illustrative 15 per cent decline) 

 

Observed 
change

Impact of not 
investing

Total impact

Before After 
investment

Participation

After               
(no investment)

10000 -

5000 -

 
  Source: Hypothetical example using illustrative figures from ILR and Frontier analysis  
 
Table 17 shows what the total impact of investment would be under a range of different 
scenarios. For example, the first column assumes that the hypothetical college with 10,000 
students could spend £5m on keeping its estate in serviceable condition, which would prevent a 
5 per cent decline in participation (= 500 learners). Together with an observed impact of 62 

                                            

56  The eMandate data that is collected by the Skills Funding Agency provides information of this type but it 
was not available for a sufficient number of colleges in the timeframe of interest. 

57  The participation figure of 10,000 and the capital expenditure figure of £10m are based on the sample 
medians appearing in the ILR and capital expenditure data, respectively.  

58  There is no concrete evidence of the size of the impact of not investing - the figure of 15 per cent is purely 
illustrative. 
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students per £1m, the total impact (post-investment versus post-deterioration) would be 810 
students. 

Table 17. Simulation of impact of not investing 

Total 
participation 10,000 

Capital 
expenditure 
(£m) 5 10 15 

Assumed 
loss if no 
investment 

5 per 
cent 

15 per 
cent 

25 per 
cent 

5 per 
cent 

15 per 
cent 

25 per 
cent 

5 per 
cent 

15 per 
cent 

25 per 
cent 

Observed 
impact (62 
per £m) 310 310 310 620 620 620 930 930 930 

Impact of not 
investing -500 -1500 -2500 -500 -1500 -2500 -500 -1500 -2500 

Total impact 810 1810 2810 1120 2120 3120 1430 2430 3430 

Total impact 
per £m 162 362 562 112 212 312 95 162 229 

Source: Stylised example 
 

What is crucial here is the relationship between the level of required capital expenditure and the 
assumed loss in participation.  For example, if a £5m project averts a 15 per cent loss in a 
college of 10,000 learners, this gives a total impact of 362 learners per £1 million. But if the 
amount of capital expenditure required for this is instead £15m, the total impact per £m would be 
only 162 learners. 

It is left to the reader to speculate what the magnitude of the impact of not investing might be. 
However, the simulations show that even if these effects are quite small, the true impact of 
capital expenditure on participation may be significantly larger than the impact estimated using 
regression analysis. 

The qualitative work is also important because it indicates that there is a degree of displacement 
involved in colleges’ performance post capital expenditure. This occurs where new learners 
attracted to a college after the investment would have studied at an alternative provider if the 
new building work had not been undertaken. They are not, therefore, new learners to the 
system. However, the qualitative work also indicates that colleges place a lot of emphasis on 
attracting disenfranchised learners to college. It is much more likely that these learners 
represent net additions to the total number of learners in the system, rather than learners that 
have been displaced from elsewhere.  
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It is important to consider how the issue of displacement affects the results from the quantitative 
analysis.  The amount of displacement that occurs in the quantitative results will depend on the 
degree of competitive overlap between colleges (in terms of geography and course offering), 
and the pattern of allocation of capital expenditure between them. For example, if there were two 
colleges in close proximity, but with an unequal pattern of capital expenditure allocation between 
them, it is likely that students would choose the college with the better capital stock, so a large 
displacement flow would be observed. Clearly, the extent of competitive overlap between 
colleges varies greatly across the population. Some colleges are in isolated geographies, 
whereas others have nearby competitors offering the same range of courses.  

Regarding the allocation of capital expenditure, there is reason to believe this has been fairly 
even across colleges. From both the qualitative work and the census of colleges, an important 
rationale for investment was to bring estate in poor condition back to an operable standard. In 
this case, one would expect to see fairly even allocations across colleges and minimal 
displacement. Even where larger projects were undertaken, one would expect the allocation to 
be even handed, so that the funding authorities would not be more likely to give grant funding to 
one college instead of another. This is clearly different to a Treatment / Control group approach 
where a randomised allocation mechanism would give rise to unequal capital allocations and 
drive displacement flows. 

In any event, it would be reasonable to assume that larger displacement effects would occur 
where a college receives a large amount of capital expenditure. But the participation impacts are 
larger, not smaller, when these colleges are excluded from the dataset. This suggests that while 
displacement could in principle drive impacts, this can only be happening to a very limited extent 
in the current study.  

A further technical discussion of displacement effects is included in Annex C. 

4.2 Success, achievement and retention 
Many of the case studies indicated that colleges experience improvements in success, 
achievement and retention rates following capital expenditure. This is not borne out by the 
quantitative work which finds no evidence of a significant impact of capital expenditure on 
success, achievement or retention rates.  

The natural boundary to success rates (100 per cent) and the observed convergence in success, 
achievement and retention rates over time makes it extremely difficult to identify a significant 
positive impact from capital expenditure. Clearly, there is always the risk that the case study 
colleges are misinterpreting general trend improvements in these outcome measures with the 
impact of capital expenditure. However, what is clear from the case studies is that the quality of 
learning is a core focus of investment. This could be manifesting itself in variables other than 
success, achievement and retention. As stated earlier, success rates are but a proxy for the 
outcome variables of real interest in this situation; increased employability and uplift to earnings, 
which are, in turn proxies for the economic value of learning. These variables are not possible to 
measure in the quantitative work directly, but the qualitative work does indicate that colleges 
appear better able to engage with employers and are focusing course design on what is needed 
by local employers. These changes may neither increase success or achievement rates but 
nevertheless improve the employment chances and lifetime earnings of those that take them. It 
is thus entirely possible that capital investment is improving the quality of learning within colleges 
but that the effect is masked by overall convergence in success rates or is, in fact, not captured 
by that variable at all.  
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It is also possible that the quantitative results on success are entirely consistent with the case 
study findings for a further reason. That is, the widening participation issue that was discussed 
earlier. It is not possible in the quantitative work to generate estimates of success that are fully 
like for like results in the sense that they take account of the changing base of learners within a 
college. The qualitative work indicates that many capital projects are focused on expanding 
access. Improving access in this way may actually alter the ability mix of leaners engaged in a 
college making it harder to maintain existing success rates, let alone improve them. Ideally, the 
quantitative analysis would make this like for like comparison, but controlling for ability in an 
appropriate way is a notoriously difficult exercise. 

As already indicated, it has not been possible within the scope of this study to construct a 
measure to properly assess the quality of learning outcomes. Ideally, BIS would like to know the 
likelihood of employment for learners and whether that has improved and whether there has 
been an uplift in their earnings. This is not something that could be achieved with the data 
available for the econometric work. Also, colleges were not able to provide any evidence on 
these outcomes in robust way. And, this would most likely be too onerous and difficult a task to 
expect of them.  

However, the qualitative work highlighted that colleges have a wider awareness of what success 
means, beyond the success measures considered in the quantitative work. Colleges were 
conscious that ‘success’ also meant that students were better prepared for employment, and 
colleges were looking for ways to improve employability through their respective capital projects. 
For example, in the context of capital spending this meant consulting with local employers about 
the most appropriate equipment and layout for the new buildings, to ensure that there was a 
closer match between the college and work environment so learners would be ‘industry-ready’ 
on completing courses. 

4.3 Other indicators of impact 
Colleges highlight a range of other indicators upon which capital expenditure projects have had 
an impact.  

•   Colleges recognise the important role they can play in leading economic regeneration of 
areas and several case study projects played an important role in this regard. The 
economic regeneration stimulated by college investment can be of direct benefit 
(employing staff in the college) as well as indirect benefit (stimulating investment from 
other businesses).  

•   Colleges are very conscious of improving environmental sustainability across their 
buildings when undertaking a capital project. The majority of case study colleges 
secured very good or excellent environmental sustainability ratings for their new 
buildings and had incorporated a range of sustainable energy sources into their designs. 

•   Colleges actively manage their new buildings to improve employer engagement. They 
state that they have been particularly successful in doing so, particularly when the 
capital stock prior to investment was very poor. The new buildings allow colleges to offer 
facilities that more accurately match what employers want. They also allow the college 
to engage employers in other ways.   
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•   College run Student Satisfaction surveys indicate that students feel more satisfied on 
their courses following capital investment. Colleges also note other signs of increased 
student satisfaction.  

•   Estate utilisation appears to have increased following most capital expenditure projects.  
This appears to be particularly true for colleges that disposed of old sites and relocated 
to new sites as part of their project.  

•   Case study colleges presented mixed views on the maintenance costs of new buildings. 
On the one hand, colleges indicated that maintaining a new building, designed with 
better quality and more durable materials was easier. On the other hand, colleges stated 
that maintaining a brand new building, particularly given its increased use, can increase 
maintenance costs, particularly where colleges had stopped maintaining their previous 
low quality buildings.   

•   Capital expenditure projects appear to have made it significantly easier for colleges to 
recruit staff and to attract higher quality staff.  

4.4 Consistency of findings over time 
As this is not the first study examining the impact of capital expenditure on college outcomes, it 
is not just important to synthesise the quantitative and the qualitative results but also the results 
from the study in 2008 and the study in 2012. 

The primary differences between the two studies are: 

•   the impact of capital expenditure on participation was found to be lower than in 2008; 

•   the impact of capital expenditure on success was found to be lower than in 2008; and 

•   the impact of capital expenditure on college ability to generate fee income was higher 
than in 2008. 

The quantitative section, explored in detail a range of potential explanations for the differences 
observed, including data quality, the methodology, the sample of colleges contained within each 
dataset, the sample of capital expenditure projects contained within each dataset, an increase in 
endogeneity bias and other structural changes to performance measures. 

It was possible to rule out data quality and methodology differences as contributors to the 
different results from the studies. The potential factors contributing to the differences between 
the 2008 and 2012 results for participation, success and ability to generate fee income can be 
summarised as follows: 

•   Participation: the inclusion of large, recently completed projects in the current (2012) 
dataset has the effect of reducing the impact observed. The overall decline in 
participation over the timeframe for analysis may also have played some part in acting 
as a natural ceiling for changes in participation. Fundamental policy shifts and the effect 
of the recession could have played their part in limiting the extent to which capital 
projects can increase participation (relative to the counterfactual state of the world). 
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•    Success: there are differences between the samples of the two studies, with the 2012 
study reporting a lower impact. However, the natural ceiling (100 per cent) and the 
strong convergence of success rates is also a key consideration. The strong 
convergence towards the 80 per cent to 90 per cent level leaves very little variation to 
be explained by the impact of capital expenditure projects. It is also possible that capital 
expenditure attracts different types of learners (for whom success rates may be lower).  

•    Ability to generate fee income: the inclusion of large, recently completed projects in 
the current dataset has the effect of increasing the impact observed relative to 2008. 

The results of the two studies are equally valid in the sense that both provide robust estimates of 
the impact occurring within the population of interest. However, the fact that the 2012 has used 
multiple sample cuts and covers a more recent time period means these results are more 
relevant as an estimate of impacts in the current state of the world.  

4.5 Summary of findings  
All in all, the study finds that: 

•   Capital expenditure increases participation by between approximately 62 and 86 
learners per year, but this figure might be significantly larger if investment in colleges 
occurs “just in time”  to prevent a significant decline in learner numbers. The estimated 
impact accounts, to a large extent, for possible displacement of learners between 
colleges and therefore reflects net additions to learner numbers.  

•   Capital expenditure is not associated with a measurable impact on success, retention 
and achievement. But, there is evidence to suggest that the strong convergence in 
success rates underpins the inability of the quantitative work to isolate this impact. 
Colleges report significant improvements in the quality of learning that are not captured 
by these measures. For example, they refer to better engagement with employers and 
students continuing in other courses or transitioning to Higher Education.  

•   Capital expenditure is associated with an increased ability of colleges to raise income 
independently. This equates to a 5.5 percentage point reduction in their dependency on 
government funding for colleges with large capital projects (£60 million plus).  

•   Capital expenditure is also associated with a range of other positive impacts. These 
include increased employer engagement, improved sustainability and better utilisation of 
estate. 

•   There is good evidence that the impacts reported are additional. Firstly, the total amount 
spent on capital expenditure projects has changed in line with LSC and Skills Funding 
Agency funding availability. This indicates that, colleges do not appear to be able to fund 
projects in the absence of this funding. Secondly, some colleges had embarked on 
phased projects and have been unable to complete the later phases without LSC or 
Skills Funding Agency funding. This is a further indication that colleges are not able to 
substitute government funds with other sources of funding. Thirdly, nearly all case study 
colleges said they could not have carried out their project to the full specification without 
the LSC/Skills Funding Agency funding component and some said they would not have 
attempted a project on a substantial scale at all. 
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Annex A: Further econometric results 
This annex presents full econometrics results for the following groups of indicators: 

• Participation (All participation, Learner Responsive learners, Government funded LR 
learners aged 16 to 18, Government funded LR learners aged 19 plus, Apprenticeships); 
59  

• Success rates (All learners, Learners aged 16 to 18, Adult learners); 

• Retention rates (All learners, Learners aged 16 to 18, Adult learners); 

• Achievement rates (All learners, Learners aged 16 to 18, Adult learners); and 

• College ability to generate fee income (Dependence on LSC/ Skills Funding Agency 
income, Dependence on LSC/ Skills Funding Agency income (controlling for very large 
projects), Tuition fee income). 

For each group of indicators, regression results from four alternative sample / population cuts 
are presented: 

• Census colleges (142); 

• Whole population (250); 

• Census colleges, excluding those that completed in excess of £60 million capital 
expenditure from 2002/03 to 2009/10 (125); and 

• Whole population, excluding those that completed in excess of £60 million capital 
expenditure from 2002/03 to 2009/10 (222). 

Each sample cut is considered in turn. 

Note that it was not possible to verify the data for colleges that did not respond to the census. 
This means that there may be anomalies in the whole population sample cuts. These anomalies 
are likely to be most serious in relation to colleges’ ability to generate fee income.  

 

 

                                            

59 Government funded’ is used as short replacement for ‘LSC / Skills Funding Agency funded Learner responsive 
learners’ 
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Analysis of colleges that responded to the census (142 colleges) 
Table 18. Impact on change in number of learners (census colleges) 

 
All 
participation 

Learner 
Responsive 
learners 

Government 
funded LR 
learners 
aged 16 to 
18 

 Government 
funded LR 
learners aged 
19 plus 

Apprentices
hips 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) 62** 54* 13*** 28 8 

Proportion of learners aged 
16-18 6394* 7409** 1092* 5600** 431 

Number of learners in 2002/03 -0.448*** -0.507*** 0 -0.487*** 0.022 
East of England -87 97 864** 594 421 
London -774 1235 -359* 2505*** -324** 
North East -3477*** -2450** -538* -750 -126 
North West  148 1837 232 2625 337 
South East -1426 229 -22 1146 -145 
South West -2075 -328 -32 -67 -97 
West Midlands -1383 -888 -158 -106 -72 
Yorkshire -1793 -296 -54 1002 -191 
Specialist College 772 2170* -2 1067 82 
Merged college 1104 1456 374 373 93 
Constant (base case = FE 
college, East Midlands) 399 -2447 103 -2258 -84 

Number of observations 142 142 142 142 142 
R-squared 0.5254 0.6175 0.3399 0.6813 0.2366 
Root mean squared error 5599.1 5350.7 768.87 4529.8 894.62 
Source: Frontier analysis of combined ILR (R08 collection)  / Skills Funding Agency capital expenditure approvals 
data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 19. Impact on percentage point change in success rate (census colleges) 

Variable All learners 
Learners 
aged 16 to 18 

Adult 
learners 

All learners 
(college 
above 
median 
success 
rate) 

All learners 
(college 
below 
median 
success 
rate) 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) 

0.002 0.005 0.008 -0.061 -0.002 

Proportion of learners aged 16-
18 

0.968 -18.738*** 6.199 0.163 10.488 

Number of learners in 2002/03 0 0 0 0 0 
East of England 3.134* 4.402* 0.939 -2.723 5.796** 
London -0.626 -2.707 0.712 -2.899 2.09 
North East 2.343* 0.103 1.93 0.535 4.502** 
North West  2.038 4.419** 0.352 0.18 4.719 
South East 1.076 1.586 1.309 -0.762 3.597 
South West 4.698*** 5.21** 3.572* 1.597 12.797*** 
West Midlands 1.429 1.58 1.733 -1.539 4.31** 
Yorkshire 2.864** 1.024 2.96 2.863** 3.751** 
Specialist College 2.858** 5.344*** 1.733 2.895* 4.952*** 

Merged -1.014 -0.979 -1.964 -0.504 -1.133 
Capital expenditure exceeded 
£60m 

-0.104 0.184 -1.068 4.917 -0.041 

Success rate in 2002 -0.883*** -0.721*** -0.938*** -0.739*** -0.803*** 
Constant (base case = FE 
college, East Midlands) 

71.764*** 68.813*** 72.679*** 63.36*** 62.421*** 

Number of observations 140 137 140 70 70 

R-squared 
0.73 0.52 0.62 0.44 0.67 

Root mean squared error 4.29 6.13 6 4.49 4.15 
Source: Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 20. Impact on percentage point change in retention rate (census colleges) 
 

Variable All learners Learners aged 16 to 18 
Adult 
learners 

Capital expenditure completed from 
2002/03 to 2009/10 (£m) 0.012 0.034 0.013 

Proportion of learners aged 16-18 0.868 -5.387 3.458 
Number of learners in 2002/03 0 0 0 
East of England 1.006 2.213 -0.285 
London 0.362 -0.006 0.763 
North East 0.778 -1.316 1.029 
North West -0.052 2.011 -1.507 
South East 0.282 -0.155 1.18 
South West 1.905 2.252 0.85 
West Midlands 0.871 0.045 1.368 
Yorkshire 0.949 -0.637 0.898 
Specialist College 0.753 1.809 0.81 

Merged -0.554 0.387 -1.169 
Capital expenditure exceeded £60m -0.622 -1.011 -1.516 
Retention rate in 2002 -0.869*** -0.723*** -0.944*** 
Constant (base case = FE college, 
East Midlands) 77.518*** 68.278*** 82.459*** 

Number of observations 140 137 140 

R-squared 0.78 0.58 0.64 

Root mean squared error 2.95 4.34 4.45 
Source: Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 21. Impact on percentage point change in achievement rate (census colleges) 

Variable All learners 
Learners aged 
16 to 18 

Adult 
learners 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) -0.011 -0.026 -0.009 
Proportion of learners aged 16-
18 0.785 -17.802*** 4.968 
Number of learners in 2002/03 0 0 0 
East of England 2.511** 2.811 1.276 
London -1.158 -3.027 0.073 
North East 1.697 0.862 1.078 
North West  2.279** 3.508** 1.779 
South East 0.812 2.189 0.307 
South West 3.145** 3.238 3.065** 
West Midlands 0.632 1.855 0.561 
Yorkshire 2.169** 1.414 2.592* 
Specialist College 2.352** 4.856*** 0.934 
Merged -0.499 -1.277 -1.065 
Capital expenditure exceeded 
£60m 0.75 1.408 0.615 
Achievement rate in 2002 -0.894*** -0.775*** -0.919*** 
Constant (base case = FE 
college, East Midlands) 81.396*** 78.536*** 81.418*** 
Number of observations 140 137 140 

R-squared 0.80 0.54 0.73 
Root mean squared error 2.89 4.78 3.79 

Source:  Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data 
Significance levels: *** = 1 per cent, ** = 5 per cent, * = 10 per cent 
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Table 22. Impact on percentage point change in proportion of college income  (census 
colleges) 

Variable 

Dependence on 
LSC / Skills 
Funding Agency 
income (1)  
using linear 
capital 
expenditure 
variable 

Dependence 
on LSC / Skills 
Funding 
Agency income 
(2) using linear 
capex variable 
and large 
capex dummy 

Dependence 
on LSC / Skills 
Funding 
Agency income 
(3) using large 
capex dummy 
only 

Percentage 
point change 
in tuition fee 
income as a 
proportion of 
college 
income 

Capital expenditure completed 
from 2002/03 to 2009/10 -0.06** -0.017 Omitted 0.014 

Proportion of learners aged 16-
18 -2.991 -2.139 -2.056 1.812 

Number of learners in 2002/03 0 0 0 0 
East of England 1.1 1.106 1.135 2.107 
London -2.767 -2.711 -2.675 3.247** 
North East -0.02 -0.168 -0.192 5.316*** 
North West  1.436 1.466 1.527 1.5 
South East 4.355 4.47 4.519 1.801 
South West -3.058 -3.262 -3.323 1.624 
West Midlands 2.303 2.667 2.719 2.371 
Yorkshire -0.596 -0.397 -0.378 4.904*** 
Specialist College -2.112 -2.018 -1.949 3.018* 
Merged -2.057 -2.172 -2.222 -1.058 
Capital expenditure exceeded 
£60m Omitted -4.392 -5.522*** -0.177 

Constant (base case = FE 
college, East Midlands) 2.722 2.032 1.827 -5.787*** 

Number of observations 142 142 142 142 
R-squared 0.13 0.13 0.13 0.12 
Root mean squared error 8.31 8.3 8.28 5.42 
Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure 
approvals data / Skills Funding Agency college accounts data  and college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Analysis of the whole population (250 colleges) 
Table 23. Impact on change in number of learners (whole population) 

 
All 
participation 

Learner 
Responsive 
learners 

Government 
funded LR 
learners 
aged 16 to 
18 

 
Government 
funded LR 
learners aged 
19 plus 

Apprenticeshi
ps 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) 42** 38** 9*** 22 4 

Proportion of learners aged 
16-18 6100** 6944*** 1092** 4418*** 244 

Number of learners in 2002/03 -0.464*** -0.543*** 0.001 -0.506*** 0.026** 
East of England -290 1298 675*** 1473 -169 
London -155 2451** -263 3175*** -598** 

North East -2469** -861 -354 -213 -323 
North West  -94 2111 102 2557 -142 
South East -937 1244 147 1456* -438 
South West -418 1795** 140 1636** -451* 
West Midlands -812 507 -21 637 -400 
Yorkshire 436 1908* 153 1980** -272 
Specialist College 367 1648* -77 642 17 
Merged college 2327* 1879* 412** 797 145 
Constant (base case = FE 
college, East Midlands) 12 -2979 47 -2296 243 

Number of observations 250 250 250 250 250 
R-squared 0.5291 0.6859 0.2492 0.7426 0.2235 
Root mean squared error 5064.3 4454.6 720.88 3633.4 792.49 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure approvals 
data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 24. Impact on percentage point change in success rate (whole population) 

Variable All learners 
Learners aged 16 
to 18 Adult learners 

Capital expenditure completed from 
2002/03 to 2009/10 (£m) -0.016 -0.016 0.002 
Proportion of learners aged 16-18 0.555 -17.985*** 0.635 
Number of learners in 2002/03 0 0 0 
East of England 1.065 0.73 0.194 
London -1.293 -3.746* 0.813 
North East 2.025* 1.682 2.338* 
North West  1.781 2.594 2.022 
South East 0.963 1.101 1.486 
South West 2.058* 0.025 2.988** 
West Midlands 0.091 -0.565 1.086 
Yorkshire 1.63 0.072 1.57 
Specialist College 2.482** 0.913 2.292 
Merged -0.403 -1.142 -0.656 
Capital expenditure exceeded £60m 0.57 1.577 -0.902 
Success rate in 2002 -0.893*** -0.65*** -1.002*** 
Constant (base case = FE college, 
East Midlands) 73.758*** 66.488*** 78.536*** 
Number of observations 248 242 248 
R-squared 0.77 0.43 0.70 
Root mean squared error 4.23 6.66 5.75 

Source: Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 25. Impact on percentage point change in retention rate (whole population) 
 

Variable All learners 
Learners aged 16 to 
18 Adult learners 

Capital expenditure completed from 
2002/03 to 2009/10 (£m) -0.002 0.017 -0.003 
Proportion of learners aged 16-18 -0.779 -3.18 -3.117 
Number of learners in 2002/03 0 0 0 
East of England 0.427 0.1 0.255 
London 0.308 -0.78 1.218 
North East 0.449 -0.925 1.218 
North West  -0.248 0.561 -0.139 
South East 0.655 -0.241 1.355 
South West 1.025 -1.13 2.093* 
West Midlands 0.166 -0.253 0.777 
Yorkshire 0.143 -1.158 -0.184 
Specialist College 1.158 -0.623 1.497 
Merged -0.303 -0.031 -0.271 
Capital expenditure exceeded £60m 0.043 -0.16 -0.139 
Retention rate in 2002 -0.915*** -0.706*** -1.023*** 
Constant (base case = FE college, East 
Midlands) 82.268*** 67.888*** 90.503*** 
Number of observations 248 242 248 
R-squared 0.79 0.49 0.70 
Root mean squared error 3.00 4.82 4.22 

Source:  Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 26. Impact on percentage point change in achievement rate (whole population) 

Variable All learners Learners aged 16 to 18 
Adult 
learners 

Capital expenditure completed from 
2002/03 to 2009/10 (£m) -0.017 -0.033 0.004 
Proportion of learners aged 16-18 1.367 -20.476*** 5.201 
Number of learners in 2002/03 0 0 0 
East of England 0.699 0.313 -0.013 
London -1.827* -3.6** -0.121 
North East 1.786* 2.661 1.423 
North West  2.172*** 2.675* 2.296** 
South East 0.389 1.67 0.333 
South West 1.232 0.816 1.441 
West Midlands -0.155 -0.478 0.485 
Yorkshire 1.604* 0.867 2.165* 
Specialist College 1.639* 1.815 0.971 
Merged -0.119 -1.204 -0.536 
Capital expenditure exceeded £60m 0.668 2.072 -0.768 
Achievement rate in 2002 -0.898*** -0.72*** -0.951*** 
Constant (base case = FE college, 
East Midlands) 82.455*** 76.482*** 84.073*** 
Number of observations 248 242 248 
R-squared 0.81 0.49 0.75 
Root mean squared error 2.97 5.21 3.89 

Source: Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 



Evaluation of the impact of capital expenditure in FE colleges 

123 

Table 27. Impact on percentage point change in proportion of college income  (whole 
population) 

Variable 

Dependence on 
LSC / Skills 
Funding Agency 
income (1)  
using linear 
capital 
expenditure 
variable 

Dependence 
on LSC / Skills 
Funding 
Agency income 
(2) using linear 
capex variable 
and large 
capex dummy 

Dependence 
on LSC / Skills 
Funding 
Agency income 
(3) using large 
capex dummy 
only 

Percentage 
point change 
in tuition fee 
income as a 
proportion of 
college 
income 

Capital expenditure completed 
from 2002/03 to 2009/10 -0.052* -0.064* Omitted 0.046** 

Proportion of learners aged 16-
18 -4.913 -5.161 -4.814 6.931 

Number of learners in 2002/03 0 0 0 0 
East of England 2.653 2.588 2.579 -0.386 
London -1.573 -1.612 -1.553 1.723 
North East 1.732 1.8 1.256 1.622 
North West  1.336 1.337 1.264 -0.165 
South East 0.815 0.776 0.659 0.001 
South West -1.209 -1.204 -1.29 0.072 
West Midlands 1.508 1.379 1.563 1.702 
Yorkshire 0.011 -0.072 -0.018 2.409* 
Specialist College -5.699*** -5.717*** -5.541 4.183*** 
Merged -0.717 -0.705 -0.741*** -0.374 
Capital expenditure exceeded 
£60m Omitted 1.26 -2.915 -3.703** 

Constant (base case = FE 
college, East Midlands) 3.501 3.706 3.098 -6.849*** 

Number of observations 250 250 250 250 
R-squared 0.08 0.08 0.07 0.1 
Root mean squared error 8.7 8.72 8.75 5.46 
Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure 
approvals data / Skills Funding Agency college accounts data  and college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
 

 

 Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Analysis of census colleges, excluding those with very large capital expenditure 
(125 colleges) 

Table 28. Impact on change in number of learners - census colleges (excluding those with 
very large capital expenditure) 

 
All 
participation 

Learner 
Responsive 
learners 

Government 
funded LR 
learners 
aged 16 to 
18 

Government 
funded LR 
learners aged 
19 plus 

Apprenticeshi
ps 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) 86*** 56** 14*** 20 6 

Proportion of learners aged 16-
18 3667 4557* 739 4499* -295 

Number of learners in 2002/03 -0.522*** -0.575*** -0.005 -0.523*** 0.011 
East of England 378 174 727*** 420 241 
London 656 1898* -252 2222*** -266** 
North East -2410*** -1697** -609** -315 -63 
North West  -930 -137 138 330 25 
South East -56 914 171 1237 -38 

South West -603 651 201 459 3 
West Midlands 361 -429 83 -130 70 
Yorkshire 817 1141 328 1715* -12 
Specialist College 113 1458 -89 574 -46 
Merged college -515 -319 218 -893 -111 
Constant (base case = FE 
college, East Midlands) 1158 -803 181 -857 285 

Number of observations 125 125 125 125 125 
R-squared 0.7574 0.8589 0.3483 0.8955 0.1505 
Root mean squared error 3600 2904.4 568.82 2244.1 552.19 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure approvals 
data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 29. Impact on percentage point change in success rate - census colleges 
(excluding those with very large capital expenditure) 

Variable All learners Learners aged 16 to 18 Adult learners 
Capital expenditure completed from 
2002/03 to 2009/10 (£m) 0.018 0.024 0.026 
Proportion of learners aged 16-18 1.363 -14.89** 6.375 
Number of learners in 2002/03 0 0* 0 
East of England 3.193* 3.925 2.194 
London -0.529 -2.974 1.232 
North East 1.989 -0.168 1.852 
North West  2.102 3.623 1.041 
South East 1.007 1.033 1.614 
South West 4.982*** 4.967* 4.274* 
West Midlands 0.713 0.31 1.698 
Yorkshire 3.679*** 2.507 3.742** 
Specialist College 3.114** 5.324*** 1.989 
Merged -1.303 -1.358 -2.247* 
Capital expenditure exceeded £60m Dropped Dropped Dropped 
Success rate in 2002 -0.889*** -0.697*** -0.954*** 
Constant (base case = FE college, 
East Midlands) 71.522*** 65.996*** 72.972*** 
Number of observations 123 120 123 
R-squared 0.71 0.46 0.60 
Root mean squared error 4.29 6.16 6.04 

Source: Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 30. Impact on percentage point change in retention rate - census colleges 
(excluding those with very large capital expenditure)   
 

Variable All learners 
Learners aged 
16 to 18 

Adult 
learners 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) 0.024 0.048 0.023 
Proportion of learners aged 16-
18 0.876 -2.535 3.185 
Number of learners in 2002/03 0 0** 0 
East of England 1.282 2.084 0.78 
London 0.188 -0.85 0.852 
North East 0.474 -2.158 1.019 
North West  -0.191 0.893 -1.183 
South East 0.234 -0.882 1.496 
South West 1.797 1.623 1.088 
West Midlands 0.259 -1.297 1.144 
Yorkshire 1.539* -0.135 1.847 
Specialist College 0.691 1.692 0.748 
Merged -0.76 -0.094 -1.296 
Capital expenditure exceeded 
£60m Dropped Dropped Dropped 
Retention rate in 2002 -0.855*** -0.6*** -0.974*** 
Constant (base case = FE 
college, East Midlands) 76.363*** 57.48*** 84.989*** 
Number of observations 123 120 123 

R-squared 0.69 0.40 0.55 
Root mean squared error 2.94 4.20 4.56 

Source: Frontier analysis of combined ILR / National Success Rate Tables / Skills Funding Agency capital 
expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 31. Impact on percentage point change in achievement rate - census colleges 
(excluding those with very large capital expenditure)   

Variable All learners Learners aged 16 to 18 Adult learners 
Capital expenditure completed from 
2002/03 to 2009/10 (£m) -0.008 -0.015 -0.005 
Proportion of learners aged 16-18 1.324 -16.19*** 5.488 
Number of learners in 2002/03 0* 0 0* 
East of England 2.363* 2.542 1.773 
London -0.792 -2.847 0.875 
North East 1.714 1.483 1.171 
North West  2.407* 3.385* 2.196* 
South East 0.829 2.292 0.413 
South West 3.554*** 3.318 3.736*** 
West Midlands 0.476 1.904 0.882 
Yorkshire 2.466** 2.998 2.393* 
Specialist College 2.564** 4.77*** 1.188 
Merged -0.649 -1.372 -1.271 
Capital expenditure exceeded £60m Dropped Dropped Dropped 
Achievement rate in 2002 -0.883*** -0.8*** -0.88*** 
Constant (base case = FE college, East 
Midlands) 79.77*** 80.165*** 77.105*** 
Number of observations 123 120 123 
R-squared 0.81 0.57 0.74 
Root mean squared error 2.91 4.76 3.61 

Source:  Frontier analysis of combined ILR / National Success Rate Tables / Skills Funding Agency capital 
expenditure approvals data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 32. Impact on percentage point change in proportion of college income - census 
colleges (excluding those with very large capital expenditure) 

Variable 

Dependence on 
LSC/Skills Funding 
Agency income  

Percentage point 
change in tuition fee 
income as a 
proportion of total 
income 

Capital expenditure completed from 2002/03 to 
2009/10 0.004 0.003 
Proportion of learners aged 16-18 -2.973 2.27 
Number of learners in 2002/03 0 0 
East of England 1.158 1.965 
London -1.816 3.192* 
North East 2.098 5.63*** 
North West  0.886 2.356 
South East 5.115 1.91 
South West -3.086 1.482 
West Midlands 3.685 1.689 
Yorkshire 0.386 5.318*** 
Specialist College -2.039 3.086* 
Merged -1.709 -0.846 
Capital expenditure exceeded £60m Omitted60  Dropped 
Constant (base case = FE college, East Midlands) 1.599 -6.191*** 
Number of observations 125 125 
R-squared 0.12 0.12 
Root mean squared error 8.26 5.43 

 Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency college accounts data / Skills 
Funding Agency capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
  

 

 

                                            

60  Where a variable has been purposefully omitted from a specification it is marked as “omitted”. In other 
cases a variable is automatically dropped, because there is no variation in the data with which to identify it. In this 
case it is marked as “dropped”. For example, the large capital expenditure dummy variable is automatically 
dropped in cuts where colleges with very large capital expenditure have been excluded from the sample. 
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Analysis of whole population, excluding colleges with very large capital 
expenditure (222 colleges) 

Table 33. Impact on change in number of learners - Whole population (excluding colleges 
with very large capital expenditure) 

 
All 
participation 

Learner 
Responsive 
learners 

LSC/SFA 
funded LR 
learners 
aged 16 to 
18 

LSC/SFA 
funded LR 
learners aged 
19 plus 

Apprentice-
ships 

Capital expenditure completed 
from 2002/03 to 2009/10 (£m) 44** 29* 7** 5 2 

Proportion of learners aged 
16-18 3146 4390** 619 3140* -347 

Number of learners in 2002/03 -0.526*** -0.601*** -0.005 -0.54*** 0.017** 
East of England -124 1205 625*** 979 -330 
London 459 2649*** -260* 2732*** -647** 

North East -2175** -881 -385** -145 -349 
North West  -1196 575 48 956 -423 
South East -469 1248 223 1240 -442 
South West -53 1790** 215 1484** -512* 
West Midlands -605 20 6 150 -452 
Yorkshire 148 1560** 228 1562* -432 
Specialist College -450 840 -167** 126 -112 
Merged college 492 241 225 -168 -75 
Constant (base case = FE 
college, East Midlands) 1692 -960 258* -703 653** 

Number of observations 222 222 222 222 222 
R-squared 0.7269 0.8707 0.2269 0.8978 0.1969 
Root mean squared error 3559.3 2685.3 580.8 2114.4 558.99 
Source:  Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency capital expenditure approvals 
data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 34. Impact on percentage point change in success rate - Whole population 
(excluding colleges with very large capital expenditure) 

Variable All learners Learners aged 16 to 18 Adult learners 
Capital expenditure completed from 
2002/03 to 2009/10 (£m) -0.005 -0.002 0.009 
Proportion of learners aged 16-18 0.024 -17.473*** 0.796 
Number of learners in 2002/03 0 0 0 
East of England 1.787 0.429 2 
London -1.306 -3.764* 1.148 
North East 1.813 2.035 2.254 
North West  1.798 1.966 2.479* 
South East 0.967 0.504 1.896 
South West 2.047* -0.263 3.268** 
West Midlands -0.334 -1.036 0.935 
Yorkshire 1.997* 1.191 1.601 
Specialist College 2.384** 0.987 2.12 
Merged -0.377 -0.875 -0.776 
Capital expenditure exceeded £60m Dropped Dropped Dropped 
Success rate in 2002 -0.888*** -0.649*** -0.991*** 
Constant (base case = FE college, 
East Midlands) 73.451*** 66.168*** 77.556*** 
Number of observations 220 214 220 
R-squared 0.76 0.42 0.69 
Root mean squared error 4.28 6.72 5.79 

Source: Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 35. Impact on percentage point change in retention rate - Whole population 
(excluding colleges with very large capital expenditure) 

Variable All learners Learners aged 16 to 18 Adult learners 
Capital expenditure completed from 
2002/03 to 2009/10 (£m) 0.005 0.024 -0.001 
Proportion of learners aged 16-18 -1.088 -2.208 -3.154 
Number of learners in 2002/03 0 0 0 
East of England 1.027 0.352 1.3 
London 0.084 -1.044 1.05 
North East 0.32 -0.981 1.165 
North West  -0.411 -0.078 -0.077 
South East 0.577 -0.99 1.691 
South West 0.884 -1.511 2.161* 
West Midlands -0.345 -0.913 0.42 
Yorkshire 0.39 -0.407 -0.135 
Specialist College 1.03 -0.73 1.411 
Merged -0.29 -0.026 -0.23 
Capital expenditure exceeded £60m Dropped Dropped Dropped 
Retention rate in 2002 -0.908*** -0.648*** -1.038*** 
Constant (base case = FE college, 
East Midlands) 81.855*** 62.945*** 91.827*** 
Number of observations 220 214 220 
R-squared 0.77 0.41 0.68 
Root mean squared error 3.04 4.79 4.27 

Source:  Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data 
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 36. Impact on percentage point change in achievement rate - Whole population 
(excluding colleges with very large capital expenditure) 

Variable All learners Learners aged 16 to 18 Adult learners 
Capital expenditure completed from 
2002/03 to 2009/10 (£m) -0.011 -0.023 0.007 
Proportion of learners aged 16-18 1.074 -20.735*** 5.323 
Number of learners in 2002/03 0 0 0 
East of England 0.91 -0.384 0.984 
London -1.634 -3.586** 0.487 
North East 1.671* 3.14 1.369 
North West  2.363*** 2.35 2.797*** 
South East 0.484 1.604 0.514 
South West 1.358 0.655 1.791* 
West Midlands -0.106 -0.286 0.688 
Yorkshire 1.765** 1.536 2.094 
Specialist College 1.66* 1.884 0.954 
Merged -0.092 -0.877 -0.742 
Capital expenditure exceeded £60m Dropped Dropped Dropped 
Achievement rate in 2002 -0.895*** -0.753*** -0.928*** 
Constant (base case = FE college, East 
Midlands) 82.031*** 79.263*** 81.675*** 
Number of observations 220 214 220 
R-squared 0.81 0.52 0.76 
Root mean squared error 3.02 5.24 3.86 

Source: Frontier analysis of combined ILR (R08 collection) / National Success Rate Tables / Skills Funding Agency 
capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Table 37. Impact on percentage point change in proportion of college income - Whole 
population (excluding colleges with very large capital expenditure) 

Variable 

Dependence on 
LSC/Skills Funding 
Agency income  

Percentage point 
change in tuition fee 
income as a 
proportion of total 
income 

Capital expenditure completed from 2002/03 to 
2009/10 -0.049 0.04 
Proportion of learners aged 16-18 -4.517 7.417 
Number of learners in 2002/03 0 0 
East of England 0.691 0.658 
London -1.179 1.635 
North East 2.409 1.842 
North West  0.782 0.679 
South East 1.858 0.03 
South West -0.927 0.159 
West Midlands 2.115 1.262 
Yorkshire 0.524 2.668* 
Specialist College -5.619*** 4.391*** 
Merged -0.29 -0.249 
Capital expenditure exceeded £60m Dropped Dropped 
Constant (base case = FE college, East Midlands) 2.994 -7.397*** 
Number of observations 222 222 
R-squared 0.09 0.09 
Root mean squared error 8.09 5.42 

Source: Frontier analysis of combined ILR (R08 collection) / Skills Funding Agency college accounts data / Skills 
Funding Agency capital expenditure approvals data / college census data  
Significance levels: *** = 1 per cent, **=5 per cent, *=10 per cent 
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Annex B: Degree to which sample is 
representative of population 
Description of the approach taken 

For each of the following variables, this Annex shows the mean for the sample and the 
population for each year (except for capital expenditures where it shows a bar chart of total 
capital expenditure for the sample and the population across all years): 

• All learner participation 
• Apprenticeships 
• Success rates 
• Retention rates 
• Achievement rates 
• Tuition fees as a percentage of total income 
• Dependency on LSC income 
• Total capital expenditure by college 
• College characteristics 

By comparing the sample and the population in this manner, it is possible to assess if there are 
any systematic differences between the sample and the population to ensure that there is no 
sample bias in the analysis.  
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All learner participation 
Figure 12. Average of total learner numbers 

 

 
Source: Frontier analysis of ILR learner and learner aims data (R08 collection) 

As can be seen from Figure 12, the sample colleges have a higher average of total learners 
(defined as the sum of the employer responsive and learner responsive) than the population of 
colleges. However this difference is consistently small and is unlikely to cause sample biases. 
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Apprenticeships 

Figure 13. Average of number of apprenticeships 

 

 
Source: Frontier analysis of ILR learner and learner aims data (R08 collection)   

 

As can be seen from Figure 13 the sample colleges have higher number of average 
apprenticeships when compared to the population. Though this difference seems to be growing 
over time, the difference is marginal and is unlikely to cause sample bias.  

 

0

100

200

300

400

500

600

700

800

Population Sample



Evaluation of the impact of capital expenditure in FE colleges 

137 

Success rates 

Figure 14. Average of success rates (all ages) 

 

 
Source: Frontier analysis of National Success Rate Tables data   

As can be seen from Figure 14, there are no significant differences between the sample and the 
population in terms of success rates for all ages.  
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Retention rates 

Figure 15. Average of retention rates (all ages) 

  
Source: Frontier analysis of National Success Rate Tables data   

 

As can be seen from Figure 15, there are no significant differences between the sample and the 
population in terms of retention rates.  

 

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

Population Sample



Evaluation of the impact of capital expenditure in FE colleges 

139 

Achievement rates 

Figure 16.  Average of achievement rates (all ages) 

 

 
Source: Frontier analysis of National Success Rate Tables data   

As can be seen from Figure 16, there are no significant differences between the sample and the 
population in terms of achievement rates.  
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Tuition fee as a percentage of income 

Figure 17.  Average of tuition fee income as a percentage of total income 

 

 
Source: Frontier analysis of Skills Funding Agency college accounts data  

 

As can be seen from Figure 17, there are no significant or consistent differences between the 
sample and the population in terms of tuition fee as a proportion of total income. 
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Dependency on LSC/Skills Funding Agency/YPLA income 

As can be seen from Figure 18, although there are some differences between the sample and 
the population there are no consistent differences between them in terms of dependency on 
LSC/Skills Funding Agency income and there is unlikely to be sample bias.  

Figure 18.  Average of LSC / Skills Funding Agency income as a percentage of total 
income 
 

 
Source: Frontier analysis of Skills Funding Agency college accounts data  
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Total capital expenditure by college 

Figure 19.  Bar chart of total capital expenditure approved per college from 2002/03 to 
2010/11 across all colleges, £ million 

 

Source: Frontier analysis of Skills Funding Agency capital expenditure approvals data  

As can be seen from Figure 19, there are no consistent differences between the capital 
expenditure conducted across all colleges between the sample and the population. 
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College Characteristics 

As can be seen in Figure 20 and Figure 21, there are no significant differences between the 
sample and the population in terms of the location of the college or the types of colleges. The 
colleges are located relatively evenly across all locations and are mostly FE colleges. There is 
unlikely to be sample bias. 
Figure 20.  Distribution of college locations 

 

Source: Frontier analysis of Skills Funding Agency college contact details list 
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Figure 21. Distribution of types of college 

 

 

Source: Frontier analysis of Skills Funding Agency college contact details list  
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Annex C: Technical discussion of 
displacement effects 

When a college’s participation changes as a result of capital expenditure, the change in learners 
at that college can be split into three groups: 

a) brand new (additional) learners (i.e. those who would not have studied at all had the 
capital expenditure not taken place); 

b) learners displaced from other colleges (i.e. those who would have studied at another 
college if the capital expenditure had not taken place); and 

c) learners displaced to other colleges as a result of capital expenditure at these other 
colleges.  

This annex considers the extent to which displacement effects might be driving the participation 
impact estimates estimated in this report. The amount of displacement that is picked up in the 
impact estimate will depend on the existence and interaction of two factors:  

• the degree of competitive overlap between neighbouring colleges; and  

• the allocation pattern of capital expenditure across colleges in the local area. 

• The annex describes these two factors in turn and uses a simulation to illustrate how 
they may influence the impact estimates.  

Overall, the conclusion of this annex is that the quantitative analysis undertaken in the main 
report largely controls for displacement. This means that the participation estimates reported are 
largely net, in the sense that they reflect net leaners rather than displaced learners.  

From both the qualitative work and the census of colleges, it is clear that an important rationale 
for investment is to bring estate that is in poor condition back to an operational standard. This is 
different to a Treatment / Control group approach where a randomised allocation mechanism 
would give rise to unequal capital allocations and drive displacement flows. In fact, the analysis 
throughout this report shows that impacts are larger, not smaller when extremely large capital 
expenditure projects are excluded. This is the opposite of what would be expected if 
displacement effects were significant.  

Competitive overlap  
The level of displacement is dependent on the extent to which college catchments overlap in 
terms of both geography and case mix. If there is no overlap, there can be no displacement.  

To see the importance of geographical overlap, consider a college in a large metropolitan area. 
There may well be thousands of potential students in the vicinity of College A, but they go to 
other colleges instead. A large capital expenditure project making College A more attractive 
would potentially displace many students from neighbouring colleges. But if College A were 
instead in a geographically isolated location, with no overlap with other colleges’ catchments, no 
displacement would occur: there would not be any contestable students to attract.  
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The mix of courses is also important. Suppose there are two general FE colleges competing for 
the same pool of students and offering the same courses. In this case, large displacement flows 
in response to capital expenditure would be expected. Instead, suppose the colleges had very 
different course offerings, e.g. one was an agricultural college whilst the other was an art and 
design college. The potential for displacement would be much less, as prospective students 
would be unlikely to substitute one type of course for the other.  

The population of FE colleges will span a range of degrees of competitive overlap, so there will 
be great variation for displacement potential across colleges. In theory, this displacement could 
be analysed in detail at a local level using colleges’ and learners’ addresses to estimate a choice 
model. This is well beyond the scope of the current dataset and analysis. 

Pattern of capital expenditure  
The pattern of capital expenditure across colleges is also relevant for understanding likely 
displacement. Since net displacement comprises learners displaced from other colleges and 
learners displaced to other colleges, net displacement will depend on what is happening at 
neighbouring colleges. Suppose there is a group of towns (local markets) and each town has 
two colleges. College A receives capex and college B does not. The estimated impact would 
include a large element of displacement. Now suppose instead that in each town the two 
colleges received similar amounts of capital expenditure. There is likely in this case to only be 
small displacement flows. If this situation happened across all towns of different sizes, the 
impact estimate would only contain a small element of displacement.  

Clearly, the pertinent question here is how the funding bodies allocate capital expenditure. If the 
main purpose is to bring estate in poor condition back to operable standard, one would expect to 
see fairly even allocations across colleges and minimal displacement. On the other hand, if the 
purpose is to finance only a handful of very large projects, whilst not investing in neighbouring 
colleges, this could potentially drive large displacement flows. 

It is worth noting that the participation results in this report seem to be driven more by smaller 
projects than the very large projects. The colleges receiving very large amounts of capital 
expenditure are precisely the colleges the discussion here would indicate would be expected to 
be driving displacement. But when these colleges are excluded the impact estimates are larger 
rather than smaller. This suggests displacement is not a key driver of the impact estimates in 
this analysis. 

Simulations of displacement  
This simulation example is intended to illustrate the factors discussed earlier. The parameter 
values are purely illustrative and are not intended to represent the authors’ views of the 
underlying relationships. 

Consider a town with two colleges. Assume that capital expenditure increases net participation 
by 10 students per unit capital investment. Also assume that capital expenditure can induce 
displacement. 

There are a number of existing students in the town, of which a proportion are ‘contestable’. The 
pool of contestable students is allocated between colleges in proportion to their share of the 
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capital stock ka=Ka/(Ka+Kb).61 Capital expenditure alters a college’s share of capital in the town, 
thereby driving displacement from one college to another. 

If a regression that analyses the change in participation at these colleges against capital 
expenditure is run, the participation estimate will comprise net new students plus displacement. 
The regression estimates can be compared with the underlying increase in net participation to 
understand the degree of displacement.  

Base case  
College A and College B start with the same level of capital stock KA = 200 and KB = 200. 
Suppose there are 10,000 students in the town and half (5,000) are contestable. The colleges 
have shares of 50 per cent and 50 per cent respectively of the contestable pool (2,500 students 
each). 

College A receives 100 units of capital expenditure. It now attracts 
(200+100)/(200+100+200)=60% of the contestable pool of students, which is  5000*60% = 3000 
students. In making the capital investment, it has taken 500 students from College B. 

As above, if it is assumed that capital expenditure is known to bring 10 students per unit of 
capital investment, the net increase (true impact) in students is 10*100=1000, as shown in Table 
38. 

Table 38. Displacement in the base case 

 Capital   Contestable  

College before added after 
Students 
before 

participation: 
before   after 

New 
students 

Net 
change 

A 200 100 300 5000 2500 3000 1000 1500 
B 200 0 200 5000 2500 2000 0 -500 
Source: stylised example 

The estimated impact is 20 students per unit of capital expenditure (1500-(-500))/100), but the 
true net impact is 10 students per unit of capital expenditure. 

Competitive overlap 
Now suppose all 10,000 students are contestable. Displacement flows are larger and College A 
now displaces 1000 students from College B. This is shown in Table 39. The estimated impact is 
30 students per unit of capital expenditure (2000-(-1000))/100), but the true net impact is still 10.   

Table 39. Displacement with increased competitive overlap 

 Capital   Contestable  

College before added after 
Students 
before 

participation: 
before   after 

New 
students 

Net 
change 

A 200 100 300 5000 5000 6000 1000 2000 
B 200 0 200 5000 5000 4000 0 -1000 
Source: stylised example 

 
                                            

61  This is consistent with the approach used in logit choice models. The capital stock of a college determines 
its attractiveness. 
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Similarly, if only a quarter of students were contestable, the displacement bias would be smaller. 
College A would only take 250 students from College B. Here the estimated impact would be 15 
students per unit of capital expenditure (1250-(-250)/100) against a true net impact of 10 as 
shown in Table 40. 

Table 40. Displacement with decreased competitive overlap 

 Capital   Contestable  

College before added after 
Students 
before 

participation: 
before   after 

New 
students 

Net 
change 

A 200 100 300 5000 1250 1500 1000 1250 
B 200 0 200 5000 1250 1000 0 -250 
Source: stylised example 

Allocation mechanism 
Now suppose there are two towns. Town 2 is the same as town 1 but everything is half the size. 
Students can be displaced within towns, but not between towns. This is shown in Table 41. The 
estimated impact is 19.1 students per unit of capital expenditure.62 The cross-sectional variation 
itself has removed some of the displacement bias.   

Table 41. Displacement with two towns and uneven capital expenditure  

 Capital   Contestable  

College before added after 
Students 
before 

participation: 
before   after 

New 
students 

Net 
change 

A1 200 100 300 5000 2500 3000 1000 1500 
B1 200 0 200 5000 2500 2000 0 -500 
A2 100 50 150 2500 1250 1500 500 750 
B2 100 0 100 2500 1250 1000 0 -250 
Source: stylised example 

 

Compare this with a world in which capital expenditure is allocated more evenly between the 
colleges in a town. This is shown in Table 42. Here the estimated impact is 12.9 students per 
unit of capital expenditure.63 

                                            

62  This is calculated using the formula b = ∑(Xi-X)(Yi-Y)/ ∑(Xi-X)2 where b is the estimate of impact, X is the 
amount of capital expenditure and Y is the level of participation. For more details, please refer to Damodar 
Gujarati “Basic Econometrics” 4th edition, McGraw Hill, Page 62.  

63  See Footnote 62.  
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Table 42. Displacement with two towns and more even pattern of capital expenditure  

 Capital   Contestable  

College before added after 
Students 
before 

participation: 
before   after 

New 
students 

Net 
change 

A1 200 60 260 5000 2500 2600 600 700 
B1 200 40 240 5000 2500 2400 400 300 
A2 100 30 130 2500 1250 1300 300 350 
B2 100 20 120 2500 1250 1200 200 150 
Source: stylised example 

 

If capital were allocated evenly between the colleges in each town, the displacement would be 
zero. In this case, the estimated impact is 10 students per unit of capital expenditure, which 
equates to the pure additional impact of 10 students per unit of capital expenditure.64 This is 
shown in Table 43. 

Table 43. Displacement with two towns and even pattern of capital expenditure  

 Capital   Contestable  

College before added after 
Students 
before 

participation: 
before   after 

New 
students 

Net 
change 

A1 200 50 250 5000 2500 2500 500 500 
B1 200 50 250 5000 2500 2500 500 500 
A2 100 25 125 2500 1250 1250 250 250 
B2 100 25 125 2500 1250 1250 250 250 
Source: stylised example 

 

                                            

64  See Footnote 62.  
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Appendices 
The following appendices reproduce the original quantitative and qualitative research tools that 
were used in the study: 

Quantitative research tools 
• Appendix 1a provides the original template script for the quantitative census. 

• Appendix 1b provides example web pages of the survey as they appeared online. 

Qualitative research tools 
• Appendix 2 provides the topic guide, which sets out the steps to carrying out the 

qualitative study, and includes the semi-structured questionnaire used at interviews 
with the case study colleges. 
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Appendix 1a – Quantitative survey 
script  
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Part 1 - participation data for college 

Page 1 

SHOW ALL 

The figures below show the total number of Employer Responsive Learners for your college between 
02/03 and 10111 as sourced from the ILR. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

06107 07108 08109 09110 10111 

Al AV BA SF 8K 

ASK ALL 

0 1A. Are any of these figures incorrect or missing? 

Yes 0 GO T001B 

No D GO TO 0 1 D ~ applicable 

ASK IF01A=1 

0 1 B. Please provide the correct figures for the total number of Employer Responsive Leamern for your 
college between 02/03 and 10111 in the table below. 

I 03104 04105 0510& 06107 07108 08109 00110 10111 02103 

I able 2 

ASK IF01A=1 

0 1 C. Please explain any differences between the original and corrected figures, or gaps in these figures 
in the box below 

ASK IF FIELD G = 1 

0 10. Please can you clarify the variance in the total number ·Of Employer Responsive Learners in the 
year(s) [INSERT FROM FIELD H) 
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ASK ALL 

0 1 E. If you have any further comments about this infonnation please tell us in the box below 

PLEASE PRESS TrHE 'NEXT' BUTION TO PROCEED <lR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Page 2 

SHOW ALL 

The figures below show the total number of Apprenticeships for your college between 02/03 and 10/11 as 
sourced from the ILR. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

02/0l 03104 04105 05106 06107 07108 081($ 09110 10111 

X AC AH AM AR AW BB BG BL 
a01e ,) 

ASK ALL 

02A. Are any of these figures incorrect or missing? 

Yes D GO TO 02B 

No D GO TO 020 ~ applicable 

ASK IF02A=1 

028. Please provide the correct figures for the total number of Apprenticeships for your college between 
02/03 and 10/11 in the table below. 

I 03/04 0510& 06107 07/08 00110 10111 02103 

I able 4 

ASK IF02A=1 

02C. Please explain any differences between the original and corrected figures, or gaps in these figures 
in the box below 
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ASK IF FIELD I = 1 

02D. Please can yoo clarify the variance in the total number of Apprenticeships in the year(s) [INSERT 
FROM FIELD J] 

ASK ALL 

02E. If you have any further comments about this infonmation please tell us in the box below 

PLEASE PRESS THE 'NEXT' BUTION TO PROCEED OR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Page 3 

SHOW ALL 

The figures below show the total number of Leamer Responsive learners for your college between 02/03 
and 10/11 as soorced from the ILR. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

06107 07108 08109 09110 10111 

AN BC 8H BM 

ASK ALL 

03A. Are any of these figures incorrect or missing? IF FIELD C=1 SHOW THE FOLLOWING TEXT (The 

data for 02/03 - 06/07 has been previou<ly validated by you· co/leag"' in past research; howeve~; if these 
numbers have changed at aU or the figures for 07/08 - 10/11 are missing/"111Con-ect please let us know} 

Yes D GO TO 03B 

No D GO TO 03D ~ applicable 

ASK IF03A=1 

038. Please provide the correct figures for the total number of Learner Responsive learners for your 
college between 02/03 and 10/11 in the table below. 

03104 06107 07/08 08109 09/10 10111 
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ASK IF03A=1 

03C. Please explain any differences between the original and corrected figures, or gaps in these figures 
in the box below 

ASK IF FIELD K = ~ 

03D. Please can you clarify the variance in the total numl>er of Learner Responsive learners in the year(s) 
[INSERT FROM FIELD L) 

ASK ALL 

03E. If you have any further comments about this information please tell us in the box below 

PLEASE PRESS TIHE 'NEXT' BUTION TO PROCEED <lR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Page4 

SHOVV ALL 

The figures below show the total number of Learner Responsive learners, excluding franchised and long
distance learners for your college between 02/03 and 10111 as sourced from the ILR. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

06107 07108 09110 10111 

AO AT AV BD 81 8N 

ASK ALL 

04A. Are any of these figures incorrect or missing? IF FIELD C=1 SHOW THE FOLLOWING TEXT (The 

data for 02/03 - 06/07 has been previou<ly validated by you· co/leag"' in past research; howeve~; if these 
numbers have changed at aU or the figures for 07/08 - 10/1 I are missing/"111Comrl please let us know} 

Yes D GO TO 04B 

No D GO TO 04D ~ applicable 
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ASK IF04A=1 

048. Please provide the correct figures for the total number of Learner Responsive learners, excluding 
tranchised and long-distance learners for your college between 02/03 and 10/11 in the table below. 

06107 07/08 00110 10111 

ASK IF04A=1 

04C. Please explain any differences between the original and corrected figures, or gaps in these figures 
in the box below 

ASK IF FIELD M = 1 

04D. Please can you clarify the varianoe in the total number of Learner Responsive learners, excluding 
franchised and long-distance learners in the year(s) [INSERT FROM FIELD N) 

ASK ALL 

04E. If you have any further comments al>OUt this information please tell us in the box below 

PLEASE PRESS THE 'NEXT' BUTION TO PROCEED OR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Page 5 

SHOVV All 

The figures below show the total number of LSC/SFAIYPLA funded Learner Responsive learners for your 
college between 02/03 and 10/11 as sourced from the ILR. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

06107 07108 08109 09110 10111 

AU BE BJ BO 
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ASK ALL 

05A. Are any of these figures incorna<:t or missing? IF FIELD C=1 SHOW THE FOLLOWING TEXT (The 

data for 02/03 - 06/07 has been previou<ly validated by your colleag<k! in past research; howeve~; if these 
numbers have changed at aU or the figures for 07/08 - 10/1 I are missi/1!VII1Comrl please let U5 know} 

Yes D GO TO 058 

No D GO TO 05D ~ applicable 

ASK IF05A=1 

058. Please provide the correct figures for the total number of LSC/SFNYPLA funded Leamer 
Responsive learners for your <:allege between 02103 and 10/11 in the table below. 

I 03104 05106 06107 07108 00/10 10111 02103 

I able 10 

ASK IF05A=1 

05C. Please explain any differen<:es between the original and coma<:ted figunas, or gaps in these figures 
in the box below 

ASK IF FIELD 0 = 1 

05D. Please <:an you clamy the varian<:e in the total number of LSC/SFNYPLA funded Learner 
Responsive learners in the year(s) (INSERT FROM FIELD P] 

ASK ALL 

05E. If you have any further comments al>OUt this information please tell us in the box !below 

PLEASE PRESS THE ' NEXT' BUTION TO PROCEED OR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 
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Part 2 - Fee income data for college 

Page 6 

SHOVV ALL 

The figures below show the total tuition fee income for your college between 00101 and 10/11 as sourced 
from college financials. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

01/02 02/03 03104 06107 07108 08109 09110 10111 

ASK ALL 

06A. Are any of these figures incOITect or missing? 

Yes D GO TO 068 

No D GO TO 06D ~ applicable 

ASK IF06A=1 

068. Please provide the correct figures for the total tuition fee income for your college between 00/01 and 
10111 in the table below. 

00101 01102 02103 03104 04ro5 05106 06107 07108 08109 09110 10/11 

BP BS BV BY CB CE Q-1 CK c.. CO er 
a01e 1" 

ASK IF06A=1 

06C. Please explain any differences between the original and corrected figures, or gaps in these figures 
in the box below 

ASK IF FIELD Q = 1 

06D. Please can you clarify any variance in the total tuition fee income for your college in the year(s) 
[INSERT FROM FIELD R] 
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ASK ALL 

06E. If you have amy further comments about this infonnation please tell us in the box below 

PLEASE PRESS THE 'NEXT' BUTION TO PROCEED <lR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Page 7 

SHOVV All 

The figures below show the total LSC/SFA/YPLA income for your college between 00/01 and 10111 as 
sourced from college financials. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

00101 01/02 02/03 03104 04105 05106 06107 07108 08109 09110 10M1 

BQ BT BW BZ cc CF a CL CO OR cu 
able 13 

ASK ALL 

07 A. Are any of these figures incorrect or missing? 

Yes D GO TO 07B 

No D GO TO 07D ~ applicable 

ASK IF07A=1 

078. Please provide the correct figures for the total LSC/SFAIYPLA income for your college between 
00101 and 10111 in the table below. 

02103 03104 06107 07108 08109 09110 10111 

ASK IF07A=1 

07C. Please explain any differences between the original and corrected figures, or gaps in these figures 
in the box below 
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ASK IF FIELD S = 1 

07D. Please can you clarify any variance in the total LSC/SFNYPLA income for your college in the 
year(s) [INSERT FROM FIELD T] 

ASK ALL 

07E. If you have any further comments about this information please tell us in the box below 

PLEASE PRESS THE ' NEXT' BUTION TO PROCEED OR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Page 8 

SHOVV ALL 

The figures below show the total income for your college between 00/01 and 10/11 as sourced from 
college financials. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

00101 01102 02/03 03104 04105 0!>'06 f)(;J()7 07108 08109 09110 10M1 

BR su 8X CA CO CG CJ CM CP CS CV 
Table 15 

ASK ALL 

0 8A. Are any of these figures incorrect or missing? 

Yes D GO TO OBB 

No D GO TO 0 8D ~ applicable 

ASK IF 0 8A=1 

0 88. Please provide the correct figures for the total income for your college between 00/01 and 10/11 in 

the tal>le below. 

01102 02103 f)(;J()7 07108 08109 09110 10111 
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ASK IF08A=1 

08C. Please explain any differences between the original and corrected figures, or gaps in these figures 
in the box below 

ASK IF FIELD U = 1 

08D. Please can you clarify any varianoe in the total income for your college in the year(s) [INSERT 
FROM FIELD V] 

ASK ALL 

08E. If you have any further comments about this information please tell us in the box below 

PLEASE PRESS THE 'NEXT' BUTION TO PROCEED OR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Page9 

IF FIELD HP=O SKIP THIS SECTION AND GO TO SUBMISSION PAGE 

SHOVV ALL 

The table below shows information about recent construction and refurbishment projects that have taken 
plaoe at your college. 

DATA FIELDS FOR SEEDING SHOWN BELOW 

P<oject Project Date of Date of :a::al Total Cost of Project lobi Cost of Project 
number description approval completion (initial projection} (ex post} use 

o.v ex C'( cz OA OB DC 

DO DE OF OG OH Ill DJ 

Ill< DL OM ON DD Of> DD 

OR os OT DU DV ow ox 
OY DZ EA EB EC EO EE 

EF EG EH El EJ EX El 

EM EN EO EP EO ER ES 

ET EU EV EW EX EY EZ 
FA FB FC FO FE FF FG 
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_.J, ~i!.l ~ 2 •, l -- ~ Ji J .L! ... 

!!!!!! -
FH A FJ FK Fl FM FN 

FO FP FO FR FS FT FU 

FV FW FX FY FZ G<\ GB 

GC GO GE GF GG GH Gl 

.... 
GJ GK Gl GM GN GO GP 

GO 
" 

GR GS GT GIJ G/ GW 

ASK ALL 

09A. Is any of this information incorrect or missing? IF FlEW C=1 SHOW THE FOLLOWING TEXT ( The 
data fat· projects approved befate 06/ 07 has been pteviously validated by your co/leagc;e in past research; 
howevet; if this information has dlanged at aU or the inlixmation fat· ptojects iiPPioved from 07/08 omvatrls is 
missing/tnComrl please let us knov.j 

Yes D GO TO 09B 

No 0 GO TOQ90 

ASK IFQ9A=1 

098. Please provide the correct information for your college's recent construction and refurbishment 
projects. If a project did not go ahead or is duplicated in the list, please simply enter 'X' into all the boxes 
for that project 

Project Project Date ·of Date of Total Cost of Project lobi Cost of Project 
number description approval completion os:::a::al (initial projection} (ex post} 

US< 

Table 18 

ASK IFQ9A=1 

09C. Please explain any differences between the original and corrected information, or gaps in this 
information in the box below 

I I 

090 . ASK ALL 
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If you have any further comments about this information please tell us in lhe box below 

PLEASE PRESS THE 'NEXT' BUTION TO PROCEED OR TO SAVE ANY RESPONSES SO FAR, YOU 
CAN RETURN TO THESE USING THE 'BACK' BUTION IF REQUIRED 

Submission page 

IF YOU ARE STILL WAITING FOR INFORMATION FROM COLLEAGUES TO VALIDATE ANY OF THE 
DATA THEN PLEASE PRESS THE 'BACK' BUTION. IF FOLLOWING CONSULTATION WITH 
COLLEAGUES YOU ARE STILL UNSURE ABOUT ANY OF THE INFORMATION PLEASE TELL US 
WHY IN THE COMMENT BOXES PROVIDED BEFORE SUBMITIING YOUR SURVEY. 

IF YOU ARE HAPPY THAT THE INFORMATION YOU HAVE PROVIDED IS ACCURATE TO THE BEST 
OF YOUR KNOWLEDGE PLEASE PRESS 'SUBMIT' 

Many thanks for taking the time to complete this form. If you have any queries then please contact 
El izabeth Davies on 0121 333 6006 or Elizabeth.davieS@bmgresearch.co.uk 
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Appendix 2 – Qualitative topic 
guide and semi-structured 
questionnaire
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Developing criteria for selecting the case studies 

and keeping in mind the outcome indie-atocs as much as possible. We e.s:pect to 
spend atotmd 30 minutes of each 1 bout intet'View focusit1g 011 project outcomes 

and impacts. 

In dtawit1g out the celet""a.nt Ulfonn.'ltion foe the above indicators, o \u appcoaeh 

will involve asking questi.ons on: 

Key considerations 

0 Contexrual and backgroWld descriptive iufo.nnariou of the college 

and the project(s) - e.g. i ts m.'lit1 activities:., its sites, its pcevious 

espeti.ence with. capitU pcojeets etc. 

0 Project rationale and objectives - e.g. the m.'lin ntion-ale foe the 

project and its success cOte.cia, how the objec.iives wete set, how the 
design would meet the obje-ctives, who wece the m..'lin stakeho!de.cs that 

needed to be in volved and consulted? TIUs should also e.splore the use 

of investment foc capital m.'linten-:utce vecsus cteation o f new buildings. 

0 Project evaluation and impact - wen you ab!.e to assess whethet the 
pcofect met the origin..'\l objectives that h.'ld been set out in the otion.'\le, 

in te.ans of college petfo.cnl.'l!lce wh.'\t has been the impact, and have 
there bE-en '\\>'i<let imp-acts? W ete there evaluation assessments on 

i:npact:s on the local economy and the college's E-nvitorune.ntal 

sustaitnbility? 

Secondary considerations 

0 Project p law.U.ng and procwemeut - who were the key decisi011 

makers, what was the project consultation process, what where the main 
feahues of the contract, what outside advice W':tS d.m"'\\>'11 on etc. 

0 Project implementation - e.g. issues about the tim.e &ante :uld stlges, 

issues about assessing p tocess pe.cfoan-anee, issu:es of disruption on staff 

tetention and ceeruitntent dt.uing the p.coject, .issues o f disrupti011 on 

othet aspects of college operations, end game et"alu .. '\tion issues. 

Select the cases 
nte ecitetia fot selectiotl of the 10 case studies should include the following: 

0 A teason.'\ble re,gion-al tep.tesentation; 

0 A sp.cead aecoss vahle of p.coject - importu1t he.ce to know wh.'\t the 

likely avecage size of p.coject will be going fo!'\\>-ud. If policy is fot large.c 
profeet:s in the futute this nny UUkt.ence selection; 
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0 A sptead across the level of i:npaet the ptoject appe:us to h.·w e had -

e.g. whece data from the quantitative st\CVey indicates notably high , O.t 

notably low,levels of impact - if at :ill possible in th is study; 

0 Pcoject type e.g. physical size (squ:ue feet) , vah.1.e, .tedevelopment, 

tetrofit, new, acquisition, conve!Sion etc. What a..te the b y project types 

'\ti-e '\Vant to infotm about?; :uul 

0 Ptoject es.ecution - was deliveq of the project phased, O.t conducted in 

a single stage? 

Information gathering techniques 

Tite appcooch in these C:lse study ruu lyses will be to use a semi-stnlduted 

questiotm.'li.te techniq ne to infoun :u1alysis based on the 5 m-ain cese:u-ch 

questions set out above. Out es.petience from the previous simil.'l.! sh.ld.ies is that 

the m e of a fixed questionn-:Ut-e c:u1 lead to insufficient infounation due to 

interviewees not always seeing the qt.lestiOtlS as celeva.nt to theit knowledge 

m d / ot co!e and in giv en the time frames we :u:e dealing with it can sometimes be 

difficult fot interviewees to offec specific :utSWetS to ditect qt.'lestiom. 

Tite infonnati011 gathering techniqt1.e foe this st ndy is to m e es pe.cienced 

teseuchecs to ca.uy out semi-sUnctuted qt1.estioning :u:ound the 5 m.·Un cese:u:ch 

qt.'lestiom. Tite ceseatchecs will need to be flnib!e and empathetic listeoecs, while 

at the s:une time attempting to yield teli.:\ble cesponses that support the tesea..tch 

qt.'lestiom. As such, the intetv.iew qt.lestiotu cont:Uoed in this guide will be used as 
pcompts rnthec than. a qt.1.esti011 list. We expect interviewees to have diffecent 

:u:eas of upertise :uul we will select televa.nt sections of the top!c gu!d e to suit 

each inte.cviewee. 

W e :u:e also following a sequenti'll appcooeh to the case studies es p locing the 

e:q>e.ciem:es of the colleges in an end-to-end m-arutec, :utd will not conduct moce 

than one ease study in a single day - hue we a..te able to lea.tn from the 

e:q>e.cienee o f e:uliec case studies and achpt the approach if t~ed 

Prepare and collect data in the fie ld 

W e will look to spend between 3 to 4 boutS in each college intetviewing the 

college leadecship team (us u..-illy the Principal, Deputy Pcincipal O.t seniot ptoject 

spomO.t) , Estates Di.tectoc, Fin.'l.nce Dit:ectot and Cuuiculum Di.tectoc. W e will 

also considec whethec the pcoject rntionale :utd obfectives lead us to W':l!lt to talk 

to othec stakehold u s. Tite college leaduship m.'ly also suggest we speak to othec 

stabholdecs. 
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Developing criteria for select ing the case studies 

Tite fonn.'lt will v::uy by college. but the mu:U fonnat is. about 3 meetings with 

different participants foe approsi:nately 1 hout durntion. 

F:oc the pilot case study, and a ftuthec case study the.ce will be teseacehecs from 

both Fcotltie.r and BM G (no cecocding/to.nsctip tion; no tes only). FO£ a furthe:: 

two case studies cond ucted by Fconti.et, two reseacchers will conduct the 

intetViews (no recoccW:1g/ tr:utscri.ptiott; notes only); f oc the cem-:U.ning case 

studies conducted by B:MG one ceseacchet will conduct the inte.rviews (with 

cecocdi.ng/ ttansccipt). We \\>'ill em tue that where ceCOl:dit.g is not w.lde!t\ken, "''" 

can provide vecbati:n quotations from out notes. 

Advance information pack for colleges 

In adv:u1ce of visits to colleges. we will pcepate a short note providing a project 

stunm..'U'f, an ovecview of intetview questions, and the quantitative data 011 

essetlti:U indicatO£s for the college. which together '\\>'ill be used both as 

background pLepatation fen both intecviewecs and intet'V.i~-s. and as a cefecence 

point fot the interviews. In puticul'l£, out notes will indicate the ti.me.frame of 
intuest fot this stn.dy and the capital pLoje<:ts th-at theafore fall within scope. 

Out notes will also pLovide teasSluance on contidenti-:ility. on the littes set out 

below, and that o \u teseru-ch is caui.ed out in aceo.td.-utce with both the Fteedom 

of Infonnation and Datt Ptotection Acts. 

Note on confidentiality 

W e will tespect college oontidenti-:Uity. It is not o \u intention to .identify specific 

colleges in the rese:uch part of the publicly avail.'\ble tepo:rt. 1be tepodUlg of the 
case shldies will follow :1 them.'\tic anonymised approach, whue infoan.'ltion is 

dtawn togethe.t ftom. tl1.e 10 case studies in a genetal foan, m-aking use of 

anonymised quotations and e.nmp!es. H owever. we would like to be able to list 

the 10 case study participants in espl:U.ning ow: app.toacll. 

Tite intetview may be reeo.tded ot vetbati:n notes will be taken. 'Tile reeo.tditlg 

will be used solely for the use of tesearche.ts, who will use it to tec:ill p-articular 

facts or parts of the discuss_;.o11 from the interview. The tecotdi.ngs will be 

destroyed at the end of th e study. 

Evaluate and analyse the data for each case 
study 

Each case shldy '\\>'ill be t:ca.n.sctibed by the tese:u-chu(s) involved at the inte.cview 

and will follow a thematic approach. 'Tile method of coding of the infoan.'\tion 
collected will be es tablished at the pilot stage by both Frontier and Bh.!,G 

tesearche.ts and this will provide the basis for the ftldher case studies. Tite 

gene.t::U apptoaeh will be· to provide well evidenced statements to support the 5 
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Developing criteria for selecting the case studies 

cesearch questions and to stunm..'lcise what the evidence infoans us on the two 

key objectives of the stud y, which is to unde~:sfund the processes th.'lt helped 

pcojects to be successful and to esploce and infonn on the essenti-al itldicatots of 

impact. 

nte case study wOte-ups will be ceviewed by the pcofe-ct dicectoc :uld project 

m.'Ulage£. 

Develop case study themes and links with 
statistical analysis 

nte case study an..'llysis and quantitative an-alysis, although independetlt pieces of 

an..'llysis. will h..we some overlaps. nte most obvious is the need to check any 

tcends oc key facts from the case stud ies with "'·hat we find it1 the qu.'Ultitative 

an.'llysis. 



6 FrontierEconorrics I May2012 

Evaluation of the impact of capital expenditure in FE colleges  

174 

 The interview questions 

The interview questions 

At the outset o f the intetview, '\t.re will briefly ceitente/ St.unmatise the follow 

points: 

0 Aims and objectives of study; 

0 Consent and confidenti..'\lity; 

0 H ow the intetView will be tecotded; and 

0 H ow the cb ta will be teported and used. 

As discussed above, the interview questions :u-e stn\Chued under five tese:u-eh 

headings: 

0 backg.cound questions; 

0 project outcomes; 

0 project evaltl.-"ttion and impact; 

0 Ptojeet phnniag and proetuentent; and 

0 Ptojeet implententa6on.. 

As we have inrucated above the :Wn of the intecviews is to genetate evidence that 

infotm the 5 research questions. Tile intet'View q\\estions we have set out below 

:ue gtt.ides to stimub.te the tespondent to focus on the teseuch questions. Not 

:ill of the questions need to be answued (and indeed could not be in the time 

limit fot the intecview). Out upe.ciem:e is that qu~te se.niot people will W':Ult to 

tUk at a h igh-level about the projects and will not be able to answer questions of 

details. On the othe.c h-and Estate people will focus on the detail -and m.'ly not be 

so a:wru:e of som.e of the high-level of goals of the setlior team. We will select 

questions from the topic gu!de to select the es.perience of each interviewee, 

m.'lki.ng sute we cover the key questions of impact actoss the interviews. 

W e '\\>'ill introch.lCe the concept of addition.-ility in out questioning from. time to 

time. 

Background questions 

W e will start the interview with some questions to understuld the activities of the 

college :uld the role and knowledge of the peop!e we :ue intetViewing and theit 
tole in the ptoject, :u1d to get some initial contest on the college envirorunent 

and the n.'\h.ue of the capibl upendihue pLOject. 

Exploring the staff's roles and knowledge of the projects 

• 'What :u-e each of youc cuuent roles in the college? 
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The interview questions 

• 'Wh-at is youc knowledge of each of the coUege•s capital upendituce projects? 
[esplore which pcoje<:ts and at "'·hat sttge the individual became int"'lved) 

• Are there any staff wlto used to wotk at the college that it would be worth 

speakit1g to? 

College activities 

• What activities were e:utied out at the college prior to. the capital espenditute 

occuuing? 

• 'Who used these facilities? 

• 'Wh-at has ch..·l.nged in the use of facilities before/ after capittl es pendit\.ue 

profect:s? 

Theloca/environnoent 

• Where do most studen ts come from? [e.g. from local schools, another 

college. unemployment - note these ace possibilities, and it m-aybe a complu 

issue, but the questiou is designed as a s tarting point for the intetvie'\ti-ee to 
upand upon] 

• Are there any active st::lbholders in the area., and wh-at :ue their interests? 

• Which employers does the college have foun..'ll cegular COilt:lct with? 

• Does the college have links with these group s? 

Gaining an ovetView of the project(s) 

• Is there a stt:ltegic pl:u1 for the college estate? Is there a copy of any 
documentati011 we can have? 

• At-e you able to provi de any local cecords which might help inform the aims, 
design. m.'Ulagemetll, or impacts of the capital espenditute, such as 
document:uy oc MI evidence? 

• When did each of the projects stut and when did they· complete? 

0 When did the college start thitlk:i.ng about the pLOject? 

0 'Wh-at, if any. disn1:ptions were there, :uld "'·hen did these di.sruptions stut 
anciW>ish? 
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0 When wen students and stlff able to st:ut using the new facilities? 

• 'What was the V'J..h.'le of the total investntent? [we eau use this to che-ck 0\U 

infoml:ltiotl 011 this) 

• How would you descabe the atea/ builditlgS that '\ti-e.te affected by the capittl 

project, befoce the pi:Oject began? (for uample was this an empty p lot, or 

we.ce there e.:tisti.ng buildings, were :uty buildings in use, what were they beiltg 

used fot and by "'·hom and what state of cep-:Ut wue th ey in.') 

• 'What did the project entail in terms of demolishing, building and 

ceftubi.shing? 

• W ere the.te any m.'\jot inciden ts ot unfoceseen events du ci.ng the teun of the 

project? [e.g., staff leaving. di:scove.ty of knotweed] 

Project planning 

W e start by e.s:plocing the ca ti011ale foe the project, the pcofect's objectives and 

how they wece set, why the particular project was chosen to meet these objectives 

and fin.'llly, how the college decided how to cauy out the building wotls:s. 

Project rationale 

• What motivated the college to th ink about cauying out a capital expendi:tute 

project? (c:u1 pLOtnpt '\\>'ith: building condition and/ ot building flu1etion 

suitability. need to ch.-mge etl.Ccieu.h\01. out of date equipment. esi.sti.ng 

buildings too small, location a pLoblem, ptoblems attncti.ng le:unetS. h ck of 

educational pLOvision of a partieub.t kind in the local atea. health and safety 

concecns). 

• Specifically. on the ati011ale of capital mainten..'UlCe ve£SUs new build ask 

whether and in what way invesb:netlt is split between m.'linten:mce and 11ew 
buildings? 

Setting the projecfs objectives 

'When asking questions 011 ptojeet objectives. keep the outcome indicato.cs in 

mind: 

0 Local economic impacts; 

0 Staff cetention and cecrui:tanent; 

0 Envi.tonmenbl S'\lstain-ability; 

0 Participation, cet~ntion. success and achievement rates; 
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The interview questions 

0 Employe.r e.ngag;emetlt, inckldi.ng Appn tlticeships; 

0 l.e:unet satisfaction; :uul 

0 Estate condruon :uul efficiency. 

• 'Wh-at '\t.re.re the overnll. ob jectives fot the ptojeet? [esplote :u:eas such as 

incteasing putic..1>ation and attainn1ent (:uld whether this teb.tes to particular 
leunet types). sustaitn bility and employe.r etlg:lgentent:] 

• 'Who did you consult when setting these objectives? [fot example, were 
leunets, staff, sectO£ skills councils, local entployets, local stakeholde.rs ot the 

loc-al LSC office involved in this pLOCess] 

• How did you cauy out the consultation p1:ocess? [for example, clid you hold 
m eetings. pl-u1 :u1 event, stt.£Vey leune.rs] 

• How long did the infoo:n..'\tion gathering ptocess last? 

• How was the infonnaiion feel into the decision m.1k ing process? 

• 'Who '\\>"as tespon:sible fot deciding on the objectives? [fot n amp!e, otte 
individual ot a committee] 

• D id they feel they h-ad all the infonn.1tion they needed to m.'lke the decision? 

• W ete the.re any conflicts, and if so, how '\t.re.re these resolved? 

• How long did it take i:n total to fin..'\lise the ptojeet obfectives? 

Designing the new space 

• How djd you go abot'lt decicW:lg which apptoo.ch and design would best meet 
the objectives fot the project? 

a D id you comult with othet colleges that had tmderlaketl simil..'lt ptofects? 

a D id you comult with the LSC? 

a D id you comult with anyone els.e? 

• How m-:my options wete consideted fot achieving the ob jectives? 

a (tf mote than one) \Vhat were these options? 

a (tf mote than one) H ow do these options d.iffet? 

a (tf only one) Why was only otte option consideted? 
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• Was the.ce a consultation p tocess. who did it involve and how long did it l'lst? 

• 'What p rocess \Vas used to assess each of the optiom, taking into aceow.1t 

stakeholder views? H ow "''"11 did th is wodi? 

• 'Why was this site, building and refl.ub/ new build chosen as the prefeued 

option? 

• Was the.te :uty opposition to the decision, and if so, what '\\<-as th is and how 

was it addtessed? 

• D id the college m.'lke any ch..·l.nges to plans as a tesult of feedback from the 
lSC? 

Project financing 

[Note, these ful.'Ulcing questions may be asked alongside the questions about 

what the college decided to do) 

• 'What was the o .cigitul total budget fot the pLoject? 

• How was it intended to be ti.n..-u1ced? 

• Was the fin.'\1. budget diffe.cetl t? (discuss w hy if yes/ tlO] 

a How wen costs confi.tmed, funding seetlced, budgets m..'Un ged? 

0 'What challenges. if any, did you fuce in seew:ing funding? 

0 'Which &ctcxs in.fltlenced the size of the budget? [ability to sell off 

buildings, volue of lSC (o.: othe<) g<=t] 

• \Vhat impact do you think l.SC g.c:u1t:s had on being able to ti.n..'Ul«" the 
pLoje<:t? [use to probE- issues 011 access and application fot these gtants] 

• \Vhat specific i:npact do you think LSC grant/ other Govemntent ftmding 

has on the main!nuuui of the college est\te? 

• D id you 6tunce the pLOject as OOgitWly in tended? [if no, discuss "'·hy) 

0 W ere any gr.urts ot loans dependent on g.Unit1g other sotu ces of fin-ance? 

• How long did the budgeting and ti.n..-utcUlg process take? 

o 'Who W':lS consulted? 

o Was this l011g enough? 
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0 W ere you able to get hold of all the infoo:n..'\tion you needed? 

Project outcomes 

This key part of the interview asks college staff to ceflect on how well they think 

the project is perfouning against its ~'ll objectives :uld the LSC's wider 
objectives for C-apital &pendi:tute projects. It also uplo.ces \\<-!tether there were 

:my w.li.ntended benefits (o.c costs) :uul how the lessons from each ph-ase of the 

project have been (oc could be) used to benefit flltuce projects. 

Overall performance 

• Ovecill, has the ptoject achieved wb.'lt was expected? 

• H.'lve you stuveyed staff o.c sh.ldent:s to find out how well the space and 

equipment/ technology ace wotking? 

• With hindsight. would you have m.'lde :UlJ* ch-anges to the o .ciginal pl-u1s (e.g .• 

more staff space, different design of teacbit1g and lea.cning, different 
equipment, new build tather th-an cefn.cbi.slunent - and with teg:trds b-al:utcing 

m-:U.nten:moe needs with new developments, what would you consider the 
impact of not investing to be on the ovecill college estate qu.'llity)? 

Meeting the college's high level objectives 

• At the start of the intetview we discussed the ovecill objectives of this pLOject 

as being the following: [cead objectives - e.g. increasing participation (note -
uplote whether p-articipation els.ewhere has declined as a tesult of 

di:splacenlent). att:U.nment, sustain..'lbility (e.g., nl:linte.n..'Uwe and fuel). 

employer engagement] 

0 ALe any imptoventent:s in attairunent oc participation cb.1e to displacit1g 

good stn.dents from other coutSes oc colleges? 

• H.'lve you been able to measute the project's perform-ance ag.U.nst these 

objectives? 

a How have you done this fot each objectiv e? [explote measutes used, 
people consulted and whether a fonn.'ll apptaisal has been conducted] 

a Is there any other infoo:n..'\tion which, with bitlClsight. would have 
imptoved youc ability to measu.ce petfonn..'Uwe? 

• How has the project performed? 

a H.'ls ped'onn..-utce clunged over time? 
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0 (tf yes) 'Why do you think th.'\t pet:foan-:utce h..'tS im.pLoved/ worsened over 

tim.e? [nplo.ce whether dt.1e to: utem:U faeto.cs (e.g.. other college 

investing) ot intet:ml faetocs (e.g .• t:eputation imptovittg ovet time, college 

facilities stutUtg to date) . 

a Could the college h-ave done things d.ifferen tty to i:nprove ped'onn..-u1ce? 

• What do you th ink will be the itnpaet of the spencW:1g in the med.iun1 and 

long tenn fllhue? 

Wider LSC objectives 

• Now thinking about the l.SC's '\\>'idet objectives. do you know how well the 

project has pet:foaned in tenns of the following: (probe 011 all of the 

followit1g. partieul-ady those th-at £:ill outside of college specific objectives] 

0 Local economic impacts 

0 Staff retention and cecrui:tanent 

0 EnvitorunetltU sustaitubility 

0 Participation, teten tion, success :uul achievement rates (discuss fot 

cliffecent etlcieulum areas and types of student - also discuss why 
partic..1>ation h-as incteased (e.g., disph oem.ent ftom other eoU£Ses or 
colleges o.c is th is addition..'\l')] 

0 Employe.c e.ngagem.ent. including Apptenticeships 

0 Attainmen t and leune.c satisfae6on [discuss fo.c diffe.cent etl.Ccieu.hun 

ateas :uul types of leatnet) 

0 Estate condition :uul efficiency 

• Is th e.ce any teseaceh o.c evidence to support any suggested positive o.c 

negative impacts to the above? 

• How is pedonn..'Ulce against each o f these being measw:ed? 

• With h indsight. wh.'\t ch.'l.nges would h.'\ve imptoved petfoan:uwe against 

these wide.c LSC measutes? 

Other benefits 

• H.'lve tbe.ce been any 1.ltle.spected benefits o.c costs? [cUscuss] 
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The interview questions 

0 Was thete any opposition to this decision and if so, how W:lS this dealt 

with? 

• 'What wete the key featutes of each eonttaet? [fixed price, staged paym.ents 

pen..'\lty ehuses. OtlgOing m..·Unten.'Ulce ag.reement, lease hUe (for equipment)] 

• With hindsight, is there infoml:ltion that the college would h.·w e be.nefitted 

from, but didn't h.·w e which would have e.nab!ed j t to m-ake a better decision? 

• H.'\s the college used its npe.cience to assist other projects or colleges? [for 

example. do they have a database of potenti:U eontnetO£s, a good practice 

g1.1ide, ot did they hold meetings after the ptocess to discuss lessons leam.ed 

and to comnl\ulicate these lessons to other staff?] 

Project implementation 

Tite pLoject implementation questions focus 0 11 whethe.r the phns that u,.et:e laid 

out in the initi..'\l sttges of the ptojeet '\t.re.ce te:Uised In patticulat we will uplote 

whethe.c the various aspects of the project wete completed on time and to 

budget, how distuptions to staff and studen ts wen m.'Ul.'lged and whethe.r the 
college '\\>-ould do th ings diffe.cently now. 

Time frame 

• 'Wh-at wen the time scales foe the various aspects o f the build and insfulli11g 

equipment? 

• D id any stages take longet than p l.'UUled? 

0 'Why \Vas tlUs? 

0 With hindsight, could this delay have been avoided? 

a D id you .ceceive any compensation fot this ove.cru11? 

• D id :Ul}" stages take less time to complete thru1 planned? 

0 'Why \Vas tlUs? 

• \Vhat costs wue attributable to any del.'ly/ oveuun? 

Budget (build and equipment) 

• To what e.sten t wete you able to fut tlte ptice fot each stage of the build? 

• D id :Ul}" stages cost less o.c mou th..'Ul :u1ticipated? 
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