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MESSAGE FROM THE CHAIR 

 

I am pleased to present CoRWM’s proposed work programme for 2015-18 to the 
Secretary of State for Energy and Climate Change and Environment Ministers in 
Scottish and Welsh, Governments and Northern Ireland Executive. 
 
CoRWM’s proposed programme for 2015-18 is outlined in paragraphs 10-16 and the 
detailed breakdown of activities is given in Tables 1, 2 and 3 of this document.  
 
The proposed programme consists of a 3-year rolling plan and as such, the greatest 
detail on what we propose to do is given for the first year (2015-16). The plan for 
2015-16 shows that CoRWM will, given the current priorities, focus most of its time 
on the scrutiny of the work carried out by DECC and Radioactive Waste 
Management Limited (RWM) on the delivery of the work packages outlined in the 
July 2014 White Paper “Implementing Geological Disposal”. Other priority areas are 
support to the Welsh Government on its radioactive waste policy development; 
support to the Scottish Government on the development of its strategy for the 
management of radioactive waste in Scotland; monitoring the storage of Higher 
Activity Waste in the UK; RWM’s safety case development programme and 
CoRWM’s outreach programme.  
 
Priorities for the later parts of the plan are less well developed and therefore the 
activities are only indicative and could change depending upon future developments, 
however in 2016/17 CoRWM intends to scrutinise the development of RWM and its 
plans to transition from its current organisation and capability, to become an effective 
GDA “delivery organisation”. 
 
This proposed programme of work has been developed on the assumption that 
CoRWM will continue in its current form and with an appropriate budget. However, 
the future of the Committee is far from certain. In the past 18 months the Committee 
has lost posts as a result of budget constraints. The CoRWM Triennial Review has 
been brought forward to 2015 and hence the Committee’s future size and remit is 
uncertain at this time. When the Triennial Review is completed it may be necessary 
to revise this proposed programme of work.  
 
Progress on the delivery of the 2014-15 plan can be seen in CoRWM’s Annual 
Report for 2014-15. 
 
 
 
Professor Laurence G Williams FREng 
Chair Committee on Radioactive Waste Management 
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INTRODUCTION 

1. This is the third CoRWM work programme since the Committee was re-
constituted in November 2012. It is a 3-year rolling programme with the proposed 
programme for 2015-16 covered in detail and it identifies the topics that could be 
addressed in the following two years. 
 
2. This document summarises CoRWM’s remit, describes the development of the 
proposed programme and outlines priorities for 2015-16 with the deliverables.  
 
3. Once the programme has been approved, CoRWM’s sub-groups will prepare 
more detailed work-plans, which will be regularly updated and will be available on the 
CoRWM website. 
 
CORWM’S REMIT 

4. The Committee was set up in 2003 as part of Government’s Managing 
Radioactive Waste Safely (MRWS) programme. Its initial remit was to oversee a 
review of the options for the long-term management of the UK’s higher activity 
radioactive waste (HAW) and to recommend an option (or combination of options) to 
Government. CoRWM reported in July 2006 (CoRWM doc. 700) and Government 
responded in October 2006 (Defra et al., 2006), accepting most of CoRWM’s 
recommendations. The Government then began work on the implementation of policy 
for geological disposal, using a voluntarism and partnership approach, preceded by 
robust interim storage and accompanied by the necessary research. 
 
5. There was a public consultation in 2007 on a framework for implementing 
geological disposal (Defra et al., 2007). The consultation was followed in June 2008 
by a White Paper (Cm 7386) and an invitation to local communities to express an 
interest in hosting a geological disposal facility (Defra et al., 2008). In 2007, the 
Scottish Government decided not to endorse geological disposal (Lochhead, 2007); it 
subsequently developed its own policy for the management of its HAW, which 
consists of near-surface, near-site storage and disposal (Scottish Government, 
2011).  
 
6. In October 2007, Government reappointed CoRWM under new terms to 
provide independent scrutiny and advice to UK Government and devolved 
administration Ministers on the long-term management, including storage and 
disposal, of radioactive waste. CoRWM’s primary task is to provide independent 
scrutiny of the Government’s and Nuclear Decommissioning Authority’s proposals, 
plans and programmes to deliver geological disposal, together with robust interim 
storage, as long term management options for the UK’s higher activity wastes.  
 
7. In November 2012, Government refreshed the membership of the committee, 
with a new Chair and six new members. Since then the Committee’s budget has 
been reduced with the resultant loss of two posts. The CoRWM Triennial Review has 
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been brought forward to 2015 and hence the Committee’s future size and remit is 
uncertain at this time. 
 
8. The current membership of CoRWM is given in Annex B. 
 

9. CoRWM’s proposed 2015-18 work programme was developed by the 
Committee in the period January – February 2015. Comments were received from 
the Nuclear Decommissioning Authority (NDA), Radioactive Waste Management 
Limited, Natural Resources Wales and the Scottish Environment Protection Agency 
(SEPA). After considering the comments received the Committee agreed the final 
version of its proposed work programme at its March meeting.   
 
 
PRIORITIES FOR 2015-16 

 
10. CoRWM’s proposed priorities for scrutiny and advice in 2015-16 are: 
 

 To provide advice to DECC on the Work Packages arising from the White 
Paper “Implementing Geological Disposal” (56%) 
 
CoRWM will plan its work to provide timely advice to DECC in relation to the 
work packages arising from the White Paper: 
 

 WP1 National Geological Screening; 
 WP2 Working with Communities; 
 WP3 National Land Use Planning; 
 WP4 Developer Led Communications and Engagement; and 
 WP5 Regulation - Providing ONR with legal vires to licence a GDF. 

 
CoRWM will scrutinise the work done by DECC and RWM in all 5 work 
packages 
 

 To provide advice to the Welsh Government on its Review of Radioactive 
Waste Policy in respect of HAW (15%) 

 

CoRWM will plan its work to provide timely advice to the Welsh Government 
on its review of radioactive waste policy. CoRWM will scrutinise the work done 
by the Welsh Government. 
 

 To provide advice to the Scottish Government on its Radioactive Waste 
Management Strategy (10%) 
 
CoRWM will plan its work to provide timely advice to the Scottish Government 
on its developing HAW radioactive waste management strategy to support the 
implementation of the Scottish Government Policy for managing higher activity 
radioactive waste. This work will include providing advice on specific issues 
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identified by the Scottish Government, gathering information on the NDA’s 
plans for Scotland and scrutinising the implementation of the Strategy. 
 
 

 Interim Surface Storage of HAW Radioactive Wastes, Spent Fuel and 
Nuclear Materials (10%) 
 
CoRWM will plan its work to provide timely advice to DECC, the Scottish 
Government and the Welsh Government on the current status of interim 
surface storage of HAW radioactive waste, spent fuel and nuclear materials. 
This work will include scrutiny of current arrangements at NDA, EDF and other 
nuclear sites. It will also include a review and scrutiny of NDA’s future plans 
and any necessary R&D that will be necessary to underpin these plans. 
Nuclear safety and security implications will be discussed with NDA and the 
regulators.   
 

 To provide advice to DECC and other Sponsors on RWM’s development 
of the GDF Safety Case (4%) 
 
CoRWM will plan its work to provide timely advice to DECC on RWM’s 
development of the three generic safety cases. CoRWM will also look at 
RWM’s plans for developing site-specific safety cases. 
 

 CoRWM Outreach (5%) 
 
CoRWM will plan its work to provide effective engagement with the public and 
other stakeholders to raise the profiles of CoRWM and help inspire confidence 
in its work. 
 

PRIORITIES FOR 2016-17 

 

11. CoRWM’s proposed priorities for scrutiny and advice in 2016-17 are outlined 
below with indicative time allocations given in Table 2.  
 

 To provide advice to DECC on the GDF siting process 
 Volunteer Communities 
 Communication and Engagement 
 Generic Safety Cases 

 

 To provide advice to the Welsh Government on the management of HAW in 
Wales. 

 

 To provide advice to the Scottish Government on the management of HAW in 
Scotland. 

 

 To scrutinise RWM’s development of the three generic safety cases and 
provide advice to DECC, NDA and RWM as necessary. 
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 To scrutinise the management of Interim surface storage of HAW, spent fuel 
and nuclear materials in England and provide advice as necessary. 

 

 To provide advice to DECC and other Sponsors on the transition of the RWM 
to an effective GDF “Delivery Organisation.  
 

PRIORITIES FOR 2017-18 

 

12. CoRWM’s proposed priorities for scrutiny and advice in 2017-18 are listed 
below. Again these are indicative at this stage.  
 

 To provide advice to DECC on the GDF siting process 
 Volunteer Communities 
 Communication and Engagement 
 Generic Safety Cases 
 Regulatory Framework 

 

 To provide advice to the Welsh Government on the management of HAW in 
Wales. 

 

 To provide advice to the Scottish Government on the management of HAW in 
Scotland. 

 

 To scrutinise the management of Interim Surface Storage of HAW, spent fuel 
and nuclear materials in England and provide advice as necessary. 

 
 
CoRWM’s ENGAGEMENT STRATEGY 

13. CoRWM will continue to engage widely to gather evidence to progress 
CoRWM’s various work streams, and to communicate CoRWM’s output to 
stakeholders via e-bulletins, the CoRWM website, at conferences, and via face-to-
face meetings.  
 
TASKS AND DELIVERABLES FOR 2015-18 

14. Table 1 shows the description of each proposed task for 2015/16, together 
with the output, expected delivery dates, method of carrying out the task, task priority 
and the planned resource allocation. Tables 2 and 3 provide the outline proposals for 
2016/17 and 2017/18. 
 
15. The tasks for 2016-2018 are based upon current understanding of the 
radioactive waste issues that are likely to require scrutiny and advice.  These are 
naturally estimates and will be reviewed and may change in future year’s work 
programmes.  
 
16. CoRWM will produce a number of deliverables in the form of formal and 
informal advice to Government. Currently, informal advice is the preferred option due 
to the need for timely and flexible advice. Unless circumstances do not permit, 
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CoRWM will endeavour to publish all its advice. CoRWM will also produce an Annual 
Report for 2014-15 for publication in June 2015.   
 
RESOURCES 

17. CoRWM’s budget for 2014/15 was £292,500 (22% reduction on 2013/14). This 
has been assumed to be the provisional* budget for 2015-16. This does not include 
the cost of the secretariat provided by DECC. CoRWM Members each have an 
allocation of 52 days per year. As a result of budget constraints two Members have 
agreed to 26 days per year and the Chair is allocated 76 days per year. The total 
number of days per year that the Committee can allocate to its work is 596.  
 
*The exact budget will be finalised after the completion of the Triennial Review. 
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Table 1. Work programme topics, priorities, time allocation and outputs for 2015/16 
 

Ref. Source Task Description Task output 
 

 

Method Sub-
group 

Target 
date 

Priority Time 
Allocation 
2015/16 

1 CoRWM 
+ 

DECC 

GDF Siting Policy:  To provide 
advice to DECC on the Work 
Packages arising from the White 
Paper “Implementing Geological 
Disposal” 

Advice on the progress and 
delivery of the 5 work packages 
 
 
 
 
Informal Advice / Scrutiny 

Discussions 
with Officials,  
stakeholders, 
attending 
meetings, 
analysis by 
CoRWM 

 
 

On or 
before  

 
03/16 

High  
 
 

56% 
 

334 days 
 

1a  Task 1a: Provide advice to DECC 
on Work Package1 – National 
Geological Screening 

Advice to DECC on CoRWM 
views on progress with and 
effectiveness of the RWM 
National Screening Programme 
Formal Advice / Scrutiny 

Member 
observations 
and 
discussions 
with RWM 

SG 1 On or 
before  

 
03/16 

High 16% 
 

95 days 

1b  Task 1b: Provide advice to DECC 
on Work Package 2 – Working with 
Communities 

Advice to DECC on CoRWM 
views on progress with and 
effectiveness of DECC’s 
programme 
 
 
 
Formal Advice / Scrutiny 

Discussions 
with DECC 
officials and 
members of 
the 
Communities 
Working 
Group 

SG 2 On or 
before  

 
 

03/16 

High 15% 
 

89 days 

1c  Task 1c: Provide advice to DECC on 
Work Package 3 – Developing Land 
Use Planning Processes  

Advice to DECC on CoRWM’s 
views on the progress with and 
effectiveness of the Land Use 
Planning Processes for a GDF 
Formal Advice / Scrutiny 

Discussions 
with DECC 
Officials  

SG 3 On or 
before  

 
03/16 

High 5% 
 

30 days 

1d  Task 1d: Provide advice to DECC 
on Work Package 4 – Developer 
Lead Communications and 
Engagement 

Advice to DECC on CoRWM’s 
views on the progress and 
effectiveness of the RWM 
process 
Formal advice / Scrutiny 

Discussions 
with DECC, 
RWM and 
other 
Stakeholders 

SG 4 On or 
before  

 
03/16 

Hig 10% 
 

60 days 
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1e  Task 1e: Provide Advice to DECC 
on Work Package 5 – Regulation 
(Providing ONR with the legal vires 
to Licence a GDF)  

Advice to DECC on CoRWM’s 
views on progress with and 
effectiveness of the provision of 
legal vires to ONR. 
Formal Advice / Scrutiny 

Discussions 
with DECC 
and ONR 
Officials 

SG 5 On or 
before  

 
03/16 

High 10% 
 

60 days 

 

2 Welsh 
Govern’t 

and 
CoRWM 

Welsh Policy 
To provide advice to the Welsh 
Government on its Review of 
Radioactive Waste Policy in respect 
of HAW  
 

Advice to the Welsh 
Government on Radioactive 
Waste Policy for Wales. Informal 
and formal advice on policy 
developments. 
 
Formal / Informal Advice 

Discussions 
with Officials,  
stakeholders, 
meetings, 
analysis by 
CoRWM 

 On or 
before  

 
 

03/16 

High (2015/16) 
 
 

15% 
 

89 days 

2a  Task 2a: Provide advice to Welsh 
Government on its proposals  

Advice to Welsh Government 
 
 
Informal / Formal Advice 

Discussions 
with Welsh 
Officials 

SG 6 On or 
before  

 
03/16 

 10% 
59 days 

 

2b  Task 2b: Scrutinise Welsh 
Government Consultation and its 
analysis to inform changes to policy 

Advice to Welsh Government 
 
Informal / Formal Advice 

Observations 
and 
discussions 

SG 6 On or 
before  

 
03/16 

 5% 
30 days 

 

3 Sponsor 
for 

Scotland 

Scottish Government: Review the 
arrangements for implementing the 
Scottish Government Policy for 
managing higher activity radioactive 
waste 

Advice to Scottish Government 
on the progress with the 
implementation of the SG policy. 
 
Formal / Informal Advice / 
Scrutiny  

Discussions 
with SG 
Officials / 
NDA / EDF 

 
 

On or 
before  

 
03/16 

Med (2015/16) 
 

10% 
60 days 

 

3a  Task 3a Input to and review the 
process for developing a Strategy for 
implementing the Scottish 
Government Policy for managing 
higher activity radioactive waste 

Advice to the SG on the 
adequacy of the proposed 
strategy and the process 
undertaken to develop it. 
 
Formal and Informal Advice 

Discussions / 
meetings 
with SG, 
waste 
producers / 
licensees 

SG 7 On or 
before  

 
03/16 

Med  
 
 

5% 
30 days 

3b  Task 3b Monitor the management of Advice as required by the SG Meetings SG 7 On or Med 5% 
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higher activity radioactive waste in 
Scotland  
 
 

and to the SG on issues raised 
by CoRWM’s scrutiny activities 
 
 
 Scrutiny / Informal Advice 

with SG / 
licensees / 
waste 
producers 

before  
 

03/16 
 

30 days 

 

4 CoRWM Interim Surface Storage: Review of 
the current status of interim storage 
of radioactive waste, spent fuel and 
other nuclear materials in the UK 
and the implications for the GDF. 

Advice on the implications of 
recent decisions on current and 
future plans for the retrieval, 
treatment, and storage of 
radioactive waste; the status of 
current storage and implications 
for GDF design/decisions. 
Informal Advice / Scrutiny 

Discussions 
with NDA / 
EDF / MOD,  
Review of 
international 
experience 
and analysis 
by CoRWM 

 
 
 
 

On or 
before  

 
03/16 

Med (2015/16) 
 

10% 
 

60 days 

4a  Task 4a: Review the current status 
of interim storage of radioactive 
waste, spent fuel and nuclear 
materials in the UK 

Advice on the status of current 
situation in relation to 
conditioned and unconditioned 
waste / passive safety / 
retrievability 
Informal Advice / Scrutiny 

Review of 
NDA / EDF 
documents 
and 
discussions 

SG 8 On or 
before  

 
03/16 

Med  
5% 

 
30 days 

4b  Task 4b: Review plans for retrieval 
of wastes from legacy ponds and 
silos at Sellafied 

Advice on the adequacy of plans 
and implications for future 
surface storage requirements. 
 
 
 
Informal Advice / Scrutiny 

Review of 
NDA 
documents 
and 
discussions 
with NDA / 
SL 

SG 8 On or 
before  

 
 

03/16 

Med  
 

5% 
 

30 days 

 

5 CoRWM Safety Case Development: Review 
the RWM programme for the 
development of the 3 generic safety 
case and their plans for the transition 
to site specific safety cases. 

Advice to DECC on the status of 
the 3 Generic Safety Cases and 
the plans to develop them in to 
site specific Safety Case 
 
 
Informal Advice / Scrutiny 

Review of 
RWM 
documents 
and 
discussions 
with RWM 

 On or 
before  

 
 03/16 

Med 2015/16) 
 

4% 
 

24 Days 
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Table 2 Outline Work Programme for 2016/17 
 

5a  Task 5a: Provide advice to DECC 
on the RWM Generic GDF Safety 
Case approach 

Advice to DECC and RWM on 
the development of the content 
and application of the generic 
safety case approach to a GDF 
Formal/Informal Advice / 
Scrutiny 

Discussions 
with RWM, 
EA and ONR 

SG 9 On or 
before  

 
03/16 

Med  
 

3% 
 

18 days 

5b   Task 5b: Produce a clear and 
consistent understanding of the 
terminology used for safety cases 

Advice on the fundamental 
concepts of a GDF safety case 
throughout the lifecycle from 
design, construction, 
commissioning, operation, 
decommissioning, closure and 
post-closure 
Formal / Informal Advice 

Discussions 
with ONR, 
and EA and 
review of 
IAEA and 
other 
documents 

SG 9 
 

On or 
before  

 
03/16 

Med  
 

1% 
 

6 days 

 

6 CoRWM CoRWM Outreach:  Provide 
effective engagement with the public 
and other stakeholders to raise the 
profiles of CoRWM and help inspire 
confidence in its work. 
 

Development and delivery of a 
communication strategy to cover 
CoRWM interactions with the 
public and key stakeholders 
 

Secretariat 
proposal and 
monitoring, 
Member 
contributions 

  Low (2015/16) 
 

5% 
 

29 days 
 

 

6a  Task 6a: Representation of CoRWM 
at external events and conferences, 
issue e-bulletin, maintain website 

Delivery of lectures / attend 
meetings / publish articles 
 

 All On or 
before  

 
03/16 

Low 5% 
 

29 days 
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Ref. Source Task Description Task output 
 

 

Method Sub-
group 

Target 
date 

Priority Time 
Allocation 
2016/17 

1 CoRWM GDF Siting Policy: To provide 
advice to DECC on the GDF siting 
process 

Advice on the progress and 
delivery of the siting process 
 
 
 
 
Formal Advice / Scrutiny 

Discussions 
with Officials,  
stakeholders, 
attending 
meetings, 
analysis by 
CoRWM 

 
 

On or 
before  

 
03/17 

High  
 
 

45% 
 

268 days 
 

1a  Task 1a: To scrutinise the 
identification of volunteer 
communities and provide advice to 
DECC 

Advice to DECC on CoRWM’s 
views on progress with and 
effectiveness of DECC’s 
programme 
 
 
 
Formal Advice / Scrutiny 

Discussions 
with DECC 
officials and 
members of 
the 
Communities 
Working 
Group 

 On or 
before  

 
03/17 

High  
30% 

 
179 days 

1b  Task 1b: To scrutinise the RWM 
activities relating to communication 
and engagement and provide advice 
to DECC 

Advice to DECC on CoRWM’s 
views on progress with and 
effectiveness of RWM 
programme 
 
 
Formal Advice / Scrutiny 

Discussions 
with DECC 
officials and 
members of 
RWM 

 On or 
before  

 
03/17 

High 15% 
 

89 days 

  

2 CoRWM Welsh Government: To provide 
advice to the Welsh Government on 
the management of Higher Activity 
Radioactive Waste (HAW) in Wales  
 

Advice to the Welsh 
Government on Radioactive 
Waste Management for Wales. 
Informal and formal advice on 
policy developments. 
 
Formal / Informal Advice and 
Scrutiny 

Discussions 
with Officials,  
stakeholders, 
meetings, 
analysis by 
CoRWM 

 On or 
before 

 
03/17 

High (2016/17) 
 
 

10% 
 

60 days 
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3 CoRWM Scottish Government: To provide 
advice to the Scottish Government 
on the management of Higher 
Activity Radioactive Waste (HAW) in 
Scotland 

Advice to the Scottish 
Government on Radioactive 
Waste Management in 
Scotland. 
 
Formal / Informal Advice and 
Scrutiny  

Discussions 
with SG 
Officials / 
NDA / EDF 

 
 

On or 
before  

 
03/17 

High (2016/17) 
 

10% 
 

60 days 
 

 

4 CoRWM Safety Case: To scrutinise the RWM 
activities relating the development of 
the generic safety case and to 
review the New 2016 Generic Safety 
Case and provide advice to DECC 

Advice to DECC on CoRWM’s 
views on progress with and 
effectiveness of RWM’s 
programme and on the New 
2016 Generic Safety Case 
 
 
Formal Advice / Scrutiny 

Discussions 
with DECC 
officials and 
members of 
RWM 

 On or 
before  

 
03/17 

High 10 
 

60 days 

 

5 CoRWM Interim Surface Storage: Review of 
the current status of interim storage 
of radioactive waste, spent fuel and 
other nuclear materials in the UK 
and the implications for the GDF. 

Advice on the implications of 
recent decisions on current and 
future plans for the retrieval, 
treatment, and storage of 
radioactive waste; the status of 
current storage and implications 
for GDF design/decisions. 
Informal Advice / Scrutiny 

Discussions 
with NDA / 
EDF / MOD,  
Review of 
international 
experience 
and analysis 
by CoRWM 

 
 
 

 

On or 
before  

 
03/17 

Med (2016/17) 
 

10% 
 

60 days 

 

6 CoRWM RWMD Transition: To provide 
advice to DECC and other 
Sponsors on the transition of the 
NDA (RWM) to an effective GDF 
“Delivery Organisation  
 

Advice to DECC and other 
Sponsors on the effectiveness 
of the transition from the NDA’s 
RWM to a separate delivery 
organisation 
Formal / Informal Advice / 
Scrutiny 

Observations 
discussions 
with DECC, 
NDA. RWM  

 On or 
before  

 
03/17 

Med (2016/17) 
 

10% 
 

60 days 
 

 

7 CoRWM CoRWM Outreach: Provide Development and delivery of a Secretariat   Low (2015/16) 
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effective engagement with the public 
and other stakeholders to raise the 
profiles of CoRWM and help inspire 
confidence in its work. 
 

communication strategy to 
cover CoRWM interactions with 
the public and key stakeholders 
 

proposal and 
monitoring 
plus Member 
contribution 

 
5% 

 
28 days 

 
 

   
 
 
 
 
 
Table 3 Outline Work Programme for 2017/18 
 

Ref. Source Task Description Task output 
 

 

Method Sub-
group 

Target 
date 

Priority Time 
Allocation 
2017/18 

1 CoRWM GDF Siting Policy: To provide 
advice to DECC on the GDF siting 
process 

Advice on the progress and 
delivery of the siting process 
 
 
 
 
Informal Advice / Scrutiny 

Discussions 
with Officials,  
stakeholders, 
attending 
meetings, 
analysis by 
CoRWM 

 
 

On or 
before  

 
03/18 

High  
 
 

45% 
 

268 days 
 

1a  Task 1a: To scrutinise the 
identification of volunteer 
communities and provide advice to 
DECC 

Advice to DECC on CoRWM’s 
views on progress with and 
effectiveness of DECC’s 
programme 
 
 
 
Formal Advice / Scrutiny 

Discussions 
with DECC 
officials and 
members of 
the 
Communities 
Working 
Group 

 03/18 High  
20% 

 
119 days 

1b  Task 1b: To scrutinise the RWM 
activities relating to communication 
and engagement and provide advice 

Advice to DECC on CoRWM’s 
views on progress with and 
effectiveness of RWM 

Discussions 
with DECC 
officials and 

 On or 
before  

 

High 15% 
 

89 days 
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to DECC programme 
 
 
Formal Advice / Scrutiny 

members of 
RWM 

03/18 

1c  Task 1c: To scrutinise the 
development and implementation of 
an effective regulatory framework 
for the licensing and environmental 
permitting of a GDF activities and 
provide advice to DECC 

Advice to DECC on CoRWM’s 
views on the development and 
implementation of the 
regulatory framework 
 
 
Formal Advice / Scrutiny 

Discussions 
with DECC 
officials, 
ONR and EA 

 On or 
before  

 
03/18 

High 10% 
 

60 days 

 

2 CoRWM Welsh Government: To provide 
advice to the Welsh Government on 
the management of Higher Activity 
Radioactive Waste (HAW) in Wales.  
 

Advice to the Welsh 
Government on Radioactive 
Waste Management for Wales. 
Informal and formal advice on 
policy developments. 
 
Formal / Informal Advice and 
Scrutiny 

Discussions 
with Officials,  
stakeholders, 
meetings, 
analysis by 
CoRWM 

 On or 
before  

 
03/18 

High (2017/18) 
 
 

10% 
 

60 days 

 

3 CoRWM Scottish Government: To provide 
advice to the Scottish Government 
on the management of Higher 
Activity Radioactive Waste (HAW) in 
Scotland. 

Reports to the Scottish 
Government on Radioactive 
Waste Management in 
Scotland. 
 
 
Formal / Informal Advice and 
Scrutiny  

Discussions 
with SG 
Officials / 
NDA / EDF 

 
 

03/18 High (2017/18) 
 
 

10% 
 

60 days 

 

4 CoRWM Generic Safety Case: To scrutinise 
the RWM activities relating the 
development of the generic safety 
case and provide advice to DECC. 

Advice to DECC on CoRWM’s 
views on progress with and 
effectiveness of RWM’s 
programme. 
 

Discussions 
with DECC 
officials and 
members of 
RWM 

 On or 
before  

 
03/18 

High 10% 
 

60 days 
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Formal Advice / Scrutiny 

 

5 CoRWM Interim Surface Storage: Review 
of the current status of interim 
storage of radioactive waste, spent 
fuel and other nuclear materials in 
the UK and the implications for the 
GDF. 

Advice on the implications of 
recent decisions on current and 
future plans for the retrieval, 
treatment, and storage of 
radioactive waste; the status of 
current storage and implications 
for GDF design/decisions. 
 
Informal Advice / Scrutiny 

Discussions 
with NDA / 
EDF / MOD,  
Review of 
international 
experience 
and analysis 
by CoRWM 

 
 
 

 

On or 
before  

 
03/18 

Med (2017/18) 
 

10% 
 

60 days 

         

6 CoRWM RWMD Transition: To provide 
advice to DECC and other 
Sponsors on the transition of the 
NDA (RWM) to an effective GDF 
“Delivery Organisation.  
 

Advice to DECC and other 
Sponsors on the effectiveness 
of the transition from the NDA’s 
RWM to a separate delivery 
organisation. 
Formal / Informal Advice / 
Scrutiny 

Observations 
discussions 
with DECC, 
NDA. RWM  

 On or 
before  

 
03/18 

Med (2017/18) 
 

10% 
 

60 days 
 

         

7 CoRWM CoRWM Outreach: Provide 
effective engagement with the public 
and other stakeholders to raise the 
profiles of CoRWM and help inspire 
confidence in its work. 
 

Development and delivery of a 
communication strategy to 
cover CoRWM interactions with 
the public and key 
stakeholders. 
 

Secretariat 
proposal and 
monitoring 
plus Member 
contribution 

 On or 
before  

 
03/18 

Low (2017/18) 
 

5% 
 

28 days 
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ANNEX B  CoRWM MEMBERS  

Laurence Williams FREng (Chair) is an Emeritus Professor of Nuclear Safety and Regulation. 

He is a Senior Research Fellow at Imperial College London; a Visiting Professor at King’s 

College London, a Visiting Senior Fellow at the National Nuclear Laboratory, Chair of the 

Defence Nuclear Safety Committee, the UK Member of the Higher Scientific Council of the 

European Nuclear Society, Chair of the Nuclear Institute Editorial Board for Nuclear Future, and 

the UK Member of the European Bank for Reconstruction and Development's  International 

Advisory Group on Chernobyl. Prior to entering academia Laurence was the Chief Engineer 

and Director for Nuclear Safety, Security and Environment at the Nuclear Decommissioning 

Authority, he was a Member of the Board of the Health and Safety Executive and Her Majesty’s 

Chief Inspector of Nuclear Installations. As Chairman of the IAEA Commission on Safety 

Standards he was responsible for overseeing the development of international standards in the 

areas of nuclear safety, radiation protection, radioactive waste management and the transport 

of nuclear materials. Laurence is an international authority on nuclear safety and security 

regulation. He is a Fellow of the Royal Academy of Engineering, a Fellow of the Institution of 

Mechanical Engineering and a Fellow of the Nuclear Institute. 

Current term of office ends: 31 October 2016 

 

 

Francis Livens has held a radiochemistry position at the University of Manchester since 1991. 

He worked for over 25 years in environmental radioactivity and actinide chemistry, starting his 

career with the Natural Environment Research Council, where he was involved in the response 

to the Chernobyl accident. At the University of Manchester, he has worked in many aspects of 

nuclear fuel cycle research, including effluent treatment, waste immobilisation and actinide 

chemistry. He was the founding director of the Centre for Radiochemistry Research, 

established in Manchester in 1999 and is now Director of the University’s Dalton Nuclear 

Institute and Director of the EPSRC-funded, Next Generation Nuclear Doctoral Training Centre. 

He has acted as an advisor to the nuclear industry both in the UK and overseas. 

Current term of office ends: 31 October 2015 

 

 

Gregg Butler is Co-Director of Integrated Decision Management Ltd and a Professor of 

Science in Sustainable Development at the University of Manchester, attached to the Dalton 

Nuclear Institute.  He has a BSc and PhD in metallurgy from Swansea University, and has over 

45 years’ experience in the nuclear industry, having worked in most parts of the fuel cycle in 

R&D, planning, commercial, plant operations, plant and site management and director roles.  

He was a member of the Radioactive Waste management Advisory Committee from 1994 – 

2004.  Current research interests include the sustainability of nuclear power and its regulation, 

and effectiveness of decision making methodologies in bringing economics, regulatory 

outcomes, stakeholder views and values to a robust conclusion. 

 

Current term of office ends: 25 November 2016 
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Brian D Clark is Professor of Environmental Management and Planning at Aberdeen 

University. He was a Board Member of the Scottish Environment Protection Agency (SEPA) 

and Chairman of the North Region Board and the Planning & Finance Committee of SEPA from 

2000 to 2008. He has served on CoRWM since 2003. With forty years of experience, he is a 

specialist in environmental impact assessment (EIA), strategic environmental assessment 

(SEA) and urban and rural planning. He was honoured in 1987 by being made a founder 

member of UNEP’s Global 500 Award. He is a governor of the James Hutton Institute, a 

member of the Scottish Government Local Boundary Commission and a founder member of the 

Institute of Environmental Assessment (IEA), now the Institute of Environmental Management 

and Assessment (IEMA).  

 

Current term of office ends: 31 October 2015 

 

 

Paul Davis is the owner of EnviroLogic Inc., an environmental and water resources consulting 

company in Durango, Colorado, USA. He has over 30 years of experience in the geologic 

disposal of radioactive waste, starting with site characterization of the Waste Isolation Pilot 

Project (WIPP) for the United States Geological Survey. At Sandia National Laboratories, he 

participated in and led the development of performance assessment methodologies for geologic 

repositories in bedded salt, basalt, and volcanic tuff for the US Nuclear Regulatory 

Commission, specializing in groundwater flow and transport modelling and the quantification 

and propagation of uncertainty. He also provided technical support for the development of 

safety standards for high-level waste disposal for the U.S. Environmental Protection Agency 

and led the WIPP team responsible for the integration of site characterization, research, 

performance assessment and regulatory compliance. He is currently collaborating with Los 

Alamos National Laboratories in the quantification of uncertainty in stable isotope analyses and 

with Moscow State University, Russia in the development of regional groundwater flow models. 

 

Current term of office ends: 25 November 2016 

 

 

Simon Harley – is Professor of Lower Crustal Processes in the School of Geosciences at the 

University of Edinburgh. An international expert on the evolution of continental crust, his 

research integrates geological mapping with experimental and microanalytical studies of the 

stabilities of minerals and their behaviour at high temperatures and pressures. He has 

conducted geological mapping projects in diverse and complex basement areas in Australia, 

India, Norway, Greenland, Scotland and Antarctica. Professor Harley is a Fellow of the Royal 

Society of Edinburgh. In 2002 was awarded the Imperial Polar Medal in recognition of his 

contributions to Antarctic Earth Science, and in 2014 the Schlumberger Medal of the 

Mineralogical Society in recognition of his contributions to mineralogy and petrology related to 

the deep continental crust. 

 

Current term of office ends: 31 October 2015 
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Rebecca Lunn is a Professor in Civil Engineering at the University of Strathclyde. She has 

over 20 years of research experience in hydrogeology, with a particular focus on deep flow 

systems, hydromechanics and the spatial and temporal evolution of rock permeability. In 2011, 

she was awarded the Geological Society Aberconway Medal for research of particular 

relevance within industry. Her research experience is multi-disciplinary and she currently 

collaborates closely with structural geologists, seismologists, mathematicians,, microbiologists, 

psychologists and statisticians. She leads the multi-partner EPSRC research consortium, 

‘Biogeochemical Applications in Nuclear Decommissioning and Disposal’ (BANDD). Current 

research interests include: development of computer models to simulate changes in rock 

permeability over time surrounding geological faults, with a view to improving flow predictions 

for deep radioactive waste disposal and carbon dioxide sequestration; understanding the 

relationship between subsurface groundwater flow and earthquakes; and exploring public 

understanding of uncertain science, such as flood prediction, to inform the regulators’ approach 

to public information and decision making. 

 

Current term of office ends: 31 October 2015 

 

 

Stephen Newson is a Chartered Engineer and Fellow of the Institute of Materials, Minerals and 

Mining and is currently working as a Mining Consultant on a range of underground projects in 

the UK and overseas.  He has over 40 years of mining experience including operational 

management, research and development, business planning and the design and construction 

of large underground excavations. He spent 16 years with British Coal, latterly responsible for 

the specification and approval of underground tunnel and coalface support systems on a 

national basis. During this time his was also a UK representative on the European Experts’ 

Committee on tunnelling systems. He has worked for a number of major companies on new 

mine construction and expansion projects in Australia, Asia, North America and Africa. He has 

also, as a consultant, previously worked on underground design and planning projects related 

to the potential disposal of radioactive waste underground. 

 

Current term of office ends: 25 November 2016 

 

 

Helen Peters is a Legal Director at Pinsent Masons LLP. She is a solicitor specialising in all 

aspects of UK, EU and international environmental law and policy with significant experience in 

nuclear regulation and waste management.  Helen is recognised as a leading UK 

environmental lawyer by Chambers Legal Directory and Legal 500.  She is a member of the 

WNA Licensing and Permitting Task Force and a corporate member of the Nuclear Industries 

Association.  She is also an active member of the UK Environmental Law Association.  Helen 

has been engaged in many of the leading nuclear transactions in the UK in recent years and 

advises owners, operators, contractors and public bodies on environmental and nuclear 

regulatory matters.  

 

Current term of office ends: 25 November 2016 
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John Rennilson is a Chartered Town Planner and a Chartered Surveyor with over 37 years’ 

experience in local government. He served as County Planning Officer of North Yorkshire 

County Council (1984-1996) and as Director of Planning & Development for Highland Council 

(1996-2008). His career has involved balancing development needs and environmental issues 

at a strategic, as well as at a local, level. He has had considerable experience of the energy 

industry, including development of the Selby Coalfield, coal-fired electricity generation at Drax 

and Eggborough, and decommissioning Dounreay, as well as renewable electricity generation 

and transmission issues across the Highlands. 

 

Current term of office ends: 31 October 2015 

    

 

Lynda Warren is Emeritus Professor of Environmental Law at Aberystwyth University and 

Honorary Professor at Bangor University. She is a member of the Board of Natural Resources 

Wales and sits on Defra’s Science Advisory Council. She was a member of the Royal 

Commission on Environmental Pollution until its closure in March 2011. She has postgraduate 

degrees in marine biology and law and has pursued an academic career first in biology and 

latterly in environmental law. She has over 100 academic publications, including a number on 

radioactive waste management law and policy. Lynda has over 15 years’ experience of 

radioactive waste management policy. She has been a member of CoRWM since 2003 and, 

before that, was a member of the Radioactive Waste Management Advisory Committee 

(RWMAC), chairing its working group on Dounreay. She was on the Board of British Geological 

Survey until the Board was disbanded in April 2011 and is an associate of IDM, a consultancy 

engaged in environmental policy advisory work, mainly in the nuclear sector. 

 

Current term of office ends: 25 November 2016 

 

Janet Wilson is a Chartered Engineer, a Fellow of the Institution of Mechanical Engineers, a 

Liveryman of the Worshipful Company of Engineers and has a PhD associated with nuclear 

reactor safety. 

She has had a long and varied career in the nuclear industry starting with reactor design, safety 

case and commissioning in the early ‘80s before spending 17 years in various senior regulatory 

roles for ONR both in the UK and internationally across all sectors both civil and defence. Janet 

was part of the team that established the Nuclear Decommissioning Authority which she joined 

in 2005 to develop their first Strategy. Janet became the NDA’s Director of Nuclear Assurance 

and was a non-Executive Director of the Civil Nuclear Police Authority. 

In 2011 Janet moved to the private sector as an expert Consultant in a variety of roles including 

working in South Africa driving forward the licensing of their ambitious new build programme. In 

2012 she was appointed to the Government’s Committee on Radioactive Waste Management. 

She joined Horizon Nuclear Power in October 2013 as Director of Licensing and Permissions. 
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Current term of office ends: 25 November 2016 

Annex C Sub Groups 
 
SG 1: National Geological Screening 
 
Rebecca Lunn (Lead) 
Simon Harley 
Paul Davis 
Gregg Butler 
Francis Livens 
 
SG 2:  Working with the Community 
 
John Rennilson (Lead) 
Brian Clark 
Lynda Warren 
Janet Wilson 
Rebecca Lunn 
 
SG 3: National Land Use Planning 
 
Lynda Warren (Lead) 
Helen Peters 
John Rennilson 
Brian Clark 
 
SG 4: Developer Lead Communications & Engagement 
 
Brian Clark (Lead) 
John Rennilson 
Gregg Butler 
Rebecca Lunn 
 
SG 5 GDF Regulation 
 
Helen Peters (Lead) 
Janet Wilson 
Gregg Butler 
Lynda Warren 
Stephen Newson 
  
 
SG 6 Welsh Policy Review 
 
Lynda Warren (Lead) 
Helen Peters 
Gregg Butler 
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Francis Livens 
 
 
 
SG 7: Scottish Policy Implementation 
 
John Rennilson (Lead) 
Simon Harley 
Brian Clark 
Stephen Newson 
 
 
SG 8: Interim Storage, Radioactive Waste, Spent Fuel and Nuclear Materials 
 
Gregg Butler (Lead) 
Francis Livens 
Janet Wilson 
Helen Peters 
Lynda Warren 
 
SG 9: Safety Case Development 
 
Paul Davis (Lead) 
Janet Wilson 
Gregg Butler 
Laurence Williams 
Rebecca Lunn 
Simon Harley 
 
 
SG 10: RWM Development 
 
Stephen Newson (Lead) 
Janet Wilson 
Paul Davis 
Simon Harley 
 
 
 


