
 

 

 

 

 

 

 

 

 
 

Will Cavendish 
Director General for Innovation, Growth & Technology 
Department of Health 
 
BY EMAIL 

  

03/06/2015 

Dear Will, 

Senior Responsible Owner – 100,000 Genomes Project 

1. I am writing to confirm your appointment to the role of Senior Responsible Owner (SRO) for 
100,000 Genomes Project with effect from 1 A pril 2015; directly accountable to me as the 
Department’s Permanent Secretary and unde r the oversight of the Parliamentary Under 
Secretary of State for NHS Productivity (PS(P)).This will be a par t-time role which requires 
20% of your time per month.  I want to thank you for agreeing to take on responsibility for the 
effective, timely and c ost-effective delivery of the programme and the realisation of its 
expected benefits. This is a significant undertaking and I want to assure you of my support for 
you in this role. 

2. As SRO you have personal responsibility for the programme and will be held accountable by 
me for the delivery of its objectives and policy intent; for securing and protecting its vision, for 
ensuring that it is governed responsibly, reported honestly, escalated appropriately and for 
influencing constructively the context, culture and operating environment of the programme. If 
at any point during your tenure as SRO you feel that you cannot appropriately discharge your 
duties because of conflicting work commitments or other reasons you should raise this directly 
with me immediately.   

3. In addition to the accountabilities that I (as Accounting Officer) have placed on you through the 
usual process of Departmental Delegations you will, as the SRO of a programme included on 
the Government Major Projects Portfolio (GMPP), be expected to account for and explain to 
Parliamentary Select Committees the decisions and ac tions you take to deliver this 
programme (or specific milestones within the programme).  In your case this means that from 
the acceptance date of this appointment letter (which must be agreed within 14 days of the 
date of this letter), you will be held personally accountable and could be called by 
Parliamentary Select Committees to account for delivery of 100,000 Genomes Project. 

4. It is important to be clear that your accountability relates only to implementation: it will remain 
for the Minister to account for relevant policy decisions and development. 

Dame Una O’Brien DCB 
Permanent Secretary 
Department of Health 
Richmond House, 79 Whitehall 
London SW1A 2NS 
 
T: +44 (0)20 7210 4850 
Una.O'Brien@dh.gsi.gov.uk 

Tony Meggs 
Interim Chief Executive  
Major Projects Authority     
1 Horse Guards 
London SW1A 2HQ 
 
T: +44 (0)20 7271 6907 
ceo-mpa@cabinetoffice.gov.uk 
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5. A detailed SRO role description and person specification is attached at Annex A. You should 
follow the guidance set in that document.  In addition you should ensure that you understand 
the guidance ‘Giving Evidence to Select Committees – Guidance for Civil Servants’; which can 
be found at www.parliament.uk and make yourself aware of the Major Projects Authority 
(MPA) guidance on the management of major projects: (http://www.gov.uk/government/policy-
teams/major-projects-authority). 

 Tenure of position 

6. You are required to undertake this role until project close, planned for 31/12/2017 and your 
responsibilities in this role will be reflected in your personal objectives. 

Objectives and Performance Criteria 

7. The policy intent supported by this project is to sequence 100,000 whole genomes from NHS 
patients with rare disease and cancer by December 2017.  Any proposed changes to the 
programme scope which impact on this intent or benefits realisation must be approved by the 
appropriate Programme Board, myself or an appropriately delegate officer and may be subject 
to further levels of approval.  

8. The aims and objectives of the programme are:  

o to bring benefit to patients and c reate a genomic medicine service for the NHS – 
improving diagnosis and treatment of rare disease and cancer and bui lding a lasting 
legacy of genomic medicine within the NHS. 

o to create an ethical and transparent programme based on consent – ensuring public 
trust that the Project is being run to high ethical standards including securing informed 
consent from participants, protecting their privacy and maintaining data security.  

o to enable new scientific discovery and medical insights – creating a secure, high quality 
dataset to accelerate innovation and medical insights.  

o to kick start the development of a UK genomics industry – making the UK the home of 
world leading genomic companies in the life science industry 

Finance and controls  

9. HMT spending controls will apply on t he basis set out within the Department’s delegated 
authority letter.  As the whole life costs of the 100,000 Genomes Project exceed the delegated 
authority set by HMT, the Treasury Approval Point process will apply and the details of each 
approval process must be agreed with the Department’s HMT Spending Team. You should 
consult your relevant Finance Business Partner on how to go about this. 

10. You should note that where expenditure is considered novel, contentious, repercussive or 
likely to result in costs to other parts of the public sector, HMT approval will be r equired, 
regardless of whether the programme expenditure exceeds the delegated authority set by 
HMT.  If in doubt about whether approval is required you should, in the first instance, consult 
your relevant Finance Business Partner before raising with the HMT Spending Team. 

11. The overall budget for the project is £160.00 million, excluding VAT. 
 

12. The £29m is the current forecast budget for Genomics England Limited (GEL).  However, the 
Department has agreed to meet the operational needs of the organisation by flexing this 
budget as required. Any change to the budget required would need to be agreed with Director 
of Finance Andrew Baigent. The current forecast budget for HEE is £6.4m.   

http://www.parliament.uk/
http://www.gov.uk/government/policy-teams/major-projects-authority
http://www.gov.uk/government/policy-teams/major-projects-authority
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13. You should operate at all times within the rules set out in Managing Public Money. In addition, 
you must be mindful of, and act in accordance with, the specific Treasury delegated limits and 
Cabinet Office controls relevant to 100,000 Genomes Project. Information on these controls 
can be found here: Managing public money 

14. Delegated departmental/project authority: 

● you are authorised to approve expenditure in accordance with a pr operly delegated 
letter of authority and the Department’s Standing Financial Instructions.  

● you are also responsible for recommending to myself, the COO or appropriate 
governance body the need to either pause or terminate the programme where 
necessary and in a timely manner. 

15. Where issues arise which you are unable to resolve, you are responsible for escalating these 
issues either to myself or the COO and the Executive Board as appropriate. 

Powers of intervention 

16. In the event of a significant failure to achieve the objectives of the programme or to achieve 
this in a m anner that I or the Chief Operating Officer, consider to be c onsistent with the 
interests of the health service, I reserve the right to intervene by issuing specific directions. If 
you fail to comply with these directions, I may decide to discharge these functions directly or 
arrange for another individual to do so. 
 

Major Projects Leadership Academy (MPLA) 

17. As a graduate or current participant of the MPLA, we both expect and support you to continue 
your on-going professional development, and w ill encourage you to take an ac tive part in 
MPLA alumni activities. 
 

18. To widen experience and understanding of the role, SROs are expected to become accredited 
Major Project and dep artmental assurance reviewers and t o lead or participate in such 
reviews for other Government departments, the wider public sector or other areas of the 
Department of Health and its ALBs, as appropriate. You will be required to participate in such 
reviews at least once every 12 months to maintain your accreditation. 

Programme status 

19. The Project Status at the date of your appointment is reflected in the most recent quarterly 
return on the programme to the Major Projects Authority. This is the agreed position as you 
assume formal ownership of the programme.  
 

20. As SRO of the 100,000 Genomes Project you are required to put in place the appropriate 
governance mechanism to ensure successful delivery. For example, these include (but not 
exclusively) a bus iness case, delivery schedule, risk register, resourcing plans, budget, 
identifying interdependencies with other programmes within the portfolio; ensuring appropriate 
roles and responsibilities within the programme governance arrangements and the Board 
constitution are defined to ensure that the programme, including stakeholder representation, is 
appropriate to support delivery of the programme.  

 

https://www.gov.uk/government/publications/managing-public-money
https://www.gov.uk/government/publications/managing-public-money
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Key elements of SRO role  

21. I would like to highlight some key elements of your role against which your success will be 
measured. These are: 

● All necessary approvals obtained for the programme’s business case 

● Agreed budgets and resources managed effectively ensuring value for money 

● Plans and subsequent execution meet the agreed milestones 

● Expected benefits realised 

● Programme risks effectively managed 

● Effective engagement with the programme’s key stakeholders    

I am confident you will be successful in this undertaking and thank you once again for taking on 
this important leadership role. 

Yours sincerely, 

 

   
    

  

 

 

 
Una O’Brien      Tony Meggs 

Permanent Secretary, Department of Health  Interim Chief Executive, Major Projects Authority 

 

------------------------------------------------------------------------------------------------------------------------- 

I confirm that I accept the appointment including my personal accountability for implementation of 
the programme as detailed in the letter above. 

 

Name of SRO:    Will Cavendish 

 

Signature:    

  
 

Date:       30/09/2015 
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Annex A 

SRO Role Description 

Accountabilities 

The SRO will be personally accountable to the Department of Health’s Accountable Office  for the 
effective, timely and cost-effective delivery of the programme to which appointed. The SRO will be 
responsible for securing the resources necessary for the success of the programme and for 
ensuring that the programme meets its agreed objectives and realises the projected benefits.  
Some SROs will also have accountability to other boards and line management within their parent 
organisation.   

In addition to their accountabilities within the Health and Care System, SROs of Major Projects (as 
defined in the Government’s Major Project Portfolio (GMPP)) are expected to account for and 
explain to Parliamentary Select Committees the decisions and actions they have taken to deliver 
the programmes for which they have personal responsibility.  This may include where a Minister 
has intervened to change the programme during the implementation phase in a way which has 
implications for the cost and/or timeline of implementation.  SROs of Major Projects should ensure 
they understand the guidance ‘Giving Evidence to Select Committees – Guidance for Civil 
Servants’; which can be found at www.parliament.uk and are aware of Major Projects Authority 
(MPA) guidance on the management of major projects: (http://www.gov.uk/government/policy-
teams/major-projects-authority). 

The SRO must ensure the effectiveness of the governance, assurance and programme 
management arrangements and maintain them throughout the life of the programme.  The SRO 
should adopt best practice and be prepared to justify any deviation from it, in line with guidance 
published by the Cabinet Office. 

The SRO will: 
● Be visible, engaged and active leader, not a figurehead 
● Deliver the agreed outcomes and benefits 
● Create an open, honest and positive culture 
● Challenge senior officers and Ministers when appropriate 
● Escalate quickly and effectively any issues that require the attention of the IAO 
● Provide appropriate support, steer and s trategic focus to the Programme Director and 

ensure that they have a clear and current letter of appointment  
● Have sufficient time, experience and skills to carry out the full responsibilities of the role. 

The SRO must: 

● Own the vison for the programme (as defined and agreed with the Programme Sponsor) 
● Secure the investment required to establish and run the programme effectively 
● Own the programme’s business case 
● Ensure that the programme is set up for success 
● Ensure that the programme meets its objectives and delivers the projected benefits 
● Develop the programme governance structure 
● Develop the programme organisation structure and plan 
● Monitor and take control of progress  
● Ensure problem resolution and referral processes are appropriate and effective 
● Ensure that the programme is subject to review at appropriate stages 

http://www.parliament.uk/
http://www.gov.uk/government/policy-teams/major-projects-authority
http://www.gov.uk/government/policy-teams/major-projects-authority
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● Manage formal programme closure. 

Primary Responsibilities 
The main responsibilities of the post are: 

● The SRO must establish and c hair the programme board; ensuring appropriate and 
effective representation of key stakeholders 

● The SRO must ensure that the change and delivery process maintains its business focus, 
has clearly identified delegated authorities and that the overall scope, risk and delivery of 
key milestones is actively managed. The SRO will be delegated the necessary authority to 
make key decisions and the lead on managing financial and risk tolerances to enable 
successful programme delivery 

● The SRO will be empowered to take decisions and will be proactive in providing leadership 
and direction throughout the life of the programme (or until a point agreed at the time of 
appointment). The SRO will be responsible for ensuring the organisation can fully exploit 
the outcome of the change such that the projected benefits and successful end-user 
engagement are delivered as a result 

● The SRO will be responsible for: 

● Overall financial management of the programme   
● Ensuring the programme’s Business Case is subject to, and receives, all required 

approvals 
● Ensuring the programme remains aligned with strategic direction and that this is 

understood by the programme team 
● Oversight of Programme Director and programme team 
● Providing advice and support to the Programme Director 
● Providing regular, scheduled reports of programme progress to the IAO and key 

governance bodies 
● Engagement with Senior Stakeholders 

● There will be a c lear delineation between the role of the SRO who has accountability and 
strategic leadership of the Programme with the Programme Director having responsibility, 
tactical leadership and management of the Programme.  Where appropriate, such as where 
the Programme Director or programme team are outside of the SROs formal line 
management control it is recommended that the Programme Director’s role and 
responsibilities be clearly defined and recorded in a service agreement.     

● The SRO will be responsible for: leading the development of the business case; developing 
the operating model; working within the agreed financial controls framework; digital 
engagement and options for the future; plans against dependencies; end user engagement 
and options for service delivery; determining the model for operational readiness into 
business as usual.  Integral to this will be the need to:  

● Support change in line with the changing and growing needs of the end-user – 
considering more agile and innovative technology 

● Build opportunities for future proofing and introducing new enabling technologies 
with greater ease of access and usability 

● Create opportunities for interoperability and sharing data 
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● Have a clear understanding of programme dependencies. 

 

● The SRO: 

● is the visible owner of the overall business change  
● is recognised throughout the organisation and partner organisations  
● is the key leadership figure in driving the programme forward. 

● The SRO must ensure that the change process maintains its business focus, has clear 
authority and that the overall context, including risk, is actively managed.  

● The SRO will be expected to take decisions and should be proactive in providing leadership 
and direction throughout the life of the programme.  
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SRO Person Specification 

Leadership 

The SRO will be a proven leader with the ability to set a strong direction and convey a persuasive 
future vision at all levels of an organisation.  Previous experience of leading complex programmes, 
in either a programme management or senior governance role, is desirable.  SROs of programmes 
on the GMPP must either have already completed the Major Projects Leadership Academy 
programme or be willing to undertake it.   

SROs must have the ability to: 

● Be highly articulate and credible at the most senior level across and outside the health and 
care system consistently delivering inspiring, engaging and meaningful messages about the 
future direction 

● Gain confidence of Ministers and be in effect provided with a ‘licence to operate’       

● Demonstrate advanced negotiating and influencing skills to maintain policy and drive 
consensual change in an often pressurised environment 

● Embed a culture of value for money, working collaboratively across boundaries to help  
ensure that the Department maximises its strategic outcomes within the resourcing 
available 

● Contribute to a performance culture that is orientated to tangible delivery outcomes  

● Be an influential voice in growing a programme team that is viewed as an exemplar of high 
quality across the health and care system 

● Shape, promote and exemplify departmental and civil service/ health and care values and 
culture. 

Competencies:  
● Leadership of Self: Distinguishing the self-knowledge to allow a leader to know how to 

maximise their leadership impact on the programme 
● Embraces the challenge of leading a major programme 
● Takes responsibility for personal leadership contribution to success and failure 
● Takes responsibility for self, team and programme. 

● Leadership of Major Projects: Distinguishing those attributes of leadership which are 
most germane to major projects (‘temporary organisations’), compared to the leadership of 
ongoing operations. 

● Leads a “temporary organisation” 
● Engages and leads internal and external stakeholders 
● Operates effectively in a dynamic environment 
● Creates a culture where everyone takes on and lives up to their responsibility for 

delivery 
● Questions existing ideas and approaches to find new ways of delivery. 
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● Commercial leadership: The competency to provide commercial leadership and exert 
effective control over the ‘extended delivery team’ across organisational boundaries. 

● Designs and leads the “extended temporary organisation”: 
● Implements effective financial and other controls 
● Employs appropriate mechanisms for procuring and managing suppliers 
● Apportions risk appropriately 
● Drives delivery of the project to achieve the intended benefits. 

● Technical leadership: The competency of appropriately applying the principles, disciplines 
and tools of programme and project management to support leadership of the programme 

● Deploys and adapts an appropriate model for the “temporary organisation” 
● Enables leadership of an organisation through a change journey 
● Adopts an appropriate approach to project management and delivery 
● Manages risk strategically. 

Qualifications: 
The SRO will have a background in successful delivery of major projects/programmes. Where the 
programme is on the Government Major Programmes Portfolio, the SRO will be a graduate of or 
be willing to undertake the MPLA programme sponsored by the Cabinet Office, Oxford Business 
School and Deloitte. 
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Key elements of SRO role  

21. I would like to highlight some key elements of your role against which your success will be 
measured. These are: 

● All necessary approvals obtained for the programme’s business case 

● Agreed budgets and resources managed effectively ensuring value for money 

● Plans and subsequent execution meet the agreed milestones 

● Expected benefits realised 

● Programme risks effectively managed 

● Effective engagement with the programme’s key stakeholders    

I am confident you will be successful in this undertaking and thank you once again for taking on 
this important leadership role. 

Yours sincerely, 

 

   
    

  

 

 

 
Una O’Brien      Tony Meggs 

Permanent Secretary, Department of Health  Interim Chief Executive, Major Projects Authority 

 

------------------------------------------------------------------------------------------------------------------------- 

I confirm that I accept the appointment including my personal accountability for implementation of 
the programme as detailed in the letter above. 

 

Name of SRO:    Will Cavendish 

 

Signature:    

  
 

Date:       30/09/2015 




