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Executive Summary 

The AVOID programme 
The AVOID programme was set up in 2009 and will run until the end of 2012.  Its aim is 
to provide policy-relevant scientific and technical evidence to improve our understanding 
of dangerous climate change to inform domestic and international mitigation and 
adaptation strategies.   A secondary aim is to communicate programme results and 
information on dangerous climate change to a wider group of stakeholders, including the 
public.   DECC wished AVOID to grow into a large multi-disciplinary, multi-stakeholder 
programme.  It is delivered by a consortium led by the Met Office Hadley Centre (MOHC) 
and includes the Walker Institute, the Tyndall Centre and the Grantham Institute for 
Climate Change.  

This review 
This independent mid-term review of the programme has examined the impact of the 
programme and how well it is governed, managed and communicated.  It was ‘light touch’ 
in nature and was carried out through interview and review of documents and written 
statements from invited participants.  Detailed assessment of the accuracy or robustness 
of the scientific and technical analysis is outside the scope of the evaluation. Its 
recommendations address both improvements that can be made to the AVOID 
programme in its last year, and lessons for future policy-linked research programmes 

Conclusions and recommendations 
The AVOID programme is delivering interesting and useful, policy relevant work.  It 
helped frame the UK’s position going into the Copenhagen COP and supported work 
internationally including work by the European Union and United Nations Environment 
Programme.  It has helped inform policy making across government, for example, the 
Committee on Climate Change has used outputs from AVOID to help inform its work on 
long term (2050) targets for the UK.    
The cost of the programme is relatively modest.  We have considered alternative 
approaches to delivering the work, and concluded that feasible alternatives are likely to 
cost more than the current approach and may not deliver work to the same high quality.   
We conclude on the basis of this review that the programme is good value for money.  
Improvements in engagement and communication and a more strategic approach to 
planning would further improve the value for money of the programme: 
• Communication and outreach activities have stalled, fewer departments and wider 

stakeholders have become involved in the programme than envisaged at the outset, 
and the dissemination and communication of outputs has not always been well 
targeted or sustained. 

• The largely bottom up process of planning the programme  with limited direct 
involvement of policy makers from DECC and other departments needs to be 
complemented by a more strategic assessment of need, and by more direct input 
from policy, to ensure focus on the most policy critical areas. 

AVOID is not unique in facing these challenges.  They are commonly encountered by 
research programmes that support policy.  Our recommendations address these and a 
number of additional areas: 
Communication and outreach:  The plans for outreach for the programme at its outset 
were ambitious, and while resource was specifically allocated to knowledge integration 
and communication, this was probably insufficient to achieve the desired outcomes.  
More attention needs to be given to planning and prioritising communications.  Particular 
attention needs to be given to overseas projects; involving local scientists in proposal 
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preparation and as a core part of the project team, to benefit from their expertise and to 
provide channels of communication with policy makers.   
Governance:  The Steering Group is not working as well as it could.  Insufficient time is 
devoted to strategic planning and steering of the programme and representatives of other 
departments do not appear fully engaged with the programme.  DECC also needs to 
establish mechanisms for periodic review of core ‘P’ projects to ensure they remain 
focused on policy need as policy priorities change.  Day-to-day management of the 
programme is working well and benefits from the single points of contact at DECC and 
the consortium. 
Procurement:  As AVOID is in its final year it may not be possible to implement fully 
recommendations in this area, however, ways need to be found to speed up procurement 
processes to enable the consortium to properly plan for, and effectively deliver, work 
throughout the year. 
New programmes:  For new programmes we have made some additional 
recommendations around procurement, contracting and governance. 
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1 INTRODUCTION 

The AVOID Programme 

1.1 The AVOID programme was set up to conduct policy relevant research on “dangerous climate 
change” across different disciplines and to present its results in an integrated way, tailored to 
users’ needs. 

1.2 The programme started in 2009 and runs for four years until the end of 2012.  It is delivered by 
a consortium led by the Met Office Hadley Centre (MOHC) and includes the Walker Institute, 
the Tyndall Centre and the Grantham Institute for Climate Change.  

Aims of the Programme 
1.3 The aim of the AVOID programme is to provide policy-relevant scientific and technical 

evidence to improve our understanding of dangerous climate change to inform domestic and 
international mitigation and adaptation strategies.   The remit has evolved with time, but is 
focussed now around three core questions: 
1. What levels of climate change are potentially dangerous? 
2. What emissions pathways will avoid “dangerous” climate change? 
3. What is the technical and economic feasibility of such pathways? 

1.4 The programme is intended primarily to provide evidence for HMG policy communities.  In 
particular, the AVOID programme is intended to enable HMG to achieve better informed 
negotiating positions on climate change and in its first year, the programme provided the 
scientific and technical evidence needed to underpin international agreement on action to 
reduce greenhouse gas emissions post-2012.   A secondary aim is to communicate 
programme results and information on dangerous climate change to the public.  

Structure of the programme 
1.5 The programme was originally structured around three work streams as follows: 

• WS1: Provide policy relevant evidence to support UK negotiations for the Bali Action 
Plan1;  

• WS2: Undertake core research for understanding dangerous climate change and its 
implications (including impacts and economic and social consequences and responses); 

• WS3: Build AVOID into a large multi-disciplinary, multi-stakeholder programme focussed 
on providing policy-relevant research on avoiding dangerous climate change. 

1.6 During the course of 2009, the main focus was on WS1, supporting the development of the UK 
negotiating position leading up to Copenhagen using existing tools to produce new scenarios.  
In parallel a number of medium term projects were completed under WS2 focusing more on 
characterising which emission pathways were likely to trigger dangerous climate change.     

1.7 In early 2010, following delivery of Work Stream 1 outputs and after the Copenhagen 
conference, the programme focus was reviewed.  Since then, the programme can be 
characterised as providing two key work streams: 
1. Rapid response evidence production:   Short-term projects aimed at responding to 

immediate policy needs - called optional or ‘O’ projects. 

                                                      
1  This is the outcome of the Bali Summit (December 2007) where after two weeks of intense negotiations, 

governments of more than 190 countries reached agreement on a roadmap for achieving a global climate 
change deal by the end of 2009 
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2. Longer-term underpinning research Longer-term core projects to deliver the key 
information needed to characterise dangerous climate change, and robustly assess 
whether particular emission scenarios are likely to trigger potentially dangerous change.  
so-called priority or ‘P’ projects 

1.8 Knowledge integration and synthesis capability remains central to the programme.  This helps 
to ensure that core research outputs are tailored to particular policy questions and audiences, 
and that the programme builds on, and is integrated with other programmes (and specifically 
with LWEC2). In addition, it is intended to support delivery of AVOID’s communication, 
outreach and knowledge exchange strategy. 

About this evaluation 

1.9 This report presents the independent mid-term evaluation of the AVOID programme.  This 
‘light touch’ review has been commissioned by DECC to determine: 
• How robust are governance, management and organisation? 
• What is the quality of the programme? 
• How well have outputs been communicated? 
• How have findings been used, and what is the extent of their impact? 
• Is AVOID delivering value for money? 
• What are the key lessons, for both AVOID, and for future policy-linked research 

programmes? 
1.10 The review is forward looking; that is, it provides recommendations to improve both the AVOID 

programme and future policy-linked research programmes.  Detailed assessment of the 
accuracy or robustness of the scientific and technical analysis is outside the scope of the 
evaluation. 

                                                      
2  LWEC – living with environmental change – is a partnership of 22 public sector organisations that fund, carry 

out and use environmental research and observations. They include the UK research councils, government 
departments with environmental responsibilities, devolved administrations and government agencies. The 
private sector is represented by a Business Advisory Board.  LWEC aims to ensure that decision makers in 
government, business and society have the knowledge, foresight and tools to mitigate, adapt to and benefit from 
environmental change. 
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2 CONDUCT OF THIS REVIEW 

2.1 This review set out to answer a number of evaluation questions set by DECC, and discussed 
and agreed at an inception meeting.  The questions were reviewed by the Evaluation Steering 
Group.  Members of the Evaluation Steering Group are listed in Appendix 1. 

2.2 Methods used include review of documentation relating to the programme such as the original 
specification and bid for the work, financial information on the costs of projects undertaken to 
date, and documents relating to the AVOID Programme Board and Steering Group. 

2.3 In addition we interviewed a range of stakeholders about their experiences of AVOID and their 
views on matters such as governance, scientific quality, quality of communications and the 
usefulness of outputs from the Programme.  Semi-structured interviews were undertaken, 
using topic guides.  The topic guide varied according to the particular interest and interaction 
that interviewees were expected to have with AVOID.  Most of these interviewees were 
undertaken by telephone. 

2.4 We also emailed requests for written statements to a number of other stakeholders, with 
separate requests sent to two groups: potential users of outputs and scientific peers; and 
people who had registered on the AVOID website to be kept up to date. 

2.5 To help aid our assessment of the suitability and quality of communications, we reviewed a 
sample of ten outputs from AVOID, including reports, flyers, an e-bulletin and a presentation.  
Five of these were selected by DECC as being representative of the best outputs from AVOID, 
while five were chosen at random from a list of outputs supplied by DECC.  We also reviewed 
the website from the perspective of an interested, informed lay user. 

2.6 Participants in the study and documents reviewed are listed in Appendix 1. 
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3 USE AND IMPACT OF RESEARCH FINDINGS 

 

Summary 
The programme aims to provide answers to policy questions around the challenges involved in 
avoiding ‘dangerous climate change’.  The specific policy questions addressed have evolved 
as policy needs and the status of the science have changed and understanding of how the 
work relates to policy has improved.  As the programme has progressed the focus of work has 
moved from an early emphasis on what levels of climate change are potentially dangerous 
and what emissions pathways will avoid dangerous climate change to work on impacts and 
the technical and economic feasibility of achieving emissions pathways. 
The programme is considered to be well aligned with policy needs in DECC. Individual 
projects, especially the optional projects are well focused on policy questions.  Mechanisms 
are however needed to ensure that the longer core ‘P’ projects remain similarly well focussed 
as policy priorities change. 
The programme’s outputs have been used by policy makers in DECC and other areas of 
government.  For example it has helped frame the UK position at negotiations and the 
Committee on Climate Change’s work on long term targets to 2050.  It has provided input to 
European Commission and UNEP reports. 
While the AVOID programme is considered useful and policy-relevant, its impact has not been 
as great as envisaged at the outset.  Factors that have limited its influence are: 
• Failure to build AVOID into a large multi-disciplinary, multi-stakeholder programme as 

defined in Work Stream 3 
• Poor engagement of policy across UK government outside DECC, and 
• Failure to disseminate findings as effectively as possible and to capitalise fully on work 

overseas. 
In future the programme needs to focus more on the technical, social and economic feasibility 
of emissions pathways.  It is also of key important that relevant work is peer-reviewed and 
published in time to feed into the IPCC fifth assessment report. 

The scope and remit of the programme 
3.1 The programme aims to provide answers to policy questions around the challenges involved in 

avoiding ‘dangerous climate change’.  The shape of the programme has evolved as policy 
needs and the status of the science have evolved.  Its scope is now described in terms of the 
three core questions: 
1. What levels of climate change are potentially dangerous? 
2. What emissions pathways will avoid ‘dangerous’ climate change? 
3. What is the technical and economic feasibility of such pathways? 
A lot of very helpful work has been completed in the areas of ‘What is dangerous climate 
change?’ and on emissions pathways to avoid dangerous climate change.  However, there 
remains work to do on the feasibility of achieving these pathways.   

Alignment with policy needs 
3.2 Within DECC there appears to be reasonable understanding of what issues the programme 

aims to address and general agreement that it is aligned with policy needs.  The phrase 
‘dangerous climate change’ presents some problems.  It is understood differently by different 
people e.g. some interpret it as catastrophic, or as a 2 degree C rise in temperatures; 
‘dangerous’ is a value laden word and what is dangerous might depend on how rapidly 
adaptation might occur. 
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3.3 While the AVOID team felt that in the early days of the project they could not clearly identify 
the link from the technical requirements (considered quite scientific and coherent) to the policy 
customer, this has now improved.  Similarly some policy staff customers thought that at the 
start of the programme the questions asked did not prioritise the major policy issues.  This was 
felt to result from insufficient policy input in the early stages, as a result of lack of time.  Also 
policy needs change as time progresses, and for longer term work policy needs have 
sometimes moved on before work has been completed. 

3.4 However, policy focus seems to have improved as the programme has progressed, and 
appears to have benefited from three key factors: 
• The DECC programme management team has worked to develop the programme and 

improve liaison as the programme progressed.  The programme has developed so that 
new projects now begin with a kick-off meeting attended by policy staff as well as 
researchers, to allow discussion of the underlying policy questions.  AVOID managers 
think that this works well. 

• Some of those working for the research consortium formerly worked for government 
departments and so have more exposure to policy work that most of the research 
community, and so have a better than average appreciation of the needs of policy staff. 

• The lead institution for the consortium, the Met Office Hadley Centre, has considerable 
experience of carrying out work for government.  While much of this is on long-term more 
traditional research, MOHC has considerable experience of consultancy work and the 
flexibility demanded of rapid response work.   

3.5 There is general agreement that the high level questions were clear at the beginning of the 
programme but that policy questions for individual projects are often less clear.  DECC 
management however now consider that the ‘O’ or optional projects are well-focused on policy 
questions.  As the programme has progressed, mechanisms have been introduced to ensure 
that work stays well-focused and policy relevant.  For example, a presentation near to the end 
of each project allows any late changes to policy questions to be discussed and explored.   
The ‘P’ projects however had sometimes become less relevant, because policy questions had 
moved on before the P projects were completed.  There is a need for periodic review of the 
core, P, projects to ensure that they were still useful, or to refocus them where policy 
questions have changed. 

3.6 Not all those working on the AVOID programme have good visibility of the policy questions, 
although it could be argued that junior researchers do not need this, it is their supervisors who 
are key to ensuring that policy needs are met. 

Have the outputs from AVOID been used by Government Departments? 
3.7 DECC has used the outputs in many ways.  They have fed into UNEP3 and EU4 work.  AVOID 

outputs have helped DECC teams understand that there is robust scientific evidence for their 
position.  The research has also been used elsewhere across government: 
• The Committee on Climate Change has used outputs from AVOID to help inform its work 

on long term (2050) targets for the UK.   
• Sir John Beddington, Chief Scientific Advisor to the Government, has used outputs on 

topics such as dangerous climate change, mitigation, and country level impacts of climate 
change as one source of input to speeches to a variety of audiences 

• Defra has used AVOID outputs to inform the evidence base that underpins policy  more 
than to inform policy directly.  For example, the Durban Impact reports, while not 

                                                      
3  den Elzen et al. (2010): The Emissions Gap Report. Are the Copenhagen Accord pledges sufficient to limit 

warming to 2°C or 1.5°C?  UNEP. 
4  Fee et al. (2010): Scientific perspectives after Copenhagen.  EU Information Reference Document. 
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produced by AVOID, used many outputs from AVOID, and have helped Defra think about 
international impacts and how they affect the UK, particularly for supply chains and 
movement of people.   

• The UK Climate Change Risk Assessment 2012 is a major piece of evidence in Defra, 
and AVOID outputs were used as part of the evidence for this.  

• FCO has used some outputs and the Durban Impacts reports are expected to be useful. 
3.8 A key objective of Work Stream 1 was to support international negotiations.  Politics and 

economics, rather than scientific evidence, dominates in negotiations.  However, the improved 
understanding AVOID has delivered of what emissions pathways will avoid dangerous climate 
change, including the idea that the earlier peak emission occur, the easier it is to avoid 
dangerous climate change, has been important in framing the UK position in support of the 
UNFCCC5 process.  AVOID has helped both support the UK’s negotiating position and 
enhance the credibility of that position. 

Factors limiting impact 
3.9 Most DECC interviewees feel that the programme has not delivered to its full potential.  A 

number of factors have contributed to this.  Originally there was an aim to build AVOID into a 
large multi-disciplinary, multi-stakeholder programme.  The programme has not leveraged 
significant funding from other sources.  Engagement of policy makers, particularly in 
departments outside DECC, has been identified as a weakness of the programme and this 
has limited the breadth of participation across UK government.  The limited focus to date on 
the technical and economic feasibility of emissions pathways has also affected the range of 
areas where the programme could have had an impact.  This element of the work will grow in 
importance as the programme focuses more on the feasibility of achieving pathways and 
impacts. 

3.10 The programme has also failed to disseminate its findings effectively to many stakeholders 
and has struggled to capitalise fully on work overseas.  Several interviewees consider that 
overseas stakeholders (outside of the USA) often feel that they are ‘being told what to do’ by 
UK scientists.   In some countries, avoiding dangerous climate change is often not just about 
the science, but about development issues, and interviewees were concerned that research is 
very, perhaps too, UK-focused. This is a general issue for research programmes, not just 
AVOID.  For these projects it is important that local scientists are involved in the work as part 
of the core team.  We note that AVOID has worked with overseas researchers, but evidence 
from interviewees suggest that they have not always been fully engaged.  This may be 
because time pressures have made it difficult for research leads to involve overseas 
researchers fully. 

3.11 Effective engagement and dissemination of research findings, especially good communication 
with policy makers, requires commitment of considerable resource and deployment of 
specialist skills.   We discuss this further below. 

Looking forward 
3.12 Looking forward it is anticipated that work will focus more on multi-disciplinary projects 

addressing impacts and the technical, social and economic feasibility of achieving pathways to 
avoid dangerous climate change. 

3.13 It is also of key importance that papers in preparation are peer-reviewed in time to feed into 
the IPCC fifth assessment report.  The consortium and DECC will need to prioritise this 
against other requirements.  

                                                      
5  International negotiations on climate change are formally conducted under the United Nations Framework 

Convention on Climate Change (UNFCCC).  All countries that have ratified the UNFCCC meet every year at the 
Conference of the Parties (COP) to negotiate global climate change agreements. The most recent COP, 
COP17, was held in Durban, South Africa in late 2011.   
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4 QUALITY OF OUTPUTS 

Summary 
Overall the programme is considered to have delivered excellent quality research using 
methods and approaches appropriate to the questions being posed and the timescales over 
which answers are required.   
The people and institutions involved in the AVOID consortium are highly regarded and they 
are drawing on high quality research from the UK science base and more widely.  This 
provides additional confidence that the work is of good scientific quality.    
One particular benefit of the work cited is the breadth of issues covered, including social 
science and economics, this is an area however where AVOID has carried out less work than 
anticipated. 
An important quality assurance mechanism is publication in respected, peer reviewed journals.  
To date we believe the programme has not published as many papers as it could, though 
several are in preparation.  The consortium should seek to publish relevant papers promptly, 
to improve the accessibility of the work, provide additional confidence in its robustness and 
ensure that it can support IPCC AR5. 

 

To what extent is AVOID representative of scientific best practice? 
4.1 Researchers, customers and scientific peers all believe that the work is of good quality and 

represents best practice.  In many instances, AVOID is using existing science rather than 
carrying out fundamental research, where this is the case it is leveraging work, much of it 
funded by UK Research Councils, that is itself representative of best practice.   

4.2 The methods and approaches used are tailored to the timescales on which the answers are 
required, and some innovative thinking has been necessary to develop these.  Timescales 
generally preclude the use of large, complex models with long run times.  AVOID researchers 
consider their methods firmly based in robust science, and appropriate to the evidence 
available and the outputs required.  One researcher expressed some concern that impacts 
assessment was less credible scientifically than the approaches used for climate modelling but 
that they were the most appropriate to the questions posed and the timescales. DECC 
managers believed that the methods and approaches used were appropriate 

4.3 While several people felt that they had insufficient visibility of the outputs from the programme, 
or insufficient expertise, to judge the quality of the work, to the extent that they felt able to 
comment, they believed the quality of the work was high, with sound methodologies.  Where 
there is overlap, results appear consistent with other published research. The reputations of 
the people and institutions involved also provide confidence that the work is of good scientific 
quality.    One respondent noted a benefit of AVOID is that it covers a breadth of climate 
change issues including not only natural science, but social science aspects such as the 
economics of climate change.  A number of economics projects were undertaken in 2009, 
although this is an area where the programme has not been as active recently.   

4.4 The number of papers published and cited in respected, peer reviewed scientific journals 
should ultimately provide a good measure of the quality of the programme.  However, it is too 
early for these measures to be useful. While one DECC interviewee thought that more papers 
had been published than might have been expected for the cost of the programme, some 
AVOID researchers would like to have published more, and noted that several papers are in 
preparation.  To date, fourteen papers have been published and a further seven are in 
preparation.  The consortium should seek to publish relevant papers promptly, to improve the 
accessibility of the work, provide additional confidence in its robustness and ensure that it can 
support IPCC AR5.   
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5 EFFECTIVENESS OF COMMUNICATIONS 

 

Summary 
Communication and knowledge management is of central importance to AVOID.  Good 
communication is vital to ensure that the: 
• Broadest constituency of stakeholders become involved in, and champions for, the work 
• Research builds on the existing body of research, and 
• Outputs reach relevant users and have the most impact. 
It is clear that this is an area where the consortium has struggled to deliver.  While 
communication of outputs to policy advisors within DECC has improved as the programme 
has moved forward, communication to policy advisors in other departments has not been as 
successful.  Wider communications, to external stakeholders such as local authorities, 
business, and members of the public has relied on the web site, and ad-hoc individual talks by 
members of the consortium (which would probably have happened in the absence of AVOID). 
Interviewees considered the UK/US scientific workshop and the briefing to Capitol Hill staffers 
successful and the consortium has also presented work in China.  While relationships with 
China have continued (including a visit to the UK by officials from China’s Energy Research 
Institute), engagement with US researchers has not been sustained due to funding and 
political constraints from the US side.   
Lack of time, resources and perhaps skills has led to a somewhat fragmented approach to 
communication.  Going forward much more attention needs to be given to planning and 
prioritising communications.  The communications strategy should be refreshed, focusing on 
identifying and prioritising the different audiences, how each of these can be best reached and 
the skills and resources required to deliver this.  
Careful consideration should also be given to how awareness of individual projects can be 
raised, from the outset, and how outputs should be disseminated and communicated.  
Particular attention needs to be given to overseas projects; local scientists should be included 
as a core part of the project team, to benefit from their expertise and to provide channels of 
communication with policy makers.   
The work currently being carried out to prepare an accessible synthesis of results to date is 
welcomed.  In addition, there are a number of simple, relatively low cost, improvements that 
can be made to methods and materials that will help improve communications.  For example: 
• More frequent e-bulletins including links to results 
• Policy targeted flyers for every report 
• Posting videos of presentations on the website and YouTube, use of AVOID branded 

social media (e.g. to publicise newly published reports), posting a list of published 
academic papers and a glossary 

• Routine attendance at other departments’ climate events 
• Considering how to raise the profile of the AVOID website on search engines. 
However more fundamentally there is a need for the consortium to adopt a key client 
management approach to priority policy advisors in other departments and over seas.   
The communication strategy should be given particular scrutiny by the programme board and 
steering group, to establish priorities for communication and review budget allocations.  More 
generally DECC need to consider ways to raise the profile of scientific research across the 
Department and ensure that appropriate resources are committed to policy involvement in 
planning and delivering research programmes designed to support policy. 
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The central importance of communications 
5.1 Knowledge integration was envisaged as a key aspect of the AVOID programme.  It was 

important that the programme built on the best scientific research available elsewhere and that 
AVOID results fed back into other programmes.  It was also recognised that tackling policy-
relevant questions with outputs tailored to a policy audience is a different challenge to that of 
conducting longer term fundamental science and reporting to a largely scientific audience.  
Good communication and outreach is also central to achieving the objective of broadening the 
reach and influence of the programme. 

Strategy and planning 
5.2 Work Stream 3 aimed to build AVOID into a large multi-disciplinary, multi-stakeholder 

programme focused on providing policy-relevant research on avoiding dangerous climate 
change.  It had four specific objectives 
1. To achieve LWEC accreditation 

This was achieved 
2. To establish an AVOID research programme under LWEC, with LWEC partner funding, 

complementing the existing AVOID project 
 Interviewees told us that the way LWEC is funded didn't make this feasible 

3. To establish collaborative links with other international research programmes 
The Climate Change Knowledge Map, which is currently being compiled, identifies other 
international research initiatives. The AVOID core team / knowledge integrator are 
currently identifying contact points with these initiatives. 

4. To support targeted and coordinated proposals to UK/EU funding bodies for projects 
addressing AVOID objectives 
The AVOID consortium has made some progress here, for example applying for funding 
from QUEST GSI – this has been more about leveraging AVOID to get additional work, 
rather than expanding AVOID itself.  However increasing work to address AVOID 
objectives is not the same as expanding AVOID. 

5.3 Since the review of the programme in 2010, Work Stream 3 is no longer emphasised.  
Nevertheless interviews with DECC management suggest hat this remains a key aim of the 
programme.   

5.4 To support Work Stream 3 and broader communication and engagement planning, a 
communications, engagement and outreach strategy was prepared at the start of the 
programme6.  This identifies the following stakeholder groups: 
• Primary stakeholders 

 UK Government policy makers 
 Funding organisations 
 Research community 
 AVOID partners: DECC, Defra, LWEC 
 The AVOID consortium 

• Other stakeholders 
 Business 
 General public 
 Voluntary sector organisations, particularly environmental NGOs 
 UK local and regional authorities 
 Non-UK policymakers 

                                                      
6  The AVOID Communication, Outreach and Knowledge Exchange Strategy, April 2009 
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 Schools 
5.5 The strategy is short, and is structured around communication and dissemination methods, 

rather than around consideration of individual audiences.  This latter approach might have 
provided a better way of ensuring that all groups were reached, or that the potential problems 
reaching some groups were more apparent. 

Reach and impact 

Communicating to policy customers 
5.6 Researchers believe that their outputs have reached policy makers in DECC very well, and 

interview evidence supports this.  Interviewees also felt that AVOID while not transforming 
their understanding of dangerous climate change, had added detail.   

5.7 Policy-makers in other departments are not well-engaged and they do not feel that AVOID has 
improved their understanding.  AVOID needs to do more to sell itself here.  The programme 
has not always taken up suggestions about who they should contact within other departments.  
Defra were engaged early on, but withdrew their funding from the programme; although they 
remain represented on the Programme Board.  FCO and DfID take an interest in some of the 
outputs, and DH has shown some interest.  However, opportunities have not been built upon.   
Interviewees from government departments other than DECC were all aware of at least one 
AVOID output, but generally thought that more could be done to disseminate results, or to 
improve awareness of the outputs. 

5.8 For policy staff communications need to make clear, quickly, why the work is of relevance and 
importance to them.  This generally means adopting a shorter, punchier style that 
communicates the key messages for policy in plain, direct language.  Policy interviewees 
generally felt that AVOID did not target its communications appropriately for this audience. 

5.9 Better use could have been made of e-bulletins to communicate the existence of outputs – 
monthly or bi monthly bulletins perhaps.  The steering group also has a key role to play in 
raising AVOID’s profile in other departments. 

5.10 We understand that the consortium is now producing a synthesis of results to date, and 
welcome its decision to employ an external consultant with experience and expertise in 
science communication and knowledge exchange for climate change.  The perspective this 
brings should help to ensure that the synthesis is accessible and relevant to policy-makers. 

Communicating to non-UK policy makers 
5.11 The programme has made particular efforts to reach overseas scientists and policy-makers.  

For example they have held a workshop in the USA and carried out projects focusing on other 
regions.  AVOID also runs stands at side events at UNFCCC conferences, although it is not 
clear who has been reached at these events.  The workshop for the US climate change 
science community was well-received and was accompanied by a briefing event held in 
Washington, attended by many Capitol Hill staffers.  US based interviewees were impressed 
by the calm but firm manner with which consortium leads handled questions posed by climate 
change sceptics at the briefing.  Work on China’s low carbon technology options to 2050 is 
believed to have reached researchers and policy-makers in China; UK researchers attended a 
workshop that was also attended by Chinese government staff.  Senior officials of China’s 
Energy Research Institute (ERI) visited the UK in March 2012 and ERI’s Director General 
expressed a desire for continued cooperation between the UK and China7. 

5.12 Interactions however have not always been sustained and built into productive, long term 
relationships.  A number of factors have contributed to this including changing political 
priorities in overseas administrations and the sheer level of resource required to sustain and 

                                                      
7  http://www3.imperial.ac.uk/newsandeventspggrp/imperialcollege/naturalsciences/climatechange/newssummary/ 

news_22-3-2012-13-35-37 
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build relations.  In future the reach and impact could be improved by measures such as better 
targeting of outputs for local audiences, and embedding local scientists fully in project teams. 

Communicating to other external stakeholders 
5.13 There is no evidence of any particular efforts to communicate with the second group of 

stakeholders shown above, with the exception of the non-UK policy-makers.  Other than the 
web site, and ad-hoc individual talks by members of the consortium (which would probably 
have happened in the absence of AVOID), it appears that resources have not been sufficient 
to allow activities tailored to these stakeholders.  Local authorities, business, and members of 
the public are groups where many interviewees thought communication could be improved.  
Communication of outputs to the wider scientific community could also be improved.  That 
said, some outputs have reached more widely than the primary stakeholder group.  Work on 
the potential for deployment of negative emissions technologies in the UK for example has 
been used by bodies as diverse as the IMechE and Friends of the Earth. 

Review of methods and materials  
5.14 The programme uses a range of methods to raise awareness of the programme and 

communicate its outputs including: 
• Reports and flyers 
• Presentations and face to face briefings 
• e-bulletins 
• The AVOID website 
• Peer reviewed publications. 
We have reviewed a sample of these and the results are summarised below and presented in 
Appendix 2. 

Reports and flyers 
5.15 Written outputs could reach wider audiences if more time was taken to ensure that non-

technical summaries were clear, punchy, and required little knowledge of technical terms and 
abbreviations.  Some outputs, particularly Power Point presentations, would benefit from less 
complex graphs and more interpretation and explanation of graphs and tables, to make them 
more accessible to those without a scientific analytical background.  We note that the external 
consultant referred to in paragraph 5.10 is also producing a flyer for a recent project; using 
someone not involved in the science may result in a more accessible flyer. 

e-bulletins 
5.16 e-bulletins could be used to greater effect to maintain and build awareness of AVOID, 

especially across other government departments.  They should be issued more frequently, 
monthly or bi-monthly.  Links could be included to non-technical summaries of research, with 
further links to technical summaries and whole reports for those with more time or different 
needs.  They should also mention work scheduled to report in the near future, to raise 
awareness and develop interest. 

Face to face briefings or presentations  
5.17 All interviewees who had delivered or attended face to face briefings or presentations 

considered that they worked well, as they provided an accessible route into the results, and an 
opportunity to ask questions to clarify details that were not immediately clear.  Some 
interviewees suggested that it would be useful to hold a government stakeholder event 
presenting a synthesis of results to date, with invitees from across government.  
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The web-site 
5.18 The website is suitable for the educated lay reader who is interested in climate change.  The 

language is mostly fairly clear, although there is no glossary of technical terms.   
5.19 The first thing that greets the browser is an interactive tool to explore predicted global 

temperature rise under different peak emission and annual reduction scenarios.  Using the tool 
is not intuitive.  It is an attempt to translate a graph into a different form for non-mathematical 
lay readers, but in its current form we are not convinced it is a useful approach. 

5.20 In general the site is easy to navigate, with clear signing from the top menu bar or from other 
links within the pages.  However it was noted in interviews that there are no links to any 
material sponsored by the AVOID programme that has been published in peer-reviewed 
journals.  This would be a useful addition to the site for academic users.  

5.21 We think the site would benefit from use of a wider range of media.  At present, all material is 
in pdf form, there are no podcasts or videos of e.g. presentations.  There are no links to social 
media such as Facebook and Twitter.  Consideration should be given to a presence on social 
media.  Appendix 2 shows some examples from other organisations.  LWEC, for example, 
tweeted the publication of AVOID’s report on China’s low carbon technologies to 2050. 

5.22 It is not clear why the AVOID part of the Met Office ENSEMBLES website exists.  This website 
is referred to in reports we reviewed as a source of additional information about AVOID.  
However, it is out of date (for example, the ‘Research’ page lists the three original Work 
Streams, rather than reflecting the restructured programme) and its purpose is not clear.  It 
would be better to delete the content here and autodirect to the main AVOID website, or to 
provide a link straight through to it.  

Peer reviewed publications 
5.23 Scientific peers, and at least one interviewee from another government department, noted that 

publications in peer-reviewed journals were important.   Researchers from AVOID have 
focused very much on completing reports for their direct customers ahead of publishing 
academic papers, and that often subsequent pieces of work had taken priority over publishing 
papers.  This introduces significant delays in publication. 

5.24 Given the clear policy focus of the AVOID programme, it seems appropriate to have focused 
on internal reports for policy customers.  However, to reach the wider scientific community 
(and indeed some HMG stakeholders) publications are important.  Fourteen academic papers 
have been published to date (we understand that there are a further seven in preparation), but 
it is not straightforward to find a list of publications.  The e-bulletins do not list them, and there 
is no list on the web site (reports to government are listed).  Letting stakeholders know what 
has been published should be a key part of engaging with them. 

Branding 
5.25 We were told that the branding of AVOID presented some issues and took up time for both the 

consortium and DECC.  This formed part of post contract negotiations.  There was strong 
pressure to use AVOID branding, but some consortium members also felt strongly that their 
own branding should have presence.  There are good arguments for what appears to have 
been agreed – AVOID branding is generally used (although more strongly on flyers than on 
reports) while the branding of individual consortium members also features.  (The perceived 
quality of the work done by AVOID seems, from our interviews, to rely on the quality of the 
reputations of the individual consortium members.)   The key lesson for future programmes is 
that consideration could have been given to branding at an earlier stage, with the ITT 
specifying that Programme Specific branding would be required.  Consortia members should 
also be encouraged to promote the programme and its work as much as possible in their day 
to day interactions – ie to actively ‘sell’ the brand. 
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Resourcing 
5.26 The successful bid for the AVOID programme allocated about 8% of the total amount 

envisaged at that time to knowledge integration and communication.  This probably 
underestimates actual resource allocations.  The overhead element of time for those in MOHC 
includes an allocation for communications, marketing and the Met Office press office, which 
the programme makes use of. Also the scientific leads have all undertaken knowledge 
integration work, although funding was not necessarily explicitly included for their time, in 
respect of this. 

5.27 However, the size of the AVOID programme is larger than the core programme covered by 
that bid, as additional ‘O’ projects have been commissioned to meet particular policy needs as 
they have arisen.  These projects have not included a specific allocation to dissemination and 
communication.  In total to end 11/12, the total programme spend has been £2.12 million, of 
which the core programme contributes £0.65 million.    In this context the allocation for 
knowledge integration and communications does not seem high. 

5.28 There was a general feeling from consortium members that the resources allocated to 
knowledge integration (KI) were not sufficient, and that this element was under-funded.    It 
was noted that a proposal for an ‘O’ project had been submitted relating to knowledge 
exchange work, to try to get more out of some of the earlier outputs from the programme. 

5.29 It is hard to establish benchmarks for this type of work as it will depend on the nature of the 
work.  The FCO expects approximately one third of any project budget to be allocated to 
dissemination and policy support, recognising the importance, and complexity, of making sure 
the key messages from work get to the right people, in the right way.  In future consideration 
should be given to using individuals with specialist expertise in stakeholder engagement to 
help identify the best way of engaging with different groups.  

5.30 DECC need to consider ways to raise the profile of scientific research across the Department 
and ensure that appropriate resources are committed to policy involvement in planning and 
delivering research programmes designed to support policy. 
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6 GOVERNANCE AND ORGANISATION 

Summary 
The governance structure has evolved during the course of the project and now comprises a 
Steering Group, with representatives from policy and research teams and several departments 
across government, and a smaller programme board with responsibility for more day-to-day 
Programme Management. 
The Steering Group is not working as well as it could.  Insufficient time is devoted to strategic 
planning and steering of the programme and representatives of other departments do not 
appear fully engaged with the programme.  It may be worth considering not presenting results 
at the Steering Group, but holding separate results presentations to which the Steering Group 
members are invited.  This would allow the Steering Group to focus on setting the direction of 
future work.  For future research programmes, a Customer Group role may be appropriate, 
with representatives of funding departments attending.  This might assist engagement and 
provide greater incentive for the Group to steer the research programme. 
The procurement model has two key issues.  The first issue is one of timing, for ‘O’ projects.  
Budgets available are not known until the start of a financial year, and the process of 
identifying and commissioning work takes up several months; as it does not seem possible to 
commit money over the year end, this leads to short timescales for researchers to complete 
work. 
The second issue is how work is identified and commissioned.  This relies on DECC 
management teams and the consortium’s knowledge of policy needs and research gaps.  
While science will always have a role in anticipating research needs, DECC recognises that 
there is a need for a process that provides a top-down, strategic steer on requirements and 
involves policy directly in the process. 

 

Governance 
6.1 At the start of the programme, the governance structure comprised a Project Management 

Team within the AVOID consortium, and a Programme Board attended by representatives of 
DECC, Defra and other government departments.  This did not work well; attendance was 
poor, because of the wide range of departments represented and other commitments of those 
representatives.  As early as the second meeting of the original Programme Board, minutes 
show 7 apologies from the 18 invited to attend. 

6.2 In June 2009 the Programme Board agreed that day-to-day programme management should 
be undertaken by a smaller subset of that Board, to be named the ‘Programme Board’, and 
that the existing Programme Board, would be known as the ‘AVOID Programme Steering 
Group’, and would be responsible for setting the overall direction and content of the AVOID 
programme. 

6.3 In practice, it appears that while the governance structure is appropriate, it does not, at the 
Steering Group level, function as well as it could.  The Steering Group devotes too little time to 
steering and oversight with meetings dominated by presentation of results.  It is not clear 
whether members then take these results and use them in their departments.  Activities such 
as risk management, oversight of the communication, outreach and knowledge exchange 
strategy, and direction and prioritisation of the research programme do not appear to have 
been given priority.  For example, it is apparent that a risk register was produced at the 
beginning of the programme; this identified lack of knowledge integration and lack of 
engagement with external stakeholders as risks (low probability/ high impact and medium 
probability/ high impact respectively).  However, no updates of the risk register are evident. 
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6.4 Several interviewees, from different stakeholder groups, suggested that engagement is an 
issue.  There are a number of potential explanations for the apparent lack of engagement: 
• The right people are not attending:  While some stakeholders felt that policy colleagues 

wanted a team to act as an interface between them and the science, many felt that 
greater representation from policy is required  

• Lack of continuity:  Representatives from other departments change relatively frequently 
and this contributes to the apparent lack of engagement.   

• Other departments have no real stake in AVOID:  Steering Group members might be 
more engaged in setting the direction of the research if their departments were 
contributing funding to the programme.  Indeed a central aim of the programme is to 
widen participation to other Departments and organisations and it is disappointing that 
this has not happened to a greater extent. 

• Other departments see AVOID as a DECC-owned programme:  Departments do not 
appear to recognise AVOID as a programme they can influence (and indeed use) by 
contributing ideas for research.  One interviewee noted that a department had 
commissioned work separately that could have been done through AVOID, another that a 
key reason for attending the steering group was to ensure that their department did not 
commission the same research.  

• Lack of communication between meetings to maintain interest and communicate findings 
as they arise.  The Steering Group’s last meeting was in March 2011; one contributor was 
concerned that they had not been invited to any meeting subsequent to that date, 
wondering whether their name had been dropped from the distribution list; this was the 
last substantive contact the individual had with the work of AVOID. 

Management of the programme 
6.5 Both researchers and DECC AVOID management feel that the day to management works 

well.  The AVOID programme manager and DECC programme officer act as key points of 
contact, acting as a channel between the consortium and customers; this is seen as a strength 
of the programme.  While there are formal channels for dealing with any concerns, minor 
issues are often resolved informally via this route. 

6.6 AVOID managers felt that the DECC programme management team had worked to improve 
the day-to-day working of the programme and in particular, communications with policy 
customers for ‘O’ projects, as the programme had progressed. 

6.7 The DECC programme officer attends the consortium’s internal programme management 
meetings (the APMT meetings), indicating a good level of open-ness and partnership working.  
DECC AVOID management are also invited to attend AVOID internal ‘wash-ups’ held 
approximately every two months, to review progress, in particular what has gone well and 
where things could be improved. 

6.8 An area where the AVOID team has concerns is resourcing and timing.  Many projects are 
very short and the timescales often ambitious.  It has been difficult for the consortium to 
respond effectively to some requirements or to deliver to time, if problems occur.   There are 
also concerned that resourcing constraints and conflicts with other DECC work have led to key 
activities, central to the programmes remit, being squeezed out, for example communications 
activities (see Section 5) and publishing of papers (see Section 3).  

Procurement 
6.9 Work under the AVOID contract is funded through a 4 year contract placed with a consortium 

led by the Met Office.   The original contract was for a core programme of work; but it 
recognised that this would be supplemented by additional optional “O” projects falling within 
the scope of AVOID in response to urgent or emerging requirements and funding availability.  
The programme comprises a mix of short pieces of work responding to very short term 
questions from policy, projects defined by scientists and CESA trying to anticipate policy 
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needs, and the longer term core or “P” projects.  As Figure 1 shows, funding for optional 
projects varies and to date has accounted for more than half of the programme funding. (Note 
that 2012/13 optional spend has not yet been allocated.) 
 

 

Figure 1: AVOID spending on core and optional projects 
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6.10 Until recently, the additional “O” projects were procured as variations to the main AVOID 
contract.  While the intention was to allow additional work to be called off under the contract, 
this was not explicit in the documentation and procurement do not now allow further variations 
to be raised under the AVOID contract.  The consortium is supported by a wide network of 
academic experts.  Procurement is constrained by government, and within AVOID, Met Office 
requirements and guidelines and is a slow resource intensive process. 

6.11 This model has advantages and disadvantages.  Advantages include: 
• It gives access to a core of skilled researchers, who can build up an in-depth 

understanding of policy needs and constraints, and through these to a wide network of 
other  organisations and experts 

• The combination of core and optional projects in theory provides DECC with the flexibility 
to “call-off” work as it is required to support policy needs and funding allows 

• This model where the core team can call on others inside or outside the satellite group 
should be more flexible than a framework as contracts are not tied into the same people 
for the length of the framework.   

6.12 However, funding tends to be strongly cyclical and planning horizons short.  Funding levels for 
the following year are only confirmed towards the end of a financial year, and optional projects 
must then be procured.  Procurement processes are slow and this means that projects often 
cannot be let until October or November.   There appears to be little flexibility to carry funding 
over the year end.  This places pressure on the consortium to deliver quality work in very short 
timescales.  Also, additional funding is often identified at the end of the year and new work 
requested.  This increases the pressure on the team, particularly those in academic 
institutions who have other commitments.   

6.13 Greater clarity on levels of funding in the longer term would enable the consortium to plan 
more effectively to deliver the work.  Academic partners raised concerns about their ability to 
support “O” projects as committed funding for these projects is too small to enable them to 
fund research places, which might allow them to dedicate a PhD student to the work, for 
example. 

6.14 The process of identifying “O” projects is largely driven bottom up.  Ideas are generated by the 
AVOID consortium in a brainstorming session (the last was in June 2011) based on policy 
questions and on previous research that has raised interesting questions.  Outline proposals 
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are issued to DECC who review the ideas, and a selection of the best ones are then worked 
up to full proposals in consultation with DECC.  In addition DECC sometimes ask for ideas it 
has generated to be worked up into proposals.  The aim is to always try to keep a coherent, 
integrated suite of projects.   

6.15 Both DECC and consortium interviewees said that they found the process is burdensome and 
time consuming.  It can take several months to proceed from the original ideas to a contract.  

6.16 While policy customers may raise urgent questions, they have not, in the past, been directly 
involved in routine processes of project selection – which has relied on the DECC 
management teams and the consortium’s knowledge of policy needs and research gaps.  At 
its inception, one of the programme aspirations was to widen participation beyond DECC but it 
has proved difficult to involve both DECC and other departments’ policy teams in the 
programme (indeed Defra were involved in the programme when it was set up and 
subsequently withdrew).    

6.17 While science will always have a role in anticipating research needs, DECC recognises that 
there is a need for a more considered process that provides a top-down, strategic steer on 
requirements and involves policy directly in the process through the steering group. 

Looking forward 
6.18 Some interviewees expressed concerns about how competitive the procurement processes 

was, given that Met Office involvement was almost certainly essential if the ambitious work 
plan to support the Bali Action Plan was to be delivered.  There are also concerns about the 
extent to which the consortium members have looked outside the core team to deliver.   In 
future consideration should be given to how in similar situations more competition can be 
introduced fro example by tendering for programme management and communication aspects 
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7 VALUE FOR MONEY 

Summary 
The AVOID programme is delivering interesting, useful and policy relevant work.  Among other 
achievements, it has helped frame the UK’s position going into the Copenhagen COP and 
enhanced its credibility.  It has contributed to international reports including the European 
Commission report on the 2°C target.  It has also helped inform policy making across 
government, for example, the Committee on Climate Change has used outputs from AVOID to 
help inform its work on long term (2050) targets for the UK.    
Alternative approaches to obtaining the work can be envisaged, but are likely to cost more 
than the current approach, and require greater input from DECC to make them work well 
We conclude that AVOID is delivering good value for money.  Improvements in engagement 
and communication and a more strategic approach to planning would further improve the 
value for money of the programme. 

 
7.1 Most of the interviewees considered that AVOID offers very good value for money.  None were 

aware of any programme in the UK or elsewhere that could deliver the outputs in the absence 
of AVOID. 

7.2 Alternative approaches include in-house synthesis and interpretation by DECC of, for 
example, scenarios commissioned from MOHC, or the use of separate contracts with a range 
of suppliers to provide different areas of expertise.  However, the resulting programme would 
be less coherent, less integrated and probably less timely.  Alternative approaches would also 
have required additional resources from DECC to carry out the synthesis or manage the 
interfaces between different researchers and the additional procurement and contract 
management required. 

7.3 AVOID provides access to an excellent body of underlying research through the consortium 
partners, who as well as bringing their own expertise to the table, offer access to a wider 
academic network in an integrated and coherent manner.  The programme as a whole has 
cost DECC just over £2 million to date but has allowed exploitation of the outputs of 
programmes of research funded by both DECC and the Research Councils for policy. 

7.4 Value for money of the programme could be further improved: 
• The wider impact of the work could be increased by improving the dissemination and 

communication of outputs.  
• The relevance of the work for DECC policy, other departments and external stakeholders 

could be further improved through a more strategic approach to planning and better 
engagement of broader stakeholders in the design of the programme and delivery of 
work.   

• Changes to how ‘O’ projects are procured could allow better planning and allow more 
efficient working.   

7.5 Design of overseas projects requires particular attention to ensure local scientists are more 
fully embedded in teams and communication of outputs is targeted on local audiences.  One 
interviewee raised an interesting point relating to value for money achieved for work in 
overseas contexts, noting that involving local academics from overseas might offer the 
opportunity both to engage better with the overseas scientific community and increase value 
for money as costs might be lower and impact better.  

7.6 These challenges are not uncommon.  We address how they can be addressed for AVOID 
and future programmes in our recommendations.  
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8 RECOMMENDATIONS 

8.1 Our recommendations address: 
• Recommendations for the AVOID programme, and 
• Recommendations for the design and implementation of future programmes. 
Given the relatively short remaining time for the planned AVOID programme, we do not expect 
that they can all be implemented in full.  Those we consider priority recommendations, to be 
considered in the short-term, are shown in bold. 

Recommendations for AVOID 

Communication and outreach 
8.2 The plans for outreach for the programme at its outset were ambitious, and while resource 

was specifically allocated to knowledge integration and communication, this was probably 
insufficient to achieve the desired outcomes.  Going forward much more attention needs to be 
given to planning and prioritising communications.   
1. Consortium: The communications, outreach and knowledge exchange strategy should 

be refreshed, focusing on identifying and prioritising the different audiences.  The strategy 
or accompanying plan should identify the benefits each audience could derive from 
AVOID, how each priority audience can be best engaged and engagement sustained 
(relationship management), and the skills and resources required.  Prioritisation should 
take account of the time remaining for the current programme.  

2. Consortium: Consideration should also be given to how the reach and impact of broad 
brush engagement tools such as the web-site, e-bulletins, reports and flyers can be 
maximised (we have included a detailed list of recommendations below). 

3. Steering Group: The steering group should review the programme’s plans for 
improving communication and engagement to help prioritise audiences and 
methods.  For the remainder of AVOID, prioritisation may mean focusing on a 
limited group of key audiences only. 

4. Consortium: Keep the steering group informed and engaged between meetings. 
5. Consortium: Give careful consideration, from the planning and proposal stage of a 

project, to how awareness of the project can be raised, how key stakeholders and 
champions for the work will be involved in the project, and how outputs should be 
disseminated and communicated.  Particular attention needs to be given to overseas 
projects; including involving local scientists in proposal preparation and as a core part of 
the project team, to benefit from their expertise and to provide channels of 
communication with policy makers.  Resources should be explicitly allocated to these 
activities in the proposal resource plan. 

6. Consortium:  The consortium should seek to publish relevant papers promptly, to 
improve the accessibility of the work, provide additional confidence in its 
robustness and critically in the short term, to ensure that work is available to 
support IPCC AR5. 

7. DECC:  DECC need to consider ways to raise the profile of scientific research across the 
Department and ensure that appropriate resources are committed at a realistic level to 
policy involvement in planning and delivering research programmes designed to support 
policy. 

Governance 
8.3 The Steering Group is not working as well as it could.  Insufficient time is devoted to strategic 

planning and steering of the programme and representatives of other departments do not 
appear fully engaged with the programme. 
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8. DECC with the steering group:  Review for the steering group: 
 Membership of the group 
 The standing agenda – to strengthen the role in terms of strategic direction of 

programme and risk management.  Steering group members should be provided 
with information between meetings and invited to periodic presentations of findings 
so that meetings do not become focused on taking findings. 

9. DECC:  DECC should establish mechanisms for periodic review of core ‘P’ projects to 
ensure they remain focused on policy need as policy priorities change. 

Procurement 
8.4 As AVOID is in its final year it may not be possible to implement these recommendations fully 

in this the final year of the contract. However, ways need to be sought to speed up 
procurement processes to enable the consortium to properly plan for and effectively deliver 
work throughout the year. 
10. DECC:  Develop with the consortium and steering group a more managed and inclusive 

process of identifying ideas for research and prioritising them which combines ‘bottom-up’ 
exploration of needs with a more ‘top down’ perspective of likely policy developments in 
this area.  This process should be started earlier in the year, so that once budgets are 
confirmed priority projects can be started more promptly at the start of the financial year.   

11. DECC:  Prioritise ideas for this years programme and start the process of 
procurement as soon as possible for the highest priority needs.  Consider a mid 
year review to identify emerging needs ahead of the “final quarter” rush.  

12. DECC:  Discuss with procurement varying the AVOID contract to allow a call-off element 
for short term, rapid response work that falls within AVOID’s scope, to support more 
timely procurement of research to support policy through AVOID. 

New programmes 
8.5 For new programmes we recommend that the recommendations included above are 

implemented as appropriate and in addition: 
13. DECC:  Discuss with procurement from the earliest stages the objectives and constraints 

a programme will operate under to establish how these can be met under current HMG 
procurement rules.  Seek mechanisms for carrying projects over the financial year. 

14. DECC:  Require a strong programme management and communications element backed 
by appropriate skills.  Consider how programme management and communication 
elements can be competitively tendered, if for all practical purposes a particular core 
supplier e.g. the Met Office, must be included in any consortium 

15. DECC:  Make clear the requirement for any branding in the contract 
16. DECC:  Get commitment from other government departments up front if possible, to 

support the programme with some core funding 
17. DECC:  Configure the Steering Group as a customer group with representation from 

contributing departments. 
 

Ideas for strengthening communications materials and methods 

Method Recommendation 

Web site More needs to be done to make the web-site a living resource: 
• DECC and the consortium should review the written text posted on 

the web-site 
• Review quality assurance processes for web content; consider using a 

professional writer to draft content, and requiring approval of content by 
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Method Recommendation 
DECC 

• Considering how to raise the profile of the AVOID website on search 
engines 

• Consider posting videos of presentations on the web-site and YouTube and 
use of AVOID branded social media 

• Post a list of published academic papers and a glossary 
• Remove content from Met-Office Ensembles AVOID web-site and 

redirect links to this web-site to the current AVOID web-site 
• Collect and review statistics about use of the site 

e-bulletins • Issue e-bulletins, including links to results, on a monthly or bi-
monthly basis 

Reports 
and flyers 

• All reports should be accompanied by a policy/broader impacts flyer.  
These should be accessible to the non-technical reader and should 
make clear the policy impact of the work. 

Results 
seminars 

• Run periodic results seminars – to which the steering group should be 
invited – to share results. To maximise attendance these should be 
relatively short, on related themes, and designed to communicate how the 
findings are important for policy. 

Other 
outreach 

• Consider presentation at other departments’ climate events  
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APPENDIX 2:  REVIEW OF COMMUNICATIONS 

Summary 
In summary, outputs could reach wider audiences if more time was taken to ensure that non-
technical summaries were clear, punchy, and required little knowledge of technical terms and 
abbreviations.  e-bulletins could be used to greater effect to maintain and build awareness of 
AVOID, especially across other government departments.  Links could be included to non-
technical summaries of research, with further links to technical summaries and whole reports 
for those with more time or different needs.  Some outputs, particularly Power Point 
presentations, would benefit from less complex graphs and more interpretation and 
explanation of graphs and tables, to make them more accessible to those without a scientific 
analytical background. 

Reports 
The first observation we make concerning AVOID reports for government is that even when 
generally clear, they use a number of terms that the reader who is new to climate science 
might find difficult to understand.  Those we reviewed would, we think, benefit from a glossary 
of terms and abbreviations.  We think a glossary of climate science terms and abbreviations 
would also form a useful addition to the AVOID website.  This issue could be managed for 
flyers by adding one or two footnotes where explaining a term in the main text would take up 
too much space. 
From the small sample of reports we reviewed, we suggest that the non-technical summary 
offers an ideal opportunity to ‘sell’ the report to non-technical and policy audiences with some 
headline findings.  It should not simply describe what was done.  The quality of non-technical 
summaries varied in the small sample of reports we reviewed.  Some reports make good use 
of the non-technical summary to try to highlight key messages for policy audiences, but one 
report we reviewed had a single paragraph non-technical summary that included (but did not 
explain) two terms we considered technical.  The paragraph described briefly what work had 
been done, but did not present any key findings or conclusions; these should have been 
relatively straightforward to extract from the main summary.  All contained at least one 
abbreviation or technical term that was not explained.  Use of footnotes would avoid the need 
for the reader who is very short of time to turn to other pages. 

Technical notes 
The technical note we reviewed included a ‘Headlines’ section that with one exception was 
very clear, and in our view accessible to non-technical but interested audiences, with headline 
facts presented at the start in a clear and punchy style. 

e-bulletins 
We were surprised to find only two e-bulletins; we would suggest that these be issued on a 
monthly or bi-monthly basis.  The e-bulletin is short, clear, and provides a useful summary of 
recent work.  It might be useful to add work in progress that reports soon - and perhaps to 
have two very brief lists at the top 'Work recently completed...' and 'In progress, to be 
completed soon...'  This might help to engage other government departments, given a suitable 
stakeholder list including policy and science.  
For e-bulletins sent to members of the public especially, it would add interest to let people 
know of any changes, modification or interesting additions to the website, with links.  For 
future programmes, consider setting up an e-bulletin frequency at the start - to raise 
awareness early in the programme, keep all interested stakeholders informed, and make sure 
that other departments have more visibility of what is happening, and know where to go for 
further information if anything of particular interest appears.   
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Flyers 
We were also surprised that only four flyers were readily accessible  on the AVOID website, 
as the length and style of flyers should be particularly suitable for the wide range of audiences 
that might access AVOID via the website.  The clarity of outputs and their suitability for wide 
audiences varies.  One flyer we reviewed contained interesting and compelling content, with 
good use of graphics and photographs, but the language used was unnecessarily technical, 
almost as if it had been cut and pasted from a technical summary.  This might have resulted 
from a lack of resources to review and rewrite technical content in language suitable for a 
wider audience, or from lack of time.  We were also surprised that the flyers provide a link to 
the AVOID website that is part of the Met Office, which does not then immediately redirect the 
user to the general AVOID web site. 

The AVOID Website 
The website is suitable for the educated lay reader who is interested in climate change.  The 
language is mostly fairly clear, but there are several terms used that might be considered 
jargon, and will make the site less accessible to the general lay reader, e.g. mitigation, 
anthropogenic, CCS, WRI, EDGAR. .  We also found several typographical errors e.g. on the 
‘Climate Impact’ page it states that “…in high altitudes such as in the Arctic…”, which should 
almost certainly read “latitudes”.  Some text seems to stray from presenting results into 
recommending particular approaches over others, e.g. on answers to the ‘Big Questions’  
“Mitigation that is joined to adaptation… will be the best approach”.  It is not clear what this 
means, or if it appropriate for the website to assert this. 
The first thing that greets the browser is an interactive tool to explore predicted global 
temperature rise under different peak emission and annual reduction scenarios.  This tool is 
based on the research results that are shown graphically on the page ‘what emissions 
pathways will avoid ‘dangerous’ climate change’.  The interactive tool is actually a little 
confusing for the user – the changes to the ‘Predicted Global Temperature Rise’ are small for 
changes in Peak Emissions Year and Annual Reduction, so the user plays with the sliding 
scales and can take a little while to notice where there are any differences.  Changes are not 
observed unless the ‘Impact on Year’ slider is set to a different year than the base of 1990 – 
while this is obvious in retrospect, for the first-time user it is not at all clear what this year 
represents or that it needs to be changed.  The tool is an attempt to translate a graph into a 
different form for non-mathematical lay readers, but in its current form we are not convinced it 
is a useful approach (although one academic user told us they particularly liked this tool). 
These issues indicate that the quality assurance processes for the web site content may not 
be appropriate.  We suggest that web content should be reviewed by a professional writer to 
ensure that it is suitable for a general audience, and that content should be reviewed by DECC 
to ensure that it is appropriate, particularly where it might stray towards policy. 
In general the site is easy to navigate, with clear signing from the top menu bar or from other 
links within the pages.  No broken links were found (although we did not test them all).  The 
links to outputs were clear and easy to find, however it was noted in interviews that there are 
no links to any material sponsored by the AVOID programme that has been published in peer-
reviewed journals.  This would be a useful addition to the site for academic users.  It was also 
noted that peer-reviewed publications have a much bigger impact within the academic 
community.  One interviewee commented on how long it had taken for a report to actually 
appear on the website – over two years in at least one case – and another interviewee 
mentioned the delay in getting the website itself up and running. 
The AVOID part of the Met Office ENSEMBLES website is an inferior site in all respects.  It is 
not as immediately user-friendly, the ‘Outputs’ link does not actually do anything (so outputs 
are not available through here) and neither does the ‘Sitemap’ link.  It is not at all clear why 
this site exists – it would be much better to simply provide a link straight through to the main 
AVOID website.  We note that some outputs from the AVOID programme include a link to this 
website for further information on AVOID. 
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There are no podcasts or videos of e.g. presentations – all the material is presented in pdf 
form.  There are no links to social media. 
The web-site appears in the top three entries if you type “avoid” or “avoiding climate change” 
into Google, but is not on the first page if you type “climate change avoidance” or “climate 
change mitigation”.  It is not likely to be found easily by people who do not know of its 
existence. 
Statistics about use of the site are nt automatically collected and analysed. 

User views 
The website has been described as ‘dull and pedestrian’ by one interviewee, although another 
found it useful and said it had everything they needed on it, although they did question how 
easy it would be to find the website if one didn’t already know about it.  Some interviewees 
commented on the lack of social media links and videos.    We sought views on the website 
from those who had registered on it to receive updates.  Only three replies have been received 
to-date, all from people with a professional interest in climate change science.  One 
particularly liked the predicted global temperature rise thermometer, while another found the 
fast facts page particularly useful.  One respondent had noted that the publications page did 
not always seem up to date, and another thought the site would benefit from having more 
images available to download.   Several interviewees thought that links to social media would 
help dissemination of AVOIDs work.  We have included below some examples of the use of 
social media by other climate sites.  This includes an LWEC tweet of an AVOID publication. 
 

Examples of tweets from other organisations   
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Part of one of NCAR’s facebook pages 
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Example tweets from Spark SciEducation, linked to via the NCAR web 
site 
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