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IMPORTANT NOTICE 

Information provided further to UK CCS Commercialisation Programme (the Competition) 

The information set out herein (the Information) has been prepared by Shell U.K. Limited and its 
sub-contractors (the Consortium) solely for the Department for Energy and Climate Change in 
connection with the Competition. The Information does not amount to advice on CCS technology or 
any CCS engineering, commercial, financial, regulatory, legal or other solutions on which any reliance 
should be placed. Accordingly, no member of the Consortium makes (and the UK Government does 
not make) any representation, warranty or undertaking, express or implied as to the accuracy, 
adequacy or completeness of any of the Information and no reliance may be placed on the 
Information. In so far as permitted by law, no member of the Consortium or any company in the 
same group as any member of the Consortium or their respective officers, employees or agents 
accepts (and the UK Government does not accept) any responsibility or liability of any kind, whether 
for negligence or any other reason, for any damage or loss arising from any use of or any reliance 
placed on the Information or any subsequent communication of the Information. Each person to 
whom the Information is made available must make their own independent assessment of the 
Information after making such investigation and taking professional technical, engineering, 
commercial, regulatory, financial, legal or other advice, as they deem necessary. 
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Executive Summary 

 

The Peterhead CCS Permits and Consents Register details the permits and consents throughout the 
design, construct, operate and decommissioning phases of the Project and covers the full chain i.e. 
capture, compression, transportation, injection and storage.  

Key permits that have been further developed during Front End Engineering and Design (FEED) 
phase of the Project include: 

• Planning Application. 

• Environmental Statement. 

• Carbon Storage Permit. 

• Environmental Impact Assessment. 

• Pipeline Lease. 

 

Her Majesty’s Government (HMG) Autumn Statement and Statement to Markets on 25 November 
2015 regarding the Carbon Capture and Storage Competition confirmed that the £1 billion ring-
fenced capital budget for the Carbon Capture and Storage Competition was no longer available.  This 
meant that the Competition could not proceed on the basis previously set out.  In accordance with 
the agreements with DECC, the Peterhead FEED was completed as planned in December 2015. The 
Government and Shell are committed to sharing the knowledge from UK CCS projects, and this Key 
Knowledge Deliverable represents the evolution and achievement of learning throughout the 
Peterhead FEED and Shell’s intentions for the detailed design, construction and operating phases of 
the project at the time of HMG’s Statement to Markets. This announcement has had implications on 
three of the permits in this document – Storage Permit, Electricity Supply and the Environmental 
Statement.    
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1. Introduction 

The Peterhead Carbon Capture and Storage (PCCS) Project aims to capture around one million 
tonnes of CO2 per annum, over a period of 10 to 15 years, from an existing Combined Cycle Gas 
Turbine (CCGT) located at SSE’s Peterhead Power Station in Aberdeenshire, Scotland. This would 
be the world’s first commercial scale demonstration of post combustion CO2 capture, transport and 
offshore geological storage from a gas-fired power station. 

Post cessation of production, the Goldeneye gas-condensate production facility will be modified to 
allow the injection of dense phase CO2 captured from the post-combustion gases of Peterhead Power 
Station into the depleted Goldeneye reservoir.  

The CO2 will be captured from the flue gas produced by one of the gas turbines at Peterhead Power 
Station (GT-13) using amine based technology provided by Cansolv (a wholly owned subsidiary of 
Shell). After capture the CO2 will be routed to a compression facility, where it will be compressed, 
cooled and conditioned for water and oxygen removal to meet suitable transportation and storage 
specifications. The resulting dense phase CO2 stream will be transported direct offshore to the 
wellhead platform via a new offshore pipeline which will tie-in subsea to the existing Goldeneye 
pipeline. 

Once at the platform the CO2 will be injected into the Goldeneye CO2 Store (a depleted hydrocarbon 
gas reservoir), more than 2 km under the seabed of the North Sea. The project layout is depicted in 
Figure 1-1 below: 
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Figure 1-1: Project Location 
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2. Purpose and Scope 

The Peterhead CCS Project will require a range of permits and consents, from various regulatory 
authorities, throughout the design, construct, operational and decommissioning phases of the Project. 

A Permits and Consents Register detailing all permits and consents believed to be applicable 
throughout the design, construct, operate and decommissioning phases of the Project has been 
developed that covers the full chain i.e. capture, compression, transportation, injection and storage. 
This can be found in APPENDIX 1. 

2.1. Key Permits and Consent progressed during the FEED Phase 

The following permits and consents have been identified as being key to the development of the 
Project during the FEED phase.  Those permits and consents that are normally associated with large 
industrial developments that are not applicable to CCS activities, or the Project specifically, are also 
discussed. 

• Key onshore permits and consents: 

o Section 36 under the Electricity Act 1989. 

o Planning Application under the Town and Country Planning (Scotland) Act 1997 as 
amended by the Planning etc. (Scotland) Act 2006. 

o Environmental Impact Assessment under the Town and Country Planning 
(Environmental Impact Assessment) (Scotland) Regulations 2011. 

o Pollution Prevention and Control (PPC) permit under the Pollution Prevention and 
Control (Scotland) Regulations 2000.  

o Safety Report under the Control of Major Accident Hazard (COMAH) regulations 
2015. 

o Pipelines under the Pipeline Safety Regulations 1996. 

o St. Fergus permits and consents scope for the change to methanol service. 

 

• Key offshore permits and consents: 

o Agreement for Lease under the Energy Act 2008. 

o Carbon Storage Licence under the Storage of Carbon Dioxide (Licensing etc.) 
Regulations 2010. 

o Environmental Impact Assessment under the Offshore Petroleum Production and 
Pipelines (Assessment of Environmental Effects) (Amendment) Regulations 1999 (as 
amended 2007 and 2010). 

o Pipeline Lease from the Crown Estate. 

o Safety Case under the Offshore Installations (Offshore Safety Directive) (Safety Case 
etc.) Regulations 2015. 

 

2.2. Permits and Consents Register  

The Permits and Consents Register details those permits and consents believed to be applicable 
throughout the design, construct, operational and decommissioning phases of the Project.  The 
register covers the full chain i.e. capture, compression, transportation, injection and storage.  If 
further permits and/or consents are identified during later phases of the Project these will be added 
as required. 
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For each of the permits and/or consents identified, the Permits and Consents Register has captured: 

• The title of the permit/consent. 

• The primary legislation. 

• The granting authority. 

• The area of the project covered by the consent. 

• The anticipated date of application (unless already applied for). 

• The anticipated date of award (unless already awarded). 

• A description of the consent. 

• Reference to published guidance on the permit/consent. 

• The current status of the permit/consent. 

 

The Permits and Consents Register can be found in APPENDIX 1.  
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3. Glossary of Terms  

Term Definition 

AA Appropriate Assessment 

ARPS Aberdeen Radiation Protection Services 

BCA Bilateral Connection Agreement 

CA Competent Authority 

CAR Controlled Activities Regulations 

CCCC Carbon Capture, Conditioning and Compression 

CCGT Combined Cycle Gas Turbine 

CCS Carbon Capture and Storage 

CDM Construction Design and Management 

CO2 Carbon Dioxide 

COMAH Control of Major Accident Hazard  

CtL Consent to Locate 

CUSC Connection Use of System Code 

DECC Department of Energy & Climate Change 

DC201 Cansolv proprietary amine solvent for use in the carbon capture process 

DEPCON Seabed Deposition Consent 

DG Clima Directorate-General for Climate Action (DG Clima) of the European Commission 

ECHA European Chemicals Agency 

EDU Energy Development Unit 

EEMS Environmental Emissions Management System 

EIA Environmental Impact Assessment 

EPS European Protected Species 

ES Environmental Statement 

ESDV Emergency Shutdown Valve 

ETS Emissions Trading Scheme 

EU European Union 

FEED Front End Engineering and Design 

FID Final Investment Decision 

GB Great Britain 

GISZ Gas Importation and Storage Zone 

GT Gas Turbine 

H&SE Health and Safety Executive 

HDD Horizontal Directional Drilling 

HMG Her Majesty’s Government 

HRA Habitats Regulations Assessment 

HSA Hazardous Substance Authority 

IPR Interim Pipeline Regime 

JNCC Joint Nature Conservation Committee 

km Kilometre  

LSE Likely Significant Effect 

MAH Major Accident Hazard 

MAPD Major Accident Prevention Document 

MCA Maritime and Coastguard Agency 

MEG Mono Ethylene Glycol 
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Term Definition 

MLWM Mean Low Water Mark 

MMV Monitoring Measurement and Verification 

MoDU Mobile Offshore Drilling Unit 

MW Megawatt 

N/A Not Applicable  

nm Nautical Miles 

NORM Naturally Occurring Radioactive Materials 

OGA Oil and Gas Authority 

OPEP Oil Pollution Emergency Plan 

OPPC Oil Pollution Prevention and Control 

PAC Pre-Application Consultation 

PCCS Peterhead Carbon Capture and Storage 

PETS Portal Environmental Tracking System 

PFEER Prevention of Fire and Explosion, and Emergency Response 

POAN Proposal of Application Notice 

PON Petroleum Operations Notice 

PPC Pollution Prevention and Control 

ppm Parts per million 

PPS Peterhead Power Station 

PWA Pipeline Works Authorisation 

QSAR Quantitative structure-activity relationships  

REACH Registration, Evaluation, Authorisation and Restriction of Chemicals (REACH) 

RoW Right of Way 

RSA Radioactive Substances Act 

SEPA Scottish Environment Protection Agency 

SER Structural Engineers Registration 

SNH Scottish Natural Heritage 

SSE SSE plc. 

SSEPD SSE Power Distribution 

SSIV Subsea Isolation Valve 

STGO Special Types General Order 

TBD To Be Determined 

TEC Transmission Entry Capacity 

UK United Kingdom 

WONS Well Operations Notification System 
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APPENDIX 1. Permits and Consents Register 

The Permits and Consents Register details those permits and consents believed to be applicable throughout the design, construct, operational and decommissioning phases of the Project.  The register covers the full chain i.e. 
capture, compression, transportation, injection and storage.  If further permits or consents are identified during later phases of the Project these will be applied as required. 

 

Table A-1:  Permits and Consents Register 

Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

Onshore Permits and Consents 

Planning  

Proposal of 
Application 
Notice (POAN) 

Town and 
Country 
Planning 
(Scotland) 
Act 1997 (as 
amended by 
the Planning 
etc. 
(Scotland) 
Act 2006)  

Aberdeenshir
e Council 

CCCC, 
onshore 

section of 
pipeline 
down to 
MLWM 

 

Pre-FID Submitted 

01/12/2014 

Approved 

08/12/2014 

The Project constitutes a national 
development as defined in the 
Town and Country Planning 
(Hierarchy of Development) 
(Scotland) Regulations 2008. 

 

The Project is therefore requested 
to carry out the consultation 
specified in the Notice prior to the 
submission of a planning 
application and such application 
must not be submitted before a 
period of 12 weeks has elapsed 
from submission of the Proposal 
of application Notice. Shell are 
required to notify the planning 
Service of the times and venue no 
less than 7 days prior to the event.  
The planning application must also 
be accompanied by a pre-
application consultation report. 

Approved Town & Country Planning (Scotland) Act 
1997 Regulations 

The Planning etc (Scotland) Act 2006 
Regulations 

Scottish Government advice on planning 
and all guidance documentation 

 

Planning 
Application 

A full Planning Application to 
Aberdeenshire Council is required 
under the Town and Country 
Planning (Scotland) Act 1997 (as 
amended by the Planning etc. 
(Scotland) Act 2006) covering the 
onshore aspects of the project 
down to the Mean Low Water 
Mark (MLWM). 

Pre-Application 
Consultation 
(PAC) 

The Project constituted a national 
development as defined in the 
Town and Country Planning 
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Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

(Hierarchy of Development) 
(Scotland) Regulations 2008.  The 
project was therefore requested to 
carry out consultation prior to the 
submission of the Planning 
Application and submit a Pre-
Application Consultation Report 
detailing this consultation process 
as part of the Planning Application. 

 

Structural 
Engineers 
Registration 
(SER) Certificate 

 N/A CCCC 
(buildings) 

Construction TBD TBD The SER scheme enables an 
engineer who is a member of the 
scheme as an Approved Certifier 
of Design (Building Structures) to 
certify the structural design of 
buildings (in Scotland) and to 
include a certificate with the 
application to the Local Authority 
for a Building Warrant. The 
certifying engineer is responsible 
for ensuring that all aspects of 
design of the structure of a project 
satisfy the requirements of the 
Building (Scotland) Regulations 
2004 

Not started. To 
be developed 

during the 
construction 

phase.  

Structural Engineers Registration (SER) 
Certificate  

 

Building Warrant  Aberdeenshir
e Council 

CCCC 
(buildings) 

Construction TBD TBD Building Warrants (building 
standards) would be required for 
the occupied/non plant structures 
on the site (e.g. control rooms, 
compressor housings).  The 
regulations include wide ranging 
exemptions and the site buildings 
requiring building warrant and 
subsequent completion 
certification will need to be agreed 
with Aberdeenshire Council 
Planning Department.  

 

 

 

 

 

 

Not started. To 
be developed 

during the 
construction 

phase. 

Building warrants 
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Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

Environmental Impact Assessment 

Environmental 
Statement 

The Town 
and Country 
Planning 
(Environme
ntal Impact 
Assessment) 
(Scotland) 
Regulations 
2011 

Aberdeenshir
e Council 

CCCC, 
onshore 

section of 
pipeline 
down to 
MLWM 

Pre-FID Submitted 

26/03/2015 

Approved 

03/07/2015 

The Project is considered to 
constitute a Schedule 1 (Class 22) 
development, as prescribed by the 
Town and Country Planning 
(Environmental Impact 
Assessment) (Scotland) Regulations 
2011.  Therefore, an 
Environmental Impact Assessment 
(EIA) is required to be carried out 
to inform the development consent 
process for the Project.  This 
means it describes the likely 
significant impacts of the onshore 
components of the Project as far as 
the Mean Low Water Mark 
(MLWM).   

Approved Town and Country Planning 
(Environmental Impact Assessment) 
(Scotland) Regulations 2011 

Scottish Government Guidance on Town 
and Country Planning (Environmental 
Impact Assessment) (Scotland) Regulations 
2011 (Planning Circular 3, 2011)  

Habitats 
Regulations 
Assessment 
(HRA) 

The 
Conservatio
n (Natural 
Habitats, 
&c.)  
Amendment 
(Scotland) 
Regulations 
2012 

Aberdeenshir
e Council 

CCCC, 
onshore 

section of 
pipeline out 

to 12 nm 

Pre-FID Submitted 

26/03/2015 

Approved 

03/07/2015 

The Conservation (Natural 
Habitats, &c.)  Amendment 
(Scotland) Regulations 2012 (the 
Habitats Regulations) set out a 
consenting procedure requiring all 
competent authorities (in this case 
Aberdeenshire Council) to carry 
out an Appropriate Assessment 
(AA)  of a plan or project, if that 
plan or project is likely to have a 
significant effect (LSE)  on a 
Natura site. This is known as 
Habitats Regulations Appraisal 
(HRA). The person applying for 
consent must provide 'such 
information as the Competent 
Authority may reasonably require 
for the purposes of the 
Appropriate Assessment'. 

 

 

 

 

 

 

Project not 
considered to 

adversely affect 
the integrity of 

any Natura sites.  

The Conservation (Natural Habitats, &c.)  
Amendment (Scotland) Regulations 2012 

Scottish Natural Heritage Guidance 
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Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

Construction Design and Management 

CDM: 

Regulation 6 
Notification 

Constructio
n, Design 
and 
Management 
Regulations 
2015 

H&SE Generation Construction Pre-
construction 

N/A 

Notification 
only before 
construction 
commences 

The CDM 2015 Regulations 
govern the management of health, 
safety and welfare when 
undertaking construction projects.  

Under the CDM 2015 Regulations 
a project will be notifiable to the 
H&SE if the construction work on 
a construction site is scheduled to 
last longer than 30 working days 
and have more than 20 workers 
working simultaneously at any 
point in the project; or exceed 500 
person days. Where a construction 
project must be notified, the client 
must submit a notice in writing to 
the H&SE as soon as practicable 
before the construction phase 
begins.. 

The CDM 2015 Regulations a 
Principal Designer and Principle 
Contractor be appointed.  

The client will now be responsible 
for: 

• Notifying the H&SE of the 
project particulars and 
confirming that they are 
aware of their duties; 

• Appointing a principal 
designer and principal 
contractor;  

• Ensuring duty holders 
comply with their duties 
under the CDM 2015 
Regulations;  

• Providing the pre-
construction information;  

• Ensuring that the minimum 
health and safety standards 
are maintained on site 
throughout the works;  

• Ensuring that the 

 Not started.  To 
be developed 

during Detailed 
Design 

Construction, Design and Management 
Regulations 2015 

H&SE guidance on the CDM 2015 
Regulations  

A short guide for clients on the 
Construction (Design and Management) 
Regulations 2015 

CDM: 

Regulation 6 
Notification 

Constructio
n, Design 
and 
Management 
Regulations 
2015 

H&SE CCCC, 
onshore 

section of 
pipeline 
down to 
MLWM 
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Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

construction phase health 
and safety plan is drawn up 
by the principal contractor; 
and,  

• Ensuring that a health and 
safety file is produced by 
the principal designer. 

 

Dependent on the contracting 
philosophy the Project may have 
one or two CDM Princilpe 
Designers/Contractors in place for 
the Generation and CCCC scope 
of works. 

Onshore Pipeline  

Compliance with 
regulations 

The 
Pipelines 
Safety 
Regulations 
1996  

H&SE Onshore 
and 

Offshore 
pipeline 

Operational Pre-operations Pre-operations Under Schedule 2 of the Pipeline 
Safety Regulations 1996 neither CO2 
nor methanol is not listed as a 
“dangerous fluid”, therefore a Major 
Accident Prevention Document 
(MAPD) is not required for either 
pipeline. 

Shell will however design the 
pipelines as if CO2 were classified as 
a “dangerous fluid” given that a large 
CO2 pipeline release could have 
serious consequences for any 
persons in its vicinity.  This will 
ensure that Shell meet their own 
internal requirements for managing 
risk and all general Health and Safety 
obligations e.g. under the Health & 
Safety at Work etc. Act 1974. 

Not started.  
To be 

developed 
during Detailed 

Design 

The Pipelines Safety Regulations 1996 

H&SE guidance on Major Accident (MAH) 
Pipelines 

Marine Works 
Licence 

N/A Crown 
Estate 

Onshore 
Pipeline 

Construction Pre-
construction 

Pre-
construction 

The Crown Estate owns the 
foreshore and out to 12 nm.  A 
Marine Works Licence, from the 
Crown Estate, will be required for 
the pipeline landfall (HDD or open 
cut trenching).  

Not started.  
To be 

developed 
during Detailed 

Design 

Marine Works Application form:  
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Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

Waste Management 

N/A - Transfer 
notes during 
works 

The 
Environmen
tal 
Protection 
Act 1990 (as 
amended); 

Control of 
pollution 
(Amendmen
t) Act 1989 
(as 
amended); 

Controlled 
Waste 
Regulations 
1992; 

Controlled 
Waste 
(Amendmen
t) 
Regulations 
1993;  

The 
Environmen
tal 
Protection 
(Duty of 
Care) 
(Scotland) 
Regulations 
2014 

Controlled 
Waste 
(Registration 
of Carriers 
and Seizures 
of Vehicles) 
Regulations 
1991 (as 
amended) 

SEPA Generation 
and CCCC 

Construction 
and operation 

N/A NA Transfer of Controlled Waste 
(waste from households, 
commerce or industry) requires a 
Transfer Note to be completed.  
This includes waste landed from 
offshore that is then being onward 
transported for onshore disposal.   
 
The waste producer (or importer 
e.g. supply vessel) should have 
completed a Transfer Note, for 
this to be handed on to the 
Registered Waste Carrier once the 
waste reaches shore. 

Not started. 
Compliance with 

regulations is 
business as usual 

The Environmental Protection Act 1990 (as 
amended) 

Control of pollution (Amendment) Act 
1989 (as amended) 

Controlled Waste Regulations 1992  

Controlled Waste (Amendment) 
Regulations 1993  

The Environmental Protection (Duty of 
Care) (Scotland) Regulations 2014 

Controlled Waste (Registration of Carriers 
and Seizures of Vehicles) Regulations 1991 
(as amended) 

SEPA waste guidance 

 

N/A - 
Consignment note 

Special 
Waste 

SEPA Generation 
and CCCC 

Construction 
and operation 

N/A NA All Special Waste is subject to the 
same Duty of Care requirements 

Not started. 
Compliance with 

Special Waste Amendment (Scotland) 
Regulations 2004 
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Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

during works Amendment 
(Scotland) 
Regulations 
2004 

The Special 
Waste 
Regulations 
1996 (as 
amended) 

which apply to Controlled Waste. 
Transfer of Special/Hazardous 
Waste onshore requires a 
Consignment Note to be 
completed as opposed to a 
Transfer Note. 
 
They can be applied for a 
maximum of one month prior to 
removal date (minimum of 3 days) 
and are valid for 12 months from 
the removal date.   

regulations is 
business as usual 

The Special Waste Regulations 1996 (as 
amended) 

N/A - certificate 
of registration / 
consignment 
notes 

Radioactive 
Substances 
Act 1993 

SEPA Generation 
and CCCC 

Construction 
and operation 

N/A NA Anyone keeping or using 
radioactive substances or sources 
must hold a certificate of 
registration for each installation 
obtained from SEPA. 
 
If also classed as Special or 
Hazardous Waste consignment 
notes for transfer of waste are 
required under the 
Special/Hazardous Wastes 
Regulations (see above). 
 
The existing RSA Certificate for 
Goldeneye has expired, the 
management of radioactive waste 
for topsides work (if applicable) 
will comply with the existing 
require a new RSA Certificate of 
Registration for Goldeneye. 
 
No sources of radioactive waste 
onshore have been identified, 
however, works at the Power 
Station will be handled in line with 
existing permits. 

Not started. 
Compliance with 

regulations is 
business as usual 

Radioactive Substances Act 1993 

Electrical Grid Connection 

Bilateral 
Connection 
Agreement 
(variation) 

Section 36 
Electricity 
Act 1989; 
Electricity 
(Application

National 
Grid 

Generation Pre-operations TBD TBD The Bilateral Connection 
Agreement (BCA) sets out the 
provisions for generators to 
comply with the Connection Use 
of System Code (CUSC), Grid 

Not started. To 
be developed 

during Detailed 
Design. 

National Grid Connection and Use of 
System Code (CUSC), Schedule 2 Exhibit 1 
- Bilateral Connection Agreement -v1.8 
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s for 
Consent) 
Regulations 
1990 

Code and Balancing & Settlement 
Code as well as defining the terms 
of the arrangements for connection 
to the GB Transmission System. 
The agreement also sets out 
provisions for any Balancing 
Services as customers with this 
type of agreement will be actively 
participating in the electricity 
balancing market.  

 

A variation to the BCA will be 
required to account for the change 
in the Transmission Entry Capacity 
(TEC) for PPS as a result of the 
proposed modifications. 

Electricity supply 
connection 
agreement - 
132kV 

Section 36 
Electricity 
Act 1989; 
Electricity 
(Application
s for 
Consent) 
Regulations 
1990 

Scottish and 
Southern 
Energy 
Power 

Distribution  
(SSEPD) 

CCCC Construction Pre-
construction 

Pre-
construction 

An application needs to be 
submitted to Scottish & Southern 
Energy Power Distribution 
(SSEPD) for a 132 kV connection. 

 

Application was 
submitted and 
subsequently 

withdrawn after 
Her Majesty’s 
Government 

(HMG) Autumn 
Statement and 
Statement to 

Markets on 25 
November 2015 

regarding the 
Carbon Capture 

and Storage 
Competition. 

Scottish & Southern Energy connection 
guidance  

 

 

Highways and Byeways 

Consent to Alter 
Trunk Road 
Infrastructure 

Roads 
(Scotland) 
Act 1984 

Transport 
Scotland / 

BEAR 

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Agreement in principle to design 
changes proposed at Main Site 
Access.  Application will be 
discussed with Transport Scotland. 

Not started. To 
be developed 

during Detailed 
Design 

Roads (Scotland) Act 1984 

Right of Way 
(RoW) closures 

Town and 
Country 
Planning 
(Scotland) 
Act 1997 
section 208 
and schedule 

Aberdeenshir
e Council 

CCCC and 
pipeline 
landfall 

Pre-construction Pre-
construction 

Pre-
construction 

Footpaths GB207, which runs 
along the coast to the east of the 
Power Station from Boddam to 
Peterhead and GB208, which runs 
from the A90(T) to the coast, 
along the access road to Sandford 
Lodge, will need to be rerouted, 

Not started. To 
be developed 

during Detailed 
Design. This will 

be required 
should the HDD 

installation 

Town and Country Planning (Scotland) Act 
1997 section 208 and schedule 16 
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16 temporarily, during the 
construction phase of the project.  
Written consent will be required 
for this from Aberdeenshire 
Council  

method prove 
unsuccessful and 

an open cut 
landfall 

methodology is 
used. 

Planning 
Permission (New 
road)** 

Town and 
Country 
Planning 
(Scotland) 
Act 1997 as 
amended by 
the Planning 
(Scotland) 
Act 2006 

 

Local 
Planning 
Authority 

(Aberdeenshi
re Council) 

in 
consultation 

with 
Transport 
Scotland 

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Transport Statement identifying 
the main issues relating to the 
proposed development; 

Transport Assessment. 

(by early works 
SUBCONTRACTOR) 

** Condition of the original 
planning permission of the 
development 

Not started. To 
be developed 

during Detailed 
Design. 

Town and Country Planning (Scotland) Act 
1997 as amended by the Planning 
(Scotland) Act 2006 

 

Temporary 
Restriction 

of Traffic on 
Roads and 
Bridges 
(temporary road 
closures, speed 

restrictions)** 

Road Traffic 
Regulation 
Act 1984 

Local 
Highway  
Authority 

(Aberdeenshi
re Council) 

BEAR 
Scotland 

(subcontract 
of Transport 

Scotland) 

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Construction Traffic Management 
Plan including: 

- Routing of Construction 
Traffic; 

- Schedule and Timing of 
Movements; 

- Details of Escorts for 
abnormal loads; 

- Temporary warning signs; 

- Temporary removal of 
highway infrastructure / street 
furniture; 

- Reinstatement of signage, 
verges or other items 
displaced by construction 
traffic 

** Condition of the original 
planning permission of the 
development 

Not started. To 
be developed 

during Detailed 
Design 

Roads (Scotland) Act 1984 

Abnormal Load 
Special Types 
General Order 
(STGO) / Special 
Order & 

Road Traffic 
Act 1988 

Road 
Vehicles 
(Constructio

Local 
Highway  
Authority 

(Aberdeenshi
re Council) 

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Construction Traffic Management 
Plan (As above)  
   

Not started. To 
be developed 

during Detailed 
Design. 

Road Traffic Act 1988 

The Road Vehicles (Authorised Weight) 
Regulations 1998 

The Road Vehicles (Authorisation of 
Special Types) (General) Order 2003 
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Indemnity n and Use) 
(Amendmen
t No.7) 
Regulations 
1998, The 
Road 
Vehicles 
(Authorised 
Weight) 

Regulations 
1998. 

The Road 
Vehicles 
(Authorisati
on of Special 
Types) 
(General) 
Order 2003
 
 
 
 
 
  

BEAR 
Scotland 

(subcontract 

of Transport 
Scotland) 

Transport 
Scotland 

(Abnormal 
Load 

Routing)
  

 

 

 

 

Road Opening 
Permit 
(Excavations of a 
public road) 

Roads 
(Scotland) 
Act 1984 

Local 
Highway 
Authority   

(Aberdeenshi
re Council)   

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Location Plan (existing services) 

Location Plan (proposed new plan) 

Dimensions of the Excavation   
Road and Footway Width   

Vehicle / Pedestrian Diversion 

Not started. To 
be developed 

during Detailed 
Design 

Roads (Scotland) Act 1984 

 

Road Occupation 
Permit(any 
occupation in 
connection with 
building  work) 

Roads 
(Scotland) 
Act 1984 

Local 
Highway 
Authority   

(Aberdeenshi
re Council)   

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Location Plan  

Vehicle / Pedestrian Diversion 

Not started. To 
be developed 

during Detailed 
Design permit 

Roads (Scotland) Act 1984 

 

Planning 
Permission 
(temporary 
removal of street 
furniture on    
public 
highways)** 

N/A Local 
Highway 
Authority   

(Aberdeenshi
re Council)   

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Construction Traffic Management 
Plan (As above) 

** Condition of the original 
planning permission of the 
development 

Not started. To 
be developed 

during Detailed 
Design 
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Planning Consent 
(temporary 
removal of street 
furniture and  
infrastructure on 
privately owned 
land)                                                              

N/A Peterhead 
Port 

Authority;        
n/a                                                                

ASCo (if 
applicable);                  

Construction 
Traffic 

Management 
Plan        n/a                            
Construction 

SSE (If 
applicable);                    
(As above)

 
 
  

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Construction Traffic Management 
Plan (As above) 

Not started. To 
be developed 

during Detailed 
Design 

 

Planning Consent 
(temporary 
removal / 

modification of 
overhead line 
equipment) 

N/A Overhead 
power and 

transmission 
cable owners 

(to be 
determined) 

Junction 
upgrades 

Pre-construction Pre-
construction 

Pre-
construction 

Documentation to be prepared: 

Construction Traffic Management 
Plan (As above) 

Not started. To 
be developed 

during Detailed 
Design 

 

Registration, Evaluation, Authorisation and Restriction of Chemicals (REACH) 

Registration 
number for the 
constituents of 
amine solution 
DC201 (in 
tonnage band 
1000 to 10000 
tonnes per 
annum) 

 European 
Chemicals 

Agency 
(ECHA) 

CCCC Operations TBD TBD REACH is a European Union 
regulation concerning the 
Registration, Evaluation, 
Authorisation and restriction of 
Chemicals. REACH has several 
aims: 

• To provide a high level of 
protection of human 
health, and of the 
environment from the use 
of chemicals; 

• To make the people who 
place chemicals on the 
market (manufacturers and 
importers) responsible for 
understanding and 
managing the risks 
associated with their use; 

• To allow the free 

Cansolv has 
prepared the 

required 
information to 

apply for 
REACH 

registration. 
Application has 
not taken place   

H&SE guidance on REACH 

ECHA guidance on REACH 
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movement of substances 
on the EU market; 

• To enhance innovation in, 
and the competitiveness of 
the EU chemicals industry; 

• To promote the use of 
alternative methods for the 
assessment of the 
hazardous properties of 
substances e.g. quantitative 
structure-activity 
relationships (QSAR) and 
read across. 

The CCS technology provider, 
Cansolv has developed the amine 
adsorbent DC201 for use in 
Peterhead CCS.  The current 
REACH registration for DC201 
covers the 
importation/manufacture of 1000 
tonnes/annum.  The Project 
required in excess of this amount 
so Cansolv have engaged a 
REACH registration consultancy 
to assist with the registration 
process (Registration and 
production of a chemical dossier 
on DC201 for greater than 1000 
tonnes).  

Operational Pollution Prevention and Control 

PPC Permit: 
Variation 

The 
Pollution 
Prevention 
and Control 
(Scotland) 
Regulations 
2012 (as 
amended) 

SEPA Generation Operational Pre-Start up 

 

Pre-Start up 

 

The Project is a regulated activity 
under Schedule 1, Part 1, section 
6.10 of the Pollution Prevention 
and Control (Scotland) Regulations 
2012 and as such the operator will 
be required to apply to SEPA for a 
Pollution Prevention and Control 
(PPC) permit to operate.  

Discussions with SEPA are 
ongoing regarding the PPC permit 
particularly in relation to the 
boundaries between the power 
station and capture plant. 

Not started. To 
be developed 

during Detailed 
Design 

The Pollution Prevention and Control 
(Scotland) Regulations 2012 (as amended) 

SEPA Guidance PPC Permit CCCC 
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It is expected that SSE will vary 
their existing PPC permit whilst 
the carbon capture plant will 
require a new permit.  Both 
permits would fall under one 
installation that would encompass 
both the power station and the 
capture plant. 

Operational EU Emissions Trading Scheme (EU ETS) 

Greenhouse Gas 
Emissions 
Trading Permit 

(variation) 

The 
Greenhouse 
Gas 
Emissions 
Trading 
Scheme 
Regulations 
2012 

SEPA Generation Operational Pre-Start up Pre-Start up The EU Emissions Trading 
Scheme (EU ETS) is one of the 
key policies introduced by the 
European Union to help meet the 
EU’s greenhouse gas emissions 
reduction target of 8 % below 1990 
levels under the Kyoto Protocol.   

 

Installations covered by the 
Scheme are required to monitor 
and report their emissions.  At the 
end of each year they are required 
to surrender allowances to account 
for their installation’s actual 
emissions.  They may use all or 
part of their allocation and have 
the flexibility to buy additional 
allowances or to sell any surplus 
allowances generated from 
reducing their emissions below 
their allocation. 

 

The EU ETS Directive annex 1 
was amended to include activities 
associated with the capture, 
transport and storage of CO2 
associated with CCS following the 
introduction of the EU CCS 
Directive. Emissions captured, 
transported and stored according 
to the CCS Directive are 
considered as not emitted; only 
CO2 emitted to the atmosphere is 
reported. 

Initial discussion 
with SEPA has 

taken place. 
Application 

preparation had 
not yet started, 
and was to be 

developed during 
Detailed Design 

The Greenhouse Gas Emissions Trading 
Scheme Regulations 2012 

Explanatory memorandum to the 
Greenhouse Gas Emissions Trading 
Regulations.   

 

 

Greenhouse Gas 
Emissions 
Trading Permit 

(variation) 

The 
Greenhouse 
Gas 
Emissions 
Trading 
Scheme 
Regulations 
2012 

SEPA CCCC Operational Pre-Start up Pre-Start up 
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Preliminary discussions have begun 
with SEPA and DECC to discuss 
the EU ETS permitting philosophy 
onshore i.e. if generation and 
CCCC fall under a single permit or 
if two permits are required.  DECC 
are involved in onshore discussions 
as they are the CA past the 
MLWM. 

These discussions will continue 
through the remainder of FEED 
and through Detailed Design. 

Operational Safety 

COMAH:  

Pre-Construction 
Notification  

Control of 
Major 
Accident 
and Hazard 
Regulations 
2015 

H&SE and 
SEPA 

CCCC Operational 3-4 months 
before 

construction 
begins 

N/A The competent authority has a 
duty to examine the safety report 
within a reasonable time. The time 
needed will depend on the size and 
complexity of the establishment 
and the information received.  

The competent authority cannot 
prohibit construction under 
Regulation 23, but may indicate 
that, if the establishment is built as 
proposed and is seriously deficient, 
the operator will be prohibited 
from bringing it into operation  

The competent authority has the 
power to prohibit the operation or 
bringing into operation of an 
establishment if the operator has 
failed to provide the information 
required by the Regulations within 
the specified time limits. The 
competent authority would always 
seek to hold discussions with 
operators before taking this kind of 
prohibition action, which would 
only be taken as a last resort. Short 
extensions to specified deadlines 
could be agreed in some 

Discussion on 
timetable for 

development of 
the Pre-

construction 
Safety Report 
discussed and 

agreed with the 
Competent 
Authority. 

Application to be 
developed during 
Detailed Design  

 

Control of Major Accident and Hazard 
Regulations 2015 

H&SE Guidance 

COMAH: 

Pre-Construction 
Safety Report 

3-6 months 
before 

construction 
begins 

 Pre-
construction  

COMAH: 

Operational 
Notification 

3-4 months 
before 

operation 
commences 

N/A 

COMAH: 

Operational Safety 
Report 

3-6 months 
before 

operation 
commences 

Pre-Operation 
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circumstances. Incomplete 
information would also be a 
significant factor in any decision. 

Where examination of the safety 
report reveals a possible serious 
deficiency, the operator will be 
contacted and the situation 
evaluated, usually by a site visit. 
If the site visit confirms a serious 
deficiency in the measures to 
prevent or mitigate major 
accidents, the relevant activities will 
be prohibited under regulation 23. 

Hazardous 
Substances 
Consents  

Town and 
Country 
Planning 
(Hazardous 
Substances) 
(Scotland) 
Regulations 
2015 

Aberdeenshir
e Council 

CCCC Operational Pre-bringing 
substances on 

to site 

Pre-bringing 
substances on 

to site 

The Hazardous Substances 
Consent authorises the storage and 
use of certain hazardous 
substances on the site. The 
application is made through the 
local planning authority and must 
list the substances stored or used 
on the site, the processes in which 
they would be used, the quantities 
used and the manner in which the 
substances will be stored. The 
H&SE and SEPA are statutory 
consultees on all applications and 
advise the Hazardous Substances 
Authority (Aberdeenshire Council).  
H&SE will consider the hazards 
and risks which the hazardous 
substance may present to people in 
the surrounding area, and take 
account of existing and potential 
developments, in advising the HSA 
on whether or not consent should 
be granted. H&SE’s advice is 
aimed at mitigating the effects of a 
major accident on the population 
around a major hazard site.  

Not started. To 
be developed 

during Detailed 
Design 

Town and Country Planning (Hazardous 
Substances) (Scotland) Regulations 2015 

Scottish Government guidance on 
hazardous substances 

Hazardous 
Substances 
Consent Revision 

Town and 
Country 
Planning 
(Hazardous 
Substances) 

Aberdeenshir
e Council 

CCCC Operational Pre-bringing 
substances on 

to site 

Pre-bringing 
substances on 

to site 

Methanol to be injected into wells 
during start up operations will be 
stored at St fergus and trasferred to 
Goldeneye via the existing 4" St 
Fergus to Goldeneye MEG line 

Not started. To 
be developed 

during Detailed 
Design 

Town and Country Planning (Hazardous 
Substances) (Scotland) Regulations 2015 

Scottish Government guidance on 
hazardous substances 
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(Scotland) 
Regulations 
2015 

(being modified for methanol). No 
discharge of methanol is envisaged. 

It is expected that a variation to the 
PPC permit for St Fergus will be 
required to cover the proposed 
changes including any additional 
storage structures or methanol 
transportation infrastructure (if 
required), methanol processing 
works, increased methanol storage 
volumes etc. 

Requirements will be confirmed 
with SEPA through consultation. 

Offshore Permits and Consents 

Carbon Storage, Lease, Licence and Permit 

Agreement for 
Lease 

Energy Act 
2008 

 

DECC EDU 
(The CA is 
now OGA) 

Storage All Negotiated 
agreement 

 

Granted July 
2012 

The Energy Act 2008 provides for 
a regulatory regime for CO2 storage 
within the limit of the territorial sea 
and beyond into a newly 
designated Gas Importation and 
Storage Zone (GISZ).  The 
exclusive right to store CO2 
offshore has been vested in the 
Crown within an area extending 
from the seaward limits of the 
territorial sea to the boundaries of 
the GISZ.  The Crown Estate 
therefore leases specific sub-seabed 
formations defined by three-
dimensional coordinates, together 
with related areas of the seabed 
and Allwater column for the 
platform.  The Lease covers 
construction activities, carbon 
injection and storage operations, 
and the post-closure monitoring 
phase of a project.  

 

Approved UK 2008 Energy Act  

 

Carbon Storage 
Licence 

The Storage 
of Carbon 
Dioxide 
(Licensing 
etc.) 

DECC EDU 

(The CA is 
now OGA) 

Storage All Submitted 

March 2013 

Awarded 
December 2013 

Specific licensing provisions for 
the storage of CO2 were 
introduced in October 2010 in The 
Storage of Carbon Dioxide 
(Licensing etc.) Regulations 2010.  

Approved The Storage of Carbon Dioxide (Licensing 
etc.) Regulations 2010   

 DECC guidance 
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Regulations 
2010 

This licence will allow deep drilling 
and test injection of CO2 during 
the agreed 'appraisal term' in 
addition to the activities 
permissible under a general 
Exploration Licence. Any drilling, 
injection or any other activities will 
require separate consents/permits 
in addition to the licence.    Besides 
requiring details of the location of 
the intended storage site and of the 
proposed work programme during 
the 'appraisal phase', the 
Department also requires 
accompanying evidence of the 
experience/competence of the 
proposed Operator and of the 
Operator's financial viability.  An 
Environmental Appendix is also 
required setting out a summary of 
the Environmental Impact 
Assessment. 

Carbon Storage 
Permit 

Energy Act 
2008 

The Storage 
of Carbon 
Dioxide 
(Licensing 
etc.) 
Regulations 
2010 

OGA Storage Operations Submitted  

Q1 2015 

Pre-FID The Storage of Carbon Dioxide 
(Licensing etc.) Regulations 2010, 
provide the legal framework for 
obligations to ensure that the 
storage operations will secure 
permanent geological containment 
of CO2, that the facilities are 
properly decommissioned after use, 
and that the behaviour of the 
stored material is adequately 
monitored during and after storage 
operations.  

The regulations set out conditions 
for the granting of a Carbon 
Storage Permit and minimum 
requirements for the content of 
such permits.  In particular, a 
storage permit must designate a 
single licence holder as the 
operator of the storage site, 
provide details of the storage site 
and surrounding complex, and of 
the operational requirements for 

 

The draft 
Carbon Storage 

Permit 
application has 

been reviewed by 
both OGA and 
the European 
commission. 

The European 
commission 

opinion 
(C(2016)152) was 

issued on 
20/1/2016. 

The OGA have 
confirmed that 

no permit will be 
awarded due to 
Her Majesty’s 
Government 

(HMG) Autumn 
Statement and 

UK 2008 Energy Act  

The Storage of Carbon Dioxide (Licensing 
etc.) Regulations 2010   

Licence application form and DECC 
guidance  

European Commission opinion 
(C(2016)152) 
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injection and storage.   

The Carbon Storage Permit 
application was submitted and 
agreed in Q1 2015 with the Oil and 
Gas Authority, who are taking over 
the Competent Authority duties, in 
respect to the storage permit, from 
DECC EDU.  This application was 
also submitted to the Directorate-
General for Climate Action (DG 
Clima) of the European 
Commission in April 2015, for the 
purpose of the review of the 
European Commission, as required 
in the CCS Directive. 

Statement to 
Markets on 25 

November 2015 
regarding the 

Carbon Capture 
and Storage 

Competition. 

Environmental Impact Assessment 

Environmental 
Statement & 
Petroleum 
Operations 
Notice No.16 
(PON16)  

The 
Offshore 
Petroleum 
Production 
and 
Pipelines 
(Assessment 
of 
Environmen
tal Effects) 
(Amendmen
t) 
Regulations 
1999 (as 
amended 
2007 and 
2010); 

Energy Act 
2008 
(Consequent
ial 
Modification
s) (Offshore 
Environmen
tal 
Protection) 
Order 2010 

DECC EDU Offshore 
activities 

and storage 

Construction 
and operation 

Submitted 
09/01/2015 

Pending The Offshore Petroleum 
Production and Pipelines 
(Assessment of Environmental 
Effects) (Amendment) Regulations 
1999 (as amended 2007 and 2010) 
were updated by the Energy Act 
2008 (Consequential 
Modifications) (Offshore 
Environmental Protection) Order 
2010 to include CCS 
developments. 

The purpose of an Environmental 
Impact Assessment (EIA) is to 
ensure that the environmental 
impacts associated with a project 
are identified and assessed; and 
that appropriate mitigation and 
control measures are implemented, 
to ensure all risks to the 
environment are mitigated or 
removed by the application of 
practicable available technology or 
management procedures.  The 
Offshore EIA considers potential 
environmental impacts from the 
Mean Low Water Mark (MLWM) 
to the Goldeneye reservoir.  

The results of the EIA process are 

The ES was 
submitted to 

DECC EDU on 
9th January 2015.  

DECC EDU 
comments 

received on 9th 
June 2015 and 
responded too 

on 10th July 
2015.  The ES 

was reviewed by 
the European 
commission as 

part of their 
review of the 
draft Carbon 

Storage Permit 
application.  The 

European 
commission 

opinion 
(C(2016)152) was 

issued on 
20/1/2016.  The 

OGA have 
confirmed that 

no permit will be 

The Offshore Petroleum Production and 
Pipelines (Assessment of Environmental 
Effects) (Amendment) Regulations 1999 (as 
amended 2007 and 2010); 

Energy Act 2008 (Consequential 
Modifications) (Offshore Environmental 
Protection) Order 2010 

DECC Offshore Environmental Guidance 



PETERHEAD CCS PROJECT               Permits and Consents Register 

 

Doc. no PCCS-00-PTD-AA-5753-00001, Permits & Consents Register.               Revision: K04  

The information contained on this page is subject to the disclosure on the front page of this document. 25

Title of 
Permit/Consent 

Primary 
Legislation 

Granting 
Authority 

Area of 
Project 
covered 

Applicable 
phase of 
project 

Anticipated* date of Description of Permit/Consent Current Status Reference to published guidance on the 
Permit/Consent 

 
Application Award 

compiled in to the Offshore 
Environmental Statement (ES) and 
were submitted to DECC EDU on 
09/01/2015. 

 

awarded due to 
Her Majesty’s 
Government 

(HMG) Autumn 
Statement and 
Statement to 

Markets on 25 
November 2015 

regarding the 
Carbon Capture 

and Storage 
Competition. 

Appropriate 
Assessment 
(Carried out by 
CA) 

The 
Offshore 
Petroleum 
Activities 
(Conservatio
n of 
Habitats) 
Regulations 
2001 (as 
amended) 

DECC EDU Offshore 
activities 

Pre-FID Submitted as 
information in 

the ES on 

26/03/2015 

Pending The Competent Authorities (in this 
case DECC EDU) is required to 
undertake an Appropriate 
Assessment (AA) on a plan or 
project, if that plan or project is 
likely to have a Likely Significant 
Effect (LSE)  on a Natura site. The 
Offshore ES provide 'such 
information as the Competent 
Authority may reasonably require 
for the purposes of the 
Appropriate Assessment'. 

Undergoing 
DECC EDU 

review  

The Offshore Petroleum Activities 
(Conservation of Habitats) Regulations 
2001 (as amended) 

Pipeline 

Pipeline Works 
Authorisation 
(PWA) Variation 
(Petroleum Act 
1998 section 14-
15) 

Petroleum 
Act 1998 

OGA Pipeline 
from 

MLWM to 
Goldeneye 

Construction Pre-
construction 

Pre-
construction 

A PWA Variation to the existing 
Goldeneye to St. Fergus pipeline is 
required to be in place before any 
construction/modification works 
of a pipeline or pipeline system 
begins. 

DECC has confirmed that the new 
section of pipeline can be 
authorised via a variation to the 
existing pipeline PWA and a new 
authorisation will not be required. 

Not started. To 
be developed 

during Detailed 
Design 

Petroleum Act 1998 

DECC PWA Guidance 

DEPCON OGA and 
Marine 

Scotland 

 

Pipeline 
from 

MLWM to 
Goldeneye 

Deposit of materials on the seabed 
consent (DEPCON) is required 
before any material can be placed 
on the seabed for the purposes of 
protection or support of a pipeline 
during its construction or 
maintenance. An application 
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accompanied by schematic 
drawings is to be submitted. 
Applications will be subject to a 
consultation period. A PWA must 
be in place before any DEPCON 
can be issued. 

 

As the pipeline stabilisation works 
would be with in the 12 nm 
territorial sea limit, Marine 
Scotland would normally be the 
competent authority.  However, as 
the pipeline is covered under an 
existing PWA it may be covered 
under the DECC regime - pending 
clarification from DECC. 

Disused Pipeline 
Notification 

OGA Redundant 
section of 
existing St. 
Fergus to 

Goldeneye 
pipeline 

The Interim Pipeline Regime (IPR) 
is intended to ensure out-of-use 
lines do not pose a risk to other 
users of the sea or the environment 
and that they are covered by an 
appropriate surveying and 
maintenance regime from the point 
when they are taken out of use 
until approval of the formal 
decommissioning programme, 
which is usually at the end of field 
life. It should be noted that any 
interim solution should not 
prejudice the final 
decommissioning options for that 
line, including complete removal. 

DECC expects operators to submit 
details of out-of-use pipelines / 
parts of a pipeline as soon as they 
are taken out of use. 

The redundant section of the 
Goldeneye pipeline, shorewards of 
the tie in with the new pipeline, will 
be maintained under this regime. It 
is intended that the pipeline will be 
kept 'live' in case it is required for 
any future use.  The disused 
section of pipeline will be 
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maintained through filling with 
chemicals in accordance with 
standard practice (see Offshore 
Chemicals Regulations below). 

Consent for 
connecting to 
existing offshore 
pipelines 

 

OGA Pipeline tie-
in 

Section 17 of the Petroleum Act 
relates to application by a person 
to the Secretary of State for a 
notice securing the right to have 
conveyed, by a controlled pipeline 
of which he is not the owner, 
quantities specified in the 
application of things which are of a 
kind so specified and which the 
pipeline is designed to convey.   

Clarification on whether this will 
be required will be based upon the 
outcome of any potential changes 
to pipeline ownership. 

EEMS Report Environmen
tal and 
Emissions 
Monitoring 
System 
database 
reporting 
obligation 

OGA Offshore 
scope 

Construction Construction construction EEMS report required within 28 
days of end of permit for works 
(e.g. pipeline flushing chemical 
permit etc.) 

To be reported 
post permit (e.g. 
pipeline flushing 
chemical permit 
etc.) completion  

EEMS Database 

Controlled 
Activities 
Regulations 
(CAR) Licence 

Water 
Environmen
t (Controlled 
Activities) 
Regulations 
(CAR) 2011 

SEPA Pipeline 
landfall, 
HDD 
option 

Construction Pre-
construction 

Pre-
construction 

HDD works will involve drilling 
from shore, under the seabed and 
punching through approx. 800 m 
offshore.  During the punch 
through there will be a discharge 
on drilling fluids (bentonite) and 
cuttings.  If the alternative pipeline 
installation technique, open cut, is 
required the trench will be cut 
from onshore to offshore and 
therefore will fall within the same 
licensing regime, however, will 
involve no chemical discharges. 

Under GBR 16 of CAR a) No solid 
or liquid materials coming into 
contact with groundwater shall 
contain substances listed in CAR 
Schedule 2 (except drilling fluids 

Not started. To 
be developed 

during Detailed 
Design 

The Water Environment (Controlled 
Activities) (Scotland) Regulations 2011 

 SEPA Guidance 

SEPA Application Form 
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used during the works, provided 
they do not result in  pollution of 
the water environment) and b) No 
materials coming into contact with 
groundwater shall cause pollution 
of the water environment. 

As the activities are in Scottish 
controlled waters it is likely that a 
Licence under the Marine 
(Scotland) Act 2010 will be 
required. Further consultation with 
SEPA and Marine Scotland is 
required to determine licence 
requirements for discharges during 
punch through, it is likely that the 
licence will require a chemical risk 
assessment similar to that used for 
chemical permits.   

SEPA is considering what type of 
licence will be required for the 
pipeline installation HDD punch 
through works; it is possible that a 
Marine Licence under the Marine 
and Coastal Access Act 2009 may 
be required rather than a CAR 
registration / licence. SEPA will 
confirm in advance of 
construction. SEPA has confirmed 
either would involve a risk 
assessment similar to those 
undertaken for pipeline installation 
permits (formerly known as 
PON15Cs). 

Marine Licence Marine & 
Coastal 
Access Act 
2009 

Marine 
Scotland 

Nearshore 
Pipeline 

from 
MLWM to 
Goldeneye 

Construction Pre-
construction 

Pre-
construction 

A marine licence is required to 
remove a substance or object from 
the seabed, to disturb the seabed, 
or for the use of explosives in the 
marine licensing area.  An 
application for a Marine Licence 
for nearshore pipelay activities is 
likely to be required from Marine 
Scotland.  The licence requirement 
will be determined with Marine 
Scotland once the landfall and 
pipelay methodology are developed 

Not started. To 
be developed 

during Detailed 
Design 

Marine and Coastal Access Act 2009  

Marine Scotland Guidance 
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further in Detailed Design. 

European 
Protected Species 
(EPS) Licence 

Conservatio
n (Natural 
Habitats, 
&c.) 
Regulations 
1994 (as 
amended) 

 

Offshore 
Marine 
Conservatio
n (Natural 
Habitats, 
&c.) 
Regulations 
2007 (as 
amended 

Marine 
Scotland 

Nearshore 
Pipeline 

from 
MLWM to 
Goldeneye 

Construction Pre-
construction 

Pre-
construction 

Licence required in order to legally 
carry out activities that would 
normally constitute an offence 
against EPS under the Habitats 
Regulations.  Project activities that 
may require an EPS Licence are: 

• Rock blasting for open cut 
trenching out to 3 km if 
required for pipeline 
installation; and, 

• Piling of replacement SSIV 
at Goldeneye. 

The requirement for an EPS 
Licence will be discussed with the 
CA once the pipelay methodology 
has been further defined in 
Detailed Design. 

Not started. To 
be developed 

during Detailed 
Design 

The Conservation (Natural Habitats, &c.)  
Amendment (Scotland) Regulations 2012 

Offshore Marine Conservation (Natural 
Habitats, &c.) Regulations 2007 (as 
amended) 

SNH Guidance on EPS Licence;  

JNCC guidance  

Pollution Prevention and Control 

Offshore PPC 
Permit 

The 
Offshore 
Combustion 
Installations 
(Pollution 
Prevention 
and Control) 
Regulations 
2013 

OGA Offshore 
Goldeneye 

Operations N/A N/A The Offshore Combustion 
Installations (Pollution Prevention 
and Control) Regulations 2013 
apply to combustion installations 
located on offshore oil and gas 
platforms where an item of 
combustion plant on its own, or 
together with any other 
combustion plant installed on a 
platform, has a rated thermal input 
exceeding 50 MW(th). 

The Goldeneye Platform diesel 
generators do not exceed the 59 
MW(th) threshold so no permit is 
required. 

Not required The Offshore Combustion Installations 
(Pollution Prevention and Control) 
Regulations 2013 

DECC Explanatory Memorandum 

DECC Offshore Environmental Guidance 

Offshore vessels 

Compliance with 
regulations 

The 
Merchant 
Shipping 
(Prevention 
of Air 
Pollution 
from Ships) 

MCA Offshore 
vessels 

Construction N/A N/A All vessels must comply with 
emissions specifications as set out 
in MSN 1819 (as amended) 

Offshore vessels 
are compliant 

The Merchant Shipping (Prevention of Air 
Pollution from Ships) Regulations 2008 (as 
amended) 
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Regulations 
2008 (as 
amended) 

Compliance with 
regulations 

Merchant 
Shipping 
(Prevention 
of Oil 
Pollution) 
Regulations 
1996 (as 
amended) 

The 
Merchant 
Shipping 
(Prevention 
of Pollution 
by Sewage 
and 
Garbage) 
Regulations 
2008 (as 
amended) 

MCA Offshore 
vessels 

Construction N/A N/A All vessels must comply with 
discharge specifications, 
specifically, Oil in Water content of 
15 ppm 

 

Sewage and garbage discharge 
requirements set out in MSN 1807 

Offshore vessels 
are compliant 

Merchant Shipping (Prevention of Oil 
Pollution) Regulations 1996 (as amended) 

The Merchant Shipping (Prevention of 
Pollution by Sewage and Garbage) 
Regulations 2008 (as amended) 

Oil Pollution and Emergency Plan 

Oil Pollution and 
Emergency Plan 
(OPEP) 

The 
Merchant 
Shipping 
(Oil 
Pollution 
Preparednes
s, Response 
Co-
operation 
Convention) 
Regulations 
1998 

 

The 
Offshore 
Installations 
(Emergency 
Pollution 
Control) 
Regulations 

     Every offshore installation and oil-
handling facility must have an 
approved oil pollution emergency 
plan (OPEP) setting out 
arrangements for responding to 
incidents that cause or may cause 
marine pollution by oil, with a view 
to preventing such pollution or 
reducing or minimising its effect. 
This requirement applies to fixed 
and floating installations, including 
MoDUs (Mobile Offshore Drilling 
Units); gas, condensate and oil 
pipelines; and subsea facilities.  

The existing OPEP for the 
Goldeneye platform will initially 
need updating to include the well 
recompletions works due to the 
potential of drilling works releasing 
residual hydrocarbons or a release 
of the drilling rigs diesel inventory 

 The Merchant Shipping (Oil Pollution 
Preparedness, Response Co-operation 
Convention) Regulations 1998 

The Offshore Installations (Emergency 
Pollution Control) Regulations 2002 

DECC Guidance  
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2002 

 

 

and any hydrocarbons that may be 
released through platform topside 
modifications. Further update will 
subsequently be required to 
account for change of operations 
to CO2 storage.  CO2 release may 
still contain some residual 
hydrocarbons. The platform will 
continue to store diesel for the 
diesel generator throughout 
operation (included in the present 
OPEP). 

In addition, an OPEP addendum is 
required for any potential Flotel 
work. 

EU Emissions Trading Scheme 

Greenhouse Gas 
Emissions 
Trading Permit 

The 
Greenhouse 
Gas 
Emissions 
Trading 
Scheme 
Regulations 
2005 

DECC EDU Offshore 
Goldeneye 
platform 

Operations Pre-operations Pre-operations The exact requirements are being 
agreed through consultation with 
DECC. There are a number of key 
issues awaiting confirmation: 

• Confirmation from SEPA 
on whether EU ETS 
reporting for the Capture 
plant covers maintenance 
venting and other losses of 
CO2 from the process as 
well as from generation 
activities. 

• Confirmation from DECC 
regarding whether offshore 
reporting will include 
existing generation 
activities on the platform 
(which are under the EU 
ETS threshold) as well as 
losses.   

Initial discussion 
took place to 

review potential 
options for the 

permit. No work 
on applications 

had started, to be 
commenced 

during Detailed 
Design  

The Greenhouse Gas Emissions Trading 
Scheme Regulations 2005 

DECC Offshore Environmental Guidance 

DECC Portal Environmental tracking System (PETS) permits 

Consent to locate 
a mobile 
installation 

Part 4A of 
the Energy 
Act 2008 

OGA Offshore 
drilling rig 
for well 
works 

during 
construction 

during 
construction 

during 
construction 

A Consent to Locate (CtL) for the 
drilling rig used during the well 
works will be required.  If located 
within the 500 m safety zone of an 
existing surface installation the 

Not started. To 
be developed 

during Detailed 
Design  

UK 2008 Energy Act  

 

Consent to locate Offshore during 6 months prior Prior to 
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a permanent / 
fixed installation 
(variation)  

Goldeneye 
platform 

construction to location 
operation 

location 
operation 

location of additional permanent or 
temporary installations will require 
a variation to the 'life CtL consent'. 

It needs to be confirmed with 
DECC whether the CtL for the 
Goldeneye platform will need to be 
varied due to change is platform 
operations to CO2 storage.   

The consent to locate covers 
pipelines that are covered by a 
PWA. It is expected that, as the 
pipeline is covered under an 
amendment to the existing PWA, 
the CtL for the export pipeline will 
need to be varied to include new 
pipeline section as opposed to a 
new standalone CtL.  

The project involves conversion of 
existing wells only, the need to 
update the currently CtLs will be 
clarified with DECC. 

Consent to locate 
a 
Pipeline or Cable 
System (variation) 

Offshore 
pipeline 

pre-construction pre-
construction 

pre-
construction 

Chemical Permit - 
well intervention 
operations 
(formerly 
PON15F 
Approval) 

Offshore 
Chemicals 
Regulations 
2002 (as 
amended) 

OGA Offshore 
drill rig 

Pre-construction 28 days prior to 
use of chemical 

Pre-use of 
chemical 

Chemical permit, including 
chemical risk assessment, required 
for the use and/or discharge of 
chemicals during 
workover/interventions on existing 
wells.  Applied for via the DECC 
portal 

Not started. To 
be developed 

during Detailed 
Design 

Offshore Chemicals Regulations 2002 (as 
amended) 

DECC Offshore Environmental Guidance 

Chemical Permit - 
Production 
Operations 
(formerly 
PON15D 
Approval) 
variation 

Offshore 
Goldeneye 
platform  

The Goldeneye platform has a 
permit for chemical use and/or 
discharge under The Offshore 
Chemicals Regulations 2002 (as 
amended).   
 
This permit may need to be varied 
to account for the injection of 
methanol into wells during start-up 
operations. Methanol will be 
controlled and supplied from St. 
Fergus and transferred to 
Goldeneye via the existing 4" St 
Fergus to Goldeneye MEG line 
(being modified for methanol).  
The platform permit would require 
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variation in the event of methanol 
discharge at Goldeneye, which is 
not currently envisaged.   
The extant platform chemical 
permit may also need to be varied 
to include any use or discharge of 
chemicals during topside works. 

Chemical Permit - 
Pipeline 
Operations 
(formerly 
PON15C 
Approval) 

Offshore 
pipeline  

Chemical permit, including 
chemical risk assessment, required 
for the use and/or discharge of 
chemicals during all subsea work, 
including pigging and 
commissioning activities.  Applied 
for via the DECC Portal. 

Oil Discharge 
Permit - well 
intervention 
operations  

Offshore 
Petroleum 
Activities 
(Oil 
Pollution 
Prevention 
and Control) 
Regulations 
2005 (as 
amended) 

OGA Well 
intervention 

Construction 28 days prior to 
use of chemical 

 The OPPC Regulations prohibit 
the discharge of oil into the 
relevant area otherwise than in 
accordance with the terms and 
conditions attached to a Permit 
issued to cover the discharge. 

Operators of installations must 
therefore identify all oil discharges 
from offshore installations to the 
relevant area, and an application 
must be submitted to DECC for 
an Oil Discharge Permit to cover 
those discharge streams. The 
application is made via PETS.  

It is currently expected that there 
will be some residual hydrocarbons 
that will fall under the drainage 
category (from the platform) 
during operation including from 
use of the flare knockout drum and 
from construction during topside 
works. This may require a variation 
to the existing platform permit. 
There will also be some drainage 
from the methanol filters although 
it is currently expected that this will 
be shipped to shore for disposal. 
There are also likely to be residual 
hydrocarbons that will require 

Not started. To 
be developed 

during Detailed 
Design 

Offshore Petroleum Activities (Oil 
Pollution Prevention and Control) 
Regulations 2005 (as amended) 

DECC Offshore Environmental Guidance 

Oil Discharge 
Permit - Platform 
operations: 
Drainage 
(variation) 

Platform 
operations 

Operations 

Oil Discharge 
Permit: Drainage 
(variation) 

Oil 
Discharge 
Permit: 
Drainage 
(variation) 

Oil discharge 
permit - pipeline 
operations 

Oil 
discharge 
permit - 
pipeline 
operations 
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permitting under the drilling well 
intervention category during well 
workover and possible residual 
hydrocarbons during initial 
injection. Shell to confirm whether 
any other categories are triggered 
(e.g. during initial injection) 

Waste Permits and Consents 

Radiation permit 
(RSA3) 

Radioactive 
substances 
act 1993 

SEPA Offshore 
waste 

bought 
onshore 

Construction Pre-
construction 

Pre-
construction 

For Wells, Naturally Occurring 
Radioactive Materials (NORM) and 
sources. Aberdeen Radiation 
Protection Services (ARPS) to be 
contacted for requirements 6-9 
months before start of operations. 

Possible Naturally Occurring 
Radioactive Materials (NORM) 
within wells during workover 
operations.  A certificate to handle, 
store and dispose of radioactive 
waste is required under the RSA.  
An RSA3 from for holding or 
disposal of radioactive waste would 
be required if NORM is 
encountered.  NORM is currently 
not expected at Goldeneye.   

Not anticipated 
to be required 

Radioactive substances act 1993 

N/A - Transfer 
notes during 
works 

The 
Environmen
tal 
Protection 
Act 1990 (as 
amended); 

Control of 
pollution 
(Amendmen
t) Act 1989 
(as 
amended); 

Controlled 
Waste 
Regulations 
1992; 

Controlled 
Waste 

SEPA Offshore 
waste 

bought 
onshore 

Construction 
and operation 

N/A NA Transfer of Controlled Waste 
(waste from households, 
commerce or industry) requires a 
Transfer Note to be completed.  
This includes waste landed from 
offshore that is then being onward 
transported for onshore disposal.   
 
The waste producer (or importer 
e.g. supply vessel) should have 
completed a Transfer Note, for 
this to be handed on to the 
Registered Waste Carrier once the 
waste reaches shore. 

Compliance with 
regulations is 

business as usual 

The Environmental Protection Act 1990 (as 
amended) 

Control of pollution (Amendment) Act 
1989 (as amended) 

Controlled Waste Regulations 1992  

Controlled Waste (Amendment) 
Regulations 1993  

The Environmental Protection (Duty of 
Care) (Scotland) Regulations 2014 

Controlled Waste (Registration of Carriers 
and Seizures of Vehicles) Regulations 1991 
(as amended) 

SEPA waste guidance 
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(Amendmen
t) 
Regulations 
1993;  

The 
Environmen
tal 
Protection 
(Duty of 
Care) 
(Scotland) 
Regulations 
2014 

Controlled 
Waste 
(Registration 
of Carriers 
and Seizures 
of Vehicles) 
Regulations 
1991 (as 
amended) 

N/A - 
Consignment note 
during works 

Special 
Waste 
Amendment 
(Scotland) 
Regulations 
2004 

The Special 
Waste 
Regulations 
1996 (as 
amended) 

SEPA Offshore 
waste 

bought 
onshore 

Construction 
and operation 

N/A NA All Special Waste is subject to the 
same Duty of Care requirements 
which apply to Controlled Waste. 
Transfer of Special/Hazardous 
Waste onshore requires a 
Consignment Note to be 
completed as opposed to a 
Transfer Note. 
They can be applied for a 
maximum of one month prior to 
removal date (minimum of 3 days) 
and are valid for 12 months from 
the removal date.   

Compliance with 
regulations is 

business as usual 

Special Waste Amendment (Scotland) 
Regulations 2004 

The Special Waste Regulations 1996 (as 
amended) 

Well Permit and Consents 

Well Operations 
Notification 

System (WONS) 

N/A OGA  Construction During 
construction 

During 
construction 

Notification system for notifying 
and consent application for well 
operations such as suspension, 
abandonment, workover, 
recompletion, re-entry etc. 

Not started. To 
be developed 

during Detailed 
Design 

DECC portal 

Well examination The 
offshore 

H&SE / 
Independent 

Offshore 
drilling 

Construction During 
construction 

N/A The objective of the examination 
scheme is to provide confidence 

Not started. To 
be developed 

The offshore installations and wells (design 
and construction etc.) regulations 1996 
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Well examination installations 
and wells 
(design and 
construction 
etc.) 
regulations 
1996 

third party 
well 

examiner 

Offshore 

Well 
completion 

and 
intervention

s  

Construction During 
construction 

that the well is designed, drilled, 
completed, operated, maintained, 
suspended and abandoned in 
accordance with appropriate 
standards and drilling practices, to 
reduce the potential for unplanned 
hydrocarbon releases 

during Detailed 
Design 

H&SE Guidance 

Reg 19 Provision 
of reports (weekly 

reports) 

H&SE Offshore all 
well 

operations 

Operations During 
operations 

Under Regulation 19, operators are 
required to submit reports on 
specified well operations at 
intervals agreed by H&SE. In the 
event of no agreement, weekly 
reports are required. Enforcement 
action is only appropriate where 
there are blatant and persistent 
breaches of this requirement. 

Offshore Safety 

Compliance with 
regulations 

The 
Pipelines 
Safety 
Regulations 
1996  

H&SE Onshore 
and 

Offshore 
pipeline 

Operational Pre-operations Pre-operations Under Schedule 2 of the Pipeline 
Safety Regulations 1996 neither 
CO2 nor methanol is not listed as a 
“dangerous fluid”, therefore the 
major accident pipelines sections 
of the regulations will not apply to 
the CCS Project (for instance a 
Major Accident Prevention 
Document (MAPD) is not required 
for either pipeline). 

Shell will however design the 
pipelines as if CO2 were classified 
as a “dangerous fluid” given that a 
large CO2 pipeline release could 
have serious consequences for any 
persons in its vicinity.  This will 
ensure that Shell meet their own 
internal requirements for managing 
risk and all general Health and 
Safety obligations e.g. under the 
Health & Safety at Work etc. Act 
1974.  

Notifications/communications to 
the H&SE regarding the CO2 
pipeline should be undertaken on 
an informal basis as per dialogue 
with the H&SE pipelines inspector 

Not started. To 
be developed 

during Detailed 
Design. 

The Pipelines Safety Regulations 1996 

H&SE guidance on Major Accident (MAH) 
Pipelines 
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during Select and FEED.  

For both CO2 and methanol 
pipelines the requirements of the 
regulations applicable to all 
pipelines apply (i.e. non-major 
hazard pipelines). 

Offshore 
Goldeneye safety 
case 

Offshore 
Installations 
(Safety Case) 
Regulations 
2005  

H&SE and 
DECC 

Offshore 
Goldeneye 
platform 

Operations Pre-operations Pre-operations The Safety Case Regulations will 
not apply once the Goldeneye 
Asset is transferred to the CCS 
Project as CCS operations are not 
covered by these (hydrocarbon oil 
& gas-related) regulations.  

Shell will however apply the 
regulations as if they were 
mandatory. This will help ensure 
that all general Health and Safety 
obligations, including those under 
the Health and Safety at Work Act 
1974 and the Management of 
Health and Safety at Work 
Regulations 1999 are complied 
with.   

Acceptance of the changes to the 
safety case by the Competent 
Authority (H&SE and DECC) is 
not required and they do not have 
a duty to review it. However, they 
may provide opinion on a safety 
case submitted voluntarily.  

Not started. To 
be developed 

during Detailed 
Design 

Offshore Installations (Safety Case) 
Regulations 2005 

H&SE Guidance 

PFEER 
compliance 

Offshore 
Installations 
(Prevention 
of Fire and 
Explosion, 
and 
Emergency 
Response) 
Regulations 
1995 

H&SE Offshore 
Goldeneye 
platform 

Operations Pre-operations Pre-operations Although not mandatory, 
compliance with these 
(hydrocarbon oil and gas-related) 
Regulations will aid the duty holder 
to fulfil duties as employer under 
general health and safety legislation 
in offshore working. Shell will 
therefore apply the regulations as 
though they were mandatory.  

Regulation 5 of the Offshore 
Installations (Prevention of Fire 
and Explosion, and Emergency 
Response) Regulations 1995 
(PFEER) requires the owner or 
operator of an installation to carry 

Not started. To 
be developed 

during Detailed 
Design 

Offshore Installations (Prevention of Fire 
and Explosion, and Emergency Response) 
Regulations 1995 

H&SE Guidance 
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out an assessment of the major 
accident hazards involving fire or 
explosion, and events which may 
require evacuation, escape and 
rescue, and to identify appropriate 
arrangements to deal with them. 
The information about major 
accident hazards and the measures 
taken to reduce risks in this 
regulation can be used to 
demonstrate that the riser 
Emergency Shutdown Valve 
(ESDV) is capable of adequately 
blocking the flow of fluid within 
the pipeline riser in the Pipelines 
Safety Regulations 1996. 

Notifications should be sent to the 
H&SE office which normally deals 
with the installation. A summary of 
the assessment has to be provided 
in the safety case. 

Other Permits and Consents 

Consent for a 
Marine Survey or 
Investigation 
(formerly PON 
14A approval) 

The 
Offshore 
Petroleum 
Activities 
(Conservatio
n of 
Habitats) 
Regulations 
2001 (as 
amended) 

OGA Offshore  Offshore 
seismic survey 

Pre-survey Pre-survey Notification and/or Application 
for a Consent for a Marine 
Geological Survey or Investigation 
is required under The Offshore 
Petroleum Activities (Conservation 
of Habitats) Regulations 2001 (as 
amended). Application is made 
through PETS. 

Surveys will be required for the 
Monitoring Maintenance 
Verification (MMV) Plan for 
checking CO2 not leaking. 

Not started. To 
be developed 

during Detailed 
Design 

The Offshore Petroleum Activities 
(Conservation of Habitats) Regulations 
2001 (as amended) 

Notification of 
offshore 
installations 
movements  - 
H&SE 
Operations 
Notice 6 

Offshore 
Installations 
and Pipeline 
Works 
(Managemen
t and 
Administrati
on) 
Regulations 
1995 

H&SE     Under H&SE Operations Notice 6, 
the drill rig will have to report its 
movements. 

This is business as normal. 

 

Not started. To 
be developed 

during Detailed 
Design 

Offshore Installations and Pipeline Works 
(Management and Administration) 
Regulations 1995 

H&SE Guidance 
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Decommissioning 

Approval of 
Decommissioning 
Programme 

Petroleum 
Act 1998 

OGA Offshore 
injection 

and storage 
scope. 

Goldeneye 
Facilities 

Decommissioni
ng 

Pre-
decommissioni

ng 

Pre-
decommissioni

ng 

The Energy Act 2008 extends the 
decommissioning provisions of 
Part 4 of the Petroleum Act 1998 
to include installations used for 
carbon storage and related 
activities. The decommissioning 
plan will also cover the 
decommissioning of the pipelines. 

 

No specific guidance has yet been 
issued from DECC on any 
practical changes to the process so 
we expect this to be similar to that 
which already applies to the 
decommissioning of oil and gas 
facilities. 

Not yet started.  Petroleum Act 1998 

 

Consent to cease 
injection and 
storage operations 

Energy Act 
2008 

The Storage 
of Carbon 
Dioxide 
(Licensing 
etc.) 
Regulations 
2010  

The Storage 
of Carbon 
Dioxide 
(Terminatio
n of 
Licences) 
Regulations 
2011  

OGA Offshore 
injection 

and storage 
scope. 

Goldeneye 
Facilities 

Decommissioni
ng 

Pre-
decommissioni

ng 

Pre-
decommissioni

ng 

When storage activities under the 
storage permit have come to an 
end (i.e. storage injection has 
ceased) and the facilities are being 
prepared for decommissioning, the 
licence will enter into its post 
closure phase (indicatively given as 
20 years in the Directive).  

During this post closure phase the 
obligations to monitor the site and 
undertake any necessary corrective 
measures will continue, but will 
now be governed by the approved 
post-closure plan.  

The agreed financial security 
arrangements will also have to be 
kept in place.  

Responsibility for the site remains 
with the operator during the post 
closure phase of the licence until 
DECC is satisfied on the basis of 
the monitoring reports and 
inspection that the carbon dioxide 
within the storage site has 
stabilised as predicted and that 
permanent containment has been 

Not yet started. UK 2008 Energy Act  

The Storage of Carbon Dioxide (Licensing 
etc.) Regulations 2010   

The Storage of Carbon Dioxide 
(Termination of Licences) Regulations 2011 

 DECC guidance 
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achieved. 

The Storage Permit will contain the 
conditions for closure and the 
approved post-closure plan. A 
storage site, or part of it, will be 
closed: 

• if the relevant conditions 
stated in the permit have 
been met; 

• at the request of the 
operator, after 
authorisation by DECC; 

• if DECC so decides after 
the withdrawal of a storage 
permit 

After a storage site has been closed 
according to the conditions stated 
in the permit, the operator will 
remain responsible for 
maintenance, monitoring, control, 
reporting, and corrective measures 
until the responsibility for the 
storage site is transferred to a 
competent authority. The operator 
will also be responsible for sealing 
the storage site and removing the 
injection facilities. 

Where a storage site has been 
closed in accordance with the 
terms of a licence, the licence 
holder may apply to the authority 
for the licence to be terminated, 
the legal provisions for which are 
contained within The Storage of 
Carbon Dioxide (Termination of 
Licences) Regulations 2011 

Marine Licence Marine & 
Coastal 
Access Act 
2009 

Marine 
Scotland 

Nearshore 
Pipeline 

from 
MLWM to 
Goldeneye 

Decommissioni
ng 

Pre-
construction 

Pre-
construction 

A marine licence will be required to 
remove a substance or object from 
the sea bed, to disturb the seabed, 
or for the use of explosives in the 
marine licensing area. An 
application for a Marine Licence 
for nearshore pipelay activities is 
likely to be required from Marine 

Not started.  Marine and Coastal Access Act 2009 
http://www.legislation.gov.uk/ukpga/2009
/23/contents 

Marine Scotland Guidance 
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Scotland.  The licence requirement 
will be determined with Marine 
Scotland once the landfall and 
pipelay methodology are developed 
further in Detailed Design. 

Consent to 
handover storage 
facilities 

Energy Act 
2008 

 

The Storage 
of Carbon 
Dioxide 
(Licensing 
etc.) 
Regulations 
2010 (SI 
2010 2221) 

 

The Storage 
of Carbon 
Dioxide 
(Terminatio
n of 
Licences) 
Regulations 
2011 (SI 
2011 1483) 

OGA Offshore 
injection 

and storage 
scope. 

Licensed 
area and 
surface 
facilities 

Decommissioni
ng 

18 months 
prior to 

handover 

Prior to 
handover 

When storage activities under the 
storage permit have come to an 
end (i.e. storage injection has 
ceased) and the facilities have been 
decommissioned a storage site 
operator may apply to DECC for 
the licence to be terminated and 
for responsibility for the site to be 
transferred to the State. Until that 
time, responsibility for the site 
remains with the operator until 
DECC is satisfied on the basis of 
the monitoring reports and 
inspection that the carbon dioxide 
within the storage site has 
stabilised as predicted and that 
permanent containment has been 
achieved. 

Subject to the provision of a 
satisfactory transfer report 
providing evidence of the long-
term containment of the CO2 in 
the storage site, and to an opinion 
on the same from the European 
Commission, DECC may serve a 
licence termination notice. At the 
same time it must determine the 
amount and form of financial 
contribution from the operator 
that the authority considers will be 
sufficient to cover the expected 
post-transfer costs. 

It is only when the above has been 
satisfied and DECC has approved 
the termination of the licence that 
responsibility for the storage site 
will transfer to the State. 

 

Not yet started. UK 2008 Energy Act  

The Storage of Carbon Dioxide (Licensing 
etc.) Regulations 2010 (SI 2010 2221)   

The Storage of Carbon Dioxide 
(Termination of Licences) Regulations 2011  

St. Fergus Gas Terminal (methanol services) Permits and Consents 
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PPC Permit The 
Pollution 
Prevention 
and Control 
(Scotland) 
Regulations 
2012 (as 
amended) 

SEPA Onshore 
methanol 
service 

Operational Pre-Start up Pre-Start up The Shell St. Fergus Gas Terminal 
PPC Permit may need to be varied 
to accommodate the change to 
methanol service. 

Not started. To 
be developed 

during Detailed 
Design 

The Pollution Prevention and Control 
(Scotland) Regulations 2012 (as amended) 

SEPA Guidance Notes 

 

 

 

Safety Report Control of 
Major 
Accident 
and Hazard 
Regulations 
2015 

H&SE and 
SEPA 

Onshore 
methanol 
service 

Operational Pre-Start up Pre-Start up The Shell St. Fergus Gas Terminal 
Safety Report may need to be 
varied to accommodate the change 
to methanol service. 

Not started. To 
be developed 

during Detailed 
Design 

Control of Major Accident and Hazard 
Regulations 2015 

H&SE Guidance 

Hazardous 
Substances 
Consents  

Town and 
Country 
Planning 
(Hazardous 
Substances) 
(Scotland) 
Regulations 
2015 

Aberdeenshir
e Council 

Onshore 
methanol 
service 

Operational Pre-Start up Pre-Start up The Shell St. Fergus Gas Terminal 
Hazardous Substances Consents 
may need to be varied to 
accommodate the change to 
methanol service. 

Not started. To 
be developed 

during Detailed 
Design 

Town and Country Planning (Hazardous 
Substances) (Scotland) Regulations 2015 

Scottish Government guidance on 
hazardous substances 

 

 

 


