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Introduction 

Flooding is devastating. The 6,300 householders and businesses across Cumbria flooded in December have spent much of the last 6 months dealing with its effects. The Environment Agency and 

its partners have and continue to work hard to repair damaged infrastructure and help ensure Cumbria is better protected and prepared for the coming winter and for the future. At the same time we 

have formed the Cumbria Floods Partnership. This has created a framework for communities, public, private and third sector organisations to work together. It has focussed on doing more with the 

money that is invested by doing things differently. 

This document, the Cumbria flood action plan is the first step to developing an action plan covering the Eden, Derwent and Kent and Leven catchments. It provides an overview of on-going work, 

new actions, information and evidence gathered since December 2015. The Environment Agency, working with the Cumbria Floods Partnership and communities across Cumbria, has collated the 

action plan.  We have held meetings and workshops to identify actions, understand priorities and bring together the most up-to-date information and evidence. 

While this action plan focuses on the 3 catchments most severely impacted by the December 2015 storms, investment in flood resilience and water management continues to be made across the 

whole of Cumbria. Alongside the initial short term actions, we also include longer-term actions to reduce flood risk and manage water in the future.  

The plan comprises three parts:  

 A short document that sets out what has been done since December, what further work will happen before winter and a summary of the actions from this document. 

 The full action plan - this document - which details all of the actions identified so far that will manage flood risk in the three catchments most severely impacted by the December 2015 storms 

and the actions which will be taken across the whole of Cumbria. 

 A series of community action tables, which provide a more detailed overview of the actions planned in specific flood risk areas. We will continue to develop these through the summer until we 

have produced one for each of the communities flooded in December 2015. 

 All these documents can be viewed online by going to www.gov.uk  and searching for ‘Cumbria flood action plan’. 

The Cumbria flood action plan is a living document. We want to continue working with local partners and communities to develop it further, including an interactive version, in the autumn. This will 

also provide an opportunity for us to update on progress. We need you, your community and your organisation to help us do this by providing specific, localised information on catchment 

management and taking actions to make homes, communities and businesses more resilient to flooding. This first edition of the plan reflects the ideas and requests from the people of Cumbria. If 

you have further ideas and actions that you feel should be included in the development of the plan, please let us know by emailing CumbriaFloodsPartner@environment-agency.gov.uk 

During the development of the plan we will continue to look at ways to reduce flood risk and to protect and improve the environment. 1 

 

                                            
1 The Environmental Assessment of Plans and Programmes Regulations 2004 (SEA) regulations do not apply to this plan, as it does not fall under the definition of ‘plans and programmes’. However, we will ensure an appropriate level of environmental assessment 

will be undertaken for any actions where there is potential to damage the environment. Some actions will require further investigation and assessment under specific legislation, for example Habitats Regulations Assessment (HRA). The need for HRAs will be 

determined on a project by project basis. 

 

http://www.gov.uk/
mailto:CumbriaFloodsPartner@environment-agency.gov.uk


  

The content of the Cumbria flood action plan 

The actions within the plan are divided into four sections: 

Section 

 

Actions 

Cumbria-wide actions 

 

1 to 65 

Eden catchment actions 

 

66 to 79 

Derwent catchment actions 

 

80 to 91 

Kent and Leven catchment actions 

 

92 to 102 

 

The actions within the plan are divided into five themes: 

 

Strengthening defences 

This is about constructing and strengthening infrastructure such as flood defences, roads, bridges, water and sewage works to reduce the impact as flood water travels 

through towns and villages. This includes improving walls, embankments and bridge arches to keep flood water in the channel. 

 

 

Upstream management 

This is about working with farmers, landowners and organisations, such as United Utilities and the Rivers Trusts, to identify how to use and manage the landscape to slow the 

flow of water. Actions include temporarily storing water in lakes and reservoirs or on farmland, planting trees or changing the way farmland is managed so it absorbs more 

water. 

 

 

Maintenance 

This is about repairing and maintaining flood defences, rivers, bridges, roads and other infrastructure so they remain in good working order and can hold as much flood water 

as possible. This includes maintaining pumps, managing gravel where it increases flood risk and removing debris from important locations and around structures. 

 

 

Resilience 

This is about ensuring people and property are as resilient as possible to flooding, and take actions ahead of time to help life get back to normal as quickly as possible after a 

flood. It includes people signing up to flood warnings, developing a personal or community action plan or making alterations to their home or business so flood water causes 

less damage.  

 

 

Water Level Management Boards (WLMBs) 

WLMBs are locally run, public bodies that manage areas of special drainage need. They manage water levels for the benefit of the local economy, environment and the 

community. 

 

 



  

Cumbria-wide 
Strengthening defences – to improve flood defences, roads, bridges and other infrastructure we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

1 
 

 

 

Assess the vulnerability of key infrastructure* 
to future flooding events, and take action to 
reduce the risk.  
 
* Roads, railways, power supplies, water 
supplies, telecommunications, gas, sewage 
treatment works and bridges.  
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Autumn 2016 Short-term Risk management 
authorities, operating 
authorities and asset 
owners 
 

  

2 
 

 

 
 

Review the role that bridges play in flood risk 
and their vulnerability during a flood. Where 
bridges act to increase flood risk seek 
funding to reduce this risk. 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all.  

Throughout 
Cumbria 

Assess by 
September 
2016  

Short-term Cumbria County 
Council and the 
Environment Agency 

  

3 
 

 

 

Identify where we can best protect 
communities by extending the use of 
additional national mobile flood defences 
ready for winter 2016. 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Autumn 2016 Short-term Environment Agency Community and 
Local Resilience 
Forum 

4 
 

 

 

Extend the review of provision of temporary 
flood barriers to all water supply assets 
serving more than 5,000 people. 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

December 
2017 

Short-term United Utilities  

5 
 

 

 

Work with Defra and WaterUK to provide 
temporary flood barriers for all treatment 
works at risk of flooding and serving more 
than 25,000 people.  Liaise with suppliers to 
design and procure the most appropriate 
schemes. 

Reduce flood risk to 
communities. 

Cornhow 
waste 
treatment 
works, 
Ennerdale 
waste 
treatment 
works, Castle 
Carrock 
waste 
treatment 
works 

December 
2016 

Short-term United Utilities  

6 
 

 

 

Identify where we can best protect 
communities by extending the use of 250 
national mobile pumps before/during flood 
incidents. 

Resilience – reduce 
impact and improve 
recovery time from 
flooding. 
 

Throughout 
Cumbria 

Autumn 2016 Short-term Environment Agency Community and 
Local Resilience 
Forum 

 7 
 

 

 

Share modelling and performance data to 
better understand links between rivers and 
sewerage systems, and develop common 
ways of managing flooding.  

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 

Throughout 
Cumbria 

Autumn 2016 Short-term United Utilities Cumbria Flood 
Risk Strategic 
Partnership 

 
  



  

Cumbria-wide 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

8 
 

 

 

Identify further land management 
opportunities and locations for natural flood 
management projects by working with 
landowners, commoners, and the farming 
communities to use their knowledge of the 
catchments. These will include; soil aeration, 
bunds, leaky dams, woodland creation, 
woodland management and river restoration.  
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 
 

Throughout 
Cumbria 

Short-list of 
options by 
October 2016 
 
 
 
 

Short-term Environment Agency 
and Cumbria County 
Council as lead local 
flood authority 

Forestry 
Commission, 
Natural England, 
Lake District 
National Park, 
National Farmers 
Union, Farmers 
Network, 
Countryside 
Landowners 
Association, 
National Trust, 
Rivers Trusts and 
environmental 
non-
governmental 
organisations 

9 
 

 

 

Identify 3 sub-catchments for intensive 
natural flood management development. Use 
these to test a range of approaches and 
improve the evidence needed future for 
expansion across Cumbria. 
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 

Upstream of 
communities 
at risk of 
flooding 

Sub-
catchment 
work begins 
September 
2016 

Short-term Environment Agency 
and Cumbria County 
Council as lead local 
flood authority 

Forestry 
Commission, 
Natural England, 
Lake District 
National Park, 
National Farmers 
Union, Farmers 
Network, 
Countryside 
Landowners 
Association, 
National Trust, 
Rivers Trusts and 
environmental 
non-
governmental 
organisations  

10 
 

 

 
 
 

 

Identify locations where woodland creation 
and changes in woodland management will 
reduce flood risk. 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 

End of July 
2016 

Short-term Forestry Commission 
Forest Services and 
the Environment 
Agency 

United 
Utilities, National 
Trust and other 
owners of 
woodland 
holdings 

11 
 

 

 

Identify target areas where woodland creation 
and changes in woodland management could 
reduce flood risk within the four pilot 
catchments of Stockdalewath, Patterdale and 
Glenridding, Staveley and Braithwaite. 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all.  

Four pilot 
locations 

June 2016 - 
December 
2016 

Short-term Forestry Commission Environment 
Agency, Natural 
England, 
community action 
groups and 
parishes 



  

Cumbria-wide 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

12  

 

Undertake projects such as weir removal, re-
meandering channels and re-connecting 
rivers to the natural flood plain across 
Cumbria beyond 2016 as part of the 
Cumbrian River Restoration Strategy.  
 
 
 
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 

All 
catchments 

2021 Short to 
medium 

Environment Agency 
and  
Natural England 

South Cumbria 
Rivers Trust, 
West Cumbria 
Rivers Trust, 
Eden Rivers 
Trust, National 
Trust, RSPB 

13 
 

 

 

Survey six high-priority peatland sites and 
secure funding to restore 350 hectares of 
peatland to hold water upstream for longer. 
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 

Eden, 
Derwent and 
Kent and 
Leven 
Catchment  

Survey sites - 
by 
September 
2016       
 
Secure 
funding - by 
December  
2020 
 

Short-term 
 
 
 
 
Medium-term 

Cumbria Wildlife Trust 
(Cumbria Peat 
Partnership) 

Farmers, 
landowners and 
land managers 

14  

 

Apply the learning from the European LIFE 
Integrated Project to enable all issues on a 
river catchment to be considered collectively. 
 
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 

Derwent, 
South 
Cumbria and 
Eden 

2016 (for the 
NFM 
modelling 
tool) 
2025 overall 

Long  Environment Agency 
(DEFRA) 
 

 

United Utilities, 
Natural England, 
Rivers Trust and 
Local Rivers 
Trusts as 
affiliates of the 
Rivers Trust 
 

15 
 

 

 

Increase the uptake of natural flood 
management measures through schemes 
such as Countryside Stewardship and 
Catchment Sensitive Farming as part of an 
integrated approach to managing catchment. 
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 

Throughout 
Cumbria 

Tbc Medium-term Natural England and 
Forestry Commission  

Farmers, 
landowners and 
land managers 

16 
 

 

 

Update Catchment Sensitive Farming 
proposals (including new Farm Advice 
Framework contracts) to include natural flood 
management advice. 
 
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 

Throughout 
Cumbria 

January 2017 Short-term Natural England Farmers, 
landowners and 
land managers 

17 
 

 

 

Run a bidding round for the Countryside 
Stewardship facilitation fund, targeted at flood 
risk areas. This will build on existing farmer 
engagement and encourage farmer 
collaboration with natural flood risk 
management measures.  
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 
 

Throughout 
Cumbria 

January 2017 Short-term Natural England Farmers, 
landowners and 
land managers 



  

Cumbria-wide 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

 18 
 

 

 

Review understanding of surface water 
management across the county to ensure 
appropriate actions and investments. 
 

Reduce flood risk to 
communities. 

Throughout 
Cumbria 

Winter 2016 Short-term Cumbria County 
Council 

District councils, 
United Utilities 

19 
 

 

 
 
 
 

Identify further locations for building flood 
storage basins and/or improving storage of 
flood water upstream of communities. 

Reduce flood risk to 
communities. 

Throughout 
Cumbria 

Begin 
identification 
Autumn 2016  

Short-term Environment Agency, 
Lead local flood 
authority, Natural 
England, farmers, 
landowners, land 
managers, Cumbrian 
Rivers Trusts and 
Wildlife Trust  

Planning 
authorities, 
universities, 
Natural England  

20  

 

Use the Regional Flood and Coastal 
Committee Slow the Flow project to work with 
a range of partners to enable the 
development of natural flood management 
schemes across the Eden, Derwent and 
Leven and Kent catchments. 
 

Flood risk reduction 
actions provide 
environmental 
benefits. 
 

Throughout 
Cumbria 

2020 Short - 
Medium 

North West Regional 
Flood and Coastal 
Committee 

Cumbria Wildlife 
Trust, 
Environment 
Agency, Natural 
England, Forestry 
Commission, 
Rivers Trusts and 
other 
environmental 
NGOs 

21  

 

Maintain and repair upland footpaths to 
reduce erosion and sediment and surface 
water runoff, improve visual impacts and 
biodiversity.  
 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 

All 
catchments in 
the Lake 
District 
National Park 

10+ years Long-term National Trust, Lake 
District National Park 
Authority 

Friends of the 
Lake District, 
Nurture Lakeland, 
Cumbria County 
Council 

22 
 

 

 

Promote the Charter for Collaborative Actions 
on Natural Flood Management (instigated by 
the Foundation for Common Land and the 
Federation of Cumbrian Commoners) and 
follow its principles of collaborative working in 
the creation of upstream management. 
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 

October 2016 Short-term Cumbria Floods 
Partnership 

Environment 
Agency, Forestry 
Commission, 
Natural England 
and Lake District 
National Park, 
Lead local flood 
authority, 
National Farmers 
Union, 
Countryside 
Landowners 
Association, the 
National Trust, 
Rivers Trusts and 
other 
environmental 
NGOs 

 



  

Cumbria-wide 
Maintenance – to keep flood defences, rivers, bridges, roads and other infrastructure in good working order we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

23 
 

 

 

Repair the 159 flood defences, 
embankments, gauging stations, pumping 
stations and other assets damaged by Storm 
Desmond. 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Autumn 2016 Short-term Environment Agency 
and other Risk 
Management 
Authorities 

  

24 
 

 

 

Repair bridges and highways damaged by 
Storm Desmond.  

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Programme 
published 
Summer 
2016 
Repairs 
complete 
May 2017 
 
 

Short-term Cumbria County 
Council 

United Utilities, 
Lake District 
National Park 
authority 

25 
 

 

 

Repair footpaths and footbridges damaged 
by Storm Desmond. 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 
 

Throughout 
Cumbria 

2019 Short-term Lake District National 
Park authority and 
Cumbria County 
Council 

 

26 
 

 

 

Inspect, repair and return to full operation all 
company assets damaged by Storm 
Desmond such as reservoirs, culverts and 
treatment works.  
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

June 2017 Short-term United Utilities  

27 
 

 

 

Improve the published maintenance 
programme to make it easier for communities 
to find out what and where maintenance is 
planned.  

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 

Throughout 
Cumbria 

April 2017 Short-term Environment Agency   

28 
 

 

 

Support local communities, landowners / 
occupiers to carry out maintenance works 
legally. 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 
 

Throughout 
Cumbria 

Ongoing Short-term Cumbria Floods 
Partnership and 
Cumbria Flood Risk 
Strategic Partnership 

  

29 
 

 
 
 

 

 

 
 

Identify further options for improving the flow 
of water at bridge crossings and pinch points, 
including reviewing gravel removal where 
appropriate. Assess the environmental 
impact of any gravel removal. 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 
 
 

Throughout 
Cumbria 

March 2017 Short-term Environment Agency Cumbria County 
Council, District 
Councils 



  

Cumbria-wide 
Maintenance – to keep flood defences, rivers, bridges, roads and other infrastructure in good working order we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

30 
 

 

 

Remove 70,000 tonnes of gravel and debris 
deposited by winter storms from local rivers 
and streams. 
 
 

Reduce flood risk to 
communities. 

Throughout 
Cumbria 

September 
2016 

Short-term Environment Agency  

31 
 

 

 

 

Make changes to how we maintain rivers and 
flood defences based on a better 
understanding of the dramatic changes in 
geography and landslips that occurred during 
Storm Desmond. Assess the impacts on the 
environment of any maintenance changes we 
make. 
 

Reduce flood risk to 
communities. 

Throughout 
Cumbria 

April 2017 Short-term Environment Agency Cumbria Flood 
Partnership 

 

Cumbria-wide 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

32 
 

 

 

Establish a network for community flood 
action groups and community action groups 
across the county so they can better help 
communities prepare, respond and recover.                  

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 
 

Throughout 
Cumbria 

June 2016 Short-term Community Resilience 
Network (subgroup of 
Cumbria Local 
Resilience Forum)  

Flood action 
groups/ 
community action 
groups 

33 
 

 

 

Meet with the community and flood action 
group network once a year to assess how 
effectively and efficiently the emergency 
response agencies and communities are 
working together.  
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Summer 
2017 

Short-term Community Resilience 
Network (subgroup of 
Cumbria Local 
Resilience Forum)  

Flood action 
groups/ 
community action 
groups 

34  

 

Recruit more flood action group or community 
action group volunteers who live outside the 
areas at risk of flooding. 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Ongoing Ongoing Community Resilience 
Network  (subgroup of 
Cumbria Local 
Resilience Forum) 
 
 

Flood action 
groups/ 
community action 
groups 

35 
 

 

 

Develop multi agency flood plans to ensure 
organisations and local communities are 
ready for Winter 2016.  

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Autumn 2016 Short-term Cumbria Flood Risk 
Strategic Partnership 
Cumbria County 
Council, district 
authorities, 
Environment Agency 
 
 

Flood action 
groups/ 
community action 
groups 



  

Cumbria-wide 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

36  

 

Update strategic flood risk assessments 
(local councils' documents which represent 
their understanding of flood risk across their 
district) by using the latest knowledge and 
data following Storm Desmond. 

Reduce flood risk to 
communities 

Throughout 
Cumbria 

Summer 
2017 

Short-term Planning authorities; 
Cumbria County 
Council, Carlisle City 
Council, Eden District 
Council, South 
Lakeland District 
Council, Copeland 
Borough Council, 
Allerdale Borough 
Council, Lake District 
National Park, 
Yorkshire Dales 
National Park 
 

Environment 
Agency and lead 
local flood 
authority 

37 
 

 

 

Update long term spatial plans (which are 
used to decide where housing and other 
building works can take place) in response to 
Storm Desmond. 

Reduce flood risk to 
communities 

Allerdale local 
plan site 
allocations 
 
 

Winter 2017 Medium-term Allerdale Borough 
Council 

Neighbouring 
local planning 
authorities and 
statutory 
consultees 

Barrow local 
plan 
 
 
 
 

Summer 
2017 

Medium-term Barrow Borough 
Council 

Copeland 
Local plan 
site 
allocations 
and policies 
 
 
 

Spring 2018 Medium-term Copeland Borough 
Council 

Eden local 
plan in 
examination 
at the 
moment, with 
no land 
allocations for 
development 
in areas at 
risk of 
flooding 
 
 

Review by 
2021 

Long-term 
 
 

 

Eden District Council 



  

Cumbria-wide 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

Carlisle 
South, major 
mixed use 
development 

Evidence 
gathering 
ongoing with 
first 
consultation 
in early 2017 
 
 

Medium-term Carlisle City Council 

Lake District 
National Park 
authority 
 
 

October 2018 
 

Medium-term Lake District National 
Park 

South 
Lakeland 
Local plan 
part 3 – 
Development 
management 
policies 
Kendal town 
centre 
development 
masterplan 
 
 

December 
2017 
 
 
 
Consultation 
November 
2016 
 

Short-term South Lakeland 
District Council, Lake 
District National Park 

38 
 

 

 

Learn from other areas of the country that 
have faced significant risk of flooding or 
erosion. Learn what action they took and 
apply that in Cumbria in an ambitious way 
that suits the scale of the problem. 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 
  

Summer 
2017 

Medium-term Planning authorities Communities, 
Environment 
Agency, Town 
and Country 
Planning 
Association, 
Landscape 
Foundation, 
Royal Town 
Planning Institute, 
Royal Society of 
Architects 
 

39 
 

 

 

Organise a seminar for local planning 
authorities to improve knowledge and 
implementation of planning measures to 
reduce flood risk. 
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 

Throughout 
Cumbria 

July - 
September 
2016 

Short-term Cumbria Planners 
Training Service and 
Town and Country 
Planning Association 

  



  

Cumbria-wide 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

40 
 

 

 

Conduct a research project: "Planning for 
Climate Change in Local Plans".  Working 
with selected Local Authorities to review 
Local Plans in terms of Climate Change 
legislation and Flood Risk measures.   
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 

June - 
December 
2016 

Short-term Joseph Rowntree 
Foundation and Town 
and Country Planning 
Association 

  

41 
 

 

 

Promote the uptake of property level 
resilience grants available to householders 
and businesses affected by the 2015 floods. 

Resilience – reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

December 
2016  

Short-term District councils, 
Allerdale, South 
Lakeland, Eden and 
Carlisle 

People who were 
flooded in 
December 2015.  
Defra, 
Department for 
Communities and 
Local 
Government 
(DCLG) and third 
sector 
organisations 
including 
Business 
Emergency 
Resilience Group 
(part of the 
Princes Trust for 
Businesses in the 
Community) 
 
 

42 
 

 

 

Understand the needs of businesses across 
Cumbria in terms of preparedness and 
resilience and investigate possible mitigation 
measures. 
  

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Ongoing Short-term Lake District National 
Park Partnership 
Business Task Force 
Subgroup including 
Local Economic 
Partnership (LEP), 
district and county 
council and business 
representatives 
 
 

  

43 
 

 

 

Work with children and young people affected 
by flooding to help them cope and to engage 
them in the building resilience. Head Start 
and the Suitcase project (Lancaster 
University). 
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 

Winter 2017 Short-term Lancaster University 
and Save the Children  

  



  

Cumbria-wide 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

44 
 

 

 

Implement appropriate agreed improvement 
actions from Cumbria Local Resilience Forum 
debrief (both acute and recovery phases). 
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Actions 
available July 
2016 
 
 
 

Short-term Cumbria County 
Council 

  

45 
 

 

 

Investigate the use of existing environmental 
monitoring technology in improving flood 
warnings for communities, particularly where 
the Environment Agency cannot currently 
provide conventional flood warnings.  Trial 
any potential systems in catchments that 
respond rapidly to rain. 
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

December 
2016 

Short-term Risk management 
authorities reporting to 
Cumbria Strategic 
Floods Partnership 
 
 

  

46 
 

 

 

Increase, by 4% every year, the number of 
people at risk of flooding who are signed up 
to our flood warning service so they can take 
action to prevent harm to themselves and 
their property. 
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

Ongoing Short-term Environment Agency   

47 
 

 

 

Improve and expand the flood warning 
service so it is integrated across response 
authorities providing a seamless, robust 
service to the public and businesses so they 
receive the kind of advance warning they 
need to take effective action to prepare for 
flooding.  
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

2020 Medium-term Environment Agency    

48 
 

 

 

Promote the new flood warning areas in 
Kendal, Wigton, Windermere and River 
Leven at Newby Bridge and Backbarrow and 
River Roe at Stockdalewath and those being 
planned for Ulverston and Dalton in Furness 
so they can help provide better warning to 
communities. 
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

April 2016 
 
Expansion by 
April 2017 

Short-term Environment Agency  

49 
 

 

 

Trail expanding the availability of business 
insurance for businesses most affected by 
flooding.  
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 
 

Throughout 
Cumbria 

Summer 
2017 

Short-term British Insurance 
Brokers' Association 
(BIBA) 

  



  

Cumbria-wide 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

50 
 

 

 

Make improvements to the incident training 
and capability of people and equipment 
across the county, including the creation of 
Major Incident Plans - NW Coastal Flooding 
Plan being the first. 
 
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 

Throughout 
Cumbria 

October 2016 Short-term Environment Agency    

51 
 

 

 

Promote slowing the flow of water into the 
drains by using sustainable drainage. 
(Sustainable drainage systems are methods 
that builders can use when developing new 
sites). 

Best practice – 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 

December 
2016 

Short-term Cumbria County 
Council as lead local 
flood authority 

Planning 
authorities; 
Carlisle City 
Council, Eden 
District Council, 
South Lakeland 
District Council, 
Copeland 
Borough Council, 
Allerdale Borough 
Council, Lake 
District National 
Park, Yorkshire 
Dales National 
Park, 
Environment 
Agency 
 
 

52 
 

 

 

Investigate the loss of telecommunications 
during Storm Desmond. Work with those 
communities to protect services or establish a 
contingency plan in the event of future 
flooding. 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 

Throughout 
Cumbria 

 June 2017 Short-term Tele-communications 
industry, risk 
management 
authorities reporting to 
Cumbria Strategic 
Floods Partnership 
 
 
 

  

53  

 

Increase the number of communities, 
individuals and families that have an 
Emergency Plan in place and develop an 
evaluation tool that can be used to measure 
the effectiveness of Community Emergency 
Plans.  
 
 
 
 

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 

Throughout 
Cumbria 

Ongoing with 
evaluation 
tool available 
from October 
2016 

Short Term Community Resilience 
Network (subgroup of 
Cumbria Local 
Resilience Forum) 

 

 



  

Cumbria-wide 
We will also: 
 Themes What  Why Where When Time-scale Who leads Who supports 

54 
 

All Use data from Storm Desmond to test, 
improve and expand the computer flood risk 
modelling used to inform flood warnings, 
flood risk mapping and flood alleviation 
scheme design standards.  
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 
 

Throughout 
Cumbria 

December 
2016 

Short-term Environment Agency Cumbria County 
Council, United 
Utilities, 
Highways 
England, District 
councils 

55 
 

All Using latest science of rainfall, hydrology and 
climate change where appropriate to update 
models and inform decisions on flood risk 
management. 
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 

Throughout 
Cumbria 

Ongoing Short-term Cumbria Flood Risk 
Strategic Partnership 
and Cumbria Flood 
Partnership 

Academics, Met 
Office 

56 All Carry out aerial surveys of main river 
catchments, to assess geographical changes 
including landslip. Make the information 
available for others to use.  Interpret the 
results in combination with partners including 
Natural England to identify, understand and 
mitigate the risks. 
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 

The 
information 
from the 
aerial surveys 
should be 
available in 
August 2016. 

Short-term Environment Agency Forestry 
Commission and 
Natural England 

57 All Run a series of webinars to increase 
understanding of how rivers work, the risk of 
flooding people face, what to do to prepare 
for a flood, what to do if it floods, and what 
we are doing to reduce the risk. 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all.  
 
 
 

Throughout 
Cumbria 

Winter 2016 Short-term Cumbria Floods 
Partnership 

Cumbria Flood 
Risk Strategic 
Partnership 

58 
 

All Understand more about the risk of flooding in 
disadvantaged areas and share learning 
across Cumbria. 
  
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 

Throughout 
Cumbria 

October 2016 Short-term Joseph Rowntree 
Foundation and Paul 
Sayers 

Environment 
Agency and local 
authorities 

59 
 

All Identify all potential sources of funding 
available to manage water and land-use and 
to reduce the risk of flooding. Develop 
guidance to explain who is responsible for 
funding and how it can be accessed.  
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 

Throughout 
Cumbria 

Spring 2017 Short-term Environment Agency Cumbria Flood 
Risk Strategic 
Partnership 



  

Cumbria-wide 
We will also: 
 Themes What  Why Where When Time-scale Who leads Who supports 

60 
 

All Share the learning from the 4 pilots. (See 
corresponding actions, 78, 79, 91 and102). 
 
 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 

Throughout 
Cumbria 

June 2016 - 
December 
2016 

Short-term Environment Agency, 
relevant  flood action 
groups and local 
partners 

Natural England, 
Forestry 
Commission, 
farmers, land 
owners, and land 
managers, Rivers 
Trusts, National 
Trust, Wildlife 
Trusts, District 
Councils, county 
council, Lake 
District National 
Park 
 
 

61 
 

All Learn from Science Wise and others 
nationally and internationally (e.g. North 
Atlantic Programme - US Army Corp of 
Engineers), to improve the communication of 
flood risk. 
 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 
 

Throughout 
Cumbria 

Ongoing  Short-term Environment Agency Cumbria Floods 
Partnership 

62 
 

All Review Cumbria Flood Risk Strategic 
Partnership's current governance. 
 
 

Better partnerships - 
improving the ways 
we work and achieve 
action together.  
 
 
 

Throughout 
Cumbria 

July 2016 Short-term Cumbria Flood Risk 
Strategic Partnership 
and Cumbria Floods 
Partnership. 

  

63 All Update the action plan when 
recommendations from the flood investigation 
reports are published. 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 
 

Throughout 
Cumbria 

Summer 
2017 

Short-term Environment Agency, 
Cumbria County 
Council 

 

64 All Apply the Cumbria Flood Partnership 
approach of community led, integrated 
working to all other river catchments in 
Cumbria. 

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 
  

Throughout 
Cumbria 

Summer 
2017 

Short-term Cumbria Flood Risk 
Strategic Partnership 

 



  

Cumbria-wide 
We will also: 
 Themes What  Why Where When Time-scale Who leads Who supports 

65 All Make it easier for communities and 
organisations to work together, for example, 
by holding joint meetings, sharing knowledge 
and agreeing decisions. 

Better partnerships - 
improving the ways 
we work and achieve 
action together. 

Throughout 
Cumbria 

Tbc Short-term Cumbria Flood Risk 
Strategic Partnership 
and Cumbria Floods 
Partnership 

Parish council; 
communities, 
Cumbria County 
Council, District 
Council, National 
Trust, Lake 
District National 
Park authority, 
Environment 
Agency, Natural 
England, Rivers 
Trusts, flood 
action groups, 
community action 
groups, Forestry 
Commission 
 



  

 

Eden catchment actions 

Strengthening defences – to improve flood defences, roads, bridges and other infrastructure we will: 

 Themes What  Why Where When Time-scale Who leads Who supports 

66 
 

 

 

Assess, design and construct projects 
shown in the Flood and Coastal Risk 
Management Investment Plan and Local 
Flood Risk Management Strategy. 
 
 

Reduce flood risk to 
communities. 
 

Appleby            Currently 
under 
investigation  

By March 
2020 

Medium-term Lead risk 
management 
authority 

Cumbria Flood 
Partnership 

 

Carlisle (post 
2015 works)                                                                                          

Currently 
under 
investigation  

By March 
2020 

Medium-term 

Eamont Bridge   Currently 
under 
investigation  

By March 
2020 

Medium-term 
 

Rickerby Park  Currently 
under 
investigation  

By March 
2020 

Medium-term 
 

Gamblesby, 
Carlisle. 

Currently 
under 
investigation  

By March 
2020 
 

Medium-term 

Goslingsike, 
Carlisle 

Currently 
under 
investigation  

By March 
2020 
 

Medium-term 
 

Wigton 
 

Currently 
under 
investigation  

By March 
2020 

 Medium-term 



  

Eden catchment actions 

Strengthening defences – to improve flood defences, roads, bridges and other infrastructure we will: 

 Themes What  Why Where When Time-scale Who leads Who supports 

Pooley Bridge Currently 
under 
investigation  

By March 
2020 

Medium-term 

67 
 

 

 

Assess the vulnerability of the West Coast 
Main Line Railway particularly at bridge 
crossings, and take action where 
appropriate. 

Reduce flood risk to 
communities. 

 Carlisle  May 2017   Short-term  Network Rail  Environment Agency 
and Cumbria County 
Council as lead local 
flood authority 
 

 

Eden catchment actions 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

68 
 

 

 

Review the role of Haweswater and Wet 
Sleddale Reservoirs in contributing to 
flood risk management. Understand, 
through modelling, the potential benefit of 
changing operating regimes as well as the 
impact on public water supply and dam 
safety. Work in partnership with the 
Environment Agency, community groups 
and other statutory agencies to agree 
actions. 
 

Reduce flood risk to 
communities. 

 

Eden 
catchment 
 

Scope 
investigation 
and agree 
actions by 
August 2016 

 

Short-term United Utilities Environment Agency 
and downstream 
communities 

69 
 

 

 

River restoration projects in Swindale. 
Realignment of channel and valley 
management offering natural flood risk 
management benefits, including 6 
hectares of bankside woodland and 2 
flood storage areas. 
 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 

Swindale on 
the Lowther 
Catchment. 

2018  Short-term RSPB Environment Agency, 
Natural England and 
United Utilities 

70 
6 
 

 

Reduce soil compaction, install woody 
debris dams and identify locations for 
additional storage of floodwater upstream 
of the villages of Gamblesby, Cumrew 
and Stockdalewath. 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 

Eden 
catchment and 
Roe and Ive. 

Ongoing  Short-term Eden Rivers Trust Environment Agency 
and land owners 

71 
 

 

 

Plant tree in ghylls and wet areas at 
Mallerstang, upstream of Appleby. 
 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 

Eden 
catchment 

Ongoing Short-term Woodland Trust  Natural England and 
landowners 



  

Eden catchment actions 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

72  

 

As part of a larger scheme of work looking 
at the flood risk and habitat benefits of 
weir removal, a strategic assessment of 
the natural flood management potential of 
the Caldew, Eamont and Lowther sub-
catchments of the Eden will be completed 
in 2016. 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 
 
 

Eden 2016 Short-term Eden Rivers Trust Environment Agency, 
Natural England, 
Cumbria County 
Council, Carlisle City 
Council, land owners, 
farming tenants, Lake 
District National Park 
Authority 

  

Eden catchment actions 
Maintenance – to keep flood defences, rivers, bridges, roads and other infrastructure in good working order we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

73 
 

 

 

Remove the build-up of gravel from the 
winter storms.  

Reduce flood risk to 
communities. 

River Caldew 
at Holme Head 
Weir in 
Carlisle, River 
Petteril at 
Botcherby 
Bridge in 
Carlisle 
 

Autumn 2016 Short-term Environment Agency  

74 
 

 

 

Monitor and remove gravel when it 
reaches a defined trigger level. 

Reduce flood risk to 
communities. 

Appleby 
Bridge, 
Appleby 
Swimming 
Pool, Bampton 
Grange, 
Brougham, 
Carlisle 
Botcherby 
Bridge, 
Carlisle Holme 
Head Weir, 
Carlisle 
London Road 
Retail Park, 
Carlisle Nelson 
Bridge, 
Carlisle Skew 
Bridge, 
Eamont 
Bridge, 
Glenridding, 
Newton 
Reigny, Pooley 
Bridge, Soulby 
 

Ongoing  Short-term Environment Agency  



  

 

Eden catchment actions 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

75 
 

 

 

Develop a Carlisle flood plan to ensure 
organisations and local communities are 
better prepared.  

Resilience - reduce 
impact and improve 
recovery time from 
flooding. 
 
 
 

Carlisle Tbc Short-term Carlisle City Council Flood action groups / 
community action 
groups 

  

Eden catchment actions 
To better manage water levels we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

76 
 

 

 

Extend the notice period to end of March 
2017, during this time we will provide 
financial and technical support to the local 
community, landowners, environmental 
interest groups, beneficiaries and the 
Local Authority developing proposals for a 
new Lyth Valley Water Level 
Management Board.  The proposals will 
reflect the needs of the area socially, 
economically and environmentally and 
further consultation on the revised 
proposals will take place in early 2017.   If 
there is support, the notice period will be 
extended to June 2019 and a local 
funding solution to support the WLMB’s 
operation costs will be found including a 
financial contribution to make any 
necessary repairs or improvements to 
assets as they are transferred to new 
ownership. 
 
 
 

Better partnerships - 
improving the ways 
we work and achieve 
action together. 

Waver 
Wampool 

March 2017 
review point 
 
Board 
establishment 
by June 2019 
 
 
 

Short-term Environment Agency, 
National Farmers 
Union 

 Waver Wampool 
Advisory Group, Water 
Level Management 
Project Board 

  

Eden catchment actions 
We will also: 
 Themes What  Why Where When Time-scale Who leads Who supports 

77 
 

All Hold a flood risk management and 
modelling competition on the Eden 
catchment.  

Best practice - 
improving the way we 
share knowledge and 
experience to benefit 
all. 
 
 
 
 

Eden 
catchment 

September 
2016 

Short-term Defra   



  

Eden catchment actions 
We will also: 
 Themes What  Why Where When Time-scale Who leads Who supports 

78 
 

All Undertake the Patterdale and Glenridding 
pilot where agencies and communities are 
working together to reduce and manage 
flood risk in a way that best suits their 
community and catchment characteristics. 

Reduce flood risk to 
communities. 

Glenridding, 
Patterdale and 
Hartsop 

Begin 
Summer 
2016 

Short-term Patterdale parish 
community flood 
group 

Lake District National 
Park Authority, 
National Trust, 
Cumbria County 
Council, Eden District 
Council, Environment 
Agency, Forestry 
Commission, Natural 
England 
 

79 
 

All Undertake the Stockdalewath pilot where 
agencies and communities are working 
together to reduce and manage flood risk 
in a way that best suits their community 
and catchment characteristics. 

Reduce flood risk to 
communities. 

Stockdalewath Begin 
Summer 
2016 

Short-term Stockdalewath Flood 
Action Group, parish 
council 

The Eden Rivers 
Trusts, Eden District 
Council, Cumbria 
County Council, 
Forestry Commission, 
Natural England 
 

 



  

Derwent catchment actions 
Strengthening defences – to improve flood defences, roads, bridges and other infrastructure we will: 

 Themes What  Why Where When Time-scale Who leads Who supports 

80 
 

 

 

Assess, design and construct projects 
shown in the Flood and Coastal Risk 
Management Investment Plan and 
Local Flood Risk Management 
Strategy. 
 
 

Reduce flood risk to 
communities. 

Flimby Currently 
under 
investigation  

By March 
2020 

Medium-term 
 

 

Lead risk management 
authorities 

  
  
  
  
  

Braithwaite Construction 
2016/2017 

 Short-term Lead risk management 
authorities 
 
 

Penrith Road, 
Keswick   

Construction 
2017/2018 

 Medium-
term 

Lead risk management 
authorities 
 
 

Maryport By March 
2020 
 
 
 

Short-term Lead risk management 
authorities 
 
 

  

Derwent catchment actions 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

81 
 

 

 

Modify the Whit Beck channel to slow 
the flow, create new floodplain and 
woodland habitat and links to existing 
habitat.  

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 
 
 
 

Whit Beck 
Lorton valley 

2017 Short-term West Cumbria Rivers 
Trust 

Environment Agency, 
Natural England, 
Catchment Sensitive 
Farming, Woodland 
Trust, National Trust, 
Aberystwyth University 
 
 
 
 

82 
 

 

 

Reconnect water courses to the flood 
plain and re-meander channels at 
locations above Cockermouth and 
Workington to slow the flow. 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 
 
 
 
 

Derwent 
catchment 

2021 Long-term Environment Agency, 
Natural England and 
West Cumbria Rivers 
Trust 

 



  

Derwent catchment actions 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

83 
 

 

 

Review the role of Thirlmere Reservoir 
in contributing to flood risk 
management. Understand, through 
modelling, the potential benefit of 
changing operating regimes as well as 
the impact on public water supply and 
dam safety. Work in partnership with 
the Environment Agency, community 
groups and other statutory agencies to 
balance the risks and opportunities 
associated with any changes and 
recommend a proposed way forward. 

Reduce flood risk to 
communities. 

Derwent 
catchment, 
Keswick and 
communities 
downstream 

Scope 
investigation 
and agree 
actions by 
August 2016 
 
Modelling: 
summer 2017 
 
Agreement of 
operating 
changes to 
operating 
regime 
Summer 
2019 
 
 
 

Short- and 
medium-term 

United Utilities Keswick Flood Action 
Group and 
Environment Agency 

84  

 

Through the River Cocker Crag End 
Farm Floodplain Re-connection Project 
remove flood embankments to improve 
connectivity of river to 20 hectares of 
floodplain and increase natural flood 
storage capacity. Add to the flood 
management benefits by planting of 
willow crops. 
 
 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 

Derwent 2017 Short-
medium 

West Cumbria Rivers 
Trust 

Environment Agency, 
Natural England, 
Iggesund 

85  

 

Restore land and watercourses at 
Eycott Hill to contribute towards 
managing river flows in the River 
Glendermakin. 
 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 
 

Derwent Tbc Short-term Cumbria Wildlife Trust  

86  

 

Undertake a study of river restoration 
options in the Borrowdale Valley 
including re-meandering watercourses 
and flood plain reconnection. Part of 
the ‘Catchments in Trust' approach for 
sustainable catchment management in 
the Borrowdale. 
 
 

Environmental - flood 
risk reduction actions 
provide 
environmental 
benefits. 
 
 

Derwent 2016 Short-term The National Trust Natural England 

 



  

Derwent catchment actions 
Maintenance – to keep flood defences, rivers, bridges, roads and other infrastructure in good working order we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

87 
 

 

 

Remove build-up of gravel from the 
winter storms.  

Reduce flood risk to 
communities. 

Town Field in 
Keswick, 
upstream and 
downstream of 
Gote Bridge in 
Cockermouth, 
Coledale Beck 
in Braithwaite, 
Halls Beck at 
Bassenthwaite
, River 
Derwent at 
Workington 
 
 
 
 
 
 

Autumn 2016 Short-term Environment Agency  

88 
 

 

 

Monitor and remove gravel when it 
reaches a defined trigger level. 

Reduce flood risk to 
communities. 

Braithwaite 
Gravel Trap, 
Braithwaite 
Village, 
Cockermouth 
Cocker, 
Cockermouth 
Derwent, 
Coupland 
Beck, River 
Derwent at 
Grange, River 
Derwent at 
Workington, 
River Ellen at 
Baggrow, Halls 
Beck, 
Bassenthwaite
, Keswick, Low 
Lorton, 
Egremont, 
Whit Beck, 
Lorton 
 
 
 

Ongoing  Short-term Environment Agency  

  



  

Derwent catchment actions 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

89 
 

 

Consider long-term development 
options for the area of Cockermouth 
around the Gote Road. To reduce risk 
to existing housing and implement the 
recommendations from the flood 
investigation report. 
 
 

Reduce flood risk to 
communities. 

Cockermouth Tbc Medium-term Allerdale Borough 
Council 

Community,  residence 
and Environment 
Agency 

  

Derwent catchment actions 
To better manage water levels we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

90 
 

 

 

Explore inclusion of the Black Dub sub-
catchment within the Waver Wampool 
Water Level Management Board 
proposals. 
 
 

Better partnerships - 
improving the ways 
we work and achieve 
action together. 

North of 
Allonby 

December 
2016 

Short-term NFU and CLA with 
landowners 

  

 

Derwent catchment actions 
We will also: 
 Themes What  Why Where When Time-scale Who leads Who supports 

91 
 

All Undertake the Braithwaite Pilot where 
agencies and communities are working 
together to reduce and manage flood 
risk in a way that best suits their 
community and catchment 
characteristics. 

Reduce flood risk to 
communities. 

Newlands Beck, 
Coldale, 
Whinlatter and 
Braithwaite Bog. 

June 2016 - 
December 
2016 

Short-term Parish council, Above 
Derwent Flood Action 
Group 

 Environment Agency, 
Natural England, West 
Cumbria Rivers Trust, 
National Trust, Forestry 
Commission, Lake 
District National Park 
and other partners 
 
 

 

 

 

 

 

 

 

 



  

Kent and Leven catchment actions 
Strengthening defences – to improve flood defences, roads, bridges and other infrastructure we will: 

 Themes What  Why Where When Time-scale Who leads Who supports 

92 
 
 

 

 

Assess, design and construct projects 
shown in the FCRM Investment Plan 
and Local Flood Risk Management 
Strategy. 

Reduce flood risk to 
communities. 

Kendal 
Burneside 
Staveley   

Currently 
under 
investigation 
By March 
2020 
 

Medium-term Lead risk 
management 
authorities 

  

Kendal Carrus 
Green 

Construction 
2016/2017 

Short-term Lead risk 
management 
authorities 

Grasmere Currently 
under 
investigation 
By March 
2020 

Medium-term Lead risk 
management 
authorities 
 

Grange-over-
Sands 

Currently 
under 
investigation 
April 2019 
 

Medium-term Lead risk 
management 
authorities 
 

 

Kent and Leven catchment actions 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

93 
 

 

 

Develop a range of measures to ‘slow 
the flow’, reduce erosion and improve 
water quality in Kentmere, River 
Gowan, Longsleden, River Mint and 
River Sprint. 

Environmental - 
flood risk reduction 
actions provide 
environmental 
benefits. 

East Kendal 
including 
Sandylands 

summer 2017 Short-term South Lakeland 
District Council, 
United Utilities 
Cumbria County 
Council and the 
Environment Agency 
 

 

94 
 

 

 

Investigate the use of the redundant 
Birds Park Reservoir and adjacent 
land to slow the flow of water into one 
of the Stock Beck tributaries to the 
east of Kendal. 
 
 

Reduce flood risk to 
communities. 

Kendal March 2017 Short-term United Utilities Environment Agency, 
Cumbria Wildlife Trust, 
South Cumbria River 
Trust 
 

95 
 

 

 

Remove embankment to reconnect 
the river with its floodplain, at the 
confluence of the River Kent and the 
River Gowan. 

Environmental - 
flood risk reduction 
actions provide 
environmental 
benefits. 
 
 
 

Staveley 2016 Short-term South Cumbria 
Rivers Trust 

Landowner, 
Environment Agency, 
Natural England 



  

Kent and Leven catchment actions 
Upstream management – to help manage the landscape in a way that reduces impacts downstream we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

96  

 

Continue to manage and support the 
sub-soiling programme on farmland 
around Windermere.  Sub-soiling 
breaks up compacted layers of soil 
increasing water infiltration, reducing 
run-off and increasing crop yield. 
 
 

Environmental - 
flood risk reduction 
actions provide 
environmental 
benefits. 

Leven 
catchment 

2025 Long-term South Cumbria 
Rivers Trust 

Landowners, Natural 
England - Catchment 
Sensitive Farming 

  

Kent and Leven catchment actions 
Maintenance – to keep flood defences, rivers, bridges, roads and other infrastructure in good working order we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

97 
 

 

 

Remove build-up of gravel from the 
winter storms.  

Reduce flood risk to 
communities. 

Miller Bridge 
Aynam Road in 
Kendal, River 
Kent, upstream 
of Victoria Road 
Bridge in Kendal 
Stocks Ghyll in 
Ambleside 
 
 
 

Autumn 2016 Short-term Environment Agency  

98 
 

 

 

Monitor and remove gravel when it 
reaches a defined trigger level. 

Reduce flood risk to 
communities. 

Yewdale Beck 
at Coniston, 
Dragley Beck at 
Ulverston, 
Grasmere, 
Kendal 
Mintsfeet 
Industrial 
Estate, Aynam 
Road in Kendal, 
Dockray Hall in 
Kendal, 
Romney Road 
in Kendal, 
Stramongate 
Weir in Kendal, 
Burneside, 
Spark Bridge, 
River Gowan at 
Staveley, River 
Kent at Staveley 
 
 
 

Ongoing  Short-term Environment Agency  



  

Kent and Leven catchment actions 
Maintenance – to keep flood defences, rivers, bridges, roads and other infrastructure in good working order we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 

99 
 

 

 

Improve understanding of the impact 
of water levels in Lake Windermere 
and the operation of sluices at Newby 
on the economy of South Cumbria. 

Reduce flood risk to 
communities. 

Kent and Leven Autumn 2016 Short-term Lake Windermere 
Level Group 

Business Task Force, 
South Lakeland District 
Council, Environment 
Agency and Lake 
District National Park 
Authority 
 
 

 

Kent and Leven catchment actions 
Resilience – to help communities and businesses get back on their feet as quickly as possible after a flood we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 
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Replace the damaged bridge at 
Staveley with a single span bridge. 
 
 
 
 

Reduce flood risk to 
communities. 
 
 
 

Staveley June 2017 Short-term Cumbria County 
Council Highways 
 

  

  

Kent and Leven catchment actions 
To better manage water levels we will: 
 Themes What  Why Where When Time-scale Who leads Who supports 
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Extend the notice period to the end of 
June 2019, during this time we will 
provide financial and technical 
support to the local community, 
landowners, environmental interest 
groups, beneficiaries and the Local 
Authority developing proposals for a 
new Lyth Valley Water Level 
Management Board.  The proposals 
will reflect the needs of the area 
socially, economically and 
environmentally and further 
consultation on the revised proposals 
will take place in early 2017.   A local 
funding solution to support the 
WLMB’s operation costs will be found 
including a financial contribution to 
make any necessary repairs or 
improvements to assets as they are 
transferred to new ownership. 
 
 
 
 

Better partnerships - 
improving the ways 
we work and 
achieve action 
together. 
 
 

Lyth Valley  Review point 
March 2017  
 
Board 
establishment 
by June 2019 
 
 
 

Medium-term Environment Agency, 
National Farmers 
Union 

 Lyth Valley Advisory 
Group, Water Level 
Management Project 
Board 

 



  

Kent and Leven catchment actions 
We will also: 
 Themes What  Why Where When Time-scale Who leads Who supports 
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All Undertake the Staveley Pilot where 
agencies and communities are 
working together to reduce and 
manage flood risk in a way that best 
suits their community and catchment 
characteristics. 

Reduce flood risk to 
communities 

River Gowan, 
Kentmere and 
Staveley 

Begin 
Summer 
2016 

Short-term Staveley and 
Kentmere Parish 
Councils, Staveley 
Flood Action Group  

Environment Agency, 
Cumbria County 
Council, South Lakeland 
District Council, Natural 
England, Cumbria 
Wildlife Trust, Lake 
District National Park 
and other partners 
 

 


