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Cumbria flood action plan 
 
Maryport community action table 
 
The purpose of this action table is to highlight the flood management that is currently in place and the 
specific actions that are happening or proposed within the Cumbria flood action plan for this community. 
 
Please read this table in conjunction with the full Cumbria flood action plan and summary document, which 
can be found online by visiting www.gov.uk and searching Cumbria flood action plan. 

 

 
Maryport better protected 
 
1) Do now (within next 12 months):  

 Complete repair and recovery work 

 Complete emergency plans 

 Register properties on Floodline Warnings Direct 

 Publish and review flood investigation report 

 Complete appraisals of possible actions to manage flood risk  
 
2) Develop (2-5 years):   

 Take forward recommendations in the flood investigation report and identify possible 
options to reduce flood risk  

 Continue to support sharing knowledge and best practice through the network for 
Community Action Groups 

 
3) Explore (5+ years):    

 Develop opportunities for natural flood risk management and engineered storage where 
feasible upstream of Maryport 

 
Catchment: Derwent 
 
Impact of December 2015 flood: Approximately 38 homes and businesses were flooded. 
 
Description: Maryport is a town and civil parish in the Allerdale borough of Cumbria with an 
approximate population of 11,000.  Maryport system is at risk of both fluvial and tidal flooding, the 
main rivers are Eel Syke, Gill Beck and the Ellen. 
 

 

 

 
 

What’s already in place What we’re going to do and what this will achieve When this work will 
take place  

Who’s responsible for 
this work  

How much 
will it cost/ 
Sources of 
funding 

 
Strengthening 
flood  
defences  
 

 

 
Maryport benefits from tidal defences, 6 tidal gate structures, and 5 
debris screens. 

 
Improved defences 
 
Review the recommendations from the Flood Investigation 
Report and National Resilience Review to develop 
integrated flood risk management solutions. Although there 
may be no funding identified in the currently consented 
FDGiA Investment Programme, we have included this 
location in the current appraisal package and will submit a 
bid for funding for viable projects identified following a 
review of the recommendations at the earliest opportunity, 
as part of the annual FDGiA investment programme refresh 
and/or when other appropriate sources of funding are made 
available.  
 

 
 
 
Draft Flood Investigation 
Report published 
summer 2016 

 
 
 
Environment Agency 

 
 
 

 
Repairing damages from Storm Desmond 
 
Silt and sediment removed from Eel Syke. 

 
 
Completed summer 
2016 
 

 
 
 

 
 
 

 
Modelling and forecasting post-event model re-runs 
 
Update the river level model with the most recent flow data 
available from Storm Desmond to develop and support any 
future schemes. 

 
 
 
Short term (within next 
12 months) 

 
 
 
Environment Agency 

 
 
£70,000 
(Cumbria wide 
spend) 

    

http://www.gov.uk/environment-agency
http://www.gov.uk/
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What’s already in place What we’re going to do and what this will achieve When this work will 
take place  

Who’s responsible for 
this work  

How much 
will it cost/ 
Sources of 
funding 

Understanding Bridges 
 
Review the role that bridges play in flood risk and their 
vulnerability during a flood. 
 

 
 
Short term – strategic 
review within the next 12 
months 
 
 

 
 
Cumbria County Council 
 

 
Upstream 
management 
 

  
 

 
Currently there is limited use of upstream management in the sub-
catchments upstream of Maryport. 
 
 
 
 
There is a project to improve the middle and lower River Ellen & 
Threapland Gill catchment through in-stream habitat improvements, 
fencing and tree planting and small scale diffuse pollution control 
projects. 

 
Explore opportunities for engineered and natural flood 
management solutions to be used upstream of Maryport in 
order to ‘slow the flow’ and manage peak river levels. 

 
Medium term (5 years) 
or long term (over 5 
years 

 
Farmers 
Landowners 
Community Groups 
Trusts 
 
 
River Ellen Angling 
Association, 
Environment Agency 
Catchment Sensitive 
Farming and Woodland 
Trust 
 

 

 
 
 
 
 
Maintenance  
 

 

 
Maryport benefits from tidal defences, fluvial defences, 6 tidal gate 
structures, and 5 debris screens. 
 
These assets and the river channel are maintained by the 
Environment Agency on an ongoing basis. This includes managing 
vegetation and removing blockages. Flood defence assets and 
other structures are also inspected and any necessary works carried 
out. 
 
In this area, the Environment Agency inspects and clears debris 
screens as part of its operational response to heavy rainfall. 
 
The planned maintenance programme is available at: 
https://www.gov.uk/government/publications/river-and-coastal-
maintenance-programme 
 
This year’s scheduled maintenance will be completed by the end of 
the year. 
  

 
The new Environment Agency system will make it easier for 
communities to understand maintenance in their area. 
Improvements will show exactly when, where and what 
maintenance is being planned each year. 
 
 
Make sure that communities understand how they can 
access information on planned maintenance at: 
https://www.gov.uk/government/publications/river-and-
coastal-maintenance-programme 
 

 
Short term (within next 
12 months) 

 
Communities 
Environment Agency 
Parish and District 
Councils 
 

 

 
Resilience  
 

 
 

 
Maryport does not currently have an action group. 

 
Work with communities to establish a network of 
Emergency Groups to share learning and best practice. 
 
 
 

 
 
 

 
Environment Agency 
(Flood Warning & 
Community Resilience) 
Communities 
Parish & District 
Councils 
District Council & Local 
Government 
Kendal Town Council 
 
 

 
Local Levy, 
Flood Defence 
Grant in Aid 
 
 

 
Maryport currently receives tidal flood warnings and flood alerts. 
 
 

 
Work to increase uptake of residents registered to the flood 
warning service. 
 
 
 

 
 

    

http://www.gov.uk/environment-agency
https://www.gov.uk/government/publications/river-and-coastal-maintenance-programme
https://www.gov.uk/government/publications/river-and-coastal-maintenance-programme
https://www.gov.uk/government/publications/river-and-coastal-maintenance-programme
https://www.gov.uk/government/publications/river-and-coastal-maintenance-programme
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What’s already in place What we’re going to do and what this will achieve When this work will 
take place  

Who’s responsible for 
this work  

How much 
will it cost/ 
Sources of 
funding 

Local authorities are administering the Flood Recovery and 
Resilience Grants. 

People who flooded in December 2015 are being urged to 
apply for the £5,000 resilience grant from their 
district/borough council. The deadline for applications has 
been extended to Friday 31 March 2017. A further £2,000 
top up grant can also be applied for from the Cumbria Flood 
Recovery Fund.  
 

Closing date for grant 
applications – end of 
March 2017  
 
 

Resilience 
grants of 
£5,000 per 
property 
 

Water Level 
Management 
Boards 
 

 
 
 

 
There are no Water Level Management Boards in this area. 

    

 

http://www.gov.uk/environment-agency

