
Post Opening Project Evaluation of Major Schemes 
A1 Peterborough – Blyth Grade Separated Junction  
Five Years After Opening Study – Key Points 
 

What is the scheme? 
 

The A1 Peterborough to Blyth Grade Separated Junctions scheme, located in the East Midlands, aimed to improve 
a 73 mile length of A1 trunk road in Blyth, Apleyhead, Markham Moor, Gonerby Moor, Colsterworth and Carpenters 
Lodge. The scheme opened to traffic in 2009 and consisted of the following elements to reduce congestion and 
accidents:  

 The construction of six new two level junctions 

 Removal of all at-grade roundabouts on this section of the A1 

What are the main findings from the study? 
 

 Traffic on the sections of A1 near to the scheme junctions is between 16% and 36% higher than before the 
start of construction. 

 HGV levels are high on the strategic network at an average of 22% on weekdays. 

 Journey times have improved and are consistently lower in both directions at all times of the day, despite 
increased traffic flows. 

 There is considerable variation in the observed safety impact of each junction, however taking into account 
additional traffic, there is a 26% reduction in the rate of collisions, which is significant. 

 The impact of the scheme on the environment is better than expected for noise and air quality, 
however, it is worse than expected for landscape and biodiversity due to problems with plant growth. 
The impact of the scheme on other environmental indicators assessed is generally as expected.  

 The investment cost of building the scheme is 13% more than forecast. 

 
Does the scheme meet its scheme specific objectives? 
 

Objective  
Has the objective been 

achieved? 

Reduce Delays  

Reduce Accidents  

Improve non-motorised user safety   

 

How does the scheme support Highways England’s current strategic objectives? 
 

 

Much needed junction improvements have been provided at a key 
part of the network.  

 
Collisions have reduced since the scheme opened. 

 
Journey times and journey time reliability have improved since 
the scheme opened. 

 

The impact of the scheme has generally been as expected or 
better than expected for environmental indicators, with the 
exception of landscape and biodiversity. 

 
The scheme has not had a detrimental effect on severance 
impact for vulnerable users. 

 
 

 
If you want more detail about the outcomes of this scheme then please refer to the Five Years After Opening 
Evaluation Report on the Highways England website. 


