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Annual Review - Summary Sheet 
 

PROGRAMME TITLE: CSSF Multilateral Strategy (MuST)– Peacebuilding 

Country/Region: MULTILATERAL  

HMG Partners  
(LEAD in bold) 

Department for International Development (DFID), Foreign and 
Commonwealth Office (FCO) 

Total Budget: ODA: £9.37m Non-ODA: £0.0m 

Start Date: April 2016 End Date: March 2020 

Outputs Score 

Internal reform of United Nations (UN) to ensure efficient and conflict sensitive delivery A 

Gender mainstreamed in UN peacebuilding, mediation and conflict prevention efforts A+ 

Strengthened national/in-country capacities through effective UN headquarters (HQ) 
support 

A 

Outcome Assessment: A 

FINAL OUTPUT Score: A Risk: Moderate 

 
Summary of Programme Performance  

Year 2015-16 2016-17  

Programme Score A A 

Risk Rating Medium Medium 

 
What support is the UK providing? 
 
The programme is designed to build the UN’s capacity to: 
 

 Address the root causes of conflict to prevent crises from occurring 

 Respond to crises quickly to prevent them from worsening 

 Support the UN to build sustainable peace in countries emerging from conflict and incentivise the 
pillars of the UN to work together to achieve global peacebuilding objectives  

 
The programme provides support to the following implementers: 
 

 Unearmarked contributions to the UN Peacebuilding Fund, Department of Political Affairs (DPA), 
and the Joint UN Development Programme (UNDP) – DPA Programme on Building National 
Capacities for Conflict Prevention 

 Thematically earmarked contribution to the UNDP Governance for Peaceful and Inclusive 
Societies and Emergency Development Response for Crisis Recovery Funding Windows 

 Funding for specific projects which are designed to work across the different parts of the UN. This 
year this has included Human Rights Up Front (HRuF), Global Focal Point (Department for 
Peacekeeping Officers – DPKO – and UNDP) 

 
Expected outcomes are: 
 

 UN adopts an integrated approach to peacebuilding and conflict prevention at policy-making and 
operational levels 

 UN delivers effective peacebuilding, mediation and conflict prevention results 

 UN resourced to deliver successful peacebuilding, mediation and conflict prevention interventions 
 
Summary of progress and lessons learnt/actions taken since last review 
 
This set of projects, designed to increase capacity in the UN to build and sustain peace, has elements 
that have performed well in the past year, and others which have struggled. Where it has worked well, it 
has been able to deliver catalytic effect, moving resources nimbly and flexibly to ensure momentum for a 
peace process is maintained, or a key gap filled in a country team so that angles to a peacebuilding 
strategy (e.g. youth, gender) are not missed. Where it has been less effective, it has been less well 
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tailored as a response to the issues, or it has failed to develop strong enough connections with other 
parts of the UN system responding to the Sustaining Peace agenda. 
 
Summary of Recommendations for the Next Year 
 

 The range of peacebuilding activity supported through the Multilateral Strategy team should be 
consolidated. Any upcoming funding decisions should be considered in the context of proposals to 
merge peacebuilding funding streams.  
 

 If they are not merged in the UN, or if distinct windows of opportunity remain, consideration should 
be given to the future of financial support for the UNDP Funding Windows, Global Focal Point and 
HRuF, potentially allocating funding to those windows which are delivering the greater catalytic and 
strategic effect. This will allow to maximise synergies and manage overlap. 

 

 Peacebuilding Fund’s (PBF’s) decision to fund NGOs should continue to be monitored carefully. The 
percentage of funds allocated to NGOs is very small, and it will be important to understand how 
these deliver compared to funds allocated across the UN system, particularly UN Women’s Global 
Acceleration Instrument.  

 

 PBF’s relationship with the World Bank also has scope to develop further in wake of the 
collaboration, e.g. in Yemen, Mali and in the Central African Republic. 

 

 Strategic communication of success remains a key challenge. UNDP has been poor at reporting 
results. This should be taken into account when considering the MuSt 2018/19 bid for Sustaining 
Peace.  
 

 There is scope to increase funding for Sustaining Peace via the promotion of reform and incentivising 
of teams to integrate more closely around common objectives. This should be explored for the next 
allocations round. 

 


