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1 Introduction 
1.1.1 This Local Environmental Management Plan (LEMP) sets out site-

specific control measures to be adopted by the HS2 Contractors 

working within the London Borough of Ealing (LBE).  This LEMP 

builds upon, but does not repeat, the HS2 general environmental 

requirements set out in the Control of Construction Practice (CoCP) 

(available online at: 

https://www.gov.uk/government/uploads/system/uploads/attachm

ent_data/file/593592/Code_of_Construction_Practice.pdf). 

1.1.2 This LEMP contains control measures and standards to be 

implemented within LBE.  The sections within this LEMP should not 

be read in isolation from other sections due to the interconnected 

nature of the measures between disciplines. 

1.1.3 For ease of reference the LEMP mirrors the topic headings in the 

CoCP.  

1.1.4 Information of relevance to the formation and development                                                                                                                                                                                                                            

of this LEMP (as shown in Figure 1) is contained within this 

document, or links are provided to where it can be accessed. This 

includes:  

• Information from traffic, environmental surveys and ground 

investigation works. This could either be seasonal ecological 

surveys, tree surveys, air quality monitoring, noise monitoring, 

ground settlement or the results of ground investigations 

detailing levels of contamination (where present) and the nature 

of the ground. 

• Feedback on pertinent information from ongoing engagement; 

and 

• Results of petitions of the Parliamentary process which have 

resulted in amendments to the mitigation measures contained 

within the CoCP. 

 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/593592/Code_of_Construction_Practice.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/593592/Code_of_Construction_Practice.pdf
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Figure 1: Key work streams that will provide additional information for the 

LEMPs. 

 

1.1.5 This LEMP has been prepared taking into account findings of the 

Environmental Statement (ES), Supplementary Environment 

Statement (SES) and Additional Provision 2 ES (AP2 ES), SES2 and AP3 

ES, and SES3 and AP4 ES where relevant.  It has evolved during the 

Parliamentary process and engagement with the Local Authority 

and other Stakeholders, such as members of the National 

Environment Forum, which have informed its development.  This 

LEMP will be subject to further refinement, amendment and 

expansion as necessary as the project progresses. 

1.1.6 The HS2 Contractors will implement the requirements of the LEMPs 

and the CoCP through their own Environmental Management 

System (EMS), which will be certified to BS EN ISO 14001. 

1.1.7 The Nominated Undertaker (HS2 Ltd) 1   and its Contractors will 

continue to engage with the Local Stakeholders. This will take the 

form of engagement events which will be carried out to introduce 

 
1HS2 Ltd is the nominated undertaker. The two terms are used interchangeably throughout this LEMP. 
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and brief the communities on local environmental information, 

management and mitigation as detailed within this document.  

1.1.8 The HS2 Environmental Memorandum identifies key worksites 

along the route of HS2 Phase One that are environmentally sensitive 

in terms of nature conservation, terrestrial and aquatic ecology, 

water resources, geomorphology, recreation and amenity, 

landscape, public open space and agricultural land. The criteria for 

inclusion are ‘worksites where a key significant impact (that has 

been agreed with the HS2 National Environment Forum2 members) 

is generated in any of the environmental topics’ as mentioned 

above. There are currently no such sites identified in Ealing. 

1.1.9 The controls within this LEMP, as with those in the CoCP, are in line 

with HS2’s Safe at Heart health and safety brand. Safe at Heart seeks 

to ensure that health and safety are at the heart of everything that 

we do including in the design, construction and operation of the 

Scheme. This aim stretches beyond the Scheme itself, through 

instruments such as this LEMP, and into the communities along the 

Scheme to ensure that we protect their health, safety and wellbeing. 

1.1.10 HS2 documents referenced within this LEMP can be found on the 

www.gov.uk website. 

1.2 Area and scope 

1.2.1 Plans showing an overview of the Local Authority area covered by 

this LEMP are shown within the Environmental Statement (ES) maps 

(CFA4 Volume 2 Map Books ES Ref 3.2.2.4) – CT-05-009b, CT-05-009b-

R1, CT-05-009b-L1 - and (CFA5 Volume 2 Map Books ES Ref 3.2.2.5) - 

CT-05-010b, CT-05-011, CT-05-012, CT-05-013, CT-05-014 and CT-05-

015a. 

 
2The National Environment Forum comprises Government departments and statutory bodies and was established to advise 

on environmental policy for HS2, including project-wide strategies for reducing the environmental impact of the line and 

principles for a Code of Construction Practice 

http://www.gov.uk/
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Figure 2: CFA 4 London Borough Ealing Area context map 
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1.3 HS2 in London Borough of Ealing  

1.3.1 HS2 has awarded several Main Works and Station Construction 

Partner contracts covering the route from London to Birmingham, 

divided into areas south, central and north. In Area South, there are 

four contracts spanning from Euston Station to West Ruislip, where 

Area South then meets Area Central at the Colne Valley.   

1.3.2 HS2’s Main Works Civil Contractors Skanska Costain STRABAG Joint 

Venture (SCSJV) are HS2’s Lead Contractor on the HS2 work sites in 

LBE. The Main Works contracts that fall within the LBE is Northolt 

Tunnels (“Main Works Civils Contract Lot S2”, known as S2).   

1.3.3 SCSJV are also responsible for the HS2 tunnelling works to the east 

of the Old Oak Common site, within LBHF. 

1.3.4 The Station Construction Partner (CP) contract has two core 

elements that make up the CP works at Old Oak Common (known 

as S4): The High-Speed Old Oak Common Station works, and the 

Great Western Main Line (conventional) Station works. Key activities 

associated with the construction of S4 fall within LBE are detailed 

further below. Work will involve construction, commissioning, and 

handover.  

1.3.5 Early Works Contractor and some utility contractors will be 

completing works within LBE. These works will overlap at the end of 

their respective works as the Main Works and Station Construction 

Partner contract. 

1.4 Scope of Works – Main Works (S2) 

1.4.1 SCSJV mobilised to site in November 2019 to undertake preparation 

works. SCSJV were given full notice to proceed with the Main Works 

on 15th April 2020. 
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1.4.2 Construction worksites and areas required for construction works 

are shown within the CT-05 maps. The following construction 

compounds will be located in LBE: 

• Westgate vent shaft main compound; 

• Mandeville Road vent shaft main compound; 

• Greenpark Way vent shaft main compound; 

• Victoria Road crossover box main compound; 

• Victoria Road tunnel drive main compound; 

• Willesden Euro-terminal main compound; and 

• Atlas Road satellite compound.  

 

1.4.3 The following assets to be delivered by SCSJV in the borough include: 

• Old Oak Common Tunnels;  

• Northolt Tunnels East including associated cross passages; 

• Victoria Road Crossover Box and Ancillary Shaft; 

• Flat Iron Compound including SCSJV Head Office Compound; 

• Atlas Road Compound and Launch Ramp; 

• Atlas Road Logistics Tunnel; 

• Willesden Euro Terminal (WET) with Logistics Hub; 

• Rail Logistics facilities and tunnel muck storage area;  

• Conveyor route to WET from Victoria Road Crossover Box and 

Flat Iron Compound Green Park Way Vent Shaft; 

• Westgate Vent Shaft; 

• Mandeville Road Vent Shaft; and 

• Northolt Tunnels West including associated cross passages. 

 

1.5 Scope of Works – Station Construction Partner (CP) 

1.5.1 Balfour Beatty VINCI Systra (BBVS) was awarded the CP contract in 

September 2019, subsequently mobilising site in June 2020. 

1.5.2 The following construction compounds will be located in LBE: 

• Old Oak Common Great Western Main Line satellite compound; 

• Old Oak Common Lane underbridge satellite compound; and 

• Central Line Bridge Satellite Compound. 
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1.5.3 The following activities and assets to be delivered by CP in the 

borough include: 

• Old Oak Common Lane – Realignment of Old Oak Common Lane 

to lower and widen the road;  

• A new Great Western Mainline Viaduct and Old Oak Common 

Lane underbridge;  

• Replacement Central Line and Old Oak Common Lane 

underbridge; 

• Old Oak Common Lane utilities diversion;  

• Emergency Works to Wells House Road Retaining Wall; 

• Installation of a Conveyor System –enabling excavated material 

from the Old Oak Common Station site to be transported to 

away by rail;   

• Construction of access bridge into the former ANL temporary 

haul road over Old Oak Common Lane; 

• Utilities works, including UKPN diversion 

• Further details on the activities Old Oak Common Station Site 

within LBHF are detailed in the LBHF LEMP. 

 

1.6 General Activities – S2 and CP 

1.6.1 The following general descriptions of work activities will take place 

during the construction period within this Local Authority boundary 

by both SCS and CP: 

• Ground investigation and associated environmental surveys; 

• Advance works including site investigations further to those 

already undertaken; preliminary mitigation works; preliminary 

enabling works; site clearance; utility diversions; and highway 

improvements; noise insulation; and 

• Civil engineering works, including establishment of construction 

compounds; site preparation and enabling works; main 

earthworks; ground remediation; and structure works. 
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2 Purpose of the Local 

Environmental Management Plan 
2.1.1 This LEMP focuses on the area specific control measures by topic as 

relevant to construction works within LBE. The measures described 

will be applied by the HS2 Contractors throughout the construction 

period to reduce the potential environmental and community 

impacts within LBE during construction.    

2.1.2 The Contractors will develop the detailed environmental site 

management mitigation through their EMS, taking into account this 

LEMP and the Environmental Minimum Requirements (EMRs).  

3 Policy and environmental 

management principles 
3.1.1 Information relating to the HS2 Ltd Sustainability Policy and 

environmental management principles is provided in Section 3 of 

the CoCP. 

4 Implementation 
4.1.1 Details relating to implementation, such as enforcement and site 

management measures, are provided in Section 4 of the CoCP. 

5 General requirements 
5.1.1 General control measures relating to community relations, hours of 

work, pollution incident control and security etc. are identified in 

Section 5 of the CoCP. 

5.1.2 To reduce the likelihood of an environmental incident or nuisance 

occurring, measures from Section 5 of the CoCP will be 

implemented, including:  
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• Effective preventative pest and vermin control and prompt 

treatment of any pest and vermin infestation on site, including 

arrangements for disposing of food waste or other attractive 

material. If infestation occurs, the Contractor will take action to 

eliminate the infestation and prevent further occurrence. 

 

5.1.3 General control measures are detailed in sections 5.2 to 5.16 below.  

5.2 Community relations 

5.2.1 As detailed within Section 5 of the CoCP, HS2 and the Contractors 

will implement the Community Engagement Framework. The 

Framework will focus on engagement during construction with the 

local communities and on the specific needs of protected groups (as 

defined in the Equalities Act 2010) especially those who may be 

affected by construction impacts in the immediate vicinity of the 

works. A range of tools will be used to achieve this that will tailor 

engagement to local needs.  

5.2.2 Successful management of the project will involve understanding 

communities and their needs, actively engaging, listening and 

responding. The arrangements for this are set out in the HS2 

Community Engagement Framework. Liaison with the local 

community will take place to consistently provide timely, clear 

tailored information on the construction programme, updates on 

forthcoming works. It will also provide the opportunity for members 

of the public to respond, discuss issues and provide feedback that 

can be acted upon. This information will be included in the local area 

plan for community engagement. 

5.2.3 The local area plan will take account both of distinct geographic 

distribution of the communities in LBE and will involve the 
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Contractors and any relevant third parties3 and Stakeholders, for 

which there will be co-ordination arrangements.  

5.2.4 In addition, information on the construction of HS2 in LBE will be 

made available to the local community through the HS2 website 

(available online at: https://www.hs2.org.uk/in-your-area/local-

community-webpages/).   

5.2.5 Ongoing engagement with local interests and community groups 

will occur during construction, as listed in Appendix 2 of this LEMP. 

(NB: This list is indicative and will be subject to change as more 

information becomes available.) 

Advanced notice of works 

5.2.6 HS2 and its Contractors are committed to informing communities 

on matters of interest and relevance.  Therefore, they will ensure 

that Stakeholders affected by the proposed construction works, as 

outlined in the ES, will be informed in advance of works by methods 

outlined in the Community Engagement Framework and as per 

Section 5.1.4 of the CoCP. 

5.3 Working hours 

Consents 

5.3.1 The Framework for seeking consent from the LBE for working hours 

under Section 61 of the Control of Pollution Act 1974 is set out in the 

CoCP.   

 
3 For the purposes of this LEMP, a third party is an organisation with whom HS2 Ltd has entered into a legal agreement to 

undertake works on its behalf, to be delivered under the powers of the High-Speed Rail (London – West Midlands) Act (the 

Act), or the third party’s own powers (e.g., permitted development).  Such agreements require the third parties to comply 

with the requirements of the Act and the EMRs, including the CoCP.   Third parties relevant to this LEMP include Network 

Rail, Highways England, and utility companies such as Thames Water and National Grid. 

https://www.hs2.org.uk/in-your-area/local-community-webpages/
https://www.hs2.org.uk/in-your-area/local-community-webpages/
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Core working hours 

5.3.2 Core working hours will be from 08:00 – 18:00 on weekdays 

(excluding bank holidays) and 08:00 – 13:00 on Saturdays.  See also 

HS2 Information Paper D4: Working Hours. 

5.3.3 A period of up to one hour before and up to one hour after core 

working hours will be required for start-up and close down activities 

as detailed within the CoCP.  To maximise the productivity within the 

core working hours, the 1hr start up and close down periods will 

include activities such as deliveries, workforce arrival/departure, 

unloading, maintenance and general preparation works etc. During 

this period plant and machinery that is likely to cause disturbance 

to local residents will not be allowed to operate. This period will not 

be an extension of the core working hours. Working outside of these 

hours would need to be agreed through the Section 61 consenting 

process with LBE. Emergencies (not repairs and maintenance) may 

be undertaken outside core hours. 

5.3.4 Certain other specific construction activities will require extended 

working hours for reasons of engineering practicability. These 

activities include, but are not limited to, major concrete pours and 

piling/diaphragm wall works. Surveys (e.g., for wildlife or 

engineering purposes) may also need to be carried out outside core 

working hours. 

5.3.5 Repairs or maintenance of construction equipment that is required 

to be carried out outside core working hours will normally be carried 

out on Saturday afternoons between 13.00 and 18.00. 

5.3.6 These work activities (which may include construction associated 

with station, infrastructure works and rail works, including 

possessions) will be covered by the Section 61 process and are likely 

to include:  

• Surveys;  

• Ground investigation works; 
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• Continuous tunnelling operations around Old Oak Common 

Main Compound, Victoria Road Tunnel Drive Compound, 

Victoria Road Crossover Box Main Compound, Willesden Euro-

terminal Sidings Main Compound and Great Western Main Line 

Main Compound;  

• Major civil works such as Pipe jacking, piling, diaphragm walls 

and major concrete pours during extended hours at Victoria 

Road crossover box main compound, Old Oak Common 

Compound and Worm Wood Scrubs Compound; 

• Replacement of Network Rail bridges, including the Demolition 

of existing Wycombe Single Line (WSL) bridge over Old Oak 

Common Lane and Satellite site establishment, access, logistics 

& temporary works 

• Works located at OOCL/Well House Road North end include, 

Scottish and Southern Electricity Networks (SSEN) substation 

relocation, Utilities Protection Slab (UtPS) construction, Station 

Retaining Walls for station access and Crossrail; 

• Old Oak Common Lane Realignment Works, including 

Demolition of existing abutment walls and foundations, 

Excavation of existing carriageway and installation of 

temporary works, Diversion of existing utilities and temporary 

carriageway construction. 

• Continuous operation of conveyors associated with SCS 

tunnelling works, pumping equipment and essential generators 

at Victoria Road crossover box main compound and Willesden 

Euro-terminal main compound; 

• Operation of the conveyor associated with BBVS works between 

the main Old Oak Common compound and flat iron site (not 

continuous) 

• Movement of trains into and out of the sidings during the day, 

evening and night from the Willesden Euro-terminal main 

compound;  

• Loading and movement to site of tunnel lining segments at 

Atlas Road satellite compound and Victoria Road crossover box 

main compound; and 
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• Surface activities associated with construction of short 

connections between the shaft and the main tunnel at the 

Westgate, Greenpark Way and Mandeville Road vent shaft sites. 

 

5.3.7 To limit the number of possessions that will be undertaken, a 

protective barrier will be installed, where practicable, between the 

existing railway and HS2 sites to maximise the work to be carried 

out during core working hours where stipulated clearance can be 

met. In circumstances where this is not practicable, the work will 

typically be carried out during possessions either during midweek 

nights or extended weekend nights. Every effort will be made to 

reduce work outside of core hours so as to avoid excessive 

community disturbance.  

5.3.8 Road Rail Vehicles (RRVs) 4 will generally be delivered and operated 

outside of normal working hours for works associated with the 

existing railway. Material delivery and removal for these works 

interfacing with conventional rail will be carried out during the same 

periods.   

5.4 Construction site layout and good housekeeping 

5.4.1 The measures set out in Section 5.3 of the CoCP will be used to 

reduce the likelihood of an environmental incident or nuisance 

occurring. 

5.5 Site lighting 

5.5.1 All construction sites will be lit in accordance with the requirements 

of the CoCP as detailed within Section 5.4 and approval of site 

lighting in Schedule 17 Part 1 of the High-Speed Rail (London – West 

Midlands) Act (the Act).  

5.5.2 Site lighting will be designed to avoid light pollution to surrounding 

buildings, ecological receptors, local residents, railway operations, 

 
4A vehicle which can operate both on rail tracks and road, often used for railway maintenance. 
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passing motorists, pedestrians, cyclists and other sensitive land 

uses, where reasonably practicable.  

5.6 Worksite security 

5.6.1 The intention is to achieve safe and secure worksites, with balanced 

and appropriate security measures that are commensurate with the 

risk, as detailed within Section 5.5 of the CoCP.   

5.6.2 A security plan will be required for each site and where appropriate, 

security fencing and gates provided to perimeters of construction 

locations and site compounds.  Fence type and construction will be 

appropriate to the level of security required and depend upon the 

likelihood of intruders, level of danger and visual impact to the 

environment.   

5.6.3 Contractors will be responsible for ensuring that the site/working 

areas and plant and materials are secure from use by unauthorised 

persons at all times and plant machinery will be securely locked 

away and immobilised each night.  Securing sites will involve the use 

of physical, electronic and human resources in a proportionate and 

cost-effective manner. 

5.6.4 In some situations, particularly in an urban setting within the LBE, 

consideration will be given to extra visibility for the public and 

workforce at night, e.g., use of half-timber / half-infill (i.e., Perspex) 

at hoarding corners together with convex mirror to prevent blind 

spots.  All sites will have security lighting to ensure the safety of 

passing pedestrians and other traffic.   

5.6.5 Security provisions will be deployed at all HS2 sites and working 

areas on a 24/7 basis this may include CCTV cameras, alarms and 

security personnel. This approach will help protect assets with 

measures that deter, delay and detect intrusion. 
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5.7 Hoardings, fencing and screening 

5.7.1 The site perimeter will generally be fenced with 2.4m high solid 

hoardings that will be appropriately decorated, in line with 

measures described within Section 5.6.1 of the CoCP, if appropriate.  

5.7.2 Hoardings up to 3.6m high will on occasions, be used to control 

construction noise. In particular a 3.6m high hoarding has been 

installed for the Greenpark Way Vent shaft site, adjacent to the 

Greenford Mail Centre, and alongside residential communities on 

Conway Crescent, Perivale. 

5.7.3 Where there are earthworks along the track, such as cuttings and 

embankments, temporary fencing will be erected along the site 

boundaries.   

5.7.4 Where there are additional requirements for hoarding, the type of 

fence will be dependent upon the nature of use of the adjacent land, 

as well as environmental, design and safety considerations.  

5.7.5 Opportunities to include temporary landscaping measures including 

but not limited to green hoardings, ivy screens, artificial ivy and 

instant hedging will be considered and where reasonably 

practicable implemented where there are clear benefits to local air 

quality, biodiversity and visual appearance of the area, taking into 

account costs, longevity and ease of maintenance.  

5.8 Unexploded ordnance  

5.8.1 A risk assessment for the possibility of unexploded ordnance being 

found within construction areas will be carried out, as detailed 

within Section 5.7 of the CoCP.   

5.9 Electromagnetic interference 

5.9.1 The impacts of electromagnetic interference during design and 

construction will be undertaken, as detailed within Section 5.8 of the 

CoCP. 
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5.10 Temporary living accommodation  

5.10.1 There will be no temporary living accommodation for construction 

workers in LBE.  

5.11 Occupational healthcare 

5.11.1 The Nominated Undertaker will ensure there is provision for either 

access to on-site or near site occupational healthcare for site 

workers, as detailed within Section 5.10 of the CoCP. 

5.12 Clearance and re-instatement of sites on 

completion 

5.12.1 This will be carried out as detailed within Section 5.11 of the CoCP. 

5.13 Pollution incident control and emergency 

preparedness 

5.13.1 The Contractors’ pollution incident control and emergency 

preparedness plan(s) will need to have due regard to local receptors 

as detailed in Sections 6 to 16 of this LEMP. 

5.13.2 The Contractors will also consider measures and processes to be 

implemented in the event of environmental non-conformances.   

Local control measures 

5.13.3 The Contractors’ pollution incident control and emergency 

preparedness plan(s) will need to include the following pollution 

prevention and control measures: 

• Static plant will be used with secondary containment measures 

such as plant nappies to retain any leakage of fuel or oil to 

reduce the risk of pollution; 

• Spill kits will be provided where appropriate to reduce the risk 

of pollution; 

• The use of oil interceptors at site offices and work compounds; 

and 
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• Regular spill training will be carried out with relevant site staff. 

 

5.14 Fire prevention and control 

5.14.1 The Contractors will ensure all construction sites and welfare 

facilities will have in place appropriate plans and management 

controls to prevent fires. See also section 5.13 of the CoCP. 

5.15 Extreme weather events 

5.15.1 The Contractors’ pollution incident control and emergency 

preparedness plan(s) will need to have due regard to the potential 

of extreme weather events and key receptors and consider any 

proposed risk management or mitigation measures. See also 

Section 5.14 of the CoCP.  Where necessary, the statutory bodies will 

be consulted with regards to emergency planning.  

5.16 Carbon management plans 

5.16.1 The Contractors will produce carbon management plans, in 

accordance with the HS2 Carbon Minimisation Policy as detailed 

within Section 5.15 of the CoCP. 

5.17 Interface management between adjacent 

construction areas 

5.17.1 The nominated undertaker will oversee the interface between the 

Contractors as detailed within Section 5.16 of the CoCP, which may 

be within the same or adjacent Local Authority boundaries.  

6 Agriculture, forestry and soils 
6.1.1 General control measures relating to agriculture, forestry and soils 

are provided in Section 6 of the CoCP.  
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6.2 Sensitive receptors  

6.2.1 There is no agricultural land likely to be affected within Ealing. 

6.3 Local control measures 

6.3.1 In respect of storage areas for soil and excavated materials, and 

within the wider construction site, the presence and spread of 

invasive, non-native species (plants and animals) and noxious weeds 

will be controlled through the adoption of an appropriate 

management regime.   

6.3.2 Appropriate construction, handling, treatment and disposal 

procedures will be implemented in relation to invasive species and 

noxious weeds.  Route-wide measures will also be implemented to 

promote biosecurity and reduce the risk that invasive non-native 

species and diseases are spread as a consequence of the project.  

Further details are provided in the CoCP. 

7 Air quality 
7.1.1 General control measures relating to air quality are provided in 

Section 7 of the CoCP.   

7.1.2 Contractors will be required to manage dust, air pollution, odour 

and exhaust emissions during the construction works in accordance 

with Best Practicable Means (BPM) and refer to current publications 

on ‘best practice’5. 

7.2 Sensitive receptors 

7.2.1 The Contractors’ working methods will have due regard to local 

sensitive receptors where there may be impacts due to dust 

emissions from construction works and exhaust emissions of air 

 
5  Guidance on the assessment of dust from construction and demolition: Institute of Air Quality Management (IAQM), 

February 2014  

Air Quality Monitoring in the Vicinity of Demolition and Construction Sites: IAQM, November 2012 

The Control of Dust and Emissions during Demolition and Construction: GLA Supplementary Planning Guidance Document, 

July 2014 
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pollutants from onsite machinery and construction traffic vehicles 

travelling to and from construction areas.  

7.2.2 For air quality, relevant sensitive receptors include locations where 

there are residential properties, other types of property where there 

is human exposure over extended periods, for example hospitals 

and schools, and locations where there are designated ecological 

sites with sensitive vegetation. The potential impacts are considered 

in terms of dust soiling on people and property; human health 

effects of dust and air pollutant emissions; and effects of dust 

deposition on vegetation.  

7.2.3 All the relevant methods outlined within the CoCP will be applied to 

control and manage potential air quality effects. The mitigation 

measures as set out in the CoCP will be employed, which includes 

indicative continuous monitoring of dust to allow active 

management of the construction works. 

7.2.4 The construction works within LBE have been assessed to determine 

the risk of impacts due to construction dust. The construction sites 

have been classified as ‘low’, ‘medium’ and ‘high’ risk using the 

Institute of Air Quality Management (IAQM) methodology 6 , in 

relation to emissions of dust from construction and demolition 

activities. The following sites within LBE have been classified as ‘high 

risk’ as defined by IAQM and appropriate mitigation will be 

employed: 

• Old Oak Common: sensitive receptors are mainly residential 

properties along Wells House Road. Receptors also include 

properties on Old Oak Common Lane, Shaftsbury Gardens and 

Midland Terrace; 

• Victoria Road and Chase Road tunnel drive site: sensitive 

receptors are mainly residential properties along Wells House 

Road, Midland Terrace, Chandos Road and School Road; and 

 
Guidance on the assessment of dust from construction and demolition: Institute of Air Quality Management (IAQM), February 

2014 
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• Atlas Road /Willesden Euro-terminal: sensitive receptors are 

mainly residential properties along Stephenson Street and 

Goodhall Street; and  

The following sites within LBE have been classified as ‘medium 

risk’ as defined by IAQM and appropriate mitigation will be 

employed: 

• Mandeville Road vent shaft: sensitive receptors are mainly 

residential properties along Carr Road and Badminton Close. 

 

7.2.5 Receptors affected by emissions from anticipated construction 

traffic are mainly along A40 Westway/Western Avenue, A400 Old 

Oak Lane and Old Oak Common Lane.  

7.3 Local control measures 

7.3.1 In LBE the key measures will include: 

• Compliance with required construction vehicle and Non- Road 

Mobile Machinery (NRMM) emission requirements;  

• Damping down of dust-generating equipment and vehicles 

within the site and the provision of dust suppression measures 

in all areas of the site that are likely to generate dust;  

• Measures to keep roads and accesses clean;  

• Covering materials, deliveries or loads entering and leaving the 

construction site by road and rail;   

• Shielding or provision of filters on plant likely to generate dust 

beyond the site boundaries; and 

• The use of diesel or petrol-powered generators will be reduced 

by using mains electricity or battery-powered equipment where 

reasonably practicable. 

 

7.3.2 Dust suppression measures and works screening have been 

confirmed between the local authorities and the Secretary of State 
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in the Class Approvals7 (in accordance with Schedule 17 of the Act).  

Further measures are detailed within Section 7 of the CoCP. 

7.3.3 HS2 has set emission requirements and targets for the engines of 

Contractors cars, vans, and heavy road vehicles. These have been 

developed for the whole route and are categorised as follows: 

London Low Emission Zone, Clean Air Zone and Rest of Route.   

7.3.4 For the LBE the relevant category of vehicle emission standard is the 

London Low Emission Zone.  Within the London Low Emission Zone 

there are requirements for heavy road vehicles to be powered by 

EURO VI (or cleaner) engines and for cars and vans to be Euro 6 

diesel and Euro 4 petrol8. There are also targets for the use of Ultra 

Low Emission Vehicles.  

7.3.5 HS2 has also set requirements for NRMM (i.e., stationary plant and 

off-road vehicles). These have been developed for the whole route 

and are categorised as follows: Central Activity Zone, Rest of Greater 

London and Rest of Country.  For the LBE the relevant category of 

NRMM emission standard is the rest of Greater London and the 

requirement is for NRMM to be powered by EU stage IV9. 

7.3.6  The HS2 Information Paper E31: Air Quality gives further 

information on the HS2 emissions standards.  

7.4 Monitoring Procedures 

7.4.1 An inspection and monitoring programme will be implemented by 

the Contractors to assess the effectiveness of the control measures 

as outlined in section 7.3 of the CoCP. In LBE, the monitoring 

procedures include monitoring of nitrogen dioxide around highways 

 
7 https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/604840/hsr-act-2017-

class-approval-matters-ancillary-development-schedule-17.pdf 
8 Euro standards for heavy vehicles are given in terms of roman numerals.  Euro standards for light vehicles are given in 

terms of numerical values and different Euro standards apply for petrol and diesel vehicles. 
9 Roman numerals are also used within the NRMM EU regulations but are not directly comparable to the road vehicle Euro 

standards. Block Exemptions EDC044 and EDC107 issued by HS2 extend the 2017 requirements to include 2020 and 2021, 

with the stricter conditions coming into effect from 01 Jan 2022. 

 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/604840/hsr-act-2017-class-approval-matters-ancillary-development-schedule-17.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/604840/hsr-act-2017-class-approval-matters-ancillary-development-schedule-17.pdf
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and continuous automatic monitoring of airborne dust, including 

the setting of a relevant site action level for dust (defined as a dust 

measurement threshold above which investigation will be required). 

The monitoring being undertaken by HS2 supplements existing air 

quality monitoring which is part of national and Local Authority 

surveys. The monitoring programme, including locations, will be 

discussed with LBE prior to construction. 

7.4.2 The HS2 monitoring of nitrogen dioxide around highways 

commenced in June 2016 and is being undertaken using diffusion 

tubes.  There are currently six monitoring locations within LBE and 

includes locations where the environmental statement, as 

amended, identified significant effects, certain locations not 

expected to be affected by the Scheme for comparison purposes, 

and locations co-located with automatic monitoring sites which are 

part of national and local Authority surveys for comparison 

purposes.  The monitoring programme, including locations for dust 

monitoring is in the process of being agreed. Monthly reports of 

monitoring data from HS2 air quality surveys will be made publicly 

available throughout construction.  

7.4.3 Details of the locations of NOx tubes & dust monitoring equipment 

will be included in the monthly air quality reports uploaded to the 

https://www.gov.uk/government/organisations/high-speed-two-

limited website. 

8 Cultural heritage 
8.1.1 General control measures relating to cultural heritage are provided 

in Section 8 of the CoCP. Further control measures for Cultural 

Heritage are provided in the HS2 Phase One Heritage Memorandum 

within the Environmental Minimum Requirements and the specific 

documents identified therein. 

8.1.2 A route-wide Generic Written Scheme of Investigation: Historic 

Environment Research and Delivery Strategy (GWSI: HERDS) has 

https://www.gov.uk/government/organisations/high-speed-two-limited
https://www.gov.uk/government/organisations/high-speed-two-limited
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been prepared which sets out the general principles for design, 

evaluation, mitigation, analysis, reporting and archive deposition to 

be adopted for the design development and construction of the 

Scheme.   

8.1.3 Schedule 18 and Schedule 19 of the Act concern how legislation in 

respect of listed buildings and scheduled monuments respectively 

apply to the Phase One works. Schedule 20 to the Act provides a 

regime for the removal of human remains and related funerary 

monuments.  

8.1.4 Schedule 18 and Schedule 19 of the Act concern how legislation in 

respect of listed buildings and scheduled monuments respectively 

apply to the Phase One works. Schedule 20 to the Act provides a 

regime for the removal of human remains and related funerary 

monuments.  

8.1.5 Works associated with the Scheme will impact both designated and 

non-designated archaeological and built heritage assets in LBE. 

Works have been undertaken by CSJV (i.e., archaeological 

investigations and built heritage recording) according to the Project 

Plans and Location-Specific Written Scheme of Investigations (LS-

WSI) and Heritage Agreement Method Statements (HAMS). 

8.2 Sensitive receptors 

8.2.1 Details of all designated and non-designated heritage assets within 

500m of the land required, temporarily or permanently, for the 

construction of the Scheme are listed in Volume 5 of the ES 

(Appendix CH-002-005 and Cultural Heritage Map Book – Euston and 

London Metropolitan, ES 3.5.1.4.1). 

8.2.2 Contractors will have due regard for the follow designated heritage 

assets: 

                The following Grade II listed buildings: 

• Perivale Underground Station, Horsenden Lane; and  
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• Former IBM distribution centre, Green Park Way, Greenford. 

• Two conservation areas:  

• Old Oak Lane; and  

• Northolt Village Green. 

 

                Other important heritage assets: 

• GWR structures; and 

• Heritage spring at Victoria Road site. 

• North Acton Cemetery 

 

8.3 Local control measures 

8.3.1 Where practicable, construction methodologies will be required to 

reduce the impacts on heritage assets. The CoCP sets out the 

provisions that will be adopted to control those effects, including the 

use of appropriate equipment and methods to limit ground 

disturbance and settlement followed by monitoring, protection and 

remediation. A programme of settlement monitoring and the 

implementation of avoidance measures where appropriate will be 

undertaken by the Contractors.  Detailed provisions with regard to 

settlement and listed buildings are outlined in the Settlement Policy 

/ HS2 Information Paper: C3 Ground Settlement. 

8.3.2 Those listed buildings which may require works to maintain or 

restore their character, or for the affixing of monitoring apparatus 

are named in Table 2 of Schedule 18 of the Act. Listed buildings 

named in Table 2 are also covered by a Heritage Agreement with 

LBE, which sets out arrangements for obtaining approvals for 

protective or monitoring works to these buildings. 

8.3.3 Where practicable suitable locations will be identified for advance 

planting, to reduce impacts on the setting of assets. 

8.3.4 Where practicable, below ground assets will be preserved in situ 

beneath mitigation earthworks through the adoption of appropriate 

design measures. 
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8.3.5 The programme of archaeological and built heritage works will be 

undertaken by Enabling Works Contractor CSJV prior to the 

construction period in accordance with the provisions of the 

Location-Specific Written Scheme of Investigation for archaeology 

and built heritage. 

8.3.6 HERDS Decision Records Notices have been completed by the 

Enabling Works Contractors for the relevant worksites. The 

Contractors will have due regard for the findings of the decision 

record notices.  

8.3.7 In the event that an unexpected discovery of heritage assets and 

archaeological remains of national importance occur, the 

Contractors will stop work and follow the ‘Managing Unexpected 

Discoveries’ process set out in section 7 of the Generic Written 

Scheme of Investigation: Historic Environment Research and 

Delivery Strategy (GWSI: HERDS) (HS2-HS2-EV-STR-000-000015) and 

the procedure for Unexpected Remains of National Significance 

(HS2-HS2-EV-PRO-000-000009). 

8.4 Monitoring 

8.4.1 Appropriate monitoring of heritage assets will be undertaken as 

necessary as detailed within Section 8.4 of the CoCP. 

9 Ecology 
9.1.1 General control measures relating to ecology are provided in 

Section 9 of the CoCP. 

9.2 Sensitive receptors 

9.2.1 The following locations which lie within or are adjacent to the 

Scheme in LBE are designated for nature conservation. These 

locations are shown within the Volume 5 map books of the ES 

(3.5.1.5.4); 
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• Perivale Wood Local Nature Reserve (LNR) and Site of 

Metropolitan Importance (SMI), comprising ancient oak-ash 

woodland with an understorey of coppiced hazel, uncultivated 

grassland, grazed pastureland, a small area of damp scrub, 

three ponds and two small streams as well as several 

hedgerows;  

• London Canals Site of Metropolitan Importance (SMI), which 

supports a number of scarce wetland plants and uncommon 

plants on banks, brickwork and towpaths; 

• Acton Railside Site of Borough Importance Grade 1 (SBI.I), 

comprising wide rail cuttings with areas dominated by 

woodland and scrub and other more open areas dominated by 

grassland and tall herb habitats, managed to prevent woody 

species establishing; 

• Central Line West Ruislip Branch Site of Borough Importance 

Grade 2 (SBI.II), comprises undisturbed rail-side corridor 

habitat that are well vegetated with scrub and occasional 

grassy clearings and patches of sycamore woodland; 

• Former Guinness Mounds SBI.II, comprising two mounds on 

both sides of a railway cutting on which habitats have 

developed on waste construction material; 

• River Brent at Hanger Lane SBI.II, comprising a canalised 

section of the River Brent with strips of semi-natural habitat 

adjacent along the south bank supporting scrub, scattered 

trees and ruderal vegetation; 

• Victoria Road Railway Banks SBI.II, comprising an extensive 

area of scrub and trees around a railway junction and 

surrounding a waste transfer station; 

• Silver Link Metro and Dudding Hill Loop in Ealing SBI.II, 

comprising limited semi-natural habitat in narrow strips; 

• Ealing Central Sports Ground Site of Local Importance (SLI), 

comprising stream/ditch which is largely in an underground 

pipe, but supports marginal vegetation where it surfaces and a 

large outgrown hedge; 

• North Acton Cemetery SLI, comprising flower-rich grasslands 

with a variety of herbs; and 
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• Hanger Lane Gyratory SLI, comprising a small area of land 

surrounded by Hanger Lane gyratory road junction. 

 

9.2.2 Sensitive habitat receptors outside of designated sites are displayed 

within the Volume 5 map books of the ES (3.5.1.5.4). These include 

the Grand Union Canal, a body of slow-moving eutrophic fresh 

water. 

9.2.3 Key protected or important species known or assumed to occur in 

the vicinity of the works are: 

• Bats; 

• Birds;  

• Amphibians; 

• Common reptiles; and 

• Terrestrial invertebrates. 

 

9.2.4 Further information on designated sites and legally protected 

species occurring in this area can be found within Volumes 2 and 5 

of the ES. 

9.2.5 Contractors will check whether any protected species licences are 

required prior to work commencing, or where such have been 

obtained, to ensure compliance with the requirements of the 

licence. 

9.2.6 All actions required to comply with licences, will be undertaken by 

suitably qualified specialist ecologists licensed to undertake the 

work.  

9.3 Local control measures 

The standard ecological issues and associated control measures 

outlined in Table 1 are of particular relevance to LBE.  
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Table 1: Standard ecological issues and control measures relevant to LBE 

 

Species/species 

group 

Issue Standard control measure 

Designated Sites The Scheme 

affects LNR and 

non-statutory 

wildlife sites. 

Measures to minimise habitat 

loss should be included in 

planning of construction 

works, such as avoiding siting 

temporary material 

stockpiles, construction 

materials and vehicle parking 

within designated sites. 

Potentially hazardous 

materials should also be 

located away from designated 

sites and stored correctly. 
 
Specific measures for control 

of surface water and for air 

and water-borne pollution 

should also take account of 

the proximity of these 

designated sites. 

Bats All UK bat species 

and their roosts 

(even if bats are 

not present) are 

fully protected 

under both UK 

and European 

legislation. 
 
The Scheme will 

result in the loss 

of confirmed bat 

Adhere to requirements of 

licences and, where relevant, 

Ecology Site Management 

Plans. 
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Species/species 

group 

Issue Standard control measure 

roosts in trees and 

buildings. 

The Scheme will 

result in the loss 

of trees and 

buildings 

identified as 

having moderate 

or high potential 

to support 

roosting bats, but 

no evidence of 

their use has been 

recorded to date 

through survey 

work. 

Adopt precautionary 

approach. Follow appropriate 

Working Method Statement 

for demolition of buildings 

and felling of trees. 

Retained bat 

roosts are present 

in close proximity 

to the Scheme. 

Caution is 

required to ensure 

that these roosts 

are not disturbed 

during works. 

Where practicable, undertake 

activities causing disturbance 

during seasonal periods when 

bats are likely to be absent. 
 
Ensure lighting is directed 

away from known roosts. 

 

Minimise night-time working 

in close proximity to retained 

roosts. 

 

Where practicable, temporary 

structures will be erected to 

screen the entrances/exits of 
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Species/species 

group 

Issue Standard control measure 

retained roosts from 

construction areas. 

The Scheme will 

result in the loss 

of and disruption 

to bat foraging 

areas and 

commuting 

routes. 

Where practicable, undertake 

activities causing loss or 

disruption during seasonal 

periods when bats are likely 

to be less active. 

Retain as much of the key 

habitat for as long as 

possible and establish new 

areas as quickly as possible 

to reduce the effects. 

Ensure lighting is directed 

away from foraging areas and 

commuting routes. 

Minimise night-time working 

in close proximity to foraging 

areas and commuting routes. 

Breeding birds The nests and 

eggs of all bird 

species are legally 

protected against 

being damaged or 

taken. Some 

species are 

specially protected 

against 

disturbance whilst 

nesting.  

 

Habitat clearance should be 

conducted outside of the bird 

nesting season (March to 

August inclusive) where 

practicable.  

 

If habitat clearance is carried 

out during the bird nesting 

season, then an appropriate 

Working Method Statement 

shall be completed in advance 
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Species/species 

group 

Issue Standard control measure 

The Scheme will 

result in the loss 

of nesting bird 

habitat, including 

vegetation, 

buildings and 

structures. 

of clearance works 

commencing. 

Common 

amphibians 

The Scheme will 

result in the loss 

of water bodies 

supporting 

common 

amphibians. 

Clearance during 

peak periods of 

occupation could 

result in the loss 

of these 

populations. 

Drain down of ponds should 

be conducted outside of the 

main breeding period for 

amphibians (March to August) 

where practicable. 

 

If drain down of ponds is 

carried out during the main 

breeding period, then an 

appropriate Working Method 

Statement shall be completed 

in advance of drain down 

works commencing. 

Common 

reptiles 

Common species 

of reptile (grass 

snake, adder, 

common lizard 

and slow worm) 

are protected 

from intentional 

killing or injury. 

Common reptiles 

are widespread, 

and the Scheme 

Where works have the 

potential to kill or injure 

reptiles, but there is suitable 

habitat immediately adjacent 

to the work site that could 

support a viable population 

(with enhancements where 

necessary) the Habitat 

Manipulation and 

Displacement approach 

should be followed. A 

Working Method Statement 
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Species/species 

group 

Issue Standard control measure 

will result in the 

loss of confirmed 

and potential 

reptile habitat. 

should be produced in 

advance of works 

commencing. 

Where there is no suitable 

habitat immediately adjacent 

to the work site, the Reptile 

Translocation approach 

should be followed. A 

Working Method Statement 

should be produced in 

advance of works 

commencing. This will include 

details of the approach, any 

exclusion fencing required, 

and details of the receptor 

site. 

General Unexpected 

discovery of legally 

protected species 

during works. 

There will be a procedure to 

follow in the unexpected 

event that protected species 

are identified during 

construction. This will include 

seeking appropriate licences 

and consulting with Natural 

England. 

Unexpected finds of great 

crested newts or badgers are 

covered by the organisational 

licences and works must be in 

accordance with those 

licences. 
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9.3.1 Further information on the control of ecological impacts is provided 

in HS2 Information Paper E2: Ecological Impact, Section 9 of the 

CoCP, in Technical Note: Ecological principles of mitigation are set 

out in Volume 5 of the SES2 and AP3 ES (Scope and methodology 

report addendum (CT-001-000/2)). 

9.4 Monitoring 

9.4.1 Contractors will be required to undertake appropriate monitoring of 

the consequences of construction works on ecological resources 

and of the effectiveness of the management measures designed to 

control ecological effects, as detailed within Section 9.3 of the CoCP. 

10 Ground settlement 
10.1.1 General control measures relating to ground settlement are 

provided in Section 10 of the CoCP.  Specific measures to reduce and 

repair settlement and requirements with regard to assessment, 

surveys and monitoring are contained in the Settlement Policy / HS2 

Information Paper C3: Ground Settlement. 

10.1.2 Requirements for monitoring will be confirmed by the settlement 

report prepared during the detailed design stage. Where 

determined as necessary, monitoring will be undertaken on selected 

adjacent buildings, structures and the conventional railway tracks. 

Baseline readings will be taken prior to the commencement of 

excavation. 

10.1.3 The monitoring strategy, methodology and programme, including 

the choice and location of monitoring equipment, will be discussed 

and agreed with the local authorities and land/building owners prior 

to commencement of construction. 

10.1.4 Where significant building movement is predicted to be caused by 

excavation induced ground movements, ground 

treatment/improvement techniques might be required to ensure 
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that if ground movement occurs, it stays within agreed and 

acceptable limits thereby limiting the impacts on buildings. 

10.1.5 Monitoring may be required where existing sensitive 

buildings/structures/utilities are in close proximity to the planned 

excavation works. An assessment of the sensitivity of each 

building/structure/utility in close proximity to the excavation works 

will be carried out at the detailed design stage. This will then inform 

the design/specification of the monitoring system for that 

building/structure/utility and will also inform the design of any 

movement mitigation works if these are deemed necessary by the 

designer. 

10.1.6 Prior to the commencement of construction, structural surveys and 

condition/defect surveys will be commissioned where structures are 

at likely risk of potentially damaging settlements. 

11 Land quality 
11.1.1 Land quality study work including intrusive ground investigation 

(where needed) and analysis has been conducted prior to 

construction in order to confirm areas of suspected land 

contamination within the Scheme. These investigations have 

enabled identification and safe design of any needed remediation 

works. Contaminated sites beyond the Scheme will be considered 

only in terms of potential impact on the Scheme. No new land 

quality constraints have been identified during pre-construction 

surveys to date but these are still ongoing. If new constraints are 

identified, then the LEMP would be updated accordingly.  

11.1.2 General control measures relating to land quality are provided in 

Section 11 of the CoCP. 
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11.2 Potential contamination sources and sensitive 

receptors 

11.2.1 The following land with potentially contaminative existing or 

historical uses has been identified as a prospective contaminative 

risk to HS2 works (and can be seen in Volume 5 map book of the 

main ES (LQ-001-005)): 

• The Old Oak Common rail depot; commercial units to the north 

of the Grand Union Canal around Hythe Road and the A219 

Scrubs Lane, together with the railway land in between;  

• The freightliner terminal and adjoining railway land to the west 

and southwest of Willesden Junction; 

• Numerous former and current commercial/light industrial land 

parcels and railway lines to the north-west and west of Old Oak 

Common including the Victoria Road Industrial Estate (around 

the Victoria Road crossover box);  

• Former railway land and existing on-site business park and car 

park at the Westgate vent shaft site; 

• The former white lead works, glass works and existing light 

industrial/commercial units and railway land around the 

proposed Greenpark Way vent shaft; 

• Railway land at the location of the proposed Mandeville Road 

vent shaft; 

• Former and existing railway land at Greenford Station; and 

• Off-site industrial estates and former 

confectionery/unspecified factory at Greenford Station. 

 

11.2.2 With regard to the above identified contaminative risks, the 

Contractors will have due regard to the following sensitive 

receptors: 

• People, including residents in existing properties, local 

employees, construction and/or maintenance workers; 
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• Controlled waters, including the Grand Union Canal, Secondary 

A aquifer in the Alluvium, River Terrace Deposits and Lambeth 

Group/Thanet Sand Formation; 

• The built environment, including buildings, property and 

underground structures and services; and 

• The natural environment. 

 

11.3 Local control measures 

11.3.1 Ground investigations are being undertaken to assess areas of 

potential contamination within the Scheme. Following development 

of a conceptual site model and a risk assessment a remedial strategy 

has been prepared and shared with LBE and the Environment 

Agency should take place, as appropriate, during the formulation of 

any remedial strategy. The remedial strategy will include measures 

to be taken if unexpected contamination is encountered as outlined 

in Section 11 of the CoCP. 

11.3.2 Contaminated soils excavated from the site are to be separated 

from other materials and treated, as necessary. Where reasonably 

practicable, material will be reused within the Scheme, where it is 

suitable for use. Treatment techniques could include stabilisation 

methods, soil washing, appropriately permitted bioremediation to 

remove oil contaminants and disposal off site. For material from 

Ealing, this will take place off-site at a soil treatment facility or an 

appropriately permitted landfill site. 

11.3.3 Both tunnelling and excavation will be required in LBE. Should the 

ground investigation discover contaminated materials within the 

area required to construct the works in these locations, it will be 

excavated, then treated and re-used, or removed, as appropriate. In 

addition, ground (landfill) gas and/or leachate control systems will 

be constructed where necessary to manage ingress to the Scheme 

or control migration pathways external to the works where 

pathways have been affected adversely by the construction. 
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11.3.4 Similar measures will be undertaken as needed at any other sites 

where contaminated soils or groundwater are identified during the 

investigation and / or construction processes. 

11.4 Minerals 

11.4.1 There is no record of mining or quarrying activities or identified 

active mining or mineral sites or Preferred Areas (PA) within the 

area. 

12 Landscape and visual 
12.1.1 General control measures relating to landscape and visual are 

provided in Section 12 of the CoCP. 

12.2 Sensitive receptors  

12.2.1 With reference to the set-up and location of temporary works, the 

Contractors will have due regard to limiting impacts of the character 

of the Old Oak Common landscape character area (LCAs). Other 

LCAs within LBE are not expected to be significantly affected by the 

construction works.  

12.2.2 The Contractors will also have due regard to limiting visual intrusion 

on the following visual receptors: 

• The protected view in the Northolt Village Green Conservation 

Area Appraisal, looking over the village green; 

• Residents in the Old Oak Common area along Wells House 

Road, A4000 Victoria Road, Midland Terrace, Old Oak Lane, 

Shaftesbury Gardens and Stephenson Street; 

• Residents located on both sides of the existing railway, in 

particular along Station Parade/Ealing Road, Carr Road and 

Badminton Close; 

• Residents and recreational users of the Grand Union Canal; 

• Recreational users of Acton Cemetery, open spaces and Public 

Rights of Way (PRoWs) (e.g., footbridge 70); 
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• Tower blocks on Victoria Road, the University of Arts London 

and the Holiday Inn Express London Park Royal; and 

• Users of Mandeville Road and Northolt London Underground 

Station.  

 

12.3 Local control measures 

12.3.1 Measures that have been incorporated into the CoCP to avoid or 

reduce landscape and visual effects during construction include the 

following (see Volume 5): 

• Maximising the retention and protection of existing trees and 

vegetation where possible; 

• Use of well-maintained hoardings and fencing; 

• Use of high-quality hoarding and noise barriers; 

• Designing lighting to avoid unnecessary intrusion onto 

adjacent buildings and other land uses; 

• Replacement of any intended retained trees accidentally felled 

or die as a consequence of construction works;  

• Appropriate design, implementation and maintenance of 

planting and seeding works and implementation of 

management measures, to continue through the construction 

period as landscape works are completed; 

• Temporary bunds to be positioned to screen views to the route 

construction; 

• The design of construction compound layouts to prevent 

damage to the retained trees as well as reduce visual and other 

impacts where practicable; and 

• The specific location of temporary material stockpiles to 

reduce visual impacts. 

12.4 Trees 

12.4.1 The Contractors will give consideration to where trees and other 

planting can be established early in the construction programme. 

The Contractors will ensure any early planting during construction 

is maintained to promote healthy growth. 



Local Environmental Management Plan for London Borough of Ealing 

P1S-HS2-EV-PLN-S000-000005 C01 

 

 

OFFICIAL 

 Page 39 
 

12.4.2 Where practicable, the Contractors will agree the details of tree 

protection measures, in accordance with BS5837, with LBE, in 

advance of any works in the vicinity of trees.  

12.5 Site Buildings for Office and Welfare 

12.5.1 The Victoria Road demolition site will make use of existing buildings 

as the main site office and welfare.  

12.5.2 The other sites buildings will generally be of a temporary modular 

type; they will typically be multi-storey to maximise construction 

space and limit land take. 

13 Noise and vibration  
13.1.1 General control measures relating to noise and vibration are 

provided in Section 13 of the CoCP and additional information is 

provided in Information Paper E23: Control of construction noise 

and vibration. 

13.2 Sensitive receptors 

13.2.1 Noise and vibration construction assessment locations, at sensitive 

residential and non-residential properties, are identified in the ES on 

plans SV-03-004, SV-03-005, SV-03-006 and SV-03-007 in the Sound, 

Noise and Vibration Volume 5 map book (ref.: ES 3.5.1.9.1) and 

Volume 5: Appendix SV-003-004 and Appendix SV-003-005. For 

further details of these receptors and the potential adverse impacts 

identified, refer to Volume 2: CFA4 Report and CFA5 Report in the 

main ES, SES and AP2 ES and SES3 and AP4 ES. 

13.2.2 Residential communities forecast to experience direct adverse noise 

effects from construction are located on the following roads: 

• Stephenson Street; 

• Goodhall Street; 

• Old Oak Common Lane; 

• Shaftesbury Gardens; 
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• Midland Terrace; 

• Wells House Road; 

• Victoria Road/Chase Road; 

• Carr Road; 

• Badminton Close; and 

• Belvue Road. 

 

13.2.3 Non-residential sensitive receptors for which the ES has reported 

likely adverse impacts from construction noise are: 

• Hostel at Colas Ltd, north entrance, Old Oak Common depot, 

Old Oak Common Lane; 

• Holiday Inn Express, Victoria Road, North Acton; 

• Boden House;  

• Greenford Mail Centre; and 

• ITV studios, Clausen House, Perivale Business Park. 

 

13.2.4 ITV studios, Clausen House, Perivale Business Park has been 

identified as a potentially ground-borne vibration sensitive non-

residential receptor from the operation of TBMs. As required by the 

CoCP, a scoping vibration assessment will be made before any 

construction works take place that may generate significant 

vibration effects. 

13.2.5 Noise insulation is being offered for qualifying buildings as defined 

in the noise insulation and temporary rehousing policy within HS2 

Information Paper E23. Noise insulation or temporary rehousing will 

mitigate residents being significantly affected by levels of 

construction noise inside their dwellings. 

13.2.6 Approximately 225 residential properties qualified and were offered 

noise insulation in LBE. Work is ongoing to ensure noise insulation 

is installed within all eligible properties. 

13.2.7 Some residential dwellings on the following roads have been 

reported in the ES, SES and AP2 ES and SES3 and AP4 ES as likely to 

qualify for noise insulation measures: 
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• Stephenson Street; 

• Shaftesbury Gardens; 

• Midland Terrace; 

• Wells House Road; and 

• Victoria Road. 

 

13.2.8 Residential properties that qualify for a noise insulation package will 

be periodically reviewed, including following any material changes 

in the proposed construction method and the local control 

measures and appointment of the Contractors.   

13.3 Local control measures 

13.3.1 Site-specific best practicable means measures to control noise and 

vibration have been identified through the Parliamentary process 

and discussions with LBE and reflected in this document. 

Furthermore, site-specific measures will be identified by the 

Contractors on a site-by-site and activity-by-activity basis and agreed 

with the LBE through the Section 61 process. As identified in the ES, 

examples of best practicable measures that may be employed by 

the Contractors to control noise and vibration include: 

• Controlling noise and vibration at source - for example the 

selection of quiet and low vibration equipment, review of 

construction programme and methodology to consider quieter 

methods i.e., hydraulic pulveriser excavator attachment for 

demolition; 

• Arranging the layout of compounds to reduce noise impacts 

where construction compounds are in close proximity to noise 

sensitive receptors. This may include placing any stacked 

portacabins between noisy works and sensitive receptors;  

• Utilising existing features on the sites to reduce noise impacts 

on surrounding receptors i.e., existing site fencing; and 

• Additional height hoardings which may, on occasion, be used 

to control construction noise. These will be subject to approval 
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in accordance with the requirements of Schedule 17 Part 1 of 

the Act. 

 

13.3.2 In addition to the above, specific mitigation has also been employed 

by: 

• Designing a bespoke plant enclosure for the fibre dosing unit 

for the SCL batching plant at the Victoria Road site.   

• Enhancing the screening around the SCL batching plant at 

Greenpark Way VS site. 

• Trialling alternative lower noise forms of generators at the 

Victoria Road Crossover Box site (was part of a trial to reduce 

emissions but also helped with the noise).   

13.3.3 Local control measures will be periodically reviewed, including 

following any material changes in the proposed construction 

method and appointment of the Contractors.   

13.4 Monitoring  

13.4.1 The Nominated Undertaker requires its Contractors to undertake 

and report such monitoring as is necessary to ensure and 

demonstrate compliance with all noise and vibration commitments 

and the requirements of the CoCP.  

13.4.2 As set out in section 4.3.10 of the CoCP, where the Nominated 

Undertaker’s Contractors are monitoring noise, dust and air quality 

with equipment capable of streaming data in real time, this will be 

made available to LBE as a request has been received for this.  

13.4.3 In addition, monthly noise monitoring data is publicly available 

throughout construction at https://data.gov.uk/dataset/24542ae7-dd44-

444f-b259-871c4cc43b5e/environmental-monitoring-data.   

13.4.4 The monthly noise monitoring reports will include information 

such as measurement methodology and monitoring locations. 
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Details of locations of monitoring equipment and results can be 

found in the monthly noise monitoring reports uploaded to the 

https://www.gov.uk/government/organisations/high-speed-two-

limited website. 

13.4.5 All sound and vibration monitoring equipment should hold a valid 

calibration certificate issued by either a United Kingdom 

Accreditation Service (UKAS) accredited calibration laboratory or 

equipment manufacturer. 

14 Traffic and transport 
14.1.1 A number of transport and traffic plans will be prepared- Route-

wide, local area and site-specific traffic management measures will 

be implemented during the construction of the project on or 

adjacent to public roads, bridleways, footpaths and other Public 

Rights of Way (PRoW) affected by the Scheme as necessary in 

accordance with the Code of Construction Practice, Section 14.  

14.1.2 The CoCP sets out several measures to ensure the impacts from 

construction traffic on the local community are reduced by its 

Contractors where reasonably practicable: 

• A Route-wide Traffic Management Plan (RTMP) setting out 

generic traffic management measures to be implemented 

during the construction of the project which will be consulted 

on with all highway authorities through the Highways 

Subgroup to the Planning Forum.; 

• The Local Traffic Management Plans (LTMP) will set out matters 

such as planned worksites, lorry routes and the programme of 

major traffic management measures expected to be necessary 

within particular areas along the route. LTMPs have been 

consulted through local Traffic Liaison Group meetings. 

Additional LTMPs may be issued, as and when required, by 

other HS2 contractors undertaking any construction works not 

covered by this LTMP; 

https://www.gov.uk/government/organisations/high-speed-two-limited%20website
https://www.gov.uk/government/organisations/high-speed-two-limited%20website
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• Contractors will prepare site specific traffic management 

measures, which will be subject to consultation and, as 

necessary, consent;  

• Contractors will prepare construction workforce travel plans 

with the aim of encouraging the use of sustainable modes of 

transport to reduce the impact of workforce travel on local 

residents and businesses;  

• For road cleanliness Contractors will be required to use all 

reasonably practicable measures to avoid/limit and mitigate 

the deposition of mud and other debris on the highway; and 

• HS2 will require its Contractors to undertake such appropriate 

monitoring as is necessary to ensure compliance with the 

requirements of the CoCP, and this will include the 

maintenance of records of traffic management measures 

installed. 

 

14.1.3 Information on how the local impacts of construction will be 

mitigated, in particular those associated with the removal of 

excavated and demolition materials; delivery of construction 

materials; and construction offices are included within the LTMP or 

on a site-specific basis. 

14.1.4 Site-specific traffic management measures, as detailed within the 

CoCP, will be discussed with highway authorities and the emergency 

services via local meetings. 

14.1.5 General control measures relating to traffic and transport are 

provided in Section 14 of the CoCP. Information relating to 

construction traffic is also provided in Information papers: 

• D11: Maintaining access to residential and commercial property 

during construction;  

• E13: Management of traffic during construction;  

• E14: Highways and traffic during construction – legislative 

provisions; and 

• E30: Vehicle flow management and safety requirements during 

construction. 
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14.2 Local control measures 

Sensitive Receptors 

14.2.1 In relation to traffic and transport, key sensitive receptors will need 

to be considered when the Contractors develop the overall 

programme within the LTMP and the site-specific traffic 

management schemes.  

14.2.2 Key sensitive receptors have been considered during development 

of the LTMP.  

• Old Oak Common Lane between A4000 Old Oak Lane and Wells 

House Road;  

• A4000 Victoria Road between A4000 Wales Farm Road and Atlas 

Road;  

• Channel Gate Road;  

• Atlas Road;  

• A4000 Wales Farm Road; and 

• St. Leonard's Road.  

 

14.2.3 Requirements for considering how impacts can be mitigated, as far 

as reasonably practicable, will be addressed appropriately though 

the development of the LTMPs or site-specific measures and 

discussed at the Local Traffic Liaison Group meeting, established in 

accordance with the CoCP and the Route-wide Traffic Management 

Plan.  

Site access 

14.2.4 A number of vehicle access points to the construction sites will be 

required and so the construction vehicle movements will be spread 

over a number of roads within the area of works in LBE. Highway 

access notifications and/or approvals will be undertaken in 

accordance with Schedule 4 of the Act.  

14.2.5 Routes for construction traffic will be subject to approval of the 

relevant planning authority in accordance with the Schedule 17 of 
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the Act when large construction vehicle movements exceed 24 

single movements (12 two-way movements) per day to and/or from 

a site. 

14.2.6 Site-specific lorry routes are as per the Environmental Statement 

and further detailed in the LTMP. All excavated material from the 

work sites will be removed by road prior to implementation of the 

Willesden Euro terminal (WET) railhead and connecting conveyor 

system.  

14.2.7 Any permanent highway works outside the limits of deviation as outlined 

in the Act will be subject to normal Highways legislation and Highway 

Authority powers. 

Transport Networks and Services 

14.2.8 Bus services are within the immediate area and any impacts will be 

mitigated through engagement with TfL, LBHF and LBE.  

14.2.9 There is one designated cycle routes within LBE; with TfL cycleway 

34 also currently under construction. Any potential impacts will be 

managed in accordance with the TfL Temporary Traffic Management 

handbook.  

14.3 Works to the Highway and Access Measures  

14.3.1 Temporary and permanent road closures and diversions will be 

required. The scope is assumed as follows: 

• Bethune Road will be permanently closed as a through route 

and will require a pedestrian and cycle diversion via School 

Road, St. Leonard's Road and the new link connecting St. 

Leonard's Road and Chase Road; 

• Atlas Road will be temporarily closed to public traffic within the 

Atlas Road satellite compound boundary for the duration of the 

works; 

• Temporary pedestrian diversions and lane restrictions will be 

required along A4000 Victoria Road as a consequence of utility 

works and road widening operations;  
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• Temporary full road closure of Old Oak Common Lane for up to 

one year for works related to the Old Oak Common Lane 

underbridge satellite compound. Traffic would be restricted to 

local access only and a 3.5km diversion would be introduced for 

general traffic, generally via A4000 Victoria Road/A4000 Wales 

Farm Road and the A40. Pedestrian access will be maintained 

along the whole length of Old Oak Common Lane throughout 

most of the 12-month period of construction with occasional 

short-term closures for certain construction works; 

• Temporary lane closures will be implemented for the retaining 

wall stabilisation works (Old Oak Common Retaining Wall) for 

frequent periods over the next 12 months.  Further discussions 

will be held with LBE and LBHF and TfL regarding the need to 

undertake any further mitigation works; and 

• Partial road closure on the A312 Mandeville Road may also be 

needed during the advance works. However, these are not 

expected to result in full road closures and will have no 

associated traffic diversions. 

 

14.3.2 All temporary closures and diversions will be subject to submissions 

and notifications to the relevant highway authority. 

14.3.3 All temporary closures and diversions will be subject to appropriate 

consultation, submissions and notifications to the relevant highway 

authority. 

14.4 Monitoring procedures 

14.4.1 Each Contractor will be responsible for monitoring to ensure 

compliance with the relevant requirements of the RTMP, LTMP, the 

requirements of the provisions of the Act, assurances and 

undertakings, site specific drawings and site-specific traffic 

requirements and conditions. 

 



Local Environmental Management Plan for London Borough of Ealing 

P1S-HS2-EV-PLN-S000-000005 C01 

 

 

OFFICIAL 

 Page 48 
 

15 Waste and materials  
15.1.1 All waste will be managed in accordance with the waste hierarchy 

which aims to reduce waste at source and to reduce the quantity 

that requires final disposal to landfill. This applies to excavated 

material arising on-site, which will be reused within the Scheme as 

far as reasonably practicable, as well as material from demolition 

and construction activities. This approach is described in greater 

detail in HS2 Phase One Information Paper E3: Excavated Material 

and Waste Management and in Section 15 of the CoCP.  

15.2 Local control measures 

Testing and classification of materials  

15.2.1 The ‘basic characterisation’ 10  of excavated material will be 

determined by the Contractors to ascertain the potential for reuse, 

recycling, recovery or disposal to inert, non-hazardous or hazardous 

landfill.  

15.2.2 A Materials Management Plan will be developed in accordance with 

the Definition of Waste: Development Industry Code of Practice11 to 

set out the processes to be adopted in respect of the reuse of 

excavated materials either on the Scheme or transferred to another 

development site.   

15.2.3 The following activities will NOT be managed under an MMP: 

Materials taken to a permitted landfill site; Materials taken to a 

permitted Waste Transfer Site such as WET; Materials taken to a 

mineral’s restoration site operating under a waste recovery permit; 

Materials taken to a permitted waste treatment site; Materials 

reused for backfilling utilities works.  

 
10 Basic characterisation’ refers to the characterisation of excavated material to help define the type of re-use for which it is 

suitable (e.g., DMRB soil classes).  Characterisation of waste would include the allocation of an EWC code (in accordance 

with The List of Wastes (England) Regulations 2005 SI No. 895) and a detailed evaluation of the waste properties. The latter 

is based on a combination of the detailed knowledge of the source process and chemical testing. 
11 CL:AIRE Definition of Waste: Development Industry Code of Practice, version 2, March 2011 
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15.2.4 In the event that excavated material is to be sent for disposal, which 

shall be the option of last resort, testing and classification will be 

undertaken by the Contractors in line with the Environment 

Agency’s guidance. This includes: 

• Waste Sampling and Testing for Disposal12; and 

• WM3 – Guidance on the classification and assessment of waste 

(1st edition 2015)13. 

Transport of waste and materials 

15.2.5 Further information on the management of material and waste is 

provided in HS2 Information Paper E3: Excavated Material and 

Waste Management. 

16 Water resources and flood risk 
16.1.1 General control measures relating to water resources and flood risk 

are provided in Section 16 of the CoCP. 

16.2 Sensitive receptors 

16.2.1 The Contractors will have due regard to the following sensitive local 

water resource receptors: 

• Local aquifers, including Alluvium (Secondary A aquifer); Taplow 

Gravel Formation (Secondary A aquifer); Kempton Park Gravel 

Formation (Secondary A aquifer): Lambeth Group (Secondary A 

aquifer), Thanet Sand Formation (Secondary A aquifer); and 

White Chalk Subgroup (Principal aquifer); 

• Surface water features, including River Brent, a Main river; 

several ponds at Park Royal, Lord Halsbury Memorial Playing 

Fields, Ealing Golf Course and Horsenden Hill; a number of 

drains and unnamed watercourses; 

• Six licensed surface water discharges; and 

 
12 Environment Agency (2013), Waste Sampling and Testing for Disposal to Landfill, March 2013. 
13 Environment Agency (2015), Technical Guidance WM3 – Guidance on the classification and assessment of waste (1st 

edition 2015) (1st Edition 2015). 
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• Artificial water bodies, including the Grand Union Canal 

(Paddington Arm). 

 

16.2.2 The Contractors’ pollution incident control plan will have due regard 

to the local flood risk sources (i.e., surface, artificial, groundwater 

and sewers) and key receptors and take into account any proposed 

risk management or mitigation measures. 

16.2.3 The Contractors will have due regard to the following local flood 

water receptors and their respective flood histories: 

• Surface water – The flood map for surface water and 

preliminary flood risk assessment modelling suggests that 

there are areas within this study area that have a high risk of 

surface water flooding in a 1 in 200 annual probability (0.5%) 

rainfall event. The areas within LBE currently at risk of surface 

water flooding close to above-ground infrastructure required 

for the Scheme include: 

• Isolated topographic depressions at Old Oak Common; 

• Bridge on the A4000 Victoria Road; 

• Areas of predicted ponding in the industrial areas at North 

Acton; 

• Westway Cross Shopping Park close to the Greenpark Way vent 

shaft; and 

• The Central line cutting at Northolt Station, to the south of the 

Mandeville Road vent shaft.  

• Surface water flood risk locations are identified on plan WR-01-

004 within water resources – London- West Midlands Map book 

ref: ES 3.5.1.11.1;  

• Groundwater - The LBE PFRA indicates that there have been 

four past incidents of groundwater flooding: two to the south-

east of the Hanger Lane junction, one within the valley of the 

River Brent to the north of the route, and one to the north-east 

of Northolt Station on the London Underground Central line; 

• Sewers (Thames Water Utilities Ltd) - Thames Water Utilities Ltd 

historical sewer flooding records show that there have been a 

number of sewer flooding incidents in the study area such as to 
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the south-west of the proposed Old Oak Common Station and 

Victoria Road crossover box; and 

• A potential risk of flooding associated with a breach of the 

Grand Union Canal (Paddington Arm) has been identified close 

to the proposed Old Oak Common Station. 

 

16.3 Potential sources of contamination 

16.3.1 Potential sources of contamination are detailed within Section 11 of 

this LEMP. 

16.4 Local control measures  

16.4.1 Measures identified in Section 16 of the CoCP, including detailed 

method statements, will aim to mitigate and reduce potential 

adverse effects on surface water or groundwater quality or flows 

associated with construction. This will include release to ground, 

groundwater, watercourses or surface water sewers in the 

surrounding receptors. 

16.4.2 As outlined in the CoCP, best practice measures will be used (e.g., 

through the use of silt traps and appropriate attenuation, if 

required) prior to the discharge of water to watercourses, 

groundwater or surface water sewers, subject to obtaining the 

required permits or consents. This could apply to runoff from wheel 

washing facilities or from general construction activities. As noted in 

Section 5.12 of this document, pollution incident control and 

emergency preparedness plan(s) will incorporate procedures for 

alerting relevant water supply companies and reducing impacts to 

public supply Source Protection Zones (SPZs) and local private 

abstractions in this area. 

16.4.3 Where there is the possibility that work may materially affect 

groundwater, a groundwater monitoring plan will be implemented, 

as outlined in Section 16 of the CoCP. 
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16.4.4 A programme of groundwater and surface water monitoring will be 

undertaken prior to, during and following completion of the 

construction works. The monitoring programme scope and duration 

will be developed and agreed with the Environment Agency and 

where appropriate in consultation with relevant Stakeholders. 

16.4.5 Mitigation during excavation of the tunnels and the Old Oak 

Common Station box will incorporate targeted monitoring of the 

Grand Union Canal (Paddington Arm) retaining wall to assess any 

ground movement during construction activities that might have an 

effect on the structural integrity of the canal wall and trigger a 

potential breach with any resulting remedial works undertaken. 

16.4.6 If dewatering from excavations is required, it will be carried out in 

consultation with the Environment Agency and will take into 

consideration risks posed to water quality or quantity. 

16.4.7 If required, appropriate guidance will be adhered to, including the 

Piling and Preventative Ground Improvement Methods on Land 

Affected by Contamination: Guidance on Pollution Prevention 14 .  

Groundwater and surface water monitoring plans will be prepared, 

where piling could affect below ground contamination. 

16.4.8 Temporary excavated material stockpiles, construction compounds 

and site offices will be located outside of areas at risk of flooding 

where reasonably practicable, to avoid having an impact on the risk 

of flooding. Where construction compounds cannot be located 

outside flood risk areas, there will be a site-specific flood risk 

management plan prepared prior to construction to manage the 

potential risks. These plans will take account of the flood risk 

assessments produced for the ES and include any proposed risk 

management or mitigation measures, if required. 

16.4.9 Drainage from the works will be attenuated and discharged to 

watercourses or sewers, under agreement, at a controlled rate and, 

 
7 Environment Agency (2001), Piling and Preventative Ground Improvement Methods on Land Affected by Contamination: Guidance on Pollution 
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where required, with approval of the Environment Agency and, 

where appropriate, the drainage authority in accordance with 

Schedule 33 Part 5 of the Act.   

16.4.10 In certain instances, the excavated retained cut is at a level below 

the natural ground water table. Mitigation, where necessary with 

continuous piles or grouting, will ensure that any changes to local 

groundwater levels and flow are minimised through the use of cut-

offs and applying relatively short timescales for dewatering. 

16.4.11 Additional information, such as how the Scheme complies with the 

Water Framework Directive, as well as further provisions for 

engagement with Stakeholders, monitoring and protection of local 

water resources are outlined in HS2 Information Paper E1: Control 

of Environmental Impacts and HS2 Information Paper E4: Water 

resources and flood risk. 
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Appendix 1: Glossary of Terms 

AP Additional Provision 

BBVS JV Balfour Beatty VINCI Systra Joint Venture 

Class Approvals The class approval allows the Secretary of State to approve 

appropriate measures ancillary to development under 

Schedule 17, removing the need for repeated individual 

approvals from planning authorities. For example, storage 

sites for materials, artificial lighting, dust suppression.   

CFA Community Forum Area 

CP Construction Partner 

CSJV Costain Skanska Joint Venture 

CoCP Code of Construction Practice 

Contractor The Contractor on a construction site is responsible for 

planning, managing and co-ordinating themselves and/or 

the works and all other sub-Contractors working on their 

site, or any other Contractors directly employed by the 

Nominated Undertaker to undertake key construction works 

on site. 

CoPA Control of Pollution Act 1974 

EWC European Waste Code 

EMS Environmental Management System 

ES  Environmental Statement 

HGVs Heavy Goods Vehicles 
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HS2 High Speed Two 

HS2 Ltd High Speed Two Limited - is a company wholly owned by the 

Department for Transport, established in 2009 to develop 

plans for a new high-speed network and present a proposed 

route connecting London - West Midlands. 

IAQM Institute of Air Quality Management 

IP Information Paper 

LBE London Borough of Ealing 

LCAs Landscape Character Areas 

LEMP Local Environmental Management Plan 

LTMP Local Traffic Management Plan 

MWCC Main Works Civils Contractor 

Nominated 

undertaker 

The body or bodies appointed to implement the powers of 

the Act to construct and maintain the railway. 

PRoW Public rights of way 

RRVs Road Rail Vehicles. A vehicle which can operate both on rail 

tracks and road, often used for railway maintenance. 

RTMP Route-wide Traffic Management Plan 

Scheme The Scheme to which this LEMP relates is the proposed high-

speed railway between London - West Midlands.  This is a 

high-speed railway between London - West Midlands with a 

connection via the West Coast Main Line at conventional 

speeds to the Northwest and Scotland. It includes four high 

speed rail stations at London Euston, Old Oak Common (West 



Local Environmental Management Plan for London Borough of Ealing 

P1S-HS2-EV-PLN-S000-000005 C01 

 

 

OFFICIAL 

 Page 56 
 

London), Birmingham Airport (Birmingham Interchange) and 

Birmingham (Curzon Street). 

SCSJV Skanska Costain STRABAG Joint Venture 

Section 61 Section 61 of the Control of Pollution Act 1974 (which sets out 

procedures seeking and obtaining Local Authority consent to 

measures for the control of noise and vibration on 

construction sites). 

SES Supplementary Environmental Statement 

SLI Site of Local Importance 

SMI Site of Metropolitan Importance 

SPZ Source Protection Zone 

SSMP Site Specific Management Plan 

UKAS United Kingdom Accreditation Service  

WET Willesden Euro Terminal 

WSI Written Scheme of Investigations  
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Appendix 2: Non-exhaustive list of 

Community Groups in London 

Borough of Ealing 

Organisations: 

• London Borough of Ealing; 

• Transport for London; 

• Old Oak and Park Royal Development Corporation (OPDC) 

• Crossrail; 

• Canal & River Trust; and 

• Walking on Wood. 

 

Resident groups: 

• Wells House Road Residents Association; 

• The Island Triangle Residents’ Association; 

• North Action Residential Blocks; 

• Shaftsbury Gardens Residents; and 

• Midland Terrace Residents. 

 

Businesses including: 

• Holiday Inn, Victoria Road; 

• Commercial operations in Boden House; 

• Greenford Mail Centre; and 

• ITV, Perivale Business Park.  

 

Other community facilities including: 

• Schools (e.g., Northolt High School, Selborne Primary School and Eden 

Independent School) 

• Community Halls (e.g., Islip Manor Youth and Community Centre, and 

Perivale Community Centre); 

• Recreational facilities (e.g., Brentham Sports and Social Club); and 

• Places of Worship. 

 
(NB: This list is indicative and will subject to change as more information becomes available). 


