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1. Foreword

Retrievals

Remediation

Spent Fuel Management

Special Nuclear Materials

Welcome to the 2018/2019 Sellafield Ltd 
‘Procurements on a Page’ publication.
The purpose of this publication underpins my 
continuing commitment to provide maximum visibility 
of Sellafield Ltd procurement opportunities and 
available routes to market for our current and future 
supply chain. 

This years publication further expands upon the 
existing information contained in our monthly 
procurement plan which is readily available via our 
Sellafield Ltd website. The additional detail of the 
‘Procurements on a Page’ provides a higher level of 
information aligned to each procurement programme 
of work, its scope and how this focusses our line of 
sight towards the safe and efficient delivery of the 
Sellafield Ltd Value Streams:

The ‘Procurements on a Page’ detail the specific 
procurement opportunities in excess of £3 million and 
how our supply chain can provide crucial contributions 
to delivering our mission. Further information related to 
each procurement is available from the procurement 
lead identified in our monthly procurement plan.

This publication aims to provides a useful and 
informative way in which to explain the range of 
contracts and relationships we require in order to 
deliver commercial and performance excellence. 

Please email any publication feedback or suggestions 
on improvements to our supply chain delivery team: 
supply.chain.enquiries@sellafieldsites.com

Martin Chown
Supply Chain Director 
Sellafield Ltd
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2. 2018/2019 Procurements

2.1 Procurements on a Page
This publication provides additional information on the scope of key procurement 
opportunities, by expanding upon the existing descriptors in the monthly Procurement 
Plan.

Each Complete Tender Management (CTM) Planned 
Procurement (CTM PP) number is unique to the specific 
procurement. This enables the supply chain to cross 
reference from the monthly Procurement Plan to the 
individual Procurements on a Page and vice versa.

Due to the nature of the business, Sellafield Ltd recognise 
understanding the procurement opportunities may 
not be immediately clear from the simple procurement 
title included in the procurement plan. The purpose of 
the Procurements on a Page publication is to provide 
the supply chain with greater visibility of our key 
procurements by expanding on the procurement detail. 
The Procurements on a Page documents are intended 
as a guide and specific procurement details will be 
made available to the supply chain through the normal 
competition process.
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The monthly Procurement Plan contains the following 
information for each planned procurement: 
• Unique procurement Identifier (CTM PP)
• Procurement Title / Description
• Tender Process
• Expected value band
• Dates for Invitation to Tender and Contract Award 
• Indicative Commercial Model including cost conditions 

and incentivisation
• Details of the procurement officer leading the 

procurement

The Procurement Plan is updated monthly and published 
as a spreadsheet on our website; the latest version can 
be found at  https://www.gov.uk/guidance/how-to-do-
business-with-sellafield-ltd

2.2 Monthly Procurement Plan
The Procurement Plan provides details 
of all recently awarded and forthcoming 
procurements with a value greater than 
£100, 000, which are due to be awarded 
over the next three years.

The Procurement Plan includes a “bubble guide” to assist 
readers as well as providing all of the contact details for 
the procurement officer for all the procurements.

All public procurement opportunities greater than £25,000 
are advertised and competed using Complete Tender 
Management (CTM), although they may not be included 
in the Procurement Plan. Complete Tender Management 
(CTM) is Sellafield Ltd’s Procurement Planning, Tender 
Management, and Contract management tool. Further 
information can be found in the How to do business with 
Sellafield Ltd area of the Sellafield Ltd website.

For assistance on all CTM queries please email csas@
sellafieldsites.com

www.gov.uk/sellafieldltd/suppliers

Contracts Finder
Opportunities are also advertised on Contracts Finder. 
Contracts Finder lets you search for information about 
contracts worth over £10,000 with the government and 
its agencies at www.gov.uk/contracts-finder.

Value Banding
The table below provides details of the value band range 
for each procurement opportunity.

A

B

C

D

E

F

G

H

I

J

<£100k

>£100k to <£500k

>£500k to <£1m

>£1m to <£5m

>£5m to <£10m

>£10m to <£25m

>£25m to <£50m

>£50m to <£100m

>£100m to <£250m

>£250m

RangeValue Banding
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Contract Title: Asbestos Analysis
Procurement ID: 1725
(To be read in conjunction with the Procurement Plan)

3.  Programme Area: 
Sitewide Frameworks

Project Description/
Overview/Purpose
This procurement focusses upon 
the Asbestos Analysis Services 
support to Sellafield Ltd. The 
details of the existing framework: 
• The current framework 

commenced on the 1st 
August 2014

• The current incumbent 
supplier is Franks Portlock

• The current framework 
expires on the 31st July 
2018

This newly procured framework 
is scheduled to be in place in 
July 2018 using the anticipated 
Terms and Conditions – NEC3 
Professional Services.

Scope
Sellafield Ltd are initiating 
a full review of its Asbestos 
management strategies through 
the below measures: 
• Arrangements to identify and 

prioritise asbestos control 
and removal 

• Capability to manage and 
control asbestos 

• Asbestos sampling and 
removal

• Assurance of asbestos 
management

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement: 
• To provide asbestos 

management services as 
per regulation requirements 
(UKAS, ISO 17020, HSG 264)

• To meet Sellafield Ltd 
requirements for planned and 
unplanned work (schedule, 
quality, results, resource)

• To enable the remediation 
of potentially contaminated 
areas

• To provide experience and 
learning (skills, training, 
accreditation and behaviours).

• To increase the ratio of 
removal vs encapsulation 
(repair) – efficiencies

• To form an integrated delivery 
team enabling best practice 
solutions.

• To prevent potential asbestos 
exposure

This procurement supports value 
stream: Remediation

Current Status
Development of the procurement strategy.

Procurement Value Band
The procurement value band is anticipated 
to be Band D.
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4.  Programme Area: 
Sitewide Frameworks

Contract Title: Maintenance of Compressors
Procurement ID: 3502
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement focusses upon 
the Maintenance of Sellafield 
Ltd compressors and includes 
preventative and breakdown 
maintenance, asset restoration, 
repair activities, spares and 
obsolescence planning. 

The details of the existing 
framework: 

• The current framework 
commenced on the 1st 
October 2013

• The current incumbent 
supplier is Atlas Copco

• The current framework 
expires on the 30th 
September 2018 with an 
extension to the 31st March 
2019

This newly procured framework 
is scheduled to be in place on 
the 1st February 2019 using the  
anticipated Terms and Conditions 
– Sellafield Ltd CFMT 102 Master 
Agreement for Professional 
Services.

Scope
The scope requirements are:
• Preventative and breakdown 

maintenance
• Asset restoration
• Repair activities
• Spares and obsolescence 

planning

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement: 
• Quality of delivery to the 

required specification
• Ensure security of supply at 

minimum risk
• Achievement and surety of 

ongoing cost savings

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Current Status
This procurement opportunity is currently 
in development in order to assess the full 
framework demand requirements.

Procurement Value Band
The procurement value band is anticipated 
to be Band D.
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5.  Programme Area: 
Sitewide Frameworks

Contract Title: Supply of Pond Furniture
Procurement ID: 3512
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement is for the 
Supply of Pond Furniture for the 
Sellafield site. The details for the 
existing contract /framework are: 

• Commenced on September 
2012

• The incumbent supplier: 
Graham Engineering Ltd

• It was awarded for 3 years, 
with a potential 1 year 
extension (now taken)

• It expired September 2016
The new framework is scheduled 
to be in place by the 1st April 
2019 with the anticipated Terms 
and Conditions being based 
on CFMT 351 Major Supply 
Contract4 inclusive of the 
Supplementary Terms.

Scope
The scope under this Framework 
is for the provision of Pond 
Furniture for Sellafield Ltd 
Operating Plants and Project 
Units which have a requirement 
for a range of storage racks 
to support current production 
and/or decommissioning 
requirements. These items are 
identified as 63 element racks.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement: 
• Quality to the required 

specification
• Ensure security of supply at 

minimum risk
• Achievement of programme 

schedule
• Securing required delivery / 

service levels (on time, in full)

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Current Status
The strategy for Pond Furniture is currently under 
review and is to be developed further in early 2018 
with the intention of publishing the tender in the 
Autumn of 2018. 

Procurement Value Band
The procurement value band is anticipated 
to be Band H.
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6.  Programme Area: 
Sitewide Frameworks

Contract Title: Site Shuttle Bus Service
Procurement ID: 4716
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
Sellafield Ltd has an overall 
business requirement to establish 
a Framework Agreement for 
the transport of personnel on 
the Sellafield site and to off-
site locations. The existing 
Framework was: 

• awarded on 1st June 2014
• to Reays Coaches Ltd
• awarded for initial 3 years, 

with a potential 1 year 
extension (now taken)

Scope
The scope of the current 
Framework is to transport 
Sellafield Ltd personnel on 
a regular basis / to agreed 
timetables:
• to and from the main off-site 

parking facility at Yottenfews
• around the site between 

various buildings
• to provide a shuttle bus 

services between the 
Sellafield site and off site 
satellite locations 

• (e.g. Westlakes Science 
Park, Sir Christopher Harding 
House and Albion Square)

• the option to include a 
commercial service from 
agreed pick up points to the 
Sellafield site.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement which supports site 
wide value streams:

Delivery
• quality and availability of 

skilled and professional 
resource 

• timely, reliable and efficient 
service, customer satisfaction

• robust transition 
arrangements

• flexible approach to delivery 
services

• innovation in service delivery
Safety 
• duty of care for employees
• reduced risk of business 

travel
Cost 
• value for money service
• target savings

Current Status
Sellafield Ltd’s future travel strategy is currently 
under review and therefore the scope of a new 
Framework has yet to be finalised. At this point it 
is anticipated that an Invitation to Tender will be 
published during Q4 of 2018/19.

Procurement Value Band
The procurement value band is anticipated 
to be Band D.

10.  Procurements on a Page 2018/19



7.  Programme Area: 
Sitewide Frameworks

Contract Title: Facilities Management Services
Procurement ID: 4953
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
The provision of a Facilities 
Management (FM) service that 
helps to align Sellafield Ltd’s 
objectives and missions so they 
can be achieved successfully. An 
efficient FM service is considered 
a contributing factor to Sellafield 
Ltd’s success.

Scope
The provision of a Facilities 
Management service that 
incorporates hard and soft 
services and encompasses 
multi-disciplinary activities within 
the built environment. The hard 
services relate to the actual fabric 
and building systems where as 
soft services relate to services 
directly issued by people e.g. 
cleaning, security, catering, etc.

Value Stream and Critical 
Success Factors
The following five critical success 
factors have been identified for 
the FM service: 
• One agreement for a bundled 

FM service sponsored by the 
Infrastructure Division which is 
capable of providing a scaled 
approach in terms of value 
and overhead

• Continuity of core business
• An intelligent and effective 

route for delivery which 
results in shared outcomes 
for Sellafield Ltd

• Deliver effective customer 
engagement and satisfaction  

• Deliver value for money

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Current Status
Sellafield Ltd are part of a Shared Service Alliance with the intention to re-
compete the existing FM service through the Crown Commercial Services 
framework RM3830. The ITT is planned to be issued in October 2018. 

Procurement Value Band
The procurement value band for this procurement is currently Band J.
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8.  Programme Area: 
Sitewide Frameworks

Contract Title: Enabling Innovation Framework (EIF)
Procurement ID: 5120
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
The Enabling Innovation 
Framework (EIF) is intended 
to support Sellafield Ltd in 
maintaining and strengthening 
its ability to act as an intelligent 
client whilst pursuing its 
objective to drive efficiency in 
delivery through long term tier 2 
relationships.

The new framework is scheduled 
to be in place by January 2019 
and will replace both the current 
Enabling Innovation Framework 
– Tranche 2 and the current 
Enabling Innovation Framework – 
Technical Solutions.

• Anticipated Terms and 
Conditions: CFMT101 
Service Agreement

Scope
The EIF is a client support service that adds value throughout the project 
lifecycle. Although typically having a low contract value there will be an 
opportunity to drive high added value and return on investment.
The scope of the existing Framework includes initial identification of the 
need through to problem definition and subsequent support activities to 
key decision making. As an illustration this will include:

Value Stream and Critical Success Factors
A number of business critical success factors exist for 
this procurement:
• To ensure access to the widest range of capability, 

skills and experience
• To provide the best opportunity for creative thinkers 

and innovators
• To deliver an agile supply chain
This procurement supports all four value streams: 
Retrievals, Remediation, Spent Fuel Management and 
Special Nuclear Material.

Current Status
Development of strategy.

Procurement Value Band
The procurement value band is anticipated to be 
Band F.

• Support to problem framing: 
establishing clarity over 
needs and priorities

• Support to studies
• Help establish project 

purpose, principles, roles 
and tasks before the detail is 
decided 

• Problem definition - helps 
translate service requirements 
into clear functional/technical 
requirements

• Support for problem solving 
and recovery of stalled 
projects through enabling 
services or focused digital or 
technical support / solutions

• Support to establishing 
correct measures, metrics 

and targets for success
• Improved understanding of 

supply chain capability
• Supports challenge to 

unnecessarily bespoke 
solutions, application of 
unnecessary standards and 
“specialist” requirements 
through enabling services or 
focused digital or technical 
solutions

• Support to constructive 
challenge of ongoing 
requirements and cost 
estimates

• It is anticipated the 
replacement Framework will 
be similar in scope, however 
this is currently being defined.

12.  Procurements on a Page 2018/19



Procurements on a Page 2018/19  13.



9.  Programme Area: 
Sitewide Frameworks

Project Description/
Overview/Purpose
Radiometric instruments 
are defined as devices 
for the measurement and 
characterisation of radioactivity 
and radioactive substances.  
Given the nature of Sellafield 
Ltd’s mission, a key element of 
safe and secure site stewardship 
centres on the management 
and control of its facilities and 
providing demonstrable ability 
to measure radioactive and/or 
fissile isotopes in new or spent 
fuels, process liquors, products 
and wastes. Radiometric 
instrumentation also plays 
an essential part in radiation 
protection where the intent is 
to protect people, plant, and 
the environment from radiation 
generating processes.  

This procurement details of the 
existing framework: 

• The current framework was 
awarded on the 11th March 
2013

• The current incumbent 
suppliers are: Mirion 
Technologies (Canberra UK) 
Ltd, Pycko Scientific Ltd, 
Cavendish Nuclear Ltd, 
James Fisher Nuclear Ltd, 
John Caunt Scientific Ltd, 
Ultra Electronics Ltd

• The current framework is 
due to expire on the 10th 
September 2019

Scope
Sellafield Ltd uses a wide 
range of radiation protection 
instruments which need to be 
replaced when they can no 
longer be repaired, or when 
a new facility is opened.  The 
purpose of this competition is 
to provide RPI including, but not 
limited to, the following items:
• Hand-held RPI: radiation 

dose rate meters and 
detectors, contamination 
ratemeters and probes

• Plant-based RPI: area 
gamma monitors, gamma 
interlock monitors and 
activity in air monitors

•  Ad-hoc items of 
changeroom RPI: clothing 
monitors, hand monitors, 
hand and foot monitors and 
whole body personnel exit 
monitors.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement which support Site 
Wide value streams:
• Surety of supply of reliable 

radiometric equipment to the 
required standard and form 

• To have access to the 
necessary technical 
assistance and back-up 
required to maintain the 
equipment

• To attain added value 
through encouraging the 
successful suppliers to offer 
improvements and innovation 
within their field(s) of expertise

• To ensure value for money 
with a competitive and most 
economically advantageous 
price, particularly taking 
account of the operational 
lifetime costs (not just the 
purchase price)

• To work with suppliers 
to effectively manage 
obsolescence issues

This procurement will support  
all Sellafield Ltd value streams 
including Retrievals, Remediation, 
Spent Fuel Management and 
Special Nuclear Material

Current Status
The forward strategy is currently 
under development and the 
option to include this as a 
Collaborative Procurement for 
the NDA Estate is also being 
considered as part of the 
procurement model. The new 
contract/framework is scheduled 
to be to be in place for the 
11th September 2019 with the 
anticipated Terms and Conditions 
being bespoke.

Procurement Value Band
The procurement value band is 
anticipated to be Band F.

Contract Title: Supply of Radiation Protection Instrumentation
Procurement ID: 5418
(To be read in conjunction with the Procurement Plan)
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10.  Programme Area: 
Categorised Projects

Contract Title: Supply of Fire Protection Systems 
Procurement ID: 5439
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement is for the 
supply of Fire Protection systems 
throughout the Sellafield site for 
all asset replacement projects 
and all new build projects.

Scope
The scope of contract includes:
• Support to concept and 

preliminary design (Early 
Supplier Involvement)

• System detail design
• Provision of equipment to the 

required schedule
• Commissioning of the system
• Support to installation provider
• Examination, Maintenance, 

Inspection and Testing (EMI&T) 
and Breakdown support

• Vendor managed inventory
• Obsolescence management 

across the whole site for both 
new and refurbishment work

• Requirement to have external 
3rd Party Accreditation

• New and refurbishment work 
• Factory testing (when 

appropriate)
•  Provision of training to 

Sellafield Ltd staff where 
appropriate

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement: 
• Manage obsolescence 
• Deliver standardised products
• Form a cross functional 

integrated team
This procurement will support  
all Sellafield Ltd value streams 
including Retrievals, Remediation, 
Spent Fuel Management and 
Special Nuclear Material

Current Status
This procurement is currently 
identified as a placeholder 
procurement within the Sellafield 
Ltd procurement plan; as such it 
may not result in an opportunity 
that goes out to market.  Should 
the procurement proceed to 
market contract ward is expected 
in December 2018 at the earliest 
opportunity.

Procurement Value Band
The procurement value band 
for this procurement is currently 
Band G.
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11.  Programme Area: 
Project Delivery Directorate

Contract Title: Surety of Concrete Supply to the Sellafield Site and its Contractors 
Procurement ID: 5443
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
The supply of concrete to the 
Sellafield site plays a significant 
role in ensuring nuclear safety, 
providing key functions including 
structural, seismic, radiological 
shielding, containment and 
security.  It is vitally important 
that the supply of concrete is 
of the correct quality and is 
readily available to meet demand 
requirements whilst ensuring 
surety of supply.

Hanson is the current incumbent 
supplier serving Sellafield site 
concrete needs, whilst this longer 
term procurement opportunity is 
established. The current contract 
ends in March 2019.

This new procurement is for the 
surety of concrete supply to the 
site for a maximum of ten years, 
including any options to extend.   
The successful contractor will be 
required to supply, construct and 
operate a new concrete batching 
facility on the Sellafield site.  The 
longer term of the contract will 
enable the successful contractor 
to recoup their capital investment 
costs.

The aggregation of spend 
resulting from the use of one 
service supplier supporting 
Sellafield Ltd will drive value 
efficiencies and consistency of 
approach.

Scope
The contract scope is to provide 
surety of concrete supply to 
the Sellafield site and to on site 
projects suppliers. 

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement: 
• Quality – the concrete 

specification must 
comply with Sellafield Ltd 
requirements

• Timely delivery from point of 
supply to the workforce

• Production availability and 
reliability

• Repeatable cost per m3

This procurement supports all 
areas of Retrievals, Remediation, 
Spent Fuel Management and 
Special Nuclear Material Value 
Streams.

Current Status
Development of the ITT prior to 
publication.

Procurement Value Band
The procurement value band for 
this procurement is Band G.
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12.  Programme Area: 
Sitewide Framework

Contract Title: Supply and Delivery of Laboratory Consumables and Chemicals 
(NDA Estate Wide Collaborative Procurement) 
Procurement ID: 5675
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
Supply and Delivery of 
Laboratory Consumables and 
Chemicals to a number of sites 
within the NDA Estate.

The existing contract: 

• commenced on the 1st 
November 2016 for 3 
years, with a 1 year optional 
extension

• awarded to Scientific 
Laboratory Supplies

• expires on the 31st  October 
2020 (assuming that the 1  
year extension is taken)

The new contract/framework 
is to be in place by the 1st 
November 2019 and the 
anticipated Terms and Conditions 
will be based on CFMT 113 
Contract Information Schedule 
and CFMT 114 Standard 
Conditions of Contracts for the 
Supply of Goods inclusive of the 
Supplementary Terms.

The Participating Entities for this 
Collaborative Procurement are 
envisaged to be:

Dounreay Site Restoration 
Limited (DSRL),  Low Level 
Waste Repository (LLWR),  

National Nuclear Laboratory 
(NNL), Magnox Limited (ML), 
Sellafield Ltd (SL)

Scope
The scope of the framework 
is for the supply of a range of 
Laboratory Consumables and 
Chemicals. The total spend across 
the NDA Estate under the current 
Framework is £4.6M over 4 years, 
of which Sellafield Ltd account 
for 75% of the spend value. It is 
anticipated to reduce by 20% for 
any new framework placed.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement which supports Site 
Wide value streams: 
• Quality to the required 

specification
• Ensured security of supply at 

minimum risk
• Achievement and securing 

ongoing cost savings
• Securing required delivery / 

service levels (on time, in full)
This procurement will support  
all Sellafield Ltd value streams 
including Retrievals, Remediation, 
Spent Fuel Management and 
Special Nuclear Material

Current Status
The framework is now in year 2 
of the initial 3 year period.  The 
performance of the supplier and 
the supply chain will be evaluated 
later in 2018 to determine if the 
4th year extension will be taken; 
thereafter the strategy will be 
reviewed and it is anticipated that 
a further tender exercise will be 
necessary to satisfy any future 
demands across the NDA Estate.

Procurement Value Band
The procurement value band for 
this combined procurement for 
all NDA requirements is currently 
Band D.
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13.  Programme Area: 
Information Services Organisation

Contract Title: Provision of Information Technology Services  
Procurement ID: 5701
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement is for the 
replacement of the existing 
collaborative contract for IT 
Services, for a Sellafield Ltd only 
Contract. The existing agreement 
was awarded in 2012 to Atos 
UK Ltd, following a collaborative 
procurement under Shared 
Services Alliance governance. 
The existing contract will expire 
at the end of September 2020 
and the new contract is forecast 
to be awarded in sufficient 
time to enable a 6 to 12 month 
transition period in readiness 
of the replacement contract in 
October 2020. It is anticipated 
that the terms and conditions will 
be based on the Model Services 
Contract which replaced the 
Office of Government Commerce 
(OGC) Information and 
Communication Technology (ICT) 
form of contract. Applicable terms 
and conditions will be published 
with e tender documentation.

Scope
The scope of the Contract is 
for provision of  IT Services 
to Sellafield Ltd including the 
following:-
• Service Integration and 

Management
• End User Competing Services
• Applications Management
• Network Management
• Data Centre Hosting
• Project Build Services

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement:
• Service – the service supports 

delivery of Sellafield Ltd’s 
business objectives and 
transformation programme.  An 
agile and flexible arrangement 
capable of responding to 
changes in the scale and 
nature of the business.

• Value – services deliver 
value for money to Sellafield 
Ltd.  Delivery of the skills 
and capability for delivery 
of projects.  Provision of a 
technically and regulatory 
compliant service.

• Governance – Sellafield Ltd 
establish greater control over 
ICT services delivered by, and 
relationships with, its supply 
chain.  Lessons learned are 
used to shape the delivery and 
governance arrangements.  
Supply chain partners 
who work proactively and 
responsively with Sellafield Ltd 
and each other.

• As IT Services are business 
wide, the successful delivery of 
this contract is a key enabler 
to all the Sellafield Ltd Value 
Streams, i.e. Retrievals, 
Remediation, Spent Fuel 
management and Special 
Nuclear Materials.

Current Status
The procurement strategy is 
currently being developed to 
identify the most appropriate 
route to market.

Procurement Value Band
The estimated potential value of 
the Contract is Band J.
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14.  Programme Area: 
Sitewide Framework

Contract Title: Supply of Maintenance Repairs and Operations (MRO)  – 
Collaborative Procurement  
Procurement ID: 5725 
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
The supply of Maintenance 
Repairs and Operations (MRO) 
spares to a number of sites 
within the NDA Estate.

The existing contract: 
• commenced on the 1st 

November 2015
• lots were awarded to the 

following suppliers; ERIKS, 
Park Gate, Rexel, Speedy

• awarded for 3 years, with a 
potential 1 year extension (now 
taken)

• now expiring on the 31st 
October 2019 
 - The new framework is 
scheduled to be in place by 
the 1st November 2019

 - The anticipated Terms and 
Conditions will be based 
on CFMT 113 Contract 
Information Schedule 
and CFMT 114 Standard 
Conditions of Contracts for 
the Supply of Goods inclusive 
of the Supplementary Terms.

The Participating Entities for this 
Collaborative Procurement are 
envisaged to be:

Dounreay Site Restoration 
Limited (DSRL), Direct Rail 
Services (DRS), Low Level Waste 
Repository (LLWR), National 
Nuclear Laboratory (NNL), 
Magnox Limited (ML), Sellafield 
Ltd (SL)

Scope
The scope under this tender 
is vast with many thousands 
of different items procured 
across the NDA Estate.  The 
items support a wide variety 
of engineering maintenance 
applications.  The previous 
tender was divided into 10 
separate lots, covering; Electrical, 
Engineering Consumables 
and Janitorial, Valves, Pumps, 
Power Transmission Equipment, 
Bearings, Instrumentation, Motors 
and Rewinds, Seals and Gaskets, 
Lifting Consumables.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement, which include:
• Quality to the required 

specification
• Ensure security of supply at 

minimum risk
• Achieve and secure ongoing 

cost savings
• Securing required delivery / 

service levels (on time, in full)
This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Current Status
The 1 year optional extension has 
been approved for all Lots with 
the exception of the Engineering 
Consumables Lot, which will 
be removed from this tender 
and a separate tender exercise 
conducted by Magnox Limited on 
behalf of the NDA Estate during 
2018. 

The strategy for the remaining 
MRO Engineering scope will be 
developed during 2018, with the 
intention of publishing a tender 
early in 2019.

Procurement Value Band
The procurement value band 
for this combined procurement 
for all NDA requirements is 
anticipated to be Band G. The 
Sellafield Ltd element accounts for 
approximately 75% of the spend 
value.

20.  Procurements on a Page 2018/19



15.  Programme Area: 
Sitewide Framework

Contract Title: Supply and Delivery of Bulk and Packaged Chemicals and Supply and 
Delivery of Caustic Soda 
Procurement ID: 5728 and 5729
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
Supply of Bulk and Packaged 
Chemicals and Bulk Caustic Soda 
to a number of sites within the 
NDA Estate.

The existing contract: 

• commenced on the 1st 
November 2015 for Packaged 
Chemicals and the 1st 
September 2011 for Caustic 
Soda

• it was awarded to Brenntag 
for Packaged Chemicals and 
to Inovyn Europe for Caustic 
Soda

• the expiry dates are the 31st 
October 2019 for Packaged 

Chemicals and the 31st 
August 2019 for Caustic Soda

The new contract/framework is 
scheduled to be in place for the 
1st November 2019 with the 
anticipated Terms and Conditions 
being based on CFMT 113 
Contract Information Schedule 
and CFMT 114 Standard 
Conditions of Contracts for the 
Supply of Goods inclusive of the 
Supplementary Terms.

The participating entities for this 
Collaborative Procurement are 
envisaged to be:

Sellafield Ltd, Westinghouse 
Springfields Fuels Ltd, Magnox 
Ltd, Dounreay Site Restoration 
Ltd.

Scope
The scope of the Framework is for 
the supply of a range of packaged 
chemicals and a number of 
bulk chemicals by road tankers 
including Caustic Soda, Kerosene, 
Sodium Carbonate, and Sodium 
Nitrate.  The total spend across 
the NDA Estate under the current 
Framework is £14.4M for 4 years, 
however this is anticipated to 
reduce by 20-30% for any new 
Framework.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement which supports site 
wide value streams:
• quality to the required 

specification
• ensuring security and surety 

of supply at a minimum risk
• the achievement of ongoing 

cost savings
• securing required delivery / 

service levels (on time and in 
full)

This procurement will support  
all Sellafield Ltd value streams 
including Retrievals, Remediation, 
Spent Fuel Management and 
Special Nuclear Material

Current Status
Sellafield Ltd will lead in 
developing the future strategy 
during 2018 and is anticipated 
that it will combine both the Bulk 
and Packaged Chemicals and 
the Caustic Soda scope into one 
tender exercise.  The tender will 
be divided into separate Lots 
to allow suppliers to tender for 
all Lots or individual Lots.  It is 
anticipated that the tender will be 
published in January 2019.

Procurement Value Band
The procurement value band for 
this combined procurement for 
all NDA requirements is currently 
Band F , with the Sellafield 
Ltd element accounting for 
approximately 70% of the spend 
band.
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16.  Programme Area: 
Sitewide Framework

Contract Title: Supply of HEPA Filters – Collaborative Procurement  
Procurement ID: 5730 
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
Supply of High Efficiency 
Particulate Filters for use in 
nuclear applications to a number 
of sites within the NDA Estate.

The existing framework – 

• commenced on the 1st April 
2014

• awarded to MC Air Filtration 

• awarded for initial 3 years, 
with a potential 1 year 
extension (now taken), a 
further 6 month extension will 
be taken

• now expiring on the 30th 
September 2018 

 - New contract to be in place 
by the 1st October 2018

 - The anticipated Terms 
and Conditions will be 
based on CFMT 113 
Contract Information 
Schedule and CFMT 114 
Standard Conditions of 
Contracts for the Supply 
of Goods inclusive of the 
Supplementary Terms.

The Participating Entities for this 
Collaborative Procurement are 
envisaged to be:

Dounreay Site Restoration 
Limited (DSRL), Low Level Waste 
Repository (LLWR), 

National Nuclear Laboratory 
(NNL), Magnox Limited (ML), 
Sellafield Ltd (SL), Springfields 
Fuels Ltd (SFL)

Scope
Design, manufacture, supply and 
delivery of Nuclear Grade High 
Efficiency Particulate Air (HEPA) 
and Ancillary Equipment. This also 
includes periodic type testing of a 
number of filters.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement, which include:
• Specifications up to date and 

accurate
• Ability to meet specifications 

in full
• Ensure security of supply at 

minimum risk 
• Achieve and secure cost 

savings
This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Current Status
The existing Framework has 
been extended for a further 
6 months to allow the tender 
exercise to be conducted. It is 
anticipated that the Invitation to 
Tender will be published during 
Q4 of 2017/18.

Procurement Value Band
The procurement value band 
for this combined procurement 
for all NDA requirements is 
anticipated to be Band F. The 
Sellafield Ltd element accounts 
for approximately 55% of the 
spend value.

Procurements on a Page 2018/19  23.



24.  Procurements on a Page 2018/19



17.  Programme Area: 
Sitewide Frameworks

Contract Title: Supply of Machined and Fabricated Products 
Procurement ID: 5734
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement covers 
the Supply of Machined and 
Fabricated Products for Sellafield 
Ltd operations and projects.  The 
details of the existing framework: 

• The current framework 
commenced on the 1st 
October 2015

• The current incumbent 
suppliers are: Bendalls 
Engineering, Furmanite, West 
Cumberland Engineering 

• The framework was awarded 
for 3 years, with a potential 
1 year extension, which has 
now been taken

• The current framework 
expires on the 30th 
September 2019 

The procurement of the new 
framework is scheduled to be in 
place for the 1st October 2019.

The anticipated Terms and 
Conditions will be based on 
CFMT 113 Contract Information 
Schedule and CFMT 114 
Standard Conditions of Contracts 
for the Supply of Goods inclusive 
of the Supplementary Terms.

Scope
The scope under this Framework 
is for the provision of Machined 
and Fabricated products for 
Sellafield Ltd Operating Plants 
and Project Units which have 
a requirement for a range of 
mechanically engineered items 
to maintain current production 
and/or decommissioning 
requirements. These items are 
identified as plant spares and 
can be described as ‘Machined 
and Fabricated’ products. The 
parts are primarily required for 
use against maintenance, repair 
and operational requirements 
being utilised by the Sellafield 
Ltd Central Workshop and other 
Sellafield Ltd craft groups.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement, which include:

• Quality to the required 
specification

• Security of supply at minimum 
risk

• Achievement and securement 
of ongoing cost savings

• Securing required delivery / 
service levels (on time, in full)

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Current Status
The strategy for the Machined 
and Fabricated products is under 
review and will be developed 
during Quarter 2 of 2018, with 
the intention of publishing the 
tender in Quarter 1 of 2019.

Procurement Value Band
The procurement value band is 
anticipated to be Band F.
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18.  Programme Area: 
Sitewide Frameworks

Contract Title: Agency Supplied Workers
Procurement ID: 5815
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
The engagement of Agency 
Supplied Workers is one of the 
key strategic options anticipated 
for the supply of skills and 
resources for supporting value 
stream business aims and the 
delivery of the Sellafield Ltd 
mission. This may also include 
other Nuclear Decommissioning 
Estate Participating Entities if this 
continues to be a collaborative 
procurement via the Shared 
Service Alliance. 

The collaborative procurement 
is envisaged to incorporate the 
following Participating Entities:

Sellafield Ltd,  Radioactive Waste 
Management Ltd (RWML), 

Direct Rail Services, (DRS), 
Dounreay Site Restoration Ltd, 
(DSRL), International Nuclear 
Services Limited (INS), LLW 
Repository Ltd (LLWR), Nuclear 
Decommissioning Authority 
(NDA), Magnox Ltd, Sellafield 
Ltd, Springfields Fuels (UK) Ltd, 
Research Sites Restoration Ltd 
(RSRL) and the National Nuclear 
Laboratory (NNL).

The existing framework: 

• commenced on the 27th 
September 2015

• awarded to Capita

• expires on the 27th 
September 2019

The anticipated Terms and 
Conditions are aligned to CFMT 
101 Services Agreement.

Scope
The scope of Framework Agency 
Supplied Worker categories are 
varied and include:
• Administration
• Functional Specialists
• Industrial, Operations 
• Projects and Engineering, 

Technical and Safety

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement:

• Breadth of resource 
availability supporting site 
strategic targets

• Promoting a resource driven 
sustainable capability

• Ensure a continual drive 
towards value for money

• Enhanced standard of service

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material.

Procurement Value Band
The procurement value band is 
anticipated to be Band J.
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19.  Programme Area: 
Sitewide Frameworks

Contract Title: Apprentice Training, Education and Short Courses 
Procurement ID: 5818
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
Specialist nuclear and 
conventional training is at the 
heart of all Sellafield Ltd projects 
and programmes of work and 
as such requires a vast amount 
of support in a number of wide 
ranging areas.

This procurement is designed 
to fulfil apprentice training, 
education and various short 
courses.

The existing framework – 

• Was awarded the 1st April 
2012

• Incumbent supplier is Gen2

• Expires on the 31st March 
2020

The anticipated Terms and 
Conditions will be aligned to 
CFMT 101 Service Agreement 
with the new framework 
scheduled to be in place by the 
31st March 2020

Scope
The scope of work for the 
procurement includes:
• Mechanical Maintenance, 

Electrical and Instrumentation 
Maintenance, Fabrication 
and Welding

• Mechanical Design 
Engineering, Electrical Design 
Engineering and Control 
Systems Engineering

• Scientific – Degree 
Apprentices

• Process
• Business Admin
• Health Physics and Safety
• Higher and Further Education
• Short Courses.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement:

• Making Training a strategic 
enabler for the site

• Promoting sustainable 
capability

• Ensure a continual drive 
towards value for money

• Enhanced standard of service

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Procurement Value Band
The procurement value band is 
anticipated to be Band H.
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Current Status
The ongoing business need 
for this requirement is currently 
under review and will influence 
the respective procurement 
strategy to apply to this 
engagement and in turn the most 
appropriate route to market.

20.  Programme Area: 
Sitewide Frameworks

Contract Title: Project Document Control Services
Procurement ID: 5820
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement is for the 
replacement of the existing 
framework contract for Project 
Document Control Services and 
resources to support the project 
delivery directorate across the 
Sellafield Ltd and Risley sites.

The details of the existing 
framework: 

• The framework commenced 
on the 1st November 2014

• The incumbent supplier is 
Capita Business Services Ltd

• The current framework 
expires on the 31st October 
2018

This newly procured framework 
is scheduled to be in place on 
the 1st October 2018 using the 
anticipated Terms and Conditions 
of the Crown Commercial 
Services Framework.

Scope
The scope of the Framework 
/ Contract is the provision of 
Project Document Control 
Resources to support the Project 
Delivery Directorate across 
Sellafield Ltd sites. Project 
Document Controllers manage 
the collaborative “author-review-
edit-approve” process that takes 
place in the project environment. 
Example areas include:
• Commissioning
• Engineering
• Decommissioning
• Safety cases

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement:

• Continuity of resource of 
suitably qualified Project 
Document Controllers

• Minimise business risk and 
disruption

• Increase value for money 
for the UK tax payer, 
whilst identifying ongoing 
efficiencies

• Alignment to the Sellafield 
Ltd site strategy and value 
streams

This procurement is a key 
enabler to all the Sellafield Ltd 
Value Streams, i.e. Retrievals, 
Remediation, Spent Fuel 
management and Special Nuclear 
Materials.

Procurement Value Band
The estimated potential value of 
the contract is Band E.
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21.  Programme Area: 
Sitewide Frameworks

Contract Title: Supply of Waste Containers (3m3 Box – Magnox Swarf Storage 
Silo Variant) 
Procurement ID: 5882
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
The Magnox Swarf Storage 
Silo (MSSS) is one of the 
Sellafield sites legacy ponds 
and silo facilities, which is 
included as part of the priority 
decommissioning projects. The 
MSSS programme is focused 
on safely decommissioning the 
facility as part of the overall 
hazard and risk reduction 
programme.

The facility was operational until 
2000 and used under water 
storage compartments to safe 
store waste. Our programme 
mission is to retrieve the waste, 
transferring it to 3m3 boxes for 
long term safe storage.

This procurement of 3m3 
boxes for MSSS supports this 
programme of work. 

Scope
The MSSS programme requires 
circa 13,000 boxes over a 30 
year period to store Intermediate 
Level Waste (ILW).  The first 
container is required in financial 
year 2020/2021.  The scope of 
the contract(s) is expected to be 
for:
• Manufacture, assemble, test, 

and delivery of a 3m3 Box to 
Sellafield’s Lillyhall Stores

• Sellafield Ltd expects a right 
first time delivery of the 3m3 
Box boxes to meet peak 
demand rates of circa 67 
boxes per month.
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Value Stream and Critical 
Success Factors
The critical success factors for the 
MSSS 3m3 Box project have been 
agreed as:

Security of Supply

 - Provision of containers to 
support (and not constrain / 
interrupt) retrievals throughout 
the life of the arrangement. 
Provision of containers to the 
appropriate standards and 
specification

 - Selection of appropriate 
partners (based on capacity, 
capability, skills and 
behaviours) with sufficient 
resilience and business 
continuity to provide 
containers to meet the 
demand.

Value for Money

 - Continued reduction of the 
cost to manufacture a 3m3 
Box brought about by various 
means (including but not 

limited to design innovation 
and continuous improvement 
in the manufacture process) 
to demonstrate return on 
investment and value for 
money for Sellafield Ltd.

Flexibility

 - Arrangements that provide 
the ability (through agility and 
flexibility) to;

 ¾ Within agreed boundaries 
meet the rate of 
retrievals (i.e. slow down, 
accelerate manufacture 
and / or move scope 
between Partners),

 ¾ Provide waste containers 
to various 3m3 Box 
design variants (incl but 
not limited to MSSS and 
Legacy Waste).

 ¾ This procurement 
agreement covers 
services for the Retrievals 
value streams

Procurement Value Band
The procurement value band is 
anticipated to be Band J.

Current Status
Sellafield Ltd is currently creating 
its Delivery Strategy and 
assessing various contract model 
options and routes to market. 

The current schedule for key 
activities associated with this 
procurement are:

• Supplier Event: May/June 
2018

• Release Contract Notice and 
Tender Documents: October 
2018

• Contract Award: Q1 2020
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Current Status
• The commercial strategy is 

currently being constructed 
by Magnox Ltd with the 
current contract being 
extended to the 31st March 
2019. Sellafield Ltd will 
capture the majority of 
spend on this new contract 
provision at approximately 
90% of the total value band

• The new contract/framework 
is scheduled to be in place 
by the 31st March 2019

22.  Programme Area: 
Sitewide Frameworks

Contract Title: Inspection and Quality Assurance Services
Procurement ID: 6024
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement covers 
Inspection and Quality Assurance 
and is part of a Collaborative 
Procurement Framework / 
Contract that is to be led by 
Magnox Ltd. This collaborative 
procurement is envisaged 
to incorporate the following 
Participating Entities:

Magnox Ltd, Sellafield Ltd, 
Springfields Fuels (UK) Ltd, 
Research Sites Restoration 
Ltd (RSRL), Dounreay Site 
Restoration Limited (DSRL),  Low 
Level Waste Repository (LLWR),  
National Nuclear Laboratory 
(NNL) and International Nuclear 
Services (INS).

   The existing contract: 

• commenced on the 1st 
January 2015

• awarded to Bureau Veritas

• expires on the 31st  March 
2019

Scope
The scope of the framework 
includes widespread tract 
for Inspections and Quality 
Assurance Services across the 
participating sites.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement which supports 
Site Wide and Estate Wide  value 
streams:
• Assurance, governance 

and quality to the required 
specification

• Ensured security of resources 
at minimum risk

• Achievement and securing 
ongoing cost savings

• Securing required delivery / 
service levels (on time, in full)

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Procurement Value Band
The procurement value band 
for this combined procurement 
for all NDA requirements is 
anticipated to be Band F.
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Current Status
The procurement strategy and 
programme for the services are 
currently being reviewed.  The 
anticipated award date is the 
second quarter 2019.

23.  Programme Area: 
Infrastructure - ISO

Contract Title: IT Project Delivery Framework 
Procurement ID: 6066
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
As part of the procurement of 
replacement Information and 
Communications Technology 
(ICT) Services for Sellafield 
Ltd, this procurement is for the 
provision of IT project delivery 
services.

Sellafield Ltd has embarked on 
a review and transformation of 
its ICT environment in order to 
drive best practice and to further 
improve its position in the safe 
delivery of its current and future 
Sellafield Ltd business value 
streams. 

 An ICT Strategy has been 
developed which aims to 
deliver a robust and effective 
infrastructure which will maximize 
value from ICT investment.  It 
will also enhance the capabilities 
of Sellafield Ltd’s people 
in the Information Services 
Organisation (ISO) and upgrade 
the core of the ICT infrastructure. 

It is anticipated that the terms 
and conditions will be based 
upon the Crown Commercial 
Service Model Services Contract 
V1.02, applicable terms and 
conditions will be published with 
the tender documentation.

Scope
The scope of Framework / 
Contract is the provision of 
IT Project Delivery Services 
including Build projects covering 
ICT Transformation (applications) 
and Business Transformation 
(applications) via a single vendor 
with multi-disciplinary capability 
and services.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement:

• Service – the service supports 
delivery of Sellafield Ltd’s 
business objectives and 
transformation programme.  
An agile and flexible 
arrangement capable of 
responding to changes in 
the scale and nature of the 
business.

Procurement Value Band
The estimated potential value of 
the Framework over four years is 
in Band H.

• Value – services deliver 
value for money to Sellafield 
Ltd.  Delivery of the skills 
and capability for delivery 
of projects.  Provision of a 
technically and regulatory 
compliant service.

• Governance – Sellafield Ltd 
establish greater control 
over ICT services delivered 
by, and relationships with, 
its supply chain.  Lessons 
learned are used to shape 
the delivery and governance 
arrangements.  Supply chain 
partners who work proactively 
and responsively with 
Sellafield Ltd and each other.

• As ICT Services are business 
wide successful delivery of 
the Framework scope is a key 
enabler to all the Sellafield Ltd 
Value Streams i.e. Retrievals, 
Remediation, Spent Fuel 
Management and Special 
Nuclear Materials.
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Current Status
The acquisition strategy is still 
under development in order 
to assess the full framework 
demand requirements.

24.  Programme Area: 
Sitewide Frameworks

Contract Title: Records Management Services
Procurement ID: 6141
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement focusses 
upon the supply of Records 
Management Services 
to Sellafield Ltd and is a 
replacement for the current 
framework. The details of the 
existing framework: 

• The current framework 
commenced on the 1st April 
2015

• The current incumbent 
suppliers are Iron Mountain 

• The framework expires on 
the 31st March 2019

This newly procured framework 
is scheduled to be in place as the 
previous framework expires. The 
routes to market will be evaluated 
as part of the acquisition strategy 
development. This will determine 
the terms and conditions which 
will be applied.

Scope
The proposed framework is 
intended to provide access 
to a secure supply of Record 
Management Services in support 
of:
• Off-site records storage 
• Management of the new 

paper records arising
• Assurance and improvement 

activities – for example ‘sift 
and lift’ of legacy records

• Transportation of records

Value Stream and Critical 
Success Factors
The critical success factors are 
currently being defined. It is likely 
that the drivers from the existing 
procurement will remain:

• Service delivery performance

• Quality

• Innovation

• Safety

• Cost benefit/avoidance

This procurement will support  
all Sellafield Ltd value streams 
including Retrievals, Remediation, 
Spent Fuel Management and 
Special Nuclear Material

Procurement Value Band
The procurement value band is 
anticipated to be Band D.
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Current Status
This scope was previously 
included in the MRO Engineering 
Consumables Framework, 
however this has now been 
removed and a separate tender 
exercise will be conducted by 
Magnox Limited on behalf of the 
NDA Estate during 2018 and 
subsequently a new framework 
will be awarded.

25.  Programme Area: 
Infrastructure - ISO

Contract Title: Supply of Engineering Consumables – Collaborative Procurement  
Procurement ID: 6179
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
Supply of Engineering 
Consumables to a number of 
sites within the NDA Estate.

The existing framework: 

• Commenced on the 1st 
November 2015 and was 
awarded to ERIKS

The Participating Entities for this 
Collaborative Procurement are 
envisaged to be:

Direct Rail Services (DRS), Low 
Level Waste Repository (LLWR), 
National Nuclear Laboratory 
(NNL)

Magnox Limited (ML), Sellafield 
Ltd (SL)

Scope
The scope under this tender 
is vast with many thousands 
of different items procured 
across the NDA Estate.  The 
items support a wide variety 
of engineering maintenance 
applications.

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement, which include:

• Quality to the required 
specification

• Ensure security of supply at 
minimum risk

• Achieve and secure ongoing 
cost savings

• Securing required delivery / 
service levels (on time, in full)

This procurement supports all 
four value streams: Retrievals, 
Remediation, Spent Fuel 
Management and Special Nuclear 
Material

Procurement Value Band
The procurement value band 
for this combined procurement 
for all NDA requirements is 
anticipated to be Band G.
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Current Status
This procurement opportunity is 
currently in development in order 
to assess the full framework 
demand requirements.

26.  Programme Area: 
EHS&Q

Contract Title: Environmental Frameworks 
Procurement ID: 6193
(To be read in conjunction with the Procurement Plan)

Project Description/
Overview/Purpose
This procurement focusses upon 
the supply of Environmental 
Services to Sellafield Ltd and is 
a replacement for the current 
framework. 

The details of the existing 
framework: 

• The current framework 
commenced on the 1st 
December 2015

• The current incumbent 
suppliers are AECOM 
Infrastructure and 
Environmental UK, AMEC 
Foster Wheeler Nuclear 
UK Limited T/A Wood Plc, 
Atkins, Golder Associates 

• The new framework expires 
on the 30th November 2019

This newly procured framework 
is scheduled to be in place as 
the previous framework expires 
and the anticipated Terms and 
Conditions – Sellafield Ltd CFMT 
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Scope
The proposed framework is 
intended to provide access to a 
secure supply of Environmental 
Services. This includes the 
following benefits:
• Reduced risk of technical 

capability gaps
• Specialist resource 

innovation
• Flexibility of resource against 

programme peaks and 
troughs

• Value driven efficiencies and 
savings

Value Stream and Critical 
Success Factors
A number of business critical 
success factors exist for this 
procurement:

• Timely management of  
services aligned to site 
remediation projects and 
programmes 

• Delivery of standardised 
environmental service 
products and skills

• Formation of specialist cross 
functional Sellafield Ltd and 
supplier integrated teams

This procurement will support  
all Sellafield Ltd value streams 
including Retrievals, Remediation, 
Spent Fuel Management and 
Special Nuclear Material

Procurement Value Band
The procurement value band is 
anticipated to be Band D.
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Disclaimer
Important Information

This communication and its contents have been 
provided to you for informational purposes only. This 
communication is not advice on or a recommendation 
of any kind with respect to the matters described 
herein, including without limitation, contracting 
structures, contracting instruments, contracting 
strategies, related legal and commercial issues or any 
combination of such matters. This communication 
does not offer advice.

No information contained herein constitutes an offer 
or solicitation by or on behalf of Sellafield Ltd to 
enter into any contractual arrangement. Sellafield 
Ltd makes no representations or warranties express 
or implied, regarding the accuracy, adequacy, 
reasonableness or completeness of the information, 
assumptions or analysis contained herein or in any 
supplemental materials, and Sellafield Ltd accepts 
no responsibility or liability in connection therewith. 
Opinions expressed in this document are subject to 
change without notice.

This document represents Sellafield Ltd’s current 
Procurement Plan which is subject to review and 
change.
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