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Overview 

 Programme changes affecting 17 reinforcements 

 Impact on programme between 2 – 4 years 

 Number of potential contracted Developers affected 
~21 

 Number of potential contracted MW affected ~2.4GW 

 Number of MW potential contracted affected by 
Connect & Manage ~7GW 



To Shetland Isles

Shetland Isles 
HVDC 

2016  2018 
 

Moray Firth  
HVDC 

2016  2018 
Including Dounreay 
Spittal works and 
Blackhillock S/S 

Loch Buidhe S/S and 
Beauly Loch Buidhe 

Works 
2014  2017 

Alness Substation 
2014  2018 

Dounreay/Orkney AC 
conenction 

2015  2018 

Beauly Mossford Works 
2014  2016 

Western Isles HVDC link 
2015  2016 

Key programme changes 



Key impacts 

 ~21 Developers contracted directly affected by delays -
2.4GW of contracted generation potentially impacted by 
new programme 

1.1GW Offshore Wind  

None consented 

1.0GW Onshore Wind 

Consented – 640MW 

0.3GW Wave & Tidal 

None consented 



Key impacts (2) 

 Connect & Manage Assessment 

 Detailed cost analysis to be undertaken 

 Await commercial contracts to be updated 

 7GW “Wider Contracted” – What proportion will actually 
connect? 

 Availability of Restricted Available Access 

 Limited over time without reinforcements 

 ROC v EMR 

 Developers seeking connection by April 2017 

 EMR being developed designed to provide more stable 
framework and confidence going forwards 

 

 



Developer impact  

 Developer impact relatively low; 

Majority of Developers have stated that revised 
programme is in line with their expectations 

 5 consented projects – 640MW affected  

 Island connections 549MW  

Onshore connections 91MW 

Identified range of options for restricted available access  

 New security arrangements process has seen 
Developers engage to re-align the connection dates 
(including Developers who expressed a concern over 
delays) 



Connection enabling options (1) 

 New underwriting provisions (CMP192) 

Developers amending contracts to latest forecast dates / 
TEC 

Provide a more accurate picture of connections 

 

 Transmission Entry Capacity (TEC) Amnesty 

Seeking to introduce as a one off to allow Developers to 
reduce TEC to their actual requirements 

TEC reduction only included in the amnesty 

Date delays will be through normal CUSC process 

 



Connection enabling options (2) 

 GB Queue Management 

Review of all Transmission & Distribution projects 

Moving Developers forward where capacity becomes 
available 

Non Discriminatory process 

 Restricted Available Access  

Developing an enduring process with SHE T / SPT 

Providing indicative data for system access – enable 
Developer decisions  

Active Network Management 

 

 



Connection enabling options (3) 

  Capacity Management (CAP150) 

Apply a firm but fair approach to Developer progress 

Work closely with Developers & review progress for; 

Consents & Planning 

Procurement 

Connection Dates 

Capacity 

Ultimately have the right to take back capacity that cannot 
be utilised 

 

 

 



Engagement 

 Transmission Owners – SHE T, SPT 

 Developers – large, small, community sized  

 Government – DECC, Scottish Government 

 Regulator – Ofgem 

 Industry groups – Renewables UK, SRF 

 Community groups – Orkney, Western Isles, 
Community Energy Scotland 

 Investors  

 



In summary 

 Network Delays between 2 – 4 years 

 Developer impact relatively low 

 NGET to implement a number of enabling actions 

New Security Arrangements (CMP192)  

Free TEC Amnesty 

GB Queue Management 

 Assessment of Connect & Manage ongoing 

We are working closely with affected Developers 

 Engaging with Industry to understand the impact 
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