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Agenda 
Actions from last meeting (31/10/14) 

 

Ofgem  

 LSOA – demonstration/presentation of LSOA tool 

 ECO 2.2 consultation 

 AWG document – presentation 

 Guidance update 

 Operations update 

 

DECC 

 ECO 1.2/ECO 2 update 

 Brokerage update 

 ECO 3 – Local authorities and whole house approach 

 

AOB 
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DECC Steering Group 
ECO Update 

Aileen Duffy, Antoni Michael, Philippa Sim 
28/11/14 
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• Excess actions carried over from CERT and CESP are not shown in this graph.  
• Estimated levelisation uplift has been calculated as set out in the draft amendment Order using the 

relevant CERO measures installed up to 31 March 2014. The graph assumes that all of these measures 
will be approved (including hard-to-treat cavity wall insulation). 

• The actual number of approved measures for CERO: 203,758, CSCO: 173,598, and HHCRO: 361,945 
• It is possible that the draft amendment Order and in particular the provisions relating to interim 

measures, levelisation uplift and reduced CERO target will not come into force. 

Supplier progress towards obligations 
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ECO Reporting Working Group 
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• We are committed to continuously evaluating our work, and recently ran an 
online survey evaluating the work produced by the ECO Reporting Working 
Group. 
 

• The survey closed on Monday 24 November and we received 56 responses. 
 

• We are now reviewing responses which we hope will help focus the work of 
the group going forward. 

 



New CSCO Tool 
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Affordable Warmth Group (AWG Update) 
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• Published 20 November 2014 
 
• The Guidance Note has been published to outline the requirements of the AWG eligibility routes, and 

what parts of each benefit letter can be used as evidence of eligibility. 



ECO Consultation Progress 
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Key Dates Item 

11 Aug- 22 Sept ECO1.2 Consultation  

17 Oct Open ECO2.1 Consultation  

6 Nov Publish ECO1.2 Guidance for Suppliers  

1 Dec Close ECO2.1 Consultation - 

w/c 1 Dec ECO1.2 and ECO2 legislation made - 

3 Dec Open ECO2.2 Consultation - 

21 Jan Close ECO2.2 Consultation - 

Jan 2015 Publish ECO2.1 Guidance note - 

Feb/Mar 2015 Publish ECO2 Guidance for Suppliers 
- 



15 

ECO2.1 Consultation Update 
 
 
  

 

• The consultation consists of 3 sets of questions: 

1. Non-gas fuelled premises 

2. Qualifying warranties for boiler replacements 

3. Warranties for electric storage heater replacements 

 

• Responses must be received by 9am, Monday 1 December and should be 
emailed/posted to: 

 

 eco.consultation@ofgem.gov.uk 

 OR 

 ECO Consultation 

 9 Millbank 

 London 

 SW1P 3GE 

  
 

mailto:eco.consultation@ofgem.gov.uk


ECO2.2 Consultation Update 
 
 
  

 

• Opens on 3 December  

• The consultation consists of 7 sets of questions on: 

1. Cavities which cannot be insulated: pre-conditions for DHS under CERO & CSCO 

2. Pre-existing roof insulation requirements: pre-conditions for DHS under CERO & CSCO 

3. Lifetime for multi-fuel upgrades of existing DHS connections  

4. Qualifying electric storage heaters 

5. Qualifying boilers: not functioning efficiently 

6. Technical monitoring process: revisions 

7. Loft insulation measures: new requirements 

• We will be holding consultation events in January on the areas 
that stakeholders are keen to discuss. We will be in touch! 
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Upcoming Dates 
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Key Dates Item 

Early December EOIs for ECO2.2 consultation workshops 

Early December ECO Toolkit Launch 
The ECO team have been working on a suite of information and 
resources for installers, aimed at improving the transparency of 
the ECO process. 
The suite will be available to all on our website. 





ECO Post 2017 
Key questions for the Steering Group 

 

• Area based delivery: how can this be encouraged through a 

supplier obligation, and what experiences have the group had in 

delivering large scale projects? 

 

• Whole house approach: should this be encouraged through a 

supplier obligation, and what obstacles are there in delivering 

measures on a whole house approach? 
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The Smith Commission 
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Smith Commission Heads of Agreement 
• Yesterday, the Smith Commission published its report detailing Heads of 

Agreement on further devolution of powers to the Scottish Parliament. 

 

• This includes powers to determine how supplier obligations in relation to energy 
efficiency and fuel poverty are designed and implemented in Scotland will be 
devolved. 

 

• Responsibility for setting the way the money is raised (the scale, costs and 
apportionment of the obligations as well as the obligated parties) will remain 
reserved.  

 

• We will now prepare draft legislation in order that the Smith Commission 
Agreement can be implemented which will be published by the end of 
January 2015. 
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