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OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME
(Article 50(2) and 111(3)(a) of Regulation (EU) No 1303/2013)

2.1. Key information on the implementation of the operational programme for the
year concerned, including on financial instruments, with relation to the financial
and indicator data.

The 2014 to 2020 European Structural and Investments Funds Growth Programme sees
for the first time a single national European Regional Development Fund (ERDF)
operational programme in England. This was adopted by the European Commission in
June 2015, and sees investment spread across three of categories of region (less
developed, transitional, and more developed) and nine priority axes (PAs). This report
sets out the cumulative progress on delivery of the operational programme to 31
December 2016.

Contracting Projects

To the end of December 2016, 376 projects with ERDF worth £739.79m[1] (€948m)
had been committed[2]. This equated to 26% of England’s £2,818m (€3,613m) ERDF
programme allocation, demonstrating significant progress from the end of 2015, up to
which point no commitments had been made.

By category of region almost half of the programme allocation had been committed in
the less developed region at 47%, £166.52m (€213.49m); 24%, £382.97m (€491m), in
the more developed regions and; 23%, £190.29m (€244m), in the transition regions.

At the end of December there were a further 208 applications undergoing appraisal by
the managing authority (MA) , with a potential value of £521m (€668m) ERDF
(including 3 financial instruments). This represented an additional 18.5% of the funds
allocated to England. Therefore, at the end of December 45 % of England’s allocation
was either committed or under appraisal.

Overall Progress - Priority Axis (PA) and Performance Framework

Based on the value of projects committed and their spending profiles, the programme
was on course to meet its 2018 performance framework targets for:

PAL1 - Promoting Research & Innovation;
PA2 — Enhancing access to, and use and quality of ICT (less developed);
PA3 — Enhancing the Competitiveness of SMEs;

PA4 — Supporting the Shift Towards a Low Carbon Economy in all Sectors (less
developed);

PAG — Preserving & Protecting the Environment & Promoting Resource Efficiency (less
developed); and
PA7 — Sustainable Transport in Cornwall & Isles of Scilly.

A summary report by PA is contained in section 3.1, with a more detailed report in
section 11.1.
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The progress towards meeting the performance framework 2018 milestones at
December 2016 and the MA’s forecasts to December 2018 are set out in Table

5. Based on the value and profile data of projects committed to 31 December 2016,
commitments account for 56% of the performance framework 2018 milestone targets.

Programme modifications that reflect changes to the socio-economic conditions in
England and methodological recalculations were prepared during the year. These will
impact on some targets. Modifications will affect: : PA2, PA5 — Promoting Climate
Change Adaption, Risk Prevention & Management, PA6, and PA8 — Promoting Social
Inclusion & Combating Poverty & any Discrimination to rebalance the programme (see
PA reports at 3.1, 11.1, and section 6a)).

In 2016, two rounds of calls were published, in April and December with a combined
value of £639m (€819.2m) ERDF. In the United Kingdom there are restrictions on
Government activity during election and referendum periods and calls were not
therefore published during the period preceeding the June EU referendum.

Financial Instruments

The first four financial instruments committed for £337m (€432.05m) ERDF in
November, following acceptance of their ex-ante assessments by the MA. This
amounted to 46% of the ERDF contracted to December. They will commence drawing
down funds in the first half of 2017.

These comprise of three access to finance fund of funds:

¢ the Northern Powerhouse Investment Fund, a £402m (€515m) project
utilising £140m (€179m) ERDF;

the Midlands Engine Investment Fund, a £266.5m (€342m) project utilising
£78.55m (€100.7) ERDF;

e the North East Fund, a £144.5m (€185m)project utilising £58.5m (€75m)
ERDF, and one urban development fund;

o the Greater Manchester Fund of Funds, a £120m (€154m) project utilising
£60m (€77m) ERDF.

Additional details on the approved financial instruments are set out in the tables
at Section 8.

Three further financial instruments were under development for £107m (€137.18m)
ERDF. These are two access to finance fund of funds, one in London, and the other
Cornwall & Isles of Scilly. The remaining fund is an urban development fund in
London. All are expected to have been committed and started drawing down funds
during Quarter 4 2017.

European Claim and Information Management System (E-CLAIMS)

The development of E-CLAIMS, the new programme management and information
management system, continued. It is expected to roll out to external partners during
2017.

Payment Applications

Designation of DCLG as the MA for England by the European Commission on 30
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November enabled claims to be submitted for reimbursement. The certifying authority
submitted the programme’s first payment application for €2.156m (£1.829m) on 16
December.

[1] Projects in the England programme are contracted in sterling, which is reflected in
the Annual Implementation report alongside euro values. The actual euro value of
expenditure will reflect the euro/sterling exchange rate that applies when claims are
submittred by the certifying authority to the European Commission.. The exchange rate

applied in this document for euro calculations is €1 = £0.78.

[2] Committed is used in this report to mean legal contracts that have been agreed and
issued to the project beneficiary.
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3. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) oF REGULATION (EU) No 1303/2013)

3.1. Overview of the implementation

ID

Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant
problems and steps taken to address these problems

Promoting Research and
Innovation

Outline applications were received from the third call launched in December 2015; a fourth call launched in April
2016, and a further call in December 2016 with closing dates in 2017.

154 projects were committed or , or going through the appraisal process, under priority axis 1 as at the end of
2016. This activity amounted to £298.57m (€382.78m) or 49% of the available allocation of £609.88m (€782m).
Taking into account financial instruments, applications and the pipeline of projects amounted to £318.57m
(€408.42m) or 52%. This provided a strong basis for the priority axis to meet its performance framework spend
targets. Further calls will be issued in 2017 to bring forward more projects. There has generally been a good level
of interest in calls so far with most Local Enterprise Partnership areas appearing to be on track to meet their 2018
targets.

Excellent progress was made on the performance framework indicator "Number of enterprises receiving support”,
with 13,918 contracted, 382% of the target of 5,012. These forecasts will be monitored closely to identify any
underperformance as quickly as possible as projects start to submit claims during 2017.

Enhancing access to, and
use and quality of, ICT

By the end of December 2016 the programme had launched a total of thirty eight calls across all categories of
region and committed £33.5m (€43m) with a further £85.5m (€109.6m) applications under appraisal.

Several calls in were launched in March 2015 focussing on investment priority 2a, to deliver the performance
target "Additional businesses with broadband access of at least 30mbps". The original UK broadband state aid
scheme SA. 36671 expired on 30 June 2015, although further calls were launched in March 2016 in anticipation
of approval of a new broadband state aid notification, which was received in May. Consequently, some projects
in PA2 experienced a delay.

The MA established that the performance framework targets for both the financial and non-financial targets were
based on incorrect assumptions. Following discussions with the European Commission at the end of 2016, a
programme modification will formally be submitted in 2017 detailing the revised assumptions with appropriate
supporting evidence.
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Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant
problems and steps taken to address these problems

Expenditure in this PA has been committed with particular regard to the following goals of the Digital Agenda for
Europe:

+the entire EU to be covered by broadband above 30 Mbps by 2020;
*50 % of the EU to subscribe to broadband above100 Mbps by 2020.

Enhancing the
Competitiveness of SMEs

Key information

In 2016, the MA launched 45 separate calls under priority axis 3 with a combined ERDF value of £139.62m
(€175.15m). By 31 December 2016, 159 projects had been committed, with a combined ERDF value of
£352.11m (€451.4m), equivalent to 31% of the priority axis. There were 53 other applications under
consideration, including projects at outline, full stage, and in contracting, with a combined ERDF value of
£68.74m (€88m). In addition, financial instruments to the value of £37m (€47m) were under active development.
At the close of the year, the total value of projects at all stages was £457.8m (€586.9m) equivalent to 40% of the
available funding under priority axis 3.

Key messages

Performance at the category of region level was varied, with the less developed region getting off to a particularly
good start. Under this category of region, the combined value of projects at all stages was equivalent to 63% of
the allocation. The combined value of projects under the more developed category of regions was 41% and was at
31% for the transition regions.

Across all categories of region, the MA forecasted that all 2018 spend and output performance framework
targets for priority axis 3 would be achieved. Calls were published in December 2016 to continue to increase the
forecast level of commitments.

Supporting the Shift
Towards a Low Carbon
Economy in all Sectors

Priority 4 has proved to be a challenging priority axis owing to changes to socio-economic conditions in England
and because of the unfamiliar nature of some of its activites..

During 2016, 17 calls were launched. Many applications submitted were not compatible with the activities sought
in the priority axis, reflecting its unfamiliar focus in many areas The MA provided additional support and
guidance for applicants to assist project development and applications in line with programme requirements.
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Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant
problems and steps taken to address these problems

Despite the guidance, the attrition rate (percentage of failed applications) remained high. The MA held a series of
workshops across the LEP network and with a range of other stakeholders to interrogate further the reasons for a
high level of unsuitable project applications.. As a result of these workshops and in conjunction with the
Department for Business, Energy & Industrial Strategy (BEIS) the priority 4 guidance was reviewed to provide
greater flexibility in response to the concerns raised at the workshop which were consistent across the country.
The revised guidance was agreed in July 2016 and applied to the first available calls in December 2016. During
the autumn, a number of workshops were held detailing the changes to the guidance to ensure applicants and
partners understood the parameters of priority 4.

Promoting Climate
Change Adaptation, Risk
Prevention and
Management

The MA established that the performance framework targets for the 2023 non-financial targets were based on
incorrect assumptions. Following discussions with the Commission at the end of 2016, a programme
modification will formally be submitted in 2017 detailing the revised assumptions with appropriate supporting
evidence.

Following flooding events in England in 2015, the Environment Agency (EA) undertook a review of its priorities;
this resulted in the publication of the National Flood Resilience Review in September 2016. Investments under
this priority axis were dependent on the outcome of the EA review and associated match funding. The period of
review and finalisation of EA priorities has impacted on progress in this PA. This has the potential to impact on
the programmes ability to meet 2018 performance framework targets. The MA is therefore working closely with
the EA to try to ensure this impact is minimised.

The EA review has not affected the whole of the country. During 2016, the MA held calls in three LEP areas:
Cornwall & the Sicily Isles, Lincolnshire and Humber; with the latter two having a joint project as the areas
overlap. These three areas did not suffer the level of flooding of other areas; therefore, the existing EA plans were
able to be implemented. . This has resulted in three projects and commitments with a total value of £3m.

Preserving and Protecting
the Environment and
Promoting Resource
Efficiency

Two investment priorities are available within this priority:

6d - Protecting and restoring biodiversity and coil and prompting ecosystem services, including through Natura
2000 and green infrastructure;

6f - Promoting innovative technologies to improve environmental projection and resource efficiency in the waste
sector, water sector and with regard to soil, or to reduce air pollution.

The level of funding needed for activities under investment priority 6d was less than had been assumed by the
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Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant
problems and steps taken to address these problems

MA.. The principle reason for this was an incorrect assumption as to how the funding would work alongside the
European Agricultural Fund for Rural Development (EAFRD) Countryside Stewardship scheme, which provided
support for many of the activities that had been planned for ERDF in 6d. Following clarification of this
demarcation issue with Defra as the MAmanaging authority for EAFRD, the MA for ERDF has sought to reduce
the level of funding as part of the a programme modification in 2017.

If permitted, this reduction will reduce the overall priority 6 allocation for the More Developed category of region
in the operational programme by €13,712,829 ERDF and the Transition category of region by €4,527,399 ERDF.
Currently six projects have been committed, and a further six applications for projects are under appraisal.

Within 6f, a very limited number of projects have not been brought forward as resource efficiency can also be
delivered through priority 3 as part of an integrated business support offer, where there are greater development
needs.

Sustainable Transport in
Cornwall and the Isles of
Scilly

Three projects (A30 Carland Cross to Chiverton Cross (Development Phase), Cornwall Rail Mainline Signal
Enhancement, and St Erth Multi Modal Hub (StEMMH)) with a total investment value of £25.3m (€32.43m)
excluding match from the previous rounds of calls were committed in 2016. The value of these three projects
equates to 56% of the total allocation for this priority axis .

The above projects will deliver the required spend and are on target to meet the performance framework targets by
the end of 2018. There were no significant problems identified in the delivery of PA7.

A sustainable transport call was issued in December 2016 with a total investment value of £7.2m (€9.2m)
excluding match funding for the alternative fuels infrastructure project and the number of low carbon vehicles
registered in Cornwall and the Isles of Scilly.

There will need to be a further call for the A30 Carland to Chiverton Cross project once the preliminary design
and route alignment work has been completed and the major project status of the scheme has been considered by
the EC. The design work is scheduled for completion at the end of 2018.

The only identified risk was is that A30 Carland Cross to Chiverton Cross scheme would require a major project
application, as highlighted later in the report. The MA worked with the European Commission (EC) and
formally appointed Jaspers (Joint Assistance to Support projects in European Regions) to progress with the
requirements of a major project application for A30 TEN-T road improvement between Carland and Chiverton
Cross interchanges.
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Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant
problems and steps taken to address these problems

Promoting social inclusion
and combating poverty
and any discrimination

Following the launch of open calls 2015, key milestones for 2016 were set:

« Formal offers of development funding by 31/01/2016;

» Submission of community-led local development (CLLD) Strategies by 31/08/2016;
*National CLLD Evaluation Panel agrees local Development strategies by 31/10/2016;
« Invitation to full application by 31/10/2016.

All milestones were met, and the priority axis delivered on its performance framework target of "Number of local
development strategies agreed".

As at 31/12/2016, 26 CLLD areas were invited to submit CLLD strategies and 25 CLLD strategies were received.
21 strategies were approved representing a potential priority axis 8 ERDF allocation of £28,897,152 (€37m).

21 invitations to submit applications to implement the approved strategies were issued, assessment is planned for
2017,

Based on the strategies and development needs, the MA established that the full financial allocation to the
priority axis would not be required and that financial resources and associated targets should therefore be
adjusted. Following discussions with the Commission at the end of 2016, a programme modification will formally
be submitted in 2017 seeking to address this issue. However, the outputs proposed in the strategies will deliver a
higher proportion of the priority axis output targets than the proportion of the financial allocation used.

Significant problems encountered and steps taken:

No substantive problems were encountered; this is considered attributable to clear detailed guidance & strong
communication.

Strategies met the CLLD guidance; however 4 strategies did not demonstrate value for money and the
demonstration of a coherent and functional socio-economic area and rejected.

Technical Assistance

A call for external TA projects ran from March 2015 — October 2015 that resulted in 38 successful ERDF projects
being committed. The applications total £14.5m (€18.6M) in value equated to 14% of the total allocation of
€120m for this priority axis. The eligible costs total £25m (€32m). The need for future TA calls will be
considered should any gaps in provision be identified.
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Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant
problems and steps taken to address these problems

An internal DCLG MA TA application at a value of £34,825,946 (€44.64m) was developed and will be finalised
in 2017. It will provide an average of 267 FTE posts over the delivery period.

The E-CLAIMS system continued to be developed to provide all of the basic functionality needed for programme
management. using the agile methodology and in accordance with e-cohesion requirements. During 2016, the
system was rolled out internally and to some external applicants to further test and inform the system build.
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3.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)

Priority axes other than technical assistance

Priority axis

1 - Promoting Research and Innovation

Investment Priority

1a - Enhancing research and innovation (R&aI) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in
particular those of European interest

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Target value | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F CO25 Research, Innovation: Number of | Full time 602.00 0.00 0.00 0.00
researchers working in improved | equivalents
research infrastructure facilities

S CO25 Research, Innovation: Number of | Full time 602.00 0.00 0.00 0.00
researchers working in improved | equivalents
research infrastructure facilities

F P1 Number of researchers working | Full-time 1,203.00 0.00 0.00 0.00
in improved research or equivalents
innovation facilities

S P1 Number of researchers working | Full-time 1,203.00 0.00 0.00 0.00
in improved research or equivalents
innovation facilities

F p2 Public or commercial buildings | Square metres 30,621.00 0.00 0.00 0.00
built or renovated

S p2 Public or commercial buildings | Square metres 30,621.00 0.00 0.00 0.00
built or renovated

(1) S=Selected operations, F=Fully implemented operations

(1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO25 Research, Innovation: Number of 0.00 0.00 0.00 0.00 0.00 0.00
researchers working in improved
research infrastructure facilities

S C025 Research, Innovation: Number of 0.00 0.00 0.00 0.00 0.00 0.00
researchers working in improved
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M)

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

research infrastructure facilities

P1

Number of researchers working
in improved research or
innovation facilities

0.00

0.00

0.00

0.00

0.00

0.00

P1

Number of researchers working
in improved research or
innovation facilities

0.00

0.00

0.00

0.00

0.00

0.00

P2

Public or commercial buildings
built or renovated

0.00

0.00

0.00

0.00

0.00

0.00

P2

Public or commercial buildings
built or renovated

0.00

0.00

0.00

0.00

0.00

0.00
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Priority axis

1 - Promoting Research and Innovation

Investment Priority

1a - Enhancing research and innovation (R&aI) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in
particular those of European interest

Specific objective

1.1 - increase investment in research and innovation infrastructure that catalyses collaboration with the research community especially in sectors
identified through smart specialisation

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
11 Proportion of enterprises having Percentage 38.1 | 2013 Increase Values intentionally set to zero to reflect
cooperation agreements with that there has been only minimal
research institutions expenditure on the programme in the
reporting period and therefore no impact
on the result measures.
1D Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
11 Proportion of enterprises having 0 0
cooperation agreements with
research institutions
EN 13 EN



Priority axis

1 - Promoting Research and Innovation

Investment Priority 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher

education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation,
public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting
technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in
particular in key enabling technologies and diffusion of general purpose technologies

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Target value | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women
F COo01 Productive investment: Number | Enterprises 20,115.00 89.00 0.00 0.00 | Pipeline is healthy and
of enterprises receiving support targets will be met.
S COo01 Productive investment: Number | Enterprises 20,115.00 13,918.00 0.00 0.00 | Pipeline is healthy and
of enterprises receiving support targets will be met.
F C002 Productive investment: Number | Enterprises 14,051.00 0.00 0.00 0.00
of enterprises receiving grants
S C002 Productive investment: Number | Enterprises 14,051.00 29.00 0.00 0.00
of enterprises receiving grants
F CO003 Productive investment: Number | Enterprises 686.00 0.00 0.00 0.00
of enterprises receiving financial
support other than grants
S CO003 Productive investment: Number | Enterprises 686.00 0.00 0.00 0.00
of enterprises receiving financial
support other than grants
F CO04 Productive investment: Number | Enterprises 4,896.00 0.00 0.00 0.00
of enterprises receiving non-
financial support
S CO04 Productive investment: Number | Enterprises 4,896.00 83.00 0.00 0.00
of enterprises receiving non-
financial support
F CO05 Productive investment: Number | Enterprises 1,716.00 0.00 0.00 0.00
of new enterprises supported
S CO05 Productive investment: Number | Enterprises 1,716.00 29.00 0.00 0.00
of new enterprises supported
F CO06 Productive investment: Private EUR 16,992,107.00 0.00 0.00 0.00
investment matching public
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)

Indicator

Measurement
unit

Category of region

Target value
(2023) total

Target value
(2023) men

Target value
(2023) women

2016 Total

2016 Men

2016 Women

Observations

support to enterprises (grants)

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

EUR

16,992,107.00

0.00

0.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

27,838,568.00

0.00

0.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

27,838,568.00

0.00

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

1,609.00

0.00

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

1,609.00

9.84

0.00

0.00

CO26

Research, Innovation: Number of
enterprises cooperating with
research institutions

Enterprises

10,939.00

0.00

0.00

0.00

CO26

Research, Innovation: Number of
enterprises cooperating with
research institutions

Enterprises

10,939.00

11.00

0.00

0.00

C0O28

Research, Innovation: Number of
enterprises supported to
introduce new to the market
products

Enterprises

1,609.00

0.00

0.00

0.00

CO28

Research, Innovation: Number of
enterprises supported to
introduce new to the market
products

Enterprises

1,609.00

13.00

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

3,218.00

0.00

0.00

0.00

C0O29

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

3,218.00

13.00

0.00

0.00

P2

Public or commercial buildings
built or renovated

Square metres

8,664.00

0.00

0.00

0.00
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)

Indicator

Measurement
unit

Category of region

Target value
(2023) total

Target value
(2023) men

Target value
(2023) women

2016 Total

2016 Men

2016 Women

Observations

P2

Public or commercial buildings
built or renovated

Square metres

8,664.00

0.00

0.00

0.00

(1) S=Selected operations, F=Fully implemented operations

@)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00

0.00

0.00

0.00

0.00

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00

0.00

0.00

0.00

0.00

C002

Productive investment: Number
of enterprises receiving grants

0.00

0.00

0.00

0.00

0.00

0.00

C002

Productive investment: Number
of enterprises receiving grants

0.00

0.00

0.00

0.00

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

0.00

0.00

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

0.00

0.00

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

0.00

0.00

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

0.00

0.00

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

0.00

0.00

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

0.00

0.00

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

0.00

0.00

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

0.00

0.00

0.00

0.00

COo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

0.00

0.00

0.00

0.00
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M)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

COo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

0.00

0.00

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

0.00

0.00

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

0.00

0.00

0.00

0.00

CO26

Research, Innovation: Number of
enterprises cooperating with
research institutions

0.00

0.00

0.00

0.00

0.00

0.00

CO26

Research, Innovation: Number of
enterprises cooperating with
research institutions

0.00

0.00

0.00

0.00

0.00

0.00

CO28

Research, Innovation: Number of
enterprises supported to
introduce new to the market
products

0.00

0.00

0.00

0.00

0.00

0.00

CO28

Research, Innovation: Number of
enterprises supported to
introduce new to the market
products

0.00

0.00

0.00

0.00

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

0.00

0.00

0.00

0.00

C0O29

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

0.00

0.00

0.00

0.00

p2

Public or commercial buildings
built or renovated

0.00

0.00

0.00

0.00

0.00

0.00

P2

Public or commercial buildings
built or renovated

0.00

0.00

0.00

0.00

0.00

0.00
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Priority axis

1 - Promoting Research and Innovation

Investment Priority

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher
education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation,
public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting
technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in
particular in key enabling technologies and diffusion of general purpose technologies

Specific objective

1.2 - Increase investment in research and innovation by small and medium enterprises in sectors and technologies identified through smart
specialisation.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations

year 2023 Qualitative

1.2 Proportion of small and medium Percentage 449 | 2013 Increase Values intentionally set to zero to reflect
sized enterprises that are that there has been no expenditure on
innovation active the programme in the reporting period

and therefore no impact on the result
measures.

13 Research and development tax Enterprises 11,615 | 2013 Increase Values intentionally set to zero to reflect
credit by number of claims under that there has been no expenditure on
the SME scheme the programme in the reporting period

and therefore no impact on the result
measures.

14 Research and development tax GPB 550,000,000 | 2013 Increase Values intentionally set to zero to reflect
credit by value of claims under that there has been no expenditure on
the SME scheme the programme in the reporting period

and therefore no impact on the result
measures.

ID Indicator 2015 Total 2015 2014 Total 2014

Qualitative Qualitative

1.2 Proportion of small and medium 0 0
sized enterprises that are
innovation active

1.3 Research and development tax 0 0
credit by number of claims under
the SME scheme

14 Research and development tax 0 0
credit by value of claims under

EN
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Priority axis

1 - Promoting Research and Innovation

Investment Priority

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher
education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation,
public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting
technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in
particular in key enabling technologies and diffusion of general purpose technologies

Specific objective

1.3 - Increase the number of small and medium sized enterprises engaged in knowledge exchange, collaborative and contract research and
innovation with research institutions, public institutions or large enterprises in order to help them bring new products and processes to market.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations

year 2023 Qualitative

15 Value of services provided to GBP 139,761,000 | 2013 Increase Values intentionally set to zero to reflect
small and medium enterprises by that there has been minimal expenditure
higher education institutions on the programme in the reporting

period and therefore no impact on the
result measures.

1.6 Number of contracts or Number 50,782 | 2013 Increase Values intentionally set to zero to reflect
interactions with small and that there has been minimal expenditure
medium enterprises on the programme in the reporting

period and therefore no impact on the
result measures.

ID Indicator 2015 Total 2015 2014 Total 2014

Qualitative Qualitative

15 Value of services provided to 0 0
small and medium enterprises by
higher education institutions

1.6 Number of contracts or 0 0
interactions with small and
medium enterprises
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Priority axis 2 - Enhancing access to, and use and quality of, ICT

Investment Priority 2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks
for the digital economy

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

(1) |ID Indicator Measurement Category of region Target value | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 4,564.00 0.00 0.00 0.00
of enterprises receiving support

S CO01 Productive investment: Number | Enterprises 4,564.00 0.00 0.00 0.00
of enterprises receiving support

F CO05 Productive investment: Number | Enterprises 984.00 0.00 0.00 0.00
of new enterprises supported

S CO005 Productive investment: Number | Enterprises 984.00 0.00 0.00 0.00
of new enterprises supported

F P3 Additional businesses with Enterprises 46,273.00 0.00 0.00 0.00
broadband access of at least
30mbps

S P3 Additional businesses with Enterprises 46,273.00 6,673.00 0.00 0.00
broadband access of at least
30mbps

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F C001 Productive investment: Number 0.00 0.00 0.00 0.00 0.00 0.00
of enterprises receiving support

S CO01 Productive investment: Number 0.00 0.00 0.00 0.00 0.00 0.00
of enterprises receiving support

F CO05 Productive investment: Number 0.00 0.00 0.00 0.00 0.00 0.00
of new enterprises supported

S CO05 Productive investment: Number 0.00 0.00 0.00 0.00 0.00 0.00
of new enterprises supported

F P3 Additional businesses with 0.00 0.00 0.00 0.00 0.00 0.00

broadband access of at least
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(1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
30mbps
S P3 Additional businesses with 0.00 0.00 0.00 0.00 0.00 0.00
broadband access of at least
30mbps
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Priority axis

2 - Enhancing access to, and use and quality of, ICT

Investment Priority

2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks

for the digital economy

Specific objective

2.1 - Increase the coverage and take up of superfast and ultrafast Broadband in areas where the market is failing, particularly where this is creating a

barrier to SME growth

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
2.1 Coverage of superfast Percentage 90.00 | 2016 100.00 0.00
(>30Mbps) broadband across
England
2.2 Percentage of businesses which Percentage 15.90 | 2012 50.00 0.00
have taken up broadband with
speeds of at least 30Mbps
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
21 Coverage of superfast
(>30Mbps) broadband across
England
2.2 Percentage of businesses which
have taken up broadband with
speeds of at least 30Mbps
EN 23 EN



Priority axis

2 - Enhancing access to, and use and quality of, ICT

Investment Priority

2b - Developing ICT products and services, e-commerce and enhancing demand for ICT

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

@)

Indicator

Measurement
unit

Category of region

Target value
(2023) total

Target value
(2023) men

Target value
(2023) women

2016 Total

2016 Men

2016 Women

Observations

COo01

Productive investment: Number
of enterprises receiving support

Enterprises

6,045.00

0.00

COo01

Productive investment: Number
of enterprises receiving support

Enterprises

6,045.00

0.00

CO05

Productive investment: Number
of new enterprises supported

Enterprises

4,236.00

0.00

CO05

Productive investment: Number
of new enterprises supported

Enterprises

4,236.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

967.00

0.00

C0O29

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

967.00

0.00

P4

Additional businesses taking up
broadband with speeds of at least
30Mbps

enterprises

23,136.00

0.00

P4

Additional businesses taking up
broadband with speeds of at least
30Mbps

enterprises

23,136.00

0.00

(1) S=Selected operations, F=Fully implemented operations

)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00

CO01

Productive investment: Number
of enterprises receiving support

0.00

0.00
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M)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

P4

Additional businesses taking up
broadband with speeds of at least
30Mbps

0.00

0.00

P4

Additional businesses taking up
broadband with speeds of at least
30Mbps

0.00

0.00
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Priority axis

2 - Enhancing access to, and use and quality of, ICT

Investment Priority

2b - Developing ICT products and services, e-commerce and enhancing demand for ICT

Specific objective

2.2 - Increase the number of small and medium sized enterprises making productive use of digital technologies.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
2.3 Ranking for selling online by Number 8 | 2015 Increase 0 | Values intentionally set to zero to reflect
SMes in EU Digital Scoreboard ranking by one that there has been no expenditure on
place the programme in the reporting period
and therefore no impact on the result
measures.
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
2.3 Ranking for selling online by 0 0
SMes in EU Digital Scoreboard
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Priority axis

3 - Enhancing the Competitiveness of SMEs

Investment Priority

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms,
including through business incubators

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

EN

(1) |ID Indicator Measurement Category of region Target value | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 18,145.00 240.00
of enterprises receiving support

S CO01 Productive investment: Number | Enterprises 18,145.00 12,522.00
of enterprises receiving support

F C002 Productive investment: Number | Enterprises 12,097.00 0.00
of enterprises receiving grants

S C002 Productive investment: Number | Enterprises 12,097.00 15.00
of enterprises receiving grants

F C003 Productive investment: Number | Enterprises 1,343.00 0.00
of enterprises receiving financial
support other than grants

S CO003 Productive investment: Number | Enterprises 1,343.00 0.00
of enterprises receiving financial
support other than grants

F CO04 Productive investment: Number | Enterprises 4,705.00 0.00
of enterprises receiving non-
financial support

S CO04 Productive investment: Number | Enterprises 4,705.00 139.00
of enterprises receiving non-
financial support

F CO05 Productive investment: Number | Enterprises 14,516.00 0.00
of new enterprises supported

S CO05 Productive investment: Number | Enterprises 14,516.00 164.00
of new enterprises supported

F CO06 Productive investment: Private EUR 63,792,718.00 0.00
investment matching public
support to enterprises (grants)

S CO06 Productive investment: Private EUR 63,792,718.00 89,120.29
investment matching public
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)

Indicator

Measurement
unit

Category of region

Target value
(2023) total

Target value
(2023) men

Target value
(2023) women

2016 Total

2016 Men

2016 Women

Observations

support to enterprises (grants)

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

2,137,780.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

2,137,780.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

7,588.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

7,588.00

4.00

CO28

Research, Innovation: Number of
enterprises supported to
introduce new to the market
products

Enterprises

1,451.00

0.00

CO28

Research, Innovation: Number of
enterprises supported to
introduce new to the market
products

Enterprises

1,451.00

0.00

P11

Number of potential
entrepreneurs assisted to be
enterprise ready

Persons

58,024.00

0.00

P11

Number of potential
entrepreneurs assisted to be
enterprise ready

Persons

58,024.00

1,187.00

p2

Public or commercial buildings
built or renovated

Square metres

2,257.00

0.00

P2

Public or commercial buildings
built or renovated

Square metres

2,257.00

0.00

(1) S=Selected operations, F=Fully implemented operations

)

1D

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

CO01

Productive investment: Number
of enterprises receiving support

0.00

0.00

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00
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M)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

C002

Productive investment: Number
of enterprises receiving grants

0.00

0.00

C002

Productive investment: Number
of enterprises receiving grants

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

COo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

CO28

Research, Innovation: Number of
enterprises supported to

0.00

0.00
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M)

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

introduce new to the market
products

COo28

Research, Innovation: Number of
enterprises supported to
introduce new to the market
products

0.00

0.00

P11

Number of potential
entrepreneurs assisted to be
enterprise ready

0.00

0.00

P11

Number of potential
entrepreneurs assisted to be
enterprise ready

0.00

0.00

P2

Public or commercial buildings
built or renovated

0.00

0.00

p2

Public or commercial buildings
built or renovated

0.00

0.00
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Priority axis

3 - Enhancing the Competitiveness of SMEs

Investment Priority

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms,
including through business incubators

Specific objective

3.1 - Increase entrepreneurship, particularly in areas with low levels of enterprise activity and amongst under-represented groups

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
1D Indicator Measurement unit | Category of region Baseline value Baseline Target value 2016 Total 2016 Observations
year 2023 Qualitative
31 Total early stage entrepreneurial Percentage 7.5 | 2013 Increase in the 0
activity, represented by TEA rate to be
proportion of adults age (18-64) higher than the
in the process of starting a average for
business or running a business innovation
less than 42 months old driven
economies
1D Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
31 Total early stage entrepreneurial
activity, represented by
proportion of adults age (18-64)
in the process of starting a
business or running a business
less than 42 months old
EN 31 EN



Priority axis

3 - Enhancing the Competitiveness of SMEs

Investment Priority

3c - Supporting the creation and the extension of advanced capacities for product and service development

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 45,351.00 407.00
of enterprises receiving support

S C001 Productive investment: Number | Enterprises 45,351.00 31,305.00
of enterprises receiving support

F C002 Productive investment: Number | Enterprises 30,234.00 0.00
of enterprises receiving grants

S C002 Productive investment: Number | Enterprises 30,234.00 59.00
of enterprises receiving grants

F CO003 Productive investment: Number | Enterprises 3,358.00 0.00
of enterprises receiving financial
support other than grants

S CO003 Productive investment: Number | Enterprises 3,358.00 0.00
of enterprises receiving financial
support other than grants

F CO04 Productive investment: Number | Enterprises 11,759.00 0.00
of enterprises receiving non-
financial support

S CO04 Productive investment: Number | Enterprises 11,759.00 307.00
of enterprises receiving non-
financial support

F CO05 Productive investment: Number | Enterprises 14,506.00 0.00
of new enterprises supported

S CO05 Productive investment: Number | Enterprises 14,506.00 31.00
of new enterprises supported

F CO06 Productive investment: Private EUR 191,378,155.00 0.00
investment matching public
support to enterprises (grants)

S CO06 Productive investment: Private EUR 191,378,155.00 107,512.00

investment matching public
support to enterprises (grants)
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)

Indicator

Measurement
unit

Category of region

Target value
(2023) total

Target value
(2023) men

Target value
(2023) women

2016 Total

2016 Men

2016 Women

Observations

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

64,133,400.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

64,133,400.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

18,970.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

18,970.00

21.83

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

7,256.00

0.00

C0O29

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

7,256.00

3.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

Enterprises

4,535.00

0.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

Enterprises

4,535.00

0.00

p2

Public or commercial buildings
built or renovated

Square metres

5,643.00

0.00

P2

Public or commercial buildings
built or renovated

Square metres

5,643.00

0.00

(1) S=Selected operations, F=Fully implemented operations

)

1D

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

CO01

Productive investment: Number
of enterprises receiving support

0.00

0.00

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00

C002

Productive investment: Number

0.00

0.00
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M)

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

of enterprises receiving grants

C002

Productive investment: Number
of enterprises receiving grants

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm

0.00

0.00
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M)

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

products

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

0.00

0.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

0.00

0.00

p2

Public or commercial buildings
built or renovated

0.00

0.00

p2

Public or commercial buildings
built or renovated

0.00

0.00
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Priority axis

3 - Enhancing the Competitiveness of SMEs

Investment Priority

3c - Supporting the creation and the extension of advanced capacities for product and service development

Specific objective

3.2 - Increase growth capacity of SMEs

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
3.2 Number of jobs in small and Full time 2.608 millionin | 2014 Increase in line 0
medium sized enterprises equivalents the sectors most with job
likely to be creation in the
impacted by England
ERDF economy
33 Gap in productivity between percentage 15% | 2011 Reduction in 0
SMEs and large companies gap
measured in terms of gross value
added per employee
1D Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
3.2 Number of jobs in small and
medium sized enterprises
33 Gap in productivity between
SMEs and large companies
measured in terms of gross value
added per employee
EN 36 EN



Priority axis 3 - Enhancing the Competitiveness of SMEs

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by

category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 27,211.00 299.00
of enterprises receiving support

S C001 Productive investment: Number | Enterprises 27,211.00 18,874.00
of enterprises receiving support

F C002 Productive investment: Number | Enterprises 18,141.00 0.00
of enterprises receiving grants

S C002 Productive investment: Number | Enterprises 18,141.00 188.00
of enterprises receiving grants

F CO003 Productive investment: Number | Enterprises 2,014.00 0.00
of enterprises receiving financial
support other than grants

S CO003 Productive investment: Number | Enterprises 2,014.00 0.00
of enterprises receiving financial
support other than grants

F CO04 Productive investment: Number | Enterprises 7,056.00 0.00
of enterprises receiving non-
financial support

S CO04 Productive investment: Number | Enterprises 7,056.00 121.00
of enterprises receiving non-
financial support

F CO05 Productive investment: Number | Enterprises 8,704.00 0.00
of new enterprises supported

S CO05 Productive investment: Number | Enterprises 8,704.00 4,845.00
of new enterprises supported

F CO06 Productive investment: Private EUR 126,222,708.00 0.00
investment matching public
support to enterprises (grants)

S CO06 Productive investment: Private EUR 126,222,708.00 719,373.90
investment matching public
support to enterprises (grants)
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)

Indicator

Measurement
unit

Category of region

Target value
(2023) total

Target value
(2023) men

Target value
(2023) women

2016 Total

2016 Men

2016 Women

Observations

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

42,755,600.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

EUR

42,755,600.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

11,381.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

Full time
equivalents

11,381.00

5.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

4,354.00

0.00

C0O29

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

Enterprises

4,354.00

0.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

Enterprises

2,721.00

0.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

Enterprises

2,721.00

0.00

p2

Public or commercial buildings
built or renovated

Square metres

3,386.00

0.00

P2

Public or commercial buildings
built or renovated

Square metres

3,386.00

0.00

(1) S=Selected operations, F=Fully implemented operations

)

1D

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

CO01

Productive investment: Number
of enterprises receiving support

0.00

0.00

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00

C002

Productive investment: Number

0.00

0.00
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M)

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

of enterprises receiving grants

C002

Productive investment: Number
of enterprises receiving grants

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

CO03

Productive investment: Number
of enterprises receiving financial
support other than grants

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

CO04

Productive investment: Number
of enterprises receiving non-
financial support

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

CO06

Productive investment: Private
investment matching public
support to enterprises (grants)

0.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

COoo07

Productive investment: Private
investment matching public
support to enterprises (non-
grants)

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm

0.00

0.00
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M)

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

products

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

0.00

0.00

P13

Number of enterprises receiving
information, diagnostic and
brokerage

0.00

0.00

p2

Public or commercial buildings
built or renovated

0.00

0.00

p2

Public or commercial buildings
built or renovated

0.00

0.00
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Priority axis

3 - Enhancing the Competitiveness of SMEs

Investment Priority

3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Specific objective

3.3 - Increase growth capability of SMEs

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations

year 2023 Qualitative

34 Number of small and medium Full time 9,826,000 | 2011 increase in SME 0 | Values intentionally set to zero to reflect

sized jobs created equivalents jobs that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.

35 Gap in productivity between GPB 7400 | 2011 Reduction in 0 | Values intentionally set to zero to reflect
SMEs and large companies gap that there has been no expenditure on
productivity measured in terms of the programme in the reporting period
gross value added per employee and therefore no impact on the result

measures.

1D Indicator 2015 Total 2015 2014 Total 2014

Qualitative Qualitative

34 Number of small and medium 0 0
sized jobs created

35 Gap in productivity between 0 0
SMEs and large companies
productivity measured in terms of
gross value added per employee
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4a - Promoting the production and distribution of energy derived from renewable sources

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 1,011.00 0.00
of enterprises receiving support

S C001 Productive investment: Number | Enterprises 1,011.00 1,637.00
of enterprises receiving support

F CO05 Productive investment: Number | Enterprises 220.00 0.00
of new enterprises supported

S CO05 Productive investment: Number | Enterprises 220.00 0.00
of new enterprises supported

F C030 Renewables: Additional capacity | MW 130.00 0.00
of renewable energy production

S C030 Renewables: Additional capacity | MW 130.00 0.00
of renewable energy production

F CO34 GHG reduction: Estimated Tonnes of CO2eq 80,759.00 0.00
annual decrease of GHG

S CO34 GHG reduction: Estimated Tonnes of CO2eq 80,759.00 29,142.00
annual decrease of GHG

(1) S=Selected operations, F=Fully implemented operations

(1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO01 Productive investment: Number 0.00 0.00
of enterprises receiving support

S COo01 Productive investment: Number 0.00 0.00
of enterprises receiving support

F CO05 Productive investment: Number 0.00 0.00
of new enterprises supported

S CO05 Productive investment: Number 0.00 0.00
of new enterprises supported
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(1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
F C030 Renewables: Additional capacity 0.00 0.00

of renewable energy production
S C0O30 Renewables: Additional capacity 0.00 0.00

of renewable energy production
F CO34 GHG reduction: Estimated 0.00 0.00

annual decrease of GHG
S CO34 GHG reduction: Estimated 0.00 0.00

annual decrease of GHG
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4a - Promoting the production and distribution of energy derived from renewable sources

Specific objective

4.1 - Increase the number of small scale renewable energy schemes in England

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
41 Number of sites generating Number 4,031 | 2013 20-40 additional 0 | Values intentionally set to zero to reflect
electricity from renewable sites that there has been no expenditure on
sources (excluding PV) the programme in the reporting period
and therefore no impact on the result
measures.
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
41 Number of sites generating 0 0
electricity from renewable
sources (excluding PV)
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4b - Promoting energy efficiency and renewable energy use in enterprises

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 12,106.00 0.00
of enterprises receiving support

S C001 Productive investment: Number | Enterprises 12,106.00 19,238.00
of enterprises receiving support

F CO34 GHG reduction: Estimated Tonnes of CO2eq 66,075.00 0.00
annual decrease of GHG

S CO34 GHG reduction: Estimated Tonnes of CO2eq 66,075.00 23,844.00
annual decrease of GHG

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F C001 Productive investment: Number 0.00 0.00
of enterprises receiving support

S CO01 Productive investment: Number 0.00 0.00
of enterprises receiving support

F CO34 GHG reduction: Estimated 0.00 0.00
annual decrease of GHG

S CO34 GHG reduction: Estimated 0.00 0.00
annual decrease of GHG
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4b - Promoting energy efficiency and renewable energy use in enterprises

Specific objective

4.2 - Increase energy efficiency in particular in SMEs, including through the implementation of low carbon technologies

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
42 SMEs that have no methods to Percentage 23 | 2013 0 0 | Values intentionally set to zero to reflect

measure energy efficiency

that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.

ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
4.2 SMEs that have no methods to 0 0
measure energy efficiency
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and
in the housing sector

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

]

Indicator

Measurement
unit

Category of region

Target value
(2023) total

Target value
(2023) men

Target value
(2023) women

2016 Total

2016 Men

2016 Women

Observations

CO31

Energy efficiency: Number of
households with improved
energy consumption
classification

Households

5,747.00

0.00

CO31

Energy efficiency: Number of
households with improved
energy consumption
classification

Households

5,747.00

0.00

C032

Energy efficiency: Decrease of
annual primary energy
consumption of public buildings

kWh/year

5,547,224.00

0.00

C032

Energy efficiency: Decrease of
annual primary energy
consumption of public buildings

kWh/year

5,547,224.00

0.00

CO34

GHG reduction: Estimated
annual decrease of GHG

Tonnes of CO2eq

91,771.00

0.00

CO34

GHG reduction: Estimated
annual decrease of GHG

Tonnes of CO2eq

91,771.00

33,116.00

(1) S=Selected operations, F=Fully implemented operations

)

1D

Indicator

2015 Total

2015 Men

2015 Women 2014 Total

2014 Men

2014 Women

CO31

Energy efficiency: Number of
households with improved
energy consumption
classification

0.00

0.00

CO31

Energy efficiency: Number of
households with improved
energy consumption
classification

0.00

0.00
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(1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
F C032 Energy efficiency: Decrease of 0.00 0.00
annual primary energy
consumption of public buildings
S C032 Energy efficiency: Decrease of 0.00 0.00
annual primary energy
consumption of public buildings
F CO34 GHG reduction: Estimated 0.00 0.00
annual decrease of GHG
S CO34 GHG reduction: Estimated 0.00 0.00
annual decrease of GHG
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and
in the housing sector

Specific objective

4.3 - Increase energy efficiency in homes and public buildings, including through the implementation of low carbon technologies

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
1D Indicator Measurement unit | Category of region Baseline value Baseline Target value 2016 Total 2016 Observations
year 2023 Qualitative
4.3 Index of Domestic energy Number 91 | 2012 Average 0 | Values intentionally set to zero to reflect
consumption per household (1990 reduction of 2% that there has been no expenditure on
=100) each year, the programme in the reporting period
taking account and therefore no impact on the result
of service measures.
demand
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
43 Index of Domestic energy 0 0
consumption per household (1990
=100)
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal
urban mobility and mitigation-relevant adaptation measures

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

(1) |ID Indicator Measurement Category of region Target value | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 9,922.00 0.00
of enterprises receiving support

S CO01 Productive investment: Number | Enterprises 9,922.00 15,963.00
of enterprises receiving support

F CO34 GHG reduction: Estimated Tonnes of CO2eq 91,771.00 0.00
annual decrease of GHG

S CO34 GHG reduction: Estimated Tonnes of CO2eq 91,771.00 33,116.00
annual decrease of GHG

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F C001 Productive investment: Number 0.00 0.00
of enterprises receiving support

S COo01 Productive investment: Number 0.00 0.00
of enterprises receiving support

F CO34 GHG reduction: Estimated 0.00 0.00
annual decrease of GHG

S CO34 GHG reduction: Estimated 0.00 0.00
annual decrease of GHG
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal
urban mobility and mitigation-relevant adaptation measures

Specific objective

4.4 - Increase implementation of whole place low carbon solutions and decentralised energy measures.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
1D Indicator Measurement unit | Category of region Baseline value Baseline Target value 2016 Total 2016 Observations
year 2023 Qualitative
4.4 Reduction in carbon emissions in | Tonnes Tobe | 2012 Decrease 0 | Values intentionally set to zero to reflect
areas with low carbon strategies established in that there has been no expenditure on
each low carbon the programme in the reporting period
strategy and therefore no impact on the result
measures.
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
44 Reduction in carbon emissions in 0 0
areas with low carbon strategies
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4f - Promoting research and innovation in, and adoption of, low-carbon technologies

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 2,433.00 0.00
of enterprises receiving support

S C001 Productive investment: Number | Enterprises 2,433.00 4,093.00
of enterprises receiving support

F CO05 Productive investment: Number | Enterprises 486.00 0.00
of new enterprises supported

S CO05 Productive investment: Number | Enterprises 486.00 0.00
of new enterprises supported

F CO26 Research, Innovation: Number of | Enterprises 236.00 0.00
enterprises cooperating with
research institutions

S CO26 Research, Innovation: Number of | Enterprises 236.00 0.00
enterprises cooperating with
research institutions

F C029 Research, Innovation: Number of | Enterprises 389.00 0.00
enterprises supported to
introduce new to the firm
products

S C029 Research, Innovation: Number of | Enterprises 389.00 0.00
enterprises supported to
introduce new to the firm
products

F CO34 GHG reduction: Estimated Tonnes of CO2eq 36,709.00 0.00
annual decrease of GHG

S CO34 GHG reduction: Estimated Tonnes of CO2eq 36,709.00 13,247.00
annual decrease of GHG

(1) S=Selected operations, F=Fully implemented operations
| @) ‘ 1D ‘ Indicator ‘ 2015 Total ‘ 2015 Men ‘ 2015 Women 2014 Total 2014 Men 2014 Women
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M)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00

CO01

Productive investment: Number
of enterprises receiving support

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO26

Research, Innovation: Number of
enterprises cooperating with
research institutions

0.00

0.00

CO26

Research, Innovation: Number of
enterprises cooperating with
research institutions

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

CO34

GHG reduction: Estimated
annual decrease of GHG

0.00

0.00

CO34

GHG reduction: Estimated
annual decrease of GHG

0.00

0.00
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Priority axis

4 - Supporting the Shift Towards a Low Carbon Economy in all Sectors

Investment Priority

4f - Promoting research and innovation in, and adoption of, low-carbon technologies

Specific objective

4.5 - Increase innovation in, and adoption of, low carbon technologies

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
45 Increase the percentage of firms Percentage 415 | 2013 Increase 0 | Values intentionally set to zero to reflect
in low carbon sectors who are that there has been no expenditure on
innovation active. the programme in the reporting period
and therefore no impact on the result
measures.
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
45 Increase the percentage of firms 0 0
in low carbon sectors who are
innovation active.
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Priority axis

5 - Promoting Climate Change Adaptation, Risk Prevention and Management

Investment Priority

5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C023 Nature and biodiversity: Surface | Hectares 19.50 0.00
area of habitats supported to
attain a better conservation status

S C023 Nature and biodiversity: Surface | Hectares 19.50 0.00
area of habitats supported to
attain a better conservation status

F P6 Businesses and properties with Number 21,982.00 0.00
reduced flood risk

S P6 Businesses and properties with Number 21,982.00 2,065.00
reduced flood risk

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F C023 Nature and biodiversity: Surface 0.00 0.00
area of habitats supported to
attain a better conservation status

S CO23 Nature and biodiversity: Surface 0.00 0.00
area of habitats supported to
attain a better conservation status

F P6 Businesses and properties with 0.00 0.00
reduced flood risk

S P6 Businesses and properties with 0.00 0.00
reduced flood risk
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Priority axis

5 - Promoting Climate Change Adaptation, Risk Prevention and Management

Investment Priority

5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems

Specific objective

5.1 - Enabling and protecting economic development potential through investment in flood and coastal flooding management where there is
demonstrable market failure

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
1D Indicator Measurement unit | Category of region Baseline value Baseline Target value 2016 Total 2016 Observations
year 2023 Qualitative
51 Number of non-residential Number 0.00 | 2014 7,000.00 0.00 Values intentionally set to zero to reflect
properties better protected from that there has been no expenditure on
flood and coastal risks the programme in the reporting period
and therefore no impact on the result
measures.
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
5.1 Number of non-residential 0.00 0.00
properties better protected from
flood and coastal risks
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Priority axis

6 - Preserving and Protecting the Environment and Promoting Resource Efficiency

Investment Priority

6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C022 Land rehabilitation: Total surface | Hectares 30.00 0.00
area of rehabilitated land

S C022 Land rehabilitation: Total surface | Hectares 30.00 0.00
area of rehabilitated land

F C023 Nature and biodiversity: Surface | Hectares 2,113.00 0.00
area of habitats supported to
attain a better conservation status

S C023 Nature and biodiversity: Surface | Hectares 2,113.00 249.00
area of habitats supported to
attain a better conservation status

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F C022 Land rehabilitation: Total surface 0.00 0.00
area of rehabilitated land

S C022 Land rehabilitation: Total surface 0.00 0.00
area of rehabilitated land

F C023 Nature and biodiversity: Surface 0.00 0.00
area of habitats supported to
attain a better conservation status

S C023 Nature and biodiversity: Surface 0.00 0.00
area of habitats supported to
attain a better conservation status
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Priority axis

6 - Preserving and Protecting the Environment and Promoting Resource Efficiency

Investment Priority

6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure

Specific objective

6.1 - Investments in Green and Blue infrastructure and actions that support the provision of ecosystem services on which businesses and
communities depend to increase local natural capital and support sustainable economic growth

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
1D Indicator Measurement unit | Category of region Baseline value Baseline Target value 2016 Total 2016 Observations
year 2023 Qualitative
6.1 Increase of the area of green and Hectare 6,700 ha | 2016 Increase of 0 | Values intentionally set to zero to reflect
blue infrastructure 1500 that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
6.1 Increase of the area of green and 0 0
blue infrastructure
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Priority axis 6 - Preserving and Protecting the Environment and Promoting Resource Efficiency

Investment Priority 6f - Promoting innovative technologies to improve environmental protection and resource efficiency in the waste sector, water sector and with
regard to soil, or to reduce air pollution

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

(1) |ID Indicator Measurement Category of region Target value | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women
F C001 Productive investment: Number | Enterprises 3,670.00 0.00

of enterprises receiving support

S CO01 Productive investment: Number | Enterprises 3,670.00 0.00
of enterprises receiving support

F CO05 Productive investment: Number | Enterprises 734.00 0.00
of new enterprises supported

S CO005 Productive investment: Number | Enterprises 734.00 0.00
of new enterprises supported

F C029 Research, Innovation: Number of | Enterprises 587.00 0.00
enterprises supported to
introduce new to the firm
products

S C029 Research, Innovation: Number of | Enterprises 587.00 0.00
enterprises supported to
introduce new to the firm
products

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F COo01 Productive investment: Number 0.00 0.00
of enterprises receiving support

S COo01 Productive investment: Number 0.00 0.00
of enterprises receiving support

F CO05 Productive investment: Number 0.00 0.00
of new enterprises supported

S CO05 Productive investment: Number 0.00 0.00
of new enterprises supported
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M)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00

C029

Research, Innovation: Number of
enterprises supported to
introduce new to the firm
products

0.00

0.00
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Priority axis

6 - Preserving and Protecting the Environment and Promoting Resource Efficiency

Investment Priority

6f - Promoting innovative technologies to improve environmental protection and resource efficiency in the waste sector, water sector and with
regard to soil, or to reduce air pollution

Specific objective

6.2 - Investment to promote the development and uptake of innovative technologies, in particular in resource efficiency, in order to increase the
resilience and environmental and economic performance of businesses and communities.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative

6.2 Natural resource productivity of Number 120 | 2011 Increase of 81% 0 | Values intentionally set to zero to reflect
enterprises supported based on that there has been no expenditure on
raw material consumption of the programme in the reporting period
construction and non-construction and therefore no impact on the result
materials, using a GDP index measures.

1D Indicator 2015 Total 2015 2014 Total 2014

Qualitative Qualitative

6.2 Natural resource productivity of 0 0
enterprises supported based on
raw material consumption of
construction and non-construction
materials, using a GDP index
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Priority axis

7 - Sustainable Transport in Cornwall and the Isles of Scilly

Investment Priority

Ta - Supporting a multimodal Single European Transport Area by investing in the TEN-T

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F CO1l4a Roads: Total length of km Less developed 12.50 0.00
reconstructed or upgraded roads,
of which: TEN-T

S CO1l4a Roads: Total length of km Less developed 12.50 0.00
reconstructed or upgraded roads,
of which: TEN-T

F p7 Length of railway with new or kilometre Less developed 43.00 0.00
enhanced signalling installation

S p7 Length of railway with new or kilometre Less developed 43.00 43.00
enhanced signalling installation

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO14a Roads: Total length of 0.00 0.00
reconstructed or upgraded roads,
of which: TEN-T

S CO14a Roads: Total length of 0.00 0.00
reconstructed or upgraded roads,
of which: TEN-T

F P7 Length of railway with new or 0.00 0.00
enhanced signalling installation

S P7 Length of railway with new or 0.00 0.00
enhanced signalling installation
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Priority axis 7 - Sustainable Transport in Cornwall and the Isles of Scilly

Investment Priority Ta - Supporting a multimodal Single European Transport Area by investing in the TEN-T

Specific objective 7.1 - Improve the accessibility of Cornwall and the Isles of Scilly by enhancing integration with the TEN-T road and rail network

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
7.1 All year avearge vehicle journey Minutes/seconds Less developed 10 minutes 19 | 2014 15% reduction 0 | Values intentionally set to zero to reflect
time (eastbound) seconds that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.
7.2 All year average vehicle journey minutes/seconds Less developed 11 minutes 12 | 2014 18% reduction 0 | Values intentionally set to zero to reflect
time (westbound) seconds that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.
7.3 Improved service frequency Number of Less developed 23.00 | 2014 32.00 0.00 Values intentionally set to zero to reflect
services each day that there has been no expenditure on
in each direction the programme in the reporting period
and therefore no impact on the result
measures.
1D Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
7.1 All year avearge vehicle journey 0 0
time (eastbound)
7.2 All year average vehicle journey 0 0
time (westbound)
73 Improved service frequency 0.00 0.00
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Priority axis

7 - Sustainable Transport in Cornwall and the Isles of Scilly

Investment Priority

7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and
maritime transport, ports, multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

(1) |ID Indicator Measurement Category of region Target value | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F P10 Number of multi-modal transport | number Less developed 1.00 0.00
hubs

S P10 Number of multi-modal transport | number Less developed 1.00 0.00
hubs

F P8 Alternative fuel charging/re- number Less developed 66.00 0.00
fuelling points

S P8 Alternative fuel charging/re- number Less developed 66.00 0.00
fuelling points

F P9 improved multi-modal number Less developed 2.00 0.00
connection points

S P9 improved multi-modal number Less developed 2.00 0.00
connection points

(1) S=Selected operations, F=Fully implemented operations

1) |ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F P10 Number of multi-modal transport 0.00 0.00
hubs

S P10 Number of multi-modal transport 0.00 0.00
hubs

F P8 Alternative fuel charging/re- 0.00 0.00
fuelling points

S P8 Alternative fuel charging/re- 0.00 0.00
fuelling points

F P9 improved multi-modal 0.00 0.00
connection points

S P9 improved multi-modal 0.00 0.00
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M)

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

connection points
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Priority axis

7 - Sustainable Transport in Cornwall and the Isles of Scilly

Investment Priority

7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and
maritime transport, ports, multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility

Specific objective

7.2 - Improve accessibility and connectivity within Cornwall and the Isles of Scilly through developing sustainable means of transport

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
1D Indicator Measurement unit | Category of region Baseline value Baseline Target value 2016 Total 2016 Observations
year 2023 Qualitative
7.4 No. of low carbon vehicles vehicles Less developed 256.00 | 2013 3,000.00 0.00 Values intentionally set to zero to reflect
registered in C&IoS that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.
ID Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
7.4 No. of low carbon vehicles 0.00 0.00
registered in C&IoS
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Priority axis

8 - Promoting social inclusion and combating poverty and any discrimination

Investment Priority

9d - Undertaking investment in the context of community-led local development strategies

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women

F C001 Productive investment: Number | Enterprises 2,314.00 0.00
of enterprises receiving support

S C001 Productive investment: Number | Enterprises 2,314.00 7.00
of enterprises receiving support

F CO05 Productive investment: Number | Enterprises 1,620.00 0.00
of new enterprises supported

S CO05 Productive investment: Number | Enterprises 1,620.00 0.00
of new enterprises supported

F C008 Productive investment: Full time 1,735.00 0.00
Employment increase in equivalents
supported enterprises

S CO008 Productive investment: Full time 1,735.00 0.00
Employment increase in equivalents
supported enterprises

F P11 Number of potential Persons 6,480.00 0.00
entrepreneurs assisted to be
enterprise ready

S P11 Number of potential Persons 6,480.00 0.00
entrepreneurs assisted to be
enterprise ready

F P12 Square metres public or Square metres 5,535.00 0.00
commercial building built or
renovated in targeted areas

S P12 Square metres public or Square metres 5,535.00 0.00
commercial building built or
renovated in targeted areas

(1) S=Selected operations, F=Fully implemented operations
| @) ‘ 1D ‘ Indicator ‘ 2015 Total ‘ 2015 Men ‘ 2015 Women 2014 Total 2014 Men 2014 Women
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M)

ID

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

COo01

Productive investment: Number
of enterprises receiving support

0.00

0.00

CO01

Productive investment: Number
of enterprises receiving support

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO05

Productive investment: Number
of new enterprises supported

0.00

0.00

CO08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

COo08

Productive investment:
Employment increase in
supported enterprises

0.00

0.00

P11

Number of potential
entrepreneurs assisted to be
enterprise ready

0.00

0.00

P11

Number of potential
entrepreneurs assisted to be
enterprise ready

0.00

0.00

P12

Square metres public or
commercial building built or
renovated in targeted areas

0.00

0.00

P12

Square metres public or
commercial building built or
renovated in targeted areas

0.00

0.00
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Priority axis

8 - Promoting social inclusion and combating poverty and any discrimination

Investment Priority

9d - Undertaking investment in the context of community-led local development strategies

Specific objective

8.1 - To build capacity within communities as a foundation for economic growth in deprived areas

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis
ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative
8.1 Number of new enterprises within | Enterprises 0.00 | 2016 1,629.00 0.00 Values intentionally set to zero to reflect
targeted areas that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.
8.2 Employment increase Full time 0.00 | 2016 1,745.00 0.00 Values intentionally set to zero to reflect
equivalents that there has been no expenditure on
the programme in the reporting period
and therefore no impact on the result
measures.
1D Indicator 2015 Total 2015 2014 Total 2014
Qualitative Qualitative
8.1 Number of new enterprises within 0.00 0.00
targeted areas
8.2 Employment increase 0.00 0.00
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Priority axes for technical assistance

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by
category of region for the ERDF)

EN

Priority axis 9 - Technical Assistance
1) |ID Indicator Measurement Category of region Targetvalue | Targetvalue | Target value 2016 Total 2016 Men 2016 Women Observations
unit (2023) total (2023) men | (2023) women
F P14 Training events held by the Number 200.00 0.00
Managing Authority and partners
S P14 Training events held by the Number 200.00 169,498.00
Managing Authority and partners
F P15 Dissemination events held Number 70.00 0.00
S P15 Dissemination events held Number 70.00 103.00
F P16 PMC and sub-committee Number 2,000.00 0.00
meetings supported
S P16 PMC and sub-committee Number 2,000.00 0.00
meetings supported
F P17 Evaluations carried out Number 5.00 0.00
S P17 Evaluations carried out Number 5.00 0.00
F P18 Expenditure checked by Percentage 0.00
management controls and
verifications, proportionate to the
amount of public support to the
operation in line with Article
125(5)
S P18 Expenditure checked by Percentage 0.00
management controls and
verifications, proportionate to the
amount of public support to the
operation in line with Article
125(5)
F P19 Employees whose salaries are Full time 0.00
co-financed by technical equivalents
assistance
S P19 Employees whose salaries are Full time 0.00
co-financed by technical equivalents
assistance
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(1) S=Selected operations, F=Fully implemented operations

M)

1D

Indicator

2015 Total

2015 Men

2015 Women

2014 Total

2014 Men

2014 Women

P14

Training events held by the
Managing Authority and partners

0.00

0.00

P14

Training events held by the
Managing Authority and partners

0.00

0.00

P15

Dissemination events held

0.00

0.00

P15

Dissemination events held

0.00

0.00

P16

PMC and sub-committee
meetings supported

0.00

0.00

P16

PMC and sub-committee
meetings supported

0.00

0.00

P17

Evaluations carried out

0.00

0.00

P17

Evaluations carried out

0.00

0.00

P18

Expenditure checked by
management controls and
verifications, proportionate to the
amount of public support to the
operation in line with Article
125(5)

0.00

0.00

P18

Expenditure checked by
management controls and
verifications, proportionate to the
amount of public support to the
operation in line with Article
125(5)

0.00

0.00

P19

Employees whose salaries are
co-financed by technical
assistance

0.00

0.00

P19

Employees whose salaries are
co-financed by technical
assistance

0.00

0.00
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Priority axis

9 - Technical Assistance

Specific objective

9.1 - To ensure that the activities which fall within the scope of the programme are delivered efficiently and effectively in line with applicable law.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

EN

ID Indicator Measurement unit | Category of region Baseline value Baseline | Target value 2016 Total 2016 Observations
year 2023 Qualitative

9.1 Error rate Percentage 2214 | 2014 Below 2 0 | Values intentionally set to zero
to reflect that there has been no
expenditure on the programme
in the reporting period and
therefore no impact on the
result measures.

ID Indicator 2015 Total 2015 2014 Total 2014

Qualitative Qualitative
9.1 Error rate 0 0
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Priority axis

9 - Technical Assistance

Specific objective

9.2 - To facilitate access to the programme and communicate the impact that the European Structural and Investment Funds have, including by
providing robust governance support to the PMC and sub-committees and high quality advice and information to partners involved in the design

and delivery of projects.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

1D Indicator Measurement unit | Category of region Baseline value Baseline Target value 2016 Total 2016 Observations
year 2023 Qualitative

9.2 Partner engagement Percentage 36.00 | 2015 41.00 0.00 Values intentionally set to zero
to reflect that there has been no
expenditure on the programme
in the reporting period and
therefore no impact on the
result measures.

ID Indicator 2015 Total 2015 2014 Total 2014

Qualitative Qualitative
9.2 Partner engagement 0.00 0.00
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Table 3B: Number of enterprises supported by the operational programme net of multiple support to the same enterprises

Indicator

Number of enterprises
supported by OP net of

multiple support

EN

CO04 - Productive investment: Number of 650
enterprises receiving non-financial support
COO02 - Productive investment: Number of 289
enterprises receiving grants
COO05 - Productive investment: Number of new 5,067
enterprises supported
CO0Q03 - Productive investment: Number of 0
enterprises receiving financial support other than
grants
COO01 - Productive investment: Number of 1,035
enterprises receiving support
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Table 5: Information on the milestones and targets defined in the performance framework

Priority
axis

Ind
type

Indicator

Measurement
unit

Fund

Category of region

2016 Cum total

2016 Cum men

2016 Cum women

2016 Annual total

2016 Annual total men

2016 Annual total women

1

F1

Expenditure

Euros

ERDF

Less developed

0.00

1

F1

Expenditure

Euros

ERDF

Transition

6,458,380.00

F1

Expenditure

Euros

ERDF

More developed

2,264,222.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Less developed

0.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Transition

68.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

More developed

21.00

COoo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Less developed

0.00

COoo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Transition

0.00

COoo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

More developed

0.00

F1

Expenditure

Euros

ERDF

Less developed

102,972.00

F1

Expenditure

Euros

ERDF

Transition

0.00

F1

Expenditure

Euros

ERDF

More developed

1,348,927.00

P3

Additional businesses
with broadband
access of at least
30mbps

Enterprises

ERDF

Less developed

0.00

P3

Additional businesses
with broadband
access of at least
30mbps

Enterprises

ERDF

Transition

0.00

P3

Additional businesses
with broadband
access of at least
30mbps

Enterprises

ERDF

More developed

0.00

F1

Expenditure

Euros

ERDF

Less developed

1,386,767.00

F1

Expenditure

Euros

ERDF

Transition

4,996,170.00

EN

F1

Expenditure

Euros

ERDF

More developed

11,425,470.00
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Priority
axis

Ind
type

Indicator

Measurement
unit

Fund

Category of region

2016 Cum total

2016 Cum men

2016 Cum women

2016 Annual total

2016 Annual total men

2016 Annual total women

3

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Less developed

129.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Transition

127.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

More developed

674.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Less developed

129.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Transition

127.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

More developed

674.00

F1

Expenditure

Euros

ERDF

Less developed

0.00

F1

Expenditure

Euros

ERDF

Transition

0.00

F1

Expenditure

Euros

ERDF

More developed

0.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Less developed

0.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Transition

0.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

More developed

0.00

CO34

GHG reduction:
Estimated annual
decrease of GHG

Tonnes of
CO2eq

ERDF

Less developed

0.00

CO34

GHG reduction:
Estimated annual
decrease of GHG

Tonnes of
CO2eq

ERDF

Transition

0.00

CO34

GHG reduction:
Estimated annual
decrease of GHG

Tonnes of
CO2eq

ERDF

More developed

0.00

EN

F1

Expenditure

Euros

ERDF

Less developed

0.00
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Priority
axis

Ind
type

Indicator

Measurement
unit

Fund

Category of region

2016 Cum total

2016 Cum men

2016 Cum women

2016 Annual total

2016 Annual total men

2016 Annual total women

5

Expenditure

Euros

ERDF

Transition

0.00

5

Expenditure

Euros

ERDF

More developed

0.00

Percentage of
schemes in place

Percentage

ERDF

Less developed

0.00

Percentage of
schemes in place

Percentage

ERDF

Transition

0.00

Percentage of
schemes in place

Percentage

ERDF

More developed

0.00

P6

Businesses and
properties with
reduced flood risk

Number

ERDF

Less developed

0.00

P6

Businesses and
properties with
reduced flood risk

Number

ERDF

Transition

0.00

P6

Businesses and
properties with
reduced flood risk

Number

ERDF

More developed

0.00

F1

Expenditure

Euros

ERDF

Less developed

0.00

F1

Expenditure

Euros

ERDF

Transition

0.00

F1

Expenditure

Euros

ERDF

More developed

0.00

Surface area of
habitats supported in
order to attain a better
conservation status
that has been
achieved by partially
or fully completed
operations

hectare

ERDF

Less developed

0.00

Surface area of
habitats supported in
order to attain a better
conservation status
that has been
achieved by partially
or fully completed
operations

hectare

ERDF

Transition

0.00

Surface area of
habitats supported in
order to attain a better
conservation status
that has been
achieved by partially
or fully completed
operations

hectare

ERDF

More developed

0.00

C023

Nature and
biodiversity: Surface
area of habitats
supported to attain a
better conservation
status

Hectares

ERDF

Less developed

0.00

C0o23

Nature and
biodiversity: Surface
area of habitats
supported to attain a
better conservation

Hectares

ERDF

Transition

0.00
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Priority
axis

Ind
type

Indicator

Measurement
unit

Fund

Category of region

2016 Cum total

2016 Cum men

2016 Cum women

2016 Annual total

2016 Annual total men

2016 Annual total women

status

C0o23

Nature and
biodiversity: Surface
area of habitats
supported to attain a
better conservation
status

Hectares

ERDF

More developed

0.00

F1

Expenditure

Euros

ERDF

Less developed

0.00

Completion of
planning processes
and necessary
clearances, including
SEA for road

percentage

ERDF

Less developed

0.00

Percentage of final
target where
signalling improved
(although this will
still be subject to final
safety sign-off which
cannot be done until
end of whole project

Percentage

ERDF

Less developed

0.00

COl4a

Roads: Total length of
reconstructed or
upgraded roads, of
which: TEN-T

ERDF

Less developed

0.00

P7

Length of railway
with new or enhanced
signalling installation

kilometre

ERDF

Less developed

0.00

F1

Expenditure

Euros

ERDF

Less developed

0.00

F1

Expenditure

Euros

ERDF

Transition

27,179.00

F1

Expenditure

Euros

ERDF

More developed

105,361.00

Number of local
development
strategies agreed

Number

ERDF

Less developed

4.00

Number of local
development
strategies agreed

Number

ERDF

Transition

0.00

Number of local
development
strategies agreed

Number

ERDF

More developed

0.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Less developed

0.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Transition

0.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

More developed

0.00
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Priority | Ind ID Indicator Measurement | Fund Category of region 2015 Cum total 2014 Cum total Observations
axis type unit
1 F F1 Expenditure Euros ERDF | Less developed 0.00 0.00 | From currently contracted projects, €24m is forecast to be achieved by 31/12/2018; 83% of
target, however further calls have been issued.
1 F F1 Expenditure Euros ERDF | Transition 0.00 0.00 | From currently contracted projects, €110m is forecast to be achieved by 31/12/2018; 119%
of target
1 F F1 Expenditure Euros ERDF | More developed 0.00 0.00 | From currently contracted projects, €279m is forecast to be achieved by 31/12/2018; 115%
of target
1 | 11 Number of Number ERDF | Less developed 0.00 0.00 | From currently contracted projects, 99 are forecast to be achieved by 31/12/2018; 91% of
enterprises receiving 2018 target.
support that has been
achieved by partially
or fully completed
operations
1 | 11 Number of Number ERDF | Transition 0.00 0.00 | Looks healthy with the current contracted projects forecasting to achieve the 2018 output
enterprises receiving target, 1,365 enterprises assisted which is 100%.
support that has been
achieved by partially
or fully completed
operations
1 | 11 Number of Number ERDF | More developed 0.00 0.00 | From currently contracted projects, 5,339 are forecast to be achieved by 31/12/2018; 151%
enterprises receiving of 2018 target.
support that has been
achieved by partially
or fully completed
operations
1 o COO01 | Productive Enterprises ERDF | Less developed 0.00 0.00 | At present the targets is forecast to be met, however forecasts will be monitored closely to
investment: Number identify any underperformance as quickly as possible as projects start to submit claims
of enterprises during 2017
receiving support
1 o COO01 | Productive Enterprises ERDF | Transition 0.00 0.00 | At present the targets is forecast to be met, however forecasts will be monitored closely to
investment: Number identify any underperformance as quickly as possible as projects start to submit claims
of enterprises during 2017
receiving support
1 o COO01 | Productive Enterprises ERDF | More developed 0.00 0.00 | At present the targets is forecast to be met, however forecasts will be monitored closely to
investment: Number identify any underperformance as quickly as possible as projects start to submit claims
of enterprises during 2017
receiving support
2 F F1 Expenditure Euros ERDF | Less developed 0.00 0.00 | From currently contracted projects, €18m is forecast to be achieved by 31/12/2018; 291% of
target.
2 F F1 Expenditure Euros ERDF | Transition 0.00 0.00 | From currently contracted projects, €6m is forecast to be achieved by 31/12/2018; 53% of
target. Slippage in contracting is reflected in the spend forecast figures.
2 F F1 Expenditure Euros ERDF | More developed 0.00 0.00 | From currently contracted projects, €38m is forecast to be achieved by 31/12/2018; 81% of
target. Will get back on track given the value to contracted in the future.
2 o P3 Additional Enterprises ERDF | Less developed 0.00 0.00 | From currently contracted projects, 481 are forecast to be achieved by 31/12/2018; 130% of
businesses with 2018 target.
broadband access of
at least 30mbps
2 o P3 Additional Enterprises ERDF | Transition 0.00 0.00 | From currently contracted projects, 0 are forecast to be achieved by 31/12/2018; The way
businesses with PA2 is structured only the ERDF allocated to IP2a (infrastructure) investment (~ £66m) can
broadband access of deliver the performance outputs (P3 Businesses with access to Superfast broadband). The
at least 30mbps remaining £35m in IP2b delivers other outputs which are desirable but zero performance
outputs. No projects have been contracted for this output.
2 o P3 Additional Enterprises ERDF | More developed 0.00 0.00 | From currently contracted projects, 911 are forecast to be achieved by 31/12/2018; 10% of

businesses with
broadband access of
at least 30mbps

2018 target. Current outputs for 2023 are based on incorrect assumptions. A programme
modification request is being made in 2017 to address this issue.
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Priority | Ind ID Indicator Measurement | Fund Category of region 2015 Cum total 2014 Cum total Observations
axis type unit
3 F F1 Expenditure Euros ERDF | Less developed 0.00 0.00 | From currently contracted projects, €112m is forecast to be achieved by 31/12/2018; 204%
of target.
3 F F1 Expenditure Euros ERDF | Transition 0.00 0.00 | From currently contracted projects, €227m is forecast to be achieved by 31/12/2018; 110%
of target.
3 F F1 Expenditure Euros ERDF | More developed 0.00 0.00 | From currently contracted projects, €526m is forecast to be achieved by 31/12/2018; 127%
of target.
3 | 11 Number of Number ERDF | Less developed 0.00 0.00 | From currently contracted projects, 1,920 are forecast to be achieved by 31/12/2018; 385%
enterprises receiving of 2018 target.
support that has been
achieved by partially
or fully completed
operations
3 | 11 Number of Number ERDF | Transition 0.00 0.00 | From currently contracted projects, 8,310 are forecast to be achieved by 31/12/2018; 125%
enterprises receiving of 2018 target.
support that has been
achieved by partially
or fully completed
operations
3 | 11 Number of Number ERDF | More developed 0.00 0.00 | From currently contracted projects, 19,011 are forecast to be achieved by 31/12/2018; 143%
enterprises receiving of 2018 target.
support that has been
achieved by partially
or fully completed
operations
3 o COO01 | Productive Enterprises ERDF | Less developed 0.00 0.00 | At present the targets is forecast to be met, however forecasts will be monitored closely to
investment: Number identify any underperformance as quickly as possible as projects start to submit claims
of enterprises during 2017
receiving support
3 o COO01 | Productive Enterprises ERDF | Transition 0.00 0.00 | At present the targets is forecast to be met, however forecasts will be monitored closely to
investment: Number identify any underperformance as quickly as possible as projects start to submit claims
of enterprises during 2017
receiving support
3 o COO01 | Productive Enterprises ERDF | More developed 0.00 0.00 | At present the targets is forecast to be met, however forecasts will be monitored closely to
investment: Number identify any underperformance as quickly as possible as projects start to submit claims
of enterprises during 2017
receiving support
4 F F1 Expenditure Euros ERDF | Less developed 0.00 0.00 | From currently contracted projects, €37m is forecast to be achieved by 31/12/2018; 200% of
target.
4 F F1 Expenditure Euros ERDF | Transition 0.00 0.00 | From currently contracted projects, €26m is forecast to be achieved by 31/12/2018; 27% of
target. Slippage in contracting is reflected in the spend forecast figures
4 F F1 Expenditure Euros ERDF | More developed 0.00 0.00 | From currently contracted projects, €143m is forecast to be achieved by 31/12/2018; 53% of
target. Slippage in contracting is reflected in the spend forecast figures
4 | 11 Number of Number ERDF | Less developed 0.00 0.00 | From currently contracted projects, 99 are forecast to be achieved by 31/12/2018; 134% of
enterprises receiving 2018 target.
support that has been
achieved by partially
or fully completed
operations
4 | 11 Number of Number ERDF | Transition 0.00 0.00 | From currently contracted projects, 232 are forecast to be achieved by 31/12/2018; 23% of
enterprises receiving 2018 target.
support that has been
achieved by partially
or fully completed
operations
4 | 11 Number of Number ERDF | More developed 0.00 0.00 | From currently contracted projects, 839 are forecast to be achieved by 31/12/2018; 30% of

enterprises receiving
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Priority | Ind ID Indicator Measurement | Fund Category of region 2015 Cum total 2014 Cum total Observations

axis type unit
support that has been 2018 target. New calls will help address the gap
achieved by partially
or fully completed
operations

4 o CO34 | GHG reduction: Tonnes of ERDF | Less developed 0.00 0.00 | Does not have a 2018 target.
Estimated annual CO2eq
decrease of GHG

4 o CO34 | GHG reduction: Tonnes of ERDF | Transition 0.00 0.00 | Does not have a 2018 target.
Estimated annual CO2eq
decrease of GHG

4 o CO34 | GHG reduction: Tonnes of ERDF | More developed 0.00 0.00 | Does not have a 2018 target.
Estimated annual CO2eq
decrease of GHG
5 F F1 Expenditure Euros ERDF | Less developed 0.00 0.00 | From currently contracted projects, €0m is forecast to be achieved by 31/12/2018; 0% of
target. Low contracting levels due to review of flood plans are impacting on spend.
5 F F1 Expenditure Euros ERDF | Transition 0.00 0.00 | From currently contracted projects, €12m is forecast to be achieved by 31/12/2018; 89% of
target.
5 F F1 Expenditure Euros ERDF | More developed 0.00 0.00 | From currently contracted projects, €0m is forecast to be achieved by 31/12/2018; 0% of
target. Low contracting levels due to review of flood plans are impacting on spend.
5 | 14 Percentage of Percentage ERDF | Less developed 0.00 0.00
schemes in place

5 | 14 Percentage of Percentage ERDF | Transition 0.00 0.00
schemes in place

5 | 14 Percentage of Percentage ERDF | More developed 0.00 0.00
schemes in place

5 o P6 Businesses and Number ERDF | Less developed 0.00 0.00 | Not shown as PA5 targets are set to 2023.

properties with
reduced flood risk

5 ] P6 Businesses and Number ERDF | Transition 0.00 0.00 | Not shown as PAS targets are set to 2023.

properties with
reduced flood risk

5 o P6 Businesses and Number ERDF | More developed 0.00 0.00 | Not shown as PAS5 targets are set to 2023.

properties with
reduced flood risk

6 F F1 Expenditure Euros ERDF | Less developed 0.00 0.00 | From currently contracted projects, €4m is forecast to be achieved by 31/12/2018; 100% of
target

6 F F1 Expenditure Euros ERDF | Transition 0.00 0.00 | From currently contracted projects, €6m is forecast to be achieved by 31/12/2018; 58% of
target. Given small allocation the figures can be substantially improved through a small
number of additional project commitments.

6 F F1 Expenditure Euros ERDF | More developed 0.00 0.00 | From currently contracted projects, €1m is forecast to be achieved by 31/12/2018; 3% of
target. Incorrect assumptions regarding demarcation of ERDF funding with EAFRD under
this priority axis has impacted on progress against expenditure targets. A programme
modification request is being made in 2017 to address this issue.

6 | 13 Surface area of hectare ERDF | Less developed 0.00 0.00 | From currently contracted projects, 18 are forecast to be achieved by 31/12/2018; 100% of

habitats supported in 2018 target.
order to attain a
better conservation
status that has been
achieved by partially
or fully completed
operations
6 | 13 Surface area of hectare ERDF | Transition 0.00 0.00 | From currently contracted projects, 36 are forecast to be achieved by 31/12/2018; 55% of

habitats supported in
order to attain a

2018 target. Incorrect assumptions regarding demarcation of ERDF funding with EAFRD
under this priority axis has_impacted on progress against expenditure targets. A _programme
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Priority
axis

Ind
type

Indicator

Measurement
unit

Fund

Category of region

2015 Cum total

2014 Cum total

Observations

better conservation
status that has been
achieved by partially
or fully completed
operations

modification request is being made in 2017 to address this issue.

Surface area of
habitats supported in
order to attain a
better conservation
status that has been
achieved by partially
or fully completed
operations

hectare

ERDF

More developed

0.00

0.00

From currently contracted projects, 0 are forecast to be achieved by 31/12/2018; 0% of 2018
target. Pipeline should support achievement of target

C0o23

Nature and
biodiversity: Surface
area of habitats
supported to attain a
better conservation
status

Hectares

ERDF

Less developed

0.00

0.00

Does not have a 2018 target.

C0O23

Nature and
biodiversity: Surface
area of habitats
supported to aftain a
better conservation
status

Hectares

ERDF

Transition

0.00

0.00

Does not have a 2018 target.

Co23

Nature and
biodiversity: Surface
area of habitats
supported to attain a
better conservation
status

Hectares

ERDF

More developed

0.00

0.00

Does not have a 2018 target.

F1

Expenditure

Euros

ERDF

Less developed

0.00

0.00

From currently contracted projects, €45m is forecast to be achieved by 31/12/2018; 244% of
target

Completion of
planning processes
and necessary
clearances, including
SEA for road

percentage

ERDF

Less developed

0.00

0.00

Percentage of final
target where
signalling improved
(although this will
still be subject to
final safety sign-off
which cannot be
done until end of
whole project

Percentage

ERDF

Less developed

0.00

0.00

Does not have a 2018 target.

CO14

Roads: Total length
of reconstructed or
upgraded roads, of
which: TEN-T

km

ERDF

Less developed

0.00

0.00

Does not have a 2018 target.

P7

Length of railway
with new or
enhanced signalling
installation

kilometre

ERDF

Less developed

0.00

0.00

From currently contracted projects, 22 are forecast to be achieved by 31/12/2018; 100% of
2018 target.

F1

Expenditure

Euros

ERDF

Less developed

0.00

0.00

From currently contracted projects, €7k is forecast to be achieved by 31/12/2018; 0% of
target. Incorrect assumptions regarding local funding requirements under this priority axis
has impacted on progress against expenditure targets. A programme modification request is
being made in 2017 to address this issue .
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Priority | Ind ID Indicator Measurement | Fund Category of region 2015 Cum total 2014 Cum total Observations

axis type unit

8 F F1 Expenditure Euros ERDF | Transition 0.00 0.00 | From currently contracted projects, €27k is forecast to be achieved by 31/12/2018; 2% of
target. Incorrect assumptions regarding local funding requirements under this priority axis
has impacted on progress against expenditure targets. A programme modification request is
being made in 2017 to address this issue.

8 F F1 Expenditure Euros ERDF | More developed 0.00 0.00 | From currently contracted projects, €105k is forecast to be achieved by 31/12/2018; 3% of
target. Incorrect assumptions regarding local funding requirements under this priority axis
has impacted on progress against expenditure targets. A programme modification request is
being made in 2017 to address this issue.

8 | 16 Number of local Number ERDF | Less developed 0.00 0.00 | From currently contracted projects, 4 are forecast to be achieved by 31/12/2018; 100% of

development 2018 target
strategies agreed

8 | 16 Number of local Number ERDF | Transition 0.00 0.00 | From currently contracted projects, 4 are forecast to be achieved by 31/12/2018; 133% of

development 2018 target
strategies agreed

8 | 16 Number of local Number ERDF | More developed 0.00 0.00 | From currently contracted projects, 13 are forecast to be achieved by 31/12/2018; 156% of

development 2018 target
strategies agreed

8 o COO01 | Productive Enterprises ERDF | Less developed 0.00 0.00 | Does not have a 2018 target.

investment: Number
of enterprises
receiving support

8 o COO01 | Productive Enterprises ERDF | Transition 0.00 0.00 | Does not have a 2018 target.

investment: Number
of enterprises
receiving support
8 o COO01 | Productive Enterprises ERDF | More developed 0.00 0.00 | Does not have a 2018 target.
investment: Number
of enterprises
receiving support
Ind ID Indicator Measurement |Fund |Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women

Priority type unit

axis

1 F F1 Expenditure Euros ERDF |Less developed 29,083,926 113,875,263.00

1 F F1 Expenditure Euros ERDF |Transition 92,420,304 361,862,645.00

1 F F1 Expenditure Euros ERDF |More developed 242,261,839 948,552,486.00

1 1 11 Number of enterprises | Number ERDF |Less developed 109

receiving support that
has been achieved by
partially or fully

completed operations

1 | 11 Number of enterprises | Number ERDF |Transition 1370

receiving support that
has been achieved by
partially or fully

completed operations

1 | 11 Number of enterprises | Number ERDF |More developed 3533

receiving support that
has been achieved by
partially or fully
completed operations
1 o CO01 |Productive Enterprises ERDF |Less developed 558.00

investment: Number
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Priority
axis

Ind
type

Indicator

Measurement
unit

Fund

Category of region

Milestone for 2018 total

Milestone for 2018 men

Milestone for 2018 women

Final target (2023) total

Final target (2023) men

Final target (2023) women

of enterprises
receiving support

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Transition

5,532.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

More developed

14,025.00

F1

Expenditure

Euros

ERDF

Less developed

6077794.00

23,797,010.00

F1

Expenditure

Euros

ERDF

Transition

12134710

47,512,270.00

F1

Expenditure

Euros

ERDF

More developed

46412136

181,722,170.00

P3

Additional businesses
with broadband
access of at least
30mbps

Enterprises

ERDF

Less developed

370

1,449.00

P3

Additional businesses
with broadband
access of at least
30mbps

Enterprises

ERDF

Transition

2373

9,290.00

P3

Additional businesses
with broadband
access of at least
30mbps

Enterprises

ERDF

More developed

9075

35,534.00

F1

Expenditure

Euros

ERDF

Less developed

54957867

215,182,137.00

F1

Expenditure

Euros

ERDF

Transition

206359474

807,980,299.00

F1

Expenditure

Euros

ERDF

More developed

412349790

1,614,515,184.00

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Less developed

499

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

Transition

6656

Number of enterprises
receiving support that
has been achieved by
partially or fully
completed operations

Number

ERDF

More developed

13290

COoo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Less developed

2,123.00

Coo01

Productive
investment: Number
of enterprises
receiving support

Enterprises

ERDF

Transition

37,875.00

Coo01

Productive

Enterprises

ERDF

More developed

50,706.00
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Ind ID Indicator Measurement |Fund |Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women
Priority type unit
axis
investment: Number
of enterprises
receiving support
4 F F1 Expenditure Euros ERDF |Less developed 18,484,326 72,373,569.00
4 F F1 Expenditure Euros ERDF |Transition 96,695,486 378,601,700.00
4 F F1 Expenditure Euros ERDF |More developed 268,181,604 1,050,038,788.00
4 | 11 Number of enterprises | Number ERDF |Less developed 74 0.00
receiving support that
has been achieved by
partially or fully
completed operations
4 | 11 Number of enterprises | Number ERDF |Transition 1008
receiving support that
has been achieved by
partially or fully
completed operations
4 | 11 Number of enterprises | Number ERDF |More developed 2769
receiving support that
has been achieved by
partially or fully
completed operations
4 (6] CO34 |GHG reduction: Tonnes of ERDF |Less developed 17,700.00
Estimated annual CO2eq
decrease of GHG
4 (6] CO34 |GHG reduction: Tonnes of ERDF |Transition 92,590.00
Estimated annual CO2eq
decrease of GHG
4 (e] CO34 |GHG reduction: Tonnes of ERDF |More developed 256,796.00
Estimated annual CO2eq
decrease of GHG
5 F F1 Expenditure Euros ERDF |Less developed 3,728,708 14,599,393.00
5 F F1 Expenditure Euros ERDF |Transition 13,786,769 53,980,745.00
5 F F1 Expenditure Euros ERDF |More developed 13,221,403 5,177,108.00
5 | 14 Percentage of Percentage ERDF |Less developed 100 0.00
schemes in place
5 1 14 Percentage of Percentage ERDF |Transition 100 0.00
schemes in place
5 | 14 Percentage of Percentage ERDF |More developed 100 0.00
schemes in place
5 (e} P6 Businesses and Number ERDF |Less developed 163.00
properties with
reduced flood risk
5 (o} P6 Businesses and Number ERDF |Transition 11,139.00
properties with
reduced flood risk
5 o P6 Businesses and Number ERDF |More developed 10,682.00
properties with
reduced flood risk
6 F F1 Expenditure Euros ERDF |Less developed 4,101,579 16,059,333.00
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Priority
axis

Ind
type

Indicator

Measurement
unit

Fund

Category of region

Milestone for 2018 total

Milestone for 2018 men

Milestone for 2018 women

Final target (2023) total

Final target (2023) men

Final target (2023) women

6

F1

Expenditure

Euros

ERDF

Transition

11,017,835

30,335,600.00

6

F1

Expenditure

Euros

ERDF

More developed

31,555,376

123,551,984.00

Surface area of
habitats supported in
order to attain a better
conservation status
that has been
achieved by partially
or fully completed
operations

hectare

ERDF

Less developed

18

Surface area of
habitats supported in
order to attain a better
conservation status
that has been
achieved by partially
or fully completed
operations

hectare

ERDF

Transition

66

Surface area of
habitats supported in
order to attain a better
conservation status
that has been
achieved by partially
or fully completed
operations

hectare

ERDF

More developed

189

C0O23

Nature and
biodiversity: Surface
area of habitats
supported to aftain a
better conservation
status

Hectares

ERDF

Less developed

82.00

C0o23

Nature and
biodiversity: Surface
area of habitats
supported to attain a
better conservation
status

Hectares

ERDF

Transition

461.00

C023

Nature and
biodiversity: Surface
area of habitats
supported to attain a
better conservation
status

Hectares

ERDF

More developed

1,495.00

F1

Expenditure

Euros

ERDF

Less developed

18492848

72,406,934.00

Completion of
planning processes
and necessary
clearances, including
SEA for road

percentage

ERDF

Less developed

100

Percentage of final
target where
signalling improved
(although this will
still be subject to final
safety sign-off which
cannot be done until
end of whole project

Percentage

ERDF

Less developed

50
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Ind ID Indicator Measurement |Fund |Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women
Priority type unit
axis
7 o CO14a |Roads: Total length of|km ERDF |Less developed 12.50
reconstructed or
upgraded roads, of
which: TEN-T
7 o P7 Length of railway kilometre ERDF |Less developed 43.00
with new or enhanced
signalling installation
8 F F1 Expenditure Euros ERDF |Less developed 4,210,671 16,486,473.00
8 F F1 Expenditure Euros ERDF |Transition 4092377 16,023,303.00
8 F F1 Expenditure Euros ERDF |More developed 10788664 42,241,960.00
8 | 16 Number of local Number ERDF |Less developed 4
development
strategies agreed
8 | 16 Number of local Number ERDF |Transition 3
development
strategies agreed
8 | 16 Number of local Number ERDF |More developed 8
development
strategies agreed
8 o COO01 |Productive Enterprises ERDF |Less developed 200.00
investment: Number
of enterprises
receiving support
8 o COO01 |Productive Enterprises ERDF |Transition 262.00
investment: Number
of enterprises
receiving support
8 (o} COO01 |Productive Enterprises ERDF |More developed 1,865.00

investment: Number
of enterprises
receiving support

87

EN



3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013)

Table 6: Financial information at priority axis and programme level

(as set out in Table 1 of Annex Il to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data))

Priority Fund Category of Calculation Total fund Co-financing rate Total eligible cost Proportion of the Public eligible cost Total eligible Proportion of the Number of
axis region basis of operations total allocation of operations expenditure total allocation operations selected
selected for support covered with selected for support | declared by covered by eligible
selected operations beneficiaries to the expenditure
managing authority | declared by
beneficiaries

1 ERDF | Lessdeveloped | Total 113,875,263.00 80.00 34,415,984.00 30.22% 32,145,622.00 0.00 0.00% 3
1 ERDF | Transition Total 361,862,647.00 60.00 155,736,455.00 43.04% 133,080,465.00 6,458,380.00 1.78% 43
1 ERDF | More developed | Total 948,552,486.00 50.00 404,563,816.00 42.65% 305,703,568.00 2,264,222.00 0.24% 77
2 ERDF | Lessdeveloped | Total 23,797,010.00 80.00 25,818,603.00 108.50% 22,325,164.00 102,972.00 0.43% 3
2 ERDF | Transition Total 47,512,270.00 60.00 8,252,083.00 17.37% 5,036,154.00 0.00 0.00% 4
2 ERDF | More developed | Total 181,722,170.00 50.00 44,776,420.00 24.64% 36,078,298.00 1,348,927.00 0.74% 6
3 ERDF | Lessdeveloped | Total 215,182,137.00 80.00 120,331,760.00 55.92% 99,445,217.00 1,386,767.00 0.64% 20
3 ERDF Transition Total 807,980,299.00 60.00 586,761,648.00 72.62% 361,615,689.00 4,996,170.00 0.62% 71
3 ERDF More developed | Total 1,614,515,184.00 50.00 1,087,098,798.00 67.33% 717,207,563.00 11,425,470.00 0.71% 114
4 ERDF Less developed Total 72,373,569.00 80.00 67,379,351.00 93.10% 48,056,457.00 0.00 0.00% 6
4 ERDF | Transition Total 378,601,700.00 60.00 77,272,884.00 20.41% 59,446,316.00 0.00 0.00% 13
4 ERDF | More developed | Total 1,050,038,788.00 50.00 271,924,374.00 25.90% 189,447,140.00 0.00 0.00% 29
5 ERDF Less developed Total 14,599,393.00 80.00 0.00 0.00% 0.00 0.00 0.00% 0
5 ERDF | Transition Total 53,980,745.00 60.00 15,826,594.00 29.32% 11,934,309.00 0.00 0.00% 3
5 ERDF More developed | Total 51,767,108.00 50.00 0.00 0.00% 0.00 0.00 0.00% 0
6 ERDF Less developed Total 16,059,333.00 80.00 7,295,984.00 45.43% 7,058,805.00 0.00 0.00% 2
6 ERDF | Transition Total 43,139,257.00 60.00 6,696,130.00 15.52% 6,217,925.00 0.00 0.00% 4
6 ERDF More developed | Total 139,903,302.00 50.00 1,575,477.00 1.13% 1,575,477.00 0.00 0.00% 1
7 ERDF | Lessdeveloped | Total 72,406,934.00 80.00 45,474,359.00 62.80% 45,474,359.00 0.00 0.00% 3
8 ERDF | Lessdeveloped | Total 16,486,474.00 90.00 102,564.00 0.62% 102,564.00 0.00 0.00% 4
8 ERDF Transition Total 16,023,303.00 70.00 119,231.00 0.74% 119,231.00 27,179.00 0.17% 6
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8 ERDF More developed | Total 42,241,960.00 60.00 344,632.00 0.82% 342,709.00 105,361.00 0.25% 16
9 ERDF Less developed Total 22,785,038.00 80.00 6,124,842.00 26.88% 6,124,842.00 15,921.00 0.07% 3
9 ERDF | Transition Total 71,323,782.00 60.00 9,090,724.00 12.75% 8,648,756.00 172,539.00 0.24% 12
9 ERDF More developed | Total 168,216,224.00 50.00 22,049,331.00 13.11% 20,616,730.00 701,851.00 0.42% 30
Total ERDF | Less developed 567,565,151.00 80.29 306,943,447.00 54.08% 260,733,030.00 1,505,660.00 0.27% 44
Total ERDF | Transition 1,780,424,003.00 60.09 859,755,749.00 48.29% 586,098,845.00 11,654,268.00 0.65% 156
Total ERDF | More 4,196,957,222.00 50.10 1,832,332,848.00 43.66% 1,270,971,485.00 15,845,831.00 0.38% 273
developed
Gralnd 6,544,946,376.00 55.44 2,999,032,044.00 45.82% 2,117,803,360.00 29,005,759.00 0.44% 473
total
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Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and (2) of
Regulation (EU) No 1303/2013 and Avrticle 5 of Regulation (EU) No 1304/2013)

Priority axis Characteristics of expenditure Categorisation dimensions Financial data
Fund Category of Intervention Form of finance Territorial Territorial Thematic ESF secondary Economic Location Total eligible Public eligible Total elegibile Number of
region field dimension delivery objective theme dimension dimension cost of cost of expenditure operations
mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority

1 ERDF Less developed 058 01 07 03 01 08 UKK 16,395,646.00 16,395,646.00 0.00 1
1 ERDF Less developed 064 01 07 03 01 24 UKK 6,058,291.00 5,881,854.00 0.00 1
1 ERDF Less developed | 064 01 07 07 01 07 UKK 11,962,047.00 9,868,122.00 0.00 1
1 ERDF Transition 056 01 07 07 01 24 UKE 14,142,069.00 12,245,075.00 0.00 3
1 ERDF Transition 058 01 07 07 01 24 UKC 6,870,049.00 5,885,174.00 281,543.00 2
1 ERDF Transition 058 01 07 07 01 24 UKD 24,443,661.00 24,443,661.00 5,171,983.00 2
1 ERDF Transition 058 01 07 07 01 24 UKE 21,287,424.00 21,287,424.00 0.00 3
1 ERDF Transition 060 01 07 07 01 24 UKE 3,570,817.00 3,570,817.00 0.00 2
1 ERDF Transition 062 01 07 07 01 07 UKG 250,755.00 206,874.00 0.00 1
1 ERDF Transition 062 01 07 07 01 10 UKG 2,717,254.00 2,717,254.00 0.00 1
1 ERDF Transition 064 01 07 07 01 07 UKF 4,589,876.00 3,993,722.00 0.00 1
1 ERDF Transition 064 01 07 07 01 07 UKG 1,163,731.00 1,004,072.00 0.00 3
1 ERDF Transition 064 01 07 07 01 20 UKG 1,332,601.00 1,332,601.00 0.00 1
1 ERDF Transition 064 01 07 07 01 24 UKC 19,571,056.00 13,091,427.00 15,996.00 7
1 ERDF Transition 064 01 07 07 01 24 UKE 3,082,841.00 1,827,690.00 0.00 2
1 ERDF Transition 064 01 07 07 01 24 UKG 4,778,248.00 4,209,119.00 0.00 4
1 ERDF Transition 064 01 07 07 01 24 UKK 961,538.00 961,538.00 0.00 1
1 ERDF Transition 065 01 07 07 01 24 UKD 8,405,740.00 8,405,740.00 430,684.00 2
1 ERDF Transition 067 01 07 07 01 24 UKC 492,203.00 375,793.00 54,355.00 1
1 ERDF Transition 067 01 07 07 01 24 UKD 14,742,270.00 14,437,277.00 0.00 4
1 ERDF Transition 067 01 07 07 01 24 UKG 3,124,665.00 1,878,512.00 503,819.00 1
1 ERDF Transition 067 03 07 07 01 24 UKD 17,827,651.00 9,825,139.00 0.00 1
1 ERDF Transition 073 01 07 07 01 24 UKE 2,382,006.00 1,381,556.00 0.00 1
1 ERDF More developed | 056 01 07 07 01 20 UKC 17,873,705.00 11,913,008.00 0.00 1
1 ERDF More developed | 056 01 07 07 01 24 UKC 6,114,633.00 5,402,615.00 0.00 1
1 ERDF More developed | 056 01 07 07 01 24 UKD 17,095,872.00 17,047,154.00 0.00 2
1 ERDF More developed | 056 01 07 07 01 24 UKE 5,260,476.00 2,905,766.00 0.00 2
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data
Fund Category of Intervention | Form of finance Territorial Territorial Thematic ESF secondary Economic Location Total eligible Public eligible | Total elegibile Number of
region field dimension delivery objective theme dimension dimension cost of cost of expenditure operations
mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority
1 ERDF More developed | 058 01 07 07 01 04 UKE 2,259,562.00 2,259,562.00 0.00
1 ERDF More developed | 058 01 07 07 01 07 UKC 9,968,710.00 9,968,710.00 0.00
1 ERDF More developed | 058 01 07 07 01 20 UKK 8,794,872.00 8,794,872.00 0.00
1 ERDF More developed | 058 01 07 07 01 24 UKC 116,759.00 96,659.00 0.00
1 ERDF More developed | 058 01 07 07 01 24 UKD 3,114,462.00 2,879,420.00 0.00
1 ERDF More developed | 060 01 07 07 01 24 UKE 4,950,717.00 4,950,717.00 0.00
1 ERDF More developed | 062 01 07 01 01 03 UKI 3,714,710.00 3,714,710.00 0.00
1 ERDF More developed | 062 01 07 01 01 13 UKI 5,769,231.00 5,001,895.00 0.00
1 ERDF More developed | 062 01 07 01 01 20 UK 7,029,559.00 6,897,987.00 0.00
1 ERDF More developed | 062 01 07 01 01 24 UKI 3,233,173.00 3,233,173.00 0.00
1 ERDF More developed | 062 01 07 07 01 05 UKF 3,469,024.00 2,426,979.00 0.00
1 ERDF More developed | 062 01 07 07 01 07 UKG 19,908,886.00 15,482,095.00 0.00
1 ERDF More developed | 062 01 07 07 01 10 UKG 811,654.00 811,654.00 0.00
1 ERDF More developed | 062 01 07 07 01 20 UKF 9,313,331.00 6,017,496.00 241,229.00
1 ERDF More developed | 062 01 07 07 01 24 UKD 2,705,507.00 1,352,727.00 200,599.00
1 ERDF More developed | 062 01 07 07 01 24 UKF 26,007,462.00 21,958,276.00 0.00
1 ERDF More developed | 062 01 07 07 01 24 UKH 1,293,005.00 1,170,945.00 0.00
1 ERDF More developed | 064 01 07 01 01 24 UKI 1,282,051.00 1,282,051.00 0.00
1 ERDF More developed | 064 01 07 07 01 07 UKF 7,947,908.00 4,542,769.00 0.00
1 ERDF More developed | 064 01 07 07 01 07 UKG 20,258,961.00 17,592,210.00 0.00
1 ERDF More developed | 064 01 07 07 01 20 UKK 1,282,051.00 1,282,051.00 0.00
1 ERDF More developed | 064 01 07 07 01 22 UKH 7,692,308.00 3,846,154.00 132,021.00
1 ERDF More developed | 064 01 07 07 01 24 UK 5,003,205.00 3,113,387.00 0.00
1 ERDF More developed | 064 01 07 07 01 24 UKC 4,633,750.00 3,518,669.00 192,918.00
1 ERDF More developed | 064 01 07 07 01 24 UKE 16,702,824.00 9,372,069.00 61,961.00
1 ERDF More developed | 064 01 07 07 01 24 UKG 15,426,457.00 11,028,733.00 0.00
1 ERDF More developed | 064 01 07 07 01 24 UKH 25,984,197.00 13,902,809.00 140,063.00
1 ERDF More developed | 064 01 07 07 01 24 UKK 8,009,603.00 8,009,603.00 0.00
1 ERDF More developed | 065 01 07 01 01 20 UKI 1,665,423.00 1,665,423.00 0.00
1 ERDF More developed | 065 01 07 07 01 24 UKD 4,028,276.00 4,028,276.00 0.00
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data
Fund Category of Intervention | Form of finance Territorial Territorial Thematic ESF secondary Economic Location Total eligible Public eligible | Total elegibile Number of
region field dimension delivery objective theme dimension dimension cost of cost of expenditure operations
mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority
1 ERDF More developed | 067 01 07 07 01 24 UKC 2,098,340.00 1,602,064.00 676,190.00
1 ERDF More developed | 067 01 07 07 01 24 UKD 12,629,459.00 12,157,654.00 619,241.00
1 ERDF More developed | 067 01 07 07 01 24 UKG 1,871,500.00 1,871,500.00 0.00
1 ERDF More developed | 067 01 07 07 01 24 UKH 2,491,600.00 1,245,800.00 0.00
1 ERDF More developed | 067 01 07 07 01 24 UKJ 4,358,915.00 4,186,608.00 0.00
1 ERDF More developed | 067 03 07 07 01 24 UKD 17,060,120.00 9,402,138.00 0.00
1 ERDF More developed | 067 04 07 07 01 24 UKD 76,923,077.00 53,205,128.00 0.00
1 ERDF More developed | 067 04 07 07 01 24 UKF 7,812,979.00 4,216,663.00 0.00
1 ERDF More developed | 073 01 07 07 01 24 UKE 595,502.00 345,389.00 0.00
2 ERDF Less developed 046 01 07 03 02 13 UKK 21,035,840.00 18,498,954.00 0.00
2 ERDF Less developed 082 01 07 07 02 13 UKK 4,782,763.00 3,826,210.00 102,972.00
2 ERDF Transition 046 01 07 07 02 13 UKE 4,377,289.00 2,838,828.00 0.00
2 ERDF Transition 082 01 07 07 01 24 UKC 2,639,006.00 961,538.00 0.00
2 ERDF Transition 082 01 07 07 02 24 UKF 1,235,788.00 1,235,788.00 0.00
2 ERDF More developed | 046 01 07 01 02 13 UKH 1,485,246.00 1,485,244.00 1,348,927.00
2 ERDF More developed | 046 01 07 07 01 13 UKE 19,546,164.00 19,161,549.00 0.00
2 ERDF More developed | 082 01 07 07 02 24 UKE 10,849,936.00 6,707,019.00 0.00
2 ERDF More developed | 082 01 07 07 02 24 UKF 12,895,074.00 8,724,486.00 0.00
3 ERDF Less developed | 066 01 07 03 03 24 UKK 7,094,515.00 6,874,890.00 0.00
3 ERDF Less developed | 066 01 07 07 03 07 UKK 1,166,506.00 933,205.00 41,029.00
3 ERDF Less developed | 066 01 07 07 03 24 UKK 5,409,850.00 5,409,850.00 0.00
3 ERDF Less developed | 067 01 07 03 03 23 UKK 3,274,941.00 2,562,969.00 0.00
3 ERDF Less developed | 067 01 07 03 03 24 UKK 20,775,265.00 20,775,265.00 0.00
3 ERDF Less developed | 067 01 07 07 03 07 UKK 304,244.00 159,419.00 0.00
3 ERDF Less developed | 067 01 07 07 03 24 UKK 33,713,564.00 27,227,195.00 1,345,738.00
3 ERDF Less developed | 072 01 07 03 03 08 UKK 31,515,413.00 22,398,892.00 0.00
3 ERDF Less developed | 072 01 07 03 03 24 UKK 17,077,462.00 13,103,532.00 0.00
3 ERDF Transition 001 01 07 07 03 07 UK 5,652,463.00 2,952,023.00 0.00
3 ERDF Transition 001 01 07 07 03 07 UKG 613,255.00 613,255.00 0.00
3 ERDF Transition 001 01 07 07 03 24 UK 2,024,145.00 2,024,145.00 0.00
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data
Fund Category of Intervention | Form of finance Territorial Territorial Thematic ESF secondary Economic Location Total eligible Public eligible | Total elegibile Number of
region field dimension delivery objective theme dimension dimension cost of cost of expenditure operations
mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority

3 ERDF Transition 001 01 07 07 03 24 UKD 8,392,704.00 7,656,963.00 0.00 2
3 ERDF Transition 001 01 07 07 03 24 UKF 5,312,109.00 4,353,509.00 0.00 1
3 ERDF Transition 001 01 07 07 03 24 UKG 26,159,356.00 13,335,727.00 75,660.00 6
3 ERDF Transition 001 03 07 07 03 24 UKC 37,272,958.00 21,796,297.00 0.00 1
3 ERDF Transition 001 03 07 07 03 24 UKD 218,303,135.00 | 118,560,430.00 0.00 1
3 ERDF Transition 001 04 07 07 03 24 UKG 83,374,183.00 62,980,850.00 0.00 1
3 ERDF Transition 056 01 07 07 03 24 UKD 3,050,011.00 896,597.00 0.00 1
3 ERDF Transition 058 01 07 07 03 24 UKD 10,697,903.00 10,697,903.00 0.00 1
3 ERDF Transition 066 01 07 07 03 24 UKE 5,932,900.00 4,912,657.00 0.00 2
3 ERDF Transition 066 01 07 07 03 24 UKG 148,475.00 148,475.00 0.00 1
3 ERDF Transition 066 01 07 07 03 24 UKK 1,816,150.00 1,816,150.00 0.00 1
3 ERDF Transition 067 01 07 07 03 05 UKC 331,281.00 219,732.00 22,892.00 1
3 ERDF Transition 067 01 07 07 03 07 UKC 202,109.00 104,507.00 8,100.00 1
3 ERDF Transition 067 01 07 07 03 07 UKG 1,765,067.00 1,765,067.00 0.00 1
3 ERDF Transition 067 01 07 07 03 07 UKK 1,052,177.00 551,326.00 0.00 1
3 ERDF Transition 067 01 07 07 03 13 UKC 302,093.00 268,788.00 0.00 1
3 ERDF Transition 067 01 07 07 03 23 UKC 231,745.00 219,486.00 14,966.00 2
3 ERDF Transition 067 01 07 07 03 24 UKC 40,567,592.00 19,403,377.00 972,353.00 9
3 ERDF Transition 067 01 07 07 03 24 UKD 63,794,943.00 47,237,014.00 2,765,921.00 15
3 ERDF Transition 067 01 07 07 03 24 UKE 15,370,983.00 12,153,497.00 0.00 3
3 ERDF Transition 067 01 07 07 03 24 UKF 3,971,871.00 3,309,185.00 133,561.00 2
3 ERDF Transition 067 01 07 07 03 24 UKG 5,773,557.00 4,443,781.00 355,281.00 5
3 ERDF Transition 067 01 07 07 03 24 UKK 1,068,376.00 600,962.00 0.00 1
3 ERDF Transition 068 01 07 07 03 07 UKF 6,653,396.00 2,486,496.00 0.00 1
3 ERDF Transition 072 01 07 07 03 24 UKD 12,410,425.00 4,220,953.00 647,436.00 2
3 ERDF Transition 072 01 07 07 03 24 UKE 8,182,914.00 2,454,874.00 0.00 1
3 ERDF Transition 072 01 07 07 03 24 UKG 12,678,777.00 5,777,068.00 0.00 2
3 ERDF Transition 073 01 07 07 03 24 UKD 2,570,046.00 2,570,046.00 0.00 1
3 ERDF Transition 100 01 07 07 03 15 UKG 1,084,549.00 1,084,549.00 0.00 1
3 ERDF More developed | 001 01 07 07 03 03 UKF 9,167,059.00 5,879,713.00 482,727.00 1
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data
Fund Category of Intervention | Form of finance Territorial Territorial Thematic ESF secondary Economic Location Total eligible Public eligible | Total elegibile Number of
region field dimension delivery objective theme dimension dimension cost of cost of expenditure operations
mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority
3 ERDF More developed | 001 01 07 07 03 05 UKF 1,632,734.00 1,632,734.00 0.00
3 ERDF More developed | 001 01 07 07 03 07 UKG 12,907,463.00 9,061,309.00 0.00
3 ERDF More developed | 001 01 07 07 03 15 UKF 1,905,645.00 1,281,363.00 0.00
3 ERDF More developed | 001 01 07 07 03 23 UKF 6,357,664.00 4,503,600.00 0.00
3 ERDF More developed | 001 01 07 07 03 24 UK 5,761,029.00 5,761,029.00 0.00
3 ERDF More developed | 001 01 07 07 03 24 UKD 5,542,840.00 4,730,503.00 0.00
3 ERDF More developed | 001 01 07 07 03 24 UKF 29,520,460.00 25,322,524.00 0.00
3 ERDF More developed | 001 01 07 07 03 24 UKG 53,770,041.00 29,873,200.00 0.00
3 ERDF More developed | 001 03 07 07 03 24 UKD 208,904,566.00 | 113,456,067.00 0.00
3 ERDF More developed | 001 04 07 07 03 24 UKG 232,556,787.00 | 175,673,376.00 0.00
3 ERDF More developed | 003 01 07 07 03 07 UK 16,957,390.00 8,856,068.00 0.00
3 ERDF More developed | 056 01 07 07 03 07 UKF 2,842,838.00 1,421,419.00 0.00
3 ERDF More developed | 056 01 07 07 03 24 UKD 6,383,843.00 6,170,868.00 0.00
3 ERDF More developed | 056 01 07 07 03 24 UKE 3,408,695.00 2,391,012.00 0.00
3 ERDF More developed | 056 01 07 07 03 24 UKG 2,140,764.00 1,184,921.00 0.00
3 ERDF More developed | 056 01 07 07 03 24 UKJ 2,564,103.00 2,564,103.00 0.00
3 ERDF More developed | 066 01 07 01 03 13 UKI 9,433,210.00 5,205,340.00 0.00
3 ERDF More developed | 066 01 07 01 03 23 UKI 22,164,538.00 13,540,500.00 2,088,195.00
3 ERDF More developed | 066 01 07 01 03 24 UKI 24,741,403.00 13,177,029.00 0.00
3 ERDF More developed | 066 01 07 07 03 24 UKE 12,995,586.00 9,378,360.00 0.00
3 ERDF More developed | 066 01 07 07 03 24 UKF 1,225,819.00 735,483.00 0.00
3 ERDF More developed | 066 01 07 07 03 24 UKG 3,470,146.00 3,420,139.00 26,308.00
3 ERDF More developed | 066 01 07 07 03 24 UKH 23,910,190.00 16,078,832.00 0.00
3 ERDF More developed | 066 01 07 07 03 24 UKJ 7,629,746.00 3,814,873.00 0.00
3 ERDF More developed | 066 01 07 07 03 24 UKK 12,074,213.00 12,074,213.00 0.00
3 ERDF More developed | 067 01 07 01 03 24 UKI 9,644,526.00 5,365,853.00 0.00
3 ERDF More developed | 067 01 07 07 03 05 UKC 1,412,304.00 936,753.00 178,713.00
3 ERDF More developed | 067 01 07 07 03 07 UKC 986,768.00 510,240.00 77,886.00
3 ERDF More developed | 067 01 07 07 03 07 UKK 4,981,997.00 2,610,493.00 0.00
3 ERDF More developed | 067 01 07 07 03 13 UKC 2,718,840.00 2,419,090.00 0.00
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data
Fund Category of Intervention | Form of finance Territorial Territorial Thematic ESF secondary Economic Location Total eligible Public eligible | Total elegibile Number of
region field dimension delivery objective theme dimension dimension cost of cost of expenditure operations
mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority

3 ERDF More developed | 067 01 07 07 03 23 UKC 3,327,337.00 3,067,764.00 269,587.00 2
3 ERDF More developed | 067 01 07 07 03 23 UKK 1,282,051.00 1,282,051.00 0.00 1
3 ERDF More developed | 067 01 07 07 03 24 UKC 28,411,585.00 18,838,223.00 2,992,918.00 9
3 ERDF More developed | 067 01 07 07 03 24 UKD 43,437,206.00 38,085,071.00 3,987,793.00 12
3 ERDF More developed | 067 01 07 07 03 24 UKE 27,205,260.00 18,648,047.00 0.00 5
3 ERDF More developed | 067 01 07 07 03 24 UKF 14,355,684.00 10,700,958.00 200,341.00 4
3 ERDF More developed | 067 01 07 07 03 24 UKG 32,059,302.00 20,433,083.00 0.00 6
3 ERDF More developed | 067 01 07 07 03 24 UKH 44,716,106.00 27,468,377.00 389,900.00 7
3 ERDF More developed | 067 01 07 07 03 24 UKK 8,640,240.00 6,766,887.00 0.00 3
3 ERDF More developed | 067 03 07 07 03 24 UKC 132,149,580.00 77,277,780.00 0.00 1
3 ERDF More developed | 070 01 07 07 03 24 UKJ 2,564,103.00 1,921,795.00 0.00 1
3 ERDF More developed | 072 01 07 07 03 18 UKD 5,201,979.00 1,825,110.00 492,949.00 1
3 ERDF More developed | 072 01 07 07 03 24 UKD 717,459.00 231,573.00 0.00 1
3 ERDF More developed | 072 01 07 07 03 24 UKG 1,665,621.00 803,798.00 0.00 1
3 ERDF More developed | 073 01 07 07 03 24 UKG 1,652,078.00 826,039.00 238,153.00 1
4 ERDF Less developed | 012 01 07 03 04 08 UKK 4,120,142.00 2,761,168.00 0.00 1
4 ERDF Less developed | 013 01 07 03 04 24 UKK 18,840,160.00 12,246,105.00 0.00 1
4 ERDF Less developed | 015 01 07 03 04 10 UKK 2,280,641.00 1,824,513.00 0.00 1
4 ERDF Less developed | 015 01 07 03 04 24 UKK 37,873,094.00 27,734,372.00 0.00 2
4 ERDF Less developed | 068 01 07 03 04 24 UKK 4,265,314.00 3,490,299.00 0.00 1
4 ERDF Transition 009 01 07 07 04 24 UKD 4,285,386.00 2,337,112.00 0.00 1
4 ERDF Transition 015 01 07 07 04 10 UKG 19,252,524.00 19,252,524.00 0.00 1
4 ERDF Transition 065 01 07 07 04 07 UKG 1,806,929.00 1,452,057.00 0.00 2
4 ERDF Transition 065 01 07 07 04 24 UKD 9,003,785.00 9,003,785.00 0.00 2
4 ERDF Transition 065 01 07 07 04 24 UKE 2,942,052.00 1,769,060.00 0.00 1
4 ERDF Transition 068 01 07 07 01 24 UKG 987,231.00 535,794.00 0.00 2
4 ERDF Transition 068 01 07 07 04 24 UKC 3,251,822.00 1,781,556.00 0.00 2
4 ERDF Transition 068 01 07 07 04 24 UKD 8,540,846.00 8,540,846.00 0.00 1
4 ERDF Transition 068 03 07 07 04 24 UKD 27,202,309.00 14,773,582.00 0.00 1
4 ERDF More developed | 009 01 07 07 04 24 UKD 476,154.00 259,679.00 0.00 1
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selected for selected for beneficiaries to
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authority
4 ERDF More developed | 012 01 07 07 04 12 UKE 16,796,395.00 16,796,395.00 0.00
4 ERDF More developed | 012 01 07 07 04 22 UKD 3,846,154.00 1,923,077.00 0.00
4 ERDF More developed | 013 01 07 01 04 24 UKI 5,374,123.00 5,374,123.00 0.00
4 ERDF More developed | 013 01 07 07 04 10 UKC 2,290,977.00 2,290,977.00 0.00
4 ERDF More developed | 014 01 07 07 04 08 UKF 3,840,372.00 3,840,372.00 0.00
4 ERDF More developed | 014 01 07 07 04 10 UKC 11,971,695.00 11,971,695.00 0.00
4 ERDF More developed | 065 01 07 01 04 22 UKI 1,648,103.00 1,648,103.00 0.00
4 ERDF More developed | 065 01 07 07 04 07 UKG 15,233,628.00 7,731,587.00 0.00
4 ERDF More developed | 065 01 07 07 04 24 UKD 8,034,060.00 8,034,060.00 0.00
4 ERDF More developed | 065 01 07 07 04 24 UKE 1,637,017.00 984,341.00 0.00
4 ERDF More developed | 065 03 07 07 04 24 UKC 15,833,872.00 9,259,256.00 0.00
4 ERDF More developed | 068 01 07 01 04 24 UKI 4,487,179.00 4,487,179.00 0.00
4 ERDF More developed | 068 01 07 07 04 07 UKF 1,888,164.00 1,189,446.00 0.00
4 ERDF More developed | 068 01 07 07 04 07 UKG 1,976,710.00 938,847.00 0.00
4 ERDF More developed | 068 01 07 07 04 22 UKH 35,624,055.00 18,242,089.00 0.00
4 ERDF More developed | 068 01 07 07 04 22 UKJ 6,410,256.00 3,205,128.00 0.00
4 ERDF More developed | 068 01 07 07 04 24 UKF 9,973,023.00 8,508,856.00 0.00
4 ERDF More developed | 068 01 07 07 04 24 UKG 4,193,984.00 2,249,464.00 0.00
4 ERDF More developed | 068 03 07 07 04 24 UKD 26,031,172.00 14,137,537.00 0.00
4 ERDF More developed | 068 04 07 07 04 07 UKF 17,434,204.00 13,169,801.00 0.00
4 ERDF More developed | 068 04 07 07 04 24 UKD 76,923,077.00 53,205,128.00 0.00
5 ERDF Less developed
5 ERDF Transition 087 01 07 07 05 11 UKE 14,454,799.00 10,562,514.00 0.00
5 ERDF Transition 087 01 07 07 05 22 UKF 1,371,795.00 1,371,795.00 0.00
5 ERDF More developed
6 ERDF Less developed | 085 01 07 01 06 22 UKK 4,490,555.00 4,490,555.00 0.00
6 ERDF Less developed | 085 01 07 03 06 02 UKK 2,805,429.00 2,568,250.00 0.00
6 ERDF Transition 085 01 07 07 06 02 UKD 1,195,513.00 717,308.00 0.00
6 ERDF Transition 085 01 07 07 06 22 UKE 5,500,617.00 5,500,617.00 0.00
6 ERDF More developed | 069 01 07 07 06 24 UKG 1,575,477.00 1,575,477.00 0.00
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mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority
7 ERDF Less developed | 025 01 07 03 07 24 UKK 19,358,974.00 19,358,974.00 0.00
7 ERDF Less developed | 033 01 07 03 07 24 UKK 12,820,513.00 12,820,513.00 0.00
7 ERDF Less developed 036 01 07 03 07 24 UKK 13,294,872.00 13,294,872.00 0.00
8 ERDF Less developed | 097 01 07 06 09 21 UKK 102,564.00 102,564.00 0.00
8 ERDF Transition 097 01 07 06 09 24 UKC 29,487.00 29,487.00 27,179.00
8 ERDF Transition 097 01 07 06 09 24 UKE 25,641.00 25,641.00 0.00
8 ERDF Transition 097 01 07 07 09 24 UKE 64,103.00 64,103.00 0.00
8 ERDF More developed | 097 01 07 06 09 24 UKC 132,692.00 132,692.00 86,205.00
8 ERDF More developed | 097 01 07 06 09 24 UKE 122,791.00 120,868.00 19,156.00
8 ERDF More developed | 097 01 07 06 09 24 UKH 76,328.00 76,328.00 0.00
8 ERDF More developed | 097 01 07 07 09 24 UKE 12,821.00 12,821.00 0.00
9 ERDF Less developed | 123 01 07 03 24 UKK 5,946,509.00 5,946,509.00 0.00
9 ERDF Less developed 123 01 07 07 24 UK 178,333.00 178,333.00 15,921.00
9 ERDF Transition 121 01 07 07 24 UKD 1,880,218.00 1,575,875.00 0.00
9 ERDF Transition 123 01 07 07 07 UKD 727,506.00 676,960.00 0.00
9 ERDF Transition 123 01 07 07 24 UK 397,821.00 397,821.00 35,515.00
9 ERDF Transition 123 01 07 07 24 UKC 1,488,978.00 1,488,978.00 137,024.00
9 ERDF Transition 123 01 07 07 24 UKE 2,288,783.00 2,266,688.00 0.00
9 ERDF Transition 123 01 07 07 24 UKF 537,100.00 537,100.00 0.00
9 ERDF Transition 123 01 07 07 24 UKG 1,682,693.00 1,617,709.00 0.00
9 ERDF Transition 123 01 07 07 24 UKK 87,625.00 87,625.00 0.00
9 ERDF More developed | 121 01 07 07 24 UKD 153,777.00 123,678.00 0.00
9 ERDF More developed | 122 01 07 07 24 UKI 88,718.00 88,718.00 0.00
9 ERDF More developed | 123 01 07 01 24 UKI 3,633,662.00 3,633,662.00 0.00
9 ERDF More developed | 123 01 07 07 18 UKH 2,333,845.00 1,854,769.00 129,812.00
9 ERDF More developed | 123 01 07 07 18 UKJ 1,089,842.00 1,089,841.00 0.00
9 ERDF More developed | 123 01 07 07 24 UK 795,641.00 795,641.00 71,031.00
9 ERDF More developed | 123 01 07 07 24 UKC 1,697,203.00 1,697,203.00 303,371.00
9 ERDF More developed | 123 01 07 07 24 UKD 1,477,358.00 1,415,544.00 154,589.00
9 ERDF More developed | 123 01 07 07 24 UKE 2,249,172.00 2,187,077.00 0.00
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Priority axis

Characteristics of expenditure

Categorisation dimensions

Financial data
Fund Category of Intervention | Form of finance Territorial Territorial Thematic ESF secondary Economic Location Total eligible Public eligible | Total elegibile Number of
region field dimension delivery objective theme dimension dimension cost of cost of expenditure operations
mechanism dimension operations operations declared by selected
selected for selected for beneficiaries to
support support the managing
authority
9 ERDF More developed | 123 01 07 07 24 UKF 2,341,918.00 1,821,874.00 0.00
9 ERDF More developed | 123 01 07 07 24 UKG 4,718,093.00 4,438,621.00 0.00
9 ERDF More developed | 123 01 07 07 24 UKK 1,470,102.00 1,470,102.00 43,048.00
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Table 8: The use made of cross-financing

1

2

3

4

5

6

Use of cross-financing

Priority
axis

The amount of EU
support envisaged to
be used for cross
financing based on
selected operations
(EUR)

Share of the total EU
financial allocation to
the priority axis (%)
(3/total financial
allocation to priority
axis*100)

Eligible expenditure
used under cross
financing declared by
the beneficiary to the
managing authority
(EUR)

Share of the total
financial allocation to
the priority axis (%)
(5/total financial
allocation to priority
axis*100)
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Table 9: Cost of operations implemented outside the programme area (the ERDF and the Cohesion Fund under the Investment for growth and jobs goal)

1

2

3

4

5

Priority axis

The amount of support
envisaged to be used for
operations implemented
outside the programme area
based on selected operations
(EUR)

Share of the total financial
allocation to the priority axis
(%) (3/total financial
allocation to priority
axis*100)

Eligible expenditure incurred
in operations implemented
outside the programme area
declared by the beneficiary to
the managing authority
(EUR)

Share of the total financial
allocation to the priority axis
(%) (5/total financial
allocation to priority
axis*100)
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Table 10: Expenditure incurred outside the Union (ESF)

The amount of expenditure
envisaged to be incurred outside
the Union under thematic
objectives 8 and 10 based on
selected operations (EUR)

Share of the total financial
allocation (Union and national
contribution) to the ESF programme
or the ESF part of a multi-fund
programme (%) (1/total financial
allocation (Union and national
contribution) to the ESF programme
or the ESF part of a multi-fund
programme*100)

Eligible expenditure incurred
outside the Union declared by the
beneficiary to the managing
authority (EUR)

Share of the total financial
allocation (Union and national
contribution) to the ESF programme
or the ESF part of a multi-fund
programme (%) (3/total financial
allocation (Union and national
contribution) to the ESF programme
or the ESF part of a multi-fund
programme*100)
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4. SYNTHESIS OF THE EVALUATIONS

Synthesis of the findings of all evaluations of the programme that have become available during the
previous financial year, with reference of name and reference period of the evaluation reports used

The ERDF evaluation programme was progressed through the procurement of
consultants to undertake a full scoping report for the delivery of the programme
Evaluation Plan. In addition, the appointed consultants were tasked with drawing up
guidance for project-level summative assessments. No actual evaluations were carried
out during 2016.
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6. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES

TAKEN (ARTICLE 50(2) oF REGULATION (EU) No 1303/2013)

(a) Issues which affect the performance of the programme and the measures taken

In 2016, two rounds of calls were published, in April and December with a combined
value of £639m (€819m) ERDF. In the United Kingdom there are restrictions on
Government activity during election and referendum periods and calls were not
therefore published during the period preceeding the June EU referendum.

Modification of the Operational Programme

Modififications are being sought in 2017, in accordance with Article 30 of Regulation
No 1303/2013 (the CPR), for two reasons:

a) to conduct, in accordance with Article 5(6) of Regulation No 215/2014, the revision
of milestones and targets where these have been found to be based on incorrect
assumptions including amendments resulting from changes in allocations for a number
of priorities.

b) to incorporate funding arising from the European Commission’s recalculation of
structural funds allocations on the basis of the most recent statistical data, as provided
for in the original deal on the Multiannual Financial Framework for 2014-2020 and set
out in Article 92(3) of the CPR.

In addition, the MA is using the occasion to adapt the narrative in the operational
programme to ensure it reflects changes to business processes, mainly relating to the
role of intermediate bodies and the role of local ESI Funds Sub-Committees. Revisions
will also make clearer the type of investments that can be made (Priority Axis 4) and
where they can be made (Priority Axis 5).

Details in PA reports at 3.1 and 11.1.
Other PA issues

Projects applying for PA2 — Enhancing access to, and use and quality of ICT -
experienced a delay of almost 12 months as the the UK Broadband state aid scheme
SA.36671 expired on 30 June 2015. A new State Aid notification was submitted, being
received on 26 May 2016, one month after submission to the European Commission, it
is now valid until December 2020. The MA had issued a call for new applications
ahead of this in March 2016 to mitigate against further delays.

Projects applying for PA4 - Supporting the Shift Towards a Low Carbon Economy
in all Sectors - Many of the early applications experienced a high attrition rate at the
outline stage, as they were not compatible with the operational programme. In part, this
was due to partners having limited experience in delivering low carbon activity. The
MA therefore produced guidance and held workshops to better focus future

applications. The guidance was published in July 2016 and was used for calls
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published in December to boost performance, particularly in the more developed and
transition regions.

European Claim and Information Management System (E-CLAIMYS)

The development of E-CLAIMS, the new programme management and information
management system, continued. Roll out to external partners will happen in 2017. The
system build has been complex and the timetable was extended to reflect this and
additional functionality required.. The interim system has meanwhile

worked effectively to support management of the programme in advance of E-
CLAIMS rollout
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment,

indicating any remedial actions taken or planned, where appropriate.

To the end of December 2016, 376 projects with ERDF funding worth £740m had been
legally contracted. This equated to 26% of England’s £2,818m allocation,
demonstrating significant progress from the position in 2015.

By category of region, almost half of the allocation was legally contracted for the less
developed region at 47%, £167m; with 24%, £383m, in the more developed regions;
and 23%, £190.29m, in the transition regions.

In addition, by the end of December a further 208 applications with a potential
combined value of £521m ERDF were being appraised by the MA, This represented an
additional 18.5% of the funds allocated to England. When combined with committed
projects, 45% of the England ERDF allocation was accounted for by the end of 2016.

Commitments approved will achieve 56% of performance framework targets (See table
5, Sections 3.1 and 11.1). This was in line with the MA’s performance plan which
remained on track to achieve the level of commitments needed to deliver the 2018
preformance framework targets.

Specific issues and remedial action taken and planned is set out in Section 6 (a).
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7.CITIZEN'S SUMMARY

The 2014 to 2020 European Structural and Investments Funds Growth Programme sees for the first time a
single European Regional Development Fund (ERDF) operational programme covering the whole of
England. This was approved by the European Commission in June 2015, and sees investment spread
across three of categories of region (less developed, transition, and more developed) covering nine
priorities or “priority axes” (PAs). This report summarises the cumulative progress on delivery of the
operational programme up to 31 December as detailed in the 2016 Annual Implementation Report (AIR).

The Department for Communities and Local Government (DCLG) who are responsible for the
management of the ERDF in England as the Managing Authority (MA) published its first round of calls
for projects in March 2015. There was a good response seeking funding across most priority axes and
local enterprise partnership (LEP) areas, and this continued as further calls for projects were published in
June and December that year.

In 2016, two rounds of calls were published, in April and December with a combined value of £639m
(€819m) ERDF. In the United Kingdom there are restrictions on Government activity during election and
referendum periods and calls were not therefore published during the period preceding the June EU
referendum.

At the end of December 2016, 376 projects with ERDF funding worth almost £740m (€948.72m) had
been committed, that is had been issued a contract by the MA to deliver agreed activity . This equated to
26% of England’s £2,818m (€3,613m) allocation of ERDF, a significant increase compared to the same
period in 2015.

By category of region, almost half of the allocation had been committed for the less developed region at
47% (£167m (€214m)) (the less developed region covers only Cornwall and the Isles of Scilly), 24%
(E383m ((€491m)) in the more developed regions and; 23% (£190m (€243.58m) ) in the transition regions.

At the end of December there were a further 208 applications undergoing appraisal by the MA, with a
potential value of £521m (€668m) ERDF (including 3 financial instruments). This represented an
additional 18.5% of the funds allocated to England. Therefore, at the end of December 45 % of England’s
allocation was committed or under appraisal.

At the end of December there were a further 208 applications undergoing appraisal by the MA with a
potential value of £521m (€668m) ERDF (including 3 financial instruments). Therefore, by the end of
December, 45% of the England ERDF allocation was either committed or under appraisal.

Commitments to projects agreed by the MA will achieve 56% of performance framework targets. This
was in line with the MA’s performance plan which remained on track to achieve the level of commitments
needed to deliver the 2018 England ERDF programme performance framework targets.

The level of commitments is a good indicator of this and by priority axis this shows:

PALl — Promoting Research & Innovation - 154 projects were being supported, or going through the
appraisal process at the end of 2016. This activity amounted to £319m or 52% of the PA allocation, of
which £188m (31%) was committed. 29% of the less developed region’s allocation had been committed
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for this priority axis, 31% of the more developed regions and 31.5% of the transition regions. This
provided a sound basis for the priority axis to meet its performance framework spend, and “enterprises
receiving support” output target. Further calls were planned to take place in 2017 to bring forward
additional projects.

PA2 — Enhancing access to, and use and quality of ICT - 23 projects were being supported, or going
through the appraisal process at the end of 2016. These were worth £60m, 56% of the allocation, of which
£34m (32%) had been committed. The expiry of the broadband state aid scheme SA.36671 in June 2015
had delayed several projects whilst a replacement scheme was developed. This was approved by the
European Commission in May 2016 enabling further calls to be made. 89% of the less developed region
had been committed in this priority axis, and was on target to exceed its broadband access output target.
Commitment levels in the more developed and transition regions (at 25% and 14% respectively) was less
advanced. However, factoring in applications that were under appraisal by the MA, commitment levels
were expected to rise to 55% and 37% respectively in these regions. The targets for this PA were based on
incorrect assumptions and a modification to the programme were therefore planned in 2017 to address this
issue.

PA3 — Enhancing the Competitiveness of SMEs - 212 projects were being supported, or going through
the appraisal process at the end of 2016. These were worth £458m, 40% of the allocation, of which
£352m (31%) had been committed. 46% of the less developed region had been committed in this PA,
31% of the more developed regions and 26% of the transition regions. This provided a sound basis for the
priority axis to meet its performance framework spend and “enterprises receiving support” output target.
The December call was held to increase commitments in all categories of region during 2017.

PA4 — Supporting the Shift Towards a Low Carbon Economy in all Sectors — 80 projects were being
supported or going through the appraisal process at the end of 2016. These are worth £237m, 38% of the
allocation, of which £111m (18%) had been legally contracted. Performance in the less developed region
was very strong with 83% of the allocation committed, providing a sound basis to meet the performance
framework spend and “enterprises receiving support” output targets. Commitment levels in the more
developed and transition regions were less advanced however. Nevertheless, factoring in applications that
were under appraisal by the MA, commitment levels were expected to rise to 33% and 31% respectively
in these regions. Many of the applications received earlier in 2016 experienced a high attrition rate
(rejection of applications) at the outline stage, as they were not compatible with the operational
programme. In part this was due to partners having limited experience in delivering low carbon activity.
The MA therefore produced guidance and held workshops to support better focused future applications
that were in line with the operational programme. This guidance was published in July 2016 to support
calls issued from December onwards to boost performance, particularly in the more developed and
transition regions.

PA5 — Promoting Climate Change Adaption, Risk Prevention & Management — 11 projects were
being supported or going through the appraisal process at the end of 2016. These were worth £31m, 58%
of the allocation, of which £7m (12%) had been committed. 27% of the allocation had been committed in
the transition regions. This figure was expected to rise to 71% when factoring in applications under
appraisal by the MA. Delivery in the more developed and less developed regions was much more
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challenging, where no funds had been committed in this PA. Commitment levels were however expected
to reach 16% and 114% respectively when factoring in applications under appraisal by the MA. The
methodology used to calculate the performance framework targets was not based on a sufficiently broad
evidence base, resulting in a target that was set unrealistically high. A review was undertaken utilising a
more extensive evidence base that substantiates a lower target number. This will feature in an application
to modify the operational programme in 2017.

PA 6 — Preserving & Protecting the Environment & Promoting Resource Efficiency 16 projects were
being supported or going through the appraisal process at the end of 2016. These are worth £28m, 33% of
the allocation, of which £8m (10%) has been committed. Performance in the less developed region was
strong with 44% of the allocation committed, putting it on track to achieve its spend and ‘“habitats” output
target. Delivery in the more developed and transition regions has proved to be challenging, where
commitment levels were at 1.1% and 15.4% respectively. When factoring in applications undergoing
appraisal by the MA, these numbers were expected to rise to 30% and 20% respectively. Further calls
were planned in 2017. In addition, a modification to the programme was planned in 2017 to address
incorrect assumptions regarding the areas where ERDF investments can be made. This will reduce the
level of funding in this priority axis.

PA7 — Sustainable Transport in Cornwall & Isles of Scilly

3 projects were supported at the end of 2016. These are worth £25m, 56% of the PA allocation, and have
all been committed. This priority axis is only available in the less developed region and is on target to
deliver the required performance spend and output targets in 2018. A call was published in December and
another was planned in 2017 to secure further project applications.

PA8 — Promoting Social Inclusion & Combating Poverty & any Discrimination

43 projects were being supported or going through the appraisal process at the end of 2016. These are
worth £25m, 62% of the allocation, although only £0.27m (0.7%) had been committed. However, projects
in appraisal indicated the potential for this to rise to 76% in the less developed region, 52% in the more
developed region, and 65% in the transition region. These were expected to deliver the number of local
development strategies needed to meet the performance output target in 2018. A modification to the
programme will be sought in 2017 to address incorrect assumptions regarding local funding requirements
under this priority axis. This will reduce the level of funding in this priority axis.

Across all priority axes, the calls that were published in December 2016, together with those that will be
initiated in 2017, will build delivery in response to on-going development needs and redress potential
shortfalls in some priority axes. In addition, as set out, an application to modify the operational
programme will be made during 2017 for: PA2, PA5, PA6, and PA8 to rebalance the programme in line
with current socio-economic conditions and development needs.

A number of financial instruments were set up to provide grant, debt and equity support for enterprises.
The first four financial instruments contracted for £337m ERDF in November, following acceptance of
their ex-ante assessments (which established the market case for each) by the MA. They will commence
drawing down funds in the first half of 2017.
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These comprised three access to finance “fund of funds”:
- Northern Powerhouse Investment Fund, a £402m project utilising £140m ERDF;
- Midlands Engine Investment Fund, a £266.50m project utilising £78.55m ERDF;
- North East Fund, a £144.50m project utilising £58.50m ERDF,;
and one “urban development” fund:

- the Greater Manchester Fund of Funds, a £120m project utilising £60m ERDF.

Three further financial instruments were under development for £107m ERDF. These comprised two
access to finance “fund of funds”, in London, and in Cornwall & the Isles of Scilly. The remaining fund
will be an “urban development” fund in London. All were expected to have committed and started to
draw down funds around Quarter 4 2017.

The development of E-CLAIMS continued. This will provide programme management and be the digital
information management system for the programme. Rollout to external partners was planned to take
place in 2017.

The MA was designated as the MA for England by the European Commission on 30 November. This
enabled the MA to submit claims to the European Commission via the England certifying authority for the
reimbursement of ERDF paid to projects. The certifying authority submitted the programme’s first
payment application to the European Commission for £1.829m on 16 December. The certifying authority
will submit larger payments to the European Commission in May, September, and December 2017, as the
programme’s rate of investment increases.

Negotiations were started in May 2016 with some single or combined authorities to designate them as
intermediate bodies (IB) with some delegated powers to select ERDF projects. IBs were negotiated to
deliver Sustainable Urban Development and ERDF project selection as part of wider devolution deals
agreed in England in some cases. Negotiations were progressed with the following authorities:

e Cornwall and the Isles of Scilly

e Tees Valley

e Greater Cambridgeshire and Peterborough
e Liverpool City Region (CR)

e Greater Manchester

and the following for Sustainable Urban Development only:

¢ Nottingham CR

e LeedsCR

e Greater Birmingham and Solihull
e Bristol (west of England)

e North East Combined Authority
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e Sheffield CR
Negotiations were paused prior to and following the European Referendum, but then recommenced with
some strategies for delivering Sustainable Urban Development agreed by the end of December 2016
(Leeds CR, Greater Birmingham and Solihull, and Liverpool CR). The relevant authorities were invited
to submit the necessary evidence on issues such as capacity and preventing conflicts of interest to enable
the MA to designate them as IBs. The formal designations of these and the other IBs will be carried out in
the first half of 2017.
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8. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS

I. Identification of the programme and priority or measure from which support

from the ESI Funds is provided (Article 46(2)(a) of Reg

ulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

1 - Promoting Research and
Innovation

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

01 - Strengthening
research, technological
development and
innovation

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

33,368,555.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCIl number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 18-Nov-2016
31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been

No

launched

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

Greater Manchester - Fund
of Funds - PA1

6. Official address/place of business of the financial
instrument (name of the country and city)

Greater Manchester
Combined Authority, Town
Hall, Albert Square,
Manchester, England, M60
2LA

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed
directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

No
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7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (¢c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Greater Manchester Fund of
Funds

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Greater Manchester
Combined Authority, Town
Hall, Albert Square,
Manchester, England, M60
2LA

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and Greater
Manchester Combined
Authority (GMCA) in
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accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

22-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

66,737,111.00

14.1. out of which ESI Funds contributions (in EUR) 33,368,555.00
14.1.1. out of which ERDF (in EUR) (optional) 33,368,555.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00

of programme contributions (in EUR)
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17.1. out of which base remuneration (in EUR) 0.00

17.2. out of which performance-based remuneration (in 0.00
EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
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of management costs incurred and payment of
management fees of the financial instrument (in EUR)

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Greater Manchester - Fund
of Funds - PAl

6. Official address/place of business of the financial Greater Manchester

instrument (name of the country and city) Combined Authority, Town

Hall, Albert Square,
Manchester, England, M60

2LA
8. Type of the financial instrument Fund of funds specific fund
8.2. Related Fund of Funds Greater Manchester - Fund
of Funds - PA1
8.1. Tailor-made or financial instruments complying with Tailor-made
standard terms and conditions i.e. "off-the-shelf
instruments™

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of
Regulation (EU) No 1303/2013

9.0.1. Loans (> EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity No
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9.0.5. Quasi-equity No
9.0.6. Other financial products No
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (¢c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Greater Manchester - Fund
of Funds

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Greater Manchester
Combined Authority, Town
Hall, Albert Square,
Manchester, England, M60
2LA

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and Greater
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Manchester Combined
Authority (GMCA) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

22-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

66,737,111.00

14.1. out of which ESI Funds contributions (in EUR) 33,368,555.00
14.1.1. out of which ERDF (in EUR) (optional) 33,368,555.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00

financial instrument under Youth Employment Initiative
(YEID (in EUR)
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17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
recipients, or committed in guarantee contracts by the financial instrument for
investments in final recipients, by ESI Funds programme and priority or measure

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loan Fund
instrument
22.1. Type of financial product offered by the financial Loan

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
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25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

O oOo|O|O| O

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total
number of guarantees provided and called due to the loan
default

34. Total amount of disbursed loans defaulted (in EUR)
or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the

financial instrument, programme resources paid back to financial instrument from

investments as referred to in Articles 43 and 44, and the value of equity

investments with respect to previous years (Article 46(2)(g) and (i) of Regulation

(EU) No 1303/2013)
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35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

36. Amounts repaid to the financial instrument 0.00
attributable to support from ESI Funds by the end of the

reporting year (in EUR)

36.1. out of which capital repayments (in EUR) 0.00
36.2. out of which gains, other earnings and yields (in 0.00
EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00
remuneration of private investors operating under the

market economy principle who provide counterpart

resources to the support from the ESI Funds to the

financial instrument or who co-invest at the level of final

recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of

management fees of the financial instrument (in EUR)

40. Value of investments and participations in equity (in 0.00

EUR)

VI11. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00

39. Expected and achieved leverage effect, by reference to the funding agreement
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39.1. Expected leverage effect for loan/guarantee/equity
or quasi-equity investment/other financial product, by
reference to the funding agreement, by product

0.00

39.2. Achieved leverage effect at the end of reporting
year for loan/guarantee/equity or quasi-equity
investment/other financial product, by product

39.3. Investment mobilised through ESIF financial
instruments for loan/guarantee/equity and quasi-equity

investment, by product (Optional)

0.00

IX. Contribution of the financial instrument to the achievement of the indicators of

the priority or measure concerned (Article 46(2)(j) of R
1303/2013)

egulation (EU) No

41. Output indicator (code number and name) to which
the financial instrument contributes

P2 - Public or commercial
buildings built or renovated

41.1. Target value of the output indicator

55.00

41.2. Value achieved by the financial instrument in

relation to the target value of the output indicator

0.00

I. Identification of the programme and priority or measure from which support

from the ESI Funds is provided (Article 46(2)(a) of Reg

ulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

4 - Supporting the Shift
Towards a Low Carbon
Economy in all Sectors

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

04 - Supporting the shift
towards a low-carbon
economy in all sectors

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective

chosen in field 3 (optional)

33,368,555.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 18-Nov-2016
31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been
launched
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I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

Greater Manchester - Fund
of Funds - PA4

6. Official address/place of business of the financial
instrument (name of the country and city)

Greater Manchester
Combined Authority, Town
Hall, Albert Square,
Manchester, England, M60
2LA

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed
directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial

Greater Manchester Fun of
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instrument

Funds

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Greater Manchester
Combined Authority, Town
Hall, Albert Square,
Manchester, England, M60
2LA

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and Greater
Manchester Combined
Authority (GMCA) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

22-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

66,737,111.00

14.1. out of which ESI Funds contributions (in EUR) 33,368,555.00
14.1.1. out of which ERDF (in EUR) (optional) 33,368,555.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
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15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
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financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Greater Manchester - Fund
of Funds - PA4

6. Official address/place of business of the financial Greater Manchester

instrument (name of the country and city) Combined Authority, Town

Hall, Albert Square,
Manchester, England, M60
2LA

8. Type of the financial instrument Fund of funds specific fund

125

EN



EN

8.2. Related Fund of Funds

Greater Manchester - Fund
of Funds - PA4

8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments™

Tailor-made

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of

Regulation (EU) No 1303/2013

9.0.1. Loans (= EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity No
9.0.5. Quasi-equity No
9.0.6. Other financial products No
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or

Body governed by public or
private law
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guarantees only)

11.1.1. Name of the body implementing the financial
instrument

Greater Manchester Fund of
Funds

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Greater Manchester
Combined Authority, Town
Hall, Albert Square,
Manchester, England, M60
2LA

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and Greater
Manchester Combined
Authority (GMCA) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

22-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

66,737,111.00

14.1. out of which ESI Funds contributions (in EUR) 33,368,555.00
14.1.1. out of which ERDF (in EUR) (optional) 33,368,555.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
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15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
recipients, or committed in guarantee contracts by the financial instrument for
investments in final recipients, by ESI Funds programme and priority or measure

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial Loan Fund
instrument
22.1. Type of financial product offered by the financial Loan

instrument
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24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
29.4. out of which other type of final recipients supported 0

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)
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32. Information whether the financial instrument was still
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total
number of guarantees provided and called due to the loan
default

34. Total amount of disbursed loans defaulted (in EUR)
or total amount committed for guarantees provided and
called due to loan default (in EUR)

0.00

VII. Interest and other gains generated by support from the ESI Funds to the

financial instrument, programme resources paid back to financial instrument from

investments as referred to in Articles 43 and 44, and the value of equity

investments with respect to previous years (Article 46(2)(g) and (i) of Regulation

(EU) No 1303/2013)

35. Interest and other gains generated by payments from
ESI Funds to the financial instrument (in EUR)

0.00

36. Amounts repaid to the financial instrument
attributable to support from ESI Funds by the end of the
reporting year (in EUR)

0.00

36.1. out of which capital repayments (in EUR)

0.00

36.2. out of which gains, other earnings and yields (in
EUR)

0.00

37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

0.00

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00

40. Value of investments and participations in equity (in
EUR)

0.00

VI1II. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
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instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00
or quasi-equity investment/other financial product, by

reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting

year for loan/guarantee/equity or quasi-equity

investment/other financial product, by product

39.3. Investment mobilised through ESIF financial 0.00

instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

C0O34 - GHG reduction:
Estimated annual decrease

of GHG
41.1. Target value of the output indicator 10,100.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

I. Identification of the programme and priority or measure from which support
from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

1 - Promoting Research and
Innovation
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2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

01 - Strengthening
research, technological
development and
innovation

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

1,402,733.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001

providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 11-Nov-2016

31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been Yes

launched

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Midlands Engine
Investment Fund - PAl

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, Sheffield,
England, S3 8NH

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed No

directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Avrticle 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing

Fiduciary account
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authority or separate block of finance within a financial
institution

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Midlands Engine
Investments Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
Endland, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 4,753,417.00
in the funding agreement (in EUR)
14.1. out of which ESI Funds contributions (in EUR) 1,402,733.00
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14.1.1. out of which ERDF (in EUR) (optional) 1,402,733.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)
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21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still Yes
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00

ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
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38.2.2. out of which private contributions (EUR)

0.00

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

Midlands Engine
Investment Fund - PA1

6. Official address/place of business of the financial
instrument (name of the country and city)

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

8. Type of the financial instrument

Fund of funds specific fund

8.2. Related Fund of Funds

Midlands Engine
Investment Fund - PA1

8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments™

Tailor-made

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of

Regulation (EU) No 1303/2013

9.0.1. Loans (= EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity No
9.0.6. Other financial products Yes
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

Proof of concept/early
stage, debt

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial

Fiduciary account
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institution

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Midlands Engine
Investments Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 4,753,417.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 1,402,733.00
14.1.1. out of which ERDF (in EUR) (optional) 1,402,733.00
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14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Avrticle 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
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financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
recipients, or committed in guarantee contracts by the financial instrument for
investments in final recipients, by ESI Funds programme and priority or measure
(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loan Fund
instrument

22.1. Type of financial product offered by the financial Loan
instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)
25. Total amount of programme contributions paid to 0.00

final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00

financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
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29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

o oOo|oOo| o

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Equity Fund

22.1. Type of financial product offered by the financial
instrument

Equity

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product
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29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

Ol oOo| O | O | O

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Debt Fund

22.1. Type of financial product offered by the financial
instrument

Other support combined
within the financial
instrument

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

26.1. Total value of new debt finance created by the
SME Initiative (CPR Art. 39 (10) b)

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
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equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

O oOo|OoO|O| O

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Proof of concept/early
stage

22.1. Type of financial product offered by the financial
instrument

Other support combined
within the financial
instrument

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

26.1. Total value of new debt finance created by the
SME Initiative (CPR Art. 39 (10) b)
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27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

O | OO |O| O

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still Yes
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total 0
number of guarantees provided and called due to the loan

default

34. Total amount of disbursed loans defaulted (in EUR) 0.00

or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

36. Amounts repaid to the financial instrument 0.00
attributable to support from ESI Funds by the end of the
reporting year (in EUR)

36.1. out of which capital repayments (in EUR) 0.00
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36.2. out of which gains, other earnings and yields (in
EUR)

0.00

37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

0.00

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00

40. Value of investments and participations in equity (in
EUR)

0.00

VII1I. Progress in achieving the expected leverage effect

of investments made by the

financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00

or quasi-equity investment/other financial product, by
reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting
year for loan/guarantee/equity or quasi-equity
investment/other financial product, by product
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39.3. Investment mobilised through ESIF financial
instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

0.00

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

CO29 - Research,
Innovation: Number of
enterprises supported to
introduce new to the firm

products
41.1. Target value of the output indicator 3.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 27.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO03 - Productive
investment: Number of
enterprises receiving
financial support other
than grants

41.1. Target value of the output indicator

18.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO04 - Productive
investment: Number of
enterprises receiving non-
financial support

41.1. Target value of the output indicator

9.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

7.00

41.2. Value achieved by the financial instrument in

0.00
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relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO07 - Productive
investment: Private
investment matching public
support to enterprises (non-

grants)
41.1. Target value of the output indicator 3,108,771.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

CO08 - Productive
investment: Employment
increase in supported
enterprises

41.1. Target value of the output indicator

47.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO28 - Research,
Innovation: Number of
enterprises supported to
introduce new to the
market products

41.1. Target value of the output indicator

1.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

I. Identification of the programme and priority or measure from which support
from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

3 - Enhancing the
Competitiveness of SMEs

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

03 - Enhancing the
competitiveness of small
and medium-sized
enterprises, the agricultural
sector (for the EAFRD)
and the fisheries and
aquaculture sector (for the
EMFF)
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3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

56,721,871.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument
30. Date of completion of the ex ante assessment 11-Nov-2016

31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been Yes

launched

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Midlands Engine
Investment Fund - PA3

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, Sheffield,
England, S3 8NH

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed No

directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)
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11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Midlands Engine
Investments Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 192,212,402.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 56,721,871.00
14.1.1. out of which ERDF (in EUR) (optional) 56,721,871.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
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14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up
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and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still Yes
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements
(Article 46(2)(b) of Regulation (EU) No 1303/2013)
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5. Name of the financial instrument

Midlands Engine
Investment Fund - PA3

6. Official address/place of business of the financial
instrument (name of the country and city)

Foundry House, 3
Milldands, Sheffield,
England, S3 8NH

8. Type of the financial instrument

Fund of funds specific fund

8.2. Related Fund of Funds

Midlands Engine
Investment Fund - PA3

8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments™

Tailor-made

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of

Regulation (EU) No 1303/2013

9.0.1. Loans (= EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity No
9.0.6. Other financial products Yes
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

Proof of concept/early
stage, debt

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)
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11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Midlands Engine
Investments Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 192,212,402.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 56,721,871.00
14.1.1. out of which ERDF (in EUR) (optional) 56,721,871.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
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14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
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recipients, or committed in guarantee contracts by the financial instrument for
investments in final recipients, by ESI Funds programme and priority or measure
(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loan Fund
instrument

22.1. Type of financial product offered by the financial Loan
instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)
25. Total amount of programme contributions paid to 0.00

final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0

equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

oo | O | O

29.3. out of which individuals/natural persons
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29.4. out of which other type of final recipients supported 0
29.4.1. description of other type of final recipients

supported

22. Name of financial product offered by the financial | Equity Fund

instrument

22.1. Type of financial product offered by the financial Equity

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
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29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Proof of concept/early
stage

22.1. Type of financial product offered by the financial
instrument

Other support combined
within the financial
instrument

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

26.1. Total value of new debt finance created by the
SME Initiative (CPR Art. 39 (10) b)

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product
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29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

Ol oOo| O | O | O

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Debt Fund

22.1. Type of financial product offered by the financial
instrument

Other support combined
within the financial
instrument

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

26.1. Total value of new debt finance created by the
SME Initiative (CPR Art. 39 (10) b)

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
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equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

O oOo|OoO|O| O

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still Yes
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total
number of guarantees provided and called due to the loan
default

34. Total amount of disbursed loans defaulted (in EUR)
or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)
36. Amounts repaid to the financial instrument 0.00

attributable to support from ESI Funds by the end of the
reporting year (in EUR)

36.1. out of which capital repayments (in EUR) 0.00
36.2. out of which gains, other earnings and yields (in 0.00
EUR)

37. Amounts of resources reused which were paid back 0.00

to the financial instrument and are attributable to ESI
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Funds

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00

40. Value of investments and participations in equity (in
EUR)

0.00

VII1I. Progress in achieving the expected leverage effect

of investments made by the

financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00
or quasi-equity investment/other financial product, by

reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting

year for loan/guarantee/equity or quasi-equity

investment/other financial product, by product

39.3. Investment mobilised through ESIF financial 0.00

instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

IX. Contribution of the financial instrument to the achievement of the indicators of
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the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 2,117.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO03 - Productive
investment: Number of
enterprises receiving
financial support other
than grants

41.1. Target value of the output indicator

1,371.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO04 - Productive
investment: Number of
enterprises receiving non-
financial support

41.1. Target value of the output indicator

749.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

576.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO07 - Productive
investment: Private
investment matching public
support to enterprises (non-

grants)
41.1. Target value of the output indicator 244,583,144.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

CO08 - Productive
investment: Employment
increase in supported
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enterprises

41.1. Target value of the output indicator

3,740.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO28 - Research,
Innovation: Number of
enterprises supported to
introduce new to the
market products

41.1. Target value of the output indicator

15.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO29 - Research,
Innovation: Number of
enterprises supported to
introduce new to the firm

products
41.1. Target value of the output indicator 109.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

I. Identification of the programme and priority or measure from which support
from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

4 - Supporting the Shift
Towards a Low Carbon
Economy in all Sectors

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

04 - Supporting the shift
towards a low-carbon
economy in all sectors

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

3,130,116.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument
30. Date of completion of the ex ante assessment 11-Nov-2016
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31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been Yes

launched

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Midlands Engine
Investment Fund - PA4

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, Sheffield,
England, S3 8NH

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed No

directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (¢) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law
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11.1.1. Name of the body implementing the financial
instrument

Midlands Engine
Investments Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 10,606,970.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 3,130,116.00
14.1.1. out of which ERDF (in EUR) (optional) 3,130,116.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
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15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
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financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Midlands Engine
Investment Fund - PA4

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, Sheffield,
England, S3 8NH

8. Type of the financial instrument Fund of funds specific fund

8.2. Related Fund of Funds Midlands Engine
Investment Fund - PA4
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8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments™

Tailor-made

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of

Regulation (EU) No 1303/2013

9.0.1. Loans (> EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity No
9.0.6. Other financial products Yes
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

Proof of concept/early
stage, debt

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (¢) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law
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11.1.1. Name of the body implementing the financial
instrument

Midlands Engine
Investments Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 10,606,970.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 3,130,116.00
14.1.1. out of which ERDF (in EUR) (optional) 3,130,116.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
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15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final

recipients, or committed in guarantee contracts by the financial instrument for

investments in final recipients, by ESI Funds programme and priority or measure

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loan Fund
instrument
22.1. Type of financial product offered by the financial Loan

instrument

24. Total amount of programme contributions committed

0.00
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in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
29.4. out of which other type of final recipients supported 0

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial Equity Fund
instrument
22.1. Type of financial product offered by the financial Equity

instrument
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24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
29.4. out of which other type of final recipients supported 0

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Proof of concept/early
stage

22.1. Type of financial product offered by the financial

Other support combined
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instrument

within the financial
instrument

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

26.1. Total value of new debt finance created by the
SME Initiative (CPR Art. 39 (10) b)

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

O o|Oo|O| O

29.4.1. description of other type of final recipients
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supported

22. Name of financial product offered by the financial
instrument

Debt

22.1. Type of financial product offered by the financial
instrument

Other support combined
within the financial

instrument
24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)
24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)
25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)
25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)
25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)
25.3. out of which total amount of national private co- 0.00
financing (in EUR)
26.1. Total value of new debt finance created by the
SME Initiative (CPR Art. 39 (10) b)
27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final
recipients, by product
28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final
recipients, by product
29. Number of financial recipients supported by the 0
financial product
29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
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29.3. out of which individuals/natural persons 0

29.4. out of which other type of final recipients supported 0

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still Yes
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total 0
number of guarantees provided and called due to the loan

default

34. Total amount of disbursed loans defaulted (in EUR) 0.00

or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

36. Amounts repaid to the financial instrument 0.00
attributable to support from ESI Funds by the end of the
reporting year (in EUR)

36.1. out of which capital repayments (in EUR) 0.00
36.2. out of which gains, other earnings and yields (in 0.00
EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
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of management costs incurred and payment of
management fees of the financial instrument (in EUR)

40. Value of investments and participations in equity (in
EUR)

0.00

VII1I. Progress in achieving the expected leverage effect

of investments made by the

financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00
or quasi-equity investment/other financial product, by

reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting

year for loan/guarantee/equity or quasi-equity

investment/other financial product, by product

39.3. Investment mobilised through ESIF financial 0.00

instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 117.00
41.2. Value achieved by the financial instrument in 0.00
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relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

32.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO29 - Research,
Innovation: Number of
enterprises supported to
introduce new to the firm

products
41.1. Target value of the output indicator 6.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

I. Identification of the programme and priority or measure from which support
from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

3 - Enhancing the
Competitiveness of SMEs

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

03 - Enhancing the
competitiveness of small
and medium-sized
enterprises, the agricultural
sector (for the EAFRD)
and the fisheries and
aquaculture sector (for the
EMFF)

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

59,507,263.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument
30. Date of completion of the ex ante assessment 14-Nov-2016

31. Selection of bodies implementing financial instrument
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31.1. Has selection or designation process already been
launched

Yes

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

North East LEP Area - Fund
of Funds - PA3

6. Official address/place of business of the financial
instrument (name of the country and city)

Leeds, United Kingdom

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed
directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (¢) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

North East (SPV) Limited
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11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Leeds, United Kingdom

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and local
authorities in the North East
Local Enterprise Partnership
area, in accordance with
Acrticle 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

15-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 146,988,021.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 59,507,263.00
14.1.1. out of which ERDF (in EUR) (optional) 59,507,263.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
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15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VI1I. Interest and other gains generated by support from the ESI Funds to the

financial instrument, programme resources paid back to financial instrument from

investments as referred to in Articles 43 and 44, and the value of equity

investments with respect to previous years (Article 46(2)(g) and (i) of Regulation

(EU) No 1303/2013)

178

EN



EN

35. Interest and other gains generated by payments from
ESI Funds to the financial instrument (in EUR)

0.00

37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

0.00

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

North East LEP Area - Fund
of Funds - PA3

6. Official address/place of business of the financial
instrument (name of the country and city)

8. Type of the financial instrument

Fund of funds specific fund

8.2. Related Fund of Funds

North East LEP Area - Fund
of Funds - PA3

8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments™

9. Type of products provided by financial instrument: loans, micro-loans,
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guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of
Regulation (EU) No 1303/2013

9.0.1. Loans (> EUR 25,000) No
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity No
9.0.5. Quasi-equity No
9.0.6. Other financial products No
9.0.7. Other support combined with a financial No
Instrument

9.1. Description of the other financial product

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

11.1.1. Name of the body implementing the financial
instrument

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument
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12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

13. Date of signature of the funding agreement with the
body implementing the financial instrument

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR)

14.1.1. out of which ERDF (in EUR) (optional)

14.1.2. out of which Cohesion Fund (in EUR) (optional)

14.1.3. out of which ESF (in EUR) (optional)

14.1.4. out of which EAFRD (in EUR) (optional)

14.1.5. out of which EMFF (in EUR) (optional)

15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR)

15.1.2. out of which Cohesion Fund (in EUR)

15.1.3. out of which ESF (in EUR)

15.1.4. out of which EAFRD (in EUR)

15.1.5. out of which EMFF (in EUR)

15.2. out of which total amount of national co-financing
(in EUR)

15.2.1. out of which total amount of national public
funding (in EUR)

15.2.2. out of which total amount of national private
funding (in EUR)

16. Total amount of programme contributions paid to the
financial instrument under Youth Employment Initiative
(YEI) (in EUR)

17. Total amount of management costs and fees paid out
of programme contributions (in EUR)
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17.1. out of which base remuneration (in EUR)

17.2. out of which performance-based remuneration (in
EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
recipients, or committed in guarantee contracts by the financial instrument for

investments in final recipients, by ESI Funds programme and priority or measure

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loans
instrument
22.1. Type of financial product offered by the financial Loan

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
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0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

Ol oOo| O |O| O

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Equity

22.1. Type of financial product offered by the financial
instrument

Equity

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00
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25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

O oOo|O|O| O

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Quasi Equity

22.1. Type of financial product offered by the financial
instrument

Equity

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00
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25.1.3. out of which ESF (in EUR) 0.00

25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0

equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

Ol oOo| O | O | O

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total
number of guarantees provided and called due to the loan
default

34. Total amount of disbursed loans defaulted (in EUR)
or total amount committed for guarantees provided and
called due to loan default (in EUR)

VI1I. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
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investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from
ESI Funds to the financial instrument (in EUR)

36. Amounts repaid to the financial instrument
attributable to support from ESI Funds by the end of the
reporting year (in EUR)

36.1. out of which capital repayments (in EUR)

36.2. out of which gains, other earnings and yields (in
EUR)

37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

40. Value of investments and participations in equity (in
EUR)

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR)

38.2.2. out of which private contributions (EUR)

38.3. Total amount of other contributions, outside the
ESI Funds mobilised at the level of final recipients (in
EUR)

38.3.1. out of which public contributions (EUR)
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38.3.2. out of which private contributions (EUR)

39. Expected and achieved leverage effect, by reference

to the funding agreement

39.1. Expected leverage effect for loan/guarantee/equity
or quasi-equity investment/other financial product, by
reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting
year for loan/guarantee/equity or quasi-equity
investment/other financial product, by product

39.3. Investment mobilised through ESIF financial
instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 1,097.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO03 - Productive
investment: Number of
enterprises receiving
financial support other
than grants

41.1. Target value of the output indicator

549.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO04 - Productive
investment: Number of
enterprises receiving non-
financial support

41.1. Target value of the output indicator

549.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

155.00
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41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO07 - Productive
investment: Private
investment matching public
support to enterprises (non-

grants)
41.1. Target value of the output indicator 54,871,800.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO08 - Productive
investment: Employment
increase in supported
enterprises

41.1. Target value of the output indicator

2,338.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO28 - Research,
Innovation: Number of
enterprises supported to
introduce new to the
market products

41.1. Target value of the output indicator

46.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO29 - Research,
Innovation: Number of
enterprises supported to
introduce new to the firm

products
41.1. Target value of the output indicator 110.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

P13 - Number of
enterprises receiving
information, diagnostic and

brokerage
41.1. Target value of the output indicator 1,646.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator
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I. Identification of the programme and priority or measure from which support

from the ESI Funds is provided (Article 46(2)(a) of Reg

ulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

4 - Supporting the Shift
Towards a Low Carbon
Economy in all Sectors

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

04 - Supporting the shift
towards a low-carbon
economy in all sectors

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

5,561,315.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 14-Nov-2016
31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been

launched

Yes

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

North East LEP Area - Fund
of Funds - PA4

6. Official address/place of business of the financial
instrument (name of the country and city)

Leeds, United Kingdom

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed
directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)

of Regulation (EU) No 1303/2013

Entrustment of
implementation
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8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

North East (SPV) Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and local
authorities in the North East
Local Enterprise Partnership
area, in accordance with
Acrticle 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

15-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
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(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 13,737,189.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 5,561,315.00
14.1.1. out of which ERDF (in EUR) (optional) 5,561,315.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00
EUR)

18. Capitalised management costs or fees pursuant to

Article 42(2) of Regulation (EU) No 1303/2013 (relevant

only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee

subsidies pursuant to Article 42(1)(c) of Regulation (EU)
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No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

VIII. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
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ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

North East LEP Area - Fund
of Funds - PA4

6. Official address/place of business of the financial
instrument (name of the country and city)

Leeds, United Kingdom

8. Type of the financial instrument

Fund of funds specific fund

8.2. Related Fund of Funds

North East LEP Area - Fund
of Funds - PA4

8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments™

Tailor-made

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of

Regulation (EU) No 1303/2013

9.0.1. Loans (= EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity Yes
9.0.6. Other financial products No
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for

Fiduciary account
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financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

North East (SPV) Limited

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Leeds, United Kingdom

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

13. Date of signature of the funding agreement with the
body implementing the financial instrument

15-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

13,737,189.00

14.1. out of which ESI Funds contributions (in EUR) 5,561,315.00
14.1.1. out of which ERDF (in EUR) (optional) 5,561,315.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00

194

EN



EN

15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
recipients, or committed in guarantee contracts by the financial instrument for

investments in final recipients, by ESI Funds programme and priority or measure

195

EN



EN

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loan Fund
instrument
22.1. Type of financial product offered by the financial Loan

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
29.4. out of which other type of final recipients supported 0

196

EN



EN

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial | Equity Fund
instrument
22.1. Type of financial product offered by the financial Equity

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
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29.4. out of which other type of final recipients supported 0
29.4.1. description of other type of final recipients

supported

22. Name of financial product offered by the financial | Quasi-Equity

instrument

22.1. Type of financial product offered by the financial Equity

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
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29.3. out of which individuals/natural persons 0

29.4. out of which other type of final recipients supported 0

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total 0
number of guarantees provided and called due to the loan

default

34. Total amount of disbursed loans defaulted (in EUR) 0.00

or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

36. Amounts repaid to the financial instrument 0.00
attributable to support from ESI Funds by the end of the
reporting year (in EUR)

36.1. out of which capital repayments (in EUR) 0.00
36.2. out of which gains, other earnings and yields (in 0.00
EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
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of management costs incurred and payment of
management fees of the financial instrument (in EUR)

40. Value of investments and participations in equity (in
EUR)

0.00

VII1I. Progress in achieving the expected leverage effect

of investments made by the

financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00
or quasi-equity investment/other financial product, by

reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting

year for loan/guarantee/equity or quasi-equity

investment/other financial product, by product

39.3. Investment mobilised through ESIF financial 0.00

instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 103.00
41.2. Value achieved by the financial instrument in 0.00
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relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

15.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO26 - Research,
Innovation: Number of
enterprises cooperating

with research institutions

41.1. Target value of the output indicator

1.00

41.2. Value achieved by the financial instrument in

relation to the target value of the output indicator

0.00

I. Identification of the programme and priority or measure from which support

from the ESI Funds is provided (Article 46(2)(a) of Reg

ulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

1 - Promoting Research and
Innovation

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

01 - Strengthening
research, technological
development and
innovation

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

10,566,709.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 15-Nov-2016
31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been
launched

Yes

I1. Description of the financial instrument and impleme
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

ntation arrangements
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5. Name of the financial instrument

Northern Powerhouse
Investment Fund - PA1

6. Official address/place of business of the financial
instrument (name of the country and city)

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed
directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Northern Powerhouse
Investments Limited (NPIL)

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH
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12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 30,268,017.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 10,566,709.00
14.1.1. out of which ERDF (in EUR) (optional) 10,566,709.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00

(in EUR)
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15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)
16. Total amount of programme contributions paid to the 0.00

financial instrument under Youth Employment Initiative
(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00
EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still Yes
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)
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37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

0.00

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument

Northern Powerhouse
Investment Fund - PA1

6. Official address/place of business of the financial
instrument (name of the country and city)

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

8. Type of the financial instrument

Fund of funds specific fund

8.2. Related Fund of Funds

Northern Powerhouse
Investment Fund - PA1l

8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments"

Tailor-made

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of
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Regulation (EU) No 1303/2013

9.0.1. Loans (> EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity No
9.0.6. Other financial products No
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Northern Powerhouse
Investments Limited (NPIL)

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other

Others
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procedure

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 30,268,017.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 10,566,709.00
14.1.1. out of which ERDF (in EUR) (optional) 10,566,709.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
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funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
recipients, or committed in guarantee contracts by the financial instrument for
investments in final recipients, by ESI Funds programme and priority or measure

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loan Fund
instrument
22.1. Type of financial product offered by the financial Loan

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00

final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
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for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
29.4. out of which other type of final recipients supported 0
29.4.1. description of other type of final recipients

supported

22. Name of financial product offered by the financial | Equity Fund

instrument

22.1. Type of financial product offered by the financial Equity

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00

final recipients through this loan, micro-loans, equity or
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other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
29.4. out of which other type of final recipients supported 0

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total
number of guarantees provided and called due to the loan
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default

34. Total amount of disbursed loans defaulted (in EUR) 0.00
or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

36. Amounts repaid to the financial instrument 0.00
attributable to support from ESI Funds by the end of the
reporting year (in EUR)

36.1. out of which capital repayments (in EUR) 0.00
36.2. out of which gains, other earnings and yields (in 0.00
EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

40. Value of investments and participations in equity (in 0.00
EUR)

VI11. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)
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38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00
or quasi-equity investment/other financial product, by

reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting

year for loan/guarantee/equity or quasi-equity

investment/other financial product, by product

39.3. Investment mobilised through ESIF financial 0.00

instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 166.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO03 - Productive
investment: Number of
enterprises receiving
financial support other
than grants

41.1. Target value of the output indicator

92.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO04 - Productive
investment: Number of
enterprises receiving non-
financial support

41.1. Target value of the output indicator

74.00
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41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COQ05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

33.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO07 - Productive
investment: Private
investment matching public
support to enterprises (non-

grants)
41.1. Target value of the output indicator 46,498,982.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COQ08 - Productive
investment: Employment
increase in supported
enterprises

41.1. Target value of the output indicator

604.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO28 - Research,
Innovation: Number of
enterprises supported to
introduce new to the
market products

41.1. Target value of the output indicator

3.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

C0O29 - Research,
Innovation: Number of
enterprises supported to
introduce new to the firm

products
41.1. Target value of the output indicator 14.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator
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I. Identification of the programme and priority or measure from which support

from the ESI Funds is provided (Article 46(2)(a) of Reg

ulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

3 - Enhancing the
Competitiveness of SMEs

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

03 - Enhancing the
competitiveness of small
and medium-sized
enterprises, the agricultural
sector (for the EAFRD)
and the fisheries and
aquaculture sector (for the
EMFF)

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

129,425,504.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCIl number of each other ESI Fund programme 2014UK16RFOP001

providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 15-Nov-2016

31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been Yes

launched

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Northern Powerhouse
Investment Fund - PA3

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, Sheffield,
England, S3 8NH

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed No

directly or indirectly by the Commission referred to in
Avrticle 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,

Entrustment of
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transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Northern Powerhouse
Investment Limited (NPIL)

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Shefield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
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Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 365,076,477.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 129,425,504.00
14.1.1. out of which ERDF (in EUR) (optional) 129,425,504.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00
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EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

V1. The performance of the financial instrument, including progress in its set-up

32. Information whether the financial instrument was still
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
investments as referred to in Articles 43 and 44, and the value of equity

(EU) No 1303/2013)

financial instrument, programme resources paid back to financial instrument from

investments with respect to previous years (Article 46(2)(g) and (i) of Regulation

35. Interest and other gains generated by payments from
ESI Funds to the financial instrument (in EUR)

0.00

37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

0.00

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00
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VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Northern Powerhouse
Investment Fund - PA3

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, England,
Sheffield, S3 8NH

8. Type of the financial instrument Fund of funds specific fund

8.2. Related Fund of Funds Northern Powerhouse
Investment Fund - PA3

8.1. Tailor-made or financial instruments complying with Tailor-made

standard terms and conditions i.e. "off-the-shelf

instruments™

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of
Regulation (EU) No 1303/2013

9.0.1. Loans (= EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity No
9.0.6. Other financial products No
9.0.7. Other support combined with a financial No
instrument
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9.1. Description of the other financial product

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial
instrument

Northern Powerhouse
Investments Limited (NPIL)

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
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276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 365,076,477.00
in the funding agreement (in EUR)

14.1. out of which ESI Funds contributions (in EUR) 129,425,504.00
14.1.1. out of which ERDF (in EUR) (optional) 129,425,504.00
14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)
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18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final
recipients, or committed in guarantee contracts by the financial instrument for

investments in final recipients, by ESI Funds programme and priority or measure

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial | Loan Fund
instrument
22.1. Type of financial product offered by the financial Loan

instrument

24. Total amount of programme contributions committed 0.00
in this loan, guarantee, equity, quasi-equity or other

financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00

financing (in EUR)
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25.3. out of which total amount of national private co-
financing (in EUR)

0.00

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

O OO |O0O| O

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Equity Fund

22.1. Type of financial product offered by the financial
instrument

Equity

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00

24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-

0.00
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financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

O OO |0 | O

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up
and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No
1303/2013)

32. Information whether the financial instrument was still Yes
operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total 0
number of guarantees provided and called due to the loan

default

34. Total amount of disbursed loans defaulted (in EUR) 0.00

or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the
financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

36. Amounts repaid to the financial instrument 0.00
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attributable to support from ESI Funds by the end of the
reporting year (in EUR)

36.1. out of which capital repayments (in EUR)

0.00

36.2. out of which gains, other earnings and yields (in
EUR)

0.00

37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

0.00

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00

40. Value of investments and participations in equity (in
EUR)

0.00

VI11. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00

or quasi-equity investment/other financial product, by
reference to the funding agreement, by product
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39.2. Achieved leverage effect at the end of reporting
year for loan/guarantee/equity or quasi-equity
investment/other financial product, by product

39.3. Investment mobilised through ESIF financial
instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

0.00

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

COO07 - Productive
investment: Private
investment matching public
support to enterprises (non-

grants)
41.1. Target value of the output indicator 355,000,739.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COQ08 - Productive
investment: Employment
increase in supported
enterprises

41.1. Target value of the output indicator

4,583.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO29 - Research,
Innovation: Number of
enterprises supported to
introduce new to the firm

products
41.1. Target value of the output indicator 181.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 2,098.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO03 - Productive
investment: Number of
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enterprises receiving
financial support other
than grants

41.1. Target value of the output indicator

1,158.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO04 - Productive
investment: Number of
enterprises receiving non-
financial support

41.1. Target value of the output indicator

940.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

COO05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

412.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

I. Identification of the programme and priority or measure from which support
from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of

funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument
under the ESI Fund programme

4 - Supporting the Shift
Towards a Low Carbon
Economy in all Sectors

2. Name of ESI Fund(s) supporting the financial
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first
paragraph of Article 9 of Regulation (EU) No
1303/2013 supported by the financial instrument

04 - Supporting the shift
towards a low-carbon
economy in all sectors

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective
chosen in field 3 (optional)

16,127,236.00

4. other ESI Fund programmes providing contribution

to the financial instrument

4.1. CCI number of each other ESI Fund programme 2014UK16RFOP001
providing contributions to the financial instrument
30. Date of completion of the ex ante assessment 15-Nov-2016
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31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process already been Yes

launched

I1. Description of the financial instrument and implementation arrangements

(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Northern Powerhouse
Investment Fund - PA4

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, Sheffield,
England, S3 8NH

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed No

directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under
the responsibility of the managing authority referred to in
Article 38(1)(b), supported from ESI Fund programme
contributions under point (a), (b) and (c) of Article 38(4)
of Regulation (EU) No 1303/2013

Entrustment of
implementation

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (¢) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law
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11.1.1. Name of the body implementing the financial
instrument

Northern Powerhouse
Investments Limited (NPIL)

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

46,522,115.00

14.1. out of which ESI Funds contributions (in EUR)

16,127,236.00

14.1.1. out of which ERDF (in EUR) (optional)

16,127,236.00

14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
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15.1.3. out of which ESF (in EUR) 0.00
15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the
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financial instrument, programme resources paid back to financial instrument from
investments as referred to in Articles 43 and 44, and the value of equity
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 0.00
ESI Funds to the financial instrument (in EUR)

37. Amounts of resources reused which were paid back 0.00
to the financial instrument and are attributable to ESI

Funds

37.1. out of which amounts paid for preferential 0.00

remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

37.2. out of which amounts paid for the reimbursement 0.00
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

VII1I. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial
instrument (EUR)

38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the
body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00

I1. Description of the financial instrument and implementation arrangements
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument Northern Powerhouse
Investment Fund - PA4

6. Official address/place of business of the financial Foundry House, 3

instrument (name of the country and city) Millsands, Sheffielf,
England, S3 8NH

8. Type of the financial instrument Fund of funds specific fund

8.2. Related Fund of Funds Northern Powerhouse
Investment Fund - PA4
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8.1. Tailor-made or financial instruments complying with
standard terms and conditions i.e. "off-the-shelf
instruments™

Tailor-made

9. Type of products provided by financial instrument: loans, micro-loans,
guarantees, equity, or quasi-equity investments, other financial product or other
support combined within the financial instrument pursuant to Article 37(7) of

Regulation (EU) No 1303/2013

9.0.1. Loans (= EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to No
micro-enterprises) according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity No
9.0.6. Other financial products No
9.0.7. Other support combined with a financial No

instrument

9.1. Description of the other financial product

9.2. Other support combined within the financial
instrument: grant, interest rate subsidy, guarantee fee
subsidy pursuant to Article 37(7) of Regulation (EU) No
1303/2013

10. Legal status of the financial instrument, pursuant to
Article 38(6) of Regulation (EU) No 1303/2013 (for
financial instruments referred to in Article 38(4)(b)
only): fiduciary account opened in the name of the
implementing body and on behalf of the managing
authority or separate block of finance within a financial
institution

Fiduciary account

I11. Identification of the body implementing the financial instrument as referred to
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the
financial intermediaries referred to in Article 38(5) of Regulation (EU) No
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article
38(4) of Regulation (EU) No 1303/2013 (a) existing or
newly created legal entity dedicated to implementing
financial instruments; (b) a body entrusted with the
implementation task or (c) managing authority
underatking implementation task directly (for loans or
guarantees only)

Body governed by public or
private law

11.1.1. Name of the body implementing the financial

Northern Powerhouse
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instrument

Investments Limited (NPIL)

11.1.2. Official address/place of business (country and
town name) of the body implementing the financial
instrument

Foundry House, 3
Millsands, Sheffield,
England, S3 8NH

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Others

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

Entrustment of a publicly
owned company, via inter-
administrative co-operation
between the managing
authority and The Secretary
of State for Business,
Energy and Industrial
Strategy (BEIS) in
accordance with Article 38
(1)(b) & 38 4(b) (iii) of the
CPR, and s3.6.2 of
Commission Notice 2016/C
276/01

13. Date of signature of the funding agreement with the
body implementing the financial instrument

21-Nov-2016

IV. Total amount of programme contributions, by priority or measure, paid to the
financial instrument and management costs incurred or management fees paid
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed
in the funding agreement (in EUR)

46,522,115.00

14.1. out of which ESI Funds contributions (in EUR)

16,127,236.00

14.1.1. out of which ERDF (in EUR) (optional)

16,127,236.00

14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00
14.1.3. out of which ESF (in EUR) (optional) 0.00
14.1.4. out of which EAFRD (in EUR) (optional) 0.00
14.1.5. out of which EMFF (in EUR) (optional) 0.00
15. Total amount of programme contributions paid to the 0.00
financial instrument (in EUR)

15.1. out of which amount of ESI Funds contributions (in 0.00
EUR)

15.1.1. out of which ERDF (in EUR) 0.00
15.1.2. out of which Cohesion Fund (in EUR) 0.00
15.1.3. out of which ESF (in EUR) 0.00
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15.1.4. out of which EAFRD (in EUR) 0.00
15.1.5. out of which EMFF (in EUR) 0.00
15.2. out of which total amount of national co-financing 0.00
(in EUR)

15.2.1. out of which total amount of national public 0.00
funding (in EUR)

15.2.2. out of which total amount of national private 0.00
funding (in EUR)

16. Total amount of programme contributions paid to the 0.00
financial instrument under Youth Employment Initiative

(YEI) (in EUR)

17. Total amount of management costs and fees paid out 0.00
of programme contributions (in EUR)

17.1. out of which base remuneration (in EUR) 0.00
17.2. out of which performance-based remuneration (in 0.00

EUR)

18. Capitalised management costs or fees pursuant to
Article 42(2) of Regulation (EU) No 1303/2013 (relevant
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee
subsidies pursuant to Article 42(1)(c) of Regulation (EU)
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on
investments in final recipients pursuant to Article 42(3)
of Regulation (EU) No 1303/2013 (relevant for final
report only) (in EUR)

21. Contributions of land and/or real estate in the
financial instrument pursuant to Article 37(10) of
Regulation (EU) No 1303/2013 (relevant for final report
only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final

recipients, or committed in guarantee contracts by the financial instrument for

investments in final recipients, by ESI Funds programme and priority or measure

(Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial Loan Fund
instrument
22.1. Type of financial product offered by the financial Loan

instrument

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other
financial product contracts with final recipients (in EUR)

0.00
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24.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25. Total amount of programme contributions paid to
final recipients through this loan, micro-loans, equity or
other products, or, in the case of guarantee, committed
for loans paid to final recipients, by product (in EUR)

0.00

25.1. out of which total amount of ESI Funds
contributions (in EUR)

0.00

25.1.1. out of which ERDF (in EUR)

0.00

25.1.2. out of which Cohesion Fund (in EUR)

0.00

25.1.3. out of which ESF (in EUR)

0.00

25.1.4. out of which EAFRD (in EUR)

0.00

25.1.5. out of which EMFF (in EUR)

0.00

25.2. out of which total amount of national public co-
financing (in EUR)

0.00

25.3. out of which total amount of national private co-
financing (in EUR)

0.00

27. Number of loan/guarantee/equity or quasi-
equity/other financial product contracts signed with final
recipients, by product

28. Number of loan/guarantee/equity or quasi-
equity/other financial product investments made in final
recipients, by product

29. Number of financial recipients supported by the
financial product

29.1. out of which large enterprises

29.2. out of which SMEs

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

O oOo|OoO|O| O

29.4.1. description of other type of final recipients
supported

22. Name of financial product offered by the financial
instrument

Equity Fund

22.1. Type of financial product offered by the financial
instrument

Equity

24. Total amount of programme contributions committed
in this loan, guarantee, equity, quasi-equity or other

0.00
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financial product contracts with final recipients (in EUR)

24.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25. Total amount of programme contributions paid to 0.00
final recipients through this loan, micro-loans, equity or

other products, or, in the case of guarantee, committed

for loans paid to final recipients, by product (in EUR)

25.1. out of which total amount of ESI Funds 0.00
contributions (in EUR)

25.1.1. out of which ERDF (in EUR) 0.00
25.1.2. out of which Cohesion Fund (in EUR) 0.00
25.1.3. out of which ESF (in EUR) 0.00
25.1.4. out of which EAFRD (in EUR) 0.00
25.1.5. out of which EMFF (in EUR) 0.00
25.2. out of which total amount of national public co- 0.00
financing (in EUR)

25.3. out of which total amount of national private co- 0.00
financing (in EUR)

27. Number of loan/guarantee/equity or quasi- 0
equity/other financial product contracts signed with final

recipients, by product

28. Number of loan/guarantee/equity or quasi- 0
equity/other financial product investments made in final

recipients, by product

29. Number of financial recipients supported by the 0
financial product

29.1. out of which large enterprises 0
29.2. out of which SMEs 0
29.2.1. out of which microenterprises 0
29.3. out of which individuals/natural persons 0
29.4. out of which other type of final recipients supported 0

29.4.1. description of other type of final recipients
supported

V1. The performance of the financial instrument, including progress in its set-up

and in selection of bodies implementing the financial instrument (including the
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No

1303/2013)

32. Information whether the financial instrument was still

Yes
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operational at the end of the reporting year

32.1. If the financial instrument was not operational at
the end of the reporting year, date of the winding-up

33. Total number of disbursed loans defaulted or total 0
number of guarantees provided and called due to the loan

default

34. Total amount of disbursed loans defaulted (in EUR) 0.00

or total amount committed for guarantees provided and
called due to loan default (in EUR)

VII. Interest and other gains generated by support from the ESI Funds to the

financial instrument, programme resources paid back to financial instrument from

investments as referred to in Articles 43 and 44, and the value of equity

investments with respect to previous years (Article 46(2)(g) and (i) of Regulation

(EU) No 1303/2013)

35. Interest and other gains generated by payments from
ESI Funds to the financial instrument (in EUR)

0.00

36. Amounts repaid to the financial instrument
attributable to support from ESI Funds by the end of the
reporting year (in EUR)

0.00

36.1. out of which capital repayments (in EUR)

0.00

36.2. out of which gains, other earnings and yields (in
EUR)

0.00

37. Amounts of resources reused which were paid back
to the financial instrument and are attributable to ESI
Funds

0.00

37.1. out of which amounts paid for preferential
remuneration of private investors operating under the
market economy principle who provide counterpart
resources to the support from the ESI Funds to the
financial instrument or who co-invest at the level of final
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement
of management costs incurred and payment of
management fees of the financial instrument (in EUR)

0.00

40. Value of investments and participations in equity (in
EUR)

0.00

VIII. Progress in achieving the expected leverage effect of investments made by the
financial instrument and value of investments and participations (Article 46(2)(h)

of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial

instrument (EUR)
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38.1. Total amount of other contributions, outside the 0.00
ESI Funds committed in the funding agreement with the

body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 0.00
ESI Funds paid to the financial instrument (in EUR)

38.2.1. out of which public contributions (EUR) 0.00
38.2.2. out of which private contributions (EUR) 0.00
38.3. Total amount of other contributions, outside the 0.00
ESI Funds mobilised at the level of final recipients (in

EUR)

38.3.1. out of which public contributions (EUR) 0.00
38.3.2. out of which private contributions (EUR) 0.00
39. Expected and achieved leverage effect, by reference to the funding agreement
39.1. Expected leverage effect for loan/guarantee/equity 0.00
or quasi-equity investment/other financial product, by

reference to the funding agreement, by product

39.2. Achieved leverage effect at the end of reporting

year for loan/guarantee/equity or quasi-equity

investment/other financial product, by product

39.3. Investment mobilised through ESIF financial 0.00

instruments for loan/guarantee/equity and quasi-equity
investment, by product (Optional)

IX. Contribution of the financial instrument to the achievement of the indicators of
the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No

1303/2013)

41. Output indicator (code number and name) to which
the financial instrument contributes

COO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 255.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator

41. Output indicator (code number and name) to which
the financial instrument contributes

COO05 - Productive
investment: Number of new
enterprises supported

41.1. Target value of the output indicator

50.00

41.2. Value achieved by the financial instrument in
relation to the target value of the output indicator

0.00

41. Output indicator (code number and name) to which
the financial instrument contributes

CO29 - Research,
Innovation: Number of
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enterprises supported to
introduce new to the firm

products
41.1. Target value of the output indicator 23.00
41.2. Value achieved by the financial instrument in 0.00

relation to the target value of the output indicator
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9. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-ANTE
CONDITIONALITIES

Table 14: Actions taken to fulfil applicable general ex-ante conditionalities

General ex-ante conditionality Criteria not fulfilled Actions Deadline Bodies responsible Action completed Criteria Expected Commentary
taken by the deadline fulfilled date for full
implementati
on of
remaining
actions
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Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities

General ex-ante conditionality

Criteria not fulfilled

Actions
taken

Deadline

Bodies responsible

Action completed
by the deadline

Criteria
fulfilled

Expected
date for full
implementati
on of
remaining
actions

Commentary
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10. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H)
AND 111(3) oF REGULATION (EU) No 1303/2013)

10.1. Major projects

Table 12: Major projects

Project CCl Status of MP Total investments | Total eligible costs | Planned Date of tacit Planned start of | Planned Priority Axis / Investment | Current state of | Current state of Main outputs Date of signature of | Observations
notification / agreement / implementation | completion priorities realisation — | realisation — first works contract
submission approval by (year, quarter) [ date financial physical progress
date Commission progress (% of | Main

expenditure implementation
certified to stage of the project
Commission
compared to
total eligible
cost)

A30 2017, Q4 2019, Q1 2022, Q2 7-Ta

Henry Royce 2016, Q2 2017, Q1 2019, Q4
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Significant problems encountered in implementing major projects and measures taken to overcome
them

A30 - The MA worked with the European Commission and formally appointed Jaspers
to progress with the requirements of a major project application for A30 TEN-T road
improvement between Carland and Chiverton Cross interchanges in order that the
application could be progressed as quickly as possible to mitigate any delays in the
delivery of this scheme. A call is likely to be issued Q3-Q4 2017

Henry Royce - Applicant has secured alternative funding for this project and will no
longer be an ERDF major project.
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Any change planned in the list of major projects in the operational programme

Henry Royce - Applicant has secured alternative match funding and therefore the
project no longer requires ERDF.
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10.2.  Joint action plans

Progress in the implementation of different stages of joint action plans

Not applicable
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Table 13: Joint action plans (JAP)

Title of the JAP CClI Stage of Total eligible | Total public support | OP contribution to | Priority Type of JAP | [Planned] [Planned] start | [Planned] Main outputs and results | Total eligible | Observations
implementatio | costs JAP axis submission to | of completion expenditure
n of JAP the implementatio certified to the
Commission  [n Commission

EN
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Significant problems encountered and measures taken to overcome them

Not applicable
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PART B
REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT
(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013

11. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME
(ARTICLES 50(4) AND 111(4) oF REGULATION (EU) No 1303/2013)

11.1. Information in Part A and achieving objectives of the programme (Article 50(4) of Regulation
(EU) No 1303/2013)

Priority axis 1 - Promoting Research and Innovation

A third Call was launched in December 2015 with outline applications received at the
end of January 2016, with some alls closing during February 2016. The fourth Call was
launched in April with outline applications received in May; while the fifth Call was
launched in December, with applications received in January 2017.

At the end of 2016, 93 applications had been committed with a value of £188.26m
(€241.36m) (£20.47m (€26.24m) in less developed; £114.41m (€146.68m) in more
developed; and £53.39m (€68.45m) in the transitional Categories of Region). A further
61 projects were going through the appraisal process, worth £110.31m

(€141.42m) (£17.98m (€23.05m) in less developed; £55.27m (€70.86m) in more
developed; and £37.06m (€47.51m) in transitional).Taking into account financial
instruments, the total value of applications and commitments amounted to £58.45m
(€74.93m) in the less developed region, which was 82% of its allocation of £71.06m
(€91.10m). In the more developed region the value was £169.67m (€217.52m) or 46%
of its allocation of £369.47m) (€473.68m), and for transitional regions all activity
amounted to £90.45m (€115.96m) or 53% of the allocation of £169.35m

(€217.11m)). The combined of applications and commitments amounted to £318.57m
(€408.42), or 52% of the allocation of £609.88m (€781.90m).

The first four calls put the PA in a strong position to meet its performance framework
spend targets, but further activity was planned to further strengthen the outlook. New
calls were planned for 2017. There was very strong performance in relation to the
performance framework indicator “Number of enterprises receiving support”. Projects
were committed to deliver 13,918 against a target of 5,012. When factoring in project
applications being appraised, this potentially increased to 19,156 (382% of the

target). All Categories of Region performed strongly — 415% of the less developed
region target, 409% of the more developed region target and 310% of the transition
region target.

The MA had a clear plan in place to ensure effective delivery. Claims were monitored
(and will continue to be in following years) to evaluate underperformance and/or high

attrition rates, and mitigating action taken as needed. Local partners were actively
engaged on ESI Funds sub-committees in each LEP area, The advice and intelligence
provided by partners was of a high quality and was an important feature of successful
implementation in local areas across the country.

Good progress was made with calls launched and projects contracted that provided a
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solid basis for each Local Enterprise Partnership area to meet its performance
framework targets. There was good levels of interest in the calls, particularly in those
areas with universities, who were a key source of applicants within this

PA. Engagement with universities and other research organisations was evident from
the applications received. There was an encouraging number of projects supported that
were active in bridging the gap between academia and business and promoting the
commercialisation of research and product development.

Capital development was focussed on R&D centres and demonstrating and testing
equipment under investment priority 1a. This was constrained at times by the some of
the outputs which were more geared to revenue-based activities.

Investment targeted at smart specialisation sectors complementing domestic strategic
priorities with activity focussed on life sciences, advanced manufacturing, creative and
digital, open access technology centres, healthcare, agri-sciences and agri-tech. Future
activity was planned to support such sectors and further strengthening the catapult
network, seeking to maximise opportunities in key growth areas including offshore
wind and advanced manufacturing sectors. Where applications failed to show sufficient
regard to Smart Specialisation, further support and guidance was provided. This was
actively assessed by the MA, including the development of applications from outline to
full stage.

The projects contracted up to the end of 2016 fall into various themes which aligned
closely with the indicative activities set out in the operational programme.

The first theme is investment in research facilities. To date this was mainly a feature of
the North West of England, where the projects include the Engineering Innovation
Centre in Lancashire, and Sensor City in Liverpool. The Graphene Engineering
Innovation Centre in Manchester, a recipient of ERDF funds in the 2007-2013

ERDF programme, embarked on a second building with ERDF supporting the purchase
of equipment.

Elsewhere, in the South West, ERDF was invested in the Porton Down Health and Life
sciences centre, which will deliver a health and life sciences incubation and innovation
centre.

There were a number of projects supported (mainly sponsored by universities) providing
test bed facilities. For example, Warwick University’s Product Innovation Accelerator
will boost R&D capacity in SMEs by taking ideas and accelerating them into
commercial outcomes. The Sunderland Centre for Enterprise and Innovation will
provide accommodation for businesses seeking to locate close to and collaborate with
University expertise.

Knowledge transfer was another main theme, with several universities being the main

applicants and the activity focussing on transferring knowledge and capacity from
university research and facilities to SMEs. For example Medilink EM Ltd were the
applicants for two projects in the midlands which will allow SMEs to access high-value
expertise from research entities, clinical technologies and life sciences sector
specialists, and high-technology manufacturing and medical businesses.

Sheffield University’s Integrated Civil and Infrastructure Research project will help
transfer new material innovations to regional industries to enable them to win higher

248

EN



EN

value contracts. This will be done through capacity building activity and supporting the
introduction into the supply chain of new sustainable process routes.

Surrey University’s Digital Business Acceleration Hubs will be setting up a network of
hubs in Hampshire targeted at digital SMEs with high innovation and high growth
potential to provide business support and knowledge exchange from universities and
large companies to SMEs to increase the amount of research and innovation activities
conducted to bring new products to market.

A small cluster of projects was approved to support business incubation in high growth
sectors. The University of the West of England’s Innovation and Enterprise Programme
includes the Centre for Graduate Enterprise, which will deliver pre-commercial
incubation support to 90 graduates over 3 years, supporting over 50 new enterprises and
generating over 50 new to market products.

Under the theme of development of new products, the life sciences were well
represented with projects being delivered by NHS Liverpool Clinical Commissioning
Group and by Guys and St Thomas’ NHS Foundation Trust. The first one supports
Liverpool City Region (LCR) SMEs to develop and commercialise innovative products
and services within sub-sectors where LCR is a market leader, and where it will boost
development of supra-sectoral technologies, like sensor technology and materials, and
repurpose existing technologies through applying them to health and social care. The
second project, London Digital Health Accelerator Programme, provides start-ups with
access to clinical expert mentors, to NHS managers and technologists, and, through its
networks, to universities, hospitals, and businesses. The programme will help SMEs
understand demand, and test innovations from an early stage.

By far the largest category of projects approved (46%) was innovation support for
SMEs. There was a good spread of these projects around the country, which included
the dozen or so projects match funded by Innovate2Succeed. Those projects are
providing tailored support to SMEs to enhance their innovation management
capability.

In London, the programme attracted a number of projects that will deliver in the area of
high level innovation such as medical trials and the development of medical

equipment. ERDF is supporting the first cardiovascular centre of excellence in London,
which will harness collaboration between the capital’s universities, physicians, and
SMEs.

In the less developed region, Cornwall and the Isles of Scilly, three investments were
confirmed totalling £2.5m ERDF, covering three of the Smart Specialisation sectors -
Digital Economy, E-health & E-wellbeing, and Marine Technology. The high level of
interest was very encouraging in an area with historically low levels of research and
development due to a lack of resources for investment. The emergence of a strong
Higher Education sector, developed during the 2000-2006 ERDF Programme with
further support being provided in the 2007-2013 ERDF Programme for research
infrastructure and business engagement, provided a platform on which Research and
Innovation investments in the current ERDF Programme is building on.

Priority axis 2 - Enhancing access to, and use and
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quality of, ICT

Expenditure in this PA was committed with particular regard to the following goals of
the Digital Agenda for Europe:

e the entire EU to be covered by broadband above 30 Mbps by 2020;
e 50% of the EU to subscribe to broadband abovel00 Mbps by 2020.

By the end of December 2016, the programme had launched thirty-eight calls
across all categories of region. £33.5m (€42.34m) expenditure had been
committed by the end of December 2016 with a further £85.5m (€109.62m)
applications under appraisal. .

Several calls were launched at the start of the programme in March 2015
focussing on 1P2a, which will deliver the performance target output P3:
“Additional businesses with broadband access of at least 30mbps”. Further calls
were launched in March 2016 in anticipation of approval of a new broadband
state aid notification, which was received later than expected. As a result,
projects experienced some delay in starting.

Local partners were actively engaged on ESI Funds sub-committees in each LEP
area where priority axis 2 was considered. The advice and intelligence provided
by partners was of a high quality and was an important feature of effective
implementation in local areas across the country.

Less Developed Region Performance

89% of the less developed allocation was commmitted and is on target to exceed
the programme target of 1,449 P3: Additional businesses with broadband access
of at least 30mbps by 51% i.e. achieve 2,220 outputs by 2023.

More Developed Region and Transition Region Expenditure Performance

Commitment levels in the more developed and transition regions were less
advanced. As a result of a number of specific factors, achievement of the
performance framework financial and output targets in the more developed and
transition regions was challenging.

The operational programme anticipated the breakdown of the PA2 allocation between
IP2a and IP2b for transition and more developed regions to be 80% IP2a and 20% IP2b.

IP2a was planned for capital investment into broadband infrastructure to deliver the
performance framework P3 output - Additional businesses with broadband access of at
least 30mbps (35,534 more developed and 9,290 transition). Despite a higher than
expected unit cost for associated activity in more developed and transition regions, the
sharp reduction of eligible businesses following change to the state aid cover meant that
less money was needed for IP2a than had been allocated to achieve access for 95% of
England of broadband speeds at 30mbps.

The MA concluded in discussion with Broadband Delivery UK (BDUK) and partners
that ERDF funding to support broadband infrastructure investment should therefore be
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reduced under IP2a.

Following discussions with the Commission at the end of 2016, a programme
modification will be sought in 2017 to reduce the funding in IP2a for more developed
and transition regions. Currently, the following changes are anticipated

Priority Axis Category of Region 1P2a % 1P2b % Total
2 Transition €17,746,843  49.9% €17,799,615 50.1% €35,546,458
2 More Developed €59,571,233  39%  €93,582,064 61%  €153,153,298

The UK Government continued to maintain its commitment to contributing to the EU
2020 goals relating to Broadband access but this would be pursued through domestic
and private sector funding[1].

More Developed Region and Transition Region OQutput Performance

The performance framework target P3 is only associated with 1P2a activity, which
focusses on superfast broadband infrastructure to be delivered in state aid compliant
areas of England. As a result of the financial and state aid position set out in this
section, the MA concluded that the output targets in more developed and transition
regions (35,534 P3 for more developed and 9,290 P3 for transition) would need to be
adjusted

In more detail, further evidence emerged that affected some of the assumptions
underpinning performance framework output numbers for PA2. Three main factors
identified were:

e The state aid notification did not allow for public support for ultrafast
broadband investments i.e. those which aim to achieve broadband speeds
abovel00 Mbps

Changes to the way premises were targeted.Previously, delivering authorities were
allowed to target premises by postcode. The new notification however specified that

interventions must target at premise level. All projects had to complete an Open Market

Review (OMR) to identify the state aid compliant area (referred to as white).In some
cases, the new state aid notification had

¢ reduced the number of state aid eligible premises. For example, Devon and
Somerset had seen a reduction in total premises in scope by 34%.The business
premises subset (which is the focus of ERDF) of premises was similarly
impacted by this reduction.

e The reduction in “white areas” had been further reduced because previous
investment, (under the State aid notification SA 36671) had resulted in higher
than expected take-up rates of superfast broadband. In line with the state aid
notification, this meant BT (the main private sector provider of broadband

infrastructure) would now return up to £129m to the public purse to help rollout
superfast speeds even further[2].This further limited the state aid compliant areas

that required public intervention.

The overall impact of these changes was that the level of expenditure required in
the programme for supporting broadband infrastructure investments in transition

and more developed regions had decreased. In addition, work to compare the
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eligible areas covered against the Business Register had identified that the
number of businesses that could be supported through the Programme in those
regions was lower than anticipated. Therefore the level of performance outputs
(P3) that could be achieved by 2023 was significantly less than had been
assumed, with approximately 9,000 achievable for more the developed regions

and 3,700 for the transition regions.

The MA had a pipeline of projects in more developed and transition regions with
total expenditure of at least €66m and €33m ERDF investment. To manage
financial and non-financial performance, the MA planned to launch a number of
PAZ2 calls in 2017 focussing on IP2b business support activity. The MA will
closely monitor expenditure and outputs performance putting in place any

mitigating measures as required.

[1] https://www.gov.uk/guidance/broadband-delivery-uk

[2] https://www.gov.uk/government/news/additional-129-million-boost-for-

nationwide-broadband-rollout

Priority axis

3 - Enhancing the Competitiveness of
SMEs

Priority axis 3 has got off to a strong start. In 2016, the MA launched 45 separate calls
under priority axis 3 with a combined ERDF value of £139.62m (€179m). By 31
December 2016, 159 projects had been committed, with a combined ERDF value of
£352.11m (€451.42m, equivalent to 31% of the Priority Axis. There were 53 other
applications under consideration, including projects at outline, full stage, and in
contracting, with a combined ERDF value of £68.74m (€88.13m).

In addition, financial instruments to the value of £37m (€47.44m)were under active
development. At the close of the year, the total value of projects at all stages was
£457.8m (€586.92m) equivalent to 40% of the available funding under Priority Axis 3.

Projects supported included specialised provision to improve the competitiveness of
manufacturing companies; tailored support for export and inward investment; and the
provision of information diagnostic and brokerage support to small and medium sized
enterprises through a network of local growth hubs. In addition, the MA supported a
number of projects which provided focused support for key priority growth sectors

in local areas. Following the completion of the related ex-ante assessments in the
autumn, three large financial instrument fund of funds had been committed and will
begin providing loan and equity finance to small and medium sized enterprises in
respectively, the Northern Powerhouse ‘region’, the North East, and the Midlands

Engine ‘region’, in 2017.

In general, projects were being supported for a period of three years, and so a proportion
of funding was phased to ensure the availability of funds for continued provision in the
latter half of the programme period. The response to calls varied across the

country. Challenges included difficulties in identifying suitable match funding, which
had led to an increased reliance on contributions from beneficiary companies. Despite
these challenges, management information showed sufficient activity had been
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contracted to achieve the 2018 performance framework spend and output targets.

Local partners were actively engaged on ESI Funds sub-committees in each LEP area,
The advice and intelligence provided by partners was of a high quality and was an
important feature of effective implementation in local areas across the country.

The MA closely monitored performance to ensure that forecast expenditure and outputs
from contracted projects were realised, which would continue to be a priority in the
following years.

Priority axis 4 - Supporting the Shift Towards a Low
Carbon Economy in all Sectors

Priority axis 4 has five investment priorities, with a requirement to allocate 20% of the
funding to priority 4 in more developed regions and 15% in transition regions.

e 4a Promoting the production and distribution of energy derived from renewable
sources.

¢ 4b Promoting energy efficiency and renewable energy use in enterprises

e 4c Supporting energy efficiency, smart energy management, and renewable
energy use in public infrastructure, including in public buildings, and in the
housing sector.

4e Promoting low-carbon strategies for all types of territories, in particular for urban
areas, including the promotion of sustainable multimodal urban mobility

e and mitigation relevant adaptation measures.

¢ 4f Promoting research and innovation in, and adoption of, low-carbon
technologies.

The five investment priorities within Priority 4 provided a wide range of
opportunities to support the delivery of a low carbon economy. There were
however some challenges in delivering this PA.

To support delivery, a large number of locally-based workshops were run by the
MA across the Local Enterprise Partnership (LEP) network. The Department for
Business, Energy & Industrial Strategy (BEIS) put in place a local team to work
with partners which provided technical low carbon advice, guidance and
support.

Less Developed Region Expenditure Performance

Performance in the less developed region of Cornwall & the Isles of Scilly
(CloS) was been very strong with 82%, £37m (€47.44m) committed. When
factoring in projects in the pipeline, 106% of the programme allocation in this
region was accounted for. The MA prepared a programme modification to
reflect higher development needs in the area, which will be sought in 2017, to
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increase the level of funding available in this priority axis.

A number of energy projects were approved, particularly supporting the
development and testing of smart grids at a variety of scales. The electricity grid
in CloS was not able to accept any additional renewable energy and the
development of smart grid capacity would provide the opportunity to enable
additional capacity while developing the process of increasing local energy
management, providing a more robust and energy efficiency network.

More Developed & Transition Regions Expenditure Performance

Commitment levels in the more developed and transition regions were less

advanced.

Allocation Legally Committed % ___Total pipeline %
More Developed £408.74m (€524.02m) £51.81m (€66.42m) 12% £134.60m (€172.56m) 33%
Transition £177.19m (€227.2m) £21.97m (€28.2m) 12% £54.10m (€69.36m) 31%

The challenges in more developed and transition regions were similar. One of
the primary issues was the availability of match funding to deliver eligible
activities. Within the housing sector, there was still a significant challenge in
delivering energy efficient housing stock. Within investment priority 4c ERDF
provides support for innovation energy approaches in housing stock, which did
not match the larger development need of ,’standard’ retrofit activity, i.e.
mainstream insulation measures. The social housing sector is measured on its
SAP rating which is the energy efficiency of a property, which many innovative
technologies would not contribute towards.

The MA provided revised guidance, to clarify scope the scope of domestic retrofit, for

instance in relation to solid wall insulation and technology innovations that could be
applied. This was expected to increase the number of applications coming forward for
social housing providers in 2017. This would provide an important source of match
funding, which social landlords are significant potential sources of funding..

No projects came forward for activity supporting energy efficiency in public
infrastructure. The ability of the public sector to bring forward projects was limited,
owing to insufficient resources in developing approaches that would incorporate
innovative technologies. The availability of alternative domestic national products

for public sector bodies through the Salix Fund supported through BEIS (which
provides interest free loans to public sector bodies for energy efficiency projects) further
attenuated demand.

Investment priority 4e provides a flexible and wide-ranging opportunity to deliver a
geographically focused low carbon whole place solution. Despite this flexibility, across
the programme no projects were brought forward. In discussion with a wide range of
bodies and stakeholders, including through workshops held by the MA, a lack of
capacity was identified across the public sector in relation to complex project
development resources and match funding.

In response, the MA planned to set up arrangements for one-to-one support and
guidance during calls to provide an opportunity for applicants to discuss applications
and ensure they meet programme requirements and have the necessary resources in
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place to make projects viable. .
The priority has two performance targets:
e C1 — Number of enterprises receiving support — 2018 target

e C34 — Estimated annual decrease of greenhouse gases (tonnes) - 2023 target.

Less Developed  More Developed Transition

C1 2018 Target 74 2,769 1,008

C1 forecast 2018 507 (685%) 37,511 (1,355%) 18,050
(1,791%)

C34 2023 Target 17,700 256,796 92,590
C34 forecast 2023 18,795 (106%) 153,864 (60%) 16,411 (18%)

Across each of the category of regions the C1 target was forecast to deliver the 2018
output target comfortably. This was primarily due to the delivery of projects under
investment priority 4b. Projects in 4b delivered a more broad-based energy support
package for SMEs, which contrasted with the more specialist package of support offered
under some other investment priorities in this priority axis.

Less Developed Output Performance

Performance framework tragets were on track to be delivered in this category of region.

More Developed & Transition Output Performance

While the C1 target was comfortably being delivered, the C34 target in transition
regions. There were reporting difficulties for many applicants in relation to greenhouse
gasses (GHG). To ensure consistency the MA planned a review of projects for GHG
reporting that will be accompanied with additional guidance to ensure accurate and
consistent reporting of the output across the programme.

Local partners were actively engaged on ESI Funds sub-committees in each LEP area
where priority axis 5 was considered. The advice and intelligence provided by partners
was of a high quality and was an important feature of effective implementation in local
areas across the country.

As part of delivering Sustainable Urban Development (SUD), six out of the seven core
cities identified priority 4 as a key priority for local strategies. For example, the Greater
Manchester SUD planned to allocate £16 million towards delivering a range of low
carbon standard buildings which will complement the area’s low carbon financial
instrument.

Priority axis 5 - Promoting Climate Change
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Adaptation, Risk Prevention and
Management

The flooding events in December 2015 had a significant impact in delivering Priority 5.
The focus remained on delivering fluvial, coastal, and surface water run off in the areas
specified in the operational programme.

The temporary halt on development of priority 5 projects in a number of LEP areas
while the Environment Agency (EA) undertook a review of its priorities caused
significant delays. This put at risk the the achievement of outputs targets in a number of
LEP areas.

In more detail, during December 2015, the North West of England, particularly Cumbria
and northern Lancashire as well as significant parts of Yorkshire and the North East,
suffered extreme weather events, resulting in very severe and extensive flooding in a
number of urban areas and affecting transport infrastructure.

Following these events the EA undertook an extensive review of its existing flood plans
to ensure that they reflected the latest flooding events and that forecasting was adjusted
accordingly. As the key delivery partner for priority 5 projects, this delayed the ability
to launch calls in some areas while the EA review work was carried out. That work was
completed, and the EA will begin working on projects for all LEP areas in 2017.

The nature of the projects mean the EA had to undertake an expensive design and
assessment process, as a wide range of up and below implications needed to be
considered as well as impacts on communities and biodiversity.

As part of the December Calls that were closed in February, two projects came forward
in Lancashire and Cumbria. The extended timescale for delivering these projects reflects
the position across other areas; Both projects would not start activity on the ground until
2019, when factoring in development and consultation processes.due to the time it takes
to develop and consult.

The MA engaged actively with the EA to mitigate the impact of delays and ensure that
ERDF projects were appropriately prioritised and resourced.

Some performance framework targets were challenging. The output target P6 “Business
and properties with reduced flood risk” has a target of 21,984. This was particularly
challenging for more rural LEP areas, where it did not reflect development needs or the
business base. The MA reviewed the evidence base for this output with the EA. The EA
undertook a review of the evidence, expanding the scope of the data set to provide a
more extensive evidence base.

This evidence will be used to revise and correct the assumptions on which the current
programme targets are based, providing the rationale for a proposed programme
modification in 2017. It is anticipated that the revised figures arising from the propose
modification will reduce the overall target from 21,984 to 8,263, with significant
reductions in the more developed and transition categories of region (see table below).

Cateqory of Region Original Target Revised Target
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Less Developed 163 186

More Developed 10,682 3,193
Transition 11,139 4,884
Total 21,984 8,263

In addition to delivering businesses protected from flooding, the use of green
infrastructure was seen as a key mechanism to support climate change mitigation and
adaption, particularly as part of whole catchment approach. The St Austell Star project
in Cornwall & the Isle of Scilly provides an example of this. The rivers flowing through
St Austell have a short catchment on steep hills resulting in short lag time in periods of
intensive rain increasing the incidence of flooding at St Austell, which is at the end of
the catchment. Instead of employing hard end engineering solutions the project
employed measures to slow down the flow of water through the catchment through the
use of green infrastructure.

Local partners were actively engaged on ESI Funds sub-committees in each LEP area,
which helped to inform the focus of further calls. The advice and intelligence provided
by partners was of a high quality and was an important feature of effective
implementation in local areas across the country.

Priority axis 6 - Preserving and Protecting the
Environment and Promoting Resource
Efficiency

The ERDF priority 6d is primarily focused on support green infrastructure in the urban
environment. Rural areas (where demand was higher), were covered by the Countryside
Stewardship fund (provided through EAFRD). The MA agreed with the Department for
Environment, Food & Rural Affairs (DEFRA) that ERDF would not be spent where the
Countryside Stewardship can fund such activities. This reduced the demand for ERDF
below the level of funding that had been planned.

This evidence on demarcation will be used to illustrate the incorrect assumptions on
which the current programme allocation under IP6d is based providing the rationale for
a proposed reduction in the allocation as part of the programme modification in 2017.

In anticipation of this programme modification, the MA considered reducing the level of
funding across some LEP areas. The following changes were planned:

CoR Applicable Output € spend by 2023 Proposed changes Variance
More Developed €139,903,302 €107,032,800 -€32,870,050
Transition €43,139,257 €22,525,697 -€20,613,560
Less Developed €16,059,333 €16,059,333

The MA worked alongside DEFRA using its online map database. This is a multi
layered mapping system that details a range of land uses and biodiversity
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designations. Guidance was produced to enable applicants to identify which land was
subject to Countryside Stewardship, to ensure ERDF applications did not contravene the
demarcation agreement. Thus far this has had limited success as in many instances
projects need more granular detail than the tool can provide.

DCLG held a number of workshops with LEPs and partners looking at options within
the scope of the demarcation arrangement. This has provided applicants with greater
clarity and resulted in an increase in the range of eligible projects coming forward. The
improved pipeline of projects is set out below.

LEP Area Sum of Notional Allocation Committed (exc Fls)
Cornwalland the Isles of Scilly £10.02m (€12.84m) £4.39m (€5.63m)
Black Country £9.79m  (€12.55m) £0.61m (€0.78m)
Humber £2.71m (€3.47m) £255m  (€3.27m)
Lancashire £2.50m  (€3.20m) £0.56m (€0.72m)
P6 Total £86.29m (€ 110.63m) £8.11m  (€10.40m)

To bring the large Humber project forward, the MA worked closely with Natural
England to ensure it complied with the demarcation arrangement.

The MA looked at amending future call templates to provide the option for applicants to
have a one-to-one session with key partners to discuss potential project ideas. This was
trialled in Lancashire and it resulted in good quality projects coming forward.

In Lancashire as part of a call in 2016, the Rivers Trust brought forward a project to
open up stretches of the River Roddlesworth and River Darwin by creating rock ramps
to allow fish to access areas of the river currently inaccessible due to weirs. The project
will also create a close to nature river channel where the river had been culverted.

Local partners were actively engaged on ESI Funds sub-committees in each LEP area
where priority axis 6 was considered. The advice and intelligence provided by partners
was of a high quality and was an important feature of effective implementation in local
areas across the country.

Priority axis 6 features in several Sustainable Urban Design (SUD) projects. Liverpool
City Region planned to utilise priority 6 in conjunction with Priority 4 to link the
development of green infrastructure with low carbon transport opportunities. While the
low carbon project would create sustainable transport links between areas of
employment and residential properties, the priority 6 will create wildlife corridors
between sites.

Priority axis 7 - Sustainable Transport in Cornwall
and the Isles of Scilly

There were two calls for priority axis 7 for programme activity issued in Cornwall and
the Isles of Scilly as the less developed region.
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Local partners on the Cornwall local ESI Funds sub-committees provided high quality
and effective advice and intelligence, and this was an important feature of positive
delivery in the region.

The first call was published in March 2015, to provide good connectivity and
sustainable forms of transport to aid economic development and growth via the Trans-
European Transport Network map through two main routes. The two main routes were
(@) the A30 as part of its comprehensive road network and (b) the rail mainline from
London to Penzance providing an important strategic link to the rest of the United
Kingdom and is part of the Comprehensive Trans-European Transport Rail Network.

For the A30, the objective was to remove a strategic bottleneck in the Trans-European
Transport comprehensive road network. For the Mainline Signalling project, the
objective was to enable greater service frequency on the mainline railway network.

Four outline applications were received through the call. Three applications were
progressed to full application and were approved at outline application stage in late
2015, resulting in a total investment value of £25.3m (€32.43m) excluding

match. Grant funding agreements were committed for all three projects at the end of
2016 (see below).

The value of these three projects equated to 56% of the total allocation for this priority
axis (at an exchange rate of £0.78 per €1)

Contracted Projects Contracted Euro ERDF Total Project Value
7aA30 Carland Crossto Chiverton Cross Development Stage 6,240,000 £8,000,000 £10,000,000
Cornwall Rail Mainline Signal 9,282,000 £11,900,000 £15,100,000
Total 15,522,000 £19,900,000 £25,100,000

7c

St Erith Multi Modal HUB (StEM MH) 4,212,000 £5,400,000 £10,095,000
Totals 19,734,000 £25,300,000 £35,195,000

The above three projects were on target to meet the performance framework targets by
the end of 2018. Specifically the targets (11 — “Percentage of signalling improved” and
12 “Completion of planning processes and necessary clearances”, including SEA for
A30 road) will be completed by the end of 2018. The level of funding contracted was
also in excess of the FI1 target for completion by 2018. Claims were expected to
commence from Q1 2017, with spend completed for the above projects by the end of Q4
2018.

The Cornwall Rail Mainline Signal Enhancement project is likely to complete at the end
of 2018, with the (P7) (2023 target) 43.0Km length of railway new or enhanced
achieved ahead of schedule.

A sustainable transport call was issued in December 2016 with a total investment value
of £7.2m (€9.23m), excluding match, required for the alternative fuels infrastructure
project and the number of low carbon vehicles registered in Cornwall and the Isles of
Scilly.

The projects from this call demonstrated:
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e Improvements for multi-modal travel and integrated mobility services, in
particular connecting to the A30, the railway network and current and future
employment sites (Bike and Ride, cycling infrastructure and cycle ways to train
stations etc.);

e Alternative Fuels infrastructure — investment to increase the number of
alternative fuel re-fuelling points across Cornwall connecting to the A30 and
other key transport routes, and on the Isles of Scilly to encourage take-up of low
emission vehicles across the region;

¢ Projects which encourage the adoption of low carbon transport solutions, such as
innovative car sharing or other technological solutions.

The call was set to close in Q1 2017, and the project(s) progressed to Full
Application in Q3 2017. The project(s) from this call will look to achieve the
2023 Targets 7.3, P8 and P9.

Following the December 2016 PA7 call for sustainable transport, the only
remaining allocation will be for the A30 Carland to Chiverton Cross major
project. A future call is likely to be issued Q3-Q4 2017.

The managing authority work with the European Commission (EC) and formally
appointed Jaspers to progress with the requirements of a major project
application for A30 TEN-T road improvement between Carland and Chiverton
Cross interchanges in order that the application could be progressed as quickly
as possible to mitigate any delays in the delivery of this scheme.

Priority axis 8 - Promoting social inclusion and
combating poverty and any
discrimination

Priority axis 8 builds capacity with communities as a foundation for economic growth in
deprived areas, focusing predominantly on the bottom 20% of areas according to the Index
of Multiple Deprivation.

Against a total priority axis allocation of £40,091,465/ €51,399,314, strategy development
and subsequent implementation investment potentially will absorb €37,425,116 of the
priority axis allocation.

£ €
Investment in Stage 1 community-led local development (CLLD) Strategy Development £294,439 €377,486
Value of CLLD strategies agreed £
28,897,152 €37,047,630
Total: £29,191,591 €37,425,116
% of priority axis allocation 27%

The priority axis achieved all 2016 key milestones:
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submission of CLLD Strategies achieved 31st August 2016;
assessment of CLLD strategies achieved 10th October 2016;

consideration of strategies by National CLLD Evaluation Panel, and local;
development strategies agreed, achieved 17th October 2016;

invitations to full application achieved 31st October 2016.

26 CLLD strategies were invited, 25 strategies submitted, one area electing not to
proceed with the submission of a CLLD Strategy.

Strategies were assessed and moderated in close consultation with DWP given the
integrated approach to ESF and ERDF.

ERDF proposals were assessed against agreed criteria, including the requirements
set out in the operational programme:

population of between 10,000 and 150,000;

most deprived 20% areas prioritised, Cornwall and Isles of Scilly most deprived
30%;

Local Action Group led;

complementary to LEADER,LAG,EMFF FLAG without duplication;
£3m public sector contribution strategy threshold,;

driven by local community needs/opportunities.

Innovative at a local level:

assessment outcomes and recommendations were considered by a nationally
convened CLLD evaluation panel;

of 25 strategies assessed, 4 were rejected as they did not fully demonstrate value for
money and/or represent a coherent and functional socio-economic area;

21 strategies are proceeding to full ERDF application for the implementation phase;
full applications will be received and appraised early 2017.

Based on the strategies and development needs, the MA established that the full
financial allocation to the priority axis would not be required and that financial
resources and associated targets should therefore be adjusted. Following discussions
with the Commission at the end of 2016, a programme modification will formally be
submitted in 2017 seeking to address this issue.

However, the outputs proposed in the strategies will deliver a higher proportion of
the priority axis output targets than the proportion of the financial allocation
used. There are no plans for any further priority axis 8 calls.

The priority axis 8 has met its Performance Framework target of ‘Number of local
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development strategies agreed’

Indicator CoR Target Achieved
Number of local development strategies agreed MoreDeveloped 8 12.5*%
Number of local development strategies agreed Transition 3 4.5*
Number of local development strategies agreed Less developed 4 4

Total 15 21

*1 strategy covers both the more developed and transition COR.

No substantive problems were encountered to delay this PA during 2016; this is
considered attributable to clear detailed guidance and strong communication with
potential applicants including information events and briefings.

The strategies received generally met the requirements of the CLLD guidance.
However, 4 strategies did not fully meet requirements, specifically in respect of

value for money and the demonstration of a coherent and functional socio-economic

area and were therefore rejected.

e Local partners were actively engaged on ESI Funds sub-committees in each LEP

area where CLLD was considered. The advice and intelligence provided by partners

was of a high quality and was an important feature of effective implementation in
local areas across the country.

Priority axis 9 - Technical Assistance

A call for external TA projects ran from March 2015 — October 2015 which resulted in
38 successful ERDF applications being progressed to GFA stage. The applications
totalled £14.5m (€18.89m),in value which equated to 14% of the total allocation of
€120m for this priority axis. The eligible costs total £25m (€32.05m), . The need for
future TA calls will be considered should any gaps in provision be identified.

An internal DCLG MA TA application was being progressed at a value of £34,825,946
(€44.62m), to provide an average of 267 FTE posts over the delivery period.

Priorities to inform the next phase of development which included further work around
the e-cohesion agenda and regulatory requirements were under development. The MA
anticipated that this work would take place between May — November 2017.During this
period, a decision would be taken about the optimum roll out point to all external
applicants.

In respect of e-cohesion, the MA developed the E-CLAIMS system to provide all of the
basic functionality required in order to manage the programme effectively. The system
was continuously developed using the agile methodology and in accordance with e-
cohesion requirements. During 2016, the system was rolled out internally and to some
external applicants to test the system. Feedback obtained will inform the future build.
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11.2. Specific actions taken to promote equality between men and women and to prevent
discrimination, in particular accessibility for persons with disabilities, and the arrangements
implemented to ensure the integration of the gender perspective in the operational programme and
operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013)

The operational programme was informed by ex ante assessment to assess potential
equality impacts. The ex-ante evaluation included an Equality Assessment, to assess the
implementing the Programme strategies and priorities. Due regard was paid in this to
equality issues informing how they should be considered in the design of the
Programme and in shaping implementation and Identify opportunities to promote
equality in the Programme.

The broad equality principles of the programme were guided through the Equalities sub-
committee of the Growth Programme Board (GPB), and by embedding equalities
considerations in the terms of reference of Local ESI Funds Committees. This

ensured that the MA was informed of further work that might be needed to ensure
equality of impact from ESI Funds investments, business process, training, governance,
and monitoring and data collection. The appointment of a Network Lead to the
Equalities Network Sub Committee completed the link between policy and delivery

arrangements. This ensured:

e the preparation of a joint programme-level equal opportunities and gender
equality mainstreaming plan submitted to the Equalities Sub-committee
(October 2016);

e building appropriate equality criteria into the investment application process,
which has been reviewed and tested (March 2016);

e initiated aprocess to monitor progress in reporting, monitoring visits and
evaluation to monitor equality progress at project level, through the use of
Project Level Indicators (to be in place by mid 2017);this will,

¢ provide equality guidance to projects, including lessons learnt from other
projects by monitoring and evaluating the equality impacts of the Programme,
based primarily around the production of best practice case study below.

Case study: University of Wolverhampton - Built Environment Climate
Change Innovations (BECCI)

The ERDF-funded BECCI project helps businesses develop and adopt products
and services that can be used to reduce energy consumption and carbon usage in
buildings. Glenn Barrowman explained how BECCI took into account equality
and diversity; each client that BECCI supports provides information about the
diversity of their organisation both in terms of employees and directors. At
present there are 4,000 construction businesses in the LEP areas that BECCI is
involved with. The BAME population of those areas is 25%; the employment
rate of construction businesses is closer to 10%. The situation is similar where
women employees and directors are concerned. BECCI uses the expertise and
experience of its staff and resources to forge links with local communities and
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representative groups to achieve a figure far closer to 25% in the future.

11.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation

(EU) No 1303/2013)

In supporting the delivery of sustainable developmentwe the MA worked closely with
the Department for Work and Pensions (DWP) and the Department for the Environment
Food and Rural Affairs (DEFRA) to deliver cross departmental sustainability
workshops. There were two aims to the workshops. Firstly, to embed in staff who
appraise and contract manage projects a broad understanding of sustainability issues and
describe how ESF & ERDF deliver the agenda. Secondly, to provide an overarching
level of sustainability to staff who could then act as a champion role in their local teams
providing support and advice locally.

Delivery of this Cross Cutting Theme (CCT) within the programme centred on Priority
3, focusing where the largest impact could be delivered in relation to programme
resources. The aim was to support delivery with the project beneficiaries (SMEs) and
provide greater long-term benefits by introducing resource efficiency approaches to
companies. As well as supporting businesses to save money and resources, it can gave
them the opportunity to develop their social corporate responsibility and gain access to
supply chains where sustainability is viewed amongst the criteria for access.

For capital projects, the internationally recognised standards of BREEAM and
CEEQUAL were used, to achieve the standard ratings of Excellent or Very Good
respectively. BREEAM can be quite a rigid accreditation scheme and in some instances
it was not always possible to achieve the Excellent standard due to geographical issues
such as access to public transport. Where this happened, the MA agreed a Very Good
rating as acceptable provided that this was balanced by excellent ratings elsewhere, with
particular emphasis on the energy rating being Excellent where possible

11.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No

1303/2013)

Priority axis Amount of support to be used | Proportion of total allocation to
for climate change objectives the operational programme
(EUR) (%)

1 7,890,293.50 1.01%

3 8,925,858.86 0.61%

4 236,229,398.01 29.16%

5 9,495,956.40 13.58%

6 4,256,881.39 3.92%

7 10,449,230.68 18.04%

Total 277,247,618.84 7.64%
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The delivery of climate change objectives in relation to climate change mitigation and
adaptation was supported across a number of priority areas.

Resource efficiency was delivered across priorities, 3 & 6 providing the opportunity to
support climate change mitigation, engaging businesses to reduce their energy, resource
use and waste, resulting in greater business efficiency and a reduction in greenhouse
gases.

Support for low carbon-based activities was delivered through priority 4, providing a
range of opportunities to put in place actions to support climate change adaptation and
mitigation. For example, the development of smart grid networks piloted the
decentralisation of energy systems and provided greater capacity for renewable

energy. Projects such as the Keel University’s smart grid put in place a university-wide
campus grid, which will be used as a test bed for innovative technologies that will
provide greater energy efficiency that can be independently researched.

Other parts of the programme put in place solutions to help adaptation to climate change
through the use of green infrastructure. For example in priority 5 some projects
incorporated hard end solutions to reduce the impact of flooding to protect properties in
various locations. In the Isles of Scilly, proposal was developed to utilise the existing
sand dune system to protect the island against future tidal surges. The project
strengthens the sand dune system through stabilisation and planting of marram grass to
ensure the system can cope with predicted future sea rises. In addition to helping
protect the island from flooding, strengthening the dune system also provides a more
robust habitat that can adapt to the future impacts of climate change.

11.5. Role of partners in the implementation of the programme

For the 12 months to 31 December 2016, the England Growth Programme Board (the
Programme Monitoring Committee for ERDF and ESF) maintained membership and
representation from competent urban and other public authorities, economic and social
partners and relevant bodies representing civil society (including environmental
partners, non-government organisations and bodies responsible of promoting social
inclusion, gender equality and non-discrimination).

A publicly available membership list was maintained by the secretariat. In 12 months,
the Board met four times and considered 52 written papers. It delivered the functions of
a monitoring committee described at Article 110 of Regulation No 1303/2013 by:
receiving and examining quarterly progress reports from each of the structural and
investment programmes; examining progress on development of the ERDF evaluation
plan; receiving and examining communication strategy implementation reports; noting
ex-ante assessments for four financial instruments; and approving a publicly available
complaints procedure (the last two documents meeting requirements of Articles 37 and
74 of Regulation No 1303/2013, respectively).

Members’ attendance at each meeting was recorded in minutes, which were published
on the GOV.UK website. Furthermore, during the year, the Committee considered an
additional seven items by written procedure.

The Board was supported by nine national sub-committees, each drawing technical
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members were specialist in their field. All 9 national sub-committees were inaugurated
in 2016. They were tasked to give specific advice to the Growth Programme

Board. Six policy sub-committees considered employment, skills and social inclusion;
equality and diversity; smart specialisation; sustainable growth and development; small
and medium sized enterprises and competitiveness; and sustainable urban
development. Three technical sub-committees oversaw performance monitoring,
programme communications, and development of evaluation activity.

The Growth Programme Board was supported by a local advisory sub-committee in
each Local Enterprise Partnership Area. Local Enterprise Partnership (LEP) Area ESI
Funds sub-committees provided advice to the managing authority throughout the cycle
of programme implementation, on local development needs. Members were drawn
from business, public, environmental, voluntary, and civil society sectors. Each was
chaired by a local partner. Members work with sectors and organisations they
represented to engage with and understand the opportunities provided by the ESI Funds
to support local economic growth. They provided advice on local economic growth
conditions and opportunities within the context of the operational programme and the
local ESI Funds Strategies, as well as complementarity with interventions funded
through other public and private sector funding. Further, the LEP Area ESI Funds sub-
committees provided advice to the MA on project applications at outline and full
application stage.

The South East Midlands and Northamptonshire LEPs merged at the end of
2016. Consequently, over the year the number of advisory sub-committees was reduced
by one, to 38.
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12. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 111(4),

FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) No 1303/2013

12.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of

evaluations

Not Applicable — No evaluations undertaken of the programme undertaken to date.

12.2. The results of the information and publicity measures of the Funds carried out under the

communication strategy

Communications Strategy

As set out in the ERDF and ESF Communications Strategy for the 2014 to 2020
programmes in England (adopted late 2015 following Growth Programme Board
(GPB)/EC approval), the DCLG has a clearly defined set of roles and responsibilities in
terms of communications and information activities. The DCLG, as the MA for ERDF
in England, is responsible for information and communications activities relating to that
programme.

Communications Annual Activity Plan for 2016

For 2016, a joint Annual Activity Plan for 2016 for ERDF and ESF was drafted and
adopted late in 2015. The Plan set out a programme of communications activities,
including expected results/success measures. The restrictions on activity in the periods
before elections placed restrictions on external communications related to ESIF from
April to the end of the summer of 2016. This led to the plan needing to be partially
revised. GPB approval for this revised document was granted in early

October. Communications outputs set out in the Annual Activity Plan were delivered
and regulations met. Specific examples are set out below.

ERDF Programme communications activities 2016

Through MA communications activities the MA promoted the purpose, priorities and
availability of ERDF and how to access it in England. The MA highlighted
activities/outcomes of projects contracted under ERDF to target audiences set out in the
Communications Strategy.

Programme communications were delivered, wherever possible, as joint activities across
ERDF and ESF. The annual communications activity plan is also a joint document,
although itemised and in some cases programme specific.

Formal Communications Partner Survey

First carried out in Jan/Feb 2016 and receiving 137 responses, survey responses were
used to benchmark and to shape/modify communications activities. The 2017 survey
contained the same questions where possible / relevant in order to enable comparisons
and assess progress. 167 responses received — results/responses referenced where
relevant against activities.

Ongoing development/promotion of ESI Funds pages on GOV.UK
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The official website portal for the programme (www.gov.uk/european-growth-funding)
is built into the existing GOV.UK website structure. It contains key programme
documents, guidance and governance information. The portal is also home to the list of
beneficiaries and the bespoke, fully searchable ‘funding finder’ tool where project calls
for the ESIF programme are located.

The website portal received 491,787 page views in 2016 (target - 30,000 page views per
month), 60% of survey respondents saw website pages as easy to locate/access and 79%
felt information provided on pages was useful/helpful.

Continued development and rollout of publicity requirements document and
programme communications toolkit (including logos, poster templates etc.)

Developed to support partners/projects in the delivery of compliant communications the
ESIF branding and publicity requirements document was available on GOV.UK
website. It was also flagged with projects and publicised further in programme
bulletins/practitioner network bulletins and updated in light of further EC guidance
during course of year.

ESI Funds monthly programme bulletins

Distributed monthly to database/partner list of around 2,000. Carried latest news on ESI
Funds programmes including government announcements, call updates, word on key
events, project case studies and latest programme guidance. 83% of survey respondents
found the content informative/interesting

Ministerial/senior government official project visits

Multiple senior government official visits to ERDF projects took place, including the
Director of European Programmes at DCLG at WICED, Liverpool. Ministers and MPs
visited several ESI Funds projects during the course of the year. Positive feedback was
received from officials and partners involved.

Media activity

Stories supported publicising benefits of EU funding in local areas during the first half
of year and issued press notices regarding the guarantee of funding following the
referendum. These included specific examples of projects funded by ESI

Funds. Additionally, local and national delivery partners/projects supported in the
production of localised press activity - extensive online press cuttings documents
produced.

Social media activity

Regular updates/ news shared through Twitter - tweeted around 200 times. Following
sub-committee and survey feedback more extensive use was made of images/graphics in

tweets. The MA continued building up content on dedicated ESIF YouTube channel,
uploading films highlighting successful projects from the previous programme. 28% of
survey respondents have retweeted MA tweets, 862 followers, following 983.

Internal communications activities

A range of ERDF led internal communications activities took place within DCLG
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including staff spotlights, blogs, performance wall displays, presentations to other
directorates/departments, regular updating of intranet presence and ‘talking heads’
videos. Aimed at improving awareness of the ESI Funds programmes within
departments and across Government - internal communications survey results extremely
positive.

List of Beneficiaries

Two versions published on GOV.UK website in 2016 — April and October. Promoted
by DG Regio Comms unit as example of good practice to other member states.

ERDF and ESF Communications Sub-Committee

Established in early 2016 and made up of communications practitioners from a broad
range of programme partner groups. Supported MAs in devising and delivery of annual
communications activity plans. Met twice in 2016 (March and October) and in regular
contact throughout year.

Developing/participating in key partner communications networks

ERDF Practitioners network launched with a November bulletin, followed by one in
December. Has a growing membership, currently over 500. Other networks include
ESI Funds UK Comms Network, INFORM, LEP Network.

ERDF major annual communications activity — development/
distribution/publicising of programme case study book ‘Supporting Local Growth’

Containing 27 2014-2020 project case studies/visuals, highlighting role ERDF plays in
supporting local growth/businesses. This book was published on-line and widely
distributed/publicised in Dec 2016 through partners and on social media. 75% of survey
respondents found the book informative/useful/helpful, 78% wanted to see more of this
type of document. The case study book was highly praised by DG Regio representation
on GPB in Dec - continues to be used as a publicity tool in 2017.

2017 Communications Annual Activity Plan - drafted in consultation with partners
and shared with the GPB in Dec and formally adopted at that meeting.
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13. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) oF REGULATION (EU) N0o 1303/2013) (MAY BE INCLUDED IN
REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT
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14. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT
AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), SECOND
SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) N0 1303/2013)

14.1. Progress in the implementation of the integrated approach to territorial development,
including development of regions facing demographic challenges and permanent or natural
handicaps, sustainable urban development, and community led local development under the
operational programme

As the only less developed region in England, Cornwall and the Isles of Scilly operates
its own Integrated Territorial Investment (IT1) strategy to guide the investment of ESIF
in the region — the only one approved in England. The LEP worked with local partners
to support the development of the underpinning strategic plan for 2014-2020 European
funds in Cornwall and the Isles of Scilly. The MA worked closely with the LEP and a
wide range of people including the business community, voluntary groups, and public
sector to develop an effective and robust strategy.

As envisaged in the 2015 AIR, the MA commenced negotiations in May 2016 with
some Single or Combined Authorities, with a view to designating them as Intermediate
Bodies (IB), with some delegated powers to select ERDF projects that match local
priorities. Negotiations formed part of ongoing Devolution Deal discussions or were a
formal part of the MA’s commitment to implement Sustainable Urban Development.

The following authorities were considered as potential devolution 1Bs for mainstream
ERDF and, where appropriate, Sustainable Urban Development:

. Cornwall and the Isles of Scilly

. Tees Valley

. Greater Cambridgeshire and Peterborough
. Liverpool City Region (CR)

. Greater Manchester

and the following for Sustainable Urban Development only:
. Nottingham CR

. Leeds CR

. Greater Birmingham and Solihull

. Bristol (west of England)

. North East Combined Authority

. Sheffield CR

Negotiations were paused prior to and immediately following the European
Referendum, recommencing in November, when some strategies for delivering
Sustainable Urban Development were agreed (Leeds CR, Greater Birmingham and
Solihull, and Liverpool CR). The relevant authorities were invited to submit the
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necessary evidence on issues such as capacity and preventing conflicts of interest to
enable the MA to designate them as IBs. The formal designations of these and the other
IBs will be carried out in the first half of 2017.

14.2. Progress in the implementation of actions to reinforce the capacity of Member State
authorities and beneficiaries to administer and use the Funds

Nil response

14.3. Progress in the implementation of any interregional and transnational actions

Nil response

14.4. Where appropriate, the contribution to macro-regional and sea basin strategies

[J EU Strategy for the Baltic Sea Region (EUSBSR)

[1 EU Strategy for the Danube Region (EUSDR)

[1 EU Strategy for the Adriatic and lonian Region (EUSAIR)
[1 EU Strategy for the Alpine Region (EUSALP)

M Atlantic Sea Basin Strategy (ATLSBS)
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ATLSBS

Priority(s) and objective(s) that the programme is relevant to:

sustainable model of regional
development

Priority Objective
0 1 - Promote entrepreneurship and 1.1 - Sharing knowledge between
innovation higher education organisations,
companies and research centers
ol 1 - Promote entrepreneurship and 1.2 - Enhancement of
innovation competitiveness and innovation
capacities in the maritime economy
of the Atlantic area
| 1 - Promote entrepreneurship and 1.3 - Fostering adaptation and
innovation diversification of economic activities
by promoting the potential of the
Atlantic area
| 2 - Protect, secure and develop the 2.1 - Improving maritime safety and
potential of the Atlantic marine and security
coastal environment
| 2 - Protect, secure and develop the 2.2 - Exploring and protecting marine
potential of the Atlantic marine and waters and coastal zones
coastal environment
0 2 - Protect, secure and develop the 2.3 - Sustainable management of
potential of the Atlantic marine and marine resources
coastal environment
| 2 - Protect, secure and develop the 2.4 - Exploitation of the renewable
potential of the Atlantic marine and energy potential of the Atlantic area's
coastal environment marine and coastal environment
0 3 - Improve accessibility and 3.1 - Promoting cooperation between
connectivity ports
| 4 - Create a socially inclusive and 4.1 - Fostering better knowledge of
sustainable model of regional social challenges in the Atlantic area
development
¥ 4 - Create a socially inclusive and 4.2 - Preserving and promoting the

Atlantic's cultural heritage
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Actions or mechanisms used to better link the programme with the Atlantic SBS

A. Are the Sea Basin Strategic coordinators (mainly National Coordinators, Priority Area
Coordinators or members, and/or Objective coordinators or members) participating in the
Monitoring Committee of the programme?

Yes M No O

Name and function

Department fpr Business, Energy & Industrial Strategy

B. In selection criteria, have extra points been attributed to specific measures supporting the
ATLSBS?

Yes 0 No M
C. Has the programme invested EU funds in the ATLSBS?
Yes M No [

Approximate or exact amount in Euro invested in the ATLSBS::

ERDF 72,461,538.00
CF

ESF
EAFRD
EMFF

ENI

IPA

any other funds

name of "any other funds™ | No

D. Obtained results in relation to the ATLSBS (n.a. for 2016)
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14.5. Progress in the implementation of actions in the field of social innovation, where appropriate

Not appropriate

14.6. Progress in the implementation of measures to address the specific needs of geographical areas
most affected by poverty or of target groups at highest risk of poverty discrimination or social
exclusion, with special regard to marginalised communities and persons with disabilities, long term
unemployment and young people not in employment including, where appropriate, the financial
resources used

Not applicable, ESF only.
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15. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL (ARTICLES
21(2) AND 22(7) oF REGULATION (EU) No 1303/2013)
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16. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)SMART,
SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)

Information on and assessment of the programme contribution to achieving the Union strategy for smart,
sustainable and inclusive growth.Information on and assessment of the programme contribution to
achieving the Union strategy for smart, sustainable and inclusive growth.

Not applicable in 2016 report.
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17.1ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES
TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) oF REGULATION (EU) N0 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the
performance framework demonstrates that certain milestones and targets have not been achieved, Member
States should outline the underlying reasons for failure to achieve these milestones in the report of 2019
(for milestones) and in the final implementation report (for targets).

Not applicable in 2016 report.
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