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Purpose: 
 

To advise the board on progress with European Regional Development Fund (ERDF)  
Programme delivery to 30 September 2017. 

Recommendation(s): 
 

That the Growth Programme Board note the current position. 

Summary: 
 

Overall Progress on Contracting 
 
As at 30 September, 456 projects with ERDF funding of £1220m have been 
contracted.  Compared to the previous quarter, to 30 June 2017, this is an increase of 
15 contracted projects, for an additional £39m ERDF. The figure is lower than forecast 
mainly due to the GLA financial instruments now not expecting to contract until the end 
of quarter 4 2017.  Overall, 43% of the programme budget has been contracted. For 
the less developed region 57% of the ERDF funds has been contracted; for transition 
and more developed regions, 37% and 43% have been contracted respectively.  
 
Following closure of the June/July calls in September, there are 349 applications 
currently being assessed for £721m ERDF (including 3 financial instruments). This 
represents 25% of funds allocated to England. 
 
Overall Progress by Priority Axis (PA) 
 
The operational programme modification was submitted formally to the Commission In 
July and it is anticipated that the modification will be adopted formally in November.  
 
Overall, the forecasts from projects already contracted suggest the programme will 

meet its 2018 performance framework targets for PA1 (all regions), PA2 (less delivered 

region and transition regions, and more developed expenditure target, PA3 (all 

regions), PA4 (less developed region only), and PA7.   

There are some areas of the programme where the current data suggests that meeting 
the 2018 performance framework targets will be challenging. Delivery risks remain for 
PA2 more developed regions output targets, PA4 (transition/more developed regions), 
and PA5 / PA6/ PA8 (all categories of region).  
 
Overall Progress – Expenditure 
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The managing authority’s focus remains on supporting partners to submit claims in a 
timely way. Encouragingly, the rate of claims per month is increasing. Cumulative 
claims paid by the managing authority total £164m to September, an increase of £45m 
from the previous quarterly. 
 
Targets and Programme Performance 
 
Based on planning assumptions and data from contracted projects, the managing 
authority is confident in meeting the 2018 N+3 target. 
 
A new call for projects was issued in September for £267m. A further call round is 
schedule in December.  Additionally, a further call in March 2018 is proposed. 
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Programme Delivery Report to 30 September 2017 
 

1. The ERDF 2014 to 2020 Programme value is €3649m. Using the exchange rate of €1 = 
£0.78, values the programme at £2846m.  This represents an increase of £16m following 
the programme modification. 

 
2. The rate of 0.78 is used throughout this report except in relation to the certifying authority 

payment applications which is based on the actual exchange rate at the time of submission. 
 
3. Forecast expenditure from contracted projects is discounted by 30 % to reflect project 

slippage and audit issues. Forecast performance framework outputs from contracted 
projects are discounted by 20%.  The discounts reflect operational experience. 

 

 
Programme Budget & Contracting 
 
4. The chart and table below shows the amount and % of ERDF funds that have been 

contracted, by category of region, compared with the programme’s budget (or allocation). 
 
 

 
 

 
5. As at 30st September, 43% of the total budget has been contracted.  By Category of Region 

this is less developed; 57%, transition; 37% and more developed; 43%. 

 

Category of 
Region 

ERDF Allocation 
£m 

ERDF 
Commitment  

£m 

ERDF 
Commitment 

% 

ERDF 
Commitment 
& Pipeline %  
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Developed 

Transition £850 £319 37% 65% 

More 
Developed £1,640 £697 43% 68% 

  £2,846 £1,220 43% 68% 
* Some further reallocation expected linked to European Social Fund activity 

 
6. The ERDF value of projects contracted and applications in the system amount to 68% of 

the programme budget (805 projects at £1941m). With an intervention rate of 80% the less 
developed region continues to performing well overall in this respect.   

  

By Category of Region   
 

7. The charts & tables below show the contracted % by category of region and priority axis. 
 

Less Developed Region: ERDF contracted by priority axis (€m)  
 

 
 
 
PA1 - half of the target now contracted and meeting milestone target. 
 
PA2 - contracted to 89% of the programme allocation. No further project applications in the 
pipeline. 
 
PA3 - currently at 46%, and meeting the contracting milestone target.  
 
PA4 - this priority axis is now contracted against the modified programme allocation  
 
PA 5 - no projects have been contracted. There remains a project for £2m with a funding 

agreement in development, and over £8m at full application stage. Discussions  with the 

Environment Agency aim to  prioritise activity for contracting as ERDF is dependant on EA 

confirming match funding in individual projects .   
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PA6 – contracting has been impacted by demarcation with the Countryside Stewardship so 
there is limited scope for projects. To date applications have been received for 60% of the 
budget and 43% contracted   
 
PA7 - is only open to Cornwall and Isles of Scilly as the less developed region. It focuses on 
improvements to road networks and transport infrastructure to reduce transport costs and 
travel time and facilitate a shift to a low carbon, sustainable transport network. Contracting 
levels are on track. 
 
PA8 – £9m has now just been contracted taking the commitment level to 98%. However 

slippage is an issue in Community Led Local Development (CLLD) implementation and the 

ability to increase delivery pace and meet expenditure targets is considered limited and a 

delivery risk.  

Summary  
 
Good progress overall.  PA5 is a concern, as no contracts are in place, as well as PA8.  This 
will be discussed further in the presentation to members. 
 

Transition regions: ERDF contracted by priority axis (€m)   
 

 
 
 
PA1 – contracting levels are a little behind although forecasts from contracted projects are on 
track to support the 2018 performance framework and output targets.   
 
PA2 – contracting level is not high , however  expenditure and output targets look deliverable. 
 
PA3 –contracting levels, excluding financial instruments are below target although there 
appears minimal delivery risk in relation to expenditure and outputs 
 
PA4 - There remains a significant gap between the contracting targets and actuals. The low 
contracting levels are impacting on achievement of the 2018 performance framework targets.  
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This is a significant delivery risk the Performance expenditure target given the size of the 
programme budget allocated to the PA.  
 

PA5 – contracting levels are behind target compared to forecast and the 2018 performance 

expenditure target looks unlikely to be achieved.  Discussions are underway with the 

Environment Agency(EA)to move forward  projects, however l as it can takes time  time to get 

EA approval due to their modelling and two stage process. Lead times and delivery risks make 

this  very challenging  

PA6 – contracting level is behind forecast.  Delays in relation the Countryside Stewardship 
Scheme has impacted on delivery.  Applications currently being processed will have little 
impact on the 2018 targets.   
 

PA8 – there is significant delivery risk.  The contracting of projects is subject to approvals from 
Department for Work & Pensions.  On-going discussions to expedite decisions 
 
Summary 
 
Contracting levels in the transition region are currently insufficient, in relation to achieving 2018 
performance framework targets; only PA1, 2 and 3 are on track.  To be discussed further in the 
presentation to members.    
 

More developed region: ERDF contacted by priority axis (€m)  
 

 
 
PA1 – contracting rates behind target although expenditure and output targets are on track. 
 
PA2 – contracting level is on target. 2018 expenditure targets are on track however outputs are 
challenging. 
 
PA3 –contracting level is below the forecast target, excluding financial instruments, however 
2018 performance framework expenditure and output targets are on track.  
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PA4 – a delivery risk with contracting levels behind target which will impact on achieving 2018 
performance framework targets.  The contracting of the GLA financial instrument will improve 
the position. 
 
PA5 – no contracts in place but pipeline progressing and prioritised for 2018 delivery.  However 
applications are limited with major risk to achieving prority expenditure targets.  
 

PA6 – contract levels below target. Action planning is underway to identify mitigations that 
support improved performance under this PA. While there are projects coming through from 
Calls. The ability of these projects to meet the 2018 Performance framework is not high. 
 

PA8 – there is significant delivery risk.  Project contracting is subject to approvals from 
Department for Work & Pensions.  On-going discussions to expedite decisions 
 
Summary 
 
Similar issues to transition regions.  Current contracting levels are on target for PA1 and PA2 . 
The other priority axes are behind profile to a greater or lesser extent.   Action planning is 
underway to mitigate and improve contracting rates for underperforming priorities. This will be 
discussed further in the presentation to members. 

 

N+3 Decommitment Rule   

 
8. The Commission will automatically decommit funds for which it has not received an 

acceptable payment request by the end of the third year following approval of the 
operational programme.   

 
9. The England OP was approved in 2015, therefore the budget stated in our operational 

programme in this year has to be defrayed by the applicant as eligible expenditure and 
submitted in a Payment Application to the Commission by 31 December 2018 (with 
adjustments made for pre-financing). This process then applies cumulatively to future years 
of the programme in the same manner. 

 
10. The table shows the N+3 targets we need to reach in order to prevent decommitment of 

funds.  Targets are set at Operational Programme level and relate to ERDF only. The target 
is reduced by the value of payments submitted by the certifying authority to the 
Commission.  Three payment applications to the Commission, totalling €123m, have now 
been made by the certifying authority.    

 
11. N+3 is based upon the ERDF contribution towards total declared expenditure at the 

category of region intervention rate rather than the value of actual payments at the project 
level intervention rates. 
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N+3 2018 Less Developed  Transition More Developed 

N+3 target for payment  
claims (€m) 

€ 72 € 169 € 332 

Less 
Payment applications 
submitted to the Commission at 
relevant exchange rate 

€ 1 € 56 € 66 

Current gap (€m) € 71 € 113 € 266 

MA level :Total eligible cost 
paid, per category of region, at 
programme level intervention 
rate (80%, 60%,50%) 

€ 18 € 25 € 78 

 

12. The indicator at MA level, shown in the above table, shows the value of claims paid by the 

MA not yet submitted to the Commission for reimbursement. 

 

13. The current N+3 forecast analysis: 

 looks at claims paid   

 reduces project spend forecasts by 30% for non-financial instrument projects, 

 assumes that slippage will only be caught up at an average of 10% per quarter,  

 assumes one drawdown from 7 financial instruments (4 contracted and 3 under 
development) to September 2018.  

 
14. The chart below reflects the above provisos and also shows two exchange rate scenarios of 

0.78 and 0.9. Under each scenario each categories of region will still meet their N+3 target. 
Compared to the previous quarter there has been some movement to the left reflecting new 
contracts in place. 
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Progress against Performance Framework Expenditure Targets and 
Outputs 

 
15. The targets in the charts reflect the modification targets to be achieved by December 2018. 

The targets are set at category of region level and by priority axis.  The Commission deems 
the individual target to have been met when 85% or above has been achieved. 

 
16. The forecast expenditure from contracted projects has been reduced by 30% for all projects 

except financial instruments. The reduction is based on anecdotal evidence from the 2007-
2013 ERDF programme for project expenditure slippage rates. 

 
17. The forecast outputs from contracted projects have been reduced by 20% for all projects. 

The reduction is based on anecdotal evidence from the 2007-2013 ERDF programme for 
output slippage rates (claims paid and outputs delivered are now also shown on the charts). 

 
 
Less developed region:  
Forecast expenditure from contracted projects (less 30% non FIs) against 2018 targets 
including paid claims (€m)   
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Forecast performance framework outputs from contracted project (less 20% all projects) 
against 2018 targets including outputs claimed

 
 PA1, PA2 PA3 PA4 and PA7 are forecasting to achieve the performance framework 

spend and output targets.   

 Pleasingly, PA3 has met, it’s albeit modest, performance framework expenditure output 
target.   

 Across the region claims need to pick up particularly for PA1 and P2.  

 PA6 needs close monitoring with a view to improving the forecast spend figure.   

 PA5 and PA8 have significant delivery risks in relation to performance expenditure 
targets due to no contracts being in place (PA5) or the processes to go thorough before 
contracting means it is only recently that funds have been committed(PA8) 

 
 
Transition regions:  
Forecast expenditure from contracted projects (less 30% for non FIs) against 2018 
targets including claims paid (€m)   
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Forecast performance framework outputs from contracted project (less 20% all projects) 
against 2018 targets including outputs claimed 
 

 
 

 The transition regions are forecasting to achieve PA1, PA2 and PA3 performance 
framework expenditure and output targets.    

 Claim submissions need to pick up for PA2, PA4 and PA6.  

 Delivery risks for PA4 and PA5 with a significant risk for PA8 in relation to expenditure.  
This will be discussed further with members in the meeting. 

 
More developed region:  
Forecast expenditure from contracted projects (less 30% non FIs) against 2018 targets 
including paid claims (€m)   
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Forecast performance framework outputs from contracted project (less 20% all projects) 
against 2018 targets including outputs claimed 
 

 
 

 For more developed regions PA1and PA3 are expecting to achieve the 2018 
performance framework targets. Good progress is being made in relation to claim 
submissions for these 2 PAs.     

 PA2 needs close monitoring to improve the output forecast position.  

 The position on expenditure for PA4 should improve with the contracting of the GLA 
financial instrument and the subsequent 25% drawdown.   

 There remains significant delivery issues under PA5 (expenditure), PA6 & PA8. To be 
discussed further with members. 
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Programme call schedule  
 
18. The September call was launched in for £267m.  A December call is about to be launched 

for circa £248m with a closing date of 26th January 2018.   
 

Call window Calls Published Call Closing Date 

(fixed calls) 

Sept 2017 22 September 10 November 

Dec  2017 8th December 26 January 2018 

March 2018 Under consideration  

 
19. To note: Intermediary bodies (IB) and strategic urban development (SUD) calls are not 

required to follow this schedule and are subject to local/GDT agreement. 
 

Financial Instruments 
 
20. To 30 September 2017, the programme has four financial instruments (FIs) contracted for 

£337m ERDF. Three of these made their first drawdown of funds in March and May.  When 
issues relating to EIB match are resolved the fourth FI will make its first draw down in early 
2018.  There are three other financial instruments in an advanced stage of development 
worth £107m. These remain on track and expect to be contracted and have drawn down 
their first tranche of funds in late 2017/early 2018.  A further five smaller FIs are under 
development potentially worth an additional £45m ERDF during 2018 

 

Community-Led Development (CLLD) 

PA8 - Contracting         

  LEP Application Live In GFA 

  Allocation       

Transition         

Humber £2,353,000 £0 £1,910,936 £441,000 

North Eastern £1,730,704 £0 £1,745,003 £0 

York and North Yorkshire £1,312,880 £0 £1,312,856 £0 

Total £5,396,584 £0 £4,968,795 £441,000 

% 100 0 68 32 

More Developed         

Leeds City Region £6,254,435 £0 £54,435 £6,094,501 

North Eastern £2,662,533 £0 £46,863 £2,606,580 

South East £4,637,183 £4,623,927 £29,768 £0 

York and North Yorkshire £1,425,445 £0 £1,423,490 £0 

Total £14,979,596 £4,623,927 £1,554,556 £8,701,081 

% 100 31 10 58 

Less Developed         

Cornwall and the Isles of £9,350,001 £0 £8,788,000 £0 
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Scilly 

Total £9,350,001 £0 £8,788,000 £0 

% 100 0 94 0 

Total LEP Allocation PA8 £29,726,182 £4,623,927 £15,311,351 £9,142,081 

% 100 16 47 35 

 
21. No further rounds of CLLD calls are planned. The modification also reduces the output 

targets for priority axis 8; these revised targets can be achieved from the projects that are 
approved and in the pipeline.   Performance framework targets in respect of approval of 
CLLD strategies have been met. Performance framework expenditure targets for 2018 will 
not be met; this reflects the timescales and funding profiles associated with CLLD 

 

Compliance    
 
22. The Commission requires an annual schedule of first level compliance checks to be 

undertaken by the managing authority (MA). The general principle of the A125 on the spot 
verification visit (OTSV) is to test that ERDF projects and financial instruments (FIs) are 
delivering their contracted requirements, in accordance with the regulations as set out in the 
Council Regulations (EC) 1303/2013 and identify any potential areas requiring correction.  
The work undertaken by the Compliance team provides assurance to the Commission 
whilst reducing the impact of irregularities on the MA error rate. 

 

Visits Undertaken 
(2016 OTSV 
Schedule) 

Value of claims 
selected for 

testing  
Amount Tested  At Risk  At Risk % 

142 £   32,477,128 £      22,678,584 £           1,973,904 6.08% 

 
Visits Undertaken 

(2017 OTSV 
Schedule) 

Value of claims 
selected  

Amount Tested At Risk £ At Risk % 

83 £   122,953,926 £   31,039,156 £   826,328  2.66% 

 
Progress on OTSV visit actions 
 

  

Number of actions 
raised 

Number of actions 
closed 

Actions open Actions open 
more than 3 
months 

2017 158 120 38 20 

2016 414 400 14 92 

 
 
23. Monthly analysis of A125 visit actions is undertaken. Patterns and trends are identified and 

this is fed back into the business process; sharing lessons learnt and taking action to 
address areas of non-compliance. 

 
24. Actions to date broken down by category 
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Category Total to 

date

Trend

A61 1

Assets 2

Contractual 67

Expenditure 213

Outputs/results 57

Procurement 72

Publicity 71

State Aid 89

572


