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SMART METERING IMPLEMENTATION PROGRAMME

Solution Design Advisory Group (SDAG)

Minutes of Meeting #3

Date / venue: 24 January 2013, BIS Conference Centre

DEPARTMENT OF
ENERGY
~ 2 CLIMATE[STTN e

Attendees
Name Company
Colin Sawyer (Chair) (CS) DECC
Andrew Campbell (AC) (with support from Iddon Hall) Npower
Jonathan Wheelwright British Gas
Grahame Weir Scottish Power
Colin Rowland (with support from Andrew Monks) SSE
Jim Hunt (with support from Paul Saker) EDF Energy
Adrian Rudd EON
Jason Brogden Energy UK
Nigel Nash OFGEM
Jay Adams Utilita
lan White EUA
Nigel Orchard ESTA
Chris Shelley (Chris S) BEAMA
Graham Smith ENA
Andy Armstrong (AA) DECC
Julian Hughes (JH) DECC
Mike Bennett DECC
Peter Morgan (PM) DECC
Paul Haggett DECC
1. Minutes and Actions from previous meeting
The minutes of the previous meeting #2 were agreed by SDAG members.
Actions from Previous Meetings:
Action ID Action Due Date Owner Status
SDAG_1.01 | Programme Governance: DECC to provide an update on the 10.01.13 cs Closed
programme governance structure to reflect the re-organisation of the
SMP boards/forums/advisory groups
Update: Governance Structure issued 15 Jan 13
SDAG_1.03 | SDAG Agenda items: To enable forward planning of SDAG, DECC agreed | 10.01.13 CS Closed

SDAG review, to SDAG on 10.01.13

developed

to set out the programme of work, including products that require

Update: An updated timetable for the programme was being
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Action ID

Action

Due Date

Owner

Status

SDAG_1.05

Outstanding Technical Architecture concerns: A number of concerns
had been raised at a recent Technical Architecture meeting. It was
agreed that these matters would be reviewed and any extant concerns
would be listed for discussion at future SDAG meetings.

Update: Architecture concerns were addressed in meeting with EUK on
7 Jan 13 and remaining concerns are within the master issues log.

26.02.13

JH

Closed

SDAG_2.01

CPA Security Workshop: DECC agreed to invite members of SDAG to the
working group that was set to determine the security characteristics.
SDAG members were to forward the invite to appropriate
representatives from their organisations.

21.12.12

GH

All

Closed

SDAG_2.02

IHD Data Storage: Energy UK offered to share ICO advice on whether
the IHD is classified as a customer device.

Update: Energy UK response: RM issued the correspondence from the
ICO to DECC on the 18th of December and suggested that DECC may
wish to engage directly with Dave Evans at the ICO directly. Energy UK
would be happy to facilitate this. The letter from the ICO was emailed
to SDAG members on 24 Jan 13.

24.01.13

RM

Closed

SDAG_2.03

Installation and Commissioning Workshop 15 January 2013: DECC
agreed to extend length of workshop, confirm that meter
manufacturers have been invited and to send out preparatory material
to all attendees before the event
DECC agreed to include in scope of workshop:
- WIll IGT installation model work with Installation &
Commissioning Processes?
- Test the process for new connection events as well as standard
replacement
Update: Workshop invite extended

21.12.12

JH

Closed

SDAG_2.04

Addressing the issues raised at other SMIP forums: DECC agreed to
circulate the list of closed issues for:
- Technical Architecture (JH)
- BPM (Mike Bennett)
Update: Issues consolidated into one master issues document
(incorporating closed issues)and circulated 15 Jan 13

24.01.13

JH
Mike
Bennet

Closed

SDAG_2.05

Revised CoS Model: Energy UK agreed to speak to CS about the plan
and scope of CoS proposal and any involvement of consumer focus in
the signoff stakeholder approach

Update: Energy UK response: CS confirmed dfter the meeting that the
involvement of Ofgem in the design of the CoS proposal satisfied the
consumer representative engagement

24.01.13

RM

Closed

SDAG_2.06

Zigbee HAN Controller: DECC agreed to confirm if there would be a CH
requirement to act as Zigbee HAN Controller.
Update: This is confirmed and will be captured in the companion spec

24.01.13

(&)

Closed

SDAG_2.07

User Roles Matrix; DECC agreed to confirm the dates to discuss User
Roles Matrix including which services each DCC Service User will have
access (including critical commands). The matrix will be covered CWG
and Core Services debate

24.01.13

JH

Open

UNCLASSIFIED

Page 2




UNCLASSIFIED

SMART METERING IMPLEMENTATION PROGRAMME

DEPARTMENT OF
Al DV

Ear

JCHANGE

Action ID

Action

Due Date

Owner

Status

SDAG_2.09

Import/export Matrix: EDF agreed to clarify the comment re
import/export supplier data exchange from Energy UK list of gaps
Update: EDF: As all smart meters will be capable of supporting export
metering there needs to be a clear definition of how the relationship
between import and export Suppliers will work, especially as the
import Supplier may not know there is export at a site if it has a
different Supplier. There are no formal communication routes (i.e.
dataflows) at the moment, only an obligation on the export Supplier
to appoint the same MOP as the import Supplier.
Some example questions that will affect this relationship are:

e  What security keys will need to be put on the smart meter for

an export Supplier?
e  How will these get onto the meter:
o Atinstallation
o Post installation when export is added to existing
import
e  How will the export Supplier be notified if the import Supplier
decides to opt out of the DCC?

The underlying assumption seems to be that the import and export
Supplier can operate totally independently of each other with the
export Supplier just having access to a subset of the service requests
available to the import Supplier, we think the role of the export
Supplier within the end to end architecture needs more clarity.

Action: Issues entered into Master Issue log for Mike B to close the 3
points raised above

24.01.13

AP

Closed

SDAG_2.10

WAN Coverage: DECC agreed to consider a proactive push of change of
coverage information to suppliers.

26.02.13

SS

Open

SDAG_2.11

Billing reads: Npower agreed to inform DECC if they have any residual
concerns with billing cycle orchestration & push/pull comments once
they have read the Technical Architecture document

Update: AC agreed to provide DECC with information on where
processes are misaligned and a list of the risks associated

26.02.13

AC

Open

SDAG_2.12

Error Handling: DECC agreed to consider error handling requirements
for service orchestration & determine whether further details need to
be provided in ISFT.

26.02.13

JH

Ongoin
4

SDAG_2.13

Batching of User requests: Stakeholders were keen to get a
requirement for batch updates of service requests over the DCC User
Gateway. DECC agreed to consider if this fitted within the architecture.

26.02.13

JH

Ongoin
4

SDAG_2.14

Data access post CoS; DECC agreed to review this and provide clarity
on this position
Update: Clarification circulated to SDAG members

24.01.13

(&)

Closed

SDAG_2.15

Outage reporting: DECC to talk to Alan Creighton of the ENA to
discuss Outage Management requirements and confirm requirements
from the ENA and ensure alignment within the CSP schedule 2.1

24.01.13

PC

Open

Actions from Meeting #3

Action ID

Action

Due Date

Owner

Status

SDAG_3.01

DECC agreed to issue product descriptions to SDAG Members when
they had been completed

(o)

Open
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SDAG_3.02 | DECC agreed to clarify the timetable and prepare the process for GB 26.02.13 AA Open

security extensions.

SDAG_3.03 | It was agreed that an industry-led workshop would be held in Feb 13 to 26.02.13 PM Open

discuss the solutions available to enter the UTRN into the PPMID via
keypads. Feedback from the workshop was to be provided at the next
SDAG meeting

SDAG_3.04 | All SDAG members were to review the master issues log and provide 26.02.13 ALL Open

any comments to DECC prior to the next SDAG meeting

SDAG_3.05 | BEAMA agreed to send their concerns on the implications of the 26.02.13 ChrisS | Open

security requirements to DECC.

SDAG_3.06 | DECC agreed to issue the CHTS to SDAG members for comment at the 26.02.13 JH Open

earliest opportunity to ensure that the comments raised could be
addressed and the final IDSFT could be issued to bidders on 8 Apr 13.

SDAG_3.07 | DECC agreed to arrange a HAN workshop to discuss the strategy for the 26.02.13 CS Open

future versions of the Comms Hub.

1.1.

1.2.

2.1.

3.1

3.2.

The Chairman stated that the SMETS 2 (1* Iteration) had been notified to EU on 24 Jan 13 along with
Part 1 of the Government Response. The Chairman thanked all the SDAG and SSAG members for their
support in achieving this major milestone in the SMIP.

In the SMETS 2 natification there was an amendment that added the provisional requirement for a
keypad for both Gas and Electric meters to enable entre of the UTRN into the PPMID. This was not a
final decision and may not be included in the 2" iteration of SMETS2. A workshop was to be arranged
to discuss what further evidence is needed on this matter.

Consolidated Issues Log - update

The issues raised at SSAG, BPDG, and the Technical workshop held in Nov 12 had been consolidated
into one master document that had been issued to the SDAG members prior to the meeting. On 7 Jan
13, Energy UK and DECC reviewed the issues raised and consolidated the entries from over 100 to 50.
This reduction was achieved by confirming that they issues had already been actioned and closed, were
duplicate issues or required further clarification. These issues were to be managed by DECC and the
updated document would be issued to SDAG members a week in advance of the future SDAG meetings
for review and comment.

Discussion of Technical and Security Architecture Documents

The enduring approach to manage the Architecture documents would be under the responsibility of the
SEC and DCC. It was stated that the Technical Architecture documents would not have a legal standing
but would provide guidance to SEC parties.

Prior to the meeting, SDAG members provided their prioritised concerns that were discussed at the
meeting. The two subjects that were requested for detailed discussion were on the Security requirement
and HAN architecture.

3.2.1. Security requirements: Meter manufacturers had raised concerns to BEAMA that there was
insufficient transparency on the implications on the security requirements. These concerns
were to be issued from BEAMA to DECC for have a better understanding of these concerns.

3.2.2. HAN Architecture: Members stated that there was a requirement for greater detail to be
made available in the technical architecture documentation. DECC stated that more detailed
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3.3.

4.1.

4.2.

5.1.

5.2.

6.1.

7.1.

8.1.

9.1.

information would be provided in the next iteration of the technical architecture document
when it was issued to the CSP and DSP bidders on 8 Feb 13. Not all questions would have
answers by that date as matters such as the wired HAN solution would not have reached a
conclusion from the ongoing trials. The inclusion of a ‘sandpit’ in the Comms Hub raised
concerns and it was agreed that this should be removed in the next iteration of the Technical
Architecture documentation.

DECC confirmed that the draft Comms Hub Tech Spec was being updated to issue to bidders on 8 Feb
13. This would be circulated to the SDAG members for comment and then issued as a final version to
bidders on 8 Apr 13.

Feedback from Installation and Commissioning Workshop

A workshop was held on 15 Jan 13 with SDAG members to determine the processes included for the
installation and commissioning of meters. Further work was required on a number of process including

e Install and leave when no WAN was present.
o Use of prepayment when no WAN was present

DECC would be engaging with SDAG members to agree the outstanding process in the near future.

HAN Strategy

The final ISFT issued to DSP and CSP bidders would only include the fixed provision of a Comms Hub
as a 2.4Mhz enabled solution. The bidders may also be requested to provide benchmark pricing for
868Ghz/PLC enabled Comms Hub options.

DECC confirmed that a HAN Strategy Workshop would be held with relevant stakeholders in Feb 13.
Invites to this workshop may be extended to members of SDAG.

Enduring Design Documents and other Artefacts
DECC provided an update to the proposed structure of the artefacts. A number of products had been

realigned to more appropriate locations; an illustration of these changes was provided. The new
structure for enduring design documents and artefacts is at Annex A.

Forward Look and proposed topics for SDAG discussion

The subjects that were proposed and agreed for the next SDAG agenda were;

HAN Strategy

CoS

Parse and Correlate
CAD Pairing

Dates for next meetings
Members confirmed that the next SDAG Meeting (4) will take place at BIS Conference Centre on 26"

February 2013. DECC will issue a formal invite. To assist planning, the March meeting is scheduled for
26" March 2013 in the BIS Conference Centre.

AoB

Certification Regime: More understanding of the certification regime was requested by AC.
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Annex A. Enduring Design Documents and Artefacts

DEPARTMENT OF

ENERGY

Licences

Supplier Licences

DCC Licence

Network Operator

Licences

Smart Energy Code (Tech Elements Only)

Interface
Specifications

Equipment

e . Service Levels
Specifications

DCC User Gateway

Managed by:
_Red=Full Mads-P

SMETS

GB Companion
Specification

Service Contracts
(Managed by DCC)

DSP Contract

*Baseline Architecture
*Design Specifications
+*Solution Architecture
*Component Specifications
+Interface Specifications
*BCDR Solution
*Requirements Traceability
*Test Strategy

Brown — SEC Panel Procsggs

*Test Plans / Scripts
+IT Environment Spec

Agreed Procedures

+Service Mgmt Strategy

+Service Mgmt Catalogue
+Service Mgmt Processes
*Service Mgmt Interfaces

1

1

+*Data Model
+IT Hosting Services Plans

Technical &
Security

Target Operating Business
Model ocesses

Configuration ltems
(Managed by Code
Administrator or DCC)

Trust Models

Architecture

Interaction
Models

Information Risk
Assessment

DSP
Requirements

Security
Requirements

CSP Requireme

+IT Hosting Release Mgmt

CSP Contract
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