DEFRA LOCAL AUTHORITY AIR QUALITY GRANT
2012/13
PROGRESS REPORTING

Under the air quality grant terms and conditions, local authorities awarded grant are required to
provide a progress report on the supported project{s) around November the year after the grant
has been paid to the authority. Reports should be provided on an annual basis for the duration
of the project, including a report produced upon completion of the project. The form set out
below should be used to report progress in all cases. Please return completed form/s to the

email address; air.quality@defra.gsi.gov.uk.

1.  Local authority name, key contact details and project title/code.

Please provide the lead local authority name, contact details for the lead project contact and the
title and reference number of the project.

\Wakefield Metropolitan District Council
Environmental Health Services
Wakefield One
PO Box 700
Burton Street
Wakefield
WF1 2EB

Project Title: The Use of Biogas In Wakefield District
Project Reference: 2922012

2. Provide a brief description of the project. . .

Please provide a brief description of the project and its aims. Please include details of project
partners and division of work. Refer to Section 2 of the Project Plan if no changes to initial plans

have occurred (300 words or less).

The overall aim is to investigate the potential for utilising sources of gas in the district,
including gas produced from waste treatment or landfill, deep mine gas and the mains gas
infrastructure as a source of transport fuel by public and private fleet operators and public
transport operators within the Wakefield District. The project has been contracted to
JouleVert to undertake the study and produce the reports and recommendations.
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Phase 1 of the project is on-going and to be completed by late November 2013. This Phase identifies
gas sources and the feasibility of these being made avallable as a refuelling point. This will then lead
to Phase 2 which involves engaging with fleet operators to establish the potential for moving the
fleets to gas. The project remains on timetable at the moment.
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WP2 & 3 of the Project Plan contains the majority of workload and the expected outputs. TO date
two of the outputs have been established these being: _

1. Identify linkages with other gas utilisation projects within the West Yorkshire and wider area;
2. identification of existing biogas and biomethane production within the district.

The remaining tasks: the economics of viability and capacity; infrastructure needs; operator
potential shift to gas; potential emissions reduction and air quality impact, are continuing.




Phase 1 of the project is nearing completion and initial payment is expected at the end of
November.

Signature of Officer at the local authority

P

Name of local authority

Wakefield Council

Date

14" October 2013




Problems faced
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1. Delayed start due to funding delivery and procurement processing.
2. Difficulties in establishing appropriate contacts for some gas source providers.

o

7. Knowledge Transfer

Work is on-going to engage the identified partners as to the progress towards achieving the final
project outputs.

8. Project Evaluation

To date a number of identified success criteria have been achieved including:
Appointing successful consultant;

A committed Steering Board;

Buy in by biogas and biomethane producers.

The remaining criteria are being carefully scrutinised as part of an overall project audit.

9. Financial Performance.




