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2012/13
PROGRESS REPORTING

1. Local authority name, key contact details and project title/code.

South Oxford District Council

Low Emission Strategy Project

2. Provide a brief description of the project.
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4, Progress to Date




To date tasks 1-4 from work package 1 have been completed.

1-Starting project meeting between South Oxfordshire DC / Oxfordshire CC and Consultant (SODC to
lead)

2-ldentification of the relevant stakeholders to form steering group. External consultation
stakeholders to be identified. (SODC to lead, consultation with Oxfordshire CC)

3-Coliation and analysis of relevant policy via stakeholder consultation meeting. (Consultant).
4-Review and recommendations for work package 2. {Consultant lead with SODC and OCC)

The key themes identified from this work package to be taken forward and developed are:

Low emission planning
*  Strategic approach to development allocation — look at allocations, assess potential trip
generation, total emissions generation and potential impact on AQMAs
®=  Developer guidance — already in AQAP, but to review
Low emission procurement and licencing
* Set standards for transport services
e ' Consider transport impact of wider services
e Support local low emission business — e.g. low emission taxis, low emission deliveries, etc
*  Emission standards for taxis
Electric vehicle strategy
&  Electrify own fleet
®  Charging points (AQAP)
o Council car parks
o Partnership approach for others — businesses, supply companies,
@ Planning
=  Reduced parking charges for EV’s (AQAP)
= Working with local suppliers/promotion events
& Target EV numbers? — 10% by 2020
Bus emissions strategy

= Euro 4 min for all AQMA — agree at county level
o Effectively a bus LEZ
®  Eco-driving for all bus operators — agree at county level
= Bus only river crossing in Wallingford? (LTP funding) or Bus/HGV LEZ
Freight emissions strategy
*  Freight LEZ for Wallingford and Henley
* Low emission loading bays — potentially alternative route to Freight LEZ
*  Freight clear ways/remove parking and link to load bay strategy — to improve vehicle flows
in congested areas
o Wattlington/Heanly/Wallingford
# Consolidation
®  Ecostars/driver training
* Interactive freight map/app (use google maps)
Promoting low emission behaviours
®=  Anti-idling campaign - some emissions work on this
e Transport, AQ and Health campaigns
o Work with health bodies
o Work with local groups
*  Low emission vehicles and driving
= link into Oxfordshire air thoughts website
= Community days
o Walking/cycling
o Green vehicles
®=  Free bus travel within Wallingford and Henley? — (like Heathrow bus area)
Target 10% switch in key areas of Wallingford and Henley?

Delays have meant that the project is likely to be completd in November of 2015 instead of
September




5. Project Outputs

Please provide a summary of any initial or final observations / conclusions that can be drawn
from the project, and in particular, details of any observed or estimated reductions in emissions

and / or pollutant concentrations (500 words or less).

A complete list of project outputs (both completed and expected) should also be provided
including the date of publication and location / source from which the outputs can be obtained.
Electronic copies of any completed outputs should be submitted alongside this form.

Aside from the outcomes of the work package 1 listed above, the initial observations have been very
positive. There are good opportunities along with stakeholder will, to make the low emission

changes identified.
Good working relationships and education of stakeholders has been developed and will enable

better delivery of both the tasks within this project but has also formaed a platform for good future
working on aspects beyond the scope of this project.

The final expected outputs of this project are
s The production of an overarching LES, incorporating all policy areas capable of influencing
NOXx emission reductions from transport and potential NO2 concentration reductions
within the AQMAs.
# Undertaking a LEZ feasibility assessment, including quantifying the impact on emissions and
a cost benefit analysis & health impact evaluation. Various enforcement approaches will be
considered along with different restrictions on fleet movements.

e« The production of a LES/LEZ implementation plan, covering 2013 to 2015




6. ] Problems fac

There were difficulties in identifying the right people to attend the stakeholder group. Alongside an
initial delay in holding the first stakeholder meeting due to summer holidays and availability, these
issues have potentially delayed the project by 3 months.

7. Knowledge Transfer

Knowledge transfer in terms of other authorities has so far been a target for the end of the project

once outcomes to relay have been achieved.
Updates of the project progress and findings however are being fed back throughoput the project to
the Oxford Air Quality Group and the Thames Valley Environmental Protection Group.

8. Project Evaluation

The project tasks that have been completed so far have been sucessful

9, Financial Performance.

No chnages in project spend have occurred to date.




Signature of Officer at the local authority

s,

Name of local authority

South Oxford District Council
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