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Report on Part 1 implementation 

1 Consultation 

1.1 Consultation paper published on 3 July 2007, closed on 28 September 2007 

1.2 37 formal responses, plus several late ones 

1.3 See separate commentary on outputs from consultation 

1.4 Expect to publish summary of responses in January 2008 

2 Towards pilot implementation 

2.1 Search form 21 abolished and alternative search arrangements incorporated 
in form CON29O (from August 2007) 

2.2 Agreement on commons registration authorities to participate in pilot (August 
2007) 

2.3 Expect to begin pilot in October 2008 

2.4 Currently drafting regulations 

2.5 Expect to publish regulations and impact assessment in June 2008 

2.6 Expect to publish guidance for local authorities and applicants soon after 

2.7 Working with pilot authorities to develop capacity for implementation, and to 
identify likely cost burden 

2.8 Working with Planning Inspectorate to develop capacity to determine referred 
applications under Part 1 

2.9 Continuing work on specification for e-registers pilot contract — see separate 
commentary on outputs from consultation 

3 Other 

3.1 Continuing support to CGRMA (2008–09 is fourth and final year of grant 
funding) 

3.2 Penultimate hearing of Commons Commissioner takes place in Swansea in 
early January 

3.3 Survey of town or village green registration activity completed in October: 
expect to publish results before Christmas 

3.4 Published guidance note on vehicular access across common land and town 
or village greens (July 2007) 

3.5 Expect to publish new guidance notes on voluntary dedication of land, and 
adverse possession of common land and greens, before Christmas 



 

3.6 Advice to public on common land and town or village greens 

3.7 Maintaining comprehensive website on common land 

3.8 Advice on issues relating to common land (e.g. Single Payment Scheme) 
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