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Report on Part 1 implementation
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Consultation

Consultation paper published on 3 July 2007, closed on 28 September 2007
37 formal responses, plus several late ones

See separate commentary on outputs from consultation

Expect to publish summary of responses in January 2008

Towards pilot implementation

Search form 21 abolished and alternative search arrangements incorporated
in form CON290 (from August 2007)

Agreement on commons registration authorities to participate in pilot (August
2007)

Expect to begin pilot in October 2008

Currently drafting regulations

Expect to publish regulations and impact assessment in June 2008
Expect to publish guidance for local authorities and applicants soon after

Working with pilot authorities to develop capacity for implementation, and to
identify likely cost burden

Working with Planning Inspectorate to develop capacity to determine referred
applications under Part 1

Continuing work on specification for e-registers pilot contract — see separate
commentary on outputs from consultation

Other

Continuing support to CGRMA (2008-09 is fourth and final year of grant
funding)

Penultimate hearing of Commons Commissioner takes place in Swansea in
early January

Survey of town or village green registration activity completed in October:
expect to publish results before Christmas

Published guidance note on vehicular access across common land and town
or village greens (July 2007)

Expect to publish new guidance notes on voluntary dedication of land, and
adverse possession of common land and greens, before Christmas



3.6 Advice to public on common land and town or village greens
3.7 Maintaining comprehensive website on common land
3.8 Advice on issues relating to common land (e.g. Single Payment Scheme)
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