Data Services for Commissioning Data Directions Commercial in confidence

Appendix C — High level overview of HSCIC deliverables

Key HSCIC deliverables Outline dates

Data Sharing Contracts established with customer September 2013 onwards
organisations (already exists with NHS England and

CSUs)

Data Sharing Agreements with customer organisations for | September 2013 onwards
each set of data flows with the same terms and conditions.
Guidance updated and published December 2013
Pre-requisites:

- Data Sharing Contract in place

- Lawful basis for data flow to customer confirmed

- HSCIC internal flow of data confirmed

Accredited Safe Haven (phase one) applications October 2013 onwards
reviewed, approved and fully signed
Dependent on CSU/CCG applications

Local data landing in DSCRO Regional Processing Centre | December 2013 onwards
systems

Include Commissioning Data in the HSCIC Privacy Impact | Q1 2014
Assessment (PIA)

Publish communications and guidance to CSUs, NHS January — February 2014
England, Health Care Providers and regional offices on
the impact of the directions

Following PwC audit Phase 3, draft action plans and January — March 2014
implement key items in line with HSCIC strategy

Funding for FY14/15 services confirmed by NHS England | February 2014

Establish consistent register of commissioner <> provider | February 2014
contracts and data flows

Review effort to deliver directions with Regional Offices February — April 2014
and central service teams to input to strategic service
requirements and design




