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Background and Purpose 

Background  
1. The HSCIC Transformation Programme has been established to be the main driver for 

our internal development and culture change. The vision of the transformation 
programme is to meet the challenge set out in the HSCIC strategy: 

“To consolidate the HSCIC as a high performing organisation that is recognised 
as an outstanding place to work 

2. The overarching aim of the programme is to transform the operation of the HSCIC to 
deliver the required culture, capacity, structure, and emerging capability needed to:  

 Meet our strategy, purpose and values 
 Deliver excellent services that satisfy our customers 
 Provide opportunities and development for staff 

 

3. The Transformation Programme is governed by the Transformation Programme Board 
which has met every four to six weeks during 2013/14. The last Transformation update 
provided to the HSCIC Board was in December 2013 although the HSCIC Workforce 
Stategy – which supports a number of our Transformational ambitions – was considered 
by the HSCIC Board in March 2014. 

 

Purpose 
4. The purpose of this paper is to provide a Transformation update to the board focussing 

on the progress made during 2013/14 the outline approach for 2014/15. 

 

Transformation Programme – 14/15 year end report 

5. The HSCIC Transformation Programme – FY2013/14 end of year report 
accomancies this document as Annex 1. 

6. The report has been approved by the Transformation Programme Board and describes 
the approach we have taken during 2013/14, outlines the key achievements and 
outcomes delivered so far, and considers the lessons we have learned. 

7. 25 organisation wide transformation projects and six directorate transformation projects 
were initiated in 2013/14. The projects are at various stages of delivery.  

8. Out of necessity much of the focus for these projects and during 13/14 has been on 
building the foundations of the organisation (the ‘hygiene’ factors). The broad scope of 
the programme has delivered a number of significant achievements and positive 
outcome, although much of the benefit is still be realised.  

9. The programme has contributed significantly to the positive development of the 
organisation for example enabling a better collective understanding of our new 
organisation, a focus on corporate consistency, staff engagement through a wide variety 
of mechanisms and helping to break down barriers between the inherited functions. 
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10. 2014/15 will need to see a change of emphasis. A number of building blocks that have 
been delivered through the transformation - such as new or emerging organisation 
structures, our values, professional groups, line manager charter and corporate and 
individual performance management processes need to be embedded throughout the 
organisation. 

11. At the same time further developmental work is required at an organisational level and 
at a directorate level, particularly as new executive and non executive directors start in 
permanent positions. Examples include leadership development, talent management, 
and quality management, maturing our brand and approach to external relationships 
and developing approaches to enable us to be more responsive and flexible.  

12. The year end report proposes an approach for 2014/15 which builds on the foundations 
we have put in place, provides a clearer more focused scope and acknowledges that we 
will need to react to changing priorities through 2014/15. It is planned that this approach 
will be finalised during May 2014. The approach will require that a number of the 
corporate building blocks that are now in place are embedded through the directorates 
into the organisation. 

 
 

Actions Required of the Board  

13. The board are asked to note Note the Transformation achievements for 13/14 and the 
proposed approach to 14/15. 


