
Issue Date: 01.09.14

No Description Estimate Notes

£

1 EXTRA-OVER FOR ADDITIONAL TAXIWAY 140,000,000                  

140,000,000                  

4 PHASING ALLOWANCE (Say at 2%) 10,000,000                   

150,000,000                  

5 OTHER DEVELOPMENT COSTS ( Including Land Acquisition ) Excluded

150,000,000                  

6 FEES (Professional, Planning & Building Control) (15%) 22,500,000                   

SUB-TOTAL Incl. FEES 172,500,000                  

7 CONTINGENCY : Extra Over 4th Runway Option

36,000,000                   

SUB-TOTAL CONTINGENCY 210,000,000                  

7 INFLATION (Base Date 3Q 2014) EXCLUDED

8 OPTIMISM BIAS EXCLUDED

ESTIMATED PROJECT COST TOTAL (Excl. VAT) 210,000,000              (@3rd Q 2014)

SUB-TOTAL Incl. PHASING 

                         36,000,000 

SUB-TOTAL Incl. OTHER DEVELOPMENT 

HEATHROW EXPANSION - ADDITIONAL TAXIWAY

PRELIMINARY INDICATION OF COST

EXECUTIVE SUMMARY

 SUB-TOTAL CONSTRUCTION

1



Issue Date: 01.09.14

No Description Quantity Unit Rate Cost Cost Notes

£ £ £ VH H M L

50% 35% 25% 15%

1.00 EXTRA OVER FOR 4th RUNWAY OPTION

1.01 Land

1.01.1 Purchase Excluded URS to advise

1.01.2 Compensation/ Relocation Excluded URS to advise

1.02 1,000,000          

1.02.1

1.02.2

1.02.3 1 item 1,000,000          

1.02.4

1.03 Advanced Enabling Works 90,000,000        

Clearing and Site Preparation

1.03.1 Site clearance

1.03.2 Demolition/Enabling Works

1.03.3 Allowance for remediation works 1 item £30,000,000 30,000,000        25%

1.03.4 Allowance for ground stabilisation works

1.03.5 1,200,000 m3 50 60,000,000        25% Based on an area of 120,000m2 

and assumed fill of 15m depth.

1.04 Utilities 1,500,000          

1.04.1 Allowance for diversion of existing services

1.04.2 Allowance for new off site services

1.04.3 Allowance for new on site services 1 item 1,000,000 1,000,000          35% Provisional allowance

1.04.4 Allowance for new substation. .

1.04.5 Undergrounding power lines 1 item 500,000 500,000             35% Provisional allowance

19,412,500        

1.05 Taxiway

1.05.1 43,750 m2 300 13,125,000        15%

1.05.2 Taxiway shoulders 31,250 m2 200 6,250,000          15%

1.05.3 Taxiway land drainage 1,250         m2 10 12,500               15%

1.05.4 Airfield lighting system 1,250         m2 20 25,000               15%

1.06 M25 Tunnel 27,500,000        

1.06.1 Tunnel cell 21.60mx7.30m 400 m 45,000 18,000,000        35%

1.06.2 Tunnel cell 15.00mx7.30m 200 m 35,000 7,000,000          35%

1.06.3 Tunnel cell 10.30mx5.30m 100 m 25,000 2,500,000          35%

Total Risk Allowance

SUB-TOTAL ADDITIONAL TAXIWAY £139,412,500

Provisional allowance

Provisional allowance

 Risk Factor 

Ecology - Allowance for mitigation and monitoring of ecological 

impact

Noise - Allowance for noise monitoring 

£35,561,875

Parallel Taxiway Links, Rapid Exit Taxiway (RETs), Taxiway Hold 

HEATHROW EXPANSION - ADDITIONAL TAXIWAY

PRELIMINARY INDICATION OF COST

ADDITIONAL TAXIWAY 

Ecology/ Environmental/ Archaeological

Allowance for costs associated with Archaeological

Allowance for Earthworks - Cut/Fill/Grading of 

imported fill

Air quality - Allowance for monitoring and mitigation

1


