V. HEATHROW EXPANSION - ADDITIONAL TAXIWAY
J PRELIMINARY INDICATION OF COST

Issue Date: 01.09.14

B . EXECUTIVE SUMMARY
gordiner-thechald
No Description Estimate Notes
£

1 EXTRA-OVER FOR ADDITIONAL TAXIWAY 140,000,000
SUB-TOTAL CONSTRUCTION 140,000,000
4 PHASING ALLOWANCE (Say at 2%) 10,000,000
SUB-TOTAL Incl. PHASING 150,000,000
5 OTHER DEVELOPMENT COSTS ( Including Land Acquisition ) Excluded
SUB-TOTAL Incl. OTHER DEVELOPMENT 150,000,000
6 FEES (Professional, Planning & Building Control) (15%) 22,500,000
SUB-TOTAL Incl. FEES 172,500,000

7 CONTINGENCY : Extra Over 4th Runway Option 36,000,000
36,000,000
SUB-TOTAL CONTINGENCY 210,000,000
7 INFLATION (Base Date 3Q 2014) EXCLUDED
8 OPTIMISM BIAS EXCLUDED
ESTIMATED PROJECT COST TOTAL (Excl. VAT) 210,000,000

(@3rd Q 2014)
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HEATHROW EXPANSION - ADDITIONAL TAXIWAY
PRELIMINARY INDICATION OF COST

Issue Date: 01.09.14

gordiner-theobald ADDITIONAL TAXIWAY
No Description Quantity Unit Rate Cost Cost Risk Factor Notes
£ £ £ PVHE H P M L
50% 35% 25% 15%
1.00 EXTRA OVER FOR 4th RUNWAY OPTION
1.01 Land
01.1 Purchase Excluded URS to advise
2 Compensation/ Relocation Excluded URS to advise
1.02 Ecology/ Environmental/ Archaeological 1,000,000
1.02.1 Ecology - Allowance for mitigation and monitoring of ecological 7
impact
1.02.2 Air quality - Allowance for monitoring and mitigation | .
1.02.3 Noise - Allowance for noise monitoring 1 item 1,000,000 Provisional allowance
1.02.4 Allowance for costs associated with Archaeological
1.03 Advanced Enabling Works 90,000,000
Clearing and Site Preparation _
1.03.1 Site clearance
1.03.2 Demolition/Enabling Works o
1.03.3 Allowance for remediation works 1 item £30,000,000 30,000,000 25% Provisional allowance
1.03.4 Allowance for ground stabilisation works i
1.03.5 Allowance for Earthworks - Cut/Fill/Grading of 1,200,000 m3 50 60,000,000 25% Based on an area of 120,000m2
imported fill and assumed fill of 15m depth.
1.04 Utilities 1,500,000
1.04.1 Allowance for diversion of existing services
1.04.2 Allowance for new off site services
1.04.3 Allowance for new on site services 1 item 1,000,000 1,000,000 35% Provisional allowance
1.04.4 Allowance for new substation.
1.04.5 Undergrounding power lines 1 item 500,000 500,000 35% Provisional allowance
19,412,500
1.05 Taxiway
1.05.1 Parallel Taxiway Links, Rapid Exit Taxiway (RETs), Taxiway Hold 43,750 m2 300 13,125,000 15%
1.05.2 Taxiway shoulders 31,250 m2 200 6,250,000 15%
1.05.3 Taxiway land drainage 1,250 m2 10 12,500 15%
1.05.4 Airfield lighting system 1,250 m2 20 25,000 15%
1.06 M25 Tunnel 27,500,000
1.06.1 Tunnel cell 21.60mx7.30m 400 m 45,000 18,000,000 35%
1.06.2 Tunnel cell 15.00mx7.30m 200 m 35,000 7,000,000 35%
1.06.3 Tunnel cell 10.30mx5.30m 100 m 25,000 2,500,000 35%
£35,561,875 i Total Risk Allowance
SUB-TOTAL ADDITIONAL TAXIWAY £139,412,500
1




