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Chapter 1: Introduction 

Executive Summary 

Aim of the consultation 

1.1 This consultation follows the publication of the “Consultation on a Methodology to 
Determine a Fixed Unit Price for Waste Disposal and Updated Cost Estimates for 
Nuclear Decommissioning, Waste Management and Waste Disposal” in March 
2010 (the “March consultation”). 

1.2 This consultation document sets out: 

 the Government Response to the March consultation; 

 the key changes that have been made as a result of the consultation; 

 an updated methodology for further consultation. 

1.3 We are seeking responses to the three questions contained in this consultation.  
The responses will assist the Government in developing a finalised methodology 
for pricing the transfer of title to and liability for intermediate level waste (ILW) and 
spent fuel from a new nuclear operator to the Government (the “Waste Transfer 
Pricing Methodology”). 

Government response to the March consultation 

1.4 The March consultation sought responses to six questions. Chapter 2 summarises 
the views expressed and the Government’s response.  A range of views was 
expressed.  Many responses were broadly supportive of the Government 
proposals but raised comments or concerns about specific points, for example 
some responses expressed the view that the consultation was too conservative in 
its approach to uncertainty around waste disposal costs.  Other responses were 
critical of the proposals, for example concerns were raised that the proposals 
exposed the taxpayer to unacceptable risks and represented a subsidy to new 
nuclear power. 

1.5 The Government does not agree that taking title to radioactive waste, including 
spent fuel, for a fixed price is a subsidy to new nuclear power, provided that the 
price properly reflects any financial risks or liabilities assumed by the state1.  The 
Government acknowledges that the approach to risk and uncertainty set out in the 
March consultation is conservative but, given the level of uncertainty around 
estimates of disposal costs, believes that such conservatism is necessary to 
ensure the taxpayer is protected. 

1.6 Question 1 concerned the proposal that operators of new nuclear power should 
have the option to defer setting their Waste Transfer Price for a specified Deferral 
Period.  The Government agrees with those respondents who said that it would be 

                                                      
1 For more on the Government’s policy that there should be no subsidy for new nuclear power, see 
the Written Ministerial Statement from 18 October 2010 
http://www.decc.gov.uk/en/content/cms/news/en_statement/en_statement.aspx  
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preferable to set a Final Price when there is more certainty over disposal costs.  
Hence the Government’s view, set out in more detail in Section 3.2, is that the 
Deferral Period for a new nuclear power station should be extended from 10 years, 
as proposed in the March consultation, to 30 years after start of generation. 

1.7 Question 2 concerned the proposal that the Schedule for the Government to take 
title to and liability for an operator’s waste should be brought forward (“Early 
Transfer”) and set in relation to predicted end of the decommissioning of the new 
nuclear power station.  The Government’s view is that it is better placed than 
operators to manage long-term cost risks and hence regards the proposals in the 
consultation for the Early Transfer of waste, together with sufficient monies to 
cover all additional costs incurred by Government ahead of disposal, to be an 
important part of the framework to protect the taxpayer.  The Government is 
satisfied that the lump sum payment to recompense Government for the additional 
costs arising from Early Transfer can be calculated with sufficient accuracy to 
minimise any risk to the taxpayer. 

1.8 Question 3 sought views on whether the proposed methodology struck the right 
balance between protecting the taxpayer and facilitating new nuclear build.  The 
Government’s view is that the March consultation set out a clear approach in the 
event that the Managing Radioactive Waste (MRWS) process proceeds broadly as 
currently expected, but accepts that more clarity is needed around how the Price 
would be set if things did not go according to current expectations, and this is 
addressed in the revised methodology set out in Chapter 3. 

1.9 Question 4 concerned the proposed approach to determining an operator’s 
contribution to the Fixed Costs of constructing a Geological Disposal Facility (GDF).  
Having considered the responses to this question the Government does not intend 
to revise the proposals set out in the March consultation, that the Waste Transfer 
Price should include a contribution to the Fixed Costs of a GDF.  The Government 
regards this as consistent with its policy that new nuclear operators should pay 
their full share of waste disposal costs.  A new nuclear operator’s contribution to 
the Fixed Costs of a GDF should be calculated in proportion to the operator’s 
share of total Variable Costs. 

1.10 Question 5 sought views on the proposed units to be used for setting a Price.  The 
Government is pleased to note general agreement to its proposal for the unit for 
ILW to be the cubic metre of packaged waste.  On spent fuel, this is clearly a finely 
balanced argument, but there appear to be fewer risks in using a simple volumetric 
unit, such as £/tU, rather than the unit proposed in the March consultation, which 
was p/kWh.  This would also have the benefit of consistency with the current 
National Inventory. 

1.11 Question 6 concerned the updated estimates of decommissioning, waste 
management and waste disposal for a new nuclear power station.  The 
Government regards the estimates set out in the consultation as forming a 
benchmark against which to assess the estimates produced by operators, however 
it will expect operators to produce their own estimates and will subject those 
estimates to close scrutiny. 
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Waste Transfer Pricing Methodology 

1.12 Chapter 3 sets out the revised Waste Transfer Pricing Methodology and comments 
are sought on this in this consultation.  The key principles underpinning the Waste 
Transfer Pricing Methodology are that: 

 The Government’s objective is to ensure the safe disposal of ILW and 
spent fuel from new nuclear power stations without cost to the taxpayer 
and to facilitate investment through providing cost certainty.  The 
Government is not seeking to make profits over and above a level 
consistent with being compensated for the level of risk assumed, but 
does expect operators to meet their full share of waste disposal costs. 

 Prospective new nuclear operators should be provided with certainty 
over the maximum Final Price they will be expected to pay the 
Government for the provision of a waste disposal service. 

 The Final Price charged by Government for the provision of a waste 
disposal service should be set at a level over and above expected costs 
and include a Risk Premium to compensate the taxpayer for taking on 
the risk of subsequent cost escalation. 

 Where possible the Final Price should be set in relation to actual cost 
data, to ensure that that any Risk Premium is proportionate and properly 
reflects the financial risks being assumed by the Government.  Therefore 
in order to enable greater certainty over expected costs, the setting of 
the Final Price should be deferred for a specified Deferral Period, 
provided that in certain circumstances it will be possible for the final 
Price to be set before the end of the Deferral Period. 

 During the Deferral Period the operator must make prudent provision for 
their waste disposal liabilities, based on an Expected Price provided by 
the Government. 

Proposed changes following the March consultation 

1.13 There are two significant changes proposed to the methodology set out in the 
March consultation and the Government is seeking views specifically on these two 
changes in this further consultation. 

1.14 The March consultation said that in seeking a deferral the operator would be 
accepting the risk that a Price set at a later date could be higher than the Price on 
offer at the outset, if estimated costs escalate sufficiently in the intervening period.  
Having considered the responses to the consultation, the Government’s view is 
that it will be difficult for an operator to accept such a risk, given that there is very 
little the operator can do to manage and mitigate it.  In contrast, the Government 
does have capacity to manage risks around waste disposal costs, as these costs 
will be heavily influenced by the manner in which the Government implements 
geological disposal.  Therefore the Government’s view is that it is reasonable for 
nuclear operators to have some certainty over their maximum exposure to these 
risks from the outset. 
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1.15 The Government therefore proposes to specify a maximum Final Price the 
operator would be expected to pay (the “Cap”).  The Cap (which will be indexed for 
inflation) will reflect the Government’s current analysis of risk and uncertainty and 
will be set at a level where the Government has a very high level of confidence that 
actual costs will be lower than the Cap.  The Government recognises that, in 
setting a Cap, the small residual risk that actual cost might exceed the Cap will lie 
with the Government.  Hence in return for setting a Cap the Government will 
charge the operator an appropriate fee (the “Risk Fee”) and incorporate this into 
the Final Price. 

1.16 The Cap will be set by the Secretary of State, having regard to a cost modeling 
process to derive estimates of the costs of waste disposal taking into account the 
level of uncertainty around the estimation of those costs.  Section 4.2 sets out a 
worked example for how a Cap would be calculated using this Methodology.  It 
assumes, for the purposes of illustration, that the Cap is set at the 99th percentile 
(P99) from the distribution derived in the cost modelling process, i.e. at the level 
where it is estimated that there is a 99% probability that actual cost will be below 
the Cap and a 1% probability that actual cost will exceed the Cap. 

1.17 The second proposed change is that the Deferral Period should last for 30 years 
after start of generation.  The Government’s view is that a 30-year Deferral Period 
should enable the Final Price to be set when the site for a GDF is known.  This will 
allow a Site Specific Cost Estimate to be prepared, based on a good deal of actual 
cost data and with only a small amount of residual uncertainty.  The current 
planning assumption is that GDF Site Selection will be in around 2025. 

1.18 In the event that GDF Site Selection has not taken place by the end of the Deferral 
Period, a Default Pricing Mechanism will be used to determine the Final Price.  In 
practice, given that uncertainty may not have been reduced significantly it is 
considered likely that the Default Price will be at or near the level of the Cap. 

1.19 An operator can request that their Final Price be fixed during the Deferral Period.  
In this case the level of the Final Price will be at the discretion of the Secretary of 
State, having regard to a cost modelling process that takes account of uncertainty 
around cost estimation.  An operator can opt at any time to fix their Final Price at 
the level of the Cap. 

Description of the Waste Transfer Pricing Methodology 

1.20 The Final Price should be set at a level over and above expected costs and 
include a Risk Premium to compensate the taxpayer for accepting the risk of 
subsequent cost escalation.  The Government proposes that the Final Price should 
be set in accordance with the Cost Estimating Methodology set out in Chapter 3. 

1.21 The purpose of the Cost Estimating Methodology is to set out clearly how waste 
disposal costs will be estimated and uncertainty in those estimates handled.  The 
manner in which costs are estimated, and the analysis of risk and uncertainty 
around current cost estimates, is consistent with the approach set out in Chapter 3 
of the March Consultation.  The Cost Estimating Methodology will generate a 
distribution of estimated costs and a conservative cost estimate (the “Pricing Cost 
Estimate”) will be set at P95 of this distribution, i.e. set at a level where there is 
expected to be a 95% probability that actual cost will be lower than estimated cost 
and a 5% probability that actual cost will be higher than estimated cost. 
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1.22 The Final Price set at the end of the Deferral Period will be set according to the 
formula: 

Final Price = Pricing Cost Estimate + Risk Fee 

1.23 This is subject to two exceptions: 

 The Final Price cannot be higher than the Cap; 

 In the event that the Final Price is set before GDF Site Selection, it will 
be determined through the Default Pricing Mechanism. 

1.24 The Expected Price is the Government’s projection of the level of the Final Price 
when it is set at the end of the Deferral Period.  The level of the Expected Price will 
be reviewed, and if necessary revised, at each Quinquennial Review to ensure that 
it remains an up-to-date projection of the level of the Final Price. 

1.25 It is expected that by the end of the Deferral Period the Cost Estimating 
Methodology will be applied to a Site Specific Cost Estimate.  However it will not 
be possible to produce such an estimate until after GDF Site Selection.  Therefore 
in the interim, and for the purposes of deriving an Expected Price, a simplified Cost 
Estimating Methodology needs to be applied using NDA’s current cost estimates, 
which have been derived with regard to a reference case.  Section 4.3 of this 
consultation sets out a worked example of how an Expected Price would be 
calculated prior to GDF Site Selection using this Methodology. 

Updated worked examples 

1.26 Chapter 4 provides updated worked examples for several aspects of the revised 
Waste Transfer Pricing Methodology.  The worked examples show that the 
proposed approach to setting a Cap, which takes a conservative approach to risk 
and uncertainty and applies probabilistic cost modelling, results in a Cap that is 
three times the current best estimate of waste disposal costs. 

1.27 Moreover, it is proposed that the Price paid by new nuclear operators includes a 
contribution to the Fixed Costs of the GDF.  This represents a benefit to the 
taxpayer, as these are costs that will need to be incurred anyway in order to 
dispose of legacy wastes.  Hence there is only a risk to the taxpayer if costs 
escalate to the extent that the Cap is insufficient to pay the additional disposal 
costs for new build wastes (i.e. the Variable Costs as defined in the Cost 
Estimating Methodology).  The Cap derived here represents five times the current 
Variable Costs estimate.  In other words, the taxpayer would not be out of pocket 
(compared with no new build at all) even if waste disposal costs were five times 
greater than that currently expected.  Table 1 summarises these figures. 
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Table 1: comparing the illustrative values derived for the Cap with current best 
estimates of waste disposal costs (constant September 2008 money values). 

1.28 Section 4.5 sets out how the illustrative figures derived here might translate into a 
waste disposal liability for a new nuclear operator2, both on the Assumed Disposal 
Date (which is 2130 in the worked examples) and on the Transfer Date (which is 
assumed to be 2080 in the worked examples.) 

1.29 It also provides an illustration of how these figures might translate into annual 
payments into an operator’s independent Fund, expressed as a cost per unit of 
electricity generated (£/MWh).  This calculation depends on the assumptions made 
around the investment performance of the operator’s independent Fund and, given 
the long timescales involved, even small variations in assumed fund performance 
can have a very large impact on the estimated level of payment into the Fund.  
Therefore the example figures given here are for illustrative purposes only.  Table 
2 summarises theses illustrative figures. 

[NNB comment: NNB notes that, while it is helpful to provide illustrative 
costs and payment calculations, detailed consideration of these 
arrangements are properly a matter for the Funded Decommissioning Plan 
proposal and, once approved, the Funded Decommissioning Programme.] 

 

                                                      
2 The figures in this consultation assume a generic 1.35GW PWR operating for 40 years. 
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Table 2: indicative waste disposal liability for a new nuclear power station, as 
derived in Section 4.5 (constant September 2008 money values). 

Background 

Introduction 

1.30 This section sets out the background to the proposals in this consultation.  It is 
provided here for information only. 

Previous consultations 

1.31 The “Consultation on a Methodology to Determine a Fixed Unit Price for Waste 
Disposal and Updated Cost Estimates for Nuclear Decommissioning, Waste 
Management and Waste Disposal” was published on 25 March 20103. 

1.32 This consultation followed the publication of three pre-consultation discussion 
papers during autumn 2008 and spring 20094.  These papers informed discussions 
with stakeholders during the pre-consultation process in order to refine the 
proposed fixed unit price methodology for this consultation. 

1.33 Having considered the responses to the March consultation the Government has 
concluded that a number of changes need to be made to the proposed 
methodology, which is now termed the Waste Transfer Pricing Methodology.  The 
Government is seeking views on these changes through this further consultation 

The Energy Act 2008 

1.34 The Government’s policy is that operators of new nuclear power stations must 
have arrangements in place to meet the full costs of decommissioning and their full 
share of waste management and disposal costs.  This policy is being implemented 

                                                      
3 http://www.decc.gov.uk/en/content/cms/consultations/nuc_waste_cost/nuc_waste_cost.aspx  
4 These discussion papers are available at: 
http://www.decc.gov.uk/en/content/cms/what_we_do/uk_supply/energy_mix/nuclear/new/waste_co
sts/waste_costs.aspx  
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through a framework created by the Energy Act 20085.  The Act requires operators 
of new nuclear power stations to have a Funded Decommissioning Programme 
(FDP) approved by the Secretary of State for Energy and Climate Change, in place 
before construction of a new nuclear power station begins and to comply with this 
programme thereafter. 

1.35 On 18 October 2010 the Nuclear Decommissioning and Waste Handling 
(Designated Technical Matters) Order 2010 was laid before Parliament, to be 
followed by the Decommissioning and Waste Handling (Finance and Fees) 
Regulations 2010.  The Order and the Regulations together complete the statutory 
framework for the financing of nuclear waste and decommissioning6. 

Funded Decommissioning Programme Guidance 

1.36 Alongside this consultation the Government is also publishing a Consultation on 
Revised Funded Decommissioning Programme Guidance7.  This Guidance will 
assist operators in understanding their obligations under the Energy Act, and what 
is required for an approvable FDP.  This follows an earlier consultation in 2008 on 
draft FDP Guidance8. 

Geological disposal 

1.37 Geological disposal is the way higher activity waste will be managed in the long 
term.  This will be preceded by safe and secure interim storage until a GDF can 
receive waste.  A framework to implement this policy was set out in the Managing 
Radioactive Waste Safely White Paper published in June 20089.  This gave the 
following explanation of what is meant by “geological disposal”: 

“Geological disposal involves isolating radioactive waste deep inside a 
suitable rock formation to ensure that no harmful quantities of radioactivity 
ever reach the surface environment.  It is a multi-barrier approach, based 
on placing wastes deep underground, protected from disruption by 
man-made or natural events. Geological disposal is internationally 
recognised as the preferred approach for the long-term management of 
higher activity radioactive waste.”   

1.38 The Government has given responsibility for planning and implementing geological 
disposal to the Nuclear Decommissioning Authority (NDA), so as to enable NDA to 
take an integrated view across the waste management chain, with both long and 
short-term issues addressed in planning and strategy development.  Since then 
NDA’s Radioactive Waste Management Directorate (RWMD) has been established, 
incorporating resources from the former United Kingdom Nirex Ltd, which will 
develop into an effective delivery organisation to implement geological disposal.  It 

                                                      
5 Energy Act 2008 http://www.legislation.gov.uk/ukpga/2008/32/pdfs/ukpga_20080032_en.pdf  
6 The Order and Regulations, together with the “Government response to the consultation on the 
financing arrangements for nuclear decommissioning and waste handling regulations 2010” can be 
found at http://www.decc.gov.uk/en/content/cms/consultations/nuc_dec_fin/nuc_dec_fin.aspx  
7 http://www.decc.gov.uk/en/content/cms/consultations/rev_fdp_guide/rev_fdp_guide.aspx  
8 The 2008 Consultation, and the Government Response, can be found at 
http://webarchive.nationalarchives.gov.uk/+/http://www.berr.gov.uk/consultations/page44784.html  
9 The MRWS White Paper is available at http://mrws.decc.gov.uk/  
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is envisaged that RWMD will evolve under NDA into the ‘NDA’s delivery 
organisation’ for the GDF. 

1.39 In July 2010 NDA published “Geological Disposal: steps towards Implementation”10, 
a report which describes the preparatory work that NDA has undertaken so far, 
including the planning of its future work programme and the management 
arrangements to deliver it.  This report provides information, for a wide range of 
interested parties, on the steps NDA believe will be required for successful 
implementation of geological disposal.  It also explains how the various activities 
and outputs of NDA’s work programme are designed to achieve a safe, secure, 
sustainable and publicly acceptable outcome. 

Responding to the consultation document 

1.40 We want to hear from members of the public, industry, financial and other 
institutions that may be involved in the financing of new nuclear power stations, 
non-governmental organisations and any other organisation or body with an 
interest. 

1.41 When responding please state whether you are responding as an individual or 
representing the views of an organisation.  If you are responding on behalf of an 
organisation, please make it clear who the organisation represents and, where 
applicable, how you assembled the views of members. 

How to respond 

1.42 A response form is included at Annex A. 

1.43 The closing date for responses is 8 March 2011. Email responses are preferred. 
Please send your response to the consultation mailbox: 
decomguidance@decc.gsi.gov.uk  

1.44 Alternatively, please send hard copy responses by post to: 

Waste Transfer Pricing Methodology consultation 
Office for Nuclear Development 
Department of Energy and Climate Change 
3 Whitehall Place 
London 
SW1A 2AW 

Additional copies 

1.45 You may make copies of this document without seeking permission.  An electronic 
version can be downloaded from DECC’s website at: 
http://www.decc.gov.uk/en/content/cms/what_we_do/uk_supply/energy_mix/nuclea
r/new/waste_costs/waste_costs.aspx  

1.46 Further hard copies of the consultation document may be obtained from: 

                                                      
10 
http://www.nda.gov.uk/documents/upload/Geological-Disposal-Steps-Towards-Implementation-Mar
ch-2010.pdf  
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Publications Orderline, ADMAIL, 528, London SW1W 8YT 
Tel: 0845-015 0010 
Fax: 0845-015 0020 
Minicom: 0845-015 0030 

Confidentiality and data protection 

1.47 Your response may be made public by the Government.  If you do not want all or 
part of your response or name made public, please identify the information which 
you do not wish to be disclosed.  An automatic confidentiality disclaimer generated 
by your IT system will not, of itself, be regarded as binding on the Department. 

1.48 You should be aware that information provided in response to the consultation, 
including personal information, may be subject to publication or disclosure in 
access to information regimes (primarily the Freedom of Information Act 2000 
(FOIA), the Data Protection Act 1998 (DPA) and the Environmental Information 
Regulations 2004). 

1.49 If you want information that you have provided to be treated as confidential, please 
be aware that, under the FOIA, there is a statutory Code of Practice with which 
public authorities must comply and which deals with, amongst other things, 
obligations of confidence. 

1.50 In view of this it would be helpful if you could explain to us why you regard the 
information you have provided as confidential.  If we receive a request for 
disclosure of the information we will take full account of your explanation, but we 
cannot give an assurance that confidentiality can be maintained in all 
circumstances. 

1.51 The Department will process your personal data in accordance with the DPA and 
in the majority of circumstances this will mean that your personal data will not be 
disclosed to third parties. 

Help with queries 

1.52 A copy of the consultation code of practice criteria is set out at Annex C. 

1.53 Please direct any queries about the consultation to our consultation mailbox: 
decomguidance@decc.gsi.gov.uk or in writing to the above address. 

1.54 If you have any comments or complaints about the way the consultation has been 
conducted (as opposed to comments about the issues which are the subject of the 
consultation), these should be sent to the DECC Consultation Co-ordinator: 

DECC Consultation Co-ordinator 
3 Whitehall Place 
London 
SW1A 2AW 
Email: consultation.coordinator@decc.gsi.gov.uk 

Next steps 

1.55 The finalised approach on the issues covered by the consultation will be issued in 
2011. 
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Complete list of consultation questions 

1.56 This consultation focuses on the consultation questions listed below.  When 
considering responses to this consultation, the Government will give greater weight 
to responses that are based on argument and evidence, rather than simple 
expressions of support or opposition. 

1.57 When answering these questions please explain and give reasons for your 
answers. 
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Chapter 2: Government Response to the “Consultation on a 
Methodology to Determine a Fixed Unit Price for Waste Disposal 
and Updated Cost Estimates for Nuclear Decommissioning, 
Waste Management and Waste Disposal” 

2.1 Introduction 

2.1.1 The March consultation document aimed to inform stakeholders and the 
wider public of: 

 Changes to the Government’s policy framework for setting a fixed unit 
price as a result of feedback from stakeholders during the 
pre-consultation process. 

 The main stages of the proposed methodology to set a fixed unit price 
and worked examples of how it would be calculated using this 
methodology. 

 The Government’s updated estimates of decommissioning, waste 
management and waste disposal costs. 

2.1.2 The consultation sought responses to six questions contained in the 
consultation document.  The deadline for responses was 18 June 2010.  A 
total of 41 formal written responses were received.  A list of those who 
responded to the consultation is set out in Annex E and the responses are 
available on the DECC website11.  The Cabinet Office Code of Practice on 
Consultation 200812 applied to this consultation. 

2.1.3 This chapter sets out the Government’s response to the views expressed 
in that consultation.  It is organised into sections on the six questions 
posed in the consultation document, each of which sets out a summary of 
the comments received followed by the Government’s response.  In many 
cases the views expressed in the consultation have informed the revised 
proposals set out in Chapter 3. 

2.2 Comments received during the Consultation and the Government’s response 

Consultation Question 1: 

Do you agree or disagree that prospective operators of new nuclear power stations should 
be given the option to defer the setting of their fixed unit price?  If so, do you agree that 
this deferral should be limited to 10 years after the power station has commenced 
operation? Do you have any comments on the way the Government proposes to 
determine an expected fixed unit price (eFUP) as the basis for an operator’s interim 
provision in the event that they choose to defer the setting of their fixed unit price? 

                                                      
11 http://www.decc.gov.uk/en/content/cms/consultations/waste_trans/waste_trans.aspx 
12 http://www.berr.gov.uk/files/file47158.pdf 
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Summary of comments 

2.2.1 Some respondents agreed with the proposal, on the basis that deferring 
the setting of a fixed unit price would enable there to be greater certainty 
over waste disposal costs at the point that a price was finally set.  For 
example, it was noted that deferral would provide an opportunity to find a 
site for a GDF, and also resolve wider uncertainties, for example whether 
a second GDF might be needed. 

2.2.2 However others disagreed with the proposal.  Many argued that setting a 
price before costs were certain meant that the taxpayer would be taking 
on an unacceptable risk.  Some took the view that this would represent a 
subsidy to the new nuclear operator and it was argued that the only 
acceptable approach would be for operators to pay the costs of disposal 
at the point their waste was disposed of.  Some respondents argued that 
deferral was simply a mechanism to reduce costs for operators to 
encourage investment, and that if operators had to pay full costs it would 
make new nuclear uneconomic. 

2.2.3 A number of respondents argued that it is simply not possible to estimate 
disposal costs with any confidence, and some were sceptical that a period 
of deferral would have any significant effect, arguing that uncertainties 
would continue long into the future.  Some expressed doubts over 
whether geological disposal could ever be safely achieved and it was thus 
argued that costs and risks were likely to extend well beyond the expected 
date of disposal, either because the waste would never be emplaced in a 
GDF, or because, once emplaced, the waste might have to be retrieved 
due to leakage or other contamination. 

2.2.4 Among those who agreed in principle with deferral there was a range of 
views over the length of the Deferral Period.  Many respondents agreed 
that it should be limited, to ensure that the operator was able to ensure 
sufficient funds were available to meet its liability.  However, while some 
supported a fixed 10-year Deferral Period, others argued that this was too 
short and inflexible.  It was noted that under the 40-year reactor life 
assumption upon which the worked examples in the consultation were 
based, a 10-year Deferral Period implied a period of 30 years after fixing 
for the operator to ensure there were sufficient monies in their 
independent fund.  Several respondents argued that a 60-year reactor life 
was more likely, on the basis that 60 years is the design lifetime of the two 
reactor designs going through the Generic Design Assessment process.  
Hence a Deferral Period of 30 years was proposed, as this would still 
leave 30 years after the price was fixed for fund sufficiency to be assured. 

2.2.5 A number of responses suggested that the length of the Deferral Period 
should be linked to progress in the MRWS process (such as the selection 
of a site for a GDF, or first waste emplacement), as this would be the 
primary means by which greater cost certainty would be achieved. 

2.2.6 There was also a range of views on whether operators should have the 
option to fix a price before the end of the Deferral Period.  Several 
respondents argued that the option to fix at the outset was important, on 
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the basis that an operator might prefer to take a higher price early to 
reduce cost risk.  A number of respondents argued that it should be 
possible for an operator to opt to fix their price during the Deferral Period, 
for example at a Quinquennial Review.  However the alternative argument 
was also made that, given the benefits of deferral, deferral should be a 
requirement rather than an option. 

2.2.7 A few responses commented on the way in which the eFUP would be 
determined, noting for example that care should be taken that the eFUP 
was not set at a low level such that if a much higher price were set later 
the operator might face difficulties in meeting increased liabilities. 

Government’s response 

2.2.8 The Government does not agree that taking title to radioactive waste, 
including spent fuel, for a fixed price is a subsidy to new nuclear power, 
provided that the price properly reflects any financial risks or liabilities 
assumed by the state13. 

2.2.9 The Government agrees with those respondents who said that it would be 
preferable to set a Final Price when there is more certainty over disposal 
costs.  The Government also agrees that this greater certainty will come 
as progress is made in MRWS and hence accepts that a Deferral Period 
of 10 years might be insufficient to achieve this greater certainty. 

2.2.10 However the Government notes that there was widespread support for the 
proposal that the Deferral Period should be limited, to mitigate the risk that 
there might be a shortfall in the operator’s fund, should the price when 
finally set be higher than the Expected Price on which the operator’s 
interim provision had been based.  Therefore the Government does not 
favour an unlimited Deferral Period. 

2.2.11 The length of the Deferral Period needs to balance two competing 
considerations.  Firstly, that the longer the Deferral Period, the less the 
uncertainty there should be over costs.  Secondly, that the later the Price 
is set, the longer the period of uncertainty over the size of the operator’s 
final waste disposal liability, and therefore the greater the risk that the 
operator fails to make prudent provision for their liability. 

The Government’s view, set out in more detail in Chapter 3, is that the 
right balance is for there to be a Deferral Period of 30 years after the start 
of generation.  On NDA’s current indicative timetable, First Waste 
Emplacement in a GDF is envisaged as taking place in around 2040.  
Therefore a Deferral Period of 30 years should mean that the Final Price 
is set when there is a high degree of certainty over actual disposal costs. 

2.2.12 The Government accepts however that there is a risk that progress in 
MRWS might be slower than currently anticipated and hence that 
significant cost uncertainty might remain even at the end of a 30-year 

                                                      
13 For more on the Government’s policy that there should be no subsidy for new nuclear power, see 
the Written Ministerial Statement from 18 October 2010 
http://www.decc.gov.uk/en/content/cms/news/en_statement/en_statement.aspx 
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Deferral Period.  The Government also accepts that operators will wish at 
the outset to have a degree of cost certainty in order to seek financing.  
The Government’s proposals in this regard are set out in Chapter 3. 

Consultation Question 2: 

Do you agree or disagree with the proposal that the Schedule for the Government to take 
title to and liability for an operator’s waste should be set in relation to the predicted end of 
the decommissioning of the nuclear power station?  Do you have any comments on the 
way the Government proposes to recoup the additional costs it will incur in this case? 

Summary of comments 

2.2.13 Some respondents were in favour of this proposal, agreeing with the 
argument in the consultation that the Government was better placed than 
the operator to manage cost risks over such long periods.  It was noted for 
example that several decades could elapse between the end of 
decommissioning and final waste disposal and that over such long 
timescales the financial health of operators could not be guaranteed. 

2.2.14 Others disagreed with this proposal, arguing that operators should remain 
liable for their waste until it can be disposed of.  It was argued that in 
taking liability before disposal more risk was being transferred from 
operators to Government.  Some further argued that this risk transfer 
represented a subsidy to the operator. 

2.2.15 One of the risks identified in some responses was that extended storage 
might be required beyond the expected date of disposal and this was an 
additional cost risk that would borne by Government under these 
proposals.  Some respondents emphasised the need to make progress in 
the implementation of geological disposal to mitigate this risk.  However 
this risk was a particular concern for those respondents who expressed 
doubt over whether a GDF capable of taking new build wastes would ever 
be built.  Those who were sceptical about the achievability of geological 
disposal raised consequent long-term cost risks, included remediating 
contamination and the possible need to repackage failed fuel or retrieve 
waste from a GDF. 

2.2.16 A number of respondents said that it could not be certain that an operator 
would remain solvent and able to meet its liabilities for the long time 
periods involved.  Some saw this as a reason to support the proposal for 
Early Transfer, as long as sufficient funds were transferred to Government 
to manage the wastes pending disposal, while others saw this as 
increasing the risk that long-term costs would fall to the taxpayer. 

2.2.17 With regard to the proposals for the Government to recoup the additional 
costs arising from Early Transfer, some respondents agreed that waste 
management costs should be well understood by the Transfer Date, while 
others envisaged ongoing uncertainty over costs, which would cast doubt 
over whether sufficient funds could be provided by the operator to protect 
the taxpayer. Concern was expressed that Early Transfer implied use of 
shared facilities between legacy and new build, which could mean costs 
that should properly fall to new nuclear operators would be borne by 
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Government in its management of legacy wastes.  This was considered a 
benefit to new build that could again represent a subsidy. 

2.2.18 Some respondents sought more detail on how the lump sum payment 
would be calculated.  In particular, clarification was sought on how the 
“time value of money” would be handled, as the way in which long term 
costs were discounted would have a significant effect on the amount an 
operator had to pay into its fund. 

Government’s response 

2.2.19 The Government agrees with those respondents who identified risks 
around the ability of energy companies to meet liabilities in the very long 
term, particularly after the end of electricity generation when revenues 
have ceased.  It is for this reason that prospective operators are required 
to have secure arrangements in place to ensure the financing of 
decommissioning, waste management and waste disposal before 
construction of a new nuclear power station begins.  This framework will 
ensure that monies set aside by operators for these purposes are 
available even in the event of the insolvency of the operator. 

2.2.20 The Government remains of the view that it is better placed than 
operators to manage long-term cost risks and hence regards the Early 
Transfer of waste, together with sufficient monies to cover all additional 
costs incurred by Government ahead of disposal, to be an important part 
of the framework to protect the taxpayer. 

2.2.21 The Government accepts that Early Transfer represents the transfer of a 
cost risk to Government, but believes that by the time title to and liability 
for the waste from a new nuclear power station transfers to Government, 
there should be a high level of certainty over the costs to be incurred.  
Therefore the Government is satisfied that the lump sum payment to 
recompense Government for the additional costs arising from Early 
Transfer can be calculated with sufficient accuracy to minimise any risk to 
the taxpayer. 

2.2.22 With regard to the question of whether a GDF for waste from new nuclear 
power stations will ever be built, the Government is committed to the 
implementation of geological disposal for the disposal of legacy wastes 
and considers that it is technically feasible and desirable to dispose of 
waste from new nuclear power stations in the same facilities.  The draft 
Nuclear National Policy Statement14 sets out the reasoning behind the 
Government’s view that it is satisfied (i) that geological disposal is 
technically achievable, (ii) that a site for a GDF will be identified and 
(iii) that waste can be kept in safe, secure and environmentally acceptable 
interim storage until it can be disposed of. 

2.2.23 The Government’s view is that it is too early to establish the extent of 
possible sharing of waste storage and processing facilities between 

                                                      
14 See Annex B of the Nuclear NPS, available at 
https://www.energynpsconsultation.decc.gov.uk/docs/AnnexestoEN-6-RevisedDraftNuclearNPS%2
8VolumeII%29-October2010.pdf 
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existing and new nuclear operators.  Prospective new build operators and 
NDA have identified options for managing the spent fuel that will arise 
from new nuclear power stations15.  The Government expects that 
systems and methods for both legacy and new build waste streams will be 
considered in parallel, not in isolation to each other.  This will enable best 
practice to be shared across the legacy and new build estates to deliver 
the optimum management process and exploit synergies that may exist.  
The Government believes that it will be possible to ensure that costs are 
apportioned correctly in the event of any sharing of facilities between 
legacy and new build and does not consider that such arrangements 
would constitute a subsidy to new build. 

2.2.24 The Government accepts that, due to the long time horizons involved, the 
way in which the “time value of money” is handled will have a very 
significant effect on the amount operators will have to pay, and the 
amount the Government will receive in payment at the Transfer Date.  The 
Government’s view remains that the applicable discount rate should be 
set near the Transfer Date and should be set in relation to the rates of 
return on long-term investments in Government securities and similar 
assets. 

Consultation Question 3: 

Do you agree or disagree that the proposed methodology to determine a fixed unit price 
strikes the right balance in protecting the taxpayer, by taking a prudent and conservative 
approach to cost estimation, and facilitating new nuclear build by providing certainty to 
operators? What are your reasons? 

Summary of comments 

2.2.25 Some respondents said that that there was insufficient information 
provided to form a view and argued that there were many uncertainties 
that had not been considered.  Uncertainties that were cited included the 
cost of community benefits associated with a GDF and costs arising from 
accidents, terrorist incidents or possible compensation claims.  Some 
respondents were also sceptical about whether the geological disposal of 
new build spent fuel would prove feasible, in which case long term waste 
management costs would be impossible to estimate accurately. 

2.2.26 It was argued that in the face of such uncertainty this was a speculative 
exercise which lacked credibility.  Some cited massive cost escalation in 
other nuclear projects as evidence that the risk premium in the 
methodology was unlikely to be sufficient.  Others argued that the purpose 
of the methodology was to enable new nuclear operators to avoid paying 
the true cost of waste disposal.  A number of respondents took the view 
that if operators were not prepared to accept the cost risks around waste 
disposal then they should not proceed with building new nuclear power 
stations. 

                                                      
15 http://www.nda.gov.uk/documents/loader.cfm?csModule=security/getfile&pageid=42986 
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2.2.27 Other respondents took an alternative view and regarded the 
methodology as highly conservative in its approach to risk.  Some 
commented that the methodology allowed for very high levels of 
uncertainty such that it was in effect an upper bound cost estimate, and in 
doing so would mean charging the operator a very high price in return for 
cost certainty.  Some agreed that such a conservative approach was 
appropriate given the level of uncertainty over costs and the benefit of 
cost certainty to the operator.  However others were concerned that the 
approach was excessively conservative, arguing that the illustrative prices 
given in the worked examples were overcautious and implied a significant 
profit to Government, so that in effect that new build operators would be 
subsidising legacy waste disposal. 

2.2.28 A number of responses highlighted the extent to which the cost risks were 
substantially within the Government’s control, given that the Government 
is responsible for the delivery of geological disposal, and argued that the 
operators would have very little ability to influence disposal costs.  Some 
noted that the provision in the methodology for the Price, if deferred, to be 
higher in the future than a Price set at the outset, might provide a 
perverse incentive for Government either not to control costs or to delay 
progress in building a GDF.  It was noted that under deferral the operator 
was bearing the risk of increases in costs largely determined by 
Government, and that this could create problems for prospective investors 
in new nuclear. 

2.2.29 A number of respondents expressed concern over the extent to which the 
financial modelling in the worked examples envisaged that the operator’s 
provisions for waste disposal costs would rely on investment performance 
assumptions, for example growth in investments in the stock market, in 
order to ensure sufficient funds were available.  Some saw the availability 
of monies to pay the fixed unit price as being over-dependent on 
investment performance and perceived this to be a further risk to the 
taxpayer. 

Government’s response 

2.2.30 The Government recognises that there is substantial uncertainty over 
waste disposal costs, but does not accept that this means that a price 
setting methodology is not possible.  The consultation set out in detail the 
risks and uncertainties that have been identified and proposals for how 
those risks should be taken into account in the methodology.  The 
Government agrees with those respondents who argued that the 
approach to risk and uncertainty set out in the consultation is very 
conservative, but believes that such conservatism is necessary to ensure 
the taxpayer is protected. 

2.2.31 The Government recognises that it is likely to be the monopoly supplier of 
a GDF service and that new nuclear operators will have very little ability to 
influence waste disposal costs.  However the Government does not 
expect considerations relating to this pricing framework to have a 
significant impact on the pace or manner in which it makes progress with 
the implementation of geological disposal.  As stated above, the 
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Government is committed to the implementation of geological disposal for 
the disposal of legacy wastes.  The need for the Government to dispose 
of the legacy inventory gives a strong incentive for the Government to 
seek to control disposal costs. 

2.2.32 The Government has considered the argument made by several 
respondents that the methodology does not take sufficient account of 
wider risks and uncertainties and hence is likely to underestimate disposal 
costs. 

2.2.33 The Government’s view is that the Consultation set out a clear approach 
in the event that MRWS process proceeds broadly as currently expected.  
However the Government accepts that the Consultation did not address 
sufficiently how the Price would be set in the event that the MRWS 
process did not proceed as currently anticipated.  An updated 
methodology, which takes this into account, is set out in Chapter 3. 

2.2.34 The Government does not accept the argument that there is an 
unacceptable risk to the taxpayer in allowing operators to assume some 
investment growth in the independent funds that they are required to set 
up to accumulate monies to pay their waste and decommissioning 
liabilities.  Over the many decades in which these funds are expected to 
operate, the Government considers it reasonable for an operator to plan 
on the basis that real terms growth in investments will be achieved.  
However it is important to note that the risks around fund performance lie 
with the operator not the Government.  The investment assumptions set at 
the outset are not fixed and will need to be reviewed every five years at 
each Quinquennial Review of the operator’s FDP.  In the event that the 
operator’s independent Fund had not grown as expected, the operator 
would be required to take corrective action to top-up the Fund. 

[NNB comment: NNB notes that any corrective action is properly a matter for 
the Funded Decommissioning Programme, rather than the Waste Contract.] 

Consultation Question 4: 

Do you agree or disagree with the proposed approach to determining an operator’s 
contribution to the fixed costs of constructing a geological disposal facility? What are your 
reasons? 

Summary of comments 

2.2.35 A number of responses acknowledged the difficulty of determining the 
appropriate share of GDF fixed costs to be borne by operators of new 
nuclear power stations.  There was some support for the proposed 
approach, in which a new nuclear operator’s share of GDF fixed costs is 
set in proportion to its share of variable costs.  However it was noted that 
there would be practical challenges in determining this, as it depends on 
assumptions around waste volumes for both legacy and new build and 
these were both uncertain.  However some responses were critical of this 
approach, arguing that it did not take account of other considerations, 
such as the higher radioactivity of new build wastes when compared to 
legacy wastes. 
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2.2.36 Some respondents favoured limiting new build’s contribution to the fixed 
costs of a GDF to those additional fixed costs incurred directly on behalf 
of new build, arguing that new build contributions to costs that would 
otherwise fall to legacy wastes constituted a new build subsidy of legacy 
costs.  In contrast, others took the view that any arrangement in which 
new build paid only marginal costs would not be acceptable. 

2.2.37 The scope of costs included within the “fixed cost” total also attracted 
comment.  Several responses stressed the importance of including the 
cost of community benefits associated with a GDF within the total.  Some 
also argued that all GDF development and design costs incurred to date 
should also be included in the total. 

2.2.38 A number of respondents also addressed the issue of a possible second 
GDF.  Some were pleased to see that the possibility had been 
acknowledged, and supported the deferral of the setting of a fixed unit 
price to allow time for certainty on this issue.  Others argued that the 
consultation was premature in assuming co-disposal of legacy and new 
build wastes in the same GDF, arguing for example that this might not be 
accepted by the GDF’s host community.  It was suggested that a 
dedicated GDF for new build wastes was one way of demonstrating no 
subsidy. 

Government’s response 

2.2.39 Having considered the responses to this question the Government’s does 
not intend to revise the proposals set out in the consultation, that the 
Waste Transfer Price should include a contribution to the fixed costs of a 
GDF.  The Government regards this as consistent with its policy that new 
nuclear operators should pay their full share of waste disposal costs, and 
does not accept the argument that the price charged to new nuclear 
operators should be set in regard solely to the marginal costs of waste 
disposal.  The Government also confirms that a new nuclear operator’s 
contribution to the fixed costs of a GDF should be calculated in relation to 
the use the operator makes of the facility, and that the best proxy for this 
is the operator’s share of total variable costs. 

2.2.40 The Government accepts that there is some uncertainty over this 
calculation as the inventories of both legacy and new build wastes will 
remain uncertain.  Therefore, and as set out in the consultation, these 
inventories will need to be estimated and these estimates might be 
revised over time.  In light of the finding that unit costs fall gradually as the 
size of the new build fleet increases, the methodology should employ a 
conservative estimate of the likely size of the new build fleet. 

2.2.41 With regard to the possibility that a second GDF might be needed, the 
March consultation discussed two different risks that a second GDF might 
be needed.  The first of these is the risk that co-location of spent fuel/HLW 
and ILW/LLW does not prove feasible and this is taken into account in the 
Contingency Allowance as risk A2 (see Annex C of the March consultation 
for more detail).  The second is the risk that a second GDF might be 
needed if there were capacity constraints at the site of the first GDF, for 
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example if the new build fleet is large.  The Government’s view remains 
that the methodology should proceed on the presumption of co-disposal, 
but retain the flexibility to revise that assumption at a later date if there 
were reasons to consider that there was a significant risk that a second 
GDF might be needed. 

2.2.42 The methodology uses simple cost definitions.  Fixed Costs are all costs 
incurred from a specified start date to first waste emplacement and all 
costs incurred after last waste emplacement to a specified end date. 
Variable Costs are all those costs incurred during the period of waste 
emplacement.  This means it includes overheads and maintenance and 
refurbishment costs, which in other circumstances might sometimes be 
called fixed costs.  More detail on these definitions can be found in the 
Cost Estimating Methodology set out in Chapter 3. 

2.2.43 The starting point for the calculation of the Fixed Costs is expected to be 
at or around the time that the first price is requested by a prospective new 
nuclear operator.  It therefore excludes all design and other costs incurred 
before that point.  The consultation noted that there are categories of 
possible costs excluded from the current cost estimate but which might 
need to be added in later, such as the cost of community benefits 
associated with a GDF and the need to maintain institutional control for 
the facility post closure.  To the extent that such costs are incurred or 
expected to be incurred as part of the GDF project, a new nuclear power 
station operator will be expected to pay their full share of these costs. 

Consultation Question 5: 

Do you agree or disagree with the proposal that the units to be used for the fixed unit price 
are pence per kWh for spent fuel and cubic metres of packaged intermediate level waste? 
What are your reasons? 

Summary of comments 

2.2.44 With regard to ILW, there was general agreement among those 
respondents who commented that the proposed unit, the cubic metre of 
packaged waste, was an appropriate unit. 

2.2.45 With regard to spent fuel, the consultation proposed that the price be 
levied in terms of pence per kilowatt-hour generated (p/kWh), with a 
quantity based unit such as pounds per tonne of uranium (£/tU) being the 
most viable alternative.  There was some support for each of these units. 

2.2.46 Those respondents who supported an output unit such p/kWh noted for 
example that it reflected heat loading, which is a key consideration in the 
safe disposal of spent fuel.  The simplicity and transparency of this unit 
were also noted, though some respondents said that more detail was 
required on how this would operate in practice. 

2.2.47 Those respondents who favoured a volumetric unit such as £/tU argued 
that although heat loading was significant, it was just one of a number of 
factors affecting costs and p/kWh was too far removed from actual costs.  
It was noted that a simple volume measure was consistent with reporting 
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of existing materials in the National Inventory.  It was also argued that a 
volumetric unit would create an incentive to minimise disposal volumes 
and some concern was raised that moving away from a volumetric unit for 
spent fuel risked weakening that incentive. 

2.2.48 A number of respondents disagreed with these proposals, on the basis 
that they did not agree with the policy to set a fixed unit price and did not 
consider it possible to set a fixed unit price at a level that would protect 
the taxpayer and avoid the risk of subsidy. 

2.2.49 Several respondents expressed concern that operators might not be able 
to make up any shortfall in funds in the event of a significant decrease in 
electricity prices.  There was concern that in setting the price in relation to 
electrical output this proposal appeared to link waste and 
decommissioning funding to the operator’s financial performance. 

Government’s response 

2.2.50 The Government is pleased to note general agreement to its proposal for 
the unit for ILW to be the cubic metre of packaged waste.  On spent fuel, 
the Government notes the range of opinions expressed and recognises 
that this is clearly a finely balanced argument. 

2.2.51 As set out above, the Government is proposing an extended Deferral 
Period, to enable uncertainty to be reduced and the Final Price to be set 
in relation to more robust cost data.  This should also enable uncertainty 
over the disposal concept to be resolved, and hence the Government 
expects the Final Price to be set in relation to a known, specified disposal 
concept, which is expected to include a specified disposal canister.  The 
question of which unit to use applies only to Prices set before the disposal 
canister is confirmed. 

2.2.52 Although there is uncertainty over the specification of the final disposal 
canister, all concepts currently under consideration assume the packaging 
of spent fuel assemblies in some form of container for emplacement in a 
GDF.  The current NDA reference case assumes a copper canister 
containing four fuel assemblies.  Some assumptions are then required, in 
order to convert the estimated cost into either of the two units under 
consideration (p/kWh or £/tU).  The conversion from £/canister to £/tU is a 
simple one – a copper canister is assumed to contain 2.06tU.  However 
the conversion from £/canister to p/kWh requires a more complex 
calculation, in which a given quantity of spent fuel is assumed to give rise 
to a given output of electricity. 

2.2.53 The Government’s view is that the risks introduced by this conversion 
process need to be considered alongside the benefits identified for each 
unit.  Having considered the responses to the consultation, the clear 
benefit, of simplicity and resilience to change, represented by a simple 
output unit such as p/kWh have the potential to be outweighed by the 
uncertainties around the conversion from a cost estimate per canister. 

2.2.54 On balance therefore there seem to be fewer risks in using a simple 
volumetric unit, and here would also be the benefit of consistency with the 
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current National Inventory.  Therefore the Government’s view is that the 
better unit to be applied when determining the Price for spent fuel, under 
conditions where the disposal canister is not known, appears to be £/tU. 

2.2.55 With regard to concern that a fall in electricity prices might lead to a 
shortfall in funds, under the Energy Act 2008 operators are required to 
have an FDP agreed by the Secretary of State in place before 
construction of the power station can begin and to comply with the plan 
thereafter.  The FDP will set out how the operator will ensure that secure 
funds are available to meet their liabilities as they fall due, and will explain 
how any shortfall in the operator’s independent Fund will be handled. 

Consultation Question 6: 

Do the cost estimates set out in this chapter provide a credible range of estimates of the 
likely costs for decommissioning, waste management and waste disposal for a new 
nuclear power station? 

Summary of comments 

2.2.56 Many respondents commented on the degree to which the figures 
published in the consultation were substantially higher than those 
published in the 2007 Consultation on the Future of Nuclear Power, in 
many cases arguing that this demonstrated the unreliability of estimates of 
nuclear costs.  Some respondents concluded that the estimates lacked 
credibility given the current high level of uncertainty. 

2.2.57 Other respondents did consider the estimates to be credible, albeit 
covering a wide range.  Some regarded such a wide range as necessarily 
conservative, while others considered the high-end figures as being at the 
extreme upper end.  Several respondents commented that there should 
be opportunities in future for costs to be reduced, for example through 
technical advances or shared facilities. 

2.2.58 A number of respondents commented that the scope of the estimates was 
unclear.  There was some comment on the range of uncertainties, in 
particular uncertainty over the way in which spent fuel would be managed 
in the long term, covering issues such as the manner and location of 
spent fuel storage and encapsulation.  Some suggested that important 
potential costs appeared to be excluded, in particular costs over the very 
long term such as possible compensation for health impacts or mitigating 
flood risks arising from climate change. 

2.2.59 In general, the wide range of values and generic nature of the estimates 
led many to conclude that these estimates were of limited value and that 
much more work would be needed to establish the robustness of cost 
estimates relating to specific proposals. 

Government’s response 

2.2.60 The Government acknowledges the concerns over the substantial 
increases in cost estimates between 2007 and 2010.  At the time the 2007 
estimates were published, it was acknowledged that further work was 
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needed to establish costs and the range of likely uncertainty in those cost 
estimates.  Substantial work has been carried out since 2007 and this has 
identified that some of the high-level assumptions underpinning the 2007 
estimates should be revised.  These revised assumptions were explained 
in the consultation and the Government regards the updated estimates as 
credible and more robust than those published in 2007. 

2.2.61 The Government remains of the view that it is important to be cautious in 
estimating costs in view of the considerable uncertainties in a number of 
areas.  The Government regards the estimates set out in the consultation 
as forming a benchmark against which to assess the estimates produced 
by operators, however it will expect operators to produce their own 
estimates and will subject those estimates to close scrutiny. 
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Chapter 3:  The Waste Transfer Pricing Methodology 

3.1 Introduction 

3.1.1 Geological disposal is the way in which higher activity waste will be 
managed in the long term.  The Government expects to dispose of spent 
fuel and ILW from new nuclear power stations in the same GDF that will 
be constructed for the disposal of legacy waste. 

3.1.2 Alongside the approval of an operator’s FDP, the Government will expect 
to enter into a contract with the operator regarding the terms on which the 
Government will take title to and liability for the operator’s spent fuel and 
ILW (the “Waste Contract”).  [NNB comment: NNB considers that the 
Waste Contract arrangements should provide for disposal of any 
radioactive wastes arising from a new nuclear power station that do 
not have an alternative disposal route.]  In particular, this agreement 
will need to set out how the price that will be charged for this waste 
transfer will be determined (the “Final Price”).  The Final Price will be set 
at a level consistent with the Government’s policy that operators of new 
nuclear power stations should meet their full share of waste management 
costs.   

3.1.3 It is expected that the disposal of spent fuel and ILW from a new nuclear 
power station will take place many years after the end of electricity 
generation at that station.  The Energy Act 2008 requires operators to 
make prudent funding arrangements for their waste and decommissioning 
liabilities.  The Government’s view is that in order for an operator to be 
able to make prudent financial provision they need certainty over their 
waste disposal liabilities during the operational life of their power station, 
as it is during this period that they will be able to set aside funds from 
operating revenue.  Therefore the Government does not think it practical 
for the Waste Transfer Price to remain uncertain until the point of disposal. 

[NNB comment: NNB notes the Government's position and welcomes it.] 

3.1.4 Equally, the Government intends that the Final Price, although set many 
years before the expected date of waste disposal, should not mean that 
the taxpayer takes on a financial risk without being appropriately 
compensated.  Therefore the Final Price will be set at a level over and 
above estimated costs and include a risk premium (the “Risk Premium”) to 
compensate the taxpayer for taking on the risk of subsequent cost 
escalation. 

[NNB comment: NNB's view is that the Risk Premium should be reasonable 
and proportionate, and the outcome of a clear and verifiable process (see 
also comments to paragraphs 3.1.7, 3.3.14, 3.3.77 and 4.2.18 below).] 

3.1.5 The Government recognises that it is likely to be the monopoly supplier of 
a GDF service and that new nuclear operators will have very little ability to 
influence waste disposal costs.  Hence proceeding to invest in a new 
nuclear power station in the face of uncertainty over waste disposal costs 
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represents a significant cost risk to a prospective nuclear operator that 
they can do little to manage or mitigate.  The Government’s view is that 
this uncertainty will present difficulties for prospective operators in seeking 
financing for investment, and that potential investors in new nuclear power 
stations need clarity over the maximum amount they will be expected to 
pay for waste disposal in order to be able to take investment decisions 
and seek financing.  In responses to the 2007 Consultation on the Future 
of Nuclear Power, and subsequently, energy companies have indicated 
that they would be prepared to pay a significant Risk Premium, over and 
above the expected costs of disposing of waste, in return for having the 
certainty of a fixed upper price. 

[NNB comment: NNB considers that there would be value in the new 
nuclear operators being involved in the development of the repository and 
would propose that this be explored with DECC and RWMD.] 

3.1.6 The Government’s policy is that there should be no subsidy for new 
nuclear power.  The Government does not consider that taking title to 
radioactive waste, including spent fuel, for a fixed price is a subsidy to 
new nuclear power, provided that the price properly reflects any financial 
risks or liabilities assumed by the state.  The Government’s approach to 
taking title to and liability for ILW and spent fuel will be subject to ensuring 
compliance with EU State Aid law. 

[NNB comment: NNB would welcome further discussion with Government 
to provide further information and clarity regarding the process through 
which it will seek to ensure compliance with EU State Aid law, as well as 
the basis on which it will seek to establish such compliance.  Given the 
impact that the Government's application will have on proposed new 
nuclear operators and that much of the economic risk of compliance falls 
on new nuclear operators it is essential for NNB that there is full legal 
certainty concerning compliance with EU State Aid law. In that respect, 
NNB requests the opportunity to view the papers submitted to the 
European Commission as well as the right to contribute to the 
Government's analysis of these issues. The Government's State aid 
application may also benefit from the industry experience of new nuclear 
operators.  

We agree that setting a price that reflects the financial risks and liabilities 
assumed by the state, and at a level that is appropriate to those risks, 
would not constitute a public subsidy within the meaning set out in the 
written ministerial statement (referred to in the footnote to paragraph 1.5 
above).  We note further the corresponding benefit (to the Government and 
more broadly) in the contributions that the new nuclear industry would 
make to the costs of the GDF, which would be incurred in any event in 
relation to disposal of the legacy waste inventory.     

The 'no subsidy' policy of the Government is a separate issue to 
compliance with EU State Aid law. The concept of State Aid that is used in 
EU law is a specific technical legal concept that is the subject of significant 
legal debate and diverging decisions from the European Commission, the 
EU Court of Justice and the EU General Court (resulting in a certain lack of 
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legal certainty).  The UK's "no subsidy" position is a matter of UK policy 
and the outcome of this debate should not necessarily be determined by a 
technical legal concept of EU law.] 

3.1.7 It is against this background that the Government has developed the 
Waste Transfer Pricing Methodology set out here.  The key principles 
underpinning this framework are that: 

 The Government’s objective is to ensure the safe disposal of ILW and 
spent fuel from new nuclear power stations without cost to the taxpayer 
and to facilitate investment through providing cost certainty.  The 
Government is not seeking to make profits over and above a level 
consistent with being compensated for the level of risk assumed, but 
does expect operators to meet their full share of waste disposal costs. 

[NNB comment: NNB welcomes and supports this objective and agrees that 
it is important to ensure the safe disposal of ILW and spent fuel from new 
nuclear power stations and welcome the Government's participation in this 
process.  Detailed comments on the methodology are set out below.] 

 Prospective new nuclear operators should be provided with certainty 
over the maximum Final Price they will be expected to pay the 
Government for the provision of a waste disposal service. 

 The Final Price charged by Government for the provision of a waste 
disposal service should be set at a level over and above expected costs 
and include a Risk Premium to compensate the taxpayer for taking on 
the risk of subsequent cost escalation. 

[NNB comment: NNB considers that any premium payable for risk should 
be reasonable and proportionate and result from a clear and verifiable 
process.] 

 Where possible the Final Price should be set in relation to actual cost 
data, to ensure that that any Risk Premium is proportionate and properly 
reflects the financial risks being assumed by the Government.  Therefore 
in order to enable greater certainty over expected costs, the setting of 
the Final Price should be deferred for a specified Deferral Period, 
provided that in certain circumstances it will be possible for the final 
Price to be set before the end of the Deferral Period. 

[NNB comment: For clarity, NNB understands that the Final Price should 
also be set in accordance with appropriate cost and risk modelling.] 

 During the Deferral Period the operator must make prudent provision for 
their waste disposal liabilities, based on an Expected Price provided by 
the Government.  [NNB comment: The requirements for making 
prudent provision are considered in the funded decommissioning 
programme consultation.]  

3.1.8 Having considered the responses to the March consultation the 
Government has concluded that a number of changes need to be made to 
the methodology set out in that consultation.  The Government is seeking 
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views on these changes through this further consultation.  This chapter 
sets out the two main changes, which to a considerable extent flow from 
comments received in the March consultation as discussed in Chapter 2.  
This chapter also sets out the revised Waste Transfer Pricing 
Methodology.  Much of the methodology and underpinning analysis is 
carried forward from the March consultation. Chapter 4 contains some 
worked examples to illustrate the working of this Methodology. 

3.2 Changes to the Methodology following the March consultation 

3.2.1 There are two significant proposed changes to the methodology set out in 
the March consultation and the Government is seeking views specifically 
on these two changes in this further consultation: 

 the Final Price should be subject to a Cap, and in return a Risk Fee 
should be charged; 

 the Deferral Period should be set at 30 years after start of generation. 

3.2.2 A number of other, more limited, changes and refinements have been 
made and hence this consultation also seeks views on the revised 
Methodology as a whole. 

Setting a Cap and charging a Risk Fee 

Consultation question 1: 

Do you agree or disagree that the level of the Waste Transfer Price should be subject to 
a Cap and that in return for setting a Cap the Government should charge a Risk Fee? 
What are your reasons? 

[NNB comment: NNB welcomes the introduction of the Cap and refers to its 
detailed comments regarding the Cap in this response below.  NNB would 
expect the Cap to be set such that it is reasonable and proportionate, and 
derived from a clear and verifiable process.  

NNB queries whether a Risk Fee is appropriate, given that protection and 
compensation to the taxpayer is already provided by the Risk Premium. 

NNB does not consider that the procedure outlined at paragraphs 4.2.23 to 
4.2.26 below provides sufficient clarity regarding how the Government 
proposes to calculate the Risk Fee.  Without such clarity, there is a 
possibility that any Risk Fee will not be in line with the principle at 
paragraph 3.1.7 (that the Government is not seeking to make profits over 
and above a level consistent with being compensated for the level of risk 
assumed (see also comment to paragraph 4.2.26 below)). 

Further, NNB is also concerned to mitigate any risk of 'double-counting' in 
both the Risk Premium and Risk Fee. 

NNB would suggest that the assessment of Risk Premium (itself to 
compensate the Government for taking greater risk) should provide 
assurance that the Government is appropriately compensated for the risk 
of subsequent cost escalation in managing and disposing of the waste. 
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 The derivation of any Risk Fee, if necessary, should be clear and verifiable 
by the relevant operator. 

NNB considers that certain key principles should apply in relation to the Cap: 

 It should be agreed prior to signature of the Waste Contract; 

 It should be derived from a robust, clearly applied and verifiable process. 
The process should be based on best estimating practice and standards; 

 The Cap should be proportionate to the assessed costs and risks.  It 
should not include any element, or uplift, relating to political risk; 

 NNB would be concerned to ensure that the Cap is not disproportionately 
high such that it offers disincentive to Government to progress the GDF 
in a timely manner; 

 NNB would be grateful for clarification regarding the basis on which the 
Government proposes to set the default Assumed Disposal Date 
("Default Date"), which is proposed to be set at the same time as the Cap.  
NNB considers that the Default Date should be set solely with regard to 
technical requirements relating to waste disposal and not, for example, 
with any regard to elements which may be attributable to political risk.   

 At the same time as the Cap is set, and prior to signature of the Waste 
Contract, NNB considers that the parties need to agree a long-stop 
Assumed Disposal Date (NNB considers that this should be the Default 
Date), in order to provide appropriate certainty regarding the interim 
storage costs (and noting that the risk of extended interim storage is 
accommodated in the proposed methodology for calculating contingency 
allowance in the March 2010 consultation).  We refer also to our comment 
to paragraph 3.3.111 below; 

 The long-stop Assumed Disposal Date should be the same Assumed 
Disposal Date used when deriving the figure for the Cap; 

 NNB considers that the parties need, at the same time as the Cap is set 
and prior to signature of the Waste Contract, to agree principles and 
dates for establishing the Financing Charge and discount rate; 

 Equality of treatment:  NNB notes the consultation proposal to set an 
individual Cap and Final Price for each operator, seeking to reflect 
developments in the GDF over time.  NNB considers that this may result 
in inequality of treatment of operators and consequently distortion to the 
electricity market.  NNB therefore considers that the Waste Contract 
should include 'most favoured nation' provisions, where NNB's Cap and 
Final Price would each reset to any subsequent lower amount agreed for 
another operator within an agreed time period.] 

3.2.3 As set out in Chapter 2, the Government’s view is that the March 
consultation set out a clear approach in the event that the MRWS process 
proceeds broadly as currently expected.  For clarity, and taking into 
account the Government’s intention (set out below) to specify a Deferral 
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Period of 30 years, the Government’s expectation is that the Final Price 
for an operator will be set after First Waste Emplacement in a GDF, which 
is currently anticipated to take place in around 2040.  This price will be 
based on a conservative estimate of disposal costs (the “Pricing Cost 
Estimate”), which in turn will be based in large part on actual disposal cost 
data, and will include a Risk Premium to compensate the taxpayer for 
taking on the risk of subsequent cost escalation. 

[NNB comment: As noted below, NNB considers it important that the base 
costs, risk assessment methodologies and the resulting prices should be 
clearly derived and verifiable by the operator and, where required, subject 
to a dispute resolution procedure (including expert determination).] 

3.2.4 However the Government accepts that the March consultation did not 
examine in sufficient detail what would happen if things did not go 
according to current expectations.  There are broadly two scenarios of 
particular concern: 

 that uncertainty over waste disposal costs has not been significantly 
reduced by the end of the Deferral Period; 

 that uncertainty over disposal costs has been reduced by the end of the 
Deferral Period, but estimated disposal costs are very much higher than 
currently anticipated. 

3.2.5 With regard to the first scenario, the Government is committed to the 
implementation of geological disposal.  The Government is satisfied that it 
is technically achievable and that a site will be found for a GDF.  As stated 
in Chapter 2, the Government has set out its reasons, together with 
supporting evidence, in the draft Nuclear National Policy Statement and 
accompanying material. 

[NNB comment: NNB welcomes the Government's implementation of 
geological disposal, and agrees that 30 years should be sufficient to 
achieve the relevant milestone from a technical perspective.  We refer to 
our further comments below (e.g. see response to question 2 and also 
paragraph 3.2.20) in relation to risks to this milestone and limited deferral.] 

3.2.6 However the Government accepts that there is a residual risk that delays 
in the implementation of geological disposal might mean that it will not be 
possible to achieve a high level of confidence over disposal costs by the 
end of the Deferral Period.  The proposed extension of the Deferral Period 
to thirty years after start of generation (i.e. around 2048 for the first new 
nuclear reactor) means that the Government regards this risk as small.  
However it is possible that at the end of the Deferral Period it will be 
necessary to set a Final Price when there remains significant uncertainty 
over waste disposal costs. 

3.2.7 The second scenario is that at the end of the Deferral Period geological 
disposal is being successfully implemented, but the cost is very much 
higher than currently estimated.  The March consultation set out a highly 
conservative analysis of risk and uncertainty and the Government does 
not intend to revise this analysis significantly following the consultation.  
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However the Government accepts that there is a small residual risk that 
costs could exceed even the very conservative, risk-adjusted estimates 
derived through this analysis.  In this case, a Pricing Cost Estimate 
produced at the end of the Deferral Period could be higher than that 
derived at the outset. 

3.2.8 The March consultation said that in seeking a deferral the operator would 
be accepting the risk that a Price set at a later date could be higher than 
the Price on offer at the outset, if estimated costs escalate sufficiently in 
the intervening period.  Having considered the responses to the 
consultation, the Government’s view is that it will be difficult for an 
operator to accept such a risk, given that there is very little the operator 
can do to manage and mitigate it.  In contrast, the Government does have 
capacity to manage risks around waste disposal costs, as these costs will 
be heavily influenced by the manner in which the Government implements 
geological disposal.  Therefore the Government’s view is that it is 
reasonable for nuclear operators to have some certainty over their 
maximum exposure to these risks from the outset. 

[NNB comment:  NNB welcomes the introduction of a Cap and agrees with 
the Government's view that operators should have some certainty over 
their maximum exposure to risks around waste disposal costs.  NNB notes 
and welcomes the Government's view that this is reasonable given the 
Government's capacity to manage such risks and the implementation of 
disposal.] 

3.2.9 The Government therefore proposes to specify a maximum Final Price the 
operator would be expected to pay (the “Cap”).  The Cap (which will be 
indexed for inflation) will reflect the Government’s current analysis of risk 
and uncertainty and will be set at a level where the Government has a 
very high level of confidence that actual costs will be lower than the Cap.  
The Government recognises that, in setting a Cap, the small residual risk 
that actual cost might exceed the Cap will lie with the Government.  
Hence in return for setting a Cap the Government will charge the operator 
an appropriate fee (the “Risk Fee”) and incorporate this into the Final 
Price.  This means that the Final Price will be calculated as a Pricing Cost 
Estimate plus the Risk Fee (subject to the proviso that the Final Price 
cannot exceed the Cap).   

[NNB comment: Please see the comments below in relation to the 
methodology for, and relationship between, the confidence in the 
calculation of the Cap and need for a Risk Fee.   

In addition, NNB requests more information regarding how DECC considers 
such indexation may work.  NNB's view is that the applicable indexation for 
the Waste Contract should be set at RPI.] 

3.2.10 Hence the Government would be accepting a small risk that actual cost 
could exceed the Cap and would charge appropriately for so doing.  The 
Government intends this Risk Fee to be determined on a commercial 
basis, and more detail on how this Risk Fee might be determined is set 
out below. 
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[NNB comment: We refer to our comments under question 1 above. In 
relation to how a Risk Fee might be calculated, please see comment to 
paragraphs 3.3.104 to 3.3.108.] 

Extended Deferral Period 

Consultation question 2: 

Do you agree or disagree that the Deferral Period should be 30 years after start of 
electricity generation, in order to enable uncertainty over waste disposal costs to be 
reduced? What are your reasons? 

[NNB comment: NNB welcomes the extended Deferral Period and agrees 
with the proposed 30 year term, as NNB will need as much clarity regarding 
costs of the GDF as possible before a Final Price is fixed.  Achieving 
greater clarity and certainty over disposal costs would be to the benefit of 
both the Government (and therefore taxpayer) and an operator. 

NNB proposes that there should be some flexibility in relation to the end 
date of the Deferral Period to apply in circumstances where GDF Site 
Selection can reasonably be anticipated within a certain limited period after 
the end date of the Deferral Period.   

For example, the Waste Contract could provide for the Deferral Period to be 
extended where GDF Site Selection is anticipated to be 'on track' to be 
achieved soon after the end date (for example by reference to a published 
programme for the repository company), or for the Default Price to be re-
opened if GDF Site Selection is achieved soon after the end date.   

NNB proposes there should be some flexibility in the Waste Contract in 
relation to setting the Final Price early, for example by enabling the 
contracting parties to agree to adjust the length of the Deferral Period.  
Please see further NNB's comments to paragraph 3.2.20 below.] 

3.2.11 The purpose of deferring the setting of the Final Price is to enable 
uncertainty over waste disposal costs to be reduced.  As stated in Chapter 
2, the Government believes that the Deferral Period should be limited, to 
ensure operators are able to make prudent provisional for their waste 
disposal liability.  However the Government accepts that a Deferral Period 
of only 10 years after start of generation, as proposed in the March 
consultation, might not be sufficient to allow uncertainty to be significantly 
reduced.  Therefore the Government proposes a Deferral Period of 30 
years, hence the Government expects the Final Price to be set after 
considerable progress has been made in the implementation of geological 
disposal. 

[NNB comment: See comment at question 2 above in relation to limited 
extension of the Deferral Period in specific circumstances.  NNB would also 
seek reassurance that the longer Deferral Period will not affect the 
Government's commitment to timely implementation of geological 
disposal.] 
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3.2.12 NDA has defined a number of phases in its programme of work for 
successful implementation of a GDF that run from its initial planning 
through to its closure and beyond16: 

 Preparatory Studies : 

 Surface Based Investigations 

 Construction and Underground Based Investigations 

 Operation 

 Closure 

3.2.13 As each phase progresses more information will become available and 
the level of confidence around waste disposal cost estimates will steadily 
increase.  The current phase of work is Preparatory Studies, and the 
planning assumption is that this phase will be around five years in 
duration.  The planning assumption is that the second phase, Surface 
Based Investigations will be around ten years in duration. 

3.2.14 The Construction and Underground Based Investigations phase will begin 
once the Government has decided on a preferred site for a GDF in 
accordance with the MRWS process (“GDF Site Selection”).  NDA’s 
current planning assumption is that this will be in around 2025.  At this 
time decisions can be made about the disposal concept and the 
engineering design will have been developed sufficiently to allow a robust 
cost estimate (the “Site-Specific Cost Estimate”) to be produced. 

[NNB comment: It is important that operators have greater clarity regarding 
the status, and certainty, of GDF Site Selection, in particular how 
Government will determine this milestone has been reached (NNB would 
expect that achievement of this milestone will be by reference to definitive 
and objectively ascertainable criteria). 

NNB would request that operators receive an annual assurance statement 
from the Government that the progress of the repository remains on track.] 

However at this point there will still be significant risk and uncertainty associated 
with implementing the programme.  This uncertainty should steadily reduce over 
time as various intermediate milestones are reached, for example when the 
underground environment where disposal is planned has been reached, and 
when regulators give permission for construction of the GDF to proceed. 

3.2.15 The next phase is GDF Operation and the current planning assumption is 
that this will begin in around 2040, when the GDF operator has obtained 
all the relevant permissions and authorisations to receive and emplace 
waste at the GDF.  This point is termed here as “First Waste 
Emplacement” [NNB comment: NNB would propose that the Waste 

                                                      
16 See Chapter 7 of NDA publication “Geological Disposal: Steps towards Implementation” at 
http://www.nda.gov.uk/documents/upload/Geological-Disposal-Steps-Towards-Implementation-Mar
ch-2010.pdf 
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Contract should contain a more complete definition of First Waste 
Emplacement]. By this point the upfront costs of constructing the GDF 
will be known and actual data relating to the costs of emplacing waste in 
the GDF will start to become available. 

3.2.16 The Government’s view is that a 30 year Deferral Period should enable 
the Final Price to be set after First Waste Emplacement, when there 
should be a great deal of actual cost data and only a small amount of 
residual uncertainty. 

3.2.17 However the Government accepts there is a risk that progress in MRWS 
might be slower than currently anticipated.  In this case there might 
continue to be significant uncertainty over disposal costs even at the end 
of the Deferral Period and the Waste Transfer Pricing Methodology needs 
to specify what would happen in these circumstances. 

[NNB comment: NNB notes the potential for delay in relation to technical 
matters, but would seek assurance that operators should not be expected 
to meet costs arising from political or policy decisions.] 

3.2.18 The Government’s view is that following GDF Site Selection it will be 
possible for the body responsible for constructing and operating the GDF 
to produce a Site-Specific Cost Estimate that takes due account of risk 
and uncertainty.  Therefore, although the Government’s preference is for 
the Final Price to be set after First Waste Emplacement, it is expected to 
be possible to set a Final Price at the end of the Deferral Period in the 
manner "envisaged in this Methodology" [NNB comment: NNB believes 
this should be: "as defined in the Waste Contract"] before First Waste 
Emplacement, as long as GDF Site Selection has taken place.  However, 
given that the cost data available in these circumstances will be more 
uncertain, the Final Price would probably include a larger Risk Premium 
than would be necessary if the Price were being set following First Waste 
Emplacement. 

[NNB comment: It should be possible to set a Final Price before GDF Site 
Selection based on appropriate methodology and on the data available in 
relation to design and construction of the GDF.  NNB would expect the 
modelling previously devised by the Government to be developed and 
revised during the Deferral Period from a parametric cost model to a fully 
costed and informed base case, enabling proper identification and impact 
analysis of the risks.  Such revisions would take account of developments 
in cost and risk assessments and best available knowledge for each of ILW 
disposal and spent fuel disposal. 

NNB anticipates that, throughout the term of the Waste Contract and in 
relation to any final price set, the Government's assessment of risk and the 
appropriate level of the Risk Premium will be based on best estimating 
practice and standards, such as the NDA's own procedures.  Such risk 
assessment processes should be clear, justified and credible.  They should 
be verifiable by the operator and subject to an appropriate dispute 
resolution procedure, such as referral to an independent expert.   
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NNB considers such clarity and accountability to be important to minimise 
the risk of double-counting of risks or inequality of treatment amongst 
operators.  Clarity of process/derivation, and operator verification, would 
also provide greater confidence in the risk assessment process as a whole 
and assurance that risks have been adequately addressed.] 

3.2.19 In the event that GDF Site Selection has not taken place by the end of the 
Deferral Period, a mechanism is required to determine the Final Price in 
these circumstances (a “Default Pricing Mechanism”).  In this case, the 
level of the Final Price will be set at the discretion of the Secretary of 
State, having regard to such cost modelling as is available at the time.  
However the Cap will still apply, hence the Default Price will not be higher 
than the Cap.  In practice, given that uncertainty may not have been 
reduced significantly it is considered likely that the Default Price will be at 
or near the level of the Cap. 

[NNB comment: In order for all parties to be as confident as possible in the 
default Final Price, it should be derived from a robust assessment of the 
costs and risks associated with the GDF, based on the most appropriate 
methodology available at the time and national and international experience.  
Similarly the derivation of the default Final Price should be clear and 
justifiable, subject to operator verification and an appropriate dispute 
resolution procedure (including expert determination).] 

3.2.20 An operator can request that their Final Price be fixed during the Deferral 
Period.  In this case the level of the Final Price will be at the discretion of 
the Secretary of State, having regard to a cost modelling process that 
derives estimates of the costs of waste disposal and takes into account 
the level of uncertainty around the estimation of those costs.  This would 
be subject to the proviso that the Final Price cannot be higher than the 
Cap, and an operator can opt at any time to fix their Final Price at the 
level of the Cap. 

[NNB comment: Where the Price is to be set early, the process and 
derivation should be as set out in the comment to paragraph 3.2.19 above 
and subject to operator verification and an appropriate dispute resolution 
procedure (including expert determination).] 

3.3 Description of the Waste Transfer Pricing Methodology 

Consultation question 3:  

Do you have any comments on the updated Waste Transfer Pricing Methodology? 
Comments are sought in particular on the proposed approach to setting an Expected 
Price and a Risk Fee. 

[NNB comment: NNB has a number of concerns in relation to the proposed 
methodologies set out in sections 3 and 4 of this consultation response.  NNB is 
concerned that the methodology set out in the consultation does not address 
sufficiently the complexity of cost assessment and allocation, such that the extent 
to which the methodology is equitable, proportionate and robust is not clear. 
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Broadly, before entering into a contract of the size and complexity of the proposed 
Waste Contract, NNB would expect to see, and be part of, further and detailed 
development of the pricing methodology (including risk and contingency elements).  
The consultation Waste Transfer Pricing Methodology cannot therefore be 
prescriptive or fixed at this stage.   

NNB would expect clarity in relation to the derivation of all pricing, including in 
relation to all risk-related elements and for such derivations to be clear and 
justifiable, subject to operator verification and an appropriate dispute resolution 
procedure (including expert determination).   When calculating the unit price and 
additional costs, NNB would expect the Government to take into account all 
relevant cash flows. 

NNB considers that the methodology for cost and risk allocation is not sufficiently 
clear or developed at this stage.  One concern is that the assessment, allocation 
and calculation of costs of the GDF is derived by reference to user volumes, rather 
than to the estimated actual costs (which will be driven by the complexity of the 
task) and the times at which those costs are expected to be incurred.  Applying the 
simplified method of cost allocation set out in this consultation does not provide 
the required flexibility to ensure costs are correctly allocated, for example where 
fixed and variable costs are incurred simultaneously. 

Further, there is a risk that an inappropriate cost burden could be placed on new 
build operators. 

The Cap and Price should not include amounts attributable to political risk.  These 
elements are under Government's control and are not appropriate for an operator to 
bear. 

NNB considers that it is important that the Waste Contract should include 
processes and timelines for setting the discount rate and indexation rate for the 
period following the Transfer Date, including principles and parameters by which 
these rates will be agreed or determined.     

In order to put in place the legally required funding an operator will need final 
certainty of its waste disposal liabilities (including interim storage, transfer and 
encapsulation).  NNB would therefore need these amounts, together with applicable 
discount and indexation rates, to be set sufficiently prior to end of anticipated 
generation to enable it to provide for these costs.] 

Summary of the Waste Transfer Pricing Methodology 

3.3.1 This section provides a summary of the key points of the Waste Transfer 
Pricing Methodology.  The remainder of this Chapter then sets out a more 
detailed description of the Methodology. 

3.3.2 The Final Price should be set at a level over and above expected costs 
and include a Risk Premium to compensate the taxpayer for taking on the 
risk of subsequent cost escalation.  The Government intends that the 
Price should be set in accordance with the Cost Estimating Methodology 
set out below, in which the best available estimate of waste disposal costs 
is adjusted to take due account of risk and uncertainty. 
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3.3.3 The Cost Estimating Methodology will generate a distribution of estimated 
costs.  A Pricing Cost Estimate will be drawn from this distribution and the 
Final Price should be set in direct relation to this Pricing Cost Estimate.  
The Government considers the Risk Premium to be the difference 
between the Pricing Cost Estimate and the Best Cost Estimate at the time 
the distribution is derived. 

[NNB comment: NNB questions the basis on which uplifts to the price and 
Cap estimates are applied both for an adjustment for Optimism Bias and for 
a Risk Premium set at P95/P99.  In our view, the methodology will not 
generate a distribution of expected costs in which confidence could be 
given.  If P values are to be used as the basis for setting the costs, the 
methodology should generate a proper cost distribution curve.  Because of 
the simplistic nature of the proposed risk and contingency uplifts, it does 
not do this and the basis of the costs is therefore unclear.]  

3.3.4 The Government proposes that the Pricing Cost Estimate be set at P95 of 
the distribution derived in the Cost Estimating Methodology, i.e. set at a 
level where there is expected to be a 95% chance that actual cost will be 
lower than estimated cost and a 5% chance that actual cost will be higher 
than estimated cost. 

[NNB comment: NNB notes that all NDA liabilities are accounted for at P80 
level and queries the basis on which the Government proposes to set 
private operator's liabilities at P95 when liabilities in relation to legacy 
waste are likely to be set at P80.] 

3.3.5 The analysis set out in the March consultation showed that a Pricing Cost 
Estimate derived now would be very much higher than the current best 
estimate of disposal costs (as set out by NDA in their 2007/08 Annual 
Report and Accounts), i.e. there would be a very large Risk Premium.  
This would be necessary in order to protect the taxpayer, given the 
current high level of uncertainty. 

3.3.6 Therefore the Government’s view is that the setting of the Final Price 
should be deferred until uncertainty over costs can be reduced.  The 
length of the Deferral Period needs to balance two competing 
considerations.  Firstly, that the longer the Deferral Period, the less the 
uncertainty there should be over costs.  Secondly, that the later the Price 
is set, the greater the risk that there is insufficient time for an operator to 
make up any shortfall in their Fund to ensure prudent provision for their 
waste disposal liability.  The Government’s view is that the right balance is 
for there to be a Deferral Period of 30 years after the start of generation. 

[NNB comment: NNB welcomes the benefits to both the Government and 
operators from the longer Deferral Period.  There is concern some that 
fixing the end of the Deferral Period too rigidly may lead to those benefits 
being lost where a limited extension to the period in specific circumstances 
would allow an important milestone in the GDF development (for example 
site selection stage) to be achieved and the consequent additional data to 
be used in setting the relevant price.  See also NNB's comments to 
consultation question 2 above.] 
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3.3.7 In order to provide operators with certainty over the maximum amount 
they will be expected to pay for waste disposal the Government will, at the 
outset, set a Cap on the level of the Final Price.  The Cap will be set at a 
level where the Government has a very high level of confidence that 
actual cost will not exceed the Cap.  However the Government accepts 
that, in setting a Cap, the residual risk that actual cost might exceed the 
Cap is being borne by the Government.  Therefore the Government will 
charge an appropriate Risk Fee for this risk transfer.  The Risk Fee will be 
set at a level that properly reflects the risk being assumed by the 
Government in setting a Cap.  The Risk Fee will be added onto the Final 
Price, i.e. it is in addition to the Risk Premium17. 

[NNB comment: NNB welcomes the introduction of the Cap and, in relation 
to the "very high level of confidence" to be derived from the Cap, notes that 
it would expect the Cap to be set such that it is reasonable and 
proportionate, derived from considered and clearly applied methodology, 
and open to operator verification.  

As noted in relation to consultation question 1 above, NNB queries why a 
Risk Fee is necessary, if the procedures for assessing risk for the Cap and 
Final Price (including the Risk Premium) are sufficiently robust and 
considered. 

In relation to the consultation statement above that "the Risk Fee will be 
added onto the Final Price", NNB notes that, at paragraph 3.3.57, the 
consultation sets out that the Final Price is equal to the Pricing Cost 
Estimate plus the Risk Fee, and therefore the Final Price is inclusive of the 
Risk Fee.] 

3.3.8 During the Deferral Period the operator will be required [NNB comment: 
This requirement will be through its funded decommissioning 
programme] to make prudent provision for their estimated waste disposal 
liability.  To enable them to do this, the Government will provide the 
operator with a projection of the expected level of the Final Price when it 
comes to be set at the end of the Deferral Period (an “Expected Price”).  
The Expected Price will be reviewed at five-year intervals (the 
“Quinquennial Review”) during the Deferral Period.  The proposed way in 
which the Expected Price will be determined is set out below and views 
are sought in particular on this matter in this consultation. 

[NNB comment: NNB would expect the process by which each Expected 
Price is derived will be agreed between the Waste Contract parties to be 
finalised during contract negotiations and set out in the agreed Waste 
Contract.] 

                                                      
17 For clarity, the distinction between the Risk Premium and the Risk Fee is as follows: 
 the Risk Premium compensates Government for accepting the risk of cost escalation after 

the Final Price has been set; 
 the Risk Fee compensates Government for accepting, at the outset, the risk that actual 

cost might exceed the Cap. 
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3.3.9 The Government notes that NDA’s current indicative timetable suggests 
that First Waste Emplacement in a GDF is likely to take place in around 
2040.  Hence the Government’s current expectation is that the end of the 
Deferral Period, which will be around 2048 for the first new nuclear power 
stations, should fall after First Waste Emplacement in a GDF. 

[NNB comment: NNB would propose that the Government should seek to 
optimise the scheduled rate of waste emplacement into the GDF between 
legacy and new build wastes to ensure equality of treatment and that any 
ensuing cost benefits would be factored into the Expected and Final Prices.   

NNB suggests it would be helpful for Government to have a dialogue with 
new build operators in relation to how best to schedule emplacement of 
legacy and new build wastes.  NNB would want the opportunity to dispose 
of some waste to the Government earlier than Transfer Date, where either 
the GDF or a suitable interim facility is available ("Interim Transfer").  A 
concurrent benefit to the Government of Interim Transfer may be that it 
would receive payment in respect of the title transfer of such waste at an 
earlier point than it would otherwise.  (NNB would expect an appropriate 
mechanism to manage such an Interim Transfer to be agreed as part of the 
Waste Contract negotiations and set out in the Waste Contract).]   

3.3.10 Therefore the Government expects that the Final Price will be set in 
relation to a Site Specific Cost Estimate, incorporating a large amount of 
actual cost data.  This means that the level of uncertainty over waste 
disposal costs at the end of the Deferral Period should be low, and 
therefore the distribution of estimated costs derived from the Cost 
Estimating Methodology should be narrow.  Hence, although the Pricing 
Cost Estimate will be set at P95 from the distribution, the Risk Premium 
should be small, and the potential surplus to Government (in 95% of 
cases) or shortfall (in 5% of cases) should also be small. 

3.3.11 It is envisaged that a detailed Cost Estimating Methodology, based on the 
summary below, will be set out in the Waste Contract agreed between the 
operator and the Secretary of State alongside the Secretary of State’s 
approval of the operator’s FDP.   In this Contract the Government would 
expect to commit to a transparent application of the Cost Estimating 
Methodology throughout the process: from the setting of the Expected 
Price, through each Quinquennial Review until the end of the Deferral 
Period, at which point the Final Price would be set.  This is expected to 
include provisions for transparency and independent scrutiny of the 
Government’s cost estimates, and a Dispute Resolution procedure 
involving independent experts to resolve disagreements arising from the 
application of the Cost Estimating Methodology, except in cases where 
the Default Pricing Mechanism applies (as set out below). 

[NNB comment: We welcome the proposed commitment to a transparent 
application of the Cost Estimating Methodology and the inclusion of 
independent scrutiny and dispute resolution procedure as appropriate 
means of ensuring such transparency.   
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As noted previously, in order to ensure confidence in the level of pricing, in 
any of the circumstances where prices are set, it is important that operator 
review and dispute resolution are available in relation to pricing (including 
expert determination where appropriate), including where the Final Price is 
set before the end of the Deferral Period or where GDF Site Selection has 
not been reached by the end of the Deferral Period.] 

3.3.12 The Government notes however that NDA’s current indicative GDF 
timetable is subject to change, as the timing of the implementation of 
geological disposal is dependent on the voluntarism and partnership 
approach under the MRWS process.  Therefore it is possible that 
progress might be slower than currently anticipated, and hence First 
Waste Emplacement might not have taken place by the end of the 
Deferral Period. 

3.3.13 The key milestone in the implementation of geological disposal prior to 
First Waste Emplacement is GDF Site Selection, which in NDA’s current 
indicative timetable is estimated to be in around 2025. GDF Site Selection 
is an important milestone from the perspective of cost estimation, as this 
will resolve some of the biggest current uncertainties, which arise because 
the final geological environment and GDF design will not be known until a 
GDF site has been selected.  Following GDF Site Selection it will be 
possible to produce a Site Specific Cost Estimate of waste disposal costs, 
incorporating a more detailed and comprehensive assessment of risk and 
uncertainty than is possible in the absence of a GDF site. 

[NNB comment: Further clarity is required regarding the GDF Site Selection 
process and achievement of this milestone (see comment to paragraph 
3.2.14 above).] 

3.3.14 The Government’s view therefore is that it will be possible to set a Final 
Price based on a Site Specific Cost Estimate if the end of the Deferral 
Period falls after GDF Site Selection but before First Waste Emplacement.  
However there will be greater uncertainty over costs in this case than 
there would be if the Final Price were to be set after First Waste 
Emplacement.  Hence, a Final Price set in these circumstances is likely to 
include a larger Risk Premium than a Final Price set after First Waste 
Emplacement. 

[NNB comment: Whilst NNB understands the concern here, we consider 
that, in all circumstances where the adjustment/premium for risk is being 
assessed (whether before or after GDF Site Selection or first waste 
emplacement), the methodologies and procedures used should be in 
accordance with best estimating practice and standards, clearly applied 
and subject to operator verification and a dispute resolution procedure.  
This should ensure that the assessment is robust, proportionate and 
justifiable.] 

3.3.15 It is also necessary to consider the scenario, albeit unlikely in the 
Government’s view, in which progress in the implementation of geological 
disposal is very much slower than currently anticipated, and hence the 
end of the Deferral Period falls before GDF Site Selection.  In this case it 
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will not be possible to set a Final Price in relation to a Site Specific Cost 
Estimate and a Default Pricing Mechanism will apply.  In these 
circumstances the level of the Final Price will be set by the Secretary of 
State, having regard to such cost modelling as would be available at the 
time, and would not be subject to Dispute Resolution, though it would still 
be subject to the Cap. Given that in these circumstances the level of 
uncertainty over costs is likely to be high, it is considered likely that the 
Final Price would be at or near the level of the Cap. 

[NNB comment: Under these proposals, although the Secretary of State will 
have regard to the cost modelling available at the time, there is flexibility 
for the Secretary of State to move away from such criteria when setting a 
Final Price and that the consultation does not specify what other criteria or 
processes would apply.  NNB is concerned that this gives rise to 
considerable uncertainty regarding how the default Final Price will be set.   

While the Government's optimism in relation to anticipated progress of the 
GDF is welcomed, the operator should have clarity at the outset of the 
Waste Contract and prior to its decision to invest in nuclear new build, 
regarding how the Final Price will be set, in all circumstances, and a 
commitment that the operator may verify and challenge the derivation of 
the Final Price (including a Final Price set by any Default Pricing 
Mechanism).   

NNB considers that the Estimated Prices and Final Price should be by 
reference to the best available data and cost modelling, clearly applied and 
subject to operator verification and an agreed Dispute Resolution 
procedure, providing greater confidence in the derivation of the Final Price.   

Appropriate cost modelling should be developed throughout the Deferral 
Period and discussed  with input from operators, leading to scrutiny of, and 
refinement to, the cost modelling process, in turn allowing greater 
opportunity for Government and industry to understand and mitigate 
identified risks in the progress of the GDF.] 

3.3.16 An operator can request that their Final Price be fixed during the Deferral 
Period.  In this case the level of the Final Price will be at the discretion of 
the Secretary of State, having regard to a cost modelling process that 
derives estimates of the costs of waste disposal and takes into account 
the level of uncertainty around the estimation of those costs.  This would 
be subject to the proviso that the Final Price cannot be higher than the 
Cap, and an operator can opt at any time to fix their Final Price at the 
level of the Cap. 

[NNB comment: We welcome the application of the Cap to an early Final 
Price.  It is not clear, however, why a Final Price fixed during the Deferral 
Period should not be fixed by reference to the most appropriate 
methodology available at the time (which NNB believes should be the case).  
For example, an early Final Price may nonetheless be set after GDF Site 
Selection and site specific cost data would then be available. 

The methodology by which the early (or any) Final Price is set should be by 
reference to the best available data and cost modelling, clearly applied and 
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subject to operator verification and an agreed Dispute Resolution 
procedure, providing greater confidence in the derivation of the Price.] 

3.3.17 The Cap will be set at a level that reflects the Government’s current 
analysis of risk and uncertainty around waste disposal costs.  The level of 
the Cap will be determined by the Secretary of State, having regard to the 
application of the Cost Estimating Methodology described below, and will 
not be subject to Dispute Resolution.  The level of the Risk Fee will be set 
in relation to the size of the risk being accepted by the Government in 
setting a Cap, and an assessment of the likely consequence to 
Government of that risk materialising.  Hence the higher the Cap the 
smaller the Risk Fee, and vice versa.  The proposed way in which the 
Risk Fee will be calculated is set out below and views are sought in 
particular on this matter in this consultation. 

[NNB comment: The Cap is an important element of the waste transfer 
arrangements and when set (prior to Waste Contract signature) should be 
based on the most appropriate data and methodologies then currently 
available.  The Cap should be derived from a robust process and clearly 
applied and verifiable methodology/data, in order to ensure that the final 
figure is considered and proportionate to the assessed costs and risks.  
For the Cap to be set solely at the Secretary of State's discretion does not 
provide sufficient clarity or commercial comfort in the process.] 

3.3.18 Alongside the Final Price the Government will also provide the operator 
with an Assumed Disposal Date.  This is the Government’s best estimate 
of the date on which disposal of the operator’s waste will begin.  An 
Assumed Disposal Date is required as it will determine the duration of 
interim storage of waste pending disposal for which the operator will be 
required to make financial provision.  It will also determine the extent to 
which the Final Price is subject to discounting if the date on which title to 
and liability for the operator’s waste transfers to Government (the 
“Transfer Date”) is, as currently anticipated, some years before the 
Assumed Disposal Date. 

[NNB comment: We welcome the proposal to fix the Assumed Disposal 
Date at the same time as the Final Price.  We expect that there will be a 
long-stop Assumed Disposal Date associated with the Cap agreed prior to 
Waste Contract signature and would be grateful for clarification from the 
Government on this point (please see further our comments to question 1 
above). 

The Assumed Disposal Date should be set with a view to the disposal of the 
operator's waste at the earliest technically available opportunity, and 
should not be set with a view to technically unnecessary long-term or 
indefinite storage.]   

3.3.19 The Assumed Disposal Date will be determined alongside the Final Price, 
and an Expected Assumed Disposal Date will be provided to the operator 
alongside an Expected Price.  In the event that the Final Price is set 
before GDF Site Selection, the Default Pricing Mechanism will also 
determine the Assumed Disposal Date. 
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[NNB comment: NNB would be grateful for clarification regarding whether 
an Assumed Disposal Date for the Final Price will be fixed at the same time 
as the Final Price under the Default Pricing Mechanism, subject to the 
Default Date (which is fixed at the same time as the Cap and would operate 
as a 'long-stop' date to these calculations). 

Cost Estimating Methodology 

3.3.20 The purpose of the Cost Estimating Methodology is to set out clearly how 
waste disposal costs will be estimated and uncertainty in those estimates 
handled.  The manner in which costs are estimated, and the analysis of 
risk and uncertainty around current cost estimates, is consistent with the 
approach set out in Chapter 3 of the March Consultation. 

[NNB comment: Chapter 3 of the March Consultation (paragraphs 3.3.10 to 
3.3.34) identifies 3 categories of risk that the Government considers arise 
from use of the Parametric Cost Model to estimate disposal costs (we note 
that these specific categories are discussed further in relation to the Cap to 
the Expected Price, below).  NNB would expect the assessment of risks (in 
these categories and otherwise) to be developed over time and for the 
Waste Contract to set out a procedure by which an operator would have 
input in relation to both the development process and results. 

NNB would be grateful for clarification regarding how Government 
envisages its assessment of these risks will develop over time and how it 
proposes to minimise the likelihood that risks in one category are not 
double-counted as part of risks assessed in another category. 

NNB would propose that, as time goes on, the assessments of costs and 
risk (In-Model and Out-of-Model) will be based on more robust and detailed 
processes, developed in line with then current international best estimating 
practice and standards.  NNB would expect such developments to be clear 
in process and for the Waste Contract to set out a procedure by which an 
operator could have input in relation to both the development process and 
results (see comment to paragraph 3.2.18 above).]   

3.3.21 The Cost Estimating Methodology will generate a distribution of expected 
costs from which the Pricing Cost Estimate will be drawn.  It is expected 
that by the end of the Deferral Period the Cost Estimating Methodology 
will be applied to a Site Specific Cost Estimate.  However it will not be 
possible to produce such an estimate until after GDF Site Selection.  
Therefore in the interim, and for the purposes of deriving an Expected 
Price prior to GDF Site Selection, a simplified Cost Estimating 
Methodology needs to be applied using NDA’s current cost estimates, 
which have been derived with regard to a reference case. 

[NNB comment: NNB understands that it will not be possible for the pricing 
cost estimates prior to GDF Site Selection to be as detailed as those 
derived after GDF Site Selection; however, we consider that it should still 
be possible for the cost estimating methodology and modelling to continue 
to be developed prior to GDF Site Selection, based on technological 
developments, the Government's continued work in this area and 
international experience and data.  The benefits of this would be that the 
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pricing cost estimates would be as accurate as possible at the relevant time, 
and the modelling and methodology should become more robust from 
having been continually tested and developed.  NNB would be grateful for 
the Government's confirmation that this will be the case.] 

3.3.22 This section first of all sets out a summary of the Cost Estimating 
Methodology.  It then describes how this Methodology will be applied in 
setting the Final Price and the Expected Price.  Finally this section sets 
out how this Methodology is applied in the cost modelling process that will 
inform the setting of the Cap and the Risk Fee. 

3.3.23 As set out above, it is expected that a detailed Cost Estimating 
Methodology, based on the summary below, will be set out in the Waste 
Contract that will be agreed between the operator and the Secretary of 
State alongside the Secretary of State’s approval of the operator’s FDP. 

[NNB comment: NNB would propose that the cost estimating methodology 
set out in the Waste Contract should be consistent between operators.] 

Estimating waste disposal costs 

3.3.24 The Cost Estimating Methodology will use data produced by the body 
responsible for building and operating a GDF.  This is currently NDA’s 
RWMD. 

3.3.25 The Cost Estimating Methodology identifies two different categories of 
GDF cost: 

 Fixed Costs, such as the site selection and investigation programme and 
the construction of the surface facilities, access shafts and access drift.  
These are considered to be predominantly fixed costs as they are largely 
unrelated to the volume of waste being emplaced. 

 Variable Costs, such as the construction of underground deposition 
tunnels for spent fuel and underground disposal vaults for ILW.  These 
are considered to be variable costs as they vary with the volume of 
waste being emplaced. 

3.3.26 The Methodology defines Fixed Costs as all GDF costs incurred from a 
specified starting point until First Waste Emplacement and all costs 
incurred after Last Waste Emplacement to a specified end point. 

[NNB comment: Please clarify what is intended by "specified starting point".  
Similarly, NNB would be grateful for clarification regarding what is intended 
by the "end point" for Fixed Costs of the GDF and how will this point in 
time be determined and agreed.] 

3.3.27 The Methodology defines Variable Costs as all GDF costs incurred during 
the period of waste emplacement.  This means it includes overheads and 
maintenance and refurbishment costs, which in other circumstances might 
sometimes be called fixed costs. 

[NNB comment:  The allocation of costs between "Fixed" and "Variable" 
categories has a material impact on the derivation of the Price; however the 



NNB response: mark-up to consultation (8 March 2011) 

10/32140124 45

methodology for cost allocation is not sufficiently clear or developed at this 
stage.  One concern is that the calculation and allocation of fixed and 
variable costs between users of the GDF (legacy and new build) is derived 
by reference to user volumes, rather than to the estimated actual costs 
(which will be driven by the complexity of the task) and the times at which 
those costs are expected to be incurred.  When calculating the unit price 
and additional costs, NNB would expect the Government to take into 
account all relevant cash flows.  Applying the simplified method of cost 
allocation set out above (and in paragraph 3.3.30 below) does not provide 
the required flexibility to ensure costs are correctly allocated, for example 
where fixed and variable costs are incurred simultaneously.   

Further, this proposed methodology would not enable adequate scrutiny of 
how costs are allocated, raising the concern that users of the GDF may be 
treated unequally (particularly amongst new build operator users) and that 
costs may be 'double-counted'. 

Further, there is a risk that an inappropriate cost burden could be placed on 
new build operators. 

NNB requests further information regarding how operators will be given 
visibility of the costs allocations and calculations, how frequently the 
Government will assess and make available such cost information and the 
level of detail operators (and their external verifiers) will have in this regard. 

NNB notes that there is currently no definition for the start of Fixed Costs.  
We believe the appropriate stage at which Fixed Costs should begin to 
accrue for the purposes of deriving new build operators' contributions 
should be following GDF Site Selection and completion of underground 
based investigations.] 

3.3.28 The Methodology derives estimates of these two costs per unit of ILW or 
spent fuel.  Adding the Variable Costs per unit to the Fixed Costs per unit 
gives Total Costs per unit.  The Methodology will use the units used by 
NDA for cost estimation. Currently these are: 

 cubic metres (m3) of packaged volume for ILW; 

 disposal canisters for spent fuel.  The current NDA reference case is the 
KBS-3 copper canister, containing four PWR fuel assemblies. 

3.3.29 These units are subject to change and the units applied in the Cost 
Estimating Methodology will also change as required in order to remain 
consistent with NDA’s assumptions and cost modelling. 

[NNB comment: It is important that the units to be used and any changes to 
the units used in the methodology should be clearly developed and applied 
and justified.   

NNB would also expect the Waste Contract to identify any assumptions and 
key parameters used in the Government's initial and subsequent cost 
modelling, such as those derived from the assumed disposal concept (set 
out at paragraph 3.3.99 below) and to provide that, over the period of the 
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Waste Contract, any optimisation in relation to the disposal concept should 
be included in the then published Expected Price. NNB would also propose 
that the Government have a dialogue with new build operators as to how 
best to plan for technical requirements specific to disposal of new build 
waste.] 

Allocation of Variable Costs per unit ILW/spent fuel 

3.3.30 To derive an estimate of the Variable Costs per unit, the Methodology 
currently takes an estimate of the total GDF Variable Costs for a specified 
period and divides it by the number of units expected to be disposed of in 
that period. 

3.3.31 It might be possible that a more detailed approach to the apportionment of 
Variable Costs per unit will be developed over time, and the Government 
would expect that the Waste Contract between the operator and the 
Government regarding the Cost Estimating Methodology to include the 
flexibility to refine this calculation over time if it is appropriate to do so. 

[NNB comment: NNB welcomes the Government's consideration that a 
more detailed approach may be developed and consider such development 
(for the reasons noted at paragraph 3.3.27 above) to be a key point.  NNB 
would expect the Waste Contract to set out a process by which NNB would 
have visibility of the Government's proposals and development of this 
methodology and the opportunity to contribute at each stage of the process.   

NNB would propose that the Government commit to progressing this 
methodology in line with best estimating practice.] 

Allocation of Fixed Costs per unit ILW/spent fuel 

3.3.32 As set out in the March consultation the Government considers that a new 
nuclear operator’s full share of waste disposal costs should include a 
contribution towards the Fixed Costs of building a GDF that will take both 
legacy and new build wastes.  This contribution will be calculated as part 
of the Cost Estimating Methodology. 

3.3.33 The Government’s view is that an operator’s contribution to the Fixed 
Costs of a GDF should be in proportion to the use it makes of the GDF’s 
capacity.  The best way of measuring this is considered to be through 
estimates of its share of total Variable Costs, as this takes into account 
both the quantity and the nature of the wastes emplaced.  Therefore in 
this Methodology a new build operator’s share of the Fixed Costs of a 
GDF is calculated in proportion to its share of estimated total Variable 
Costs. 

[NNB comment: NNB would be grateful for clarification regarding what is 
meant by "contribution".  NNB would expect criteria/principles to apply 
against which the contribution can be assessed, to ensure the 
methodology is appropriate and proportionate.] 

3.3.34 Hence the share of the Fixed Costs of a GDF to be allocated to a single 
new nuclear power station is VN/VT, where: 
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 VN is the estimated Variable Costs of disposing of the ILW and spent fuel 
from one new nuclear power station in a GDF; and 

 VT is the estimated total Variable Costs of a GDF, incorporating the 
disposal of both legacy and new build wastes. 

[NNB comment: NNB notes that an operator's contribution is derived from 
the proportion of its actual variable costs to the overall variable costs of the 
GDF.  Therefore the criteria for determining whether a cost is fixed or 
variable are of particular importance here since this will determine an 
operator's contribution. 

However, the methodology for cost allocation is not sufficiently clear or 
developed at this stage.  One concern is that the calculation and allocation 
of fixed and variable costs between users of the GDF (legacy and new 
build) is derived by reference to user volumes, rather than to the estimated 
actual costs (which will be driven by the complexity of the task) and the 
times at which those costs are expected to be incurred. Applying the 
simplified method of cost allocation set out above (and in paragraph 3.3.30 
below) does not provide the required flexibility to ensure costs are 
correctly allocated, for example where fixed and variable costs are incurred 
simultaneously. 

Further, without clarity there is a risk that an inappropriate cost burden 
could be placed on new build operators. 

 NNB would seek confirmation that the Variable Costs of legacy will be 
assessed on the same basis and according to the same estimation 
practices and standards as new build operator Variable Costs. 

NNB would also expect the Government to take into account all relevant 
cash flows when calculating the unit price and additional costs.] 

3.3.35 As set out above, the Cost Estimating Methodology provides an estimate 
of the Variable Costs per unit of spent fuel and ILW.  The total Variable 
Costs for a single new nuclear power station (VN) can be calculated with 
reference to an assumed inventory.  Annex D of the March consultation 
sets out an inventory for a generic PWR.  This inventory was used in the 
worked examples in the March consultation and has also been used in the 
worked examples in Chapter 4 of this consultation. 

[NNB comment: It will be difficult for an operator to estimate exactly how 
much waste will be produced from a site.  Therefore, NNB would anticipate 
that the Waste Contract would provide for appropriate volume parameters 
which will be agreed between the parties.] 

3.3.36 However further assumptions are required to calculate the estimated total 
Variable Costs of a GDF (VT).  Firstly an estimate of the inventory of 
legacy wastes to be emplaced in a GDF is required.  Annex D of the 
March consultation also gave the legacy inventory that has been assumed 
for the worked examples. 
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[NNB comment: NNB consider that the appropriate inventory for legacy 
waste to be used in these calculations is the NDA's upper inventory.] 

3.3.37 In addition, an estimate of the total inventory of new build wastes to be 
emplaced in a GDF is required, which requires an assumption around how 
many new nuclear power stations will be built.  This is uncertain, as it will 
be for energy companies to build new nuclear power stations.  The March 
consultation explained that Total Costs per unit fall gradually as the size of 
the new build fleet increases (as the Fixed Costs are shared across an 
increasing number of units) and therefore the Cost Estimating 
Methodology will make a conservative estimate of the likely size of the 
new build fleet. 

[NNB comment: NNB considers that the methodology should include an 
appropriate estimate of volume, based on the information available.] 

3.3.38 There is a further consideration.  The Government considers that it would 
be technically possible and desirable to dispose of both new and legacy 
waste in the same geological disposal facilities.  However the March 
consultation acknowledged that the size of the new build programme, and 
the specification of the site chosen for a GDF, will have an impact on the 
feasibility of co-disposal.  In the event that a second GDF were needed as 
a result of the new build programme becoming very large, this would imply 
a significantly greater total cost, although such cost would be spread over 
a larger nuclear programme. 

[NNB comment: NNB considers that all relevant factors, including the likely 
size of the new build programme, should be taken into account in relation 
to GDF Site Selection to avoid (so far as possible and appropriate) the need 
for a second GDF, and costs in that regard.] 

3.3.39 As set out in the March consultation, the Government proposes to 
proceed on a presumption of the co-disposal of legacy and new build 
waste, but the Methodology retains the flexibility to revise this at a later 
date if there were reasons to consider that there was a significant risk that 
a second GDF might be needed.  This flexibility is enhanced by the 
proposal set out here for a longer, 30-year Deferral Period. 

[NNB comment: NNB notes and agrees that the 30-year Deferral Period 
enhances flexibility on this point.  Please could Government confirm that, 
once fixed, the Cap will apply to the Final Price, including an early Final 
Price and default Final Price, as applicable, in the event that a second GDF 
is built or to be built.] 

Financing Charge 

3.3.40 As set out in the March consultation, as a general principle the 
Government considers it necessary for the payment made by an operator 
in relation to the Waste Transfer Price to reflect the “time value of money”, 
i.e. that the value of money is affected by when it is paid, based on the 
principle that a sum of money paid today is more valuable than the 
certainty of receiving the same sum at a later date. 
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3.3.41 The Final Price will include a component relating to the Variable Costs of 
waste disposal and a contribution to the Fixed Costs of a GDF.  The 
Variable Costs are assumed to be incurred immediately before 
emplacement.  [NNB comment: NNB would expect that this 
assumption, amongst others, will be set out in the Waste Contract 
and will only be varied by agreement.]  This is because it is expected 
that underground tunnels and vaults will only be excavated in response to 
demand.  In contrast, most of the Fixed Costs of a GDF will be incurred 
many years before the emplacement of new build wastes in a GDF 
because it is currently assumed emplacement of legacy wastes will take 
priority. 

3.3.42 The issue of the “late payment” of the contribution to the Fixed Costs of a 
GDF was discussed in the March consultation, which proposed that a 
“Financing Charge” should be applied on the share of Fixed Costs 
included in the Final Price, based on the approach that might be taken in 
the theoretical case that the Government were constructing a GDF to a 
timescale driven by the needs of new build operators, described as the 
“virtual GDF” approach. 

[NNB comment: NNB considers that the Waste Contract should include 
processes and dates for establishing the Financing Charge (and the 
discount rate), including principles and parameters by which this rate (and 
the discount rate) will be agreed or determined.] 

3.3.43 In this case a GDF would be built many decades later, as it would not 
need to be ready until the waste from new build operators was ready for 
disposal.  It is assumed that under this scenario the theoretical GDF 
would follow the existing GDF cost profile, but with all Fixed Costs 
incurred later so that it would open at the point that new build wastes were 
due for disposal, with interest charges applied to a new build operator’s 
contribution to the Fixed Costs on this basis.  In other words, rather than 
applying the interest charge for many decades, it would only be applied 
for the few years between construction and first emplacement of waste 
(when the Final Price would be due to be paid). 

3.3.44 Having considered this question further during the consultation, the 
Government has concluded that a Financing Charge should be applied in 
the Cost Estimating Methodology based on the “virtual GDF” approach, i.e. 
the approach that might be taken in the theoretical case that the 
Government were constructing a GDF to a timescale driven by the needs 
of new build operators. 

Handling uncertainty in cost estimates 

3.3.45 The Cost Estimating Methodology needs to allow for risk and uncertainty 
around the cost estimates produced by NDA.  As set out in the March 
consultation, in the absence of a GDF site or confirmed disposal concept 
the current level of uncertainty is very high.  Over time uncertainty is 
expected to be reduced, particularly following GDF Site Selection, at 
which point a Site Specific Cost Estimate can be produced. 
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[NNB comment: NNB welcomes and agrees with the observation that 
uncertainty is expected to be reduced over time, both before and after GDF 
Site Selection.  The Waste Contract terms and procedures should be 
sufficiently flexible to react appropriately.] 

3.3.46 The Site Specific Cost Estimate that will be produced following GDF Site 
Selection will incorporate an assessment of risk and uncertainty.  This 
assessment will be transparent and will be made in line with good industry 
practice.  It should enable production of a cost distribution from which a 
Pricing Cost Estimate (and hence an appropriate Risk Premium) can be 
derived.  It is expected that by the time a Final Price is to be set at the end 
of the Deferral Period, there should be a high degree of confidence in 
estimates of GDF costs. 

[NNB comment: NNB welcomes the commitment that the Site Specific Cost 
Estimate assessment will be transparent and made in line with good 
industry practice.  We consider that for consistency and credibility in the 
cost estimating work, such commitment to transparency and industry 
standards is, and should be, applicable for all cost assessments.] 

3.3.47 In the absence of a Site Specific Cost Estimate, a simplified approach is 
required to derive an expected Pricing Cost Estimate for the purposes of 
determining an Expected Price and a Cap.  More detail on how this will be 
handled in set out in the relevant sections below 

[NNB comment: NNB understands that it is unlikely to be possible to 
achieve the same level of detail of cost estimation where GDF Site 
Selection has not been achieved; however we consider that greater clarity 
is required regarding how the Pricing Cost Estimate is derived, as well as a 
commitment to develop the cost estimating modelling and methodology to 
give as great a level of detail, clarity and confidence in the robustness of 
the assessment as possible.] 

“Units” conversion 

3.3.48 The Cost Estimating Methodology will calculate unit waste disposal costs 
with reference to whichever “unit” is used in NDA’s cost modelling.  For 
ILW, NDA’s cost modelling uses £/m3 and this is considered the 
appropriate unit for the purposes of setting an Expected Price, Final Price, 
Cap and Risk Fee for the disposal of ILW. 

3.3.49 For spent fuel, NDA’s cost modelling estimates costs with reference to the 
KBS-3 copper canister.  However, and as set out in the March 
consultation, this is merely an assumption at this stage and the canister 
specification is liable to change in the future.  This uncertainty means that 
£/copper canister is not considered an appropriate unit for setting an 
Expected Price, Final Price, Cap and Risk Fee for the disposal of spent 
fuel.  Therefore, the last stage of the Cost Estimating Methodology for 
spent fuel will be the conversion of the cost per unit from whichever unit is 
used in NDA’s cost modelling to an appropriate unit for spent fuel. 

3.3.50 This issue was discussed in the March consultation and the Government’s 
response is set out in relation to Consultation Question 5 in Chapter 2.  
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This states that the Government’s view is that the appropriate unit for 
spent fuel is likely to be £/tU.  However this is a finely balanced question 
and this issue will be considered further in light of responses to this 
consultation. 

Determination of the Final Price 

3.3.51 The Government notes that NDA’s current indicative timetable suggests 
that First Waste Emplacement in a GDF is likely to take place in around 
2040.  Hence the Government’s current expectation is that the end of the 
Deferral Period, which will be around 2048 for the first new nuclear power 
stations, should fall after First Waste Emplacement in a GDF.  Therefore 
the Government expects that the Final Price will be set in relation to a Site 
Specific Cost Estimate, incorporating a large amount of actual cost data. 

3.3.52 The Government notes however that NDA’s current indicative GDF 
timetable is subject to change, as the timing of the implementation of 
geological disposal is dependent on the voluntarism and partnership 
approach under the MRWS process.  Therefore it is possible that 
progress might be slower than currently anticipated, and hence First 
Waste Emplacement might not have taken place by the end of the 
Deferral Period.  The Government’s view is that it will be possible to set a 
Final Price based on a Site Specific Cost Estimate if the end of the 
Deferral Period falls after GDF Site Selection but before First Waste 
Emplacement.  However there will be greater uncertainty over costs in this 
case than there would be if the Final Price were to be set after First Waste 
Emplacement.  Hence, a Final Price set in these circumstances is likely to 
include a larger Risk Premium than a Final Price set after First Waste 
Emplacement. 

[NNB comment: NNB notes the potential timetable change, and would seek 
reassurance that it will not be exposed to increased costs/risk premium 
relating to delay to implementation for non-technical reasons.] 

3.3.53 In the event that the end of the Deferral Period falls before GDF Site 
Selection it will not be possible to set a Final Price in relation to a Site 
Specific Cost Estimate and the Default Pricing Mechanism, set out below, 
will apply. 

Estimating waste disposal costs 

3.3.54 By the end of the Deferral Period the Government expects there to be a 
Site Specific Cost Estimate.  Applying the Cost Estimating Methodology to 
this Site Specific Cost Estimate should enable estimates of Total Costs 
per unit of ILW and spent fuel to be derived. 

Handling uncertainty in cost estimates 

3.3.55 The Site Specific Cost Estimate will incorporate an assessment of risk and 
uncertainty.  This assessment will be transparent and will be made in line 
with good industry practice.  This will enable the production of a cost 
distribution from which a Pricing Cost Estimate (and hence an appropriate 
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Risk Premium) can be derived.  The Pricing Cost Estimate will be set at 
P95 from the distribution. 

3.3.56 It is expected that at the end of the Deferral Period, there should be a high 
degree of confidence in estimates of GDF costs.  Therefore the 
distribution of estimated costs derived in this way should be narrow.  
Hence, although the Pricing Cost Estimate will be set at P95 from the 
distribution, the Risk Premium should be small, and the potential surplus 
to Government (in 95% of cases) or shortfall (in 5% of cases) should also 
be small. 

[NNB comment: NNB notes that this should be the case if GDF Site Selection 
is achieved before the end of the Deferral Period.] 

Setting the Final Price 

3.3.57 The Final Price set at the end of the Deferral Period will be set according 
to the formula: 

Final Price = Pricing Cost Estimate + Risk Fee 

3.3.58 This is subject to two exceptions: 

 the Final Price cannot be higher than the Cap; 

 in the event that the Final Price is set before GDF Site Selection, it will 
be determined through the Default Pricing Mechanism set out below. 

3.3.59 As set out above, the Pricing Cost Estimate will be equal to P95 on the 
distribution derived from the Cost Estimating Methodology.  The Risk Fee 
and the Cap will be set at the outset (and indexed for inflation).  It is 
recognised that, due to the specific technical issues involved, there may 
be scope for disputes between the Government and the operator over the 
application of this Methodology in determining the level of the Final Price.  
Therefore the Government envisages that the Waste Contract will include 
Dispute Resolution procedures, including reference to independent third 
party experts. 

[NNB comment: NNB welcomes that the Government envisages including 
Dispute Resolution procedures in relation to the application of the pricing 
methodology.  We would expect this to include all relevant aspects of the 
pricing methodology process, including determination of the Fixed and 
Variable costs, the source data for such costs and the Government's 
assessment of the Risk Premium.] 

3.3.60 An operator can request that their Final Price be fixed during the Deferral 
Period.  In this case the level of the Final Price will be at the discretion of 
the Secretary of State (and therefore will not be subject to Dispute 
Resolution), having regard to a cost modelling process that derives 
estimates of the costs of waste disposal and takes into account the level 
of uncertainty around the estimation of those costs.  This would be subject 
to the proviso that the Final Price cannot be higher than the Cap, and an 
operator can opt at any time to fix their Final Price at the level of the Cap. 
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[NNB comment: As noted at paragraph 3.3.16 above, we welcome the 
application of the Cap to an early Final Price but believe that a Final Price 
fixed during the Deferral Period should be fixed by reference to the most 
appropriate cost methodology available at the time.  We also consider that 
Dispute Resolution (including expert determination, where appropriate) 
should apply throughout the Waste Contract.] 

Default Pricing Mechanism 

3.3.61 It is necessary to consider the scenario, albeit unlikely in the 
Government’s view, in which progress in the implementation of geological 
disposal is very much slower than currently anticipated, and hence the 
end of the Deferral Period falls before GDF Site Selection.  In this case it 
will not be possible to set a Final Price in relation to a Site Specific Cost 
Estimate and a Default Pricing Mechanism will apply. 

3.3.62 In these circumstances the level of the Final Price will be set by the 
Secretary of State, having regard to such cost modelling as would be 
available at the time, and would not be subject to Dispute Resolution, 
though it would still be subject to the Cap. Given that in these 
circumstances the level of uncertainty over costs is likely to be high, it is 
considered likely that the Final Price would be at or near the level of the 
Cap. 

[NNB comment: NNB welcomes the introduction of the Cap generally.  We 
understand that more limited cost data is likely to be available if GDF Site 
Selection is not achieved by the time the Final Price is set and that this is 
likely to increase the Risk Premium element of the Final Price. 

However, we consider it important to determine, at the relevant time, the 
most appropriate level at which to set the default Final Price, including a full 
assessment of whether it should be "at or near the Cap".  Accordingly, the 
default Final Price should be set by reference to the best available data and 
cost modelling, and the process and timing should be clear, subject to 
operator verification and to a Dispute Resolution procedure.   

We would also reiterate our comments at paragraph 3.3.52 with regard to 
exposure to a higher Final Price in relation to delay to implementation for 
non-technical reasons.] 

3.3.63 The Default Pricing Mechanism also needs to specify the Assumed 
Disposal Date that will apply (the “Default Date”), as it will determine the 
duration of interim storage of waste pending disposal for which the 
operator will be required to make financial provision.  The Assumed 
Disposal Date will also determine the extent to which the Final Price is 
subject to discounting if the Transfer Date is, as currently anticipated, 
some years before the Assumed Disposal Date. 

[NNB comment: NNB welcomes the Default Date and agrees that (as 
outlined in paragraph 3.3.64 below) it should be set at the same time as the 
Cap.  While a long-stop date (in the form of the Default Date) is important, 
NNB considers that the Default Pricing Mechanism should include a then 
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current technical assessment of an appropriate Assumed Disposal Date 
(subject to the Default Date). 

We would be grateful if Government could clarify whether the Default Date 
would operate, similarly to the Cap, as a long-stop date for other price 
setting mechanisms.] 

3.3.64 The Default Date will be determined by the Secretary of State alongside 
the Cap.  This is likely to be the current best estimate of the availability of 
a GDF for the disposal of new build wastes, based on current estimates of 
the likely timetable for the implementation of geological disposal, GDF 
emplacement rates and the inventory of materials for disposal. 

[NNB comment: We suggest the operator should be included in 
consideration and setting of the Default Date as part of the Waste Contract 
negotiations.] 

Determination of the Expected Price 

3.3.65 The Expected Price is the Government’s projection of the level of the Final 
Price when it is set at the end of the Deferral Period.  The level of the 
Expected Price will be reviewed, and if necessary revised, at each 
Quinquennial Review to ensure that it remains an up-to-date projection of 
the level of the Final Price.  Section 4.3 of this consultation sets out a 
worked example of how an Expected Price would be calculated prior to 
GDF Site Selection using this Methodology.  The proposed way in which 
the Expected Price will be determined is set out below and views are 
sought in particular on this matter in this consultation. 

[NNB comment: NNB understands that the reference to "Quinquennial 
Review" above is to an agreed Quinquennial Review process included in 
the Waste Contract, rather than the Quinquennial Review process proposed 
in relation to the funded decommissioning programme.  We consider that 
further consideration is needed to assess how the two Quinquennial 
Review processes might best be aligned, where necessary and 
appropriate.] 

Estimating waste disposal costs 

3.3.66 As set out above, the Government’s current expectation is that by the end 
of the Deferral Period the GDF should be in its operational phase.  This 
means that disposal costs will be estimated through a Site Specific Cost 
Estimate, incorporating a considerable amount of actual cost data. 

3.3.67 A Site Specific Cost Estimate cannot be produced until after GDF Site 
Selection.  In the interim, the Cost Estimating Methodology will be used to 
derive estimates of waste disposal costs based on cost data provided by 
NDA that reflects the most up-to-date assumptions and information 
available at the time.  For the setting of the first Expected Price the best 
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available waste disposal cost estimate is the current best estimate derived 
by NDA for their reference scenario18. 

[NNB comment: NNB anticipates that the cost model and underlying data 
will continue to be important throughout the relevant Deferral Period and 
will form the basis of cost estimates or development of new methodology 
and modelling.  Accordingly, NNB requests that Government clarify how 
frequently it plans to update the detailed cost estimate from the 2007/08 
figures and what opportunities there might be for industry participants to 
contribute to such process.] 

Handling uncertainty in cost estimates 

3.3.68 After GDF Site Selection there will be a Site Specific Cost Estimate, 
incorporating an assessment of risk and uncertainty.  This assessment will 
be transparent and will be made in line with good industry practice.  This 
will enable the production of a cost distribution from which a Pricing Cost 
Estimate can be derived. 

[NNB comment: NNB welcomes transparency and a commitment to good 
industry practice.  NNB would be grateful if Government could clarify what 
means of risk assessment it proposes to carry out, and what processes 
would be followed.  NNB would expect to have visibility of such 
assessment (in line with the transparency principle set out above) and for a 
suitable Dispute Resolution procedure to apply to such assessment.] 

3.3.69 Before GDF Site Selection it will not be possible to produce a Site Specific 
Cost Estimate from which a Pricing Cost Estimate can be derived.  Hence 
at this stage the derivation of a projected Pricing Cost Estimate will 
require a simplified application of the Cost Estimating Methodology and 
this simplified application will be used at each review of the Expected 
Price prior to GDF Site Selection. 

[NNB comment: NNB understands that the initial Expected Price can be set 
based on the Government's proposed methodology of a base estimate plus 
an uncertainty allowance.  However, as time goes on, and methodology and 
modelling processes are developed, NNB would expect subsequent 
calculations of the Expected Price (and any default or early Final Price) to 
be based on a more robust assessment of the base costs plus a realistic 
level of risk and contingency.  Amongst other things, this would have the 
benefit of ensuring a steady progression and continuous scrutiny of the 
development of the cost estimating methodology and modelling, 
throughout the term of the Deferral Period.] 

3.3.70 As set out above, the Risk Premium is defined as the gap between the 
Pricing Cost Estimate (which is P95 on the cost distribution) and the Best 

                                                      
18 The NDA’s reference scenario was used as the basis of the detailed cost estimated that 
underpins the NDA’s current best estimate of GDF costs included in its Annual Report and 
Accounts 2007/08, that included bottom up estimates with costs and prices included from tender 
information, quotations, relevant industry data and current salary levels.  For more detail see 
Section 11 of ”Geological Disposal: Steps towards Implementation” 
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Cost Estimate at the time the distribution of estimated costs is derived, 
i.e.: 

Pricing Cost Estimate = Best Cost Estimate + Risk Premium 

3.3.71 Therefore a projected value for the Pricing Cost Estimate can be derived 
using a projected value for the Best Cost Estimate and a projected value 
for the Risk Premium. 

3.3.72 The best available waste disposal cost estimate is the current best 
estimate derived by NDA for their reference scenario.  This is a single 
value base estimate rather than a distribution, as a detailed line-by-line 
assessment of the risks and uncertainties around this estimate cannot 
meaningfully be produced at this stage, in the absence of a site and final 
design for a GDF. 

[NNB comment: As noted in our comment to paragraph 3.3.69 above, whilst 
NNB understands that a full costing estimate would be impractical to 
produce at this stage, we believe that it is certainly practicable to produce a 
more robust estimate of the base costs and a realistic level of risk and 
contingency. 

NNB is concerned that the Government's methodology does not appear to 
follow best estimating practice.  Because of this there is scope for double- 
or triple-counting of risks.] 

3.3.73 The March consultation set out the Government’s view that this estimate 
is likely to be subject to “Optimism Bias”.  Optimism Bias is defined as the 
“demonstrated, systematic, tendency for project appraisers to be overly 
optimistic”19.  This needs to be allowed for through a suitable uplift, which 
can be derived through applying HM Treasury’s Green Book Guidance.  
The Green Book offers guidance on possible optimism bias factors, based 
on an analysis of historic cost out-turns versus the original cost estimates 
for a range of public sector projects, including nuclear projects20. 

3.3.74 When an Expected Price is first requested by a prospective operator the 
Government will undertake an exercise to determine the appropriate level 
of the Optimism Bias adjustment in this case, taking into account Treasury 
guidance, and this exercise will be repeated at each Quinquennial Review 
prior to GDF Site Selection. 

[NNB comment: In order for any Expected, Default or Final Price to be 
considered to be clearly derived, credible and robust, NNB considers that 
more specific processes should be implemented to assess risk and deal 
with uncertainty in the costs estimates.   

                                                      
19 The HM Treasury Supplementary Green Book Guidance on Optimism Bias is available at 
http://www.hm-treasury.gov.uk/green_book_guidance_optimism_bias.htm 
20 This analysis was set out in a 2002 report for HM Treasury by Mott MacDonald, available on 
http://www.exner.com.au/News/images/3-Review%20of%20Large%20Public%20Procurement%20i
n%20the%20UK.pdf 
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The application proposed of a specific Optimism Bias adjustment does not 
account for the differing levels of certainty attributable to some costs and 
risks in comparison with others.  NNB considers that all parties would have 
greater confidence in the price assessment process if the Government were 
to commit to adopting a more detailed methodology, more in line with 
normal good industry estimating processes.] 

3.3.75 The derivation of the appropriate level for the Optimism Bias adjustment 
has not been carried out for this consultation.  For the worked examples in 
the March consultation and also in this consultation a figure has been 
drawn from Treasury guidance to illustrate the impact of the Optimism 
Bias adjustment.  In Green Book terms, a GDF can be categorised as a 
“non-standard civil engineering project” with a “recommended adjustment 
range” of 6-66%.  In the early stages of a project Green Book advice is 
always to start with the upper bound.  Therefore the worked examples use 
66% as an illustrative Optimism Bias adjustment. 

[NNB comment: NNB notes that the derivation of the appropriate level for 
Optimism Bias adjustment has not been carried out for the consultation, 
and that the worked examples use 66% for illustrative purposes only.  If an 
Optimism Bias adjustment is to be applied, the derivation of the appropriate 
level should be clear and robust (and subject to operator verification and 
dispute resolution procedure), applied appropriately and the result of its 
application should not operate to multiply or overlap with the inclusion of 
other contingency and risk elements.] 

3.3.76 The Optimism Bias uplift will give a corrected base estimate, which is 
considered to be a reasonable projection for the Best Cost Estimate at the 
end of the Deferral Period. 

[NNB comment: NNB considers that the Optimism Bias would give an 
"adjusted" (rather than "corrected") base estimate, as the uplift is based on 
a simple percentage increase rather than with detailed analysis of the 
underlying cost and risk.  NNB further considers that the resulting figure 
should be considered a reasonable projection only in so far as more 
developed risk assessment methodology for the Base Cost Estimate is not 
available.] 

3.3.77 The Risk Premium represents the level of contingency that the 
Government will require, over and above the Best Cost Estimate, at the 
time the Final Price is set to compensate the taxpayer for taking on the 
risk of subsequent cost escalation.  This will need to be proportionate to 
the level of risk being assumed by the Government in fixing the Final Price 
ahead of the actual date of waste disposal.  The purpose of deferring the 
setting of the Final Price is to reduce uncertainty over estimated costs and 
by the end of the Deferral Period the level of uncertainty should be low.  In 
particular, on the assumption that First Waste Emplacement has taken 
place by the end of the Deferral Period: 

[NNB comment: NNB notes that it would expect the Risk Premium to be 
proportionate to the level of risk being assumed by the Government, taking 
into account material risks.]  
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 Most Fixed Costs will have been incurred in full and thus will not be 
subject to any uncertainty.  The only uncertainty will be around those 
Fixed Costs incurred after Last Waste Emplacement (which are 
estimated to be around 10% of total estimated Fixed Costs). 

[NNB comment: NNB requests greater clarity regarding how such costs 
have been estimated and how they will be treated in the costs methodology.  
Will these costs be discounted to their net present value for the purposes 
of calculating the Cap and Estimated, Default and Final Prices?] 

 There will be some uncertainty over the Variable Costs of waste 
emplacement, but this should be limited as actual data will be available 
on the costs of many underground operations.  The main remaining 
uncertainty will stem from the extended period there will be between the 
setting of the Final Price and the disposal of new build wastes, and the 
consequent risk that new or unexpected costs could emerge.  Some 
allowance should be made for this risk, although this should to some 
extent be offset by the opportunities to reduce costs that should arise as 
a result of learning over time. 

3.3.78 When an Expected Price is first requested by a prospective operator the 
Government will undertake an exercise to determine a projected value for 
the Risk Premium that will be applied in setting an Expected Price prior to 
GDF Site Selection.  This projected Risk Premium is expected to take the 
form of a percentage uplift on estimated cost.  Annex A sets out how the 
projected Risk Premium has been derived for the worked example in 
Section 4.3. 

[NNB comment: NNB would expect the methodology for assessing the Risk 
Premium to be based on industry and international best practice and 
standards.  As noted above, NNB suggests that the NDA's best practice 
guidelines for risk assessment may be appropriate here. 

NNB would expect that the methodology for assessing risk and the Risk 
Premium to be developed over time, and that a process for such 
development will be agreed as part of the Waste Contract discussions and 
set out in the Waste Contract.  NNB would also expect any such 
methodology to be clearly derived and subject to operator verification and, 
if necessary, a dispute resolution procedure.] 

3.3.79 Therefore for the purposes of setting the Expected Price prior to GDF Site 
Selection, the projected Pricing Cost Estimate is calculated as: 

Projected Pricing Cost Estimate = NDA base estimate + Optimism Bias 
uplift + projected Risk Premium 

3.3.80 The level of this expected Pricing Cost Estimate will be updated at each 
Quinquennial Review.  This will require updated base cost estimates from 
NDA, an updated Optimism Bias assessment and an updated projected 
Risk Premium.  The review, and if necessary revision, of the Expected 
Price will be conducted in a transparent manner, and in the event of a 
disagreement it will be subject to the agreed Dispute Resolution 
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procedures set out in the Contract expected to be agreed between the 
Government and the operator. 

[NNB comment: NNB does not believe that the Optimism Bias should be 
applied at future quinquennial reviews.  It should be replaced at the earliest 
opportunity with a risk estimating process, developed in line with then 
current international best practice and standards to produce more specific 
risk assessments (as noted in paragraph 3.3.74 above).  This will be 
important to ensure that the assessment of risk is credible and minimises 
overlapping or double-counting of risk elements. 

NNB welcomes the Government's commitment that the review and 
revisions to the Expected Price will be transparent and subject to a 
contractualised dispute resolution procedure.  NNB would wish that, as 
part of the commitment to transparency, the Waste Contract would also 
provide for independent scrutiny of the costs and risk assessments (data, 
modelling and methodologies) on behalf of NNB.] 

3.3.81 Once GDF Site Selection has taken place it is expected that a detailed 
engineering cost estimating exercise will be possible, from which a Site 
Specific Cost Estimate will be derived.  At this point it will no longer be 
necessary to use the approach outlined here to derive a projected Pricing 
Cost Estimate. 

[NNB comment: NNB considers that a more detailed engineering cost 
estimate can be developed significantly in advance of GDF Site Selection.  
NNB would expect the Waste Contract to provide for NNB to participate in 
and comment on any revisions to the agreed approach to determining the 
price.] 

Setting the Expected Price 

3.3.82 The Expected Price will be set according to the formula: 

Expected Price = Projected Pricing Cost Estimate + Risk Fee 

3.3.83 This is subject to the proviso that the Expected Price cannot be higher 
than the Cap.  The Pricing Cost Estimate will be determined as set out 
above.  The Risk Fee and the Cap will be set at the outset (and indexed 
for inflation). 

[NNB comment: NNB would suggest that RPI is an appropriate indexation 
rate.] 

3.3.84 It is possible that, at a Quinquennial Review of the Expected Price during 
the Deferral Period, it might be concluded that GDF Site Selection is 
unlikely to take place before the end of the Deferral Period.  This would 
mean that it would not be expected to be possible to set the Final Price 
using a Site Specific Cost Estimate and instead the Default Pricing 
Mechanism would be expected to apply.  In this scenario, the Secretary of 
State will also determine the Expected Price and this will not be subject to 
Dispute Resolution, though it will be subject to the Cap.  In practice, given 
the high level of uncertainty likely to apply in this scenario, it is considered 
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likely that the Expected Price will be set at or near the level of the Cap, 
and the operator would be required to make prudent provision on this 
basis  

[NNB comment: Please provide clarification of the basis on which the 
Government may determine that GDF Site Selection is unlikely to take place 
before the end of the Deferral Period.  Any such basis should be clearly set 
out in the Waste Contract and the determination should be subject to a 
dispute resolution procedure. 

NNB would expect any assessment of the Estimated Price (or the default 
Final Price) to be transparent, based on technical considerations and 
methodologies such that the calculations and data are capable of operator 
verification and subject to dispute resolution.  Such review and challenge 
procedures have the benefit of ensuring that concerns are dealt with in a 
clear and appropriate manner and that parties to the Waste Contract, and 
third parties, may have confidence in the level at which the price is set.] 

Determining the Cap and Risk Fee 

3.3.85 The Cap will be determined by the Secretary of State at the outset and the 
Government will guarantee that the Final Price will not be higher than the 
Cap.  In return for this guarantee the Final Price will include a Risk Fee.  
The Cap and the Risk Fee will be indexed for inflation.  The Cap will be 
set at a level that reflects the Government’s current analysis of risk and 
uncertainty around waste disposal costs and gives a very high level of 
confidence that actual cost will not exceed the Cap. 

[NNB comment: NNB welcomes the guarantee that the Final Price will not 
be higher than the Cap, but notes that, in relation to the "very high level of 
confidence" to be derived from the Cap (as included in the agreed Waste 
Contract), NNB would expect it to be set such that it is robust, reasonable 
and proportionate.   

As noted above, NNB does not agree that a Risk Fee is needed in addition 
to a Risk Premium. 

NNB also notes that it would expect the Cap to be agreed prior to signature 
of the Waste Contract and for the agreed Cap to be included in the Waste 
Contract.] 

3.3.86 It is important to note that the level of the Cap will be determined by the 
Secretary of State.  Therefore the determination of the Cap will be a 
two-stage process: 

 A cost modelling process, in line with the Cost Estimating Methodology, 
to derive estimates of the costs of waste disposal, taking into account 
the level of uncertainty around the estimation of those costs. 

 Determination of the Cap by the Secretary of State, in which he would 
have regard to the cost estimates derived from this modelling. 
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[NNB comment: NNB does not agree that the Cap to be included in the 
Waste Contract should be set at the Secretary of State's discretion with 
only "regard to" the cost estimates.  The basis on which the Cap is set 
should be derived from technical considerations, including the best 
available data, and cost and risk modelling and methodologies available, 
and in accordance with international best practice and standards.   

Any such assessment process should be transparent and subject to 
operator scrutiny and verification.  Such scrutiny would increase 
confidence that the methodology for setting the Cap is sufficiently robust 
and considered.  It would also provide the opportunity to ensure that 
industry knowledge and experience have been taken into account. 

The proposed two-step process above does not make clear the basis on 
which the Secretary of State would assess an appropriate and 
proportionate level of risk and contingency allowance or, if the cost 
estimates are not in the event used, the base costs estimates.] 

3.3.87 The cost modelling process set out here is an application of the Cost 
Estimating Methodology in the specific circumstances that will apply when 
determining the level of the Cap.  The March consultation set out an 
analysis of risk and uncertainty around current estimates of waste 
disposal costs and proposed how these should be handled.  Having 
considered responses to the consultation the Government does not intend 
to change the analysis of risk and uncertainty set out in the March 
consultation.  Therefore the analysis set out here is consistent with the 
analysis set out in Section 3.3 of the March consultation, which was 
illustrated with a worked example in Section 4.2 of the March consultation. 

[NNB comment: NNB notes that, on the basis proposed in paragraph 3.3.86 
above, it is not clear that the Secretary of State would base the level of the 
Cap on the analysis of risk and uncertainty (set out in the March 
consultation or as otherwise developed) (resulting in a lack of clarity and 
transparency regarding the means of assessment to be used and how such 
assessment would or could be verified).] 

3.3.88 Section 4.2 of this consultation has a worked example of how a Cap and 
Risk Fee would be calculated using this Methodology. 

[NNB comment: NNB notes that if a Cap were to be set at the Secretary of 
State's discretion with only "regard to" the cost estimates, it is not clear 
that a Cap and Risk Fee would be calculated using this Methodology.  NNB 
also notes that the worked examples are for illustrative purposes only.] 

Estimating Waste Disposal Costs 

3.3.89 This cost modelling process will use NDA’s latest estimates of waste 
disposal costs for ILW and spent fuel.  NDA has developed a “Parametric 
Cost Model” to enable the costs of a GDF for higher activity wastes to be 
estimated despite the current level of uncertainty. 

3.3.90 The Parametric Cost Model generates updated cost estimates for 
geological disposal.  It allows the key parameters that impact on the 
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construction and operating costs of a GDF in the UK to be varied.  The 
Parametric Cost Model uses as its basis the detailed cost estimate that 
underpins NDA’s current best estimate included in its 2007/08 Annual 
Report and Accounts.  The detailed cost estimate resulted from a rigorous 
process in 2007/08 that included bottom up estimates with costs and 
prices included from tender information, quotations, relevant industry data 
and current salary levels. 

[NNB comment: NNB anticipates that the cost model and underlying data 
will need to be developed throughout the relevant contractual Deferral 
Period and will form the basis of cost estimates or development of new 
methodology and modelling.  Accordingly, NNB requests that Government 
clarify how it plans to update the detailed cost estimate from the 2007/08 
figures and what opportunities there might be for industry participants to 
contribute to such process.] 

3.3.91 The output from the Parametric Cost Model results from a set of 
assumptions being selected and, as a consequence, the cost estimates it 
produces depend on the assumptions used.  A range of parameters can 
be varied to examine the cost impact from changing those parameters.  
For example, the Parametric Cost Model can vary parameters such as 
rock type, depth of repository and waste inventories, to reflect their impact 
on costs.  The Parametric Cost Model can also estimate the cost for 
disposing of a specified amount of ILW and spent fuel in a GDF. 

3.3.92 NDA, at the request of DECC, has developed a range of scenarios for 
geological disposal which differ – for example in geology or inventory – 
from the scenario used to develop NDA’s current best estimate, and these 
have been used in the Parametric Cost Model to identify the cost impact 
of these scenarios. 

3.3.93 These figures, which were detailed in Annex A of the March consultation, 
were used for the worked examples set out in Sections 4.2 and 4.3 of the 
March consultation and are used again for the worked example in Section 
4.2 of this consultation.  These scenarios will continue to be refined over 
time.  The estimates for each scenario are derived from the Parametric 
Cost Model, which is also subject to review and refinement in the future.  
Hence the costs estimates set out in the worked example in Section 4.2 
should be considered illustrative. 

[NNB comment:  NNB notes that the estimates provided in this consultation 
document are illustrative only and would expect to have the opportunity to 
review and challenge the derivation of the cost estimate for the initial price 
which is to form part of the Waste Contract.] 

3.3.94 In line with the Cost Estimating Methodology, this cost modelling 
determines estimates of Variable Costs per unit and a contribution to GDF 
Fixed Costs per unit (including a Financing Charge).  It then combines 
these two figures to derive an estimate of Total Costs per unit. 
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Handling uncertainty in cost estimates 

3.3.95 The cost of a GDF is uncertain.  It is influenced by many different factors, 
including the inventory of waste, timings of waste arisings, the geology at 
the site in question and the detailed design of a GDF.  Three distinct sets 
of risks arise from the use of the Parametric Cost Model to estimate waste 
disposal costs for new build ILW and spent fuel.  These risks need to be 
taken into account in this cost modelling process, in order to adjust for 
uncertainty in current estimated costs. 

3.3.96 The first set of risks arises because a site for a GDF has not yet been 
identified.  Therefore the geological environment in which the GDF will be 
built is uncertain. Geology has a significant cost impact, therefore to 
accommodate this risk this cost modelling process will consider a variety 
of geological scenarios and their associated costs.  A probability is then 
assigned to each scenario to enable a distribution of estimated waste 
disposal costs to be derived.  For simplicity, in the worked example each 
scenario has been considered equally probable.  However this 
assumption could change over time.  This cost modelling process then 
uses Monte Carlo methods21 in order to determine a distribution of 
estimated disposal costs. 

[NNB comment: NNB questions whether this simplistic approach can be 
properly described as producing a distribution of estimated costs using a 
Monte Carlo assessment.] 

3.3.97 The second set of risks relate to the possibility that the Parametric Cost 
Model does not correctly calculate the costs of a specific disposal 
scenario.  This includes such things as the consequences of delays, the 
possibility that costs for the assumed activities and their duration, scope 
and timing may be different in practice, or that some activities, and their 
associated costs, have not been included in the Parametric Cost Model’s 
estimate.  These have been defined as “In-Model Risks” and the cost 
estimates need to be adjusted for these risks.  In this cost modelling these 
are handled through an “Optimism Bias” adjustment, following the 
methodology set out in HM Treasury “Green Book” guidance (see above). 

[NNB comment: NNB recognises that 'Optimism Bias' gives a quick, if 
crude, methodology for applying risk to a cost estimate.  However, such a 
simplistic approach cannot be used to generate a meaningful cost 
distribution curve.  The derivations of P95 and P99 levels are therefore 
highly questionable and NNB would wish to discuss how these costs have 
been developed.] 

3.3.98 When a prospective new nuclear operator requests an Expected Price the 
Government will undertake an exercise to determine the appropriate level 
of the Optimism Bias adjustment, taking into account Treasury guidance, 
and this analysis will also be used in this cost modelling process. 

                                                      
21 Monte Carlo simulation is a mathematical technique that can be used to allow for risk and 
uncertainty in quantitative analysis and decision-making.  See Annex B of the March consultation 
for a description of how Monte Carlo methods have been used in this methodology. 
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[NNB comment:  NNB would be grateful for clarification regarding how the 
appropriate level of Optimism Bias will be assessed and what criteria will 
apply.  As noted above, it is important to ensure that risks are not 
inappropriately 'double-counted'.] 

3.3.99 The third set of risks relate to wider uncertainties.  In the absence of a site 
for a GDF, NDA has made a number of assumptions when using the 
Parametric Cost Model to estimate waste disposal costs, for example 
NDA’s estimates are based on an assumed disposal concept (which for 
spent fuel is the Swedish KBS-3 concept).  In addition, DECC has made 
some further assumptions in order to use Parametric Cost Model data to 
estimate the costs of disposing of new build wastes.  For example it is 
assumed that no additional Fixed Costs are incurred as a result of 
including new build wastes in a GDF designed and built for the disposal of 
legacy wastes. 

[NNB comment:  Whilst NNB notes that the "KBS3" is the model used for 
the assumed disposal concept, NNB anticipates that, over time, this 
approach will be developed and refined and the results of any optimisation 
will be included in the then published Estimated Prices. 

NNB anticipates that such assumptions will be made clear when the Cap is 
calculated and that the assessment of risk will be done in accordance with 
international best practice and standards, will be clearly applied and 
capable of independent scrutiny by the relevant operator.   

NNB would want to engage with the process by which the Government 
revises its assumptions regarding the spent fuel disposal unit as this is a 
key element.] 

3.3.100 If any of these assumptions do not occur in practice then the accuracy of 
the Parametric Cost Model output used in this cost modelling is likely to 
be affected.  These have been defined as “Out-Of-Model Risks” and are 
handled in this cost modelling by a Contingency Allowance. 

3.3.101 The calculation of the Contingency Allowance is inherently difficult.  The 
approach taken in this cost modelling process is to identify a set of risks 
together with an assessment of the consequence and probability of each 
risk occurring.  These assessments are then combined by Monte Carlo 
methods to determine a distribution for the Contingency Allowance.  This 
distribution is then combined with the distribution derived earlier in the 
cost modelling process for waste disposal costs, to produce a 
risk-adjusted distribution for Total Costs per unit. 

3.3.102 Annex C of the March consultation had a worked example of how a 
Contingency Allowance distribution would be calculated.  The figures 
given are illustrative, and it is proposed that an exercise similar to that 
shown in Annex C of the March consultation would be carried out using 
latest available information each time the Secretary of State was 
considering the level of the Cap to be provided to a prospective new 
nuclear operator. 
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[NNB comment: We would refer to our previous comments regarding the 
risks of inequality of treatment of operators, in particular as a result of 
differing levels of Cap and Final Price, and how these concerns might be 
addressed. 

NNB would expect developments in the methodology set out in Annex C of 
the March Consultation for use in calculating the Cap to be clear and 
robustly derived, and to be subject to independent scrutiny by or on behalf 
of NNB prior to being set out in the Waste Contract. 

NNB would expect that the methodology for assessing risk and the Risk 
Premium to be developed as time goes on, and that a process for such 
development will be agreed as part of the Waste Contract discussions and 
set out in the Waste Contract.  NNB would expect any such process to be 
clearly derived and subject to operator verification and, if necessary, a 
dispute resolution procedure. 

NNB further notes that Annex C of the March consultation, similarly to 
Annex A of this December consultation, sets out how the Government 
envisages that the Risk Premium (contingency allowance) might be 
calculated.  This consultation refers to Annex A rather than Annex C when 
discussing derivation of the Expected Price.  The extent to which the 
Government considers the annexed examples to complement or overlap 
each other is not clear, however NNB considers that the above points apply 
in respect of any risk assessment forming part of the process for derivation 
of any Price (Cap, Final or Expected).] 

Setting the Cap 

3.3.103 The Secretary of State will then set the level of the Cap, having regard to 
the risk-adjusted cost distribution derived in this way.  The worked 
example in Section 4.2, for the purposes of illustration, assumes that the 
Cap is set at the level of P99 from that distribution, i.e. at the level where it 
is estimated that there is a 99% chance that actual cost be below the Cap, 
and a 1% chance that actual cost will exceed of the Cap. 

[NNB comment: As noted above, we would expect the Cap to be based on 
the proposed methodology, clearly derived and subject to operator 
verification (and we note that the example in section 4.2 of this consultation 
is for illustrative purposes only).   

Whilst we understand the principle behind the P99 illustrative example, we 
do not believe that the current methodology allows a credible P99 figure to 
be derived.  Even with a very well developed risk assessment methodology 
there are dangers in taking figures from the extreme ranges of distributions 
where they are affected by high consequence/very low probability events.] 

Setting the Risk Fee 

3.3.104 The level of the Risk Fee will be set in relation to the size of the risk being 
accepted by the Government in setting a Cap, and the consequence to 
Government in the event actual cost exceeds the Cap.  The proposed way 
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in which the Risk Fee will be calculated is set out below and views are 
sought in particular on this matter in this consultation. 

3.3.105 It is proposed that the Risk Fee is set in relation to the following formula. 

Risk Fee = (Probability x Cost Consequence) + Mark-up 

3.3.106 Hence the Risk Fee will depend on the level of the Cap relative to the 
overall distribution for estimated unit costs.  For example, if the Cap is set 
at P99 of that distribution, the Probability of actual cost exceeding the Cap 
should be 1%. 

3.3.107 It is difficult to quantify precisely the Cost Consequence in the unlikely 
event that actual costs were to exceed the Cap. Due to the way it is 
calculated, the distribution derived in the worked example in Section 4.2 of 
this consultation has a maximum value, but in reality there may be 
scenarios in which the outturn could be higher than this derived maximum.  
However, within the 1% of cases where actual cost could exceed the Cap, 
there will be cases in which actual cost is only marginally higher than the 
Cap.  The proposed approach, which is considered conservative, is to 
treat the maximum derived cost from the distribution as a proxy for the 
average actual cost for all cases where actual cost exceeds the Cap. 

3.3.108 It is also proposed that a suitable Mark-up over cost will be added, as 
compensation to Government for undertaking this transaction.  It is 
proposed that this Mark-up be set at 50%.  Finally, for simplicity it is 
proposed that the Risk Fee be “rounded up” to the nearest £1k/tU for 
spent fuel, and nearest £0.1k/m3 for ILW. 

[NNB comment: As indicated previously, NNB do not believe that a Risk 
Fee should be set as the Risk Premium adequately protects the tax-payer.  
However, commenting on the detailed methodology, the basis on which a 
Mark-up over cost should be added to the Risk Fee is not clear (nor is the 
reason for the level proposed).  The Risk Fee itself is proposed to 
constitute compensation to the Government for accepting a Cap, which is 
the ‘transaction’ undertaken.  In so far as the Risk Fee itself may be 
appropriate, NNB does not consider the Mark-up to be justified or in 
accordance with the principles set out at paragraph 3.1.7. 

NNB considers that any rounding up should be undertaken in accordance 
with normal industry practice (i.e. that figures at half or above are rounded 
up and figures below half are rounded down) and that all figures should be 
rounded to the nearest £0.1k/tU or £0.1k/m3, up or down as appropriate.] 

Setting the Assumed Disposal Date 

[NNB comment: NNB would expect that the Assumed Disposal Date (or 
default Assumed Disposal Date, as applicable) should be consistently 
applied to all pricing and costs elements.  For example, the Assumed 
Disposal Date used for setting the Final Price should be the same Assumed 
Disposal Date used for calculating the interim storage, encapsulation and 
transport costs.] 
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3.3.109 As set out above, the Assumed Disposal Date is required as it will 
determine the duration of interim storage prior to disposal for which 
operators must make financial provision.  It will also determine how the 
Final Price will be discounted if the Transfer Date precedes the Assumed 
Disposal Date. 

3.3.110 The Assumed Disposal Date is the Government’s best estimate of the 
date on which disposal of the operator’s waste will begin.  The Assumed 
Disposal Date will be determined with regard to an estimated 
emplacement schedule and waste inventory.  It is considered likely that a 
new build operator’s spent fuel and ILW will have different Assumed 
Disposal Dates.  The current assumption is that the disposal of new build 
spent fuel will begin after the completion of the disposal of legacy 
HLW/spent fuel (though this assumption will be subject to review).  In 
contrast it is considered likely that the disposal of new build ILW will be 
able to begin somewhat earlier, perhaps on or near the Transfer Date, i.e. 
in parallel with the disposal of legacy wastes.  However for simplicity, the 
worked examples in Chapter 4 assume that the same Assumed Disposal 
Date for ILW and spent fuel. 

[NNB comment: Please advise whether the Government envisages 
providing separate Assumed Disposal Dates for spent fuel and ILW.  This 
would seem to allow for the price to reflect potential optimisation of 
disposal, for example co-disposal of new build ILW from different operators, 
or with legacy ILW, where this would be most efficient. 

NNB would welcome the opportunity to explore this concept, and its 
relationship with the Financing Charge and discount rates, further with 
Government, with a view to providing in the Waste Contract for 
interim/early disposal of ILW (where this is technically feasible with 
progress in the GDF and in line with the schedule of emplacement of legacy 
waste).  This would have the advantage that Government would receive 
payment in respect of the title transfer of such waste at an earlier point than 
it would otherwise.] 

3.3.111 An expected Assumed Disposal Date will be provided to the operator 
alongside an Expected Price and this date will be reviewed, together with 
the Expected Price, at each Quinquennial Review.  A final Assumed 
Disposal Date will be agreed at the same time as the Final Price is set. 

[NNB comment: NNB welcomes the acknowledgment from the Government 
at paragraph 3.3.64 that a default Assumed Disposal Date ("Default Date") 
will be set alongside the Cap.  NNB considers that a long-stop date should 
apply generally and would be grateful for clarification regarding whether 
the Default Date will operate (similarly to the Cap) as a long-stop date for 
the Assumed Disposal Date, when it is set at the calculation of the 
Expected Price and Final Price.] 

Setting the Transfer Date 

3.3.112 The Transfer Date (the date on which title and liability for the operator’s 
waste transfers to Government) will be aligned to the operator’s 
decommissioning timetable.  The Government’s current expectation is that 
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the Transfer Date will be at or near the point that the decommissioning of 
the operator’s power station has been otherwise completed.  The intention 
is for the Transfer Date to be agreed between the operator and the 
Government in the Waste Contract, but that it will be subject to revision in 
future if, for example, the completion of decommissioning is anticipated to 
be later than envisaged at the time the Transfer Date was agreed 
(perhaps owing to an extension in the life of the power station). 

3.3.113 The rationale for this proposal was set out in Section 3.2 of the March 
consultation.  The Government response to views expressed on this 
proposal is set out in relation to Consultation Question 2 in Chapter 2. 

[NNB comment: NNB welcomes the Government’s decision that it will take 
title to an operator’s waste at the end of decommissioning.  NNB considers 
that it may be appropriate to have the option to elect to defer the Transfer 
Date for a period up until the Assumed Disposal Date, in order to have the 
opportunity itself to minimise the costs of interim storage of waste and take 
advantage of any opportunities for efficiencies in relation to such interim 
storage (for example contracting to share interim storage facilities) in the 
intervening period.  It would be important for an operator to be able 
exercise this option at its discretion.] 

3.3.114 As set out in the March consultation, it is the Government’s policy that 
operators will meet their full share of waste management costs.  The 
Government would therefore need to be compensated for the waste 
management costs that it would incur under these arrangements.  The 
Government proposes to recover these additional costs through its 
existing requirement for an operator to estimate all waste management 
costs in their FDP and to make provision for these costs in their 
independent Fund.  This would ensure that there were sufficient monies to 
pay for waste management costs arising after the Transfer Date.  These 
monies would transfer to the Government as a lump sum final payment at 
the same time as title to and liability for the waste is transferred.  One 
purpose of the Government providing the operator with an Assumed 
Disposal Date (in addition to the Transfer Date) is so that the operator 
knows the expected time period over which the Government will be 
responsible for maintaining their waste in interim storage prior to disposal. 

[NNB comment: NNB welcomes the Government's decision that an operator 
should make a lump sum payment on transfer of title, to cover the future 
costs of storage, transport, encapsulation and disposal.  We further 
welcome the acknowledgement that the disposal cost will be set at the net 
present value (i.e. discounted) from the date at which the costs will be 
incurred or the waste assumed to be disposed.  NNB considers that the 
same discount rate should apply to the costs of storage, transport and 
encapsulation (which will be the estimated costs including any risk 
premium derived in accordance with the approved FDP decommissioning 
and waste management plan for the period from the Transfer Date to the 
Assumed Disposal Date), according to when such costs are expected to be 
incurred and by reference to the Assumed Disposal Date, as these costs 
are material and will be incurred over a significant period of time. 
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As noted in the comment above, because the discount rate will have a 
significant impact on the final amount paid on the Transfer Date, it is 
important that the discount rate and method of application in relation to 
storage, encapsulation and transport costs is fixed substantially prior to 
the end of generation, preferably at the same time as the Default or Final 
Price.] 

Discounting and escalation 

3.3.115 The Final Price will be the price applicable on the Assumed Disposal Date.  
As set out above the Transfer Date, particularly for spent fuel, is likely to 
fall some years ahead of the Assumed Disposal Date and in this case the 
Final Price would be paid before it fell due.  It is therefore considered 
necessary to adjust the payment made by the operator to reflect this early 
payment.  This will be done through the application of an appropriate 
discount rate to the Final Price to reflect his time difference. 

3.3.116 This discount rate will not be fixed at the outset. Rather it will be 
determined nearer the Transfer Date and set in relation to the rates of 
returns at that time on long-term investments in Government securities 
and similar assets.  It is expected that the manner in which the discount 
rate will be determined will be set out in the Waste Contract between the 
Government and the operator.  The Government will provide the operator 
with an estimated long-term discount rate to enable prudent provision to 
be made. 

[NNB comment: Please see comment to paragraphs 3.2.2 and 3.3 generally, 
including 3.3.114 above.] 

3.3.117 The worked examples in the March consultation, for the purpose of 
illustration, applied a real discount rate of 2.2% per annum, as this is 
consistent with the long-term discount rate applied to legacy liabilities in 
NDA’s Annual Report and Accounts.  The updated figures in Section 4.5 
of this consultation also assume a discount rate of 2.2%. 

[NNB comment:  NNB notes that the estimates provided in this consultation 
document are illustrative only and would expect to have the opportunity to 
review and challenge the derivation of the cost estimate for the Initial Price 
which is to form part of the Waste Contract.] 

3.3.118 Once the Cap, Risk Fee, Expected Price and then Final Price have been 
set they will be indexed for inflation.  It is expected that the manner in 
which this indexing will be carried out will be specified in the Waste 
Contract between the Government and the operator. 

[NNB comment: NNB welcomes the certainty which such a contractual 
framework will provide.  NNB would also expect that the level at which the 
discount rate is set and the methodology by which it is applied to the 
various cost elements will be set out in the Waste Contract, clearly applied, 
independently verifiable and subject to the dispute resolution that will be 
set out in the Waste Contract.] 
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Dispute Resolution 

3.3.119 In entering into a Waste Contract with the Government regarding the 
terms on which the Government would agree to take title to and liability for 
the operator’s waste, it is expected that the operator would want 
assurance from the Government on how their Final Price and other key 
variables will be determined.  The Government’s expects that the 
Expected Price and Final Price will be determined through a transparent 
application of the Cost Estimating Methodology set out above. 

3.3.120 It is recognised that, due to the specific technical issues involved, there 
may be scope for disputes between the Government and the operator 
over the application of this Methodology, for example around 
assessments of risk and uncertainty, and over the scope of costs to be 
included in the cost estimates.  Therefore the Government envisages that 
the Waste Contract will include Dispute Resolution procedures, including 
reference to independent third party experts. 

3.3.121 The Government envisages these procedures being available to resolve 
disputes over the level of the Expected Price and the Final Price, and also 
with regard to other considerations, such as the Assumed Disposal Date 
and the application of discounting and escalation for inflation.  The 
Government does not intend Dispute Resolution procedures to apply in 
relation to the setting of the Cap and Risk Fee, nor to the setting of the 
Final Price and Assumed Disposal Date under the Default Pricing 
Mechanism, i.e. in the event that the Deferral Period ends before GDF 
Site Selection. 

[NNB comment: NNB welcomes the Government’s commitment to 
transparency and the application of dispute resolution to address disputes 
arising between the parties under the Waste Contract, and expects that 
appropriate dispute resolution procedures will be agreed as part of the 
Waste Contract negotiations and will be set out in the Waste Contract.  NNB 
notes that an agreed dispute resolution procedure should assist the orderly 
conduct and resolution of disputes between the parties, avoiding 
unnecessary time and expense. 

NNB would expect agreed dispute resolution procedures to apply to all 
elements of the Waste Contract. 

Therefore, NNB expects that the agreed dispute resolution procedures 
would apply to assessment of the Default Price and any Expected Price set 
in relation to the Default Price, for the reasons set out in this response.  
NNB would also expect the Waste Contract to set out key principles, 
assumptions and criteria on which a third party expert, court or arbitrator 
should base their consideration of the issues, as appropriate.  NNB 
acknowledges that it is likely that such principles, assumptions and criteria 
will be outlined at a ‘high-level’ given the time frames involved and to allow 
flexibility within the Waste Contract to changes in technical and industry 
best practice and experience. 
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NNB notes that it would also anticipate that the Waste Contract should also 
include an agreed change procedure by which amendments to key 
elements and processes may be agreed between the parties.] 
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Chapter 4:  Updated Worked Examples 

 [NNB comment: NNB refers to its comments in section 3, as applicable to the 
below.] 

4.1 Introduction 

4.1.1 Chapter 4 in the March consultation contained three worked examples.  
The numbers given there were illustrative, but provided an example of 
how the methodology set out in the March consultation could work in 
practice.  This section provides updated worked examples for two aspects 
of the revised Waste Transfer Pricing Methodology: 

 Section 4.2 has a worked example of how a Cap and a Risk Fee would 
be calculated using this Methodology. 

 Section 4.3 has a worked example of how an Expected Price would be 
calculated using this Methodology, prior to GDF Site Selection. 

[NNB comment: NNB would expect to have visibility regarding how the Cap 
is calculated and would expect such calculations to be based on the best 
available cost estimates, cost modelling and cost and risk estimating 
methodology.  The calculations should be subject to independent scrutiny, 
which would provide confidence that the level at which it is set is robust 
and proportionate to the risk accepted by the Government.] 

4.1.2 In addition, Section 4.4 compares the illustrative figures derived in the 
worked examples with current estimated costs.  Section 4.5 then 
translates the illustrative figures derived in the worked examples into an 
estimated waste disposal liability and an annual payment into the 
operator’s independent Fund, expressed in £/MWh. 

[NNB comment: We note that is it helpful to translate the illustrative figures 
derived in the worked examples into an example of estimated waste disposal 
liability and annual Fund payments; however, we note that these particular 
points are properly a matter for the Funded Decommissioning Programme.] 

4.1.3 As with the figures in the March consultation, the figures given here are 
for the purposes of illustration and should not be taken as representing 
the level of the Cap, Risk Fee or Expected Price that will actually be set 
for an operator of a new nuclear power station. 

[NNB comment: NNB notes that the figures are illustrative and reiterates its 
comments made elsewhere in this response that the methodology and the 
various potential components will require further consideration and 
development and cannot therefore be prescriptive or fixed at this stage.] 

4.1.4 It should be noted that all calculations in this consultation are in “real” 
money, i.e. they disregard inflation.  All money values in these worked 
examples are expressed in constant September 2008 money and are 
undiscounted except where indicated. 
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[NNB comment: Please could Government clarify at what level of detail 
Fixed and Variable costs are expected to be adjusted for inflation and to 
reflect the expected net present value of payment.] 

4.2 A worked example of how a Cap and Risk Fee would be calculated using this 
Methodology 

4.2.1 This worked example largely reproduces the worked example set out in 
Section 4.2 of the March consultation.  There are two notable changes: 

 The Optimism Bias uplift is applied at a different stage.  In this worked 
example it is applied once a distribution of estimated Total Unit Costs 
has been derived, whereas in the March consultation it was applied 
separately to the estimates of Variable Costs and Fixed Costs.  This 
change has been made to make clearer the distinction in the Cost 
Estimating Methodology between the estimation of waste disposal costs 
and the adjustment of those cost estimates for uncertainty.  It has no 
effect on the values derived. 

[NNB comment: NNB considers that the Optimism Bias does not enable the 
methodology to be flexible in reflecting the differing levels of risk uplift that 
may be appropriate between Fixed and Variable Costs and between 
different costs more generally.  For example, elements of the GDF, such as 
the drift, will be based on proven mining technology and a greater industry 
experience implementing such work.  We suggest that a proper risk and 
contingency assessment be carried out at the earliest opportunity.] 

 In line with the proposal that the Final Price for spent fuel should be set 
in terms of £/tU, this conversion is made towards the end of the worked 
example. 

4.2.2 In line with the Methodology set out in Chapter 3, this worked example 
follows three broad stages in the setting of a Cap and a Risk Fee: 

 estimate waste disposal costs; 

 adjust for uncertainty in estimated costs; 

 determine the Cap and Risk Fee. 

Estimate waste disposal costs 

4.2.3 As set out in Section 3.3, the Parametric Cost Model devised by NDA will 
be used to provide estimates of the costs of waste disposal in a GDF.  
When the Government models waste disposal costs in order to set a Cap, 
a number of scenarios will be considered, varying the main factors that 
impact on cost, such as geology, GDF layout, depth and waste inventory, 
and the probability of each of these scenarios will also be considered 
(Step 1). 

4.2.4 An exercise to determine GDF scenarios, estimate the costs of those 
scenarios and consider the probability of those scenarios will need to be 
undertaken each time the Secretary of State considers the level of the 
Cap to be provided to a prospective new nuclear operator.  For this 
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worked example nine scenarios have been used.  These were listed in 
Annex A of the March consultation.  For simplicity, in this worked example 
all the scenarios are assumed to be equally probable. 

[NNB comment: NNB would be grateful for information regarding how the 
Government envisages that the cost model will be developed and whether 
industry participants will have the opportunity to participate in such 
development.  NNB would expect such participation to be reflected in the 
provisions of the Waste Contract.] 

4.2.5 The estimates for each scenario are derived from the Parametric Cost 
Model, which is subject to review and refinement in the future.  Hence the 
cost estimates and assumed probabilities given here are illustrative and 
subject to change. 

[NNB comment: NNB would expect to have visibility regarding how the cost 
estimates and probabilities are assessed, and for such calculations to be 
subject to independent scrutiny and dispute resolution procedure provided 
for in the Waste Contract.] 

Allocate Variable Costs per unit of ILW/spent fuel 

4.2.6 For each scenario the Parametric Cost Model has provided an estimate 
for Variable Costs per unit of ILW and spent fuel (Step 2).  The 
Parametric Cost Model uses the copper canister as the unit for estimating 
the costs of spent fuel disposal and packaged volume in m3 for estimating 
the costs of ILW disposal.  However later in this worked example the 
figures for spent fuel have been converted into £/tU. 

4.2.7 The adjusted estimates for each scenario will then be combined by Monte 
Carlo methods, using the probability for each scenario assigned in Step 1, 
to produce a distribution for estimated Variable Costs per unit (Step 3). 

[NNB comment:  NNB questions whether this is a true Monte Carlo 
assessment, given the limited and simplistic data set being employed.] 

Allocate GDF Fixed Costs per unit of ILW/spent fuel 

4.2.8 For each scenario the Parametric Cost Model also provides an estimate 
for the total Fixed Costs of a GDF (Step 4).  They will then be combined 
by Monte Carlo methods to produce a distribution for estimated Fixed 
Costs (Step 5). 

[NNB comment: NNB would expect that an amount of Fixed Costs assessed 
for the end of the life of the GDF will be discounted to reflect the net 
present value of any early payment (for example on the Transfer Date) for 
such costs.  NNB further notes that it would not be appropriate for the 
Financing Charge to be applied to such costs.] 

4.2.9 As set out in Section 3.3, a new build operator’s share of the Fixed Costs 
of a GDF is allocated in proportion to its share of estimated total Variable 
Costs.  Hence the share of the Fixed Costs of a GDF to be allocated to a 
single new nuclear power station is VN/VT, where: 
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 VN is the estimated Variable Costs of disposing of the ILW and spent fuel 
from one new nuclear power station in a GDF; and 

 VT is the estimated total Variable Costs of a GDF, incorporating the 
disposal of both legacy and new build wastes. 

[NNB comment: NNB considers that an operator’s costs should be 
discounted for the purposes of this formula from the date at which the 
Government estimates that such costs will be incurred.  Similarly, NNB 
would wish to enter into discussions regarding how the Financing Charge 
will be applied. When calculating the unit price and additional costs, NNB 
would expect the Government to take into account all relevant cash flows. 

NNB notes that the allocation of costs between "Fixed" and "Variable" 
categories has a material impact on the derivation of the Price; however the 
methodology for cost allocation is not sufficiently clear or developed at this 
stage.  One concern is that the assessment, allocation and calculation of 
fixed and variable costs between users of the GDF (legacy and new build) is 
derived by reference to user volumes, rather than to the estimated actual 
costs (which will be driven by the complexity of the task) and the times at 
which those costs are expected to be incurred.  Applying the simplified 
method of cost allocation does not provide the required flexibility to ensure 
costs are correctly allocated, for example where fixed and variable costs 
are incurred simultaneously.] 

4.2.10 For this calculation it is necessary to estimate both the operator’s total 
Variable Costs (VN) and also the total Variable Costs for a GDF as a 
whole (VT).  These figures are derived by combining the Variable Costs 
per unit distributions from Step 3 with estimates of the relevant waste 
inventories. 

[NNB comment: NNB considers that the NDA’s upper inventory for legacy 
waste should be utilised in these calculations as this a reasonable 
inventory of waste to be disposed in the GDF.] 

4.2.11 To estimate the total waste inventory for a GDF it is necessary to decide 
how to handle the uncertainty around the size of the new build fleet, and 
in particular whether the co-disposal of legacy and new build wastes might 
not be feasible in the event that the new nuclear fleet is very large (Step 
6).  As set out in Chapter 3, the current assumption is the co-disposal of 
legacy and new build waste, but the Methodology retains the flexibility to 
revise this at a later date when setting a Cap for subsequent reactors if 
there were reasons to consider that there was a significant risk that a 
second GDF might be needed. 

[NNB comment: NNB requests confirmation that, once fixed, the Cap will 
apply under any scenario to title transfer of the relevant operator's new 
build radioactive waste.  We note and welcome the acknowledgement that 
the methodology should be flexible.] 

4.2.12 The calculation of an overall waste inventory requires an estimate of the 
legacy waste inventory and an estimate of the new build inventory, which 
in turn requires an estimate of the waste inventory from a typical new 
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nuclear power station and an estimate of the number of new nuclear 
power stations (Step 7).  Annex D of the March consultation set out how 
the assumed waste inventories used in these worked examples have 
been derived.  For this worked example, it has been conservatively 
estimated that the new build fleet will consist of four reactors. 

[NNB comment: NNB notes that an operator will need clarity regarding the 
derivation of waste volumes and relevant data recording from time to time.] 

4.2.13 Once a total waste inventory has been determined, it can be combined 
with the Variable Costs per unit estimates from Step 3 to calculate total 
Variable Costs (VT) and a new build operator’s share of total Variable 
Costs (VN/VT).  This fraction is then applied to the distribution of GDF 
Fixed Costs from Step 5 to give a distribution for a new build operator’s 
contribution to GDF Fixed Costs (Step 8). 

4.2.14 As discussed in Chapter 3, in order to reflect the time value of money, a 
Financing Charge is added to the distribution of a new build operator’s 
contribution to GDF Fixed Costs at this stage.  This adjusted distribution is 
then divided by the new build operator’s waste inventory from Step 7 to 
give a distribution for GDF Fixed Costs per unit of ILW or spent fuel (Step 
9). 

[NNB comment: In relation to Step 9 (including in relation to the worked 
example below), we would be interested to understand how costs are 
allocated between spent fuel and ILW and, in relation to ILW, whether costs 
are distinguished between those relating to shielded and unshielded ILW.  
NNB would expect that the basis on which such costs are allocated will be 
the same for new build waste disposal assessments as for legacy.  NNB 
would further expect such allocation processes to be transparent, subject 
to independent scrutiny and dispute resolution procedure, and for NNB to 
have visibility of developments/changes in the allocation methodology. 

See also our comments at paragraph 3.3.27 above.] 



NNB response: mark-up to consultation (8 March 2011) 

10/32140124 77

4.2.15 The distribution for Variable Costs per unit derived at Step 3 is then 
combined with the distribution for Fixed Costs per unit derived at Step 9 to 
produce a distribution of Total Costs per unit (Step 10). 

[NNB comment: NNB notes that the proportion of legacy to new build 
variable costs will alter depending on changes to the legacy or new build 
waste inventories.  NNB would expect such changes to be reflected in the 
expected price calculations.] 
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22 The copper canister has an assumed capacity of 4 PWR spent fuel bundles, or 2.06 tU. 
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23 There is a cost profile on page 36 of the NDA 2007/08 Annual Report and Accounts 
http://www.nda.gov.uk/documents/upload/Annual-Report-and-Accounts-2007-2008.pdf . 
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Adjust for uncertainty in estimated costs 

4.2.16 The cost estimates derived from the Parametric Cost Model need to be 
adjusted for both In-Model and Out-of-Model Risks. 

4.2.17 In-Model Risks are addressed here by adjusting the estimates of Total 
Costs per unit for each scenario for “Optimism Bias,” which is defined as 
the “demonstrated, systematic tendency for project appraisers to be overly 
optimistic” (Step 11).  The level of the Optimism Bias adjustment in this 
worked example has been set at the upper end of the range 
recommended in Treasury’s Green Book Guidance.  However this figure 
is illustrative and, as set out in Section 3.3, when a prospective operator 
requests an Expected Price the Government will consider the appropriate 

                                                      
24 It can be seen that the maximum of the distribution for Total Costs per unit spent fuel at Step 10 
is slightly less than the sum of the maxima for the distributions of Variable Costs per unit at Step 3 
and Fixed Costs per unit at Step 10.  This is because the distributions are derived in relation to 
given scenarios.  The maximum of the Variable Costs per unit occurs in Scenario 9, whereas the 
maximum of the Fixed Costs per unit occurs in Scenario 7 (as the lower cost per unit ILW in 
Scenario 7 means that each unit of spent fuel bears a higher share of the GDF Fixed Costs). 
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level of the Optimism Bias adjustment, taking into account Treasury 
guidance.  This analysis will also be used in the cost modelling process 
that informs the setting of the Cap and Risk Fee. 

4.2.18 As explained above, in addition to the In-Model Risks there is a second 
set of uncertainties that fall outside the scope of the Parametric Cost 
Model.  Hence this worked example has a further “Contingency 
Allowance” to allow for these Out-of-Model Risks.  The way in which a 
Contingency Allowance will be calculated is described in Section 3.3.  
Annex C of the March consultation sets out how the values for the 
Contingency Allowance used in this worked example have been 
calculated. 

[NNB comment: NNB notes that there is limited detail in Section 3.3 
describing how Contingency Allowance is calculated.  It is important that 
the assessment process and derivation of uplifts to be applied is 
transparent and subject to independent scrutiny in order to promote 
confidence that the level of the uplift applied is robust and proportionate 
(as noted in our comments to section 3 above).  At present it is not at all 
clear that the addition of a contingency allowance is not a double-counting 
of risks already covered by the Optimism Bias. 

Robust and clear procedures for such assessments are important in order 
to minimise double-counting of risks and give confidence in the outcome.  
In relation to the reference to Step 11 below, NNB would request further 
information regarding the exercise undertaken to determine the appropriate 
level of Optimism Bias and what would be considered to be the "early 
stages" of the GDF project.] 

4.2.19 The Contingency Allowance is in the form of a distribution rather than a 
single value and is combined using Monte Carlo methods with the cost 
distribution derived under Step 11 to give a final cost distribution (Step 12). 

[NNB comment: There is no indication in section 3.3 regarding how the 
contingency allowance has been combined using Monte Carlo and whether 
the analysis has been done on a large or small number of risks.  Monte 
Carlo analysis is much less appropriate as a technique for small numbers 
of risks.] 
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Determine the Cap 

4.2.20 The cost estimates are expressed in terms of the units used by the 
Parametric Cost Model to calculate costs, i.e. copper canisters for spent 
fuel and m3 for ILW.  The distribution of costs derived in Step 12 can be 
converted into a number of possible alternative units (Step 13).  As set 
out in Section 3.3, it is proposed that the units to be used for setting the 
Cap for spent fuel will be £/tU.  It is currently assumed that the capacity of 
a canister is four PWR fuel assemblies, or 2.06tU. 

4.2.21 The Secretary of State will then set the Cap, having regard to the 
risk-adjusted cost distribution derived in this Methodology (Step 14).  In 
setting the Cap he will consider whether in his view the figure determined 
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by this cost modelling provides appropriate protection for the taxpayer.  
For example this might include consideration of whether the cost 
modelling has taken sufficient account of the need for protection against 
the risk of cost escalation and other uncertainties.  For this worked 
example, it is assumed that the Cap is set as equivalent to P99 from the 
cost distribution derived at Step 12. 

[NNB comment: NNB would seek clarification regarding the basis on which 
the Secretary of State may seek to move away from the methodology and 
on what basis the Secretary of State might otherwise seek to determine the 
level of the Cap.   

NNB considers it appropriate to set the Cap based on technical 
considerations and best practice and, where possible, industry-specific 
experience and standards.  The basis on which the Cap is set, including 
where the Secretary of State chooses to amend or supplement the costs 
estimates or methodology, should be transparent, justified, capable of 
independent scrutiny and robust and proportionate to the perceived level of 
risk to be undertaken by the Government. 

If the NDA’s cost modelling is not considered to have taken sufficient 
account of certain costs or risks, NNB considers that the cost modelling 
should be adjusted accordingly and suggests that further and continuous 
development of the cost methodology is needed to ensure that the 
methodology is fit for purpose.] 

4.2.22 All values in this worked example are in constant September 2008 money 
values.  However once a Cap has been set it will be indexed for inflation. 
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Determine the Risk Fee 

4.2.23 As set out above, it is proposed that the Risk Fee is calculated (Step 15) 
as: 

Risk Fee = (Probability x Cost Consequence) + Mark-up 

4.2.24 Hence the Risk Fee will depend on the level of the Cap relative to the 
overall distribution for estimated unit costs.  In this worked example the 
Cap is set at P99 of that distribution, hence the Probability of actual cost 
exceeding the Cap is 1%. 
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4.2.25 It is difficult to quantify precisely the Cost Consequence in the unlikely 
event that actual cost exceeds the Cap. Due to the way it is calculated, 
the distribution derived in this worked example has a maximum value, but 
in practice there may be scenarios in which the actual cost could be 
higher than this derived maximum.  However, within the 1% of cases 
where actual cost could exceed the Cap there will be cases in which 
actual cost is only marginally higher than the Cap (i.e. well below the 
derived maximum).  The proposed approach, which is considered 
conservative, is to treat the maximum derived cost from the distribution as 
a proxy for the average actual cost for all cases where actual cost 
exceeds the Cap. 

4.2.26 It is also proposed that a suitable Mark-up over cost will be added, as 
compensation to Government for undertaking this transaction.  It is 
proposed that this Mark-up be set at 50%.  Finally, for simplicity it is 
proposed that the Risk Fee be “rounded up” to the nearest £1k/tU for 
spent fuel, and nearest £0.1k/m3 for ILW. 

[NNB comment: As NNB notes in its comment to consultation 1 in section 
3.3 above, it is not clear on what basis the Government is seeking to charge 
a Risk Fee and on what basis a Mark-up over cost should be included, 
particularly noting the principles set out at paragraph 3.1.7.] 
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4.3 A worked example of how an Expected Price would be calculated prior to 
GDF Site Selection 

4.3.1 The Expected Price will be the Government’s projection of the Final Price 
at the time it is eventually set at the end of the Deferral Period.  This 
section sets out a worked example of how an Expected Price would be 
determined prior to GDF Site Selection.  Following GDF Site Selection it is 
expected that the Expected Price will be determined through a full 
application of the Cost Estimating Methodology set out in Section 3.3, 
using a Site Specific Cost Estimate.  

4.3.2 In line with the Methodology set out in Section 3.3, this worked example 
follows three broad stages in the setting of an Expected Price:  

 estimate waste disposal costs; 
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 adjust for uncertainty in estimated costs;  

 determine the Expected Price, which is the projected Pricing Cost Estimate 
plus the Risk Fee. 

Estimate waste disposal costs 

4.3.3 The Cost Estimating Methodology will use data produced by the body 
responsible for building and operating a GDF.  This is currently NDA’s 
RWMD.  

4.3.4 The Methodology derives estimates of Variable Costs per unit of ILW and 
spent fuel and total Fixed Costs for a GDF (Step 1). 

4.3.5 The Fixed Costs of a GDF are allocated per unit of ILW or spent fuel in 
line with the Cost Estimating Methodology, as described in the worked 
example in Section 4.2. 

4.3.6 This requires an assumption around the co-disposal, or otherwise, of 
legacy and new build wastes (Step 2).  It also requires estimates 
regarding the total inventory of waste to be disposed of in a GDF, which 
requires assumptions around the legacy inventory, the inventory for a 
single new nuclear power station and the size of the new build fleet (Step 
3). 

4.3.7 This allows the calculation of the new build operator’s share of GDF Fixed 
Costs, to which the Financing Charge is added (Step 4).  This is then 
allocated to spent fuel and ILW per unit, in proportion to their share of total 
Variable Costs (Step 5). Combining the Variable Costs and Fixed Costs 
estimates per unit gives Total Costs estimates per unit (Step 6) 
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Adjust for uncertainty in estimated costs 

4.3.8 As set out in Section 3.3, when there is a Site Specific Cost Estimate 
following GDF Site Selection this will include a robust assessment of risk 
and uncertainty, resulting in a distribution of estimated costs from which 
the Pricing Cost Estimate can be derived, representing P95 from that 
distribution. 

4.3.9 In the absence of a Site Specific Cost Estimate the results of such an 
exercise must be approximated in the way set out in Section 3.3, on the 
basis that: 

Pricing Cost Estimate = Best Cost Estimate + Risk Premium 

4.3.10 The projected Best Cost Estimate is derived by adjusting the NDA current 
best estimate for Optimism Bias.  When a prospective operator requests 
an Expected Price the Government will consider the appropriate level of 
the Optimism Bias adjustment, taking into account Treasury guidance.  
For the purposes of illustration it is assumed for this worked example that 
the Optimism Bias uplift will be set at 66%.  This uplift is applied to the 
Total Costs per unit derived in Step 6 (Step 7).  The level of the Optimism 
Bias adjustment will be reviewed at each Quinquennial Review prior to 
GDF Site Selection. 
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4.3.11 When an Expected Price is first requested by a prospective operator the 
Government will also undertake an exercise to determine a projected 
value for the Risk Premium that will be applied in setting an Expected 
Price (Step 8).  This projected Risk Premium will take the form of a 
percentage uplift on estimated cost.  The level of the projected Risk 
Premium will be reviewed at each Quinquennial Review prior to GDF Site 
Selection.  This worked example assumes a projected Risk Premium of 
15.5% for spent fuel and 7% for ILW.  The derivation of these figures is 
set out in Annex A. 

[NNB comment: NNB notes that these levels of Risk Premium are for 
illustrative purposes only, and reiterates its comments at paragraphs 3.2.18, 
3.3.78 and 3.3.80 above, in relation to the derivation of the Risk Premium.  
However, it appears to us that applying the Risk Premium uplift to figures 
already inflated by the Optimism Bias is very likely to be double-counting 
the risks.  However, without a more sophisticated risk assessment process, 
more aligned to estimating best practice, this is difficult to determine.] 

4.3.12 The projected Pricing Cost Estimate is then derived by adding the 
projected Best Cost Estimate and the projected Risk Premium (Step 9). 
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Determine the Expected Price 

4.3.13 The cost estimates are expressed in terms of the units used by the 
Parametric Cost Model to calculate costs, i.e. copper canisters for spent 
fuel and m3 for ILW.  The Pricing Cost Estimates derived at Step 9 can be 
converted into a number of possible alternative units (Step 10).  As set 
out in Section 3.3, it is proposed that the unit to be used for spent fuel is 
£/tU.  It is currently assumed that the capacity of a canister is four PWR 
fuel assemblies, or 2.06tU. 

4.3.14 The Expected Price is calculated by adding together the projected Pricing 
Cost Estimate and the projected Risk Fee (Step 11).  This worked 
example uses the illustrative values for a Risk Fee derived in Section 4.2. 

4.3.15 All values in this worked example are in constant September 2008 money 
values.  However once an Expected Price has been determined it will be 
indexed for inflation. 
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4.4 Comparing the illustrative figures derived in the worked examples with 
current estimated costs 

4.4.1 Table 3 compares the illustrative values for the Expected Price and Cap from 
these worked examples with NDA’s current best estimates: 

  Comparing the Expected Price / Cap and the current Total Costs estimate 
per unit shows the escalation in the cost of a GDF that would be required 
before actual costs exceed the Expected Price / Cap.  The current best 
Total Costs estimate is derived at Step 6 of the worked example in 
Section 4.3. 

  Comparing the Expected Price / Cap and the Variable Costs estimate per 
unit shows the escalation in GDF costs that would be required before the 
marginal costs of disposing of new build wastes exceeds the Expected 
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Price / Cap.  The current best estimate of Variable Costs can be found at 
Step 1 of the worked example in Section 4.3. 

 

Table 3: comparing the illustrative figures derived in the worked examples with 
current estimated costs. 

4.4.2 It can be seen that the proposed approach to setting a Cap, which takes a 
conservative approach to risk and uncertainty and applies probabilistic 
cost modelling, results in a Cap that is three times the current best 
estimate of waste disposal costs.  

4.4.3 Moreover, the proposed Price paid by new nuclear operators includes a 
contribution to the Fixed Costs of the GDF which represents a benefit to 
the taxpayer, as these are costs that will need to be incurred anyway in 
order to dispose of legacy wastes.  Hence there is only a risk to the 
taxpayer if costs escalate to the extent that the Cap is insufficient to pay 
the additional disposal costs for new build wastes (i.e. the Variable Costs).  
The Cap derived here represents five times the current Variable Costs 
estimate, In other words, the taxpayer would not be out of pocket 
(compared with no new build at all) even if waste disposal costs were five 
times greater than that currently expected. 

[NNB comment: NNB notes the illustration of the level of the Cap and the 
Expected Price. We refer also to paragraphs 1.26 and 1.27 above and the 
illustration of the level of the Cap and the estimated Final Price and 
Government’s observations as to the risk protection these would provide.  
NNB notes further the potential level of income the Government could 
expect to receive, given the current estimates as to the new nuclear fleet 
(being a conservative estimate of 4 and the estimated price being based on 
10 new nuclear reactors).] 

4.5 Translating the illustrative figures derived in the worked examples into an 
estimated waste disposal liability and an estimated annual Fund payment 

[NNB comment: NNB notes that, while it is helpful to provide illustrative 
costs and payment calculations, detailed consideration of these 
arrangements are properly a matter for the Funded Decommissioning Plan 
consultation and, once approved, the Funded Decommissioning Programme 
proposal and, once approved, a Funded Decommissioning Programme.] 
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Estimated waste disposal liability 

4.5.1 The worked examples are based on an assumed inventory of ILW and 
spent fuel for a generic PWR operating for 40 years.  The derivation of 
this inventory was explained in Annex D of the March consultation.  The 
assumed inventory is: 

[NNB comment: Whilst recognising that the example is illustrative only, the 
operating lifetime of the EPR is expected to be 60 years.] 

  spent fuel: 500 canisters or 1030tU; 

  ILW: 2000m3. 

4.5.2 The worked examples in this Chapter give the following figures: 

  For spent fuel, a current Total Costs best estimate of £312k/tU, an 
Expected Price of £600k/tU and a Cap of £978k/tU. 

  For ILW, a current Total Costs best estimate of £14.5k/m3, an Expected 
Price of £25.9k/m3 and a Cap of £48.4k/m3. 

4.5.3 Combining these figures with the assumed inventory it is possible to 
calculate: 

  A current best estimate of the cost of disposing of the spent fuel and ILW 
from a new nuclear power station (including a contribution to the Fixed 
Costs of a GDF). 

  A waste disposal liability for an operator in the event that their Final 
Price is set at the level of the illustrative Expected Price. 

  A waste disposal liability for an operator in the event that their Final 
Price is set at the level of the illustrative Cap 

4.5.4 The Cap and Expected Price are set in relation to an Assumed Disposal 
Date of 2130.  However it is currently expected that the Transfer Date will 
be before the Assumed Disposal Date and, in line with the worked 
examples in the March consultation, this section assumes a Transfer Date 
of 208025.  Therefore to reflect this timing difference the Final Price will be 
subject to discounting. 

4.5.5 The worked examples in the March consultation, for the purpose of 
illustration, applied a discount rate of 2.2% per annum, as this is 
consistent with the long-term discount rate applied to legacy liabilities in 
NDA’s Annual Report and Accounts.  It is important to note that this 
discount rate will not be fixed at the outset. Rather it will be determined 
nearer the Transfer Date and set in relation to the rates of returns at that 
time on long-term investments in Government securities and similar 
assets.  The Government will provide the operator with an estimated 
long-term discount rate to enable prudent provision to be made. 

                                                      
25 This is based on the assumption of power station beginning operation in 2020, with an 
operational lifetime of 40 years and a 20-year decommissioning period. 
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[NNB comment: As noted above, NNB considers that the discount rate 
should be fixed during the generating period of the plant in order to ensure 
that the operator is able to assess and provide for its expected waste 
disposal costs.] 
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4.5.6 Table 4 below summarises the estimated waste disposal figures for a 
single new nuclear power station at the Assumed Disposal Date of 2130 
and Transfer Date of 2080. 

 

Table 4: estimated waste disposal liability for a single new nuclear power station on 
the Assumed Disposal Date and Transfer Date (all values in constant September 
2008 money). 

Estimated annual Fund payment 

4.5.7 This section provides an illustration of how the illustrative waste disposal 
liabilities set out here might translate into annual payments into an 
operator’s independent Fund, expressed as a cost per unit of electricity 
generated (£/MWh). 

4.5.8 In line with the approach set out in the March consultation, the figures in 
Table 4 can be translated into an illustrative annual fund payment, 
calculated as a figure in £/MWh.  For this exercise the total output of a 
generic PWR26 has been estimated at 10,600GWh/year, or 424,000GWh 
over the 40-year life of the station. 

4.5.9 These figures are for illustrative purposes only.  The operator will be 
responsible for making good any shortfall or risk of shortfall in the 
accumulated monies held by their independent Fund, in order to ensure 
that the Fund is sufficient to meet their waste and decommissioning 
liabilities.  The Nuclear Liabilities Financing Assurance Board (NLFAB) will 
advise the Secretary of State on the financial arrangements that an 
operator submits for approval and will provide advice to the Secretary of 
State on the regular reviews and ongoing scrutiny of funding 
arrangements. 

4.5.10 The monies in the Fund will be accumulated through a combination of 
payments by the operator and growth of investments.  Therefore in order 
to estimate the level of payments that will be required by an operator it is 

                                                      
26 This is an estimate based on a generic 1.35GW(e) PWR with a load factor of 90%. 
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necessary to estimate not only costs, but also the impact of the 
investment performance of the Fund over its lifetime. 

4.5.11 The performance of an operator’s independent Fund will depend on a 
number of factors, including the Fund’s investment strategy and the 
performance of the economy over time.  It is impossible to project fund 
performance over the very long timescales involved here.  Moreover, 
given the long timeframes involved, even small variations in assumed 
fund performance can have a very large impact on the estimated level of 
payments into the Fund.  It will be for the operator to propose an 
investment strategy for their Fund, and this will be approved by the 
Secretary of State as part of the FDP approval process. 

4.5.12 It is considered likely that the investment strategy of an operator’s 
independent Fund will change after the end of generation. During the 
operational life of the power station a Fund might pursue a relatively 
aggressive investment strategy aiming to maximise Fund growth, in the 
knowledge that in the event of poor investment returns, the power station 
would be generating revenues from which any shortfall in the Fund could 
be made up.  In contrast, after end of generation it is likely that a more 
cautious investment strategy will be pursued while the Fund is drawn 
down to pay decommissioning, waste management and waste disposal 
costs.  This is because, in the absence of revenues from the nuclear 
power station, it is likely to be more difficult for an operator to make up 
any shortfall. 

4.5.13 For the purposes of illustration, the figures in this section assume different 
investment strategies during and after generation.  The assumptions here 
are consistent with those in Section 5.5 of the March consultation.  Three 
possible real annual growth rates are considered for the fund during 
generation: 3.5%, 2.2% and 1%.  Two, more conservative, real annual 
growth rates are considered for the Fund after end of generation; 1% or 
0% (a 0% real annual growth rate would mean that the Fund grows only in 
line with inflation). 

4.5.14 As set out above, it should be noted that all calculations in this 
consultation are in “real” money, i.e. they disregard inflation.  All money 
values in this consultation are expressed in constant September 2008 
money and are undiscounted except where indicated.  When a Final Price, 
Expected Price, Cap and Risk Fee are set, their values will be indexed for 
inflation.  When an operator set out the investment strategy for its 
independent Fund, the Fund will be expected to recognise and address 
the risks associated with its investment strategy, including inflation risk. 
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Table 5: illustrative annual fund payment to cover waste disposal costs, expressed 
as a figure per MWh (all values in constant September 2008 money). 
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Annex A: Derivation of the projected Risk Premium for Section 
4.3 

1.  The Final Price will include a Risk Premium, representing the level of contingency 
that the Government will require, over and above the Best Cost Estimate, at the 
time the Final Price is set to compensate the taxpayer for accepting the risk of 
subsequent cost escalation.  Therefore the Expected Price needs to incorporate 
a projected Risk Premium, i.e. an estimate of the level of the Risk Premium when 
the Final Price is set at the end of the Deferral Period. 

2.  The projected Risk Premium will need to be proportionate to the level of risk 
expected to be assumed by the Government in fixing the Final Price ahead of the 
actual date of waste disposal.  The purpose of deferring the setting of the Final 
Price is to reduce uncertainty over estimated costs and by the end of the Deferral 
Period the level of uncertainty should be low. 

3. When an Expected Price is first requested by a prospective operator the 
Government will undertake an exercise to determine a projected value for the 
Risk Premium that will be applied in setting an Expected Price prior to GDF Site 
Selection.  This projected Risk Premium is expected to take the form of a 
percentage uplift on estimated cost.  Section 4.3 sets out a worked example for 
how an Expected Price would be calculated before GDF Site Selection.  This 
Annex sets out how the projected Risk Premium in that worked example was 
calculated. 

4. This exercise calculates the projected Risk Premium through assessing the likely 
level of residual uncertainty in several different classes of costs.  This analysis 
broadly follows the approach set out in NDA’s cost estimating guidance PCP0927, 
which identifies four classes of estimates and provides suggested values for an 
appropriate contingency at various project stages.  The values used in this 
exercise are set out in Table 6. 

 

                                                      
27 NDA Project Controls Framework Document PCP-M, available at 
http://www.nda.gov.uk/documents/upload/PCP-M-Project-Controls-Framework-Document-Rev1.pdf 



NNB response: mark-up to consultation (8 March 2011) 

10/32140124 106

Table 6: indicative uncertainty ranges for different estimate classifications. 
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5. It is acknowledged that this NDA Guidance was not drafted for this purpose and it 
is not a perfect fit – in particular the time horizons in the Waste Transfer Pricing 
Methodology are much longer than envisaged in PCP09.  However it is 
considered to provide a reasonable starting point for this exercise to derive a 
projected Risk Premium. 

 [NNB comment: We refer to our comments above, in particular in relation to 
NNB's expectation that the methodology will be developed in order for 
Government to be in a position to provide a robust and clearly derived Risk 
Premium.] 

6. As a range of values is given for the indicative uncertainty range, a formula is 
required to determine the appropriate level of the projected Risk Premium.  As it 
not possible to produce a distribution from which a P95 value can be derived, a 
simplified approach has been adopted to determine a P95 value, as set out 
below: 

 P50 = (Minimum + (4 x Most Likely) + Maximum) / 6;  

 P95 = P50 + ((Maximum - P50) / 5 x 4.5) (i.e. 45% of the difference between 
P50 and Maximum). 

GDF Fixed Costs 

7. For this worked example it is assumed that most Fixed Costs will have been 
incurred in full by the end of the Deferral Period.  Hence these costs will not be 
subject to any “estimating uncertainty”.  The only uncertainty will be around 
estimates of those Fixed Costs to be incurred after Last Waste Emplacement 
(which are estimated to be around 10% of total estimated Fixed Costs).  Hence: 

 Fixed Costs prior to First Waste Emplacement are known and therefore not 
subject to any uncertainty, i.e. 90% of the Fixed Costs estimate is subject to 
0% estimating uncertainty.  

 There is considerable uncertainty over the Fixed Costs following Last Waste 
Emplacement, equating to estimating class D, i.e. 10% of the Fixed Costs 
estimate is subject to estimating uncertainty in the range -10/+40%. 

8. This gives a projected Risk Premium for Fixed Costs of 3.65%, as derived in 
Table 7 below. 

 [NNB comment: NNB notes that this is a simplistic, assumption-driven 
approach.   It may be appropriate as a starting point which can be refined 
as the Government develops its cost estimating methodology and reflected 
in subsequent calculations of the estimated price.  However, NNB is 
concerned that this approach is being proposed for the setting of the Cap, 
which appears to be intended to be fixed on the basis of a series of 
arbitrary and highly pessimistic assumptions with little obvious technical 
underpinning.] 



NNB response: mark-up to consultation (8 March 2011) 

10/32140124 108

 

Table 7: derivation of Fixed Costs projected Risk Premium. 
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Variable Costs 

9. Some of the Variable Costs of waste emplacement should be subject to limited 
estimating uncertainty, as underground operations are assumed to be underway 
by the end of the Deferral Period.  This means that actual data will be available 
on the costs of many waste disposal activities.  The main estimating uncertainties 
will stem from the extended period there will be between the setting of the Final 
Price and the disposal of new build wastes and the consequent risk that new or 
unexpected costs could emerge.  Some allowance should be made for this risk, 
although this should to some extent be offset by the opportunities to reduce costs 
that should arise as a result of learning over time. 

10. It is currently envisaged that ILW emplacement will begin first.  NDA’s planning 
assumptions lead to first emplacement of HLW/spent fuel in 2075.  Therefore 
there should be significantly less uncertainty over ILW disposal costs than over 
spent fuel disposal costs.  However even for spent fuel, although emplacement is 
not expected to have begun by the end of the Deferral Period there will be actual 
cost data for many of the operating costs of the GDF, which are captured within 
the Variable Costs estimate.  This worked example assumes: 

 There is a high degree of confidence over Variable Costs relating to ILW 
disposal, equating to estimating Class A, i.e.100% of the ILW Variable Costs 
estimate is subject to estimating uncertainty in the range -5/+10%. 

 There are varying degrees of confidence over the Variable Costs relating to 
spent fuel disposal.  It is assumed that 50% of the spent fuel Variable Costs 
will be subject to uncertainty equivalent to estimating Class B. i.e. subject to 
estimating uncertainty in the range -10/+20%, and 50% of the spent fuel will 
be subject to uncertainty equivalent to Class C, i.e. with estimating 
uncertainty in the range -10/+30%. 

11. This gives the following figures, as derived in Tables 8 and 9: 

 Projected Risk Premium for spent fuel Variable Costs is 22.75%; 

 Projected Risk Premium for ILW Variable Costs is 9.08%. 
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Table 8: derivation of spent fuel Variable Costs projected Risk Premium. 

 

 

Table 9: derivation of ILW Variable Costs projected Risk Premium. 

Projected Risk Premium 

12. For both spent fuel and ILW, the figures derived in the worked example have 
Variable Costs as 62% of total costs and Fixed Costs as 38% of total costs, 
therefore: 

 the projected Risk Premium for spent fuel is (0.62 x 22.75%) + (0.38 x 3.65%) 
= 15.49%; 

 the projected Risk Premium for ILW is (0.62 x 9.08%) + (0.38 x 3.65%) = 
7.02%. 
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Annex B: Response form for the consultation document 

You may respond to this consultation by email or by post. 

Respondent Details  Please return by 8 March 2011 to: 

Name:   

Organisation:   

Address:   

Town/City: 

 

 

 

 

 

  

Waste Transfer Pricing Methodology 
consultation 

Office for Nuclear Development 
Department of Energy and Climate 

Change 
3 Whitehall Place 

London 
SW1A 2AW 

 

You can also submit this form by email: 
decomguidance@decc.gsi.gov.uk 

County/ 
Postcode: 

   

Telephone:    

Email:    

Fax:    

Tick this box if you are requesting non-disclosure of your response.   

No. Question 

 
1 

Do you agree or disagree that the level of the Waste Transfer Price should  
be subject to a Cap, and that in return for setting a Cap the Government 
should charge a Risk Fee?  What are your reasons? 

 

 

 

Response 
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No. Question 

 

 
2 

Do you agree or disagree that the Deferral Period should be 30 years after 
start of electricity generation, in order to enable uncertainty over waste 
disposal costs to be reduced?  What are your reasons? 

 

 

Response 

 

 

 

 
3 

Do you have any comments on the updated Waste Transfer Pricing 
Methodology?  Comments are sought in particular on the proposed 
approach to setting an Expected Price and a Risk Fee. 

 

 

Response 

 

 

 

Please select the category below which best describes who you are responding on behalf 
of. 

 Business representative organisation/trade body 

 Central Government 

 Charity or social enterprise 

 Individual 

 Large business (over 250 staff) 

 Legal representative 

 Local Government 

 Medium business (50 to 250 staff) 

 Micro business (up to 9 staff) 

 Small business (10 to 49 staff) 

 Trade union or staff association 

 Other (please describe): 

Thank you for taking the time to let us have your views.  The Government does not  

intend to acknowledge receipt of individual responses unless you tick the box.          
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Annex C: The Consultation Code of Practice Criteria 

The seven consultation criteria  

Criterion 1 When to consult  

Formal consultation should take place at a stage when there is scope to influence the 
policy outcome.  

Criterion 2  Duration of consultation 

Consultation should normally last for at least 12 weeks with consideration given to longer 
timescales when feasible and sensible.  

Criterion 3  Clarity of scope and impact  

Consultation documents should be clear about the consultation process, what is being 
proposed, the scope to influence and the expected costs and benefits of the proposals.  

Criterion 4  Clarity of scope and impact  

Consultation exercises should be designed to be accessible to, and clearly targeted at, 
those people the exercise is intended to reach.  

Criterion 5 The burden of consultation 

Keeping the burden of consultation to a minimum is essential if consultations are to be 
effective and if consultees’ buy-in to the process is to be obtained.  

Criterion 6 Responsiveness of consultation exercises  

Consultation responses should be analysed carefully and clear feedback should be 
provided to participants following the consultation.  

Criterion 7 Capacity to consult  

Officials running consultations should seek guidance on how to run an effective 
consultation exercise and share what they have learned from the experience. 

The code of practice can be accessed at www.berr.gov.uk/files/file47158.pdf 
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Annex D: Glossary 

Assumed Disposal Date – the Government’s best estimate of the date on which disposal 
of the operator’s waste will begin.  The Assumed Disposal Date will determine the 
duration of interim storage of waste pending disposal for which the operator will be 
required to make financial provision.  It will also determine the extent to which the Final 
Price is subject to discounting if the Transfer Date is, as currently anticipated, some years 
before the Assumed Disposal Date.  

Cap – the maximum level of the Final Price that can be set for an operator at the end of 
the Deferral Period.  The Cap, which will be indexed for inflation, will be set by the 
Government at the outset.  

Co-disposal – disposal of new build waste in the same facility as existing and 
“committed” waste.  

Co-location – disposal of HLW/spent fuel and ILW in a combined GDF in which there are 
separate parts of the facility for the various types of waste.  

Committed waste – radioactive waste that will arise in future from the operation or 
decommissioning of existing nuclear facilities.  

Contingency Allowance – the cost modelling that will underpin the setting of the Cap will 
include an adjustment for Out-of-Model Risks and this will take the form of a Contingency 
Allowance calculated through an exercise to identify a set of risks, together with an 
assessment of the consequence and probability of each risk occurring.  Annex C of the 
March consultation set out how the Contingency Allowance in the worked example in 
Section 4.2 of this consultation was derived.  

Cost Estimating Methodology – the manner in which waste disposal costs will be 
estimated and uncertainty in those estimates handled.  

Decommissioning – 

(a) Decommissioning begins when the reactor is shut down with no intention 
of further use for the purpose of generating electricity. 

(b) Decommissioning means dismantling the station and remediating the 
site including waste management but not including waste disposal to a 
condition agreed with the regulators and the planning authority. 

(c) Decommissioning ends when all station buildings and facilities have 
been removed and the site has been returned to an end state which has 
been agreed with the regulators and the planning authority. 

Default Date – the Assumed Disposal Date that will be set if the Default Pricing 
Mechanism applies. 

Default Pricing Mechanism – the mechanism by which an operator’s Final Price and 
Assumed Disposal Date will be determined in the event that GDF Site Selection has not 
taken place by the end of the Deferral Period.  
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Deferral Period – the specified period before the operator’s Final Price is set.  The 
consultation proposes that this deferral should be set at 30 years after the nuclear power 
station has commenced operation.  However an operator can request that their Final Price 
be fixed during the Deferral Period.  In this case the level of the Final Price will be at the 
discretion of the Secretary of State, having regard to a cost modelling process that takes 
account of uncertainty around cost estimation.  An operator can opt at any time to fix their 
Final Price at the level of the Cap.  

Dispute Resolution – a procedure, or procedures, set out in the Waste Contract that is 
expected to be agreed between the Government and the operator, by which disputes will 
be resolved.  

Early Transfer – when title and liability for an operator’s waste transfers to the 
Government before the estimated availability of a GDF. 

Expected Assumed Disposal Date – the Assumed Disposal Date that will be determined, 
and then reviewed, alongside the Expected Price.  

Expected fixed unit price (eFUP) – this term was defined in the March consultation as 
“the basis for an operator’s interim provision in the event that they choose to defer the 
setting of their fixed unit price.  This will be the Government’s best estimate of the level of 
the fixed unit price at the time it is eventually set, i.e. at the end of the Deferral Period”.  

Expected Price – the basis for an operator’s interim provision for their waste disposal 
liabilities during the Deferral Period.  The Expected Price will be set by Government and 
will represent the Government’s best estimate of the level of the Final Price when it is set 
at the end of the Deferral Period.  

Final Price – the price that will be charged by Government to an operator of a new 
nuclear power station for the Government to take title to and liability for their ILW and 
spent fuel.  It will be set at the end of the Deferral Period  

Financing Charge – the charge that would be applied to the estimated contribution to the 
Fixed Costs of a GDF based on the approach that might be taken in the theoretical case 
that the Government were constructing a GDF to a timescale driven by the needs of new 
build operators.  

First Waste Emplacement – the beginning of the “GDF Operation” phase, once the GDF 
operator has obtained all the relevant permissions and authorisations to receive and 
emplace waste at the GDF.  The current planning assumption is that this will be in around 
2040. 

Fixed Costs (of a GDF) – all GDF costs incurred from a specified starting point until First 
Waste Emplacement and all costs incurred after Last Waste Emplacement to a specified 
end point.  These include the site selection and investigation programme and the 
construction of the surface facilities, access shafts and access drift.  These are 
considered to be predominantly fixed costs as they are largely unrelated to the volume of 
waste being emplaced.  

Fixed unit price – the March consultation set out proposals that the Government would 
set a fixed price for operators of new nuclear power stations for disposal of their ILW and 
spent fuel, and a schedule for the Government to take title to and liability for these 
materials.  
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Funded Decommissioning Programme (FDP) – the programme that any operator of a 
new nuclear power station will need to have approved by the Secretary of State before 
construction begins and to comply with thereafter.  

GDF Site Selection – the point at which the Government has decided on a preferred site 
for a GDF in accordance with the MRWS process.  This will mark the beginning of the 
Construction and Underground Based Investigations phase of the MRWS process.  The 
current planning assumption is that this will be in around 2025.  

Generic Design Assessment – the generic assessment being undertaken by the Health 
and Safety Executive and the Environment Agency of the suitability of new reactor 
designs for use in the UK.  

Geological Disposal Facility (GDF) – a long-term management option involving the 
emplacement of radioactive waste in an engineered underground facility or repository, 
where the geology (rock structure) provides a barrier against the escape of radioactivity 
and there is no intention to retrieve the waste once the facility is closed.  

Higher activity waste – includes the following categories of radioactive waste: high level 
waste (HLW), ILW and a small fraction of LLW with a concentration of specific 
radionuclides.  On the assumption of no reprocessing of spent fuel, higher activity wastes 
from new nuclear power stations will be LW and spent fuel.  

In-Model Risks – risks that relate to the possibility that the Parametric Cost Model does 
not correctly calculate the costs of a specific disposal scenario.  This includes such things 
as the consequences of delays, the possibility that costs for the assumed activities and 
their duration, scope and timing may be different in practice, or that some activities, and 
their associated costs, have not been included in the Parametric Cost Model’s estimate.  

Interim storage – storage of radioactive waste prior to implementing a final management 
step, such as geological disposal.  

Intermediate level waste (ILW) – radioactive wastes exceeding the upper activity 
boundaries for LLW but which do not need heat to be taken into account in the design of 
storage or disposal facilities.  

Legacy waste – radioactive waste which already exists or whose arising is committed in 
future by the operation of an existing nuclear power plant. 

Low level waste (LLW) – defined as “radioactive waste having a radioactive content not 
exceeding four gigabecquerels per tonne (GBq/te) of alpha or 12 GBq/te of beta/gamma 
activity”.  

Managing Radioactive Waste Safely (MRWS) – a phrase covering the whole process of 
public consultation, work by the Committee on Radioactive Waste Management (CoRWM), 
and subsequent actions by the Government, to identify and implement the option, or 
combination of options, for the long term management of the UK’s higher activity 
radioactive waste.  

Monte Carlo simulation – a mathematical technique that can be used to allow for risk 
and uncertainty in quantitative analysis and decision-making.  

Nuclear Decommissioning Authority (NDA) – NDA is the implementing organisation 
responsible for planning and delivering the GDF.  
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Operator – the legal person who holds a licence under the Nuclear Installations Act 1965 
in relation to the site to which an FDP relates, or who has applied for such a licence in 
relation to such a site. 

Optimism Bias – the approach set out in HM Treasury “Green Book” guidance28, to be 
used in assessing risk where a comprehensive assessment is not possible.  

Out-of-Model Risks – risks relating to the accuracy of NDA’s Parametric Cost model 
output when it is used to model the costs of disposing of new build wastes.  These can 
relate either to the assumptions that NDA has made when using the Model to estimate 
waste disposal costs, or to the additional assumptions that DECC has made in order to 
use Parametric Cost Model data to estimate the costs of disposing of new build wastes.  

Parametric Cost Model – a model developed by NDA to generate updated estimates of 
the costs of geological disposal.  

Pricing Cost Estimate – this will be drawn from the distribution of estimated costs 
derived in the Cost Estimating Methodology.  This consultation proposes that he Pricing 
Cost Estimate be set at P95 of that distribution, i.e. at a level where there is expected to be 
a 95% chance that actual cost will be lower than estimated cost and a 5% chance that 
actual cost will be higher than estimated cost. 

Quinquennial Review – a review each five years.  In this case this will be a review of the 
level of the Expected Price, Assumed Disposal Date and other important variables, such 
as discount and inflation rates, and may result in one or more of these being revised.  

Radioactive waste – has the meaning set out in Section 2 of the Radioactive Substances 
Act 1993.  

Radioactive Waste Management Directorate (RWMD) – a directorate of NDA, 
incorporating resources from the former United Kingdom Nirex Ltd, which will develop into 
an effective delivery organisation to implement geological disposal.  It is envisaged that 
RWMD will evolve under NDA into ‘NDA’s delivery organisation’ for the GDF.  

Risk Fee – the charge that will be included in the Final Price to reflect the risk being 
assumed by the Government in setting a Cap at the outset.  

Risk Premium – the premium over and above expected costs that will be included in the 
Final Price to compensate the taxpayer for taking on the risk of subsequent cost 
escalation.  

Site Specific Cost Estimate – following GDF Site Selection it will be possible to produce 
a Site Specific Cost Estimate of waste disposal costs, incorporating a more detailed and 
comprehensive assessment of risk and uncertainty than is possible in the absence of a 
GDF site.  

Spent fuel – fuel that has been used in a nuclear reactor and for which there is no further 
use as fuel.  

                                                      
28 The Green Book is an HM Treasury publication that presents the techniques and issues that 
should be considered when carrying out assessments of new policies, programmes and projects.  
The HM Treasury Supplementary Green Book Guidance on optimism bias is available at 
http://www.hm-treasury.gov.uk/d/5(3).pdf  
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Time value of money – the principle that a sum of money paid today is more valuable 
than the certainty of receiving the same sum at a later date.  

Transfer Date – the date upon which the operator’s responsibility for managing the waste 
pending disposal will transfer to the Government.  

Variable Costs (of a GDF) – all GDF costs incurred during the period of waste 
emplacement.  This means it includes overheads and maintenance and refurbishment 
costs, which in other circumstances might sometimes be called fixed costs.  This includes 
the construction of underground deposition tunnels for spent fuel and underground 
disposal vaults for ILW.  These are considered to be variable costs as they vary with the 
volume of waste being emplaced.  

Virtual GDF – the theoretical case that the Government were constructing a GDF to a 
timescale driven by the needs of new build operators.  This concept is used in determining 
the extent to which the element of the Final Price comprising a contribution to the Fixed 
Costs of a GDF should be subject to a Financing Charge. 

Voluntarism – an approach in which communities “express an interest” in participating in 
the process that would ultimately provide the site for a GDF.  Initially a community would 
be expressing an interest in finding out more about what hosting such a facility would 
involve.  In the latter stages, there would be more detailed discussion of plans and 
potential impacts.  

Waste Contract – alongside the approval of an operator’s FDP, the Government will 
expect to enter into a Contract with the operator regarding the terms on which the 
Government will take title to and liability for the operator’s spent fuel and ILW.  In 
particular, this agreement will need to set out how the Final Price will be determined.  

Waste disposal liabilities – the liability to pay the sum charged to the operator by the 
Government in connection with an approved FDP in relation to the disposal by the 
Government of higher activity waste produced on the relevant site.  

Waste Transfer Price – the price paid by an operator of a new nuclear power station in 
return for the Government taking title to and liability for their ILW and spent fuel. 
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Annex E: List of those who responded to the March consultation 

There were 41 written responses to the March consultation.  One of the respondents 
requested non-disclosure of their response.  The other respondents are listed below, in 
alphabetical order. 

1 Blackwater Against New Nuclear 

2 Booth, Philip 

3 Bradwell for Renewable Energy (BRARE) 

4 Centrica 

5 Communities Against Nuclear Expansion (CANE) 

6 Copeland Borough Council 

7 Cumbria County Council 

8 EDF Energy 

9 Energy Fair 

10 Environment Agency 

11 Foreman, Peter 

12 GE Healthcare 

13 Gifford, Christopher 

14 Greater Manchester SERA 

15 Greenpeace 

16 Hawkes, Ian 

17 Horizon Nuclear Power 

18 Jones, Brian 

19 Low Level Waste Repository Ltd 

20 Lowry, David 

21 Ministry of Defence, Defence Nuclear Safety Regulator 

22 Norris, Bryan 

23 Nuclear Decommissioning Authority (NDA) 

24 Nuclear Free Local Authorities 
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25 Nuclear Industry Association (NIA) 

26 Nuclear Legacy Advisory Forum (NuLeaf) 

27 Nuvia Limited 

28 People Against Wylfa B 

29 Reed, Chris 

30 Richards, Hugh 

31 Rogers, Linda 

32 Scottish Environment Protection Agency (SEPA) 

33 Scottish Power 

34 Shepperdine Against Nuclear Energy 

35 Shut Down Sizewell Campaign 

36 SSE 

37 Suffolk Coastal Green Party 

38 Welsh Assembly Government 

39 West Cumbria and North Lakes Friends of the Earth 

40 Western, Rachel 
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	Chapter 1: Introduction
	1.1 This consultation follows the publication of the “Consultation on a Methodology to Determine a Fixed Unit Price for Waste Disposal and Updated Cost Estimates for Nuclear Decommissioning, Waste Management and Waste Disposal” in March 2010 (the “March consultation”).
	1.2 This consultation document sets out:
	1.3 We are seeking responses to the three questions contained in this consultation.  The responses will assist the Government in developing a finalised methodology for pricing the transfer of title to and liability for intermediate level waste (ILW) and spent fuel from a new nuclear operator to the Government (the “Waste Transfer Pricing Methodology”).
	1.4 The March consultation sought responses to six questions. Chapter 2 summarises the views expressed and the Government’s response.  A range of views was expressed.  Many responses were broadly supportive of the Government proposals but raised comments or concerns about specific points, for example some responses expressed the view that the consultation was too conservative in its approach to uncertainty around waste disposal costs.  Other responses were critical of the proposals, for example concerns were raised that the proposals exposed the taxpayer to unacceptable risks and represented a subsidy to new nuclear power.
	1.5 The Government does not agree that taking title to radioactive waste, including spent fuel, for a fixed price is a subsidy to new nuclear power, provided that the price properly reflects any financial risks or liabilities assumed by the state.  The Government acknowledges that the approach to risk and uncertainty set out in the March consultation is conservative but, given the level of uncertainty around estimates of disposal costs, believes that such conservatism is necessary to ensure the taxpayer is protected.
	1.6 Question 1 concerned the proposal that operators of new nuclear power should have the option to defer setting their Waste Transfer Price for a specified Deferral Period.  The Government agrees with those respondents who said that it would be preferable to set a Final Price when there is more certainty over disposal costs.  Hence the Government’s view, set out in more detail in Section 3.2, is that the Deferral Period for a new nuclear power station should be extended from 10 years, as proposed in the March consultation, to 30 years after start of generation.
	1.7 Question 2 concerned the proposal that the Schedule for the Government to take title to and liability for an operator’s waste should be brought forward (“Early Transfer”) and set in relation to predicted end of the decommissioning of the new nuclear power station.  The Government’s view is that it is better placed than operators to manage longterm cost risks and hence regards the proposals in the consultation for the Early Transfer of waste, together with sufficient monies to cover all additional costs incurred by Government ahead of disposal, to be an important part of the framework to protect the taxpayer.  The Government is satisfied that the lump sum payment to recompense Government for the additional costs arising from Early Transfer can be calculated with sufficient accuracy to minimise any risk to the taxpayer.
	1.8 Question 3 sought views on whether the proposed methodology struck the right balance between protecting the taxpayer and facilitating new nuclear build.  The Government’s view is that the March consultation set out a clear approach in the event that the Managing Radioactive Waste (MRWS) process proceeds broadly as currently expected, but accepts that more clarity is needed around how the Price would be set if things did not go according to current expectations, and this is addressed in the revised methodology set out in Chapter 3.
	1.9 Question 4 concerned the proposed approach to determining an operator’s contribution to the Fixed Costs of constructing a Geological Disposal Facility (GDF).  Having considered the responses to this question the Government does not intend to revise the proposals set out in the March consultation, that the Waste Transfer Price should include a contribution to the Fixed Costs of a GDF.  The Government regards this as consistent with its policy that new nuclear operators should pay their full share of waste disposal costs.  A new nuclear operator’s contribution to the Fixed Costs of a GDF should be calculated in proportion to the operator’s share of total Variable Costs.
	1.10 Question 5 sought views on the proposed units to be used for setting a Price.  The Government is pleased to note general agreement to its proposal for the unit for ILW to be the cubic metre of packaged waste.  On spent fuel, this is clearly a finely balanced argument, but there appear to be fewer risks in using a simple volumetric unit, such as £/tU, rather than the unit proposed in the March consultation, which was p/kWh.  This would also have the benefit of consistency with the current National Inventory.
	1.11 Question 6 concerned the updated estimates of decommissioning, waste management and waste disposal for a new nuclear power station.  The Government regards the estimates set out in the consultation as forming a benchmark against which to assess the estimates produced by operators, however it will expect operators to produce their own estimates and will subject those estimates to close scrutiny.
	1.12 Chapter 3 sets out the revised Waste Transfer Pricing Methodology and comments are sought on this in this consultation.  The key principles underpinning the Waste Transfer Pricing Methodology are that:
	1.13 There are two significant changes proposed to the methodology set out in the March consultation and the Government is seeking views specifically on these two changes in this further consultation.
	1.14 The March consultation said that in seeking a deferral the operator would be accepting the risk that a Price set at a later date could be higher than the Price on offer at the outset, if estimated costs escalate sufficiently in the intervening period.  Having considered the responses to the consultation, the Government’s view is that it will be difficult for an operator to accept such a risk, given that there is very little the operator can do to manage and mitigate it.  In contrast, the Government does have capacity to manage risks around waste disposal costs, as these costs will be heavily influenced by the manner in which the Government implements geological disposal.  Therefore the Government’s view is that it is reasonable for nuclear operators to have some certainty over their maximum exposure to these risks from the outset.
	1.15 The Government therefore proposes to specify a maximum Final Price the operator would be expected to pay (the “Cap”).  The Cap (which will be indexed for inflation) will reflect the Government’s current analysis of risk and uncertainty and will be set at a level where the Government has a very high level of confidence that actual costs will be lower than the Cap.  The Government recognises that, in setting a Cap, the small residual risk that actual cost might exceed the Cap will lie with the Government.  Hence in return for setting a Cap the Government will charge the operator an appropriate fee (the “Risk Fee”) and incorporate this into the Final Price.
	1.16 The Cap will be set by the Secretary of State, having regard to a cost modeling process to derive estimates of the costs of waste disposal taking into account the level of uncertainty around the estimation of those costs.  Section 4.2 sets out a worked example for how a Cap would be calculated using this Methodology.  It assumes, for the purposes of illustration, that the Cap is set at the 99th percentile (P99) from the distribution derived in the cost modelling process, i.e. at the level where it is estimated that there is a 99% probability that actual cost will be below the Cap and a 1% probability that actual cost will exceed the Cap.
	1.17 The second proposed change is that the Deferral Period should last for 30 years after start of generation.  The Government’s view is that a 30year Deferral Period should enable the Final Price to be set when the site for a GDF is known.  This will allow a Site Specific Cost Estimate to be prepared, based on a good deal of actual cost data and with only a small amount of residual uncertainty.  The current planning assumption is that GDF Site Selection will be in around 2025.
	1.18 In the event that GDF Site Selection has not taken place by the end of the Deferral Period, a Default Pricing Mechanism will be used to determine the Final Price.  In practice, given that uncertainty may not have been reduced significantly it is considered likely that the Default Price will be at or near the level of the Cap.
	1.19 An operator can request that their Final Price be fixed during the Deferral Period.  In this case the level of the Final Price will be at the discretion of the Secretary of State, having regard to a cost modelling process that takes account of uncertainty around cost estimation.  An operator can opt at any time to fix their Final Price at the level of the Cap.
	1.20 The Final Price should be set at a level over and above expected costs and include a Risk Premium to compensate the taxpayer for accepting the risk of subsequent cost escalation.  The Government proposes that the Final Price should be set in accordance with the Cost Estimating Methodology set out in Chapter 3.
	1.21 The purpose of the Cost Estimating Methodology is to set out clearly how waste disposal costs will be estimated and uncertainty in those estimates handled.  The manner in which costs are estimated, and the analysis of risk and uncertainty around current cost estimates, is consistent with the approach set out in Chapter 3 of the March Consultation.  The Cost Estimating Methodology will generate a distribution of estimated costs and a conservative cost estimate (the “Pricing Cost Estimate”) will be set at P95 of this distribution, i.e. set at a level where there is expected to be a 95% probability that actual cost will be lower than estimated cost and a 5% probability that actual cost will be higher than estimated cost.
	1.22 The Final Price set at the end of the Deferral Period will be set according to the formula:
	1.23 This is subject to two exceptions:
	1.24 The Expected Price is the Government’s projection of the level of the Final Price when it is set at the end of the Deferral Period.  The level of the Expected Price will be reviewed, and if necessary revised, at each Quinquennial Review to ensure that it remains an uptodate projection of the level of the Final Price.
	1.25 It is expected that by the end of the Deferral Period the Cost Estimating Methodology will be applied to a Site Specific Cost Estimate.  However it will not be possible to produce such an estimate until after GDF Site Selection.  Therefore in the interim, and for the purposes of deriving an Expected Price, a simplified Cost Estimating Methodology needs to be applied using NDA’s current cost estimates, which have been derived with regard to a reference case.  Section 4.3 of this consultation sets out a worked example of how an Expected Price would be calculated prior to GDF Site Selection using this Methodology.
	1.26 Chapter 4 provides updated worked examples for several aspects of the revised Waste Transfer Pricing Methodology.  The worked examples show that the proposed approach to setting a Cap, which takes a conservative approach to risk and uncertainty and applies probabilistic cost modelling, results in a Cap that is three times the current best estimate of waste disposal costs.
	1.27 Moreover, it is proposed that the Price paid by new nuclear operators includes a contribution to the Fixed Costs of the GDF.  This represents a benefit to the taxpayer, as these are costs that will need to be incurred anyway in order to dispose of legacy wastes.  Hence there is only a risk to the taxpayer if costs escalate to the extent that the Cap is insufficient to pay the additional disposal costs for new build wastes (i.e. the Variable Costs as defined in the Cost Estimating Methodology).  The Cap derived here represents five times the current Variable Costs estimate.  In other words, the taxpayer would not be out of pocket (compared with no new build at all) even if waste disposal costs were five times greater than that currently expected.  Table 1 summarises these figures.
	1.28 Section 4.5 sets out how the illustrative figures derived here might translate into a waste disposal liability for a new nuclear operator, both on the Assumed Disposal Date (which is 2130 in the worked examples) and on the Transfer Date (which is assumed to be 2080 in the worked examples.)
	1.29 It also provides an illustration of how these figures might translate into annual payments into an operator’s independent Fund, expressed as a cost per unit of electricity generated (£/MWh).  This calculation depends on the assumptions made around the investment performance of the operator’s independent Fund and, given the long timescales involved, even small variations in assumed fund performance can have a very large impact on the estimated level of payment into the Fund.  Therefore the example figures given here are for illustrative purposes only.  Table 2 summarises theses illustrative figures.
	1.30 This section sets out the background to the proposals in this consultation.  It is provided here for information only.
	1.31 The “Consultation on a Methodology to Determine a Fixed Unit Price for Waste Disposal and Updated Cost Estimates for Nuclear Decommissioning, Waste Management and Waste Disposal” was published on 25 March 2010.
	1.32 This consultation followed the publication of three preconsultation discussion papers during autumn 2008 and spring 2009.  These papers informed discussions with stakeholders during the preconsultation process in order to refine the proposed fixed unit price methodology for this consultation.
	1.33 Having considered the responses to the March consultation the Government has concluded that a number of changes need to be made to the proposed methodology, which is now termed the Waste Transfer Pricing Methodology.  The Government is seeking views on these changes through this further consultation
	1.34 The Government’s policy is that operators of new nuclear power stations must have arrangements in place to meet the full costs of decommissioning and their full share of waste management and disposal costs.  This policy is being implemented through a framework created by the Energy Act 2008.  The Act requires operators of new nuclear power stations to have a Funded Decommissioning Programme (FDP) approved by the Secretary of State for Energy and Climate Change, in place before construction of a new nuclear power station begins and to comply with this programme thereafter.
	1.35 On 18 October 2010 the Nuclear Decommissioning and Waste Handling (Designated Technical Matters) Order 2010 was laid before Parliament, to be followed by the Decommissioning and Waste Handling (Finance and Fees) Regulations 2010.  The Order and the Regulations together complete the statutory framework for the financing of nuclear waste and decommissioning.
	1.36 Alongside this consultation the Government is also publishing a Consultation on Revised Funded Decommissioning Programme Guidance.  This Guidance will assist operators in understanding their obligations under the Energy Act, and what is required for an approvable FDP.  This follows an earlier consultation in 2008 on draft FDP Guidance.
	1.37 Geological disposal is the way higher activity waste will be managed in the long term.  This will be preceded by safe and secure interim storage until a GDF can receive waste.  A framework to implement this policy was set out in the Managing Radioactive Waste Safely White Paper published in June 2008.  This gave the following explanation of what is meant by “geological disposal”:
	1.38 The Government has given responsibility for planning and implementing geological disposal to the Nuclear Decommissioning Authority (NDA), so as to enable NDA to take an integrated view across the waste management chain, with both long and shortterm issues addressed in planning and strategy development.  Since then NDA’s Radioactive Waste Management Directorate (RWMD) has been established, incorporating resources from the former United Kingdom Nirex Ltd, which will develop into an effective delivery organisation to implement geological disposal.  It is envisaged that RWMD will evolve under NDA into the ‘NDA’s delivery organisation’ for the GDF.
	1.39 In July 2010 NDA published “Geological Disposal: steps towards Implementation”, a report which describes the preparatory work that NDA has undertaken so far, including the planning of its future work programme and the management arrangements to deliver it.  This report provides information, for a wide range of interested parties, on the steps NDA believe will be required for successful implementation of geological disposal.  It also explains how the various activities and outputs of NDA’s work programme are designed to achieve a safe, secure, sustainable and publicly acceptable outcome.
	1.40 We want to hear from members of the public, industry, financial and other institutions that may be involved in the financing of new nuclear power stations, nongovernmental organisations and any other organisation or body with an interest.
	1.41 When responding please state whether you are responding as an individual or representing the views of an organisation.  If you are responding on behalf of an organisation, please make it clear who the organisation represents and, where applicable, how you assembled the views of members.
	1.42 A response form is included at Annex A.
	1.43 The closing date for responses is 8 March 2011. Email responses are preferred. Please send your response to the consultation mailbox: decomguidance@decc.gsi.gov.uk 
	1.44 Alternatively, please send hard copy responses by post to:
	1.45 You may make copies of this document without seeking permission.  An electronic version can be downloaded from DECC’s website at: http://www.decc.gov.uk/en/content/cms/what_we_do/uk_supply/energy_mix/nuclear/new/waste_costs/waste_costs.aspx 
	1.46 Further hard copies of the consultation document may be obtained from:
	1.47 Your response may be made public by the Government.  If you do not want all or part of your response or name made public, please identify the information which you do not wish to be disclosed.  An automatic confidentiality disclaimer generated by your IT system will not, of itself, be regarded as binding on the Department.
	1.48 You should be aware that information provided in response to the consultation, including personal information, may be subject to publication or disclosure in access to information regimes (primarily the Freedom of Information Act 2000 (FOIA), the Data Protection Act 1998 (DPA) and the Environmental Information Regulations 2004).
	1.49 If you want information that you have provided to be treated as confidential, please be aware that, under the FOIA, there is a statutory Code of Practice with which public authorities must comply and which deals with, amongst other things, obligations of confidence.
	1.50 In view of this it would be helpful if you could explain to us why you regard the information you have provided as confidential.  If we receive a request for disclosure of the information we will take full account of your explanation, but we cannot give an assurance that confidentiality can be maintained in all circumstances.
	1.51 The Department will process your personal data in accordance with the DPA and in the majority of circumstances this will mean that your personal data will not be disclosed to third parties.
	1.52 A copy of the consultation code of practice criteria is set out at Annex C.
	1.53 Please direct any queries about the consultation to our consultation mailbox: decomguidance@decc.gsi.gov.uk or in writing to the above address.
	1.54 If you have any comments or complaints about the way the consultation has been conducted (as opposed to comments about the issues which are the subject of the consultation), these should be sent to the DECC Consultation Coordinator:
	1.55 The finalised approach on the issues covered by the consultation will be issued in 2011.
	1.56 This consultation focuses on the consultation questions listed below.  When considering responses to this consultation, the Government will give greater weight to responses that are based on argument and evidence, rather than simple expressions of support or opposition.
	1.57 When answering these questions please explain and give reasons for your answers.

	Chapter 2: Government Response to the “Consultation on a Methodology to Determine a Fixed Unit Price for Waste Disposal and Updated Cost Estimates for Nuclear Decommissioning, Waste Management and Waste Disposal”
	2.1 Introduction
	2.1.1 The March consultation document aimed to inform stakeholders and the wider public of:
	2.1.2 The consultation sought responses to six questions contained in the consultation document.  The deadline for responses was 18 June 2010.  A total of 41 formal written responses were received.  A list of those who responded to the consultation is set out in Annex E and the responses are available on the DECC website.  The Cabinet Office Code of Practice on Consultation 2008 applied to this consultation.
	2.1.3 This chapter sets out the Government’s response to the views expressed in that consultation.  It is organised into sections on the six questions posed in the consultation document, each of which sets out a summary of the comments received followed by the Government’s response.  In many cases the views expressed in the consultation have informed the revised proposals set out in Chapter 3.

	2.2 Comments received during the Consultation and the Government’s response
	2.2.1 Some respondents agreed with the proposal, on the basis that deferring the setting of a fixed unit price would enable there to be greater certainty over waste disposal costs at the point that a price was finally set.  For example, it was noted that deferral would provide an opportunity to find a site for a GDF, and also resolve wider uncertainties, for example whether a second GDF might be needed.
	2.2.2 However others disagreed with the proposal.  Many argued that setting a price before costs were certain meant that the taxpayer would be taking on an unacceptable risk.  Some took the view that this would represent a subsidy to the new nuclear operator and it was argued that the only acceptable approach would be for operators to pay the costs of disposal at the point their waste was disposed of.  Some respondents argued that deferral was simply a mechanism to reduce costs for operators to encourage investment, and that if operators had to pay full costs it would make new nuclear uneconomic.
	2.2.3 A number of respondents argued that it is simply not possible to estimate disposal costs with any confidence, and some were sceptical that a period of deferral would have any significant effect, arguing that uncertainties would continue long into the future.  Some expressed doubts over whether geological disposal could ever be safely achieved and it was thus argued that costs and risks were likely to extend well beyond the expected date of disposal, either because the waste would never be emplaced in a GDF, or because, once emplaced, the waste might have to be retrieved due to leakage or other contamination.
	2.2.4 Among those who agreed in principle with deferral there was a range of views over the length of the Deferral Period.  Many respondents agreed that it should be limited, to ensure that the operator was able to ensure sufficient funds were available to meet its liability.  However, while some supported a fixed 10year Deferral Period, others argued that this was too short and inflexible.  It was noted that under the 40year reactor life assumption upon which the worked examples in the consultation were based, a 10year Deferral Period implied a period of 30 years after fixing for the operator to ensure there were sufficient monies in their independent fund.  Several respondents argued that a 60year reactor life was more likely, on the basis that 60 years is the design lifetime of the two reactor designs going through the Generic Design Assessment process.  Hence a Deferral Period of 30 years was proposed, as this would still leave 30 years after the price was fixed for fund sufficiency to be assured.
	2.2.5 A number of responses suggested that the length of the Deferral Period should be linked to progress in the MRWS process (such as the selection of a site for a GDF, or first waste emplacement), as this would be the primary means by which greater cost certainty would be achieved.
	2.2.6 There was also a range of views on whether operators should have the option to fix a price before the end of the Deferral Period.  Several respondents argued that the option to fix at the outset was important, on the basis that an operator might prefer to take a higher price early to reduce cost risk.  A number of respondents argued that it should be possible for an operator to opt to fix their price during the Deferral Period, for example at a Quinquennial Review.  However the alternative argument was also made that, given the benefits of deferral, deferral should be a requirement rather than an option.
	2.2.7 A few responses commented on the way in which the eFUP would be determined, noting for example that care should be taken that the eFUP was not set at a low level such that if a much higher price were set later the operator might face difficulties in meeting increased liabilities.
	2.2.8 The Government does not agree that taking title to radioactive waste, including spent fuel, for a fixed price is a subsidy to new nuclear power, provided that the price properly reflects any financial risks or liabilities assumed by the state.
	2.2.9 The Government agrees with those respondents who said that it would be preferable to set a Final Price when there is more certainty over disposal costs.  The Government also agrees that this greater certainty will come as progress is made in MRWS and hence accepts that a Deferral Period of 10 years might be insufficient to achieve this greater certainty.
	2.2.10 However the Government notes that there was widespread support for the proposal that the Deferral Period should be limited, to mitigate the risk that there might be a shortfall in the operator’s fund, should the price when finally set be higher than the Expected Price on which the operator’s interim provision had been based.  Therefore the Government does not favour an unlimited Deferral Period.
	2.2.11 The length of the Deferral Period needs to balance two competing considerations.  Firstly, that the longer the Deferral Period, the less the uncertainty there should be over costs.  Secondly, that the later the Price is set, the longer the period of uncertainty over the size of the operator’s final waste disposal liability, and therefore the greater the risk that the operator fails to make prudent provision for their liability.
	2.2.12 The Government accepts however that there is a risk that progress in MRWS might be slower than currently anticipated and hence that significant cost uncertainty might remain even at the end of a 30year Deferral Period.  The Government also accepts that operators will wish at the outset to have a degree of cost certainty in order to seek financing.  The Government’s proposals in this regard are set out in Chapter 3.
	2.2.13 Some respondents were in favour of this proposal, agreeing with the argument in the consultation that the Government was better placed than the operator to manage cost risks over such long periods.  It was noted for example that several decades could elapse between the end of decommissioning and final waste disposal and that over such long timescales the financial health of operators could not be guaranteed.
	2.2.14 Others disagreed with this proposal, arguing that operators should remain liable for their waste until it can be disposed of.  It was argued that in taking liability before disposal more risk was being transferred from operators to Government.  Some further argued that this risk transfer represented a subsidy to the operator.
	2.2.15 One of the risks identified in some responses was that extended storage might be required beyond the expected date of disposal and this was an additional cost risk that would borne by Government under these proposals.  Some respondents emphasised the need to make progress in the implementation of geological disposal to mitigate this risk.  However this risk was a particular concern for those respondents who expressed doubt over whether a GDF capable of taking new build wastes would ever be built.  Those who were sceptical about the achievability of geological disposal raised consequent longterm cost risks, included remediating contamination and the possible need to repackage failed fuel or retrieve waste from a GDF.
	2.2.16 A number of respondents said that it could not be certain that an operator would remain solvent and able to meet its liabilities for the long time periods involved.  Some saw this as a reason to support the proposal for Early Transfer, as long as sufficient funds were transferred to Government to manage the wastes pending disposal, while others saw this as increasing the risk that longterm costs would fall to the taxpayer.
	2.2.17 With regard to the proposals for the Government to recoup the additional costs arising from Early Transfer, some respondents agreed that waste management costs should be well understood by the Transfer Date, while others envisaged ongoing uncertainty over costs, which would cast doubt over whether sufficient funds could be provided by the operator to protect the taxpayer. Concern was expressed that Early Transfer implied use of shared facilities between legacy and new build, which could mean costs that should properly fall to new nuclear operators would be borne by Government in its management of legacy wastes.  This was considered a benefit to new build that could again represent a subsidy.
	2.2.18 Some respondents sought more detail on how the lump sum payment would be calculated.  In particular, clarification was sought on how the “time value of money” would be handled, as the way in which long term costs were discounted would have a significant effect on the amount an operator had to pay into its fund.
	2.2.19 The Government agrees with those respondents who identified risks around the ability of energy companies to meet liabilities in the very long term, particularly after the end of electricity generation when revenues have ceased.  It is for this reason that prospective operators are required to have secure arrangements in place to ensure the financing of decommissioning, waste management and waste disposal before construction of a new nuclear power station begins.  This framework will ensure that monies set aside by operators for these purposes are available even in the event of the insolvency of the operator.
	2.2.20 The Government remains of the view that it is better placed than operators to manage longterm cost risks and hence regards the Early Transfer of waste, together with sufficient monies to cover all additional costs incurred by Government ahead of disposal, to be an important part of the framework to protect the taxpayer.
	2.2.21 The Government accepts that Early Transfer represents the transfer of a cost risk to Government, but believes that by the time title to and liability for the waste from a new nuclear power station transfers to Government, there should be a high level of certainty over the costs to be incurred.  Therefore the Government is satisfied that the lump sum payment to recompense Government for the additional costs arising from Early Transfer can be calculated with sufficient accuracy to minimise any risk to the taxpayer.
	2.2.22 With regard to the question of whether a GDF for waste from new nuclear power stations will ever be built, the Government is committed to the implementation of geological disposal for the disposal of legacy wastes and considers that it is technically feasible and desirable to dispose of waste from new nuclear power stations in the same facilities.  The draft Nuclear National Policy Statement sets out the reasoning behind the Government’s view that it is satisfied (i) that geological disposal is technically achievable, (ii) that a site for a GDF will be identified and (iii) that waste can be kept in safe, secure and environmentally acceptable interim storage until it can be disposed of.
	2.2.23 The Government’s view is that it is too early to establish the extent of possible sharing of waste storage and processing facilities between existing and new nuclear operators.  Prospective new build operators and NDA have identified options for managing the spent fuel that will arise from new nuclear power stations.  The Government expects that systems and methods for both legacy and new build waste streams will be considered in parallel, not in isolation to each other.  This will enable best practice to be shared across the legacy and new build estates to deliver the optimum management process and exploit synergies that may exist.  The Government believes that it will be possible to ensure that costs are apportioned correctly in the event of any sharing of facilities between legacy and new build and does not consider that such arrangements would constitute a subsidy to new build.
	2.2.24 The Government accepts that, due to the long time horizons involved, the way in which the “time value of money” is handled will have a very significant effect on the amount operators will have to pay, and the amount the Government will receive in payment at the Transfer Date.  The Government’s view remains that the applicable discount rate should be set near the Transfer Date and should be set in relation to the rates of return on longterm investments in Government securities and similar assets.
	2.2.25 Some respondents said that that there was insufficient information provided to form a view and argued that there were many uncertainties that had not been considered.  Uncertainties that were cited included the cost of community benefits associated with a GDF and costs arising from accidents, terrorist incidents or possible compensation claims.  Some respondents were also sceptical about whether the geological disposal of new build spent fuel would prove feasible, in which case long term waste management costs would be impossible to estimate accurately.
	2.2.26 It was argued that in the face of such uncertainty this was a speculative exercise which lacked credibility.  Some cited massive cost escalation in other nuclear projects as evidence that the risk premium in the methodology was unlikely to be sufficient.  Others argued that the purpose of the methodology was to enable new nuclear operators to avoid paying the true cost of waste disposal.  A number of respondents took the view that if operators were not prepared to accept the cost risks around waste disposal then they should not proceed with building new nuclear power stations.
	2.2.27 Other respondents took an alternative view and regarded the methodology as highly conservative in its approach to risk.  Some commented that the methodology allowed for very high levels of uncertainty such that it was in effect an upper bound cost estimate, and in doing so would mean charging the operator a very high price in return for cost certainty.  Some agreed that such a conservative approach was appropriate given the level of uncertainty over costs and the benefit of cost certainty to the operator.  However others were concerned that the approach was excessively conservative, arguing that the illustrative prices given in the worked examples were overcautious and implied a significant profit to Government, so that in effect that new build operators would be subsidising legacy waste disposal.
	2.2.28 A number of responses highlighted the extent to which the cost risks were substantially within the Government’s control, given that the Government is responsible for the delivery of geological disposal, and argued that the operators would have very little ability to influence disposal costs.  Some noted that the provision in the methodology for the Price, if deferred, to be higher in the future than a Price set at the outset, might provide a perverse incentive for Government either not to control costs or to delay progress in building a GDF.  It was noted that under deferral the operator was bearing the risk of increases in costs largely determined by Government, and that this could create problems for prospective investors in new nuclear.
	2.2.29 A number of respondents expressed concern over the extent to which the financial modelling in the worked examples envisaged that the operator’s provisions for waste disposal costs would rely on investment performance assumptions, for example growth in investments in the stock market, in order to ensure sufficient funds were available.  Some saw the availability of monies to pay the fixed unit price as being overdependent on investment performance and perceived this to be a further risk to the taxpayer.
	2.2.30 The Government recognises that there is substantial uncertainty over waste disposal costs, but does not accept that this means that a price setting methodology is not possible.  The consultation set out in detail the risks and uncertainties that have been identified and proposals for how those risks should be taken into account in the methodology.  The Government agrees with those respondents who argued that the approach to risk and uncertainty set out in the consultation is very conservative, but believes that such conservatism is necessary to ensure the taxpayer is protected.
	2.2.31 The Government recognises that it is likely to be the monopoly supplier of a GDF service and that new nuclear operators will have very little ability to influence waste disposal costs.  However the Government does not expect considerations relating to this pricing framework to have a significant impact on the pace or manner in which it makes progress with the implementation of geological disposal.  As stated above, the Government is committed to the implementation of geological disposal for the disposal of legacy wastes.  The need for the Government to dispose of the legacy inventory gives a strong incentive for the Government to seek to control disposal costs.
	2.2.32 The Government has considered the argument made by several respondents that the methodology does not take sufficient account of wider risks and uncertainties and hence is likely to underestimate disposal costs.
	2.2.33 The Government’s view is that the Consultation set out a clear approach in the event that MRWS process proceeds broadly as currently expected.  However the Government accepts that the Consultation did not address sufficiently how the Price would be set in the event that the MRWS process did not proceed as currently anticipated.  An updated methodology, which takes this into account, is set out in Chapter 3.
	2.2.34 The Government does not accept the argument that there is an unacceptable risk to the taxpayer in allowing operators to assume some investment growth in the independent funds that they are required to set up to accumulate monies to pay their waste and decommissioning liabilities.  Over the many decades in which these funds are expected to operate, the Government considers it reasonable for an operator to plan on the basis that real terms growth in investments will be achieved.  However it is important to note that the risks around fund performance lie with the operator not the Government.  The investment assumptions set at the outset are not fixed and will need to be reviewed every five years at each Quinquennial Review of the operator’s FDP.  In the event that the operator’s independent Fund had not grown as expected, the operator would be required to take corrective action to topup the Fund.
	2.2.35 A number of responses acknowledged the difficulty of determining the appropriate share of GDF fixed costs to be borne by operators of new nuclear power stations.  There was some support for the proposed approach, in which a new nuclear operator’s share of GDF fixed costs is set in proportion to its share of variable costs.  However it was noted that there would be practical challenges in determining this, as it depends on assumptions around waste volumes for both legacy and new build and these were both uncertain.  However some responses were critical of this approach, arguing that it did not take account of other considerations, such as the higher radioactivity of new build wastes when compared to legacy wastes.
	2.2.36 Some respondents favoured limiting new build’s contribution to the fixed costs of a GDF to those additional fixed costs incurred directly on behalf of new build, arguing that new build contributions to costs that would otherwise fall to legacy wastes constituted a new build subsidy of legacy costs.  In contrast, others took the view that any arrangement in which new build paid only marginal costs would not be acceptable.
	2.2.37 The scope of costs included within the “fixed cost” total also attracted comment.  Several responses stressed the importance of including the cost of community benefits associated with a GDF within the total.  Some also argued that all GDF development and design costs incurred to date should also be included in the total.
	2.2.38 A number of respondents also addressed the issue of a possible second GDF.  Some were pleased to see that the possibility had been acknowledged, and supported the deferral of the setting of a fixed unit price to allow time for certainty on this issue.  Others argued that the consultation was premature in assuming codisposal of legacy and new build wastes in the same GDF, arguing for example that this might not be accepted by the GDF’s host community.  It was suggested that a dedicated GDF for new build wastes was one way of demonstrating no subsidy.
	2.2.39 Having considered the responses to this question the Government’s does not intend to revise the proposals set out in the consultation, that the Waste Transfer Price should include a contribution to the fixed costs of a GDF.  The Government regards this as consistent with its policy that new nuclear operators should pay their full share of waste disposal costs, and does not accept the argument that the price charged to new nuclear operators should be set in regard solely to the marginal costs of waste disposal.  The Government also confirms that a new nuclear operator’s contribution to the fixed costs of a GDF should be calculated in relation to the use the operator makes of the facility, and that the best proxy for this is the operator’s share of total variable costs.
	2.2.40 The Government accepts that there is some uncertainty over this calculation as the inventories of both legacy and new build wastes will remain uncertain.  Therefore, and as set out in the consultation, these inventories will need to be estimated and these estimates might be revised over time.  In light of the finding that unit costs fall gradually as the size of the new build fleet increases, the methodology should employ a conservative estimate of the likely size of the new build fleet.
	2.2.41 With regard to the possibility that a second GDF might be needed, the March consultation discussed two different risks that a second GDF might be needed.  The first of these is the risk that colocation of spent fuel/HLW and ILW/LLW does not prove feasible and this is taken into account in the Contingency Allowance as risk A2 (see Annex C of the March consultation for more detail).  The second is the risk that a second GDF might be needed if there were capacity constraints at the site of the first GDF, for example if the new build fleet is large.  The Government’s view remains that the methodology should proceed on the presumption of codisposal, but retain the flexibility to revise that assumption at a later date if there were reasons to consider that there was a significant risk that a second GDF might be needed.
	2.2.42 The methodology uses simple cost definitions.  Fixed Costs are all costs incurred from a specified start date to first waste emplacement and all costs incurred after last waste emplacement to a specified end date. Variable Costs are all those costs incurred during the period of waste emplacement.  This means it includes overheads and maintenance and refurbishment costs, which in other circumstances might sometimes be called fixed costs.  More detail on these definitions can be found in the Cost Estimating Methodology set out in Chapter 3.
	2.2.43 The starting point for the calculation of the Fixed Costs is expected to be at or around the time that the first price is requested by a prospective new nuclear operator.  It therefore excludes all design and other costs incurred before that point.  The consultation noted that there are categories of possible costs excluded from the current cost estimate but which might need to be added in later, such as the cost of community benefits associated with a GDF and the need to maintain institutional control for the facility post closure.  To the extent that such costs are incurred or expected to be incurred as part of the GDF project, a new nuclear power station operator will be expected to pay their full share of these costs.
	2.2.44 With regard to ILW, there was general agreement among those respondents who commented that the proposed unit, the cubic metre of packaged waste, was an appropriate unit.
	2.2.45 With regard to spent fuel, the consultation proposed that the price be levied in terms of pence per kilowatthour generated (p/kWh), with a quantity based unit such as pounds per tonne of uranium (£/tU) being the most viable alternative.  There was some support for each of these units.
	2.2.46 Those respondents who supported an output unit such p/kWh noted for example that it reflected heat loading, which is a key consideration in the safe disposal of spent fuel.  The simplicity and transparency of this unit were also noted, though some respondents said that more detail was required on how this would operate in practice.
	2.2.47 Those respondents who favoured a volumetric unit such as £/tU argued that although heat loading was significant, it was just one of a number of factors affecting costs and p/kWh was too far removed from actual costs.  It was noted that a simple volume measure was consistent with reporting of existing materials in the National Inventory.  It was also argued that a volumetric unit would create an incentive to minimise disposal volumes and some concern was raised that moving away from a volumetric unit for spent fuel risked weakening that incentive.
	2.2.48 A number of respondents disagreed with these proposals, on the basis that they did not agree with the policy to set a fixed unit price and did not consider it possible to set a fixed unit price at a level that would protect the taxpayer and avoid the risk of subsidy.
	2.2.49 Several respondents expressed concern that operators might not be able to make up any shortfall in funds in the event of a significant decrease in electricity prices.  There was concern that in setting the price in relation to electrical output this proposal appeared to link waste and decommissioning funding to the operator’s financial performance.
	2.2.50 The Government is pleased to note general agreement to its proposal for the unit for ILW to be the cubic metre of packaged waste.  On spent fuel, the Government notes the range of opinions expressed and recognises that this is clearly a finely balanced argument.
	2.2.51 As set out above, the Government is proposing an extended Deferral Period, to enable uncertainty to be reduced and the Final Price to be set in relation to more robust cost data.  This should also enable uncertainty over the disposal concept to be resolved, and hence the Government expects the Final Price to be set in relation to a known, specified disposal concept, which is expected to include a specified disposal canister.  The question of which unit to use applies only to Prices set before the disposal canister is confirmed.
	2.2.52 Although there is uncertainty over the specification of the final disposal canister, all concepts currently under consideration assume the packaging of spent fuel assemblies in some form of container for emplacement in a GDF.  The current NDA reference case assumes a copper canister containing four fuel assemblies.  Some assumptions are then required, in order to convert the estimated cost into either of the two units under consideration (p/kWh or £/tU).  The conversion from £/canister to £/tU is a simple one – a copper canister is assumed to contain 2.06tU.  However the conversion from £/canister to p/kWh requires a more complex calculation, in which a given quantity of spent fuel is assumed to give rise to a given output of electricity.
	2.2.53 The Government’s view is that the risks introduced by this conversion process need to be considered alongside the benefits identified for each unit.  Having considered the responses to the consultation, the clear benefit, of simplicity and resilience to change, represented by a simple output unit such as p/kWh have the potential to be outweighed by the uncertainties around the conversion from a cost estimate per canister.
	2.2.54 On balance therefore there seem to be fewer risks in using a simple volumetric unit, and here would also be the benefit of consistency with the current National Inventory.  Therefore the Government’s view is that the better unit to be applied when determining the Price for spent fuel, under conditions where the disposal canister is not known, appears to be £/tU.
	2.2.55 With regard to concern that a fall in electricity prices might lead to a shortfall in funds, under the Energy Act 2008 operators are required to have an FDP agreed by the Secretary of State in place before construction of the power station can begin and to comply with the plan thereafter.  The FDP will set out how the operator will ensure that secure funds are available to meet their liabilities as they fall due, and will explain how any shortfall in the operator’s independent Fund will be handled.
	2.2.56 Many respondents commented on the degree to which the figures published in the consultation were substantially higher than those published in the 2007 Consultation on the Future of Nuclear Power, in many cases arguing that this demonstrated the unreliability of estimates of nuclear costs.  Some respondents concluded that the estimates lacked credibility given the current high level of uncertainty.
	2.2.57 Other respondents did consider the estimates to be credible, albeit covering a wide range.  Some regarded such a wide range as necessarily conservative, while others considered the highend figures as being at the extreme upper end.  Several respondents commented that there should be opportunities in future for costs to be reduced, for example through technical advances or shared facilities.
	2.2.58 A number of respondents commented that the scope of the estimates was unclear.  There was some comment on the range of uncertainties, in particular uncertainty over the way in which spent fuel would be managed in the long term, covering issues such as the manner and location of spent fuel storage and encapsulation.  Some suggested that important potential costs appeared to be excluded, in particular costs over the very long term such as possible compensation for health impacts or mitigating flood risks arising from climate change.
	2.2.59 In general, the wide range of values and generic nature of the estimates led many to conclude that these estimates were of limited value and that much more work would be needed to establish the robustness of cost estimates relating to specific proposals.
	2.2.60 The Government acknowledges the concerns over the substantial increases in cost estimates between 2007 and 2010.  At the time the 2007 estimates were published, it was acknowledged that further work was needed to establish costs and the range of likely uncertainty in those cost estimates.  Substantial work has been carried out since 2007 and this has identified that some of the highlevel assumptions underpinning the 2007 estimates should be revised.  These revised assumptions were explained in the consultation and the Government regards the updated estimates as credible and more robust than those published in 2007.
	2.2.61 The Government remains of the view that it is important to be cautious in estimating costs in view of the considerable uncertainties in a number of areas.  The Government regards the estimates set out in the consultation as forming a benchmark against which to assess the estimates produced by operators, however it will expect operators to produce their own estimates and will subject those estimates to close scrutiny.


	Chapter 3:  The Waste Transfer Pricing Methodology
	3.1 Introduction
	3.1.1 Geological disposal is the way in which higher activity waste will be managed in the long term.  The Government expects to dispose of spent fuel and ILW from new nuclear power stations in the same GDF that will be constructed for the disposal of legacy waste.
	3.1.2 Alongside the approval of an operator’s FDP, the Government will expect to enter into a contract with the operator regarding the terms on which the Government will take title to and liability for the operator’s spent fuel and ILW (the “Waste Contract”).  [NNB comment: NNB considers that the Waste Contract arrangements should provide for disposal of any radioactive wastes arising from a new nuclear power station that do not have an alternative disposal route.]  In particular, this agreement will need to set out how the price that will be charged for this waste transfer will be determined (the “Final Price”).  The Final Price will be set at a level consistent with the Government’s policy that operators of new nuclear power stations should meet their full share of waste management costs.  
	3.1.3 It is expected that the disposal of spent fuel and ILW from a new nuclear power station will take place many years after the end of electricity generation at that station.  The Energy Act 2008 requires operators to make prudent funding arrangements for their waste and decommissioning liabilities.  The Government’s view is that in order for an operator to be able to make prudent financial provision they need certainty over their waste disposal liabilities during the operational life of their power station, as it is during this period that they will be able to set aside funds from operating revenue.  Therefore the Government does not think it practical for the Waste Transfer Price to remain uncertain until the point of disposal.
	3.1.4 Equally, the Government intends that the Final Price, although set many years before the expected date of waste disposal, should not mean that the taxpayer takes on a financial risk without being appropriately compensated.  Therefore the Final Price will be set at a level over and above estimated costs and include a risk premium (the “Risk Premium”) to compensate the taxpayer for taking on the risk of subsequent cost escalation.
	3.1.5 The Government recognises that it is likely to be the monopoly supplier of a GDF service and that new nuclear operators will have very little ability to influence waste disposal costs.  Hence proceeding to invest in a new nuclear power station in the face of uncertainty over waste disposal costs represents a significant cost risk to a prospective nuclear operator that they can do little to manage or mitigate.  The Government’s view is that this uncertainty will present difficulties for prospective operators in seeking financing for investment, and that potential investors in new nuclear power stations need clarity over the maximum amount they will be expected to pay for waste disposal in order to be able to take investment decisions and seek financing.  In responses to the 2007 Consultation on the Future of Nuclear Power, and subsequently, energy companies have indicated that they would be prepared to pay a significant Risk Premium, over and above the expected costs of disposing of waste, in return for having the certainty of a fixed upper price.
	3.1.6 The Government’s policy is that there should be no subsidy for new nuclear power.  The Government does not consider that taking title to radioactive waste, including spent fuel, for a fixed price is a subsidy to new nuclear power, provided that the price properly reflects any financial risks or liabilities assumed by the state.  The Government’s approach to taking title to and liability for ILW and spent fuel will be subject to ensuring compliance with EU State Aid law.
	3.1.7 It is against this background that the Government has developed the Waste Transfer Pricing Methodology set out here.  The key principles underpinning this framework are that:
	3.1.8 Having considered the responses to the March consultation the Government has concluded that a number of changes need to be made to the methodology set out in that consultation.  The Government is seeking views on these changes through this further consultation.  This chapter sets out the two main changes, which to a considerable extent flow from comments received in the March consultation as discussed in Chapter 2.  This chapter also sets out the revised Waste Transfer Pricing Methodology.  Much of the methodology and underpinning analysis is carried forward from the March consultation. Chapter 4 contains some worked examples to illustrate the working of this Methodology.

	3.2 Changes to the Methodology following the March consultation
	3.2.1 There are two significant proposed changes to the methodology set out in the March consultation and the Government is seeking views specifically on these two changes in this further consultation:
	3.2.2 A number of other, more limited, changes and refinements have been made and hence this consultation also seeks views on the revised Methodology as a whole.
	The derivation of any Risk Fee, if necessary, should be clear and verifiable by the relevant operator.
	 It should be agreed prior to signature of the Waste Contract;
	 It should be derived from a robust, clearly applied and verifiable process. The process should be based on best estimating practice and standards;
	 The Cap should be proportionate to the assessed costs and risks.  It should not include any element, or uplift, relating to political risk;
	 NNB would be concerned to ensure that the Cap is not disproportionately high such that it offers disincentive to Government to progress the GDF in a timely manner;
	 NNB would be grateful for clarification regarding the basis on which the Government proposes to set the default Assumed Disposal Date ("Default Date"), which is proposed to be set at the same time as the Cap.  NNB considers that the Default Date should be set solely with regard to technical requirements relating to waste disposal and not, for example, with any regard to elements which may be attributable to political risk.  
	 At the same time as the Cap is set, and prior to signature of the Waste Contract, NNB considers that the parties need to agree a long-stop Assumed Disposal Date (NNB considers that this should be the Default Date), in order to provide appropriate certainty regarding the interim storage costs (and noting that the risk of extended interim storage is accommodated in the proposed methodology for calculating contingency allowance in the March 2010 consultation).  We refer also to our comment to paragraph 3.3.111 below;
	 The long-stop Assumed Disposal Date should be the same Assumed Disposal Date used when deriving the figure for the Cap;
	 NNB considers that the parties need, at the same time as the Cap is set and prior to signature of the Waste Contract, to agree principles and dates for establishing the Financing Charge and discount rate;
	 Equality of treatment:  NNB notes the consultation proposal to set an individual Cap and Final Price for each operator, seeking to reflect developments in the GDF over time.  NNB considers that this may result in inequality of treatment of operators and consequently distortion to the electricity market.  NNB therefore considers that the Waste Contract should include 'most favoured nation' provisions, where NNB's Cap and Final Price would each reset to any subsequent lower amount agreed for another operator within an agreed time period.]
	3.2.3 As set out in Chapter 2, the Government’s view is that the March consultation set out a clear approach in the event that the MRWS process proceeds broadly as currently expected.  For clarity, and taking into account the Government’s intention (set out below) to specify a Deferral Period of 30 years, the Government’s expectation is that the Final Price for an operator will be set after First Waste Emplacement in a GDF, which is currently anticipated to take place in around 2040.  This price will be based on a conservative estimate of disposal costs (the “Pricing Cost Estimate”), which in turn will be based in large part on actual disposal cost data, and will include a Risk Premium to compensate the taxpayer for taking on the risk of subsequent cost escalation.
	3.2.4 However the Government accepts that the March consultation did not examine in sufficient detail what would happen if things did not go according to current expectations.  There are broadly two scenarios of particular concern:
	3.2.5 With regard to the first scenario, the Government is committed to the implementation of geological disposal.  The Government is satisfied that it is technically achievable and that a site will be found for a GDF.  As stated in Chapter 2, the Government has set out its reasons, together with supporting evidence, in the draft Nuclear National Policy Statement and accompanying material.
	3.2.6 However the Government accepts that there is a residual risk that delays in the implementation of geological disposal might mean that it will not be possible to achieve a high level of confidence over disposal costs by the end of the Deferral Period.  The proposed extension of the Deferral Period to thirty years after start of generation (i.e. around 2048 for the first new nuclear reactor) means that the Government regards this risk as small.  However it is possible that at the end of the Deferral Period it will be necessary to set a Final Price when there remains significant uncertainty over waste disposal costs.
	3.2.7 The second scenario is that at the end of the Deferral Period geological disposal is being successfully implemented, but the cost is very much higher than currently estimated.  The March consultation set out a highly conservative analysis of risk and uncertainty and the Government does not intend to revise this analysis significantly following the consultation.  However the Government accepts that there is a small residual risk that costs could exceed even the very conservative, riskadjusted estimates derived through this analysis.  In this case, a Pricing Cost Estimate produced at the end of the Deferral Period could be higher than that derived at the outset.
	3.2.8 The March consultation said that in seeking a deferral the operator would be accepting the risk that a Price set at a later date could be higher than the Price on offer at the outset, if estimated costs escalate sufficiently in the intervening period.  Having considered the responses to the consultation, the Government’s view is that it will be difficult for an operator to accept such a risk, given that there is very little the operator can do to manage and mitigate it.  In contrast, the Government does have capacity to manage risks around waste disposal costs, as these costs will be heavily influenced by the manner in which the Government implements geological disposal.  Therefore the Government’s view is that it is reasonable for nuclear operators to have some certainty over their maximum exposure to these risks from the outset.
	3.2.9 The Government therefore proposes to specify a maximum Final Price the operator would be expected to pay (the “Cap”).  The Cap (which will be indexed for inflation) will reflect the Government’s current analysis of risk and uncertainty and will be set at a level where the Government has a very high level of confidence that actual costs will be lower than the Cap.  The Government recognises that, in setting a Cap, the small residual risk that actual cost might exceed the Cap will lie with the Government.  Hence in return for setting a Cap the Government will charge the operator an appropriate fee (the “Risk Fee”) and incorporate this into the Final Price.  This means that the Final Price will be calculated as a Pricing Cost Estimate plus the Risk Fee (subject to the proviso that the Final Price cannot exceed the Cap).  
	[NNB comment: Please see the comments below in relation to the methodology for, and relationship between, the confidence in the calculation of the Cap and need for a Risk Fee.  
	In addition, NNB requests more information regarding how DECC considers such indexation may work.  NNB's view is that the applicable indexation for the Waste Contract should be set at RPI.]
	3.2.10 Hence the Government would be accepting a small risk that actual cost could exceed the Cap and would charge appropriately for so doing.  The Government intends this Risk Fee to be determined on a commercial basis, and more detail on how this Risk Fee might be determined is set out below.
	3.2.11 The purpose of deferring the setting of the Final Price is to enable uncertainty over waste disposal costs to be reduced.  As stated in Chapter 2, the Government believes that the Deferral Period should be limited, to ensure operators are able to make prudent provisional for their waste disposal liability.  However the Government accepts that a Deferral Period of only 10 years after start of generation, as proposed in the March consultation, might not be sufficient to allow uncertainty to be significantly reduced.  Therefore the Government proposes a Deferral Period of 30 years, hence the Government expects the Final Price to be set after considerable progress has been made in the implementation of geological disposal.
	3.2.12 NDA has defined a number of phases in its programme of work for successful implementation of a GDF that run from its initial planning through to its closure and beyond:
	3.2.13 As each phase progresses more information will become available and the level of confidence around waste disposal cost estimates will steadily increase.  The current phase of work is Preparatory Studies, and the planning assumption is that this phase will be around five years in duration.  The planning assumption is that the second phase, Surface Based Investigations will be around ten years in duration.
	3.2.14 The Construction and Underground Based Investigations phase will begin once the Government has decided on a preferred site for a GDF in accordance with the MRWS process (“GDF Site Selection”).  NDA’s current planning assumption is that this will be in around 2025.  At this time decisions can be made about the disposal concept and the engineering design will have been developed sufficiently to allow a robust cost estimate (the “SiteSpecific Cost Estimate”) to be produced.
	3.2.15 The next phase is GDF Operation and the current planning assumption is that this will begin in around 2040, when the GDF operator has obtained all the relevant permissions and authorisations to receive and emplace waste at the GDF.  This point is termed here as “First Waste Emplacement” [NNB comment: NNB would propose that the Waste Contract should contain a more complete definition of First Waste Emplacement]. By this point the upfront costs of constructing the GDF will be known and actual data relating to the costs of emplacing waste in the GDF will start to become available.
	3.2.16 The Government’s view is that a 30 year Deferral Period should enable the Final Price to be set after First Waste Emplacement, when there should be a great deal of actual cost data and only a small amount of residual uncertainty.
	3.2.17 However the Government accepts there is a risk that progress in MRWS might be slower than currently anticipated.  In this case there might continue to be significant uncertainty over disposal costs even at the end of the Deferral Period and the Waste Transfer Pricing Methodology needs to specify what would happen in these circumstances.
	3.2.18 The Government’s view is that following GDF Site Selection it will be possible for the body responsible for constructing and operating the GDF to produce a SiteSpecific Cost Estimate that takes due account of risk and uncertainty.  Therefore, although the Government’s preference is for the Final Price to be set after First Waste Emplacement, it is expected to be possible to set a Final Price at the end of the Deferral Period in the manner "envisaged in this Methodology" [NNB comment: NNB believes this should be: "as defined in the Waste Contract"] before First Waste Emplacement, as long as GDF Site Selection has taken place.  However, given that the cost data available in these circumstances will be more uncertain, the Final Price would probably include a larger Risk Premium than would be necessary if the Price were being set following First Waste Emplacement.
	3.2.19 In the event that GDF Site Selection has not taken place by the end of the Deferral Period, a mechanism is required to determine the Final Price in these circumstances (a “Default Pricing Mechanism”).  In this case, the level of the Final Price will be set at the discretion of the Secretary of State, having regard to such cost modelling as is available at the time.  However the Cap will still apply, hence the Default Price will not be higher than the Cap.  In practice, given that uncertainty may not have been reduced significantly it is considered likely that the Default Price will be at or near the level of the Cap.
	3.2.20 An operator can request that their Final Price be fixed during the Deferral Period.  In this case the level of the Final Price will be at the discretion of the Secretary of State, having regard to a cost modelling process that derives estimates of the costs of waste disposal and takes into account the level of uncertainty around the estimation of those costs.  This would be subject to the proviso that the Final Price cannot be higher than the Cap, and an operator can opt at any time to fix their Final Price at the level of the Cap.

	3.3 Description of the Waste Transfer Pricing Methodology
	[NNB comment: NNB has a number of concerns in relation to the proposed methodologies set out in sections 3 and 4 of this consultation response.  NNB is concerned that the methodology set out in the consultation does not address sufficiently the complexity of cost assessment and allocation, such that the extent to which the methodology is equitable, proportionate and robust is not clear.
	NNB would expect clarity in relation to the derivation of all pricing, including in relation to all risk-related elements and for such derivations to be clear and justifiable, subject to operator verification and an appropriate dispute resolution procedure (including expert determination).   When calculating the unit price and additional costs, NNB would expect the Government to take into account all relevant cash flows.
	The Cap and Price should not include amounts attributable to political risk.  These elements are under Government's control and are not appropriate for an operator to bear.
	NNB considers that it is important that the Waste Contract should include processes and timelines for setting the discount rate and indexation rate for the period following the Transfer Date, including principles and parameters by which these rates will be agreed or determined.    
	In order to put in place the legally required funding an operator will need final certainty of its waste disposal liabilities (including interim storage, transfer and encapsulation).  NNB would therefore need these amounts, together with applicable discount and indexation rates, to be set sufficiently prior to end of anticipated generation to enable it to provide for these costs.]
	3.3.1 This section provides a summary of the key points of the Waste Transfer Pricing Methodology.  The remainder of this Chapter then sets out a more detailed description of the Methodology.
	3.3.2 The Final Price should be set at a level over and above expected costs and include a Risk Premium to compensate the taxpayer for taking on the risk of subsequent cost escalation.  The Government intends that the Price should be set in accordance with the Cost Estimating Methodology set out below, in which the best available estimate of waste disposal costs is adjusted to take due account of risk and uncertainty.
	3.3.3 The Cost Estimating Methodology will generate a distribution of estimated costs.  A Pricing Cost Estimate will be drawn from this distribution and the Final Price should be set in direct relation to this Pricing Cost Estimate.  The Government considers the Risk Premium to be the difference between the Pricing Cost Estimate and the Best Cost Estimate at the time the distribution is derived.
	3.3.4 The Government proposes that the Pricing Cost Estimate be set at P95 of the distribution derived in the Cost Estimating Methodology, i.e. set at a level where there is expected to be a 95% chance that actual cost will be lower than estimated cost and a 5% chance that actual cost will be higher than estimated cost.
	3.3.5 The analysis set out in the March consultation showed that a Pricing Cost Estimate derived now would be very much higher than the current best estimate of disposal costs (as set out by NDA in their 2007/08 Annual Report and Accounts), i.e. there would be a very large Risk Premium.  This would be necessary in order to protect the taxpayer, given the current high level of uncertainty.
	3.3.6 Therefore the Government’s view is that the setting of the Final Price should be deferred until uncertainty over costs can be reduced.  The length of the Deferral Period needs to balance two competing considerations.  Firstly, that the longer the Deferral Period, the less the uncertainty there should be over costs.  Secondly, that the later the Price is set, the greater the risk that there is insufficient time for an operator to make up any shortfall in their Fund to ensure prudent provision for their waste disposal liability.  The Government’s view is that the right balance is for there to be a Deferral Period of 30 years after the start of generation.
	3.3.7 In order to provide operators with certainty over the maximum amount they will be expected to pay for waste disposal the Government will, at the outset, set a Cap on the level of the Final Price.  The Cap will be set at a level where the Government has a very high level of confidence that actual cost will not exceed the Cap.  However the Government accepts that, in setting a Cap, the residual risk that actual cost might exceed the Cap is being borne by the Government.  Therefore the Government will charge an appropriate Risk Fee for this risk transfer.  The Risk Fee will be set at a level that properly reflects the risk being assumed by the Government in setting a Cap.  The Risk Fee will be added onto the Final Price, i.e. it is in addition to the Risk Premium.
	3.3.8 During the Deferral Period the operator will be required [NNB comment: This requirement will be through its funded decommissioning programme] to make prudent provision for their estimated waste disposal liability.  To enable them to do this, the Government will provide the operator with a projection of the expected level of the Final Price when it comes to be set at the end of the Deferral Period (an “Expected Price”).  The Expected Price will be reviewed at fiveyear intervals (the “Quinquennial Review”) during the Deferral Period.  The proposed way in which the Expected Price will be determined is set out below and views are sought in particular on this matter in this consultation.
	3.3.9 The Government notes that NDA’s current indicative timetable suggests that First Waste Emplacement in a GDF is likely to take place in around 2040.  Hence the Government’s current expectation is that the end of the Deferral Period, which will be around 2048 for the first new nuclear power stations, should fall after First Waste Emplacement in a GDF.
	3.3.10 Therefore the Government expects that the Final Price will be set in relation to a Site Specific Cost Estimate, incorporating a large amount of actual cost data.  This means that the level of uncertainty over waste disposal costs at the end of the Deferral Period should be low, and therefore the distribution of estimated costs derived from the Cost Estimating Methodology should be narrow.  Hence, although the Pricing Cost Estimate will be set at P95 from the distribution, the Risk Premium should be small, and the potential surplus to Government (in 95% of cases) or shortfall (in 5% of cases) should also be small.
	3.3.11 It is envisaged that a detailed Cost Estimating Methodology, based on the summary below, will be set out in the Waste Contract agreed between the operator and the Secretary of State alongside the Secretary of State’s approval of the operator’s FDP.   In this Contract the Government would expect to commit to a transparent application of the Cost Estimating Methodology throughout the process: from the setting of the Expected Price, through each Quinquennial Review until the end of the Deferral Period, at which point the Final Price would be set.  This is expected to include provisions for transparency and independent scrutiny of the Government’s cost estimates, and a Dispute Resolution procedure involving independent experts to resolve disagreements arising from the application of the Cost Estimating Methodology, except in cases where the Default Pricing Mechanism applies (as set out below).
	3.3.12 The Government notes however that NDA’s current indicative GDF timetable is subject to change, as the timing of the implementation of geological disposal is dependent on the voluntarism and partnership approach under the MRWS process.  Therefore it is possible that progress might be slower than currently anticipated, and hence First Waste Emplacement might not have taken place by the end of the Deferral Period.
	3.3.13 The key milestone in the implementation of geological disposal prior to First Waste Emplacement is GDF Site Selection, which in NDA’s current indicative timetable is estimated to be in around 2025. GDF Site Selection is an important milestone from the perspective of cost estimation, as this will resolve some of the biggest current uncertainties, which arise because the final geological environment and GDF design will not be known until a GDF site has been selected.  Following GDF Site Selection it will be possible to produce a Site Specific Cost Estimate of waste disposal costs, incorporating a more detailed and comprehensive assessment of risk and uncertainty than is possible in the absence of a GDF site.
	3.3.14 The Government’s view therefore is that it will be possible to set a Final Price based on a Site Specific Cost Estimate if the end of the Deferral Period falls after GDF Site Selection but before First Waste Emplacement.  However there will be greater uncertainty over costs in this case than there would be if the Final Price were to be set after First Waste Emplacement.  Hence, a Final Price set in these circumstances is likely to include a larger Risk Premium than a Final Price set after First Waste Emplacement.
	3.3.15 It is also necessary to consider the scenario, albeit unlikely in the Government’s view, in which progress in the implementation of geological disposal is very much slower than currently anticipated, and hence the end of the Deferral Period falls before GDF Site Selection.  In this case it will not be possible to set a Final Price in relation to a Site Specific Cost Estimate and a Default Pricing Mechanism will apply.  In these circumstances the level of the Final Price will be set by the Secretary of State, having regard to such cost modelling as would be available at the time, and would not be subject to Dispute Resolution, though it would still be subject to the Cap. Given that in these circumstances the level of uncertainty over costs is likely to be high, it is considered likely that the Final Price would be at or near the level of the Cap.
	3.3.16 An operator can request that their Final Price be fixed during the Deferral Period.  In this case the level of the Final Price will be at the discretion of the Secretary of State, having regard to a cost modelling process that derives estimates of the costs of waste disposal and takes into account the level of uncertainty around the estimation of those costs.  This would be subject to the proviso that the Final Price cannot be higher than the Cap, and an operator can opt at any time to fix their Final Price at the level of the Cap.
	3.3.17 The Cap will be set at a level that reflects the Government’s current analysis of risk and uncertainty around waste disposal costs.  The level of the Cap will be determined by the Secretary of State, having regard to the application of the Cost Estimating Methodology described below, and will not be subject to Dispute Resolution.  The level of the Risk Fee will be set in relation to the size of the risk being accepted by the Government in setting a Cap, and an assessment of the likely consequence to Government of that risk materialising.  Hence the higher the Cap the smaller the Risk Fee, and vice versa.  The proposed way in which the Risk Fee will be calculated is set out below and views are sought in particular on this matter in this consultation.
	3.3.18 Alongside the Final Price the Government will also provide the operator with an Assumed Disposal Date.  This is the Government’s best estimate of the date on which disposal of the operator’s waste will begin.  An Assumed Disposal Date is required as it will determine the duration of interim storage of waste pending disposal for which the operator will be required to make financial provision.  It will also determine the extent to which the Final Price is subject to discounting if the date on which title to and liability for the operator’s waste transfers to Government (the “Transfer Date”) is, as currently anticipated, some years before the Assumed Disposal Date.
	3.3.19 The Assumed Disposal Date will be determined alongside the Final Price, and an Expected Assumed Disposal Date will be provided to the operator alongside an Expected Price.  In the event that the Final Price is set before GDF Site Selection, the Default Pricing Mechanism will also determine the Assumed Disposal Date.
	3.3.20 The purpose of the Cost Estimating Methodology is to set out clearly how waste disposal costs will be estimated and uncertainty in those estimates handled.  The manner in which costs are estimated, and the analysis of risk and uncertainty around current cost estimates, is consistent with the approach set out in Chapter 3 of the March Consultation.
	3.3.21 The Cost Estimating Methodology will generate a distribution of expected costs from which the Pricing Cost Estimate will be drawn.  It is expected that by the end of the Deferral Period the Cost Estimating Methodology will be applied to a Site Specific Cost Estimate.  However it will not be possible to produce such an estimate until after GDF Site Selection.  Therefore in the interim, and for the purposes of deriving an Expected Price prior to GDF Site Selection, a simplified Cost Estimating Methodology needs to be applied using NDA’s current cost estimates, which have been derived with regard to a reference case.
	3.3.22 This section first of all sets out a summary of the Cost Estimating Methodology.  It then describes how this Methodology will be applied in setting the Final Price and the Expected Price.  Finally this section sets out how this Methodology is applied in the cost modelling process that will inform the setting of the Cap and the Risk Fee.
	3.3.23 As set out above, it is expected that a detailed Cost Estimating Methodology, based on the summary below, will be set out in the Waste Contract that will be agreed between the operator and the Secretary of State alongside the Secretary of State’s approval of the operator’s FDP.
	3.3.24 The Cost Estimating Methodology will use data produced by the body responsible for building and operating a GDF.  This is currently NDA’s RWMD.
	3.3.25 The Cost Estimating Methodology identifies two different categories of GDF cost:
	3.3.26 The Methodology defines Fixed Costs as all GDF costs incurred from a specified starting point until First Waste Emplacement and all costs incurred after Last Waste Emplacement to a specified end point.
	3.3.27 The Methodology defines Variable Costs as all GDF costs incurred during the period of waste emplacement.  This means it includes overheads and maintenance and refurbishment costs, which in other circumstances might sometimes be called fixed costs.
	3.3.28 The Methodology derives estimates of these two costs per unit of ILW or spent fuel.  Adding the Variable Costs per unit to the Fixed Costs per unit gives Total Costs per unit.  The Methodology will use the units used by NDA for cost estimation. Currently these are:
	3.3.29 These units are subject to change and the units applied in the Cost Estimating Methodology will also change as required in order to remain consistent with NDA’s assumptions and cost modelling.
	3.3.30 To derive an estimate of the Variable Costs per unit, the Methodology currently takes an estimate of the total GDF Variable Costs for a specified period and divides it by the number of units expected to be disposed of in that period.
	3.3.31 It might be possible that a more detailed approach to the apportionment of Variable Costs per unit will be developed over time, and the Government would expect that the Waste Contract between the operator and the Government regarding the Cost Estimating Methodology to include the flexibility to refine this calculation over time if it is appropriate to do so.
	3.3.32 As set out in the March consultation the Government considers that a new nuclear operator’s full share of waste disposal costs should include a contribution towards the Fixed Costs of building a GDF that will take both legacy and new build wastes.  This contribution will be calculated as part of the Cost Estimating Methodology.
	3.3.33 The Government’s view is that an operator’s contribution to the Fixed Costs of a GDF should be in proportion to the use it makes of the GDF’s capacity.  The best way of measuring this is considered to be through estimates of its share of total Variable Costs, as this takes into account both the quantity and the nature of the wastes emplaced.  Therefore in this Methodology a new build operator’s share of the Fixed Costs of a GDF is calculated in proportion to its share of estimated total Variable Costs.
	3.3.34 Hence the share of the Fixed Costs of a GDF to be allocated to a single new nuclear power station is VN/VT, where:
	[NNB comment: NNB notes that an operator's contribution is derived from the proportion of its actual variable costs to the overall variable costs of the GDF.  Therefore the criteria for determining whether a cost is fixed or variable are of particular importance here since this will determine an operator's contribution.
	However, the methodology for cost allocation is not sufficiently clear or developed at this stage.  One concern is that the calculation and allocation of fixed and variable costs between users of the GDF (legacy and new build) is derived by reference to user volumes, rather than to the estimated actual costs (which will be driven by the complexity of the task) and the times at which those costs are expected to be incurred. Applying the simplified method of cost allocation set out above (and in paragraph 3.3.30 below) does not provide the required flexibility to ensure costs are correctly allocated, for example where fixed and variable costs are incurred simultaneously.
	3.3.35 As set out above, the Cost Estimating Methodology provides an estimate of the Variable Costs per unit of spent fuel and ILW.  The total Variable Costs for a single new nuclear power station (VN) can be calculated with reference to an assumed inventory.  Annex D of the March consultation sets out an inventory for a generic PWR.  This inventory was used in the worked examples in the March consultation and has also been used in the worked examples in Chapter 4 of this consultation.
	3.3.36 However further assumptions are required to calculate the estimated total Variable Costs of a GDF (VT).  Firstly an estimate of the inventory of legacy wastes to be emplaced in a GDF is required.  Annex D of the March consultation also gave the legacy inventory that has been assumed for the worked examples.
	3.3.37 In addition, an estimate of the total inventory of new build wastes to be emplaced in a GDF is required, which requires an assumption around how many new nuclear power stations will be built.  This is uncertain, as it will be for energy companies to build new nuclear power stations.  The March consultation explained that Total Costs per unit fall gradually as the size of the new build fleet increases (as the Fixed Costs are shared across an increasing number of units) and therefore the Cost Estimating Methodology will make a conservative estimate of the likely size of the new build fleet.
	3.3.38 There is a further consideration.  The Government considers that it would be technically possible and desirable to dispose of both new and legacy waste in the same geological disposal facilities.  However the March consultation acknowledged that the size of the new build programme, and the specification of the site chosen for a GDF, will have an impact on the feasibility of codisposal.  In the event that a second GDF were needed as a result of the new build programme becoming very large, this would imply a significantly greater total cost, although such cost would be spread over a larger nuclear programme.
	3.3.39 As set out in the March consultation, the Government proposes to proceed on a presumption of the codisposal of legacy and new build waste, but the Methodology retains the flexibility to revise this at a later date if there were reasons to consider that there was a significant risk that a second GDF might be needed.  This flexibility is enhanced by the proposal set out here for a longer, 30year Deferral Period.
	3.3.40 As set out in the March consultation, as a general principle the Government considers it necessary for the payment made by an operator in relation to the Waste Transfer Price to reflect the “time value of money”, i.e. that the value of money is affected by when it is paid, based on the principle that a sum of money paid today is more valuable than the certainty of receiving the same sum at a later date.
	3.3.41 The Final Price will include a component relating to the Variable Costs of waste disposal and a contribution to the Fixed Costs of a GDF.  The Variable Costs are assumed to be incurred immediately before emplacement.  [NNB comment: NNB would expect that this assumption, amongst others, will be set out in the Waste Contract and will only be varied by agreement.]  This is because it is expected that underground tunnels and vaults will only be excavated in response to demand.  In contrast, most of the Fixed Costs of a GDF will be incurred many years before the emplacement of new build wastes in a GDF because it is currently assumed emplacement of legacy wastes will take priority.
	3.3.42 The issue of the “late payment” of the contribution to the Fixed Costs of a GDF was discussed in the March consultation, which proposed that a “Financing Charge” should be applied on the share of Fixed Costs included in the Final Price, based on the approach that might be taken in the theoretical case that the Government were constructing a GDF to a timescale driven by the needs of new build operators, described as the “virtual GDF” approach.
	3.3.43 In this case a GDF would be built many decades later, as it would not need to be ready until the waste from new build operators was ready for disposal.  It is assumed that under this scenario the theoretical GDF would follow the existing GDF cost profile, but with all Fixed Costs incurred later so that it would open at the point that new build wastes were due for disposal, with interest charges applied to a new build operator’s contribution to the Fixed Costs on this basis.  In other words, rather than applying the interest charge for many decades, it would only be applied for the few years between construction and first emplacement of waste (when the Final Price would be due to be paid).
	3.3.44 Having considered this question further during the consultation, the Government has concluded that a Financing Charge should be applied in the Cost Estimating Methodology based on the “virtual GDF” approach, i.e. the approach that might be taken in the theoretical case that the Government were constructing a GDF to a timescale driven by the needs of new build operators.
	3.3.45 The Cost Estimating Methodology needs to allow for risk and uncertainty around the cost estimates produced by NDA.  As set out in the March consultation, in the absence of a GDF site or confirmed disposal concept the current level of uncertainty is very high.  Over time uncertainty is expected to be reduced, particularly following GDF Site Selection, at which point a Site Specific Cost Estimate can be produced.
	3.3.46 The Site Specific Cost Estimate that will be produced following GDF Site Selection will incorporate an assessment of risk and uncertainty.  This assessment will be transparent and will be made in line with good industry practice.  It should enable production of a cost distribution from which a Pricing Cost Estimate (and hence an appropriate Risk Premium) can be derived.  It is expected that by the time a Final Price is to be set at the end of the Deferral Period, there should be a high degree of confidence in estimates of GDF costs.
	3.3.47 In the absence of a Site Specific Cost Estimate, a simplified approach is required to derive an expected Pricing Cost Estimate for the purposes of determining an Expected Price and a Cap.  More detail on how this will be handled in set out in the relevant sections below
	3.3.48 The Cost Estimating Methodology will calculate unit waste disposal costs with reference to whichever “unit” is used in NDA’s cost modelling.  For ILW, NDA’s cost modelling uses £/m3 and this is considered the appropriate unit for the purposes of setting an Expected Price, Final Price, Cap and Risk Fee for the disposal of ILW.
	3.3.49 For spent fuel, NDA’s cost modelling estimates costs with reference to the KBS3 copper canister.  However, and as set out in the March consultation, this is merely an assumption at this stage and the canister specification is liable to change in the future.  This uncertainty means that £/copper canister is not considered an appropriate unit for setting an Expected Price, Final Price, Cap and Risk Fee for the disposal of spent fuel.  Therefore, the last stage of the Cost Estimating Methodology for spent fuel will be the conversion of the cost per unit from whichever unit is used in NDA’s cost modelling to an appropriate unit for spent fuel.
	3.3.50 This issue was discussed in the March consultation and the Government’s response is set out in relation to Consultation Question 5 in Chapter 2.  This states that the Government’s view is that the appropriate unit for spent fuel is likely to be £/tU.  However this is a finely balanced question and this issue will be considered further in light of responses to this consultation.
	3.3.51 The Government notes that NDA’s current indicative timetable suggests that First Waste Emplacement in a GDF is likely to take place in around 2040.  Hence the Government’s current expectation is that the end of the Deferral Period, which will be around 2048 for the first new nuclear power stations, should fall after First Waste Emplacement in a GDF.  Therefore the Government expects that the Final Price will be set in relation to a Site Specific Cost Estimate, incorporating a large amount of actual cost data.
	3.3.52 The Government notes however that NDA’s current indicative GDF timetable is subject to change, as the timing of the implementation of geological disposal is dependent on the voluntarism and partnership approach under the MRWS process.  Therefore it is possible that progress might be slower than currently anticipated, and hence First Waste Emplacement might not have taken place by the end of the Deferral Period.  The Government’s view is that it will be possible to set a Final Price based on a Site Specific Cost Estimate if the end of the Deferral Period falls after GDF Site Selection but before First Waste Emplacement.  However there will be greater uncertainty over costs in this case than there would be if the Final Price were to be set after First Waste Emplacement.  Hence, a Final Price set in these circumstances is likely to include a larger Risk Premium than a Final Price set after First Waste Emplacement.
	3.3.53 In the event that the end of the Deferral Period falls before GDF Site Selection it will not be possible to set a Final Price in relation to a Site Specific Cost Estimate and the Default Pricing Mechanism, set out below, will apply.
	3.3.54 By the end of the Deferral Period the Government expects there to be a Site Specific Cost Estimate.  Applying the Cost Estimating Methodology to this Site Specific Cost Estimate should enable estimates of Total Costs per unit of ILW and spent fuel to be derived.
	3.3.55 The Site Specific Cost Estimate will incorporate an assessment of risk and uncertainty.  This assessment will be transparent and will be made in line with good industry practice.  This will enable the production of a cost distribution from which a Pricing Cost Estimate (and hence an appropriate Risk Premium) can be derived.  The Pricing Cost Estimate will be set at P95 from the distribution.
	3.3.56 It is expected that at the end of the Deferral Period, there should be a high degree of confidence in estimates of GDF costs.  Therefore the distribution of estimated costs derived in this way should be narrow.  Hence, although the Pricing Cost Estimate will be set at P95 from the distribution, the Risk Premium should be small, and the potential surplus to Government (in 95% of cases) or shortfall (in 5% of cases) should also be small.
	3.3.57 The Final Price set at the end of the Deferral Period will be set according to the formula:
	3.3.58 This is subject to two exceptions:
	3.3.59 As set out above, the Pricing Cost Estimate will be equal to P95 on the distribution derived from the Cost Estimating Methodology.  The Risk Fee and the Cap will be set at the outset (and indexed for inflation).  It is recognised that, due to the specific technical issues involved, there may be scope for disputes between the Government and the operator over the application of this Methodology in determining the level of the Final Price.  Therefore the Government envisages that the Waste Contract will include Dispute Resolution procedures, including reference to independent third party experts.
	3.3.60 An operator can request that their Final Price be fixed during the Deferral Period.  In this case the level of the Final Price will be at the discretion of the Secretary of State (and therefore will not be subject to Dispute Resolution), having regard to a cost modelling process that derives estimates of the costs of waste disposal and takes into account the level of uncertainty around the estimation of those costs.  This would be subject to the proviso that the Final Price cannot be higher than the Cap, and an operator can opt at any time to fix their Final Price at the level of the Cap.
	3.3.61 It is necessary to consider the scenario, albeit unlikely in the Government’s view, in which progress in the implementation of geological disposal is very much slower than currently anticipated, and hence the end of the Deferral Period falls before GDF Site Selection.  In this case it will not be possible to set a Final Price in relation to a Site Specific Cost Estimate and a Default Pricing Mechanism will apply.
	3.3.62 In these circumstances the level of the Final Price will be set by the Secretary of State, having regard to such cost modelling as would be available at the time, and would not be subject to Dispute Resolution, though it would still be subject to the Cap. Given that in these circumstances the level of uncertainty over costs is likely to be high, it is considered likely that the Final Price would be at or near the level of the Cap.
	3.3.63 The Default Pricing Mechanism also needs to specify the Assumed Disposal Date that will apply (the “Default Date”), as it will determine the duration of interim storage of waste pending disposal for which the operator will be required to make financial provision.  The Assumed Disposal Date will also determine the extent to which the Final Price is subject to discounting if the Transfer Date is, as currently anticipated, some years before the Assumed Disposal Date.
	3.3.64 The Default Date will be determined by the Secretary of State alongside the Cap.  This is likely to be the current best estimate of the availability of a GDF for the disposal of new build wastes, based on current estimates of the likely timetable for the implementation of geological disposal, GDF emplacement rates and the inventory of materials for disposal.
	3.3.65 The Expected Price is the Government’s projection of the level of the Final Price when it is set at the end of the Deferral Period.  The level of the Expected Price will be reviewed, and if necessary revised, at each Quinquennial Review to ensure that it remains an uptodate projection of the level of the Final Price.  Section 4.3 of this consultation sets out a worked example of how an Expected Price would be calculated prior to GDF Site Selection using this Methodology.  The proposed way in which the Expected Price will be determined is set out below and views are sought in particular on this matter in this consultation.
	3.3.66 As set out above, the Government’s current expectation is that by the end of the Deferral Period the GDF should be in its operational phase.  This means that disposal costs will be estimated through a Site Specific Cost Estimate, incorporating a considerable amount of actual cost data.
	3.3.67 A Site Specific Cost Estimate cannot be produced until after GDF Site Selection.  In the interim, the Cost Estimating Methodology will be used to derive estimates of waste disposal costs based on cost data provided by NDA that reflects the most uptodate assumptions and information available at the time.  For the setting of the first Expected Price the best available waste disposal cost estimate is the current best estimate derived by NDA for their reference scenario.
	3.3.68 After GDF Site Selection there will be a Site Specific Cost Estimate, incorporating an assessment of risk and uncertainty.  This assessment will be transparent and will be made in line with good industry practice.  This will enable the production of a cost distribution from which a Pricing Cost Estimate can be derived.
	3.3.69 Before GDF Site Selection it will not be possible to produce a Site Specific Cost Estimate from which a Pricing Cost Estimate can be derived.  Hence at this stage the derivation of a projected Pricing Cost Estimate will require a simplified application of the Cost Estimating Methodology and this simplified application will be used at each review of the Expected Price prior to GDF Site Selection.
	3.3.70 As set out above, the Risk Premium is defined as the gap between the Pricing Cost Estimate (which is P95 on the cost distribution) and the Best Cost Estimate at the time the distribution of estimated costs is derived, i.e.:
	3.3.71 Therefore a projected value for the Pricing Cost Estimate can be derived using a projected value for the Best Cost Estimate and a projected value for the Risk Premium.
	3.3.72 The best available waste disposal cost estimate is the current best estimate derived by NDA for their reference scenario.  This is a single value base estimate rather than a distribution, as a detailed linebyline assessment of the risks and uncertainties around this estimate cannot meaningfully be produced at this stage, in the absence of a site and final design for a GDF.
	3.3.73 The March consultation set out the Government’s view that this estimate is likely to be subject to “Optimism Bias”.  Optimism Bias is defined as the “demonstrated, systematic, tendency for project appraisers to be overly optimistic”.  This needs to be allowed for through a suitable uplift, which can be derived through applying HM Treasury’s Green Book Guidance.  The Green Book offers guidance on possible optimism bias factors, based on an analysis of historic cost outturns versus the original cost estimates for a range of public sector projects, including nuclear projects.
	3.3.74 When an Expected Price is first requested by a prospective operator the Government will undertake an exercise to determine the appropriate level of the Optimism Bias adjustment in this case, taking into account Treasury guidance, and this exercise will be repeated at each Quinquennial Review prior to GDF Site Selection.
	3.3.75 The derivation of the appropriate level for the Optimism Bias adjustment has not been carried out for this consultation.  For the worked examples in the March consultation and also in this consultation a figure has been drawn from Treasury guidance to illustrate the impact of the Optimism Bias adjustment.  In Green Book terms, a GDF can be categorised as a “nonstandard civil engineering project” with a “recommended adjustment range” of 666%.  In the early stages of a project Green Book advice is always to start with the upper bound.  Therefore the worked examples use 66% as an illustrative Optimism Bias adjustment.
	3.3.76 The Optimism Bias uplift will give a corrected base estimate, which is considered to be a reasonable projection for the Best Cost Estimate at the end of the Deferral Period.
	3.3.77 The Risk Premium represents the level of contingency that the Government will require, over and above the Best Cost Estimate, at the time the Final Price is set to compensate the taxpayer for taking on the risk of subsequent cost escalation.  This will need to be proportionate to the level of risk being assumed by the Government in fixing the Final Price ahead of the actual date of waste disposal.  The purpose of deferring the setting of the Final Price is to reduce uncertainty over estimated costs and by the end of the Deferral Period the level of uncertainty should be low.  In particular, on the assumption that First Waste Emplacement has taken place by the end of the Deferral Period:
	3.3.78 When an Expected Price is first requested by a prospective operator the Government will undertake an exercise to determine a projected value for the Risk Premium that will be applied in setting an Expected Price prior to GDF Site Selection.  This projected Risk Premium is expected to take the form of a percentage uplift on estimated cost.  Annex A sets out how the projected Risk Premium has been derived for the worked example in Section 4.3.
	3.3.79 Therefore for the purposes of setting the Expected Price prior to GDF Site Selection, the projected Pricing Cost Estimate is calculated as:
	3.3.80 The level of this expected Pricing Cost Estimate will be updated at each Quinquennial Review.  This will require updated base cost estimates from NDA, an updated Optimism Bias assessment and an updated projected Risk Premium.  The review, and if necessary revision, of the Expected Price will be conducted in a transparent manner, and in the event of a disagreement it will be subject to the agreed Dispute Resolution procedures set out in the Contract expected to be agreed between the Government and the operator.
	3.3.81 Once GDF Site Selection has taken place it is expected that a detailed engineering cost estimating exercise will be possible, from which a Site Specific Cost Estimate will be derived.  At this point it will no longer be necessary to use the approach outlined here to derive a projected Pricing Cost Estimate.
	3.3.82 The Expected Price will be set according to the formula:
	3.3.83 This is subject to the proviso that the Expected Price cannot be higher than the Cap.  The Pricing Cost Estimate will be determined as set out above.  The Risk Fee and the Cap will be set at the outset (and indexed for inflation).
	3.3.84 It is possible that, at a Quinquennial Review of the Expected Price during the Deferral Period, it might be concluded that GDF Site Selection is unlikely to take place before the end of the Deferral Period.  This would mean that it would not be expected to be possible to set the Final Price using a Site Specific Cost Estimate and instead the Default Pricing Mechanism would be expected to apply.  In this scenario, the Secretary of State will also determine the Expected Price and this will not be subject to Dispute Resolution, though it will be subject to the Cap.  In practice, given the high level of uncertainty likely to apply in this scenario, it is considered likely that the Expected Price will be set at or near the level of the Cap, and the operator would be required to make prudent provision on this basis 
	3.3.85 The Cap will be determined by the Secretary of State at the outset and the Government will guarantee that the Final Price will not be higher than the Cap.  In return for this guarantee the Final Price will include a Risk Fee.  The Cap and the Risk Fee will be indexed for inflation.  The Cap will be set at a level that reflects the Government’s current analysis of risk and uncertainty around waste disposal costs and gives a very high level of confidence that actual cost will not exceed the Cap.
	3.3.86 It is important to note that the level of the Cap will be determined by the Secretary of State.  Therefore the determination of the Cap will be a twostage process:
	3.3.87 The cost modelling process set out here is an application of the Cost Estimating Methodology in the specific circumstances that will apply when determining the level of the Cap.  The March consultation set out an analysis of risk and uncertainty around current estimates of waste disposal costs and proposed how these should be handled.  Having considered responses to the consultation the Government does not intend to change the analysis of risk and uncertainty set out in the March consultation.  Therefore the analysis set out here is consistent with the analysis set out in Section 3.3 of the March consultation, which was illustrated with a worked example in Section 4.2 of the March consultation.
	3.3.88 Section 4.2 of this consultation has a worked example of how a Cap and Risk Fee would be calculated using this Methodology.
	3.3.89 This cost modelling process will use NDA’s latest estimates of waste disposal costs for ILW and spent fuel.  NDA has developed a “Parametric Cost Model” to enable the costs of a GDF for higher activity wastes to be estimated despite the current level of uncertainty.
	3.3.90 The Parametric Cost Model generates updated cost estimates for geological disposal.  It allows the key parameters that impact on the construction and operating costs of a GDF in the UK to be varied.  The Parametric Cost Model uses as its basis the detailed cost estimate that underpins NDA’s current best estimate included in its 2007/08 Annual Report and Accounts.  The detailed cost estimate resulted from a rigorous process in 2007/08 that included bottom up estimates with costs and prices included from tender information, quotations, relevant industry data and current salary levels.
	3.3.91 The output from the Parametric Cost Model results from a set of assumptions being selected and, as a consequence, the cost estimates it produces depend on the assumptions used.  A range of parameters can be varied to examine the cost impact from changing those parameters.  For example, the Parametric Cost Model can vary parameters such as rock type, depth of repository and waste inventories, to reflect their impact on costs.  The Parametric Cost Model can also estimate the cost for disposing of a specified amount of ILW and spent fuel in a GDF.
	3.3.92 NDA, at the request of DECC, has developed a range of scenarios for geological disposal which differ – for example in geology or inventory – from the scenario used to develop NDA’s current best estimate, and these have been used in the Parametric Cost Model to identify the cost impact of these scenarios.
	3.3.93 These figures, which were detailed in Annex A of the March consultation, were used for the worked examples set out in Sections 4.2 and 4.3 of the March consultation and are used again for the worked example in Section 4.2 of this consultation.  These scenarios will continue to be refined over time.  The estimates for each scenario are derived from the Parametric Cost Model, which is also subject to review and refinement in the future.  Hence the costs estimates set out in the worked example in Section 4.2 should be considered illustrative.
	3.3.94 In line with the Cost Estimating Methodology, this cost modelling determines estimates of Variable Costs per unit and a contribution to GDF Fixed Costs per unit (including a Financing Charge).  It then combines these two figures to derive an estimate of Total Costs per unit.
	3.3.95 The cost of a GDF is uncertain.  It is influenced by many different factors, including the inventory of waste, timings of waste arisings, the geology at the site in question and the detailed design of a GDF.  Three distinct sets of risks arise from the use of the Parametric Cost Model to estimate waste disposal costs for new build ILW and spent fuel.  These risks need to be taken into account in this cost modelling process, in order to adjust for uncertainty in current estimated costs.
	3.3.96 The first set of risks arises because a site for a GDF has not yet been identified.  Therefore the geological environment in which the GDF will be built is uncertain. Geology has a significant cost impact, therefore to accommodate this risk this cost modelling process will consider a variety of geological scenarios and their associated costs.  A probability is then assigned to each scenario to enable a distribution of estimated waste disposal costs to be derived.  For simplicity, in the worked example each scenario has been considered equally probable.  However this assumption could change over time.  This cost modelling process then uses Monte Carlo methods in order to determine a distribution of estimated disposal costs.
	3.3.97 The second set of risks relate to the possibility that the Parametric Cost Model does not correctly calculate the costs of a specific disposal scenario.  This includes such things as the consequences of delays, the possibility that costs for the assumed activities and their duration, scope and timing may be different in practice, or that some activities, and their associated costs, have not been included in the Parametric Cost Model’s estimate.  These have been defined as “InModel Risks” and the cost estimates need to be adjusted for these risks.  In this cost modelling these are handled through an “Optimism Bias” adjustment, following the methodology set out in HM Treasury “Green Book” guidance (see above).
	3.3.98 When a prospective new nuclear operator requests an Expected Price the Government will undertake an exercise to determine the appropriate level of the Optimism Bias adjustment, taking into account Treasury guidance, and this analysis will also be used in this cost modelling process.
	3.3.99 The third set of risks relate to wider uncertainties.  In the absence of a site for a GDF, NDA has made a number of assumptions when using the Parametric Cost Model to estimate waste disposal costs, for example NDA’s estimates are based on an assumed disposal concept (which for spent fuel is the Swedish KBS3 concept).  In addition, DECC has made some further assumptions in order to use Parametric Cost Model data to estimate the costs of disposing of new build wastes.  For example it is assumed that no additional Fixed Costs are incurred as a result of including new build wastes in a GDF designed and built for the disposal of legacy wastes.
	3.3.100 If any of these assumptions do not occur in practice then the accuracy of the Parametric Cost Model output used in this cost modelling is likely to be affected.  These have been defined as “OutOfModel Risks” and are handled in this cost modelling by a Contingency Allowance.
	3.3.101 The calculation of the Contingency Allowance is inherently difficult.  The approach taken in this cost modelling process is to identify a set of risks together with an assessment of the consequence and probability of each risk occurring.  These assessments are then combined by Monte Carlo methods to determine a distribution for the Contingency Allowance.  This distribution is then combined with the distribution derived earlier in the cost modelling process for waste disposal costs, to produce a riskadjusted distribution for Total Costs per unit.
	3.3.102 Annex C of the March consultation had a worked example of how a Contingency Allowance distribution would be calculated.  The figures given are illustrative, and it is proposed that an exercise similar to that shown in Annex C of the March consultation would be carried out using latest available information each time the Secretary of State was considering the level of the Cap to be provided to a prospective new nuclear operator.
	3.3.103 The Secretary of State will then set the level of the Cap, having regard to the riskadjusted cost distribution derived in this way.  The worked example in Section 4.2, for the purposes of illustration, assumes that the Cap is set at the level of P99 from that distribution, i.e. at the level where it is estimated that there is a 99% chance that actual cost be below the Cap, and a 1% chance that actual cost will exceed of the Cap.
	3.3.104 The level of the Risk Fee will be set in relation to the size of the risk being accepted by the Government in setting a Cap, and the consequence to Government in the event actual cost exceeds the Cap.  The proposed way in which the Risk Fee will be calculated is set out below and views are sought in particular on this matter in this consultation.
	3.3.105 It is proposed that the Risk Fee is set in relation to the following formula.
	3.3.106 Hence the Risk Fee will depend on the level of the Cap relative to the overall distribution for estimated unit costs.  For example, if the Cap is set at P99 of that distribution, the Probability of actual cost exceeding the Cap should be 1%.
	3.3.107 It is difficult to quantify precisely the Cost Consequence in the unlikely event that actual costs were to exceed the Cap. Due to the way it is calculated, the distribution derived in the worked example in Section 4.2 of this consultation has a maximum value, but in reality there may be scenarios in which the outturn could be higher than this derived maximum.  However, within the 1% of cases where actual cost could exceed the Cap, there will be cases in which actual cost is only marginally higher than the Cap.  The proposed approach, which is considered conservative, is to treat the maximum derived cost from the distribution as a proxy for the average actual cost for all cases where actual cost exceeds the Cap.
	3.3.108 It is also proposed that a suitable Markup over cost will be added, as compensation to Government for undertaking this transaction.  It is proposed that this Markup be set at 50%.  Finally, for simplicity it is proposed that the Risk Fee be “rounded up” to the nearest £1k/tU for spent fuel, and nearest £0.1k/m3 for ILW.
	[NNB comment: NNB would expect that the Assumed Disposal Date (or default Assumed Disposal Date, as applicable) should be consistently applied to all pricing and costs elements.  For example, the Assumed Disposal Date used for setting the Final Price should be the same Assumed Disposal Date used for calculating the interim storage, encapsulation and transport costs.]
	3.3.109 As set out above, the Assumed Disposal Date is required as it will determine the duration of interim storage prior to disposal for which operators must make financial provision.  It will also determine how the Final Price will be discounted if the Transfer Date precedes the Assumed Disposal Date.
	3.3.110 The Assumed Disposal Date is the Government’s best estimate of the date on which disposal of the operator’s waste will begin.  The Assumed Disposal Date will be determined with regard to an estimated emplacement schedule and waste inventory.  It is considered likely that a new build operator’s spent fuel and ILW will have different Assumed Disposal Dates.  The current assumption is that the disposal of new build spent fuel will begin after the completion of the disposal of legacy HLW/spent fuel (though this assumption will be subject to review).  In contrast it is considered likely that the disposal of new build ILW will be able to begin somewhat earlier, perhaps on or near the Transfer Date, i.e. in parallel with the disposal of legacy wastes.  However for simplicity, the worked examples in Chapter 4 assume that the same Assumed Disposal Date for ILW and spent fuel.
	3.3.111 An expected Assumed Disposal Date will be provided to the operator alongside an Expected Price and this date will be reviewed, together with the Expected Price, at each Quinquennial Review.  A final Assumed Disposal Date will be agreed at the same time as the Final Price is set.
	3.3.112 The Transfer Date (the date on which title and liability for the operator’s waste transfers to Government) will be aligned to the operator’s decommissioning timetable.  The Government’s current expectation is that the Transfer Date will be at or near the point that the decommissioning of the operator’s power station has been otherwise completed.  The intention is for the Transfer Date to be agreed between the operator and the Government in the Waste Contract, but that it will be subject to revision in future if, for example, the completion of decommissioning is anticipated to be later than envisaged at the time the Transfer Date was agreed (perhaps owing to an extension in the life of the power station).
	3.3.113 The rationale for this proposal was set out in Section 3.2 of the March consultation.  The Government response to views expressed on this proposal is set out in relation to Consultation Question 2 in Chapter 2.
	3.3.114 As set out in the March consultation, it is the Government’s policy that operators will meet their full share of waste management costs.  The Government would therefore need to be compensated for the waste management costs that it would incur under these arrangements.  The Government proposes to recover these additional costs through its existing requirement for an operator to estimate all waste management costs in their FDP and to make provision for these costs in their independent Fund.  This would ensure that there were sufficient monies to pay for waste management costs arising after the Transfer Date.  These monies would transfer to the Government as a lump sum final payment at the same time as title to and liability for the waste is transferred.  One purpose of the Government providing the operator with an Assumed Disposal Date (in addition to the Transfer Date) is so that the operator knows the expected time period over which the Government will be responsible for maintaining their waste in interim storage prior to disposal.
	3.3.115 The Final Price will be the price applicable on the Assumed Disposal Date.  As set out above the Transfer Date, particularly for spent fuel, is likely to fall some years ahead of the Assumed Disposal Date and in this case the Final Price would be paid before it fell due.  It is therefore considered necessary to adjust the payment made by the operator to reflect this early payment.  This will be done through the application of an appropriate discount rate to the Final Price to reflect his time difference.
	3.3.116 This discount rate will not be fixed at the outset. Rather it will be determined nearer the Transfer Date and set in relation to the rates of returns at that time on longterm investments in Government securities and similar assets.  It is expected that the manner in which the discount rate will be determined will be set out in the Waste Contract between the Government and the operator.  The Government will provide the operator with an estimated longterm discount rate to enable prudent provision to be made.
	3.3.117 The worked examples in the March consultation, for the purpose of illustration, applied a real discount rate of 2.2% per annum, as this is consistent with the longterm discount rate applied to legacy liabilities in NDA’s Annual Report and Accounts.  The updated figures in Section 4.5 of this consultation also assume a discount rate of 2.2%.
	3.3.118 Once the Cap, Risk Fee, Expected Price and then Final Price have been set they will be indexed for inflation.  It is expected that the manner in which this indexing will be carried out will be specified in the Waste Contract between the Government and the operator.
	3.3.119 In entering into a Waste Contract with the Government regarding the terms on which the Government would agree to take title to and liability for the operator’s waste, it is expected that the operator would want assurance from the Government on how their Final Price and other key variables will be determined.  The Government’s expects that the Expected Price and Final Price will be determined through a transparent application of the Cost Estimating Methodology set out above.
	3.3.120 It is recognised that, due to the specific technical issues involved, there may be scope for disputes between the Government and the operator over the application of this Methodology, for example around assessments of risk and uncertainty, and over the scope of costs to be included in the cost estimates.  Therefore the Government envisages that the Waste Contract will include Dispute Resolution procedures, including reference to independent third party experts.
	3.3.121 The Government envisages these procedures being available to resolve disputes over the level of the Expected Price and the Final Price, and also with regard to other considerations, such as the Assumed Disposal Date and the application of discounting and escalation for inflation.  The Government does not intend Dispute Resolution procedures to apply in relation to the setting of the Cap and Risk Fee, nor to the setting of the Final Price and Assumed Disposal Date under the Default Pricing Mechanism, i.e. in the event that the Deferral Period ends before GDF Site Selection.


	Chapter 4:  Updated Worked Examples
	[NNB comment: NNB refers to its comments in section 3, as applicable to the below.]
	4.1 Introduction
	4.1.1 Chapter 4 in the March consultation contained three worked examples.  The numbers given there were illustrative, but provided an example of how the methodology set out in the March consultation could work in practice.  This section provides updated worked examples for two aspects of the revised Waste Transfer Pricing Methodology:
	4.1.2 In addition, Section 4.4 compares the illustrative figures derived in the worked examples with current estimated costs.  Section 4.5 then translates the illustrative figures derived in the worked examples into an estimated waste disposal liability and an annual payment into the operator’s independent Fund, expressed in £/MWh.
	4.1.3 As with the figures in the March consultation, the figures given here are for the purposes of illustration and should not be taken as representing the level of the Cap, Risk Fee or Expected Price that will actually be set for an operator of a new nuclear power station.
	4.1.4 It should be noted that all calculations in this consultation are in “real” money, i.e. they disregard inflation.  All money values in these worked examples are expressed in constant September 2008 money and are undiscounted except where indicated.

	4.2 A worked example of how a Cap and Risk Fee would be calculated using this Methodology
	4.2.1 This worked example largely reproduces the worked example set out in Section 4.2 of the March consultation.  There are two notable changes:
	4.2.2 In line with the Methodology set out in Chapter 3, this worked example follows three broad stages in the setting of a Cap and a Risk Fee:
	4.2.3 As set out in Section 3.3, the Parametric Cost Model devised by NDA will be used to provide estimates of the costs of waste disposal in a GDF.  When the Government models waste disposal costs in order to set a Cap, a number of scenarios will be considered, varying the main factors that impact on cost, such as geology, GDF layout, depth and waste inventory, and the probability of each of these scenarios will also be considered (Step 1).
	4.2.4 An exercise to determine GDF scenarios, estimate the costs of those scenarios and consider the probability of those scenarios will need to be undertaken each time the Secretary of State considers the level of the Cap to be provided to a prospective new nuclear operator.  For this worked example nine scenarios have been used.  These were listed in Annex A of the March consultation.  For simplicity, in this worked example all the scenarios are assumed to be equally probable.
	4.2.5 The estimates for each scenario are derived from the Parametric Cost Model, which is subject to review and refinement in the future.  Hence the cost estimates and assumed probabilities given here are illustrative and subject to change.
	4.2.6 For each scenario the Parametric Cost Model has provided an estimate for Variable Costs per unit of ILW and spent fuel (Step 2).  The Parametric Cost Model uses the copper canister as the unit for estimating the costs of spent fuel disposal and packaged volume in m3 for estimating the costs of ILW disposal.  However later in this worked example the figures for spent fuel have been converted into £/tU.
	4.2.7 The adjusted estimates for each scenario will then be combined by Monte Carlo methods, using the probability for each scenario assigned in Step 1, to produce a distribution for estimated Variable Costs per unit (Step 3).
	4.2.8 For each scenario the Parametric Cost Model also provides an estimate for the total Fixed Costs of a GDF (Step 4).  They will then be combined by Monte Carlo methods to produce a distribution for estimated Fixed Costs (Step 5).
	4.2.9 As set out in Section 3.3, a new build operator’s share of the Fixed Costs of a GDF is allocated in proportion to its share of estimated total Variable Costs.  Hence the share of the Fixed Costs of a GDF to be allocated to a single new nuclear power station is VN/VT, where:
	4.2.10 For this calculation it is necessary to estimate both the operator’s total Variable Costs (VN) and also the total Variable Costs for a GDF as a whole (VT).  These figures are derived by combining the Variable Costs per unit distributions from Step 3 with estimates of the relevant waste inventories.
	4.2.11 To estimate the total waste inventory for a GDF it is necessary to decide how to handle the uncertainty around the size of the new build fleet, and in particular whether the codisposal of legacy and new build wastes might not be feasible in the event that the new nuclear fleet is very large (Step 6).  As set out in Chapter 3, the current assumption is the codisposal of legacy and new build waste, but the Methodology retains the flexibility to revise this at a later date when setting a Cap for subsequent reactors if there were reasons to consider that there was a significant risk that a second GDF might be needed.
	4.2.12 The calculation of an overall waste inventory requires an estimate of the legacy waste inventory and an estimate of the new build inventory, which in turn requires an estimate of the waste inventory from a typical new nuclear power station and an estimate of the number of new nuclear power stations (Step 7).  Annex D of the March consultation set out how the assumed waste inventories used in these worked examples have been derived.  For this worked example, it has been conservatively estimated that the new build fleet will consist of four reactors.
	4.2.13 Once a total waste inventory has been determined, it can be combined with the Variable Costs per unit estimates from Step 3 to calculate total Variable Costs (VT) and a new build operator’s share of total Variable Costs (VN/VT).  This fraction is then applied to the distribution of GDF Fixed Costs from Step 5 to give a distribution for a new build operator’s contribution to GDF Fixed Costs (Step 8).
	4.2.14 As discussed in Chapter 3, in order to reflect the time value of money, a Financing Charge is added to the distribution of a new build operator’s contribution to GDF Fixed Costs at this stage.  This adjusted distribution is then divided by the new build operator’s waste inventory from Step 7 to give a distribution for GDF Fixed Costs per unit of ILW or spent fuel (Step 9).
	4.2.15 The distribution for Variable Costs per unit derived at Step 3 is then combined with the distribution for Fixed Costs per unit derived at Step 9 to produce a distribution of Total Costs per unit (Step 10).
	4.2.16 The cost estimates derived from the Parametric Cost Model need to be adjusted for both InModel and OutofModel Risks.
	4.2.17 InModel Risks are addressed here by adjusting the estimates of Total Costs per unit for each scenario for “Optimism Bias,” which is defined as the “demonstrated, systematic tendency for project appraisers to be overly optimistic” (Step 11).  The level of the Optimism Bias adjustment in this worked example has been set at the upper end of the range recommended in Treasury’s Green Book Guidance.  However this figure is illustrative and, as set out in Section 3.3, when a prospective operator requests an Expected Price the Government will consider the appropriate level of the Optimism Bias adjustment, taking into account Treasury guidance.  This analysis will also be used in the cost modelling process that informs the setting of the Cap and Risk Fee.
	4.2.18 As explained above, in addition to the InModel Risks there is a second set of uncertainties that fall outside the scope of the Parametric Cost Model.  Hence this worked example has a further “Contingency Allowance” to allow for these OutofModel Risks.  The way in which a Contingency Allowance will be calculated is described in Section 3.3.  Annex C of the March consultation sets out how the values for the Contingency Allowance used in this worked example have been calculated.
	4.2.19 The Contingency Allowance is in the form of a distribution rather than a single value and is combined using Monte Carlo methods with the cost distribution derived under Step 11 to give a final cost distribution (Step 12).
	4.2.20 The cost estimates are expressed in terms of the units used by the Parametric Cost Model to calculate costs, i.e. copper canisters for spent fuel and m3 for ILW.  The distribution of costs derived in Step 12 can be converted into a number of possible alternative units (Step 13).  As set out in Section 3.3, it is proposed that the units to be used for setting the Cap for spent fuel will be £/tU.  It is currently assumed that the capacity of a canister is four PWR fuel assemblies, or 2.06tU.
	4.2.21 The Secretary of State will then set the Cap, having regard to the riskadjusted cost distribution derived in this Methodology (Step 14).  In setting the Cap he will consider whether in his view the figure determined by this cost modelling provides appropriate protection for the taxpayer.  For example this might include consideration of whether the cost modelling has taken sufficient account of the need for protection against the risk of cost escalation and other uncertainties.  For this worked example, it is assumed that the Cap is set as equivalent to P99 from the cost distribution derived at Step 12.
	4.2.22 All values in this worked example are in constant September 2008 money values.  However once a Cap has been set it will be indexed for inflation.
	4.2.23 As set out above, it is proposed that the Risk Fee is calculated (Step 15) as:
	4.2.24 Hence the Risk Fee will depend on the level of the Cap relative to the overall distribution for estimated unit costs.  In this worked example the Cap is set at P99 of that distribution, hence the Probability of actual cost exceeding the Cap is 1%.
	4.2.25 It is difficult to quantify precisely the Cost Consequence in the unlikely event that actual cost exceeds the Cap. Due to the way it is calculated, the distribution derived in this worked example has a maximum value, but in practice there may be scenarios in which the actual cost could be higher than this derived maximum.  However, within the 1% of cases where actual cost could exceed the Cap there will be cases in which actual cost is only marginally higher than the Cap (i.e. well below the derived maximum).  The proposed approach, which is considered conservative, is to treat the maximum derived cost from the distribution as a proxy for the average actual cost for all cases where actual cost exceeds the Cap.
	4.2.26 It is also proposed that a suitable Markup over cost will be added, as compensation to Government for undertaking this transaction.  It is proposed that this Markup be set at 50%.  Finally, for simplicity it is proposed that the Risk Fee be “rounded up” to the nearest £1k/tU for spent fuel, and nearest £0.1k/m3 for ILW.

	4.3 A worked example of how an Expected Price would be calculated prior to GDF Site Selection
	4.3.1 The Expected Price will be the Government’s projection of the Final Price at the time it is eventually set at the end of the Deferral Period.  This section sets out a worked example of how an Expected Price would be determined prior to GDF Site Selection.  Following GDF Site Selection it is expected that the Expected Price will be determined through a full application of the Cost Estimating Methodology set out in Section 3.3, using a Site Specific Cost Estimate. 
	4.3.2 In line with the Methodology set out in Section 3.3, this worked example follows three broad stages in the setting of an Expected Price: 
	4.3.3 The Cost Estimating Methodology will use data produced by the body responsible for building and operating a GDF.  This is currently NDA’s RWMD. 
	4.3.4 The Methodology derives estimates of Variable Costs per unit of ILW and spent fuel and total Fixed Costs for a GDF (Step 1).
	4.3.5 The Fixed Costs of a GDF are allocated per unit of ILW or spent fuel in line with the Cost Estimating Methodology, as described in the worked example in Section 4.2.
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