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Overview

B Programme changes affecting 17 reinforcements
B |[mpact on programme between 2 — 4 years

B Number of potential contracted Developers affected
~21

® Number of potential contracted MW affected ~2.4GW

B Number of MW potential contracted affected by
Connect & Manage ~7GW
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Key programme changes
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Key impacts

m ~21 Developers contracted directly affected by delays -
2.4GW of contracted generation potentially impacted by
new programme

®1.1GW Offshore Wind
® None consented

® 1.0GW Onshore Wind
® Consented — 640MW

® 0.3GW Wave & Tidal

B None consented
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Key impacts (2)

B Connect & Manage Assessment
B Detailed cost analysis to be undertaken
B Await commercial contracts to be updated

m 7GW “Wider Contracted” — What proportion will actually
connect?

B Availability of Restricted Available Access
B |imited over time without reinforcements
B ROCvEMR
B Developers seeking connection by April 2017

® EMR being developed designed to provide more stable
framework and confidence going forwards
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B Developer impact relatively low;

B Majority of Developers have stated that revised
programme is in line with their expectations

® 5 consented projects — 640MW affected
® |sland connections 549MW

® Onshore connections 91MW

® [dentified range of options for restricted available access

B New security arrangements process has seen
Developers engage to re-align the connection dates

(including Developers who expressed a concern over
delays)
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Connection enabling options (1)

® New underwriting provisions (CMP192)

B Developers amending contracts to latest forecast dates /
TEC

® Provide a more accurate picture of connections

B Transmission Entry Capacity (TEC) Amnesty

B Seeking to introduce as a one off to allow Developers to
reduce TEC to their actual requirements

® TEC reduction only included in the amnesty

® Date delays will be through normal CUSC process
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Connection enabling options (2)

B GB Queue Management

B Review of all Transmission & Distribution projects

® Moving Developers forward where capacity becomes
available

® Non Discriminatory process
B Restricted Available Access
® Developing an enduring process with SHE T / SPT

® Providing indicative data for system access — enable
Developer decisions

B Active Network Management
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Connection enabling options (3)

B Capacity Management (CAP150)

® Apply a firm but fair approach to Developer progress

® \Work closely with Developers & review progress for;
B Consents & Planning
® Procurement
B Connection Dates
® Capacity

m Ultimately have the right to take back capacity that cannot
be utilised
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Engagement

B Transmission Owners — SHE T, SPT

B Developers — large, small, community sized
B Government — DECC, Scottish Government
B Regulator — Ofgem

B |ndustry groups — Renewables UK, SRF

B Community groups — Orkney, Western Isles,
Community Energy Scotland

B |nvestors
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In summary

B Network Delays between 2 — 4 years
B Developer impact relatively low

B NGET to implement a number of enabling actions

® New Security Arrangements (CMP192)
B Free TEC Amnesty

B GB Queue Management
B Assessment of Connect & Manage ongoing
B \We are working closely with affected Developers

B Engaging with Industry to understand the impact
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