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Overview 

 Programme changes affecting 17 reinforcements 

 Impact on programme between 2 – 4 years 

 Number of potential contracted Developers affected 
~21 

 Number of potential contracted MW affected ~2.4GW 

 Number of MW potential contracted affected by 
Connect & Manage ~7GW 



To Shetland Isles

Shetland Isles 
HVDC 

2016  2018 
 

Moray Firth  
HVDC 

2016  2018 
Including Dounreay 
Spittal works and 
Blackhillock S/S 

Loch Buidhe S/S and 
Beauly Loch Buidhe 

Works 
2014  2017 

Alness Substation 
2014  2018 

Dounreay/Orkney AC 
conenction 

2015  2018 

Beauly Mossford Works 
2014  2016 

Western Isles HVDC link 
2015  2016 

Key programme changes 



Key impacts 

 ~21 Developers contracted directly affected by delays -
2.4GW of contracted generation potentially impacted by 
new programme 

1.1GW Offshore Wind  

None consented 

1.0GW Onshore Wind 

Consented – 640MW 

0.3GW Wave & Tidal 

None consented 



Key impacts (2) 

 Connect & Manage Assessment 

 Detailed cost analysis to be undertaken 

 Await commercial contracts to be updated 

 7GW “Wider Contracted” – What proportion will actually 
connect? 

 Availability of Restricted Available Access 

 Limited over time without reinforcements 

 ROC v EMR 

 Developers seeking connection by April 2017 

 EMR being developed designed to provide more stable 
framework and confidence going forwards 

 

 



Developer impact  

 Developer impact relatively low; 

Majority of Developers have stated that revised 
programme is in line with their expectations 

 5 consented projects – 640MW affected  

 Island connections 549MW  

Onshore connections 91MW 

Identified range of options for restricted available access  

 New security arrangements process has seen 
Developers engage to re-align the connection dates 
(including Developers who expressed a concern over 
delays) 



Connection enabling options (1) 

 New underwriting provisions (CMP192) 

Developers amending contracts to latest forecast dates / 
TEC 

Provide a more accurate picture of connections 

 

 Transmission Entry Capacity (TEC) Amnesty 

Seeking to introduce as a one off to allow Developers to 
reduce TEC to their actual requirements 

TEC reduction only included in the amnesty 

Date delays will be through normal CUSC process 

 



Connection enabling options (2) 

 GB Queue Management 

Review of all Transmission & Distribution projects 

Moving Developers forward where capacity becomes 
available 

Non Discriminatory process 

 Restricted Available Access  

Developing an enduring process with SHE T / SPT 

Providing indicative data for system access – enable 
Developer decisions  

Active Network Management 

 

 



Connection enabling options (3) 

  Capacity Management (CAP150) 

Apply a firm but fair approach to Developer progress 

Work closely with Developers & review progress for; 

Consents & Planning 

Procurement 

Connection Dates 

Capacity 

Ultimately have the right to take back capacity that cannot 
be utilised 

 

 

 



Engagement 

 Transmission Owners – SHE T, SPT 

 Developers – large, small, community sized  

 Government – DECC, Scottish Government 

 Regulator – Ofgem 

 Industry groups – Renewables UK, SRF 

 Community groups – Orkney, Western Isles, 
Community Energy Scotland 

 Investors  

 



In summary 

 Network Delays between 2 – 4 years 

 Developer impact relatively low 

 NGET to implement a number of enabling actions 

New Security Arrangements (CMP192)  

Free TEC Amnesty 

GB Queue Management 

 Assessment of Connect & Manage ongoing 

We are working closely with affected Developers 

 Engaging with Industry to understand the impact 
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